

82-2025 ADDENDUM 3

SHOAL LAKE AQUEDUCT MANHOLE REPAIRS

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE
BID/PROPOSAL**

ISSUED: June 3, 2025
BY: Drew Murray
TELEPHONE NO. 204 986-2492

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE BID/PROPOSAL AND SHALL FORM
A PART OF THE CONTRACT DOCUMENTS**

Template Version: Add 2024-02-01

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid/Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid/Proposal may render your Bid/Proposal non-responsive.

PART D – SUPPLEMENTAL CONDITIONS

Add to D5. DEFINITIONS

- D5.1 (vv) **“Payment Certification”** means the Contract Administrator’s statement of the sums certified to be paid by the City to the Contractor with reference to its interim and final progress estimates and/or the Contractor’s Proper Invoice;
- (ww) **“Proper Invoice”** means the definition within *The Builders’ Liens Act*, R.S.M. 1987, c. B91 and any subsequent amendments thereto, and also includes the criteria to be included in an invoice, as set out in the Measurement and Payment provisions of the Contract;
- (xx) **“The Builders’ Liens Act”** or **“the BLA”** means *The Builders’ Liens Act*, R.S.M. 1987, c. B91 and any subsequent amendments thereto.

Add D37 to read INVOICES & MEASUREMENT AND PAYMENT

Measurement and Payment

D37.1 C12.2 is deleted and replaced with the following:

- C12.2 The amounts to be paid by the City to the Contractor shall be as set out in the Payment Certification. In the event the Payment Certification does not align with the Contractor’s Proper Invoice and payment by the City to the Contractor is not made, or not going to be made, for the invoiced amount within 28 Calendar Days of receipt of the Proper Invoice, the City will issue a notice of non-payment to the Contractor in accordance with the BLA.
- C12.2.1 For unit price Contracts, such sums shall be determined by the Contract Administrator upon the basis of the unit prices for the various classes of the Work stated on Form B: Prices. The total amount to be paid to the Contractor for the Work will be the amount arrived at by measuring the amount of each class of the Work listed on Form B: Prices and performed in accordance with the Contract, and pricing the same, in accordance with the unit prices stated thereon.
- C12.2.2 For lump sum Contracts, such sums shall be determined by the Contract Administrator upon the basis of the lump sum price stated on Form B: Prices, if applicable, but in any event the lump sum price broken down into the percentage completed for each portion of the Work, commonly referred to as detailed prices.

D37.2 C12.7 to C12.15 are deleted and replaced with the following:

- C12.7 By the seventh (7) Calendar Day after the end of each month, the Contract Administrator shall issue to the Contractor a progress estimate indicating its opinion of the quantity and value of Work performed during the previous month. The Contractor may use the progress estimate to form part of its Proper Invoice as support of the type and quantity of Work performed. In the event the Contractor chooses to produce its own documentation of the type and quantity of Work performed to form part of its Proper Invoice, the content shall be in accordance with C12.2 and the format of such documentation should follow that of a typical progress estimate, including all evidence and records of measurement that the Contract Administrator would require to certify payment. In either event the Contractor shall include such supporting documentation as part of its invoice.
- C12.8 If the Contractor agrees with the progress estimate provided by the Contract Administrator it should indicate that on its Proper Invoice. If the Contractor does not agree with the progress estimate provided by the Contract Administrator it should attempt to reconcile the discrepancy, which could result in a revised progress estimate to be provided by the Contract Administrator or a revised invoice by the Contractor, so that the progress estimate and the Proper Invoice align. In the event that the discrepancy is not reconciled then the Contractor should detail the items within the progress estimate that it disagrees with in order that the value on the Proper Invoice aligns with and is supported by the progress estimate with noted discrepancies.
- C12.9 Any payment made by the City to the Contractor on account of a Proper Invoice shall be less any holdback required to be made by The Builders' Liens Act, and such holdbacks or other amounts which the City is entitled to withhold pursuant to the Contract.
- C12.10 If in the Contractor's opinion the Work performed during the previous month is minimal or does not warrant an invoice, the Contractor is permitted to not submit an invoice on the condition that the Contractor advises the Contractor Administrator in writing.
- C12.11 Unless agreed to by the Contract Administrator, in writing, on an exception basis, the Contractor shall not submit invoices more frequently than monthly.
- C12.12 Any reference to payment submittals or payment processes in the NMS Sections of the Contract are deleted and replaced with the payment submittals and payment processes within Section C12 of the General Conditions, as amended by the Supplemental Conditions.

Final Payment

- C12.13 The Contractor shall indicate on its invoice if it is the final invoice for Work performed under the Contract. Payment Certification, in response to receipt of the final Proper Invoice by the Contractor, shall be subject to the following conditions:
- (a) issuance by the Contract Administrator of a certificate of Total Performance;
 - (b) receipt by the City of a certificate from the Workers Compensation Board stating that full payment has been made to the Board with respect to all assessments owing.
- C12.14 Payment on account of the holdback made by the City pursuant to The Builders' Liens Act, shall be paid to the Contractor when the time for filing liens or trust claims has elapsed, unless the City is in receipt of a lien or trust claim.
- C12.15 Neither the issuance of a certificate of Total Performance nor the payment of the final Proper Invoice shall relieve the Contractor from their responsibilities either under C13 or as a result of any breach of the Contract by the Contractor including, but not limited to, defective or deficient Work appearing after Total Performance, nor shall it conclude or prejudice any of the powers of the Contract Administrator or the Chief Administrative Officer hereunder.
- C12.16 Subject to C12.17, acceptance by the Contractor of payment on account of the final Proper Invoice shall constitute a waiver and release by them of all claims against the City whether for payment for Work done, damages or otherwise arising out of the Contract.
- C12.17 If the Contractor disputes a Payment Certification related to a notice of non-payment by the City to the Contractor in accordance with the BLA, the Contractor may appeal the determination of the Contract Administrator to the Chief Administrative Officer as provided for in C21. If prior to the appeal being concluded, the Contractor gives a notice of adjudication to the City pursuant to the BLA, the appeal process will be discontinued.

Invoices

D37.3 Further to C12, the Contractor:

- (a) shall submit invoices for work performed during the previous calendar month in accordance with the instructions on the City's website at:

<https://legacy.winnipeg.ca/finance/corporate-accounts-payable.stm>; and

- (b) should copy the Contract Administrator on submission of its invoice.