



Public Works
Travaux publics



22-R-04
November 10, 2022

CITY OF WINNIPEG CONSTRUCTION NOTICE

TO: Residents and Business Owners

**RE: 2022 Local Streets Project
Campbell Street from Taylor Avenue to Mathers Avenue**

Due to weather conditions, construction on Campbell Street from Taylor Avenue to Mathers Avenue is ending for the 2022 season. Remaining asphalt work and landscaping will resume in Spring of 2023.

We apologize for the inconvenience and disruption this has caused. Please contact Michael Turko at 204-896-1209 or at mturko@ksgsgroup.com with any questions or concerns.

We appreciate your patience while we work to improve Campbell Street as a part of the 2022 Local Streets Project.

Sincerely,

for:

Michael Turko, C.E.T., Eng.L.

Cc: John Orlikow: City of Winnipeg Councillor for River Heights – Fort Garry
Ryan Munro: City of Winnipeg Public Works
Julie Dooley: City of Winnipeg Public Works
Debbie Mikulik: City of Winnipeg Public Works Department, Customer Services
MaryEllen Klippenstine: City of Winnipeg Solid Waste Services
Public Works Administration: City of Winnipeg Public Works

**For more information on major construction projects:
Visit winnipeg.ca/publicworks or call 311
22-R-04 | 21-0107-016 | Bayview Construction – (204) 254-7761**