

### WINTER 2015

- Study Commencement
- Begin Environmental Reviews
- Stakeholder meetings
- Public Information Display Session (March 19, 2015)

### SPRING/SUMMER 2015

- Develop options
- Develop evaluation criteria

### WINTER 2015/2016

- Stakeholder meetings
- Public Open House #1 January 2016
- Determine the Recommended Option(s)
- Conclude Functional Design, including alignments (Grant Ave. to McGillivray Blvd.)

### SPRING/SUMMER 2016 – SUMMER 2017

- Preliminary Design Study (Phase 1)
- Completion of Environmental Reviews

### FALL 2017

- Property Owner and Stakeholder meetings

### WINTER 2017

- December 13, 2017: Council decision to continue with William R. Clement Parkway alignment and discontinue east-west connection planning until after a Precinct Plan is adopted by Council.

### 2017-2019

- OurWinnipeg Review

### To Be Determined

- Precinct Planning Process
- Council decision