


**DATA COLLECTION &
ASSESSMENTS**
- based on existing
conditions



MARCH/APRIL 2017

APRIL/MAY 2017



GATHER INPUT
FROM PUBLIC

**DEVELOP
PRELIMINARY
OPTIONS**




JULY/AUGUST 2017

SEPTEMBER/
OCTOBER 2017



GATHER FEEDBACK
ON PRELIMINARY
OPTIONS

**EVALUATE
OPTIONS & REFINE
RECOMMENDED
DESIGN**



OCTOBER/
NOVEMBER 2017

DECEMBER 2017



SHARE
RECOMMENDED
DESIGN

**RECOMMENDED
DESIGN REPORT**



DECEMBER 2017