

Study begins
Fall 2018

INITIATION (2018-2019)

Develop study plan
Fall 2018

Inform community members of study

Meet with South Osborne Residents Group
Fall 2018

Form Public Advisory Committee (PAC) and Technical Advisory Committee (TAC)
Fall 2018

IDENTIFY ISSUES (2019-2020)

Public Survey and Workshop
Spring 2019

PAC and TAC Meetings

Data collection and evaluation

Identify community priorities and define scope of solutions

DEVELOP SOLUTIONS (2020-2021)

Inform on solutions that are being implemented
Collect feedback on other solutions
Fall 2020

PAC and TAC Meetings

Develop solutions for community priorities with input from TAC and PAC members

PAC and TAC Meetings

IMPLEMENT AND MONITOR (2020-2023 and beyond)

Collect community feedback

PAC and TAC Meetings

Report to Standing Policy Committee
September 2021

Final PAC Meeting

Implement traffic solutions, including:
• Trial solutions
• Solutions within the scope of the 2022-2023 Jubilee Road Renewal Project

PROJECT CLOSE (2023) AND ONGOING MONITORING

Solutions identified for long term consideration passed onto planning efforts and infrastructure projects

Update PAC and TAC as required

Evaluate trial solutions and modify if required

Report to Standing Policy Committee on results of this study

Ongoing Monitoring
*depends on available resources