

**Brady Road Resource
Management Facility
Community Liaison Committee**

Thursday, November 24, 2016

Landscaping Plan

- Tree and shrub test complete
- North face has been hydro-seeded
- Will continue hydro-seeding next fall
- Hopewell to plant trees when berm is completed in 2017
- Will evaluate need for additional trees

Lime Mud Berm Construction Updates

- Approximately 75% (419,000 m³) of the lime mud has been hauled and used to date
- Work continues along Brady Road, where they are shaping and placing cover on clay cap along west berm
- Currently reviewing request for extension of completion date, due to weather

Odour, Noise, and Nuisance Management

- Received 24 odour complaints to 311 in 2016
 - each concern is investigated, appropriate action is taken, and resident is contacted
- Continue to use compost for final cover on north face
- Falconers' season ended in October, will resume spring 2017
- Landfill gas expansion tender to go out in early 2017, construction in closed areas to begin in 2017

Odour, Noise, and Nuisance Management Cont'd

- New lime mud berm along Brady will help to reduce noise, odours, and litter
- Continue to monitor wells for odours
- Continue to use portable fencing and work with New Directions for litter control

Leachate and Surface Water Management

- Leachate study is underway, includes
 - Brady Road Resource Management Facility
 - Summit Road
 - Saskatchewan Avenue
 - Kilcona Park
- Draft master plan for BRRMF will be completed by the end of 2016
- Leachate study draft received in October, to be finalized by the end of 2016
- Surface water management plan is complete

Access Management and User Experience

- New superintendent of BRRMF has been hired
- Improvements being made to signage at the Brady 4R Winnipeg Depot
- Low frequency radio station (92.7 FM) at the depot is operational
- My Waste app includes information for the depot
- Working on YouTube videos
- Continue to use live web updates for clean fill (commercial haulers)
 - have live update capability for current wait times at the depot

Research Partnerships and Resource Development

- Working with the International Institute for Sustainable Development (IISD) and Wastewater Services to compost cattails from stormwater ponds
- Ongoing discussions to convert landfill gas to electricity
- Continuing discussions on possibility to divert mattresses from landfill
- Pilot project for converting biosolids to useable cover at Brady has been awarded and will run until 2018
- Expect an increase in amount of yard waste collected and dropped off at Brady over previous years

Long-term Site Planning

- In design stage of new administration building at Brady
 - will incorporate Leeds initiative to use green methods
- Continue to review the refurbishing/rebuilding of Charette Road
 - tendering and construction expected in 2018, if funding is approved
 - will help reduce noise and dust
- KGS is developing Master Plan for Brady
- New cell construction, moving south, to begin early 2017

Seasonal/Project Updates

- Continuing to work with Wood Anchor to reclaim elm trees and reuse as flooring and furniture
 - looking at other uses for the wood, including for heating their facility
- Yard waste and biosolids composting continues
 - will continue to use material as final cover at Brady to promote vegetation growth

Recent Media

Brady 4R Winnipeg Depot is simple, effective



By: Jeannette Timmerman - Community Correspondent
Posted: 08/8/2016 12:37 PM | Comments:

[The sou'wester](#)

Brady recycling depot visits average 100 visits per day



By: Aldo Santin
Posted: 03/3/2016 4:59 PM | Comments:

[Winnipeg Free Press](#)

Provinces offers funds to help city's 4R depot

WINNIPEG SUN

FIRST POSTED: THURSDAY, SEPTEMBER 29, 2016 10:45 AM CDT | UPDATED: THURSDAY, SEPTEMBER 29, 2016 10:48 AM CDT

[Winnipeg Sun](#)

Next Meeting