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Corporate Finance Department 
Materials Management Branch ADDENDUM 1 

BID OPPORTUNITY 34-2006 
WINNIPEG WATER TREATMENT PROGRAM – CONSTRUCTION OF 
DEWATERING CELLS 

 ISSUED: April 5, 2006 
BY: Lawrence Recksiedler, C.E.T. 
TELEPHONE NO.  (204) 986-4246 URGENT 

PLEASE FORWARD THIS DOCUMENT TO 
WHOEVER IS IN POSSESSION OF THE BID 
OPPORTUNITY 
 

 
THIS ADDENDUM SHALL BE INCORPORATED 
INTO THE BID OPPORTUNITY AND SHALL 
FORM A PART OF THE CONTRACT 
DOCUMENTS 
Template Version: A20050506 

 
  Please note the following and attached changes, corrections, additions, deletions, information and/or instructions 

in connection with the Bid Opportunity, and be governed accordingly.  Failure to acknowledge receipt of this 
Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive.  

 

 

PART D – SUPPLEMENTAL CONDITIONS 
 
Add: D15A. CRITICAL STAGES 
 
Add: D15A.1 The Contractor shall achieve Critical Stages of the Work in accordance with the 

following requirements: 
 
Add: D15A.1(a) October 15, 2006:  Completion of the scope covered by D2.2.1. 
 
Add:  D15A.1(b) March 15, 2007:  Supply and installation of rip rap and geotextile layer in 

accordance with D2.2.2(b). 
 
Revise: D18.1 to read: If the Contractor fails to achieve Critical Stages, Substantial Performance or 

Total Performance in accordance with the Contract by the days fixed herein for 
same, the Contractor shall pay the City the following amounts per Calendar 
Day for each and every Calendar Day following the days fixed herein for same 
during which such failure continues: 

 
Add: D18.1(c) Critical Stages specified in D15A.1(a) and D15A.1(b) – two thousand, six hundred 

dollars ($2,600.00). 
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