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PART A – BID SUBMISSION 

Replace: Form B: Prices with Form B(R1): Prices attached 
 
Replace: Form B-Excel: Prices with Form B(R1) Excel: Prices attached 

PART D – SUPPLEMENTAL CONDITIONS 

Revise: D2.2 to read: 

D2.2 The major components of the Work are as follows: 
(a) Construction of Temporary Asphaltic Concrete Pavements as applicable 
(b) Removal of the Existing Portland Cement Concrete Pavement including all Overlays and all Sidewalk 
(c) Excavation and Placement of Reinforcement Geotextile, Sub-base and Base Course Materials 
(d) Construction of New 230 mm Plain Dowelled Portland Cement Concrete Pavement on Logan Avenue 

using slip form paving equipment.  The exception is in the eastbound gutter lane of Logan Avenue, 
east of Arlington Street.  The existing hydro poles in this area prevent the use of slip form paving 
equipment. The other exceptions will be construction of the pavement on Arlington Street north and 
south of Logan Avenue, including the new right-turn cut-off. 

(e) Construction of New 200 mm Plain Dowelled Portland Cement Concrete on all side-street connections 
and New 200 mm Reinforced Portland Cement Concrete on all approaches. 

(f) Construction of Storm Relief Sewers by trenchless methods on Arlington Street and Tecumseh 
Street. 

(g) Installation of New Catchbasins, Lead Pipe and Sub-drains 
(h) Adjustment of Existing Drainage Inlets, Manholes and Water Valve Boxes 
(i) Construction of New Monolithic Curb and Sidewalk 
(j) Boulevard Restoration and Site Clean-up 

Revise: D11.2 (a) to read: 

D11.2 (a) a Gantt chart for the work, identifying as a minimum, the schedule for the major components of work 
as identified in D2.2. 

ADDENDUM NO. 1 
BID OPPORTUNITY NO. 108-2004  

 
Corporate Finance Department 
Materials Management Division 

LOGAN AVENUE, TRINITY STREET (RAILWAY) TO REITTA STREET, 
CONCRETE STREET RECONSTRUCTION  

ISSUED: May 7, 2004   
BY: Coleen Groening /gfn 
TELEPHONE NO.  (204) 986-2491 URGENT 

PLEASE FORWARD THIS DOCUMENT TO 
WHOEVER IS IN POSSESSION OF THE BID 
OPPORTUNITY 
 

 
THIS ADDENDUM SHALL BE INCORPORATED 
INTO THE BID OPPORTUNITY AND SHALL 
FORM A PART OF THE CONTRACT 
DOCUMENTS 
Template Version: 20040128 

 
  

 

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions 
in connection with the Bid Opportunity, and be governed accordingly.  Failure to acknowledge receipt of this 
Addendum in Paragraph 10. of Form A: Bid may render your Bid Submission non-responsive.  
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Revise: D16.2 (a) to read: 

D16.2 (a) Stage 1A:  Stage 1A will include, removal of curb on the north side of Logan Avenue and construction 
of a 1.5 metre wide temporary asphalt pavement, installation of the new storm relief sewer on 
Logan Avenue at Arlington Street. 

(i) Close the westbound gutter lane on Logan Avenue in order to construct the temporary asphalt 
pavement, all other traffic to remain unaffected.  

(ii) Remove the existing curb on the north side of Logan Avenue from the rail crossing west of 
Trinity Street to Reitta Street.  Remove sufficient sidewalk to allow for construction of 
temporary asphalt pavement, remainder of sidewalk to be left in place until construction of 
new sidewalk in Stage 2.  Excavate and place sub-base material and temporary asphalt 
pavement. 

(iii) Close the northbound gutter lane on Arlington Street and install new storm relief sewer 
on Arlington Street to the Logan Avenue south gutter line. 

(iv) Close eastbound lanes and westbound centre lane on Logan Avenue, westbound traffic to be 
maintained on the westbound curb lane and temporary asphalt pavement. 

Revise: D16.2 (b) to read: 

D16.2 (b) Stage 1B:  Stage 1B will include installation of new catchbasins and lead pipe, removal of the existing 
concrete pavement in the eastbound lanes and westbound centre lane of Logan Avenue and 
construction of new concrete pavement, from the rail crossing west of Trinity Street to Reitta Street.  
Completion of storm relief sewer in Logan/Arlington Intersection and Logan/Tecumseh 
Intersection. 
(i) Install new catchbasins in the south gutter lane of Logan Avenue and connect new leads to 

the sewer at the centreline of Logan Avenue. Install lead pipe north under the westbound 
centre lane of Logan Avenue and cap off beyond limits of excavation for westbound centre 
lane. These leads will be continued under the westbound gutter lane of Logan Avenue during 
Stage 2, for connection to the new catchbasins installed in the westbound gutter lane of Logan 
Avenue.  Complete installation of new storm relief sewer in Logan/Arlington intersection 
including manhole.  Install new storm relief sewer including manhole on Tecumseh 
Street and into the Logan/Tecumseh intersection. 

Replace: Form J: Subcontractor List with Form J(R1): Subcontractor List attached. 

PART E – SPECIFICATIONS 

Revise: E1.2 to read: 

E1.2 The following Drawings are applicable to the Work: 

Drawing Title Drawing 
No. 

File Name Size 

Cover Sheet P-3249-01 108-2004_Drawing_CT01-R0.pdf A1 
Construction Staging P-3249-02 108-2004_Drawing_CT02-R0.pdf A1 

Plan/Profile Trinity Street to Station 1+60 P-3249-03 108-2004_Drawing_CT03-R0.pdf A1 

Plan/Profile Station 1+60 to Station 3+00 P-3249-04 108-2004_Drawing_CT04-R1.pdf A1 

Plan/Profile Station 3+00 to Station 4+20 P-3249-05 108-2004_Drawing_CT05-R0.pdf A1 

Plan/Profile Station 4+20 to Station 5+60 P-3249-06 108-2004_Drawing_CT06-R1.pdf A1 

Plan/Profile Station 5+60 to Reitta Street P-3249-07 108-2004_Drawing_CT07-R0.pdf A1 

Storm Relief Sewers – Arlington 
Street:  Logan Avenue to 33 m South 
of Logan, Tecumseh Street:  Logan 
Avenue to 8.0 m South of Logan 

LD-3028 108-2004_Addendum_1-
Drawing_CT08-R0.pdf 

A1 

Revise: E6.1 (a) to read: 
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E6.1 (a) Stage 1A 
(i) Traffic will be maintained in the existing lanes except that the westbound gutter lane will be 

closed for construction of the temporary asphalt pavement, and the northbound gutter lane 
of Arlington Street will be closed to allow for installation of the new storm relief sewer. 

Add: E19. NEW MANHOLE INSTALLATION ON EXISTING SEWER 

E19. NEW MANHOLE INSTALLATION ON EXISTING SEWER 

E19.1 Further to CW 2130-R8, installation of the new manholes on existing sewers shall be constructed as describe in 
clause 3.9.2 and the requirements specified herein. 

E19.2 Construct weir to dimensions shown on the construction drawings. 

E19.3 Install temporary plug as shown on the construction drawings.  

E19.4 Weir construction and supply and installation of temporary plug shall be incidental to the cost of New Manhole 
on Existing Sewer and will not be measured for separate payment. 

Add: E20. TEMPORARY PLUG INSTALLATION ON CATCHBASIN LEADS 

E20. TEMPORARY PLUG INSTALLATION ON CATCHBASIN LEADS 

E20.1 This work shall apply to catchbasin installations at Logan Avenue and Arlington Street as shown on Drawing 
No. CT08. 

E20.2 Where shown on the construction drawings, install temporary watertight plug or cap within the catchbasin. 

E20.3 Installation of the temporary plug or cap shall be incidental to the cost of the catchbasin and will not be 
measured for separate payment. 

PART E – SPECIFICATIONS 

DRAWINGS 

Replace: 108-2004_Drawing_CT04-R0.pdf with 108-2004_Addendum_1-Drawing_CT04-R1.pdf attached 

Replace: 108-2004_Drawing_CT06-R0.pdf with 108-2004_Addendum_1-Drawing_CT06-R1.pdf attached 

Add: 108-2004_Addendum_1-Drawing_CT08-R0.pdf 


