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PART B - BIDDING PROCEDURES

B1. CONTRACT TITLE

2008 COMBINED SEWER RENEWALS BY CIPP LINING
CONTRACT NO. 18

B2. SUBMISSION DEADLINE
B2.1 The Submission Deadline is 12:00 noon Winnipeg time, July 30, 2008.

B2.2 Bids determined by the Manager of Materials to have been received later than the Submission
Deadline will not be accepted and will be returned upon request.

B2.3 The Contract Administrator or the Manager of Materials may extend the Submission Deadline
by issuing an addendum at any time prior to the time and date specified in B2.1.

B3. SITE INVESTIGATION

B3.1 Further to C3.1, the Bidder may view the Site without making an appointment.

B4. ENQUIRIES
B4.1 All enquiries shall be directed to the Contract Administrator identified in D4.1.

B4.2 If the Bidder finds errors, discrepancies or omissions in the Bid Opportunity, or is unsure of the
meaning or intent of any provision therein, the Bidder shall notify the Contract Administrator of
the error, discrepancy or omission, or request a clarification as to the meaning or intent of the
provision at least five (5) Business Days prior to the Submission Deadline.

B4.3 Responses to enquiries which, in the sole judgment of the Contract Administrator, require a
correction to or a clarification of the Bid Opportunity will be provided by the Contract
Administrator to all Bidders by issuing an addendum.

B4.4 Responses to enquiries which, in the sole judgment of the Contract Administrator, do not
require a correction to or a clarification of the Bid Opportunity will be provided by the Contract
Administrator only to the Bidder who made the enquiry.

B4.5 The Bidder shall not be entitled to rely on any response or interpretation received pursuant to
B4 unless that response or interpretation is provided by the Contract Administrator in writing.

BS. ADDENDA

B5.1 The Contract Administrator may, at any time prior to the Submission Deadline, issue addenda
correcting errors, discrepancies or omissions in the Bid Opportunity, or clarifying the meaning or
intent of any provision therein.

B5.2 The Contract Administrator will issue each addendum at least two (2) Business Days prior to the
Submission Deadline, or provide at least two (2) Business Days by extending the Submission
Deadline.

B5.2.1 Addenda will be available on the Bid Opportunities page at The City of Winnipeg,

Corporate Finance, Materials Management Branch internet site at
http://www.winnipeg.ca/matmagt.

B5.2.2 The Bidder is responsible for ensuring that he has received all addenda and is advised to
check the Materials Management Branch internet site for addenda regularly and shortly
before the Submission Deadline, as may be amended by addendum.
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B5.3

B6.
B6.1
B6.2

B6.3

B6.4

B6.5

B6.6

B6.6.1

B6.7

B6.8

B6.9

The Bidder shall acknowledge receipt of each addendum in Paragraph 10 of Form A: Bid.
Failure to acknowledge receipt of an addendum may render a Bid non-responsive.

SUBSTITUTES
The Work is based on the Plant, Materials and methods specified in the Bid Opportunity.

Substitutions shall not be allowed unless application has been made to and prior approval has
been granted by the Contract Administrator in writing.

Requests for approval of a substitute will not be considered unless received in writing by the
Contract Administrator at least five (5) Business Days prior to the Submission Deadline.

The Bidder shall ensure that any and all requests for approval of a substitute:

(a) provide sufficient information and details to enable the Contract Administrator to determine
the acceptability of the Plant, Material or method as either an approved equal or
alternative;

(b) identify any and all changes required in the applicable Work, and all changes to any other
Work, which would become necessary to accommodate the substitute;

(c) identify any anticipated cost or time savings that may be associated with the substitute;

(d) certify that, in the case of a request for approval as an approved equal, the substitute will
fully perform the functions called for by the general design, be of equal or superior
substance to that specified, is suited to the same use and capable of performing the same
function as that specified and can be incorporated into the Work, strictly in accordance with
the proposed work schedule and the dates specified in the Supplemental Conditions for
Substantial Performance and Total Performance;

(e) certify that, in the case of a request for approval as an approved alternative, the substitute
will adequately perform the functions called for by the general design, be similar in
substance to that specified, is suited to the same use and capable of performing the same
function as that specified and can be incorporated into the Work, strictly in accordance with
the proposed work schedule and the dates specified in the Supplemental Conditions for
Substantial Performance and Total Performance.

The Contract Administrator, after assessing the request for approval of a substitute, may in his
sole discretion grant approval for the use of a substitute as an “approved equal” or as an
“approved alternative”, or may refuse to grant approval of the substitute.

The Contract Administrator will provide a response in writing, at least two (2) Business Days
prior to the Submission Deadline, only to the Bidder who requested approval of the substitute.

The Bidder requesting and obtaining the approval of a substitute shall be entirely
responsible for disseminating information regarding the approval to any person or persons
he wishes to inform.

If the Contract Administrator approves a substitute as an “approved equal”, any Bidder may use
the approved equal in place of the specified item.

If the Contract Administrator approves a substitute as an “approved alternative”, any Bidder
bidding that approved alternative may base his Total Bid Price upon the specified item but may
also indicate an alternative price based upon the approved alternative. Such alternatives will be
evaluated in accordance with B15.

No later claim by the Contractor for an addition to the Total Bid Price because of any other
changes in the Work necessitated by the use of an approved equal or an approved alternative
will be considered.
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B7. BID COMPONENTS

B7.1 The Bid shall consist of the following components:

(a) Form A: Bid;

(b) Form B: Prices;

(c) Form G1: Bid Bond and Agreement to Bond, or
Form G2: Irrevocable Standby Letter of Credit and Undertaking, or
a certified cheque or draft;

B7.2 Further to B7.1, the Bidder should include the written correspondence from the Contract
Administrator approving a substitute in accordance with B6.

B7.3 All components of the Bid shall be fully completed or provided, and submitted by the Bidder no
later than the Submission Deadline, with all required entries made clearly and completely, to
constitute a responsive Bid.

B7.4 The Bid shall be submitted enclosed and sealed in an envelope clearly marked with the Bid
Opportunity number and the Bidder's name and address.

B7.4.1 Samples or other components of the Bid which cannot reasonably be enclosed in the envelope
may be packaged separately, but shall be clearly marked with the Bid Opportunity number, the
Bidder's name and address, and an indication that the contents are part of the Bidder’s Bid.

B7.5 Bidders are advised not to include any information/literature except as requested in accordance
with B7.1.

B7.6 Bidders are advised that inclusion of terms and conditions inconsistent with the Bid Opportunity
document, including the General Conditions, may result in the Bid being determined to be non-
responsive.

B7.7 Bids submitted by facsimile transmission (fax) or internet electronic mail (e-mail) will not be
accepted.

B7.8 Bids shall be submitted to:

The City of Winnipeg

Corporate Finance Department

Materials Management Branch

185 King Street, Main Floor

Winnipeg MB R3B 1J1

BS. BID

B8.1 The Bidder shall complete Form A: Bid, making all required entries.

B8.2 Paragraph 2 of Form A: Bid shall be completed in accordance with the following requirements:
(a) if the Bidder is a sole proprietor carrying on business in his own name, his name shall be

inserted,;

(b) if the Bidder is a partnership, the full name of the partnership shall be inserted;

(c) if the Bidder is a corporation, the full name of the corporation shall be inserted;

(d) if the Bidder is carrying on business under a name other than his own, the business name
and the name of every partner or corporation who is the owner of such business name
shall be inserted.

B8.2.1 If a Bid is submitted jointly by two or more persons, each and all such persons shall identify

themselves in accordance withB8.2.

B8.3 In Paragraph 3 of Form A: Bid, the Bidder shall identify a contact person who is authorized to

represent the Bidder for purposes of the Bid.
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B8.4

B8.4.1

B8.4.2
B8.5

B9.
B9.1

B9.1.1

B9.2

B9.3

B10.
B10.1

B10.2

B10.3

Paragraph 12 of Form A: Bid shall be signed in accordance with the following requirements:

(a) if the Bidder is a sole proprietor carrying on business in his own name, it shall be signed by
the Bidder;

(b) if the Bidder is a partnership, it shall be signed by the partner or partners who have
authority to sign for the partnership;

(c) if the Bidder is a corporation, it shall be signed by its duly authorized officer or officers and
the corporate seal, if the corporation has one, should be affixed;

(d) if the Bidder is carrying on business under a name other than his own, it shall be signed by
the registered owner of the business name, or by the registered owner's authorized
officials if the owner is a partnership or a corporation.

The name and official capacity of all individuals signing Form A: Bid shall be printed below
such signatures.

All signatures should be witnessed, except where a corporate seal has been affixed.

If a Bid is submitted jointly by two or more persons, the word "Bidder" shall mean each and all
such persons, and the undertakings, covenants and obligations of such joint Bidders in the Bid
and the Contract, when awarded, shall be both joint and several.

PRICES

The Bidder shall state a price in Canadian funds for each item of the Work identified on Form B:
Prices.

Notwithstanding C.12.2.3(c), prices on Form B: Prices shall not include the Manitoba Retail
Sales Tax (MRST, also known as PST), which shall be extra where applicable.

The quantities listed on Form B: Prices are to be considered approximate only. The City will
use said quantities for the purpose of comparing Bids.

The quantities for which payment will be made to the Contractor are to be determined by the
Work actually performed and completed by the Contractor, to be measured as specified in the
applicable Specifications.

QUALIFICATION

The Bidder shall:

(a) undertake to be in good standing under The Corporations Act (Manitoba), or properly
registered under The Business Names Registration Act (Manitoba), or otherwise properly
registered, licensed or permitted by law to carry on business in Manitoba; and

(b) be financially capable of carrying out the terms of the Contract; and

(c) have all the necessary experience, capital, organization, and equipment to perform the
Work in strict accordance with the terms and provisions of the Contract.

The Bidder and any proposed Subcontractor (for the portion of the Work proposed to be
subcontracted to them) shall:

(a) be responsible and not be suspended, debarred or in default of any obligations to the City
(a list of suspended or debarred individuals and companies is available on the Information
Connection page at The City of Winnipeg, Corporate Finance, Materials Management
Branch internet site at http://www.winnipeg.ca/matmagt).

The Bidder and/or any proposed Subcontractor (for the portion of the Work proposed to be
subcontracted to them) shall:

(a) have successfully carried out work similar in nature, scope and value to the Work; and
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B10.4

B10.5

B10.6

B11.

B11.1

B11.1.1

B11.1.2

B11.2

(b) be fully capable of performing the Work required to be in strict accordance with the terms
and provisions of the Contract; and

(c) have a written workplace safety and health program if required pursuant to The Workplace
Safety and Health Act (Manitoba); and

(d) utilize only CIPP suppliers and installers pre-approved under the City of Winnipeg
“Request for Qualifications for the Supply and Installation of Cured-in-Place Pipe (CIPP),
Bid Opportunity No. 403-2007".

Further to B10.3(c), the Bidder shall, within three (3) Business Days of a request by the
Contract Administrator, provide proof satisfactory to the Contract Administrator that the
Bidder/Subcontractor has a workplace safety and health program meeting the requirements of
The Workplace Safety and Health Act (Manitoba), by providing:

(a) avalid COR certification number under the Certificate of Recognition (COR) Program
administered by the Manitoba Construction Safety Association or by the Manitoba Heavy
Construction Association’s Safety, Health and Environment Program; or

(b) areport or letter to that effect from an independent reviewer acceptable to the City. (A list
of acceptable reviewers and the review template are available on the Information
Connection page at The City of Winnipeg, Corporate Finance, Materials Management
Branch internet site at http://www.winnipeg.ca/matmgt.)

The Bidder shall submit, within three (3) Business Days of a request by the Contract
Administrator, proof satisfactory to the Contract Administrator of the qualifications of the Bidder
and of any proposed Subcontractor.

The Bidder shall provide, on the request of the Contract Administrator, full access to any of the
Bidder's equipment and facilities to confirm, to the Contract Administrator’s satisfaction, that the
Bidder's equipment and facilities are adequate to perform the Work.

BID SECURITY

The Bidder shall provide bid security in the form of:

(a) a bid bond, in the amount of at least ten percent (10%) of the Total Bid Price, and
agreement to bond of a company registered to conduct the business of a surety in
Manitoba, in the form included in the Bid Submission (Form G1: Bid Bond and Agreement
to Bond); or

(b) an irrevocable standby letter of credit, in the amount of at least ten percent (10%) of the
Total Bid Price, and undertaking issued by a bank or other financial institution registered to
conduct business in Manitoba and drawn on a branch located in Winnipeg, in the form
included in the Bid Submission (Form G2: Irrevocable Standby Letter of Credit and
Undertaking); or

(c) a certified cheque or draft payable to “The City of Winnipeg”, in the amount of at least fifty
percent (50%) of the Total Bid Price, drawn on a bank or other financial institution
registered to conduct business in Manitoba.

If the Bidder submits alternative bids, the bid security shall be in the amount of the
specified percentage of the highest Total Bid Price submitted.

All signatures on bid securities shall be original, and shall be witnessed or sealed as
required.

The bid security of the successful Bidder and the next two lowest evaluated responsive and
responsible Bidders will be released by the City when a Contract for the Work has been duly
executed by the successful Bidder and the performance security furnished as provided herein.
The bid securities of all other Bidders will be released when a Contract is awarded.
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B11.2.1

B11.2.2

B11.3

B12.
B12.1

B12.1.1
B12.1.2

B12.2

B12.3

B12.4

B13.
B13.1

B13.2

B14.

B14.1

B14.1.1

B14.1.2

B14.1.3

Where the bid security provided by the successful Bidder is in the form of a certified
cheque or draft pursuant toB11.1 (c), it will be deposited and retained by the City as the
performance security and no further submission is required.

The City will not pay any interest on certified cheques or drafts furnished as bid security or
subsequently retained as performance security.

The bid securities of all Bidders will be released by the City as soon as practicable following
notification by the Contract Administrator to the Bidders that no award of Contract will be made
pursuant to the Bid Opportunity.

OPENING OF BIDS AND RELEASE OF INFORMATION

Bids will be opened publicly, after the Submission Deadline has elapsed, in the office of the
Corporate Finance Department, Materials Management Branch, or in such other office as may
be designated by the Manager of Materials.

Bidders or their representatives may attend.

Bids determined by the Manager of Materials, or his designate, to not include the bid
security specified in B11 will not be read out.

Following the submission deadline, the names of the Bidders and their Total Bid Prices
(unevaluated, and pending review and verification of conformance with requirements) will be
available on the Closed Bid Opportunities (or Public/Posted Opening & Award Results) page at
The City of Winnipeg, Corporate Finance, Materials Management Branch internet site at
http://www.winnipeg.ca/matmagt.

After award of Contract, the name(s) of the successful Bidder(s) and the Contract Amount(s) will
be available on the Closed Bid Opportunities (or Public/Posted Opening & Award Results) page
at The City of Winnipeg, Corporate Finance, Materials Management Branch internet site at
http://www.winnipeg.ca/matmagt.

The Bidder is advised that any information contained in any Bid may be released if required by
City policy or procedures, by The Freedom of Information and Protection of Privacy Act
(Manitoba), by other authorities having jurisdiction, or by law.

IRREVOCABLE BID

The Bid(s) submitted by the Bidder shall be irrevocable for the time period specified in
Paragraph 11 of Form A: Bid.

The acceptance by the City of any Bid shall not release the Bids of the next two lowest
evaluated responsive Bidders and these Bidders shall be bound by their Bids on such Work
until a Contract for the Work has been duly executed and the performance security furnished as
herein provided, but any Bid shall be deemed to have lapsed unless accepted within the time
period specified in Paragraph 11 of Form A: Bid.

WITHDRAWAL OF BIDS

A Bidder may withdraw his Bid without penalty by giving written notice to the Manager of
Materials at any time prior to the Submission Deadline.

Notwithstanding C23.3, the time and date of receipt of any notice withdrawing a Bid shall
be the time and date of receipt as determined by the Manager of Materials.

The City will assume that any one of the contact persons named in Paragraph 3 of Form A:
Bid or the Bidder’s authorized representatives named in Paragraph 12 of Form A: Bid, and
only such person, has authority to give notice of withdrawal.

If a Bidder gives notice of withdrawal prior to the Submission Deadline, the Manager of
Materials will:
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B14.2

B15.
B15.1

B15.2

B15.3

B15.4

B15.4.1

B15.4.2

B16.
B16.1

B16.2

B16.2.1

(a) retain the Bid until after the Submission Deadline has elapsed;

(b) open the Bid to identify the contact person named in Paragraph 3 of Form A: Bid and
the Bidder’s authorized representatives named in Paragraph 12 of Form A: Bid; and

(c) if the notice has been given by any one of the persons specified in B14.1.3(b), declare
the Bid withdrawn.

A Bidder who withdraws his Bid after the Submission Deadline but before his Bid has been
released or has lapsed as provided for in B13.2 shall be liable for such damages as are
imposed upon the Bidder by law and subject to such sanctions as the Chief Administrative
Officer considers appropriate in the circumstances. The City, in such event, shall be entitled to
all rights and remedies available to it at law, including the right to retain the Bidder’s bid
security.

EVALUATION OF BIDS

Award of the Contract shall be based on the following bid evaluation criteria:

(a) compliance by the Bidder with the requirements of the Bid Opportunity (pass/fail);

(b) qualifications of the Bidder and the Subcontractors, if any, pursuant to B10 (pass/fail);
(c) Total Bid Price;
(

d) economic analysis of any approved alternative pursuant to B6.

Further to B15.1(a), the Award Authority may reject a Bid as being non-responsive if the Bid is
incomplete, obscure or conditional, or contains additions, deletions, alterations or other
irregularities. The Award Authority may reject all or any part of any Bid, or waive technical
requirements or minor informalities or irregularities, if the interests of the City so require.

Further to B15.1(b), the Award Authority shall reject any Bid submitted by a Bidder who does
not demonstrate, in his Bid or in other information required to be submitted, that he is
responsible and qualified.

Further to B15.1(c), the Total Bid Price shall be the sum of the quantities multiplied by the unit
prices for each item shown on Form B: Prices.

If there is any discrepancy between the Total Bid Price written in figures, the Total Bid
Price written in words and the sum of the quantities multiplied by the unit prices for each
item, the sum of the quantities multiplied by the unit prices for each item shall take
precedence.

Further to B15.1(a), in the event that a unit price is not provided on Form B: Prices, the City
will determine the unit price by dividing the Amount (extended price) by the approximate
quantity, for the purposes of evaluation and payment.

AWARD OF CONTRACT

The City will give notice of the award of the Contract or will give notice that no award will be
made.

The City will have no obligation to award a Contract to a Bidder, even though one or all of the
Bidders are determined to be responsible and qualified, and the Bids are determined to be
responsive.

Without limiting the generality of B16.2, the City will have no obligation to award a Contract
where:

(a) the prices exceed the available City funds for the Work;
(b) the prices are materially in excess of the prices received for similar work in the past;

(c) the prices are materially in excess of the City’s cost to perform the Work, or a
significant portion thereof, with its own forces;
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(d) only one Bid is received; or

(e) inthe judgment of the Award Authority, the interests of the City would best be served
by not awarding a Contract.

B16.3  Subject to B16.2, where an award of Contract is made by the City, the award shall be made to
the responsible and qualified Bidder submitting the lowest evaluated responsive Bid.

B16.3.1 Following the award of contract, a Bidder will be provided with information related to the
evaluation of his Bid upon written request to the Contract Administrator.



The City of Winnipeg General Conditions
Bid Opportunity No. 471-2008 Page 1 of 1

PART C - GENERAL CONDITIONS

co. GENERAL CONDITIONS

C01 The General Conditions for Construction (Revision 2006 12 15) are applicable to the Work of
the Contract.

C0.1.1 The General Conditions for Construction are available on the Information Connection page
at The City of Winnipeg, Corporate Finance, Materials Management Branch internet site at
http://www.winnipeg.ca/matmagt.

C0.2 A reference in the Bid Opportunity to a section, clause or subclause with the prefix “C”
designates a section, clause or subclause in the General Conditions for Construction.
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PART D - SUPPLEMENTAL CONDITIONS

GENERAL
D1. GENERAL CONDITIONS
D1.1 In addition to the General Conditions for Construction, these Supplemental Conditions are

D2.
D2.1

D2.2

D3.
D3.1

D4.
D4.1

D4.2

DS5.
D5.1

applicable to the Work of the Contract.

SCOPE OF WORK

The Work to be done under the Contract shall consist of Combined Sewer Rehabilitations by
Cured-in-Place (CIPP) Methods.

The major components of the Work are as follows:

a) Mobilization to the Site;

b) Sewer cleaning and video inspection;

c

~

Internal sewer repairs on sewers and sewer services;

d) Flow control (sewer and sewer services);

e) Full segment lining by CIPP Lining;

f) Catchbasin inspections;

g) Manhole, catchbasin, and catchbasin lead rehabilitation; and

(
(
(
(
(
(
(
(

h) Surface restoration, site clean up, and demobilization.

DEFINITIONS

When used in this Bid Opportunity:

(a) ”CIPP Supplier and Installer” means only the suppliers and installers ther were pre-
approved under the City of Winnipeg Request for Qualifications for the Supply and
Installation of Cured-in-Place Pipe (CIPP), Bid Opportunity Nos. 253-2006 or 403-2007 be
approved for the 2008 Sewer Lining Projects in the City of Winnipeg.;

CONTRACT ADMINISTRATOR

The Contract Administrator is Stantec consulting, represented by:

Hartley Katz, C.E.T., P. Eng.
Senior Project Manager
905 Waverley Street

Telephone No. (204) 489-5900
Facsimile No. (204) 453-9012

At the pre-construction meeting, Mr. Katz will identify additional personnel representing the
Contract Administrator and their respective roles and responsibilities for the Work.

CONTRACTOR'S SUPERVISOR

At the pre-construction meeting, the Contractor shall identify his designated supervisor and any
additional personnel representing the Contractor and their respective roles and responsibilities
for the Work.
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D6. NOTICES
D6.1 Except as provided for in C23.2.2, all notices, requests, nominations, proposals, consents,

approvals, statements, authorizations, documents or other communications to the Contractor
shall be sent to the address or facsimile number identified by the Contractor in Paragraph 2 of
Form A: Bid.

D6.2 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations,
documents or other communications to the City, except as expressly otherwise required in D6.3,
D6.4 or elsewhere in the Contract, shall be sent to the attention of the Contract Administrator at
the address or facsimile number identified in D4.1.

D6.3 All notices of appeal to the Chief Administrative Officer shall be sent to the following address or
facsimile number:
The City of Winnipeg
Chief Administrative Officer Secretariat
Attn: Chief Administrative Officer
Administration Building, 3rd Floor
510 Main Street
Winnipeg MB R3B 1B9
Facsimile No.: (204) 949-1174

D6.4 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations,
documents or other communications required to be submitted or returned to the City Solicitor
shall be sent to the following address or facsimile number:
The City of Winnipeg
Corporate Services Department
Legal Services Division
Attn: City Solicitor
185 King Street, 3rd Floor
Winnipeg MB R3B 1J1
Facsimile No.: (204) 947-9155

D7. FURNISHING OF DOCUMENTS

D7.1 Upon award of the Contract, the Contractor will be provided with five (5) complete sets of the
Bid Opportunity. If the Contractor requires additional sets of the Bid Opportunity, they will be
supplied to him at cost.

SUBMISSIONS

DS8. AUTHORITY TO CARRY ON BUSINESS

D8.1 The Contractor shall be in good standing under The Corporations Act (Manitoba), or properly
registered under The Business Names Registration Act (Manitoba), or otherwise properly
registered, licensed or permitted by law to carry on business in Manitoba, or if the Contractor
does not carry on business in Manitoba, in the jurisdiction where the Contractor does carry on
business, throughout the term of the Contract, and shall provide the Contract Administrator with
evidence thereof upon request.

D9. SAFE WORK PLAN

D9.1 The Contractor shall provide the Contract Administrator with a Safe Work Plan at least five (5)

Business Days prior to the commencement of any Work on the Site but in no event later than
the date specified in C4.1 for the return of the executed Contract.
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D9.2

D10.
D10.1

D10.2
D10.3

D10.4

D11.
D11.1

D11.1.1

D11.2

The Safe Work Plan should be prepared and submitted in the format shown in the City’s
template which is available on the Information Connection page at The City of Winnipeg,
Corporate Finance, Materials Management Branch internet site at
http://www.winnipeg.ca/matmagt.

INSURANCE

The Contractor shall provide and maintain the following insurance coverage:

(a) commercial general liability insurance, in the amount of at least two million dollars
($2,000,000.00) inclusive, with The City of Winnipeg added as an additional insured, with a
cross-liability clause, such liability policy to also contain contractual liability, unlicensed
motor vehicle liability, non-owned automobile liability, broad form property damage cover
and products and completed operations, to remain in place at all times during the
performance of the Work and throughout the warranty period;

(b) automobile liability insurance for owned automobiles used for or in connection with the
Work in the amount of at least two million dollars ($2,000,000.00) at all times during the
performance of the Work and until the date of Total Performance;

(c) an all risks Installation Floater carrying adequate limits to cover all machinery, equipment,
supplies and/or materials intended to enter into and form part of any installation.

Deductibles shall be borne by the Contractor.

The Contractor shall provide the City Solicitor with a certificate(s) of insurance, in a form
satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of
any Work but in no event later than the date specified in C4.1 for the return of the executed
Contract.

The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing
at least fifteen (15) Calendar Days prior written notice to the Contract Administrator.

PERFORMANCE SECURITY

The Contractor shall provide and maintain performance security until the expiration of the
warranty period in the form of:

(a) a performance bond of a company registered to conduct the business of a surety in
Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance
Bond), in the amount of fifty percent (50%) of the Contract Price; or

(b) an irrevocable standby letter of credit issued by a bank or other financial institution
registered to conduct business in Manitoba and drawn on a branch located in Winnipeg, in
the form attached to these Supplemental Conditions (Form H2: Irrevocable Standby Letter
of Credit), in the amount of fifty percent (50%) of the Contract Price; or

(c) a certified cheque or draft payable to “The City of Winnipeg”, drawn on a bank or other
financial institution registered to conduct business in Manitoba, in the amount of fifty
percent (50%) of the Contract Price.

Where the performance security is in the form of a certified cheque or draft, it will be
deposited by the City. The City will not pay any interest on certified cheques or drafts
furnished as performance security.

If the bid security provided in his Bid was not a certified cheque or draft pursuant toB11.1(c), the
Contractor shall provide the City Solicitor with the required performance security within seven
(7) Calendar Days of notification of the award of the Contract by way of letter of intent and prior
to the commencement of any Work on the Site but in no event later than the date specified in
C4.1 for the return of the executed Contract.
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D12. SUBCONTRACTOR LIST
D12.1  The Contractor shall provide the Contract Administrator with a complete list of the

Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at least
two (2) Business Days prior to the commencement of any Work on the Site but in no event later
than the date specified in the General Conditions for the return of the executed Contract.

D13. DETAILED WORK SCHEDULE

D13.1  The Contractor shall provide the Contract Administrator with a detailed work schedule at least
two (2) Business Days prior to the commencement of any Work on the Site but in no event later
than the date specified in C4.1 for the return of the executed Contract.

D14. SECURITY CLEARANCE

D14.1 Each individual proposed to perform the following portions of the Work:

(a) any Work on private property;
(b) any Work within City facilities other than:
(i) an underground structure such as a manhole;
(i) in areas and at times normally open to the public;
(c) communicating with residents and homeowners in person or by telephone;
shall be required to obtain a Criminal Record Search Certificate from the police service having
jurisdiction at his place of residence.

D14.2  Prior to the commencement of any Work specified in D14.1, and during the term of the Contract
if additional or replacement individuals are proposed to perform Work, the Contractor shall
supply the Contract Administrator with a Criminal Record Search Certificate obtained not earlier
than one (1) year prior to the Submission Deadline, or a certified true copy thereof, for each
individual proposed to perform such Work.

D14.3  Any individual for whom a Criminal Record Search Certificate is not provided, or for whom a
Criminal Record Search Certificate indicates any convictions or pending charges related to
property offences or crimes against another person, will not be permitted to perform any Work
specified in D14.1.

D14.4  Any Criminal Record Search Certificate obtained thereby will be deemed valid for the duration
of the Contract subject to a repeated records search as hereinafter specified.

D14.5 Notwithstanding the foregoing, at any time during the term of the Contract, the City may, at its
sole discretion and acting reasonably, require an updated criminal records search. Any
individual who fails to provide a satisfactory Criminal Record Search Certificate as a result of a
repeated criminal records search will not be permitted to continue to perform any Work specified
in D14 .1.

SCHEDULE OF WORK

D15. COMMENCEMENT

D15.1  The Contractor shall not commence any Work until he is in receipt of a letter of intent from the
Award Authority authorizing the commencement of the Work.

D15.2  The Contractor shall not commence any Work on the Site until:

(a) the Contract Administrator has confirmed receipt and approval of:
(i) evidence of authority to carry on business specified in D8;
(i)  evidence of the workers compensation coverage specified in C6.15;
(i)  the Safe Work Plan specified in D9;
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D15.21

D16.
D16.1.1

D17.
D17.1

D17.2

D17.3

D18.
D18.1
D18.2

D18.3

D19.
D19.1

(iv)  evidence of the insurance specified in D10;
(v) the performance security specified in D11;
(vi) the Subcontractor list specified inD12;
(vii)  the detailed work schedule specified in D13
(viii)  the security clearances specified inD14.

(b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or
the Contract Administrator has waived the requirement for a pre-construction meeting.

Further to D15.2(a)(viii), subject to all other requirements being met, the Contractor may
commence Work at the Contractor’s discretion in order to meet the Date of Substantial
Performance.

CRITICAL STAGES

The Contractor shall achieve critical stages of the Work in accordance with the following
requirements:

(a) Inspection of catch basin leads by September 28, 2009 and a minimum of ten days prior to
sewer lining.

SUBSTANTIAL PERFORMANCE
The Contractor shall achieve Substantial Performance by June 15, 2009.

When the Contractor considers the Work to be substantially performed, the Contractor shall
arrange, attend and assist in the inspection of the Work with the Contract Administrator for
purposes of verifying Substantial Performance. Any defects or deficiencies in the Work noted
during that inspection shall be remedied by the Contractor at the earliest possible instance and
the Contract Administrator notified so that the Work can be reinspected.

The date on which the Work has been certified by the Contract Administrator as being
substantially performed to the requirements of the Contract through the issue of a certificate of
Substantial Performance is the date on which Substantial Performance has been achieved.

TOTAL PERFORMANCE
The Contractor shall achieve Total Performance by June 30, 2009.

When the Contractor or the Contract Administrator considers the Work to be totally performed,
the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract
Administrator for purposes of verifying Total Performance. Any defects or deficiencies in the
Work noted during that inspection shall be remedied by the Contractor at the earliest possible
instance and the Contract Administrator notified so that the Work can be reinspected.

The date on which the Work has been certified by the Contract Administrator as being totally
performed to the requirements of the Contract through the issue of a certificate of Total
Performance is the date on which Total Performance has been achieved.

LIQUIDATED DAMAGES

If the Contractor fails to achieve critical stages, Substantial Performance, or Total Performance
in accordance with the Contract by the day fixed herein for same, the Contractor shall pay the
City the following amounts per Working Day for each and every Working Day following the day
fixed herein for same during which such failure continues:

(a) Critical Stage for inspection of catchbasin leads — Five hundred dollars ($500.00);
(b) Substantial Performance — One thousand dollars ($1,000.00);
(c) Total Performance — One thousand dollars ($1,000.00).
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D19.2  The amount specified for liquidated damages in D18.1 is based on a genuine pre-estimate of
the City's damages in the event that the Contractor does not achieve Substantial Performance
by the day fixed herein for same.

D19.3  The City may reduce any payment to the Contractor by the amount of any liquidated damages
assessed.

D20. SCHEDULED MAINTENANCE

D20.1  The Contractor shall perform the following scheduled maintenance in the manner and within the
time periods required by the Specifications:

(a) Warranty lining as specified in E2.

D20.2  Determination of Substantial Performance and Total Performance shall be exclusive of
scheduled maintenance identified herein. All scheduled maintenance shall be completed prior
to the expiration of the warranty period. Where the scheduled maintenance cannot be
completed during the warranty period, the warranty period shall be extended for such period of
time as it takes the Contractor to complete the scheduled maintenance.

CONTROL OF WORK

D21. JOB MEETINGS

D21.1  Regular weekly job meetings will be held at the Site. These meetings shall be attended by a
minimum of one representative of the Contract Administrator, one representative of the City and
one representative of the Contractor. Each representative shall be a responsible person
capable of expressing the position of the Contract Administrator, the City and the Contractor
respectively on any matter discussed at the meeting including the Work schedule and the need
to make any revisions to the Work schedule. The progress of the Work will be reviewed at each
of these meetings.

D21.2  The Contract Administrator reserves the right to cancel any job meeting or call additional job
meetings whenever he deems it necessary.

D22. PRIME CONTRACTOR — THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA)

D221  Further to C6.24, the Contractor shall be the Prime Contractor and shall serve as, and have the
duties of the Prime Contractor in accordance with The Workplace Safety and Health Act
(Manitoba).

D23. TRAFFIC CONTROL

D23.1 Further to Section 3.7 of CW 1130 of the General Requirements the Contractor shall be
responsible to redirect and maintain traffic with appropriate signing in accordance with The City
of Winnipeg, “Manual of Temporary Traffic Control in Work Areas on City Streets at all times
during construction as follows.

(a) Maintain a minimum of one lane of traffic in the east and west bound direction of Selkirk
Avenue.

(b) Maintain a minimum of two lanes of traffic east bound direction on Notre Dame Avenue,
while keeping at least one turn lane onto north bound McPhillips open.

(c) Construction activities shall be restricted to the closed lanes between 07:00 to 0:900 hours
and 15:30 to 17:30 hours Monday to Friday and other hours as directed by the Contract
Administrator.

(d) The Contractor will have access to the open lanes of traffic during non-restricted hours
provided flag persons are used in accordance with Section 3.12 of The City of Winnipeg,
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D23.2

D23.3

D23.4

D24.
D24.1

D24.2

D24.3

D24.4

D24.5

D24.6

D24.7

“Manual of Temporary Traffic Control in Work Areas on City Streets to maintain traffic
safety.

Further to Section 3.7 of CW 1130 of the General Requirements and Section 2.05 of The City of
Winnipeg, “Manual of Temporary Traffic Control in Work Areas on City Streets”, should the City
of Winnipeg require that Work on Regional Streets be carried out at night, on Sundays, on
public holidays or that Work be restricted or suspended during peak traffic hours, the Contractor
shall comply without additional compensation being considered to meet these requirements.

Further to Section 3.6 of CW 1130 of the General Requirements, the Contractor shall maintain
safe pedestrian crossing at intersections at all times. If possible, only one pedestrian crossing
at an intersection is to be blocked by construction at any one time. If more than one pedestrian
crossing is blocked by construction at an intersection at the same time the Contractor shall
provide flag persons to safely escort pedestrians across the intersection. The Contractor shall
leave pedestrian crossing locations safe and free of equipment that may hamper pedestrians
when no construction activities are being performed at a particular crossing location.

The Contractor shall not park company or private vehicles inside the barricaded work zone in a
manner that will block side lines for vehicles and pedestrians approaching and crossing
intersections.

WATER SUPPLY

Further to Section 3.14 of CW 2140 and Section 3.7 of CW 1120 of the General Requirements
water supply for the Work may be taken from City of Winnipeg hydrants.

Charges incurred for the permits and water meters shall be paid for by the Contractor when the
permit is taken out. The Contractor shall forward the invoice to the Contract Administrator for
reimbursement. The billing for water usage sent to the Contractor shall be forwarded to the
Contract Administrator for payment. The Bid Opportunity number shall be noted on each
permit.

The Contractor shall make the following arrangements for hydrant turn on and turn off.

(a) Contact City of Winnipeg Water Services Division (WSD) for hydrant turn on and turn off
required between 0800 hours and 1500 hours Monday to Friday. Notice for turn on and
turn off shall be provided on the previous business day.

(b) Contact Emergency Services Branch (986-2626) with a minimum of 2 hours notice for
hydrant turn on and turn off required outside of the above hours.

(c) The Contractor shall wait at the hydrant from the requested turn on or turn off time until
City staff arrives to turn on or turn off the hydrant.

Hydrants shall be considered to be “in the Contractor’s control” from the time the City has
turned the hydrant on until the City has turned the hydrant off.

Between November 1 and April 30 of any year the Contractor shall take all necessary
precautions to prevent freezing of hydrants and related appurtenances for hydrants in their
control and shall be responsible to pump out hydrants turned off by Emergency Services.

If a hydrant or appurtenance is damaged due to freezing or improper turn on or turn off
procedures while in the Contractor’s control, WSD will assess the damage and determine if
WSD will repair the damage or if the Contractor will be responsible to repair the damage. Costs
for repairs completed by WSD will be deducted from payments owing the Contractor. Repairs
completed by the Contractor will be at the Contractor’s expense.

The Contractor shall provide a traffic ramp for hydrant connection hoses that cross roadways.
The ramp shall be designed and constructed to not present a hazard to vehicles travelling over
it and to ensure that no part of the hose is run over by a motor vehicle. Traffic ramps shall be
satisfactory to the Contract Administrator.



The City of Winnipeg Supplemental Conditions
Bid Opportunity No. 471-2008 Page 8 of 13
MEASUREMENT AND PAYMENT

D25. PAYMENT

D25.1 Further to C12, effective January 1, 2007 the City may at its option pay the Contractor by direct
deposit to the Contractor’s banking institution.
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FORM H1: PERFORMANCE BOND
(See D11)

KNOW ALL MEN BY THESE PRESENTS THAT

(hereinafter called the "Principal"), and

(hereinafter called the "Surety"), are held and firmly bound unto THE CITY OF WINNIPEG (hereinaﬂe,r
called the "Obligee"), in the sum of

dollars ($ . )

of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of which
sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and
assigns, jointly and severally, firmly by these presents.

WHEREAS the Principal has entered into a written contract with the Obligee dated the

day of , 20 , for:

BID OPPORTUNITY NO. 471-2008

2008 COMBINED SEWER RENEWALS BY CIPP LINING
CONTRACT NO. 18

which is by reference made part hereof and is hereinafter referred to as the “Contract”.
NOW THEREFORE the condition of the above obligation is such that if the Principal shall:

(a) carry out and perform the Contract and every part thereof in the manner and within the times set
forth in the Contract and in accordance with the terms and conditions specified in the Contract;
) perform the Work in a good, proper, workmanlike manner;
) make all the payments whether to the Obligee or to others as therein provided;
) in every other respect comply with the conditions and perform the covenants contained in the
Contract; and
(e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and
demands of every description as set forth in the Contract, and from all penalties, assessments,
claims, actions for loss, damages or compensation whether arising under "The Workers
Compensation Act", or any other Act or otherwise arising out of or in any way connected with the
performance or non-performance of the Contract or any part thereof during the term of the
Contract and the warranty period provided for therein;

(
(
(

o0

THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect. The Surety
shall not, however, be liable for a greater sum than the sum specified above.

AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that
nothing of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge
or release of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary
notwithstanding.

IN WITNESS WHEREOF the Principal and Surety have signed and sealed this bond the

day of , 20
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SIGNED AND SEALED
in the presence of:

(Witness)

Supplemental Conditions
Page 10 of 13

(Name of Principal)

Per: (Seal)
Per:

(Name of Surety)

By: (Seal)

(Attorney-in-Fact)
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FORM H2: IRREVOCABLE STANDBY LETTER OF CREDIT
(PERFORMANCE SECURITY)
(See D11)

(Date)

The City of Winnipeg

Corporate Services Department
Legal Services Division

185 King Street, 3rd Floor
Winnipeg MB R3B 1J1

RE: PERFORMANCE SECURITY - BID OPPORTUNITY NO.471-2008

2008 COMBINED SEWER RENEWALS BY CIPP LINING
CONTRACT NO. 18

Pursuant to the request of and for the account of our customer,

(Name of Contractor)

(Address of Contractor)

WE HEREBY ESTABLISH in your favour our irrevocable Standby Letter of Credit for a sum not exceeding
in the aggregate

Canadian dollars.

This Standby Letter of Credit may be drawn on by you at any time and from time to time upon written
demand for payment made upon us by you. It is understood that we are obligated under this Standby
Letter of Credit for the payment of monies only and we hereby agree that we shall honour your demand for
payment without inquiring whether you have a right as between yourself and our customer to make such
demand and without recognizing any claim of our customer or objection by the customer to payment by us.

The amount of this Standby Letter of Credit may be reduced from time to time only by amounts drawn upon
it by you or by formal notice in writing given to us by you if you desire such reduction or are willing that it be
made.

Partial drawings are permitted.

We engage with you that all demands for payment made within the terms and currency of this Standby
Letter of Credit will be duly honoured if presented to us at:

(Address)

and we confirm and hereby undertake to ensure that all demands for payment will be duly honoured by us.



The City of Winnipeg Supplemental Conditions
Bid Opportunity No. 471-2008 Page 12 of 13

All demands for payment shall specifically state that they are drawn under this Standby Letter of Credit.

Subject to the condition hereinafter set forth, this Standby Letter of Credit will expire on

(Date)

It is a condition of this Standby Letter of Credit that it shall be deemed to be automatically extended from
year to year without amendment from the present or any future expiry date, unless at least 30 days prior to
the present or any future expiry date, we notify you in writing that we elect not to consider this Standby
Letter of Credit to be renewable for any additional period.

This Standby Letter of Credit may not be revoked or amended without your prior written approval.

This credit is subject to the Uniform Customs and Practice for Documentary Credit (1993 Revision),
International Chamber of Commerce Publication Number 500.

(Name of bank or financial institution)

Per:

(Authorized Signing Officer)

Per:

(Authorized Signing Officer)
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FORM J: SUBCONTRACTOR LIST
(See D12)

2008 COMBINED SEWER RENEWALS BY CIPP LINING
CONTRACT NO. 18

Name Address
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PART E - SPECIFICATIONS

GENERAL

E1.

APPLICABLE SPECIFICATIONS AND DRAWINGS

E1.1 These Specifications shall apply to the Work.

E1.2 The City of Winnipeg Standard Construction Specifications in its entirety, whether or not
specifically listed on Form B: Prices, shall apply to the Work.

E1.2.1  The City of Winnipeg Standard Construction Specifications is available on the Information
Connection page at The City of Winnipeg, Corporate Finance, Materials Management Branch
internet site at http://www.winnipeg.ca/matmagt.

E1.2.2  The version in effect three (3) Business Days before the Submission Deadline shall apply.

E1.2.3  Further to C2.4(d), Specifications included in the Bid Opportunity shall govern over The City of
Winnipeg Standard Construction Specifications.

E1.3 The following are applicable to the Work:

Drawing No. Drawing Name/Title

Cover Sheet

08530 Andrews Street — MH at Flora Ave to MH at Selkirk Ave

08531 Selkirk Avenue — MH at Arlington St to 1% MH East of Arlington St

08532 Selkirk Avenue — 1% MH East of Arlington St to MH at Parr St

08533 Notre Dame Avenue - MH at West PL Lipton St to MH at CL Lipton St

08534 Parr Street — MH at Alfred Ave to 1% MH South of Alfred Ave

08535 Pritchard Avenue — MH at Parr St to 1% MH East of Parr St

GENERAL REQUIREMENTS

E2.

E2.1
E2.1.1

E2.2
E2.2.1

E2.2.2

E2.2.3

E2.24

E2.2.5

CURED-IN-PLACE-PIPE (CIPP)
DESCRIPTION

This specification covers the supply and installation of full segment, partial full segment (blind
shot) using cured-in-place pipe (CIPP).

DEFINITIONS

Cured-in-place-pipe (CIPP) means trenchless sewer rehabilitation by installing a resin-felt
composite structure which when cured will form a continuous-close fit liner within an existing
sewer.

Approved CIPP Suppliers and Installers means suppliers and installers pre-approved under
City of Winnipeg “Request for Qualifications for the Supply and Installation of Cured in Pipe
(CIPP)”. A list of pre-approved CIPP suppliers and installers for 2008 is included in the
Specifications.

Full segment CIPP means CIPP extending from manhole to manhole or manhole to node (wye
or tee connection to another sewer).

Partial full segment CIPP means CIPP extending from a manhole to an intermediate point
within the sewer and shall generally be longer than ten metres in length.

Minimum material requirements for CIPP shall conform to ASTM D5813-95 “Standard
Specification for Cured-In-Place Thermosetting Resin Sewer Pipe” and the supplemental
requirements noted herein.
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Specifications

E2.3 MATERIALS
E2.3.1 Pre-Approved CIPP Suppliers and Installers and Materials
(a) The following is a list of sewer lining systems — suppliers and installers and materials that
have been pre-approved under the City of Winnipeg “Request for Qualifications for the
Supply and Installation of Cured in Pipe (CIPP)” Bid Opportunity No. 253-2006 and Bid
Opportunity 403-2007 for 2007 City of Winnipeg sewer rehabilitation projects.
Table E2.3.1a): Pre-Approved CIPP Suppliers and Installers
Applicant Insituform Capital Nelson River Michels Canada | Clean Water
Technologies Commercial Construction Works Inc.
Limited Pipe Services Inc.
Contact Mark Brand Brian Ratchford Brad Morton Don Zaborski Jeff Pappin
780-490-2190 | 905-522-0522 204-949-8700 780-955-2120 613-745-2444
Supplier Insituform Capital C.ILP.P. Premier Pipe Clean Water
Technologies Commercial Corporation Works Inc.
Inc. Pipe Services
Installer Insituform Capital Nelson River Michels Canada Clean Water
Technologies Commercial Construction Inc. Works Inc.
Limited Pipe Services
Liner Standard ITL Capital Lining C.I.P.P. Corp Premier Pipe CWw CIPP
Name CIPP System (CIPP) Liner Design
&
Standard ITL
CIPP AISC
E2.3.2 CIPP Design Objectives
(a) Design objectives for CIPP include.
(i) Maximizing the structural enhancement of the sewer by installing a close-fit CIPP.
(i)  Providing no impact or increasing the hydraulic capacity of the rehabilitated sewer.
(i)  Reducing infiltration and exfiltration.
(iv)  Preventing root intrusion.
(v) Providing sufficient chemical resistance to prevent further sewer pipe degradation
related to the conveyance of sewage.
(vi)  Minimizing sewer service disruption during rehabilitation.
(vii)  Minimizing the time required to complete the sewer rehabilitation.
(viii)  Minimizing disturbance to pavements and boulevards.
(ix)  Minimizing disruption to vehicular and pedestrian traffic.

(x)  Minimizing the impact of construction on commercial, industrial, and institutional
facilities.

(b) Additional design objectives for internal point repair CIPP include.

(i) Providing a smooth transition between the internal point repair CIPP and the host
pipe to prevent the build-up of solids and minimize wear on the repair due to routine
sewer cleaning and other maintenance activities.

(i)  Filling any existing voids outside the sewer at the point of repair.

(c) Select CIPP and plan approach to rehabilitation toward maximizing the achievement of
these design objectives.
E2.3.3 CIPP Design — General

(a) Design full segment and partial full segment CIPP in accordance with Appendix X1 of
ASTM F1216 and these specifications as a gravity pipe in a partially or fully deteriorated
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E2.34

E2.3.5

pipe condition in accordance with design conditions noted in the Drawings and
Specifications.

Design internal point repair CIPP in accordance with Appendix X1 of ASTM F1216 as a
gravity pipe in a fully deteriorated pipe condition and the depth of cover calculated based
on the specific location of the repair in the sewer or sewer service.

Size CIPP in accordance with the design objectives to provide a close-fit to the host pipe
with no annulus except for the maximum allowable diametric shrinkage due to curing
permitted in ASTM D5813.

Perform a design check to confirm the full flow hydraulic capacity of the CIPP will be equal
to or greater than the existing sewer. Use “Manning’s” formula with assumed ‘n’ value of
0.012 for the CIPP and an “n” value for the existing section estimated on the observed
condition of the pipeline from the Sewer Maintenance Inspection.

Design features of internal point repair CIPP are to also include.
(i) Tapered end sections to promote a smooth transition from the repair to the host
pipe.
(i) A means to facilitate flow through by-pass the existing dry weather flow during the
course of the repair.

CIPP Design - Partially Deteriorated Condition

(@)

(b)

Design CIPP for partially deteriorated pipe condition in accordance with Appendix X1 of
ASTM F1216 and the following minimum design checks.

(i) Determine wall thickness by restrained buckling analysis.
(i) Determine whether wall thickness will be governed by long-term flexural stress.

(i)  Determine whether any localized thickening is required for missing segments or
holes in the host pipe.

(iv)  Perform supplemental design checks where the host pipe has invert “flats” to
determine whether wall thickness will be governed by one of the following:

(v) Buckling by assuming the flat functions as a pin-ended strut.

(vi)  Stress, by assuming the flat functions as a pinned member, subjected to axial and
transverse loads.

(vii)  Deflection by assuming that allowable deflection is limited to 3% of the length of the
flat.
Use the following minimum design assumptions.
(i) Groundwater table is 2.0 m below the existing ground surface.
(i)  An enhancement factor (K) of 7.

(i)  Long-term values for flexural modulus of elasticity and flexural strength will be
considered to be the projected value at 50 years of a continuous application of the
design load based on the specific resin and felt composite approved for use in the
pre-qualification process.

(iv)  Minimum value for ovality of the existing sewer will be 3% unless a greater value is
indicated in the contract specifications or as determined from observation of the
maintenance inspection.

(v)  Minimum factor of safety (N) of 2 for restrained buckling analysis.

CIPP Design — Fully Deteriorated Condition

(@)

Design CIPP for fully deteriorated pipe condition in accordance with Appendix X1 of ASTM
F1216 and the following minimum design assumptions.

(i) Include an allowance for an AASHTO HSS25 concentrated live load in the total
external pressure on the pipe. Calculate minimum live load surcharge based on
Cooper EB80 distributed load for portions of CIPP installed under railway lines.

(i) Calculate dead load based on soil density of 1920 kg/m3.
(ii)  Groundwater table is 2.0 m below the existing ground surface.
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(iv)  Minimum value for ovality of the existing sewer will be 2% unless a greater value is
indicated in the contract specifications or as determined from observation of the
maintenance inspection.

(v) Long-term value for flexural modulus of elasticity will be considered to be the
projected value at 50 years of a continuous application of the design load based on
the specific resin and felt composite as established by ASTM D2990 and approved
for use in the pre-qualification process.

(vi)  Modulus of soil reaction (E’s) will be assumed to be 6900 kPa unless a higher or
lower value is indicated in the contract specifications.

(vii)  Minimum factor of safety (N) of 2.

E2.3.6  Existing Sewer Design Conditions

(a) The assessment of liner system design conditions and site-specific repairs required to
accommodate lining were based on the conditions observed from sewer inspections that
were performed in 2005 and 2006 as part of the City of Winnipeg’'s Sewer Cleaning and
Inspection Programs. Copies of these video inspections are available to the Contractor in
digital format on DVDs.

(b) The Contractor shall be aware the video inspections provided were completed immediately
after sewer cleaning and the amount of sediment and debris present at the time of this Bid
Opportunity may not be the same. The Contractor shall be responsible to determine the
actual amount of sediment and debris in the sewers included in this Work.

(c) The following specific design conditions and site specific repair requirements apply to the
work.
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Table E2.3.6: Specific Design Conditions and Site Specific Repairs

Full Segment Renovations

Andrews Street

MH at Flora Avenue (MH00011632) to MH at Selkirk Avenue
(MH00011635)

Sewer 1.D.: MA00012995 Dwg. 08530
Size/Shape 750 mm dia.
Material Concrete
Total Length (m) 88.8 m
Sewer Depth to Invert - Maximum 551 m
Defromation/Ovality 10%

Design Conditions

Fully Deteriorated

Site Specific Repairs

Distance from MH00011632

Required Action

09m Solid Debris Removal - Encrustation from Pipe Wall 2:00 to 3:00
0.9m Solid Debris Removal - Encrustation from Pipe Wall 9:00 to 11:00
56m Solid Debris Removal - Encrustation from Pipe Wall 3:00 to 5:00
11.7mto14.0m Solid Debris Removal - Encrustation from Pipe Wall 3:00 to 5:00
18.8 m Solid Debris Removal - Encrustation from Pipe Wall 3:00 to 5:00
206 mto21.3 m Solid Debris Removal - Encrustation from Pipe Wall 3:00 to 5:00
21.1m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 9:00
24.2 m Solid Debris Removal - Encrustation from Pipe Wall 1:00 to 5:00
244 m Solid Debris Removal - Encrustation from Pipe Wall 8:00 to 11:00
254 mto026.3 m Solid Debris Removal - Encrustation from Pipe Wall 2:00 to 5:00
26.6 m Solid Debris Removal - Encrustation from Pipe Wall 8:00 to 11:00
28.1m Solid Debris Removal - Encrustation from Pipe Wall 1:00 to 5:00
28.4m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 11:00
30.1-30.8 m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 9:00

45.4 m to 46.6 m

Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 9:00

47.4 m to 48.8 m

Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 9:00

48.9m

Solid Debris Removal - Encrustation from Pipe Wall 3:00 to 5:00

49.0m

Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 9:00

57.3mto57.9m

Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 9:00

60.1 mto 61.9 m

Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 10:00

61.8 mto 62.2 m

Solid Debris Removal - Encrustation from Pipe Wall 3:00 to 5:00

67.1 mto 67.9 m

Solid Debris Removal - Encrustation from Pipe Wall 3:00 to 5:00

67.1 mto 67.9 m

Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 9:00

759 mto81.4m

Solid Debris Removal - Encrustation from Pipe Wall at Various Locations

87.4m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 9:00
MHO00011632 ? Grout to 0.6m below Frame and Cover (By Others)
MH00011635 ? Re-pointing Brickwork at MH Base (By Others)
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Selkirk Avenue

MH at Arlington Street (MH00012794) to 1st MH west of Parr Street (MH00012786)

Sewer I.D.: MA00014347 Dwg. 08531
Size/Shape 600 mm dia.
Material Concrete
Total Length (m) 100.1 m
Sewer Depth to Invert - Maximum 412 m
Defromation/Ovality 10%

Design Conditions

Fully Deteriorated

Site Specific Repairs

Distance from MH00012794

Required Action

04 m Solid Debris Removal - Encrustation from Pipe Wall 12:00 to 4:00
35-40m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
46-56m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 10:00
6.2-7.8m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00

8.0m Solid Debris Removal - Encrustation from Pipe Wall at 8:00

8.6m Solid Debris Removal - Encrustation from Pipe Joint from 7:00 to 4:00

10.5-11.1m Solid Debris Removal - Encrustation from Pipe Wall 1:00 to 5:00
11.3- 12.1m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 10:00
126-189 m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
20.0-22.1m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
22.8-30.7m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
29.5m Remove Intruding Concrete Service at 2:00
32.8-342m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
35.1-40.1m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
38.1m Solid Debris Removal - Encrustation from Pipe Joint from 7:00 to 4:00
41.0 - 43.9m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 4:00
45.3 - 46.9m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 4:00
55.1 - 55.6m Solid Debris Removal - Encrustation from Pipe Wall 1:00 to 4:00
65.4 - 65.7m Solid Debris Removal - Encrustation from Pipe Wall 1:00 to 4:00
68.7-73.7m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
72.2m Solid Debris Removal - Encrustation from Pipe Joint from 7:00 to 5:00
75.3-82.7m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
84.3-96.8 m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
96.8-100.0 m E.P.R. (By Others) Defective Service - Deformed Pipe (10%) - Displaced Joint
MH 00012794 Install 9 MH Rungs (By Others)
MH 00012786 Install 1 MH Rung (By Others)

Replace MH Cover (By Others)

Grout MH Benching (By Others)

Grout 0.3 m of 750 mm Concrete Risers (By Others)
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Selkirk Avenue

1st MH west of Parr Street (MH00012786) to MH at Parr Street (MH00012808)

Sewer 1.D.: MA00014350 Dwg. 08532
Size/Shape 600 mm dia.
Material Concrete
Total Length (m) 100.63 m
Sewer Depth to Invert - Maximum 448 m
Defromation/Ovality 5%

Design Conditions

Fully Deteriorated

Site Specific Repairs

Distance from MH00014350

Required Action

1.6m Solid Debris Removal - Encrustation from Pipe Joint at 7:00
3.7-4.3m Solid Debris Removal - Encrustation from Pipe Wall 2:00 to 4:00
4.6 - 6.9m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
7.6 -9.0m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00

11.4-11.8m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
13.5-49.6 m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00

19.8 m Remove Intruding PVC Service at 12:00

40.9m Remove Intruding Clay Service at 10:00

50.3 m Solid Debris Removal - Encrustation from Pipe Joint from 1:00 to 5:00
51.7-53.8 m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
55.2 - 57.9m Solid Debris Removal - Encrustation from Pipe Wall 1:00 to 5:00
58.6 - 59.3 m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
61.2-65.5m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
67.5-68.4m Solid Debris Removal - Encrustation from Pipe Wall 1:00 to 5:00
70.1-74.8m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
76.6 - 82.8 m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
83.7 - 95.7m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 5:00
98.0-99.4 m Solid Debris Removal - Encrustation from Pipe Wall 1:00 to 5:00

MH 00012786

Install 1 MH Rung (By Others)

Replace MH Cover (By Others)

Grout MH Benching (By Others)

Grout 0.3 m of 750 mm Concrete Risers (By Others)

MH 00012808

Grout 0.6 m of 750 mm Concrete Risers (By Others)
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Notre Dame Avenue

MH at west (PL) Lipton Street (MH20015961) to MH at (CL) of Lipton Street (MH20015945)

Sewer I.D.: MA20017821 Dwg. 08533
Size/Shape 600 mm dia.
Material Concrete
Total Length (m) 209 m
Sewer Depth to Invert - Maximum 7.01m
Defromation/Ovality 5%

Design Conditions

Fully Deteriorated

Site Specific Repairs

Distance from MH20015961

Required Action

0.0-1.2m E.P.R. (by others) - Dimension Change (750mm PVC to 600mm Conc)
3.2m Solid Debris Removal - Encrustation from Pipe Joint from 10:00 to 2:00
8.2m Solid Debris Removal - Encrustation from Pipe Joint from 10:00 to 1:00
10.6 m Solid Debris Removal - Encrustation from Pipe Joint from 10:00 to 2:00
13.0m Solid Debris Removal - Encrustation from Pipe Joint from 10:00 to 2:00
MH 20015961 Replace Cover (By Others)
MH 20015945 Replace Cover (By Others)

Grout 1.0m of 750mm Concrete Risers (By Others)
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Parr Street MH at Alfred Aveue (MH00013065) to 1st MH south of Alfred Avenue (MH70004960)
Sewer 1.D.: MA70012385 Dwg. 08534

Size/Shape 600 mm dia.

Material Concrete

Total Length (m) 42.2 m

Sewer Depth to Invert - Maximum 3.88 m

Defromation/Ovality 5%

Design Conditions

Fully Deteriorated

Site Specific Repairs
Distance from MH00013065 |Required Action

0.0mto3.2m E.P.R. (by others) - Defective Service, Deformed Pipe, Hole
10.3m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 11:00
14.1m Solid Debris Removal - Encrustation from Pipe Wall 12:00 to 3:00
16.5m Solid Debris Removal - Encrustation from Pipe Joint from 2:00 to 4:00
30.2m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 10:00
30.9m Solid Debris Removal - Encrustation from Pipe Wall 9:00 to 12:00
31.3m Solid Debris Removal - Encrustation from Pipe Wall 12:00 to 3:00
31.9m Solid Debris Removal - Encrustation from Pipe Wall 1:00 to 3:00
32.3m Solid Debris Removal - Encrustation from Pipe Wall 9:00 to 12:00
36.1m Solid Debris Removal - Encrustation from Pipe Wall 1:00 to 3:00
36.1m Solid Debris Removal - Encrustation from Pipe Wall 9:00 to 12:00
394 m Solid Debris Removal - Encrustation from Pipe Wall 10:00 to 11:00
40.2 m Solid Debris Removal - Encrustation from Pipe Wall 9:00 to 5:00
411m Solid Debris Removal - Encrustation from Pipe Wall 3:00 to 5:00

MH 00013065 Replace 1 MH Rung (By Others)

MH 70004960 No Repairs Required (By Others)
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Pritchard Avenue

MH at Parr Street (MH00012831) to 1st MH east of Parr Street (MH00012832)

Sewer I.D.: MA70035583 Dwg. 08535
Size/Shape 900 mm dia.
Material Concrete
Total Length (m) 104.0 m
Sewer Depth to Invert - Maximum 4.48 m
Defromation/Ovality 5%

Design Conditions

Fully Deteriorated

Site Specific Repairs

Distance from MH00012831

Required Action

50m Grout Void in Pipe Wall from 2:00 to 4:00

5.2m Grout Void in Pipe Wall from 8:00 to 10:00

58m Grout Void in Pipe Wall at 7:00

7.4 m Grout Void in Pipe Wall from 7:00 to 9:00
8.6 -10.2m Grout Voids in Pipe Wall from 7:00 to 10:00 and from 2:00 to 5:00

11.9 m Grout Voids in Pipe Wall from 7:00 to 9:00 and from 3:00 to 5:00
14.2-154 m Grout Void in Pipe Wall from 2:00 to 5:00

19.4m Grout Void in Pipe Wall from 2:00 to 3:00

20.2 Grout Void in Pipe Wall at 5:00

23.8m Solid Debris Removal - Encrustation from Pipe Wall 2:00 to 5:00

28.8 m Grout Void in Pipe Wall at 7:00

29.7m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 9:00

31.9m Solid Debris Removal - Encrustation from Pipe Wall 1:00 to 5:00

39.8 m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 10:00

40.2 m Solid Debris Removal - Encrustation from Pipe Wall 2:00 to 5:00

48.7 m Grout Void in Pipe Wall at 3:00

49.7 m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 11:00

50.4 m Grout Void in Pipe Wall at 2:00

50.9m Grout Void in Pipe Wall from 9:00 to 2:00

57.1m Solid Debris Removal - Encrustation from Pipe Wall 3:00 to 5:00
59.6 - 60.5m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 9:00

65.1m Solid Debris Removal - Encrustation from Pipe Wall 1:00 to 5:00
68.7 - 69.6m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 9:00

69.4 m Solid Debris Removal - Encrustation from Pipe Wall 3:00 to 5:00
73.7 -76.4m Solid Debris Removal - Encrustation from Pipe Wall 2:00 to 5:00 and from 7:00 to 9:00
79.1-84.0m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 10:00
81.4 - 84.5m Solid Debris Removal - Encrustation from Pipe Wall 2:00 to 5:00
88.8 - 90.3m Solid Debris Removal - Encrustation from Pipe Wall 7:00 to 10:00

94.5m 900mm 45 Degree Bend (New MH if Required for Liner Installation)

MH 00012831

Replace Broken 0.15m Adjusting Ring (By Others)

MH 00012832

No Repairs Required
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E2.3.7  Submittals Before Starting Work

(@)

(b)

(c)

(d)

(e)

Provide the required submittals to the Contract Administrator a minimum of 10 days before
starting the lining.

Submit the CIPP design Shop Drawings in accordance with CW1110 and sealed and
signed by a Professional Engineer licensed to practice in the Province of Manitoba.
Include the following information.

(i) CIPP thickness computations including all specified design checks. Identify design
assumptions based on a review of the Sewer Maintenance Inspection that differ
from the information provided in the Specifications for the existing sewer design
conditions.

(i)  Calculations showing the hydraulic capacity of the CIPP sewer will be equal to or
greater than the existing sewer.

(i)  Name and manufacturer of the resin and tube proposed for each CIPP.

(iv)  CIPP curing schedule provided by the resin supplier indicating the temperature,
staging, duration and pressure required to achieve a proper cure of the resin and
fabric tube composite.

(v) Other information that may reasonably be required by the Contract Administrator to
confirm the CIPP design proposed conforms to the specified requirements and
design intent.

Provide resin samples as follows.

(iy Arrange for the manufacturer of the resin to forward a reference sample of each type
of resin proposed for use on the works to a test laboratory designated by the
Contract Administrator to be used as a comparative reference sample for infrared
spectrum testing.

(i) Deliver a representative sample from each resin batch to be used on the project
before adding the catalyst from the wet-out facility to a test laboratory designated by
the Contract Administrator.

(i)  The Contract Administrator will arrange and pay for an infrared analysis of the
samples.
Submit an operations protocol that provides information on the following.
(i) Resin impregnation method.
(i) Designated location of the wet out facility.

(i)  Documentation the resin to be used has not exceeded its shelf life as recommended
by the manufacturer of the resin.

(iv)  Volume and weight of resin to be impregnated into each liner and repair section
including the proposed excess allowance for polymerization and migration (typically
7%) into cracks and joints of the host pipe.

(v) Roller gap setting required to provide the final installed CIPP thickness based on the
proposed volume of resin.

(vi) Details of the wet-out procedure for internal point repair CIPP.

Submit a construction protocol that provides information on the following.
(iy Proposed main line and sewer service flow control arrangements.

(i)  Minimum pressure to hold the tube tight against the existing sewer and the
maximum pressure to not damage the sewer or uncured liner.

(i)  Provide the maximum allowable axial and longitudinal tensile stress for the fabric
tube and the arrangement for monitoring pull-in forces during installation if liner
insertion is to be by pull-in methods.

(iv)  Number and location of heat source monitor gauges.

(v)  Minimum and maximum allowable temperature during each phase of the cure period
as measured at the heat source return line.
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E2.4
E2.41

E2.4.2

E2.4.3

(vi)  Number of stages and anticipated time for each stage of the curing period based on
resin supplier's recommendations.

(vii)  Estimated length of time required to reinstate the main line sewer and sewer
services.

CONSTRUCTION METHODS

Verification of Existing Sewer Dimensions
(a) Verify dimensional requirements of each sewer to be rehabilitated prior to manufacture of
the CIPP tube as follows.

(i) Length of sewer from manhole to manhole for full segment and partial full segment
CIPP.

(i) Diameter and cross-section of the sewer at the upstream and downstream manholes
and at a minimum distance of 500 millimetres inside the sewer from each manhole.

(b) Use calibrated callipers or other suitable measuring device capable of measuring

accurately to +/- 1 millimetre to confirm cross section geometry at clock positions of:

(i) 12:00 to 6:00,

(i)  2:00 to 8:00,

(iii)  3:00 to 9:00 and

(iv)  4:00 to 10:00.
(c) Estimate the remainder of the sewer dimensional requirements based on dimensional

checks and the Sewer Maintenance Inspections.

(d) Obtain additional measurements for large diameter (larger than 600 millimetres) and for
non-circular sewers sufficient to define the cross section to meet the design objective of
manufacturing and installing a close-fit liner without annulus, including but not limited to:

(i) The length of the inside perimeter (circumference) of the sewer at the upstream and
downstream end.

(i)  Continuous or discontinuous (every 5 metres) measurement of the height and width
of the sewer along the entire length of the sewer.

(i)  The actual measurements and distance of the measurements from the upstream
manhole are to be visible on the measuring tape or device and recorded on a Pre-
Design Inspection and a Post-Design Inspection separate from the pre and post
lining inspections listed in E2.4.3(ii) and E2.4.3(iii).

Sewer Cleaning

(a) Remove loose and solid debris and intruding connections in accordance with CW 2140 to
adequately prepare the sewer for lining.

Sewer Inspections

(a) Perform the following sewer inspections in accordance with CW 2145 in the presence of
the Contract Administrator.

(i) Pre-Design Inspection, where required, prior to preparing the CIPP design. No
coding of the submission will be required.

(i)  Pre-Lining Inspection after sewer cleaning and preparation. No coding of the
submission will be required.

(i)  Post-Lining Inspection subsequent to installing the CIPP and sewer service
reinstatement. Full coding required. Perform post-lining inspection immediately
after sewer service reinstatement while flow control measures are in place.

(iv) Post-Design Inspection subsequent to installing the CIPP. No coding of the
submission will be required. Perform post-design inspection while flow control
measures are in place.

(v) Warranty Inspection before expiration of the warranty period and acceptance. Full
coding required.
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E2.4.4

E2.4.5

(b)
(c)
(d)

(e)

(f)

(h)

(i)

()

Review the Pre-Design Inspection video to confirm the height and width of sewers larger
than 600 millimetres in diameter and non-circular sewers.

Provide a copy of the video to the Contract Administrator.

Advise the Contract Administrator of any condition that is contrary to the design conditions
or assumptions made that may affect either long or short term performance of the CIPP
prior to liner design.

Review the Pre-Lining Inspection videotape with the Contract Administrator at least 24
hours before installing the CIPP and obtain approval to install the CIPP. The Pre-Lining
Inspection shall confirm:

(i) Necessary cleaning and pipe preparation work, including internal and external sewer
repairs, have been satisfactorily completed.

(i)  Condition of the sewer pipe is consistent with the design conditions and the
Specifications. Advise the Contract Administrator of any condition that is contrary to
the design conditions or assumptions made that may affect either long or short term
performance of the CIPP prior to commencing lining.

(ii)  Location, condition and operational status of all sewer services.
Review Sewer Service Reports while reviewing the Pre-Lining Inspection.

Post-Lining Inspection is to confirm the adequacy of sewer service reinstatements and the
fit and finish of the CIPP.

Perform Post-Lining Inspection on Regional Streets within 24 hours of completing the
installation of the CIPP liner.

Post-Design Inspection is to confirm the continuous or discontinuous (every 5 metres)
measurement of the height and width of large diameter and non-circular sewers along the
entire length of the sewer is consistent with the expected post-lining diameter or
dimension.

Warranty Inspection to confirm the fit and finish of the CIPP, need for any remedial work
and acceptance of any repair work performed during the warranty period. Sewer cleaning
in accordance with CW 2140 is required to obtain a satisfactory inspection.

Sewer Service Report

(@)
(b)

Confirm exact location of all sewer services connected to the sewer being lined by dye
testing, tracing or other methods.

Submit a written Sewer Service Report for each CIPP location to the Contract
Administrator providing the following information for each sewer service including CB leads
and utility manhole drains.

(i) Location of connection (chainage from upstream manhole and clock reference).
(i) Diameter of sewer connection lateral.
(i)  Material type of sewer connection.
(iv)  Observed condition of connection.
(v) Status of connection (active, inactive or unable to determine).
(vi)  Property serviced including the address.

Flow Control

(@)

Provide necessary flow control measures for the main line sewer and sewer services
required to perform the work. Diversion of wastewater flow directly or indirectly to the
environment, Land Drainage Sewers, or Storm Relief sewers will not be allowed.

Provide written flow control plan for each sewer to be lined to the Contract Administrator for
review before performing the Work.

Maintain existing sewer flows from upstream sewers during construction around the
sewers being lined.

Provide adequate temporary bypass pumping for live sewer services connected to the
sewer being lined from when the service is blocked off until it is reinstated.
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E2.4.6

E2.4.7

E2.4.8

E2.4.9

(e) Provide security personnel for locations where by-pass pumping requires normally secure
or locked doors and access areas to be left open or unlocked.

(f) Provide temporary indoor portable toilets for residential homes and for each apartment in
small apartment buildings (10 or less apartments) instead of temporary sewer service
bypass pumping where feasible and approved by the building owner and the Contract
Administrator.

(g) Provide temporary indoor or outdoor toilet facilities for smaller commercial properties such
as strip malls instead of temporary sewer service bypass pumping where feasible and
approved by the building owner and the Contract Administrator. One toilet facility to be
provided for each business in a strip mall.

(h) Provide necessary supplies for portable toilets and clean as often as required while in use.
Remove portable toilets and outdoor toilets promptly once sewer service is reinstated.

(i) Expose sewer services for facilities with a high volume of effluent discharge that have no
feasible means of intercepting the flow within the building or at a location outside the
building agreed upon by the Contract Administrator and drain or pump the sewer service
from that location until the sewer service is reinstated.

(i) Excavate for sewer service exposure in accordance with CW 2030. Repair and backfill
exposed sewer services in accordance with CW 2130.
(k) Restore the surface in accordance with CW 2130 and the following specifications:
(i) Boulevard areas in accordance with CW 3510.
(i)  Concrete pavement in accordance with CW 3230.
(i)  Asphaltic pavement in accordance with CW 3410.
(iv) Concrete sidewalk and interlocking paving stone in accordance with CW 3325 and
CW 3330.

Sewer Preparation and Repairs Prior to Lining
(a) Perform sewer preparation and repairs as indicated in the specification and drawings.
(b) Complete the following internal host pipe repairs as indicated in Table 2.3.6 in accordance
with E3 of this specification.
(i) Fillin holes and patch deteriorated sections of the host sewer pipe wall.
(i) Fill voids in the surrounding backfill flush with the inside surface of the sewer pipe.

(i)  Reshape host sewer pipe invert to the original dimension and cross section at
locations where the invert has completely deteriorated.

(iv)  Removal of Intruding Sewer Services and Solid Debris Cutting.
(v) Remove intruding sewer services and solid debris in accordance with CW 2140.
(vi) Sewer Service Grouting

(vii)  Fill voids around sewer services with a non-shrink, watertight cement grout, an
appropriate polyurethane grout compound, or other approved grouting product to
form a smooth watertight connection.

Sewer Repairs to be Done By Others

(a) Sewer repairs shown on the Drawings as “To Be Done By Others” will be completed before
lining work starts.

Manhole and Catch Basin Repairs

(a) Complete manhole and catch basin repairs as indicated in the Specifications and Drawings
in accordance with CW 2130.

(b) Remove and replace manhole frames, covers, rungs and risers required to facilitate the
CIPP installation in accordance with CW 2130.

Weather

(a) Review the Environment Canada weather forecast with the Contract Administrator before
starting CIPP lining installation.
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E2.4.10

E2.4.11

E2.4.12

E2.4.13

(b) Delay installation of CIPP when the anticipated weather conditions are such that
anticipated sewer flow will exceed the flow control measures provided.

Installation of CIPP

(a) Install liners by inversion methods in accordance with ASTM F1216 or by pull-in methods
in accordance with ASTM F1743-96.

(b) Full segment and partial full segment CIPP shall be cured by hot water or steam.
(c) Carry out workmanship in accordance with ASTM D5813.

(d) Trim ends of CIPP neatly to fit flush with interior vertical surface and manhole benching
and seal to make watertight.

(e) Fill annular spaces where the CIPP does not make an adequate seal with the host pipe at
manholes, termination points and sewer services due to broken or misaligned pipe with a
resin mixture compatible with the CIPP.

(f) Extend limits for internal point repairs a minimum of 300 millimetres in each direction
beyond the limits of the defect to be repaired. Extend internal point repairs that terminate
at sewer service services a minimum distance of 300 millimetres beyond the limit of the
service.

(g) Ensure termination points of internal point repairs provide a smooth and uniform flow
transition to the host pipe for the full circumference of the repair.
Reinstatement of Sewer Services

(a) Reinstate all active and unable to determine sewer services including CB leads and utility
drains to 100% of the original cross sectional area.

(b) Cut out openings for sewer services from inside the lined sewer by manual means or with a
television camera and a remote controlled cutting device.

(c) Remove sharp edges from opening cut outs and provide a smooth rounded lip.
(d) Sewer Service Grouting

(e) Fill voids between the CIPP and the host pipe at sewer service openings with a non-shrink,
watertight cement grout or an appropriate polyurethane grout compatible with the liner
system, or other approved grouting product to form a smooth watertight connection.

(f) Locations for sewer service grouting shall be identified by the Contract Administrator during
review of Post Lining Video Inspection.

(g) If the voids are due to the condition of the existing sewer service and host pipe, sewer
service grouting shall be measured and paid for under sewer service grouting — after lining.
If the voids are due to the Contractor's method of reinstatement, deficiencies in the CIPP
installation, or any other reason related to the Contractor’'s workmanship or method of
operations, they shall be filled at the Contractor’s expense.

(h) Repair of defective or incomplete sewer service grouting shall be at the Contractors own
expense.

(i) Ensure that all cut-outs for sewer connections are removed from the sewer and are
prevented from being washed into the sewer system downstream of the repair location.
Sewer Inspection Reports

(a) Provide the Contract Administrator with the following sewer inspection reports prepared in
accordance with CW 2145.

(i) Pre-sewer repair inspection before undertaking any repairs.
(i) Pre and post-lining inspection and reports before Total Performance of Work.
(i)  Warranty inspection report before Final Acceptance of Work.

Quality Control Records

(a) Maintain the following Quality Control records of the work and provide to the Contract
Administrator after completion of the work.
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(i) Summary of the resin impregnation process including:
® Volume of resin supplied.

e Excess quantity of resin added during the wet out to account for polymerization
and migration into the host pipe.

e Roller gap setting.
e Resin catalyst(s) used.
e Time and location of the wet out.
e Means taken to store and transport the resin impregnated CIPP from the wet out
facility to the job site.
(i)  Means of curing liners.
(i)  Continuous log of pressure maintained in the liner during the curing period.

(iv)  Pulling force used to pull or winch CIPP into place in the host sewer and measured
liner elongation.
(v) Continuous log of temperature at boiler in and out and at all thermistors placed

between the host pipe and the liner at all manholes during the initial cure, cure, and
cool down periods.

E2.4.14 Confined Test Samples

E2.4.15

(@)

(b)

(e)
()

(9)

Provide necessary forms of the same diameter as the host pipe and secure a minimum
200 millimetre long full diameter confined test sample from each CIPP and internal point
repair.

Locate the test sample from in an intermediate manhole or at a termination point and invert
through the form.

Cut the CIPP sample to coincide with multi-piece form if used for CIPP larger than 450
millimetres in diameter to facilitate removal from the manhole.

In larger sewer sizes where it is not possible to provide a full diameter confined test sample
and with the Contract Administrator’s approval, provide a minimum 200mm x 200mm
sample cut from inside the host pipe. Cut the test sample from a location where no defects
were noted in Table E2.3.6 and at the 10:00 o’clock or 2:00 o’clock position. Grout area
where test sample was taken with a non-shrink, watertight cement grout or an appropriate
polyurethane grout compatible with the liner system, or other approved grouting product to
form a smooth watertight patch flush with liner.

Identify the sewer where the liner sample is from on the form or sample itself if no form and
provide to the Contract Administrator intact in the form.

The Contract Administrator will coordinate and pay for CIPP sample testing to confirm the
CIPP flexural strength, flexural modulus and thickness in accordance with the requirements
of ASTM D5813, D790, and ASTM D3567.

If it can be demonstrated that it is impractical to obtain confined test samples due to CIPP
size and site specific conditions then results from test plate samples modified in
accordance with Clause E2.4.14 (d) of this specification will be used to confirm flexural
strength and flexural modulus.

Test Plate Samples

(@)
(b)

(c)

Obtain and provide the Contract Administrator with test plate samples of each CIPP.

Prepare test plate samples on-site from the actual CIPP and cure in the following manner:
(i) inaclamped mold placed in the downtube or manhole for water-cured liners.
(i)  In aclamped mold placed in a container filled with uniformly distributed steam from
the installation manhole for steam-cured liners.

The Contract Administrator will coordinate and pay for test plate sample testing to confirm
the flexural strength, flexural modulus and thickness in accordance with the requirements
of ASTM D5813, D790, and D3567.
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E2.4.16

E2.4.17

E2.5
E2.5.1

(d) Flexural strength and flexural modulus results obtained from test plates will be reduced by
the maximum percentage difference of the confined pipe and test plate samples prepared
from the same CIPP system for at least 3 previous CIPP linings on the same project.

(e) Schedule installation of liners for which confined pipe samples are impractical to obtain
after at least 3 other CIPP linings on the same project have been completed and confined
pipe and test plate samples have been secured to provide collaborative testing.

(f) Obtain and provide the Contract Administrator with pre and post lining measurements
taken in accordance with Clause E2.4.1 of this specification to confirm in-place liner
thickness.

(g) The Contract Administrator will review liner thickness results taken from test plates or
unconfined samples on a case-by-case basis.

Infrared Spectroscopy

(a) The Contract Administrator will arrange and pay for testing to compare the infrared
spectrum of the resin field samples supplied from the wet-out to the reference spectrum
generated from the resin sample provided by the resin manufacturer to verify installed
material acceptability.

Post Construction Design Review for Total Performance

(a) The Contract Administrator will perform a post-construction design review to ensure that
the completed CIPP meets the 50 year design life structural requirements prior to Total
Performance. The design review will utilize the measured values for flexural strength,
flexural modulus, and CIPP thickness from the confined pipe sample testing or the reduced
strength/modulus values obtained from the test plate testing in circumstances where
confined pipe samples are not able to be secured.

(b) CIPP strength values will be further reduced to account for creep based on the creep
reduction values recommended in the pre-qualification submissions to assess the
suitability of the liner to meet the 50 year design life requirement. The use of full
enhancement factors in this analysis will be limited to liners that are confirmed by visual
classification to be close-fit liners based on the post-lining sewer inspection.

(c) The Contract Administrator will advise of any discrepancies between the constructed CIPP
and the design requirements.

(d) Perform necessary remedial measures to confirm that a CIPP deemed as structurally
deficient will comply with the 50 year design life requirement such as confirmation of actual
ovality, determination of a more representative groundwater elevation locally through
monitoring, and supplemental strength testing and thickness measurements.

(e) Repair sections of CIPP removed for supplemental testing by placing a full circumference
internal point repair of the same thickness as the full segment liner over and extending 300
millimetres beyond each side of the cut section.

(f) Install a supplemental CIPP of the required thickness to structurally enhance the installed
CIPP if supplemental testing fails to confirm the CIPP will meet the 50 year design life
requirement.

(g) Review remedial action with the Contract Administrator prior to implementation.
(h) Perform further testing, monitoring and calculations and install structural enhancements at
own cost.

MEASUREMENT AND PAYMENT

Mobilization and Demobilization

(a) Mobilization and demobilization will be measured on a unit basis and paid for at the
Contract Unit Price for “Mobilization and Demobilization”. Number of units to be paid for
will be the total number of units of equipment set-up and removed, personnel, office and
storage facilities to the job site and site clean up supplied and delivered in accordance with
this specification, accepted and measured by the Contract Administrator.
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E2.5.2

E2.5.3

E2.54

E2.5.5

E2.5.6

E2.5.7

E2.5.8

E2.5.9

(b) 50% of the Mobilization and Demobilization unit price will be paid once lining crews arrive
on site to commence lining installation.

(c) The remaining 50% of the Mobilization and Demobilization unit price will be paid
subsequent to the completion of the CIPP installation and site clean up.

Verification of Existing Sewer Dimensions

(a) Verification of existing sewer dimensions including the pre-design inspection will not be
measured for separate payment and will be included with CIPP installation.

Submittals Before Starting Work

(a) Submittals required before starting work including CIPP design, resin samples, operations
protocol and construction protocol will not be measured for separate payment and will be
included with CIPP installation.

Sewer Cleaning
(a) Sewer cleaning will be measured and paid for in accordance with CW 2140.
(b) Only one item of payment will be made for pre-lining cleaning.

Sewer Inspections
(a) Sewer inspections will be measured and paid for in accordance with CW 2145.

Sewer Service Reports

(a) Sewer service reports will not be measured for separate payment and will be included with
CIPP installation.

Flow Control

(a) Flow control measures necessary for mainline and all sewer services will be measured on
a unit basis and paid for at the Contract Unit Price for “Flow Control”. Number of units to
be paid for will be the total number of units supplied in accordance with this specification,
accepted and measured by the Contract Administrator.

(b) Only one unit of flow control will be paid for each sewer segment and will include all
occurrences of mainline and sewer service flow control requirements.

(c) Where no flow control measures are undertaken, no payment will be made for this item of
work.

Sewer Preparation and Repairs Prior to Lining

(a) Internal sewer pipe repairs will be measured and paid for in accordance with E3 for the
type of work done.

(b) Removal of intruding sewer services and solid debris cutting will be measured and paid for
in accordance with CW 2140.

CIPP Installation

(a) Liner installation will be measured on a length basis for each size and paid for at the
Contract Unit Price for “Full Segment CIPP”, “Partial Full Segment CIPP” or “Internal Point
Repair CIPP”. Length to be paid for will be the total length of CIPP supplied and installed
in accordance with this specification, accepted and measured by the Contract
Administrator.

(b) Full segment CIPP measurement will be made horizontally at grade, above the centreline
of the pipe from centre to centre of manholes.

(c) Partial full segment CIPP measurement will be made from the centre of one manhole to the
termination point of the CIPP as measured by the post lining video inspection. Partial full
segment CIPP installed beyond the limits identified by the Contract Administrator during
review of the pre-lining video shall not be measured for payment.
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E2.5.10

E2.5.11

E2.5.12

E2.5.13

E2.5.14

E2.5.15

E3.

E3.1
E3.1.1

E3.1.2

E3.2
E3.2.1

(d) Eighty (80) percent of the payment will be made upon satisfactory completion of the CIPP
installation work. The remaining twenty (20) percent of the payment will be made upon
confirmation of the CIPP strength and delivery and acceptance of all required submissions,
shop drawings, and reports.

Reinstatement of Sewer Services

(a) Reinstatement of sewer services will be measured on a unit basis and paid for at the
Contract Unit Price for “Reinstatement of Sewer Services”. Number of units to be paid for
will be the total number of units reinstated in accordance with this specification, accepted
and measured by the Contract Administrator.

Verification of Post Lining Sewer Dimensions

(a) Verification of post lining sewer dimensions including the post design inspection will not be
measured for separate payment and will be included with CIPP installation.

Sewer Inspection Reports
(a) Sewer inspection reports measured and paid for in accordance with CW 2145.

Quality Control Records

(a) Quality control records will not be measured for separate payment and will be included with
payment for CIPP installation.

Test Samples

(a) CIPP test samples will not be measured for separate payment and will be included with
payment for CIPP installation.

Manhole Repairs
(a) Manhole repairs will be measured and paid for in accordance with CW 2130.

(b) Manhole frames, covers, rungs and risers removed and replaced to facilitate the CIPP
installation will not be measured for separate payment and will be included with payment
for CIPP installation.

SEWER STABILIZATION
DESCRIPTION

Sewer stabilization shall mean the internal repair of sewers and manholes by man entry
techniques. Repairs are varied and may consist of holes in sewers with voids, missing bricks in
sewers, obstructions and manhole base or riser repairs. Sewer stabilization repairs shall be
carried out at the locations noted in Table E2.3.6 prior to performing sewer lining.

The scope of work involved in sewer stabilization is as follows:

(a) Secure the site and provide temporary traffic control;

(b) Obtain all necessary underground clearances

(c) Conduct a hazard assessment, including identification and evaluation;
(d) Develop a safe work plan;

(e) Implement the necessary procedures and controls to control hazards and maintain a safe
working environment

(f) Enter the manhole/sewer and perform the required repairs.
(g) Clean-up the site.

MATERIALS

Concrete

(a) Concrete for large internal repairs to concrete and brick sewers and manholes and internal
void filling shall be in conformance with Table CW 2160.1, Type B.
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(b) Patching and grouting of repairs to concrete and brick sewers and manholes shall be with
a fast hardening high strength concrete repairing compound designed for underwater use,
Duro-Crete by C C Chemicals or approved equal.

(c) Flowable cement-stabilized fill for external void filling from the ground surface shall be in
conformance with Table CW 2160.1, Type D.

E3.3 CONSTRUCTION METHODS

E3.3.1 Hazard Assessment

(a) In conjunction with securing the site and obtaining underground clearances, the Contractor
shall conduct a hazard assessment for each site requiring a stabilization repair. The
assessment shall identify and evaluate the hazards, including but not be limited to review
of the following as it pertains to the work to be performed:

(i) nature of the defect;
(i)  location of the defect in the sewer/manhole;
(iii)  structural condition and amount of debris in the remaining sewer/manhole;
(iv)  condition of the manholes up and downstream of the required repair;
(v) atmospheric conditions in the manholes up and downstream of the required repair;
(vi) condition of adjacent downstream sewers;
(vii)  flow in the sewer.
(b) The hazard assessment shall be based on the Contractors review of video for the sewer(s)
and site inspection of the manholes, sewers and external conditions. Prior to the

inspection, the Contractor shall conduct the necessary atmospheric monitoring of the
affected manholes and sewers to establish acceptable entry conditions.

(c) Based on the results of the hazard assessment the Contractor shall determine if they can
perform the stabilization repairs in a safe manner. If the Contractor decides to proceed with
the internal repairs they shall prepare a Safe Work Plan in accordance with E3.3.2
complete with the necessary controls and procedures required to maintain a safe working
environment for the repair. Otherwise they shall notify the Contract Administrator and
jointly the Contractor and the Contract Administrator shall review the nature of the defect
and determine if an external point repair shall be performed in accordance with CW2130.

E3.3.2 Safe Work Plan

(a) Subsequent to performing a hazard assessment the Contractor shall develop a safe work
plan to address the potential hazards associated with each site. In addition to addressing
the potential hazards the safe work plan shall address but not be limited to the following:

(i) guidelines for confined space entry work established by The Manitoba Workplace
Safety and Health Act;

(i)  provision for emergency response;
(iii)  training and duties for entry personnel;
(iv) rescue and emergency services;

(v) requirement for purging, ingesting, flushing and/or continuous ventilation to eliminate
or control atmospheric hazards;

(vi)  requirement for and provision of supplied air;

(vii) communication between members of the repair crew in the pipe and on the ground’s
surface;

(viii)  current and forecasted weather conditions;

(ix) isolating the workspace by plugging of upstream sewers and monitoring of upstream
flow levels;

(x) provision of back-up equipment;
(xi) method of ingress into the sewer;
(xii)  method of egress out of the sewer — forward and backwards.
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E3.3.3

E3.3.4

E3.3.5

E3.3.6

(b)

The Contactor shall not enter the sewer or manholes to begin the work until they have
completed a hazard assessment and safe work plan for the specific repair and reviewed
the plans with their designated safety officer for acceptance. The safe work plan
procedures and practices shall conform to all federal, provincial and municipal codes,
regulations and guidelines including Manitoba Labour “Guidelines for Confined Space
Entry”.

Equipment Set Up

(@)
(b)

(c)

In accordance with the safe work plan for the repair, the Contractor shall set up the
required safety equipment and controls to safely perform the work.

Specialized equipment to perform the repair work, such as lights, pressure washers, drills
and chipping hammers shall in no way adversely affect the operation of the safety
equipment required to perform the work.

Subsequent to completion of the repairs the Contractor shall remove all equipment form
the sewers and manholes.

Enter the Manhole and Sewer

(@)
(b)

The Contractor shall enter the manhole/sewer and complete the work in accordance with
their safe work plan and requirements for the repair contained herein.

If at any time during the repair the attendant and/or Contractor believes he cannot safely
perform the work they shall immediately stop the work and evacuate the sewer and
manholes. The Contractor shall re-assess their safe work plan considering the reason for
the work stoppage. The work shall only be resumed when the Contractor has deemed it
safe to return by completing a re-assessment and safe work plan revision, where
necessary.

If the Contractor deems the work cannot be safely completed by internal stabilization they
shall notify the Contract Administrator and jointly the Contractor and the Contract
Administrator shall review the nature of the defect and determine if an external point repair
shall be performed in accordance with CW 2130.

Internal Sewer Repairs

(@)

(b)

The Contractor shall repair the sewer fabric to restore the structural integrity of the sewer
and provide a smooth flow surface conforming to the adjacent sewer/manhole cross-
section and materials.

Large concrete repairs shall include a reasonable and limited level of surface preparation,
including removal of unsound material and cleaning of the edges of the repair area, and
setting of the required formwork and bracing. Concrete placement and finishing shall be
done in accordance with CW 2160. All formwork and bracing shall be removed from the
sewer/manhole at the completion of the work.

Concrete patching shall include a reasonable and limited level of surface preparation,
including removal of unsound material and cleaning of the edges of the repair area. The
Contractor shall apply the patching material in accordance with the manufacturer’s printed
instructions.

Small voids in the backfill shall be filled with concrete or other approved material from the
inside of the sewer prior to repairing the sewer fabric or by pressure grouting after
completion of the repairs. The void shall be completely filled to prevent settlement of the
backfill and provide a solid backing for the liner.

Pressure grouting shall be done in accordance with the manufacturer’s printed instructions.

Large voids shall be filled from the ground surface after completion of the repairs. Holes
shall be cored in the pavement or the pavement shall be saw cut and removed to permit
vacuum excavation from the underside of the pavement to the void. The void shall then be
completely filled with flowable cement-stabilized fill. Pavement removal and restoration
shall be in accordance with CW 2130.

Internal Manhole Repairs
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E3.4
E3.4.1

E3.4.2

(a) Complete manhole repairs identified in the Specifications or on the Drawings in
accordance with CW 2130.

QUALITY CONTROL

Repair Acceptance

(a) Upon completion of the designated repair the Contractor shall clean and perform the pre-
lining inspection.

(b) The Contractor shall not be responsible for defects in existing un-repaired sewer lines
unless those defects are a direct result of the Contractor’s operation.

Correction of Deficiencies

(c) The Contractor shall correct deficiencies found in the sewer repair at their own cost
including the cost of re-cleaning and re-inspection to confirm that the deficiencies are
rectified in accordance with these specifications.
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E3.5
E3.5.1

E3.5.2

E3.5.3

E4.

E4.1
E4.1.1

E4.2
E4.2.1

E4.2.2

MEASUREMENT AND PAYMENT

Hazard Assessment and Safe Work Plan

(a) Performing a hazard assessment and preparing a Safe Work Plan will not be measured for
separate payment and will be included with payment for CIPP installation.

Internal Sewer Repairs

(a) Large concrete repairs requiring formwork will be measured on a unit basis and paid for at
the Contract Unit Price for “Large Concrete Repairs”. Number of units to be paid for will be
the total number of large concrete repairs made in accordance with this specification,
accepted and measured by the Contract Administrator.

(b) Concrete patching of sewer walls and invert up to 1.0 metre in length will be measured and
paid for on a unit basis and paid for at the Contract Unit Price for “Concrete Patching — Up
to 1.0 metre long”. Number of units to be to be paid for will be total number of concrete
patch repairs up to 1.0 metre long completed in accordance with this specification,
accepted and measured by the Contract Administrator.

(c) Concrete patching of sewer walls and inverts in excess of 1.0 metre in length will be
measured and paid for on a length basis for “Concrete Patching — In Excess of 1.0 metre
long”. Length to be paid for will be total linear metres of concrete patch repairs in addition
to the initial 1.0 metre length, completed in accordance with this specification, accepted
and measured by the Contract Administrator.

(d) Filling small voids internally will be measured and paid for on a unit basis and paid for at
the Contract Unit Price for “Filling Small Voids Internally”. Number of units to be to be paid
for will be total number of small voids filled internally in accordance with this specification,
accepted and measured by the Contract Administrator.

(e) Filling large voids externally with flowable cement-stabilized fill will be measured and paid
for on a volume basis and paid for at the Contract Unit Price for “Filling Large Voids
Externally — With Cement-Stabilized Fill”. Volume to be to be paid for will be total number
of cubic metres of void filled externally in accordance with this specification, accepted and
measured by the Contract Administrator.

(f) Sewer service grouting will be measured on a unit basis and paid for at the Contract Unit
Price for “Sewer Service Grouting — Prior To Lining” and “Sewer Service Grouting — After
Lining”. Number of units to be paid for will be the total number of units reinstated in
accordance with this specification, accepted and measured by the Contract Administrator.

Internal Manhole Repairs
(a) Internal manhole repairs will be measured and paid for in accordance with CW 2130.

CATCH BASIN LEAD INSPECTIONS
DESCRIPTION

This specification shall cover the cleaning and inspection of all catch basin leads connected to
sewers included in this contract to be lined with a CIPP for the purposes of determining whether
the catch basin lead requires repair work.

CONSTRUCTION METHODS
Cleaning
(a) Clean catch basin leads in accordance with CW 2140.

Video Inspections and Inspection Reports

(b) Perform video inspection from catch basin to mainline sewer and provide inspection
reports in accordance with CW2145.
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E4.2.3

E4.3
E4.3.1

E4.3.2

ES5.

E5.1

E5.2

E5.3

E5.4

ES.5

Repair Work
(a) Catch basin lead repairs will be done by others outside of this contract.

MEASUREMENT AND PAYMENT

Cleaning

(a) Cleaning of catch basin leads shall be measured and paid for in accordance with CW
2140.

Video Inspection

(a) Video inspection of catch basin leads shall be measured and paid for in accordance with
CW 2145.

SUSPENSION OF WORK ACTIVITIES WHEN SEWER CONTROL GATES ARE ACTIVATED
DURING PERIODS OF HIGH RIVER LEVELS

The Contractor is advised that as the elevation of the Red and Assiniboine Rivers rise from the
normal winter or summer levels due to spring runoff or periods of heavy rainfall the City is
required to close various control gates located on sewer system outfalls. Similarly, as the
elevation of the rivers drop to normal levels, the City is required to open the control gates that
have been closed. Control gates begin to be closed when river levels reach elevation 224.51
(James Avenue 9.0). As well, higher river levels can cause the level of flow in sewers to be
higher than normal.

In the event the Red and Assiniboine Rivers rise to an elevation where the City has to begin
closing control gates, the Contract Administrator will direct that work activities in any sewers
affected by the gate closure be suspended and the risk of runoff causing flooding in the sewer
evaluated. Work will continue to be suspended as long as there is a risk of the sewer being
flooded while the control gate is closed unless the Contractor provides flow control measures
approved jointly by the Contract Administrator, City of Winnipeg Collection System and Flood
Control Branch and Local Services Branch.

Similarly, as river elevations drop and the City has to open control gates that have been closed,
the Contract Administrator will direct that work activities in any sewers affected by the control
gate opening be suspended due to the risk of the river flooding the sewer once the gate is
opened. Work will continue to be suspended as long as the sewer is being flooded from the
river unless the Contractor provides flow control measures approved jointly by the Contract
Administrator, City of Winnipeg Collection System and Flood Control Branch and Local Services
Branch.

The Contractor will have no claim for extra Work or compensation as a result of suspension of
Work due to the City closing and opening control gates during periods of rising and dropping
river levels. If in the opinion of the Contract Administrator the suspension will cause the
completion of the Work to occur after the specified date for Critical Stages or Substantial
Performance and the Contractor’s schedule would have reasonably permitted completion of the
Work before the required date, the date for Critical Stages or Substantial Performance will be
adjusted accordingly.

The flood activation elevations for each site are as follows:
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Table E5.5: Flood Activation Elevations
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Repair Location

Flood Manual Activation

Elevation
Activation

Asset Sewer | Drawing | Sewer Lowest Elevation Referenced
Street Name ID Length(m) | Number | District | Invert (m) (m) Datum
Andrews Street | MA00012995 88.8 08530 | Selkirk 226.59 223.84 James 20 ft
Selkirk Avenue MA00014347 100.1 08531 Selkirk 297 53 223 84 James 20 ft
Selkirk Avenue MA00014350 100.6 08532 Selkirk 29736 293 84 James 20 ft
)lgl\\?(tar:ulie)ame MA20017821 20.9 08533 Aubrey 29508 224.15 James 20 ft
Parr Street MA70012385 422 | 08534 | sekik |  228.06 223.84 James 20 ft
Pritchard Avenue | MA70033583 94.3 08535 Selkirk 227.226 223 84 James 20 ft
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