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— THE CONTRACTOR SHALL PLACE THE CONCRETE DECK AND SIDEWALK SLAB IN ACCORDANCE WITH POUR 1 NEW 90+ CONC DECK SLAB 1.1, 1.2, 1.3 & 1.4
THE POUR SEQUENCE AND DIRECTION SHOWN IN THE ABOVE PLAN.
— THE CONTRACTOR MAY VARY FROM THE SEQUENCE SHOWN ONLY IF APPROVED BY THE CONTRACT POUR 2 NEW CONC DECK OVERHANG 2.1, 2.2, 2.3 & 2.4
ADMINISTRATOR.
SEQUEN(E OF PH AS_E 1 DECK C_ONSTRUCTIQN: - ;&RE ZCOONNEC é:é)rhéCIIQSETg Lf(':g"' NOT BE PLACED UNTIL THE ADJACENT MIDSPAN AND END SPAN POUR 3 NEW CONC SHOULDER BARRIER 3.1, 3.2, REFER TO
— ARROWS SHOW DIRECTION OF CONCRETE POURS. ORIGINAL SIGNED SPECIFICATION FOR DETAILS
1. COMPLETE STRUCTURAL REMOVALS (PHASE 1). 11.02.16
2. REPLACE BRIDGE BEARINGS OVER PIERS AND ABUTMENTS AND REPAIR EXISTING BM. @
PT TENDONS OVER THE PIERS PRIOR TO THE CONSTRUCTION OF ANY NEW ELEV. F.B.
CONCRETE WARDROP _&  THE CITY OF WINNIPEG
3. PLACE TOP MAT OF DECK SLAB REINFORCING. . PUBLIC WORKS DEPARTMENT
4, CAST NEW 90+ CONCRETE DECK SLAB IN THE SPECIFIED POUR SEQUENCE. Wmmpeg ENGINEERING DIVISION
5. CAST THE NEW CONCRETE OVERHANG IN THE SPECIFIED POUR SEQUENCE. —_AP-Gn — — SHEHATA
6. CONSTRUCT NEW CONCRETE SHOULDER BARRIERS IN SPECIFIED POUR SEQUENCE. V.B. EFS. Member CITY DRAWING NUMBER
7. CAST NEW 50 MIN HPC OVERLAY TO ACHIEVE THE DESIGN DECK PROFILE. = . BY BY OSBORNE STREET BRIDGE B109—-11-065
8. CAST NEW 50 MIN SIDEWALK WSC OVERLAY TO ACHIEVE THE DESIGN SIDEWALK Certificate of Authorization DRAWN B.M APPROVED 1 14 REHABILITATION & RELATED WORKS ST =
PROFILE. BY - BY et 60 131
9. INSTALL NEW ALUMINUM PEDESTRIAN HANDRAIL Wardrop Enginesring Inc. — — —
10. INSTALL NEW STREET LIGHTS (BY MB HYDRO). No.195  Date: April 0,201 - " AS NOTED | consTRucTION o orame o1 BRIDGE DECK
00| ISSUED FOR TENDER 11.02.18| EFS | VERTICAL: ORIGINAL SIGNED 11.02.16 0900070502 DWG—SO060 PHASE 1 CONSTRUCTION 60
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