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LANE CLOSURES
TRAFFIC FLOW

NOTES
1. A) MAINTAIN A MINIMUM OF ONE LANE QF TRAFFIC EASTBOUND AND ONE
LANE OF TRAFFIC WESTBOUND AT ALL TIMES DURING CONSTRUCTION.

B) WHERE LEFT TURN LANES EXIST, AN ADDITIONAL LANE TO
ACCOMMODATE THE LEFT TURN STORAGE LANE SHALL BE MAINTAINED
AT ALL TIMES UNLESS APPROVED BY THE CONTRACT ADMINISTRATOR.

C) EXCEPT FOR A SHORT-TERM CLOSURE AT INKSBROOK DRIVE,
INTERSECTING STREETS AND PRIVATE APFROACH ACCESS SHALL BE
MAINTAINED AT ALL TIMES, CONSISTING OF ONE LANE OF TRAFFIC IN
EACH DIRECTION TO GO STRAIGHT THROUGH AND WHERE POSSIBLE
ANOQTHER LANE IN EACH DIRECTION TO TURN LEFT.

2, CONSTRUCTION STAGING IN ACCORDANGE WITH THE LATEST EDITION
QF THE CITY OF WINNIPEG "MANUAL OF TEMPORARY TRAFFIC CONTROL
IN WORK AREAS ON CITY STREETS"

3. TO FACILITATE WWS INSTALLATION, SAWCUT EXISTING PAVEMENT (FULL
DEPTH) PRIOR TO REMQVAL.

4. MAXIMUM OF 4 OPEN SHAFTS AT ANY ONE TIME.

5. PAVEMENT RESTORATIONS TQ BE COMPLETED WITHIN 2 WEEKS OF THE
COMPLETION OF THE MANHOLE INSTALLATIONS.

@

STAGING OF MAJOR ITEMS OF WORK:

- STAGE 1 WORKS- CONSTRUCTION OF 1350 WWS - MH.W1 TO 1650
CONNECTION ON KING EDWARD STREET. (6§ WEEKS}

- 8TAGE 2 WORKS - CONSTRUCTION OF 1350 WWS - MH.W1 TO MH.W11.
(30 WEEKS)
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INSTALL WWS MAINTAINING

THROUGH TRAFFIC AT ALL TIMES INKSTER BOULEVARD

MATCH LINE - STA 1+920.000
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MATCH LINE - STA 1+920.000
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WATER & WASTE DEPARTMENT
THE CITY OF WINNIPEG

NORTH-WEST INTERCEPTOR SEWER PROJECT
TRAFFIC PLAN
Figure 1-1




A SIZE 233" x 331" (504mn x B4 1mm)
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LANE CLOSURES
TRAFFIC FLOW

PLOT: 8/25/2014 4:41:18 PM

NOTES
1. A) MAINTAIN A MINIMUM OF ONE LANE OF TRAFFIC EASTBOUND AND ONE
LANE OF TRAFFIC WESTBOUND AT ALL TIMES DURING CONSTRUCTION.

B) WHERE LEFT TURN LANES EXIST, AN ADDITIONAL LANE TO
ACCOMMODATE THE LEFT TURN STORAGE LANE SHALL BE MAINTAINED
AT ALL TIMES UNLESS AFPRQVED BY THE CONTRACT ADMINISTRATOR.

C) EXCEPT FOR A SHORT-TERM CLOSURE AT INKSBROQK DRIVE,
INTERSECTING STREETS AND PRIVATE APPROACH ACCESS SHALL BE
MAINTAINED AT ALL TIMES, CONSISTING OF ONE LANE QF TRAFFIC IN
EACH DIRECTION TO GO STRAIGHT THROUGH AND WHERE POSSIBLE
ANOTHER LANE IN EACH DIRECTION TO TURN LEFT.

n

. CONSTRUCTION STAGING IN ACCORDANCE WITH THE LATEST EDITION
QOF THE CITY OF WINNIPEG "MANUAL OF TEMPORARY TRAFFIC CONTROL
IN WORK AREAS ON CITY STREETS".

w

. TO FAGCILITATE WWS INSTALLATION, SAWCUT EXISTING PAVEMENT (FULL
DEPTH) PRIOR TO REMCVAL.

IS

- MAXIMUM OF 4 OPEN SHAFTS AT ANY ONE TIME.

o

PAVEMENT RESTORATIONS TO BE COMPLETED WITHIN 2 WEEKS OF THE
COMPLETION OF THE MANHOLE INSTALLATIONS.

o

STAGING OF MAJOR ITEMS OF WORK:

- STAGE 1 WORKS- CONSTRUCTION OF 1350 WWS - MH.W1 TQ 1650
CONNECTION ON KING EDWARD STREET. (6 WEEKS)

- STAGE 2 WORKS - CONSTRUCTION OF 1350 WWS - MH.W1 TO MH.W11,
(30 WEEKS)
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