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PART B - BIDDING PROCEDURES 

B1. CONTRACT TITLE 

B1.1 2018 LOCAL STREET RENEWAL PROGRAM: AGNES ARNOLD PLACE, BANNERMAN 
AVENUE AND VARIOUS OTHER LOCATIONS 

B2. SUBMISSION DEADLINE 

B2.1 The Submission Deadline is 12:00 noon Winnipeg time, March 15, 2018. 

B2.2 Bids determined by the Manager of Materials to have been received later than the Submission 
Deadline will not be accepted and will be returned upon request. 

B2.3 The Contract Administrator or the Manager of Materials may extend the Submission Deadline 
by issuing an addendum at any time prior to the time and date specified in B2.1. 

B3. ENQUIRIES 

B3.1 All enquiries shall be directed to the Contract Administrator identified in D3.1. 

B3.2 If the Bidder finds errors, discrepancies or omissions in the Bid Opportunity, or is unsure of the 
meaning or intent of any provision therein, the Bidder shall notify the Contract Administrator of 
the error, discrepancy or omission, or request a clarification as to the meaning or intent of the 
provision at least five (5) Business Days prior to the Submission Deadline. 

B3.3 Responses to enquiries which, in the sole judgment of the Contract Administrator, require a 
correction to or a clarification of the Bid Opportunity will be provided by the Contract 
Administrator to all Bidders by issuing an addendum. 

B3.4 Responses to enquiries which, in the sole judgment of the Contract Administrator, do not 
require a correction to or a clarification of the Bid Opportunity will be provided by the Contract 
Administrator only to the Bidder who made the enquiry. 

B3.5 The Bidder shall not be entitled to rely on any response or interpretation received pursuant to 
B3 unless that response or interpretation is provided by the Contract Administrator in writing. 

B4. CONFIDENTIALITY 

B4.1 Information provided to a Bidder by the City or acquired by a Bidder by way of further enquiries 
or through investigation is confidential. Such information shall not be used or disclosed in any 
way without the prior written authorization of the Contract Administrator.  The use and 
disclosure of the confidential information shall not apply to information which: 

(a) was known to the Bidder before receipt hereof; or  

(b) becomes publicly known other than through the Bidder; or  

(c) is disclosed pursuant to the requirements of a governmental authority or judicial order. 

B4.2 The Bidder shall not make any statement of fact or opinion regarding any aspect of the Bid 
Opportunity to the media or any member of the public without the prior written authorization of 
the Contract Administrator. 

B5. ADDENDA 

B5.1 The Contract Administrator may, at any time prior to the Submission deadline, issue addenda 
correcting errors, discrepancies or omissions in the Bid Opportunity, or clarifying the meaning or 
intent of any provision therein. 
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B5.2 The Contract Administrator will issue each addendum at least two (2) Business Days prior to the 
Submission Deadline, or provide at least two (2) Business Days by extending the Submission 
Deadline. 

B5.2.1 Addenda will be available on the Bid Opportunities page at The City of Winnipeg, 
Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/bidopp.asp  

B5.2.2 The Bidder is responsible for ensuring that he/she has received all addenda and is advised 
to check the Materials Management Division website for addenda regularly and shortly 
before the Submission Deadline, as may be amended by addendum. 

B5.3 The Bidder shall acknowledge receipt of each addendum in Paragraph 10 of Form A: Bid.  
Failure to acknowledge receipt of an addendum may render a Bid non-responsive. 

B6. SUBSTITUTES 

B6.1 The Work is based on the Plant, Materials and methods specified in the Bid Opportunity. 

B6.2 Substitutions shall not be allowed unless application has been made to and prior approval has 
been granted by the Contract Administrator in writing. 

B6.3 Requests for approval of a substitute will not be considered unless received in writing by the 
Contract Administrator at least five (5) Business Days prior to the Submission Deadline. 

B6.4 The Bidder shall ensure that any and all requests for approval of a substitute: 

(a) provide sufficient information and details to enable the Contract Administrator to determine 
the acceptability of the Plant, Material or method as either an approved equal or 
alternative; 

(b) identify any and all changes required in the applicable Work, and all changes to any other 
Work, which would become necessary to accommodate the substitute; 

(c) identify any anticipated cost or time savings that may be associated with the substitute; 

(d) certify that, in the case of a request for approval as an approved equal, the substitute will 
fully perform the functions called for by the general design, be of equal or superior 
substance to that specified, is suited to the same use and capable of performing the same 
function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance; 

(e) certify that, in the case of a request for approval as an approved alternative, the substitute 
will adequately perform the functions called for by the general design, be similar in 
substance to that specified, is suited to the same use and capable of performing the same 
function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance. 

B6.5 The Contract Administrator, after assessing the request for approval of a substitute, may in 
his/her sole discretion grant approval for the use of a substitute as an “approved equal” or as an 
“approved alternative”, or may refuse to grant approval of the substitute. 

B6.6 The Contract Administrator will provide a response in writing, at least two (2) Business Days 
prior to the Submission Deadline, to the Bidder who requested approval of the substitute. 

B6.6.1 The Contract Administrator will issue an Addendum, disclosing the approved materials, 
equipment, methods and products to all potential Bidders.  The Bidder requesting and 
obtaining the approval of a substitute shall be responsible for disseminating information 
regarding the approval to any person or persons he/she wishes to inform. 

B6.7 If the Contract Administrator approves a substitute as an “approved equal”, any Bidder may use 
the approved equal in place of the specified item. 
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B6.8 If the Contract Administrator approves a substitute as an “approved alternative”, any Bidder 
bidding that approved alternative may base his/her Total Bid Price upon the specified item but 
may also indicate an alternative price based upon the approved alternative.  Such alternatives 
will be evaluated in accordance with B16. 

B6.9 No later claim by the Contractor for an addition to the Total Bid Price because of any other 
changes in the Work necessitated by the use of an approved equal or an approved alternative 
will be considered. 

B7. BID COMPONENTS 

B7.1 The Bid shall consist of the following components: 

(a) Form A: Bid; 

(b) Form B: Prices, hard copy; 

(c) Bid Security 

(i) Form G1: Bid Bond and Agreement to Bond, or  
Form G2: Irrevocable Standby Letter of Credit and Undertaking, or 
a certified cheque or draft; 

 

B7.2 Further to B7.1, the Bidder should include the written correspondence from the Contract 
Administrator approving a substitute in accordance with B6. 

B7.3 All components of the Bid shall be fully completed or provided, and submitted by the Bidder no 
later than the Submission Deadline, with all required entries made clearly and completely. 

B7.4 The Bid shall be submitted enclosed and sealed in an envelope clearly marked with the Bid 
Opportunity number and the Bidder's name and address. 

B7.4.1 Samples or other components of the Bid which cannot reasonably be enclosed in the 
envelope may be packaged separately, but shall be clearly marked with the Bid 
Opportunity number, the Bidder's name and address, and an indication that the contents 
are part of the Bidder’s Bid. 

B7.4.2 A hard copy of Form B: Prices must be submitted with the Bid.  If there is any discrepancy 
between the Adobe PDF version of Form B: Prices and the Microsoft Excel version of Form 
B: Prices, the PDF version shall take precedence. 

B7.5 Bidders are advised not to include any information/literature except as requested in accordance 
with B7.1. 

B7.6 Bidders are advised that inclusion of terms and conditions inconsistent with the Bid Opportunity 
document, including the General Conditions, will be evaluated in accordance with B16.1(a). 

B7.7 Bids submitted by facsimile transmission (fax) or internet electronic mail (e-mail) will not be 
accepted. 

B7.8 Bids shall be submitted to: 

The City of Winnipeg 
Corporate Finance Department 
Materials Management Division 
185 King Street, Main Floor 
Winnipeg MB  R3B 1J1 

B8. BID 

B8.1 The Bidder shall complete Form A: Bid, making all required entries. 
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B8.2 Paragraph 2 of Form A: Bid shall be completed in accordance with the following requirements: 

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, his/her name 
shall be inserted; 

(b) if the Bidder is a partnership, the full name of the partnership shall be inserted;  

(c) if the Bidder is a corporation, the full name of the corporation shall be inserted; 

(d) if the Bidder is carrying on business under a name other than his/her own, the business 
name and the name of every partner or corporation who is the owner of such business 
name shall be inserted. 

B8.2.1 If a Bid is submitted jointly by two or more persons, each and all such persons shall identify 
themselves in accordance with B8.2. 

B8.3 In Paragraph 3 of Form A: Bid, the Bidder shall identify a contact person who is authorized to 
represent the Bidder for purposes of the Bid. 

B8.4 Paragraph 13 of Form A: Bid shall be signed in accordance with the following requirements: 

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, it shall be 
signed by the Bidder; 

(b) if the Bidder is a partnership, it shall be signed by the partner or partners who have 
authority to sign for the partnership;  

(c) if the Bidder is a corporation, it shall be signed by its duly authorized officer or officers and 
the corporate seal, if the corporation has one, shall be affixed; 

(d) if the Bidder is carrying on business under a name other than his/her own, it shall be 
signed by the registered owner of the business name, or by the registered owner's 
authorized officials if the owner is a partnership or a corporation. 

B8.4.1 The name and official capacity of all individuals signing Form A: Bid should be printed 
below such signatures. 

B8.5 If a Bid is submitted jointly by two or more persons, the word "Bidder" shall mean each and all 
such persons, and the undertakings, covenants and obligations of such joint Bidders in the Bid 
and the Contract, when awarded, shall be both joint and several. 

B9. PRICES 

B9.1 The Bidder shall state a price in Canadian funds for each item of the Work identified on Form B: 
Prices. 

B9.1.1 For the convenience of Bidders, and pursuant to B7.4.2 and B16.4.2, an electronic 
spreadsheet Form B: Prices in Microsoft Excel (.xls) format is available along with the 
Adobe PDF documents for this Bid Opportunity on the Bid Opportunities page at the 
Materials Management Division website at http://www.winnipeg.ca/matmgt/   

B9.2 The quantities listed on Form B: Prices are to be considered approximate only.  The City will 
use said quantities for the purpose of comparing Bids. 

B9.3 The quantities for which payment will be made to the Contractor are to be determined by the 
Work actually performed and completed by the Contractor, to be measured as specified in the 
applicable Specifications. 

B9.4 Payments to Non-Resident Contractors are subject to Non-Resident Withholding Tax pursuant 
to the Income Tax Act (Canada). 

B9.5 Form B: Prices is organized into Parts: Part 1 of the Work, Part 2 of the Work and Part 3 of the 
Work.  Bidders shall provide a total price for each Part and, on the summary sheet, a Total Bid 
Price consisting of the sum of prices for Part 1, Part 2 and Part 3.  
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B10. DISCLOSURE 

B10.1 Various Persons provided information or services with respect to this Work.  In the City’s 
opinion, this relationship or association does not create a conflict of interest because of this full 
disclosure.  Where applicable, additional material available as a result of contact with these 
Persons is listed below.  

B10.2 The Persons are: 

(a) N/A 

B11. QUALIFICATION 

B11.1 The Bidder shall: 

(a) undertake to be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba; and 

(b) be financially capable of carrying out the terms of the Contract; and 

(c) have all the necessary experience, capital, organization, and equipment to perform the 
Work in strict accordance with the terms and provisions of the Contract. 

B11.2 The Bidder and any proposed Subcontractor (for the portion of the Work proposed to be 
subcontracted to them) shall: 

(a) be responsible and not be suspended, debarred or in default of any obligations to the City.  
A list of suspended or debarred individuals and companies is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at http://www.winnipeg.ca/matmgt/debar.stm 

B11.3 The Bidder and/or any proposed Subcontractor (for the portion of the Work proposed to be 
subcontracted to them) shall: 

(a) have successfully carried out work similar in nature, scope and value to the Work; and 

(b) be fully capable of performing the Work required to be in strict accordance with the terms 
and provisions of the Contract; and 

(c) have a written workplace safety and health program if required pursuant to The Workplace 
Safety and Health Act (Manitoba); 

B11.4 Further to B11.3(c), the Bidder shall, within five (5) Business Days of a request by the Contract 
Administrator, provide proof satisfactory to the Contract Administrator that the 
Bidder/Subcontractor has a workplace safety and health program meeting the requirements of 
The Workplace Safety and Health Act (Manitoba), by providing: 

(a) Written confirmation of a safety and health certification meeting SAFE Work Manitoba’s 
SAFE Work Certified Standard (e.g., COR™ and SECOR™) or 

(i) a copy of their valid Manitoba COR certificate and Letter of Good Standing (or 
Manitoba equivalency) as issued under the Certificate of Recognition (COR) 
Program administered by the Construction Safety Association of Manitoba or by the 
Manitoba Heavy Construction Association’s WORKSAFELY™ COR™ Program; or 

(ii) a copy of their valid Manitoba SECOR™ certificate and Letter of Good Standing (or 
Manitoba equivalency) as issued under the Small Employer Certificate of 
Recognition Program (SECOR™) administered by the Construction Safety 
Association of Manitoba or by the Manitoba Heavy Construction Association’s 
WORKSAFELY™ COR™ Program or 

(b) a report or letter to that effect from an independent reviewer acceptable to the City.  (A list 
of acceptable reviewers and the review template are available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at  http://www.winnipeg.ca/matmgt/.  
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B11.5  The Bidder shall submit, within three (3) Business Days of a request by the Contract 
Administrator, proof satisfactory to the Contract Administrator of the qualifications of the Bidder 
and of any proposed Subcontractor. 

B11.6 The Bidder shall provide, on the request of the Contract Administrator, full access to any of the 
Bidder's equipment and facilities to confirm, to the Contract Administrator’s satisfaction, that the 
Bidder's equipment and facilities are adequate to perform the Work. 

B12. BID SECURITY 

B12.1 The Bidder shall provide bid security in the form of: 

(a) a bid bond, in the amount of at least ten percent (10%) of the Total Bid Price, and 
agreement to bond of a company registered to conduct the business of a surety in 
Manitoba, in the form included in the Bid Submission (Form G1: Bid Bond and Agreement 
to Bond); or 

(b) an irrevocable standby letter of credit, in the amount of at least ten percent (10%) of the 
Total Bid Price, and undertaking issued by a bank or other financial institution registered to 
conduct business in Manitoba and drawn on a branch located in Winnipeg, in the form 
included in the Bid Submission (Form G2: Irrevocable Standby Letter of Credit and 
Undertaking); or 

(c) a certified cheque or draft payable to “The City of Winnipeg”, in the amount of at least fifty 
percent (50%) of the Total Bid Price, drawn on a bank or other financial institution 
registered to conduct business in Manitoba. 

B12.1.1 If the Bidder submits alternative bids, the bid security shall be in the amount of the 
specified percentage of the highest Total Bid Price submitted. 

B12.1.2 All signatures on bid securities shall be original. 

B12.1.3 The Bidder shall sign the Bid Bond. 

B12.1.4 The Surety shall sign and affix its corporate seal on the Bid Bond and the Agreement to 
Bond. 

B12.2 The bid security of the successful Bidder and the next two lowest evaluated responsive and 
responsible Bidders will be released by the City when a Contract for the Work has been duly 
executed by the successful Bidder and the performance security furnished as provided herein.  
The bid securities of all other Bidders will be released when a Contract is awarded. 

B12.2.1 Where the bid security provided by the successful Bidder is in the form of a certified 
cheque or draft pursuant to B12.1(c), it will be deposited and retained by the City as the 
performance security and no further submission is required. 

B12.2.2 The City will not pay any interest on certified cheques or drafts furnished as bid security or 
subsequently retained as performance security. 

B12.3 The bid securities of all Bidders will be released by the City as soon as practicable following 
notification by the Contract Administrator to the Bidders that no award of Contract will be made 
pursuant to the Bid Opportunity. 

B13. OPENING OF BIDS AND RELEASE OF INFORMATION 

B13.1 Bids will be opened publicly, after the Submission Deadline has elapsed, in the office of the 
Corporate Finance Department, Materials Management Division, or in such other office as may 
be designated by the Manager of Materials. 

B13.1.1 Bidders or their representatives may attend. 

B13.1.2 Bids determined by the Manager of Materials, or his/her designate, to not include the bid 
security specified in B12 will not be read out. 
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B13.2 Following the submission deadline, the names of the Bidders and their Total Bid Prices 
(unevaluated, and pending review and verification of conformance with requirements) will be 
available on the Closed Bid Opportunities (or Public/Posted Opening & Award Results) page at 
The City of Winnipeg, Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/  

B13.3 After award of Contract, the name(s) of the successful Bidder(s), their address(es) and the 
Contract amount(s) will be available on the Closed Bid Opportunities (or Public/Posted Opening 
& Award Results) page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at http://www.winnipeg.ca/matmgt/  

B13.4 The Bidder is advised that any information contained in any Bid may be released if required by 
The Freedom of Information and Protection of Privacy Act (Manitoba), by other authorities 
having jurisdiction, or by law or by City policy or procedures (which may include access by 
members of City Council). 

B13.4.1 To the extent permitted, the City shall treat as confidential information, those aspects of a 
Bid Submission identified by the Bidder as such in accordance with and by reference to 
Part 2, Section 17 or Section 18 or Section 26 of The Freedom of Information and 
Protection of Privacy Act (Manitoba), as amended. 

B14. IRREVOCABLE BID 

B14.1 The Bid(s) submitted by the Bidder shall be irrevocable for the time period specified in 
Paragraph 11 of Form A: Bid. 

B14.2 The acceptance by the City of any Bid shall not release the Bids of the next two lowest 
evaluated responsive Bidders and these Bidders shall be bound by their Bids on such Work 
until a Contract for the Work has been duly executed and the performance security furnished as 
herein provided, but any Bid shall be deemed to have lapsed unless accepted within the time 
period specified in Paragraph 11 of Form A: Bid. 

B15. WITHDRAWAL OF BIDS 

B15.1 A Bidder may withdraw his/her Bid without penalty by giving written notice to the Manager of 
Materials at any time prior to the Submission Deadline. 

B15.1.1 Notwithstanding C23.3, the time and date of receipt of any notice withdrawing a Bid shall 
be the time and date of receipt as determined by the Manager of Materials. 

B15.1.2 The City will assume that any one of the contact persons named in Paragraph 3 of Form A: 
Bid or the Bidder’s authorized representatives named in Paragraph 13 of Form A: Bid, and 
only such person, has authority to give notice of withdrawal. 

B15.1.3 If a Bidder gives notice of withdrawal prior to the Submission Deadline, the Manager of 
Materials will: 

(a) retain the Bid until after the Submission Deadline has elapsed; 

(b) open the Bid to identify the contact person named in Paragraph 3 of Form A: Bid and 
the Bidder’s authorized representatives named in Paragraph 13 of Form A: Bid; and 

(c) if the notice has been given by any one of the persons specified in B15.1.3(b), declare 
the Bid withdrawn. 

B15.2 A Bidder who withdraws his/her Bid after the Submission Deadline but before his/her Bid has 
been released or has lapsed as provided for in B14.2 shall be liable for such damages as are 
imposed upon the Bidder by law and subject to such sanctions as the Chief Administrative 
Officer considers appropriate in the circumstances.  The City, in such event, shall be entitled to 
all rights and remedies available to it at law, including the right to retain the Bidder’s bid 
security. 
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B16. EVALUATION OF BIDS 

B16.1 Award of the Contract shall be based on the following bid evaluation criteria: 

(a) compliance by the Bidder with the requirements of the Bid Opportunity, or acceptable 
deviation therefrom (pass/fail); 

(b) qualifications of the Bidder and the Subcontractors, if any, pursuant to B11 (pass/fail); 

(c) Total Bid Price; 

(d) economic analysis of any approved alternative pursuant to B6. 

B16.2 Further to B16.1(a), the Award Authority may reject a Bid as being non-responsive if the Bid is 
incomplete, obscure or conditional, or contains additions, deletions, alterations or other 
irregularities.  The Award Authority may reject all or any part of any Bid, or waive technical 
requirements or minor informalities or irregularities, if the interests of the City so require. 

B16.2.1 Any bid with an apparent imbalance between the unit prices in Part 1, Part 2 and Part 3 
may be determined to be non-responsive and rejected by the Award Authority in its sole 
discretion, acting reasonably. 

B16.3 Further to B16.1(b), the Award Authority shall reject any Bid submitted by a Bidder who does 
not demonstrate, in his/her Bid or in other information required to be submitted, that he/she is 
responsible and qualified. 

B16.4 Further to B16.1(c), the Total Bid Price shall be the sum of the quantities multiplied by the unit 
prices for each item shown on Form B: Prices. 

B16.4.1 Further to B16.1(a), in the event that a unit price is not provided on Form B: Prices, the City 
will determine the unit price by dividing the Amount (extended price) by the approximate 
quantity, for the purposes of evaluation and payment. 

B16.4.2 The electronic Form B: Prices and the formulas imbedded in that spreadsheet are only 
provided for the convenience of Bidders.  The City makes no representations or warranties 
as to the correctness of the imbedded formulas.  It is the Bidder’s responsibility to ensure 
the extensions of the unit prices and the sum of Total Bid Price performed as a function of 
the formulas within the electronic Form B: Prices are correct. 

B17. AWARD OF CONTRACT 

B17.1 The City will give notice of the award of the Contract or will give notice that no award will be 
made. 

B17.2 The City will have no obligation to award a Contract to a Bidder, even though one or all of the 
Bidders are determined to be responsible and qualified, and the Bids are determined to be 
responsive. 

B17.2.1 Without limiting the generality of B17.2, the City will have no obligation to award a Contract 
where: 

(a) the prices exceed the available City funds for the Work; 

(b) the prices are materially in excess of the prices received for similar work in the past; 

(c) the prices are materially in excess of the City’s cost to perform the Work, or a 
significant portion thereof, with its own forces; 

(d) only one Bid is received; or 

(e) in the judgment of the Award Authority, the interests of the City would best be served 
by not awarding a Contract. 

B17.3 Where an award of Contract is made by the City, the award shall be made to the responsible 
and qualified Bidder submitting the lowest evaluated responsive Bid, in accordance with B16. 



The City of Winnipeg Bidding Procedures 
Bid Opportunity No. 1-2018  Page 9 of 9 
 
Template Version: C420171218 - RW 
 

 

B17.3.1 Following the award of contract, a Bidder will be provided with information related to the 
evaluation of his/her Bid upon written request to the Contract Administrator. 

B17.4 As noted in D2 and identified in Form B: Prices, the Work of Part 2 will be contingent upon 
Manitoba Hydro approving funding for the Work. If sufficient funding for Part 2 Work is not 
approved by Manitoba Hydro, the City shall have the right to eliminate all or any portion of Part 
2 Work in accordance with D2. 
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PART C - GENERAL CONDITIONS 

C0. GENERAL CONDITIONS  

C0.1 The General Conditions for Construction (Revision 2006 12 15) are applicable to the Work of 
the Contract. 

C0.1.1 The General Conditions for Construction are available on the Information Connection page 
at The City of Winnipeg, Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/gen_cond.stm  

C0.2 A reference in the Bid Opportunity to a section, clause or subclause with the prefix “C” 
designates a section, clause or subclause in the General Conditions for Construction. 
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PART D - SUPPLEMENTAL CONDITIONS 

GENERAL 

D1. GENERAL CONDITIONS 

D1.1 In addition to the General Conditions for Construction, these Supplemental Conditions are 
applicable to the Work of the Contract. 

D2. SCOPE OF WORK 

D2.1 The Work to be done under the Contract shall consist of two parts: 

(a) Part 1 – City Funded Work 

(b) Part 2 – Manitoba Hydro Funded Work. 

(c) Part 3 – Water and Waste Funded Work. 

Part 1 – City Funded Work 

D2.2 Part 1 – City Funded Work shall consist of: 

(a) Asphalt Reconstruction and Associated Works  

(i) Chambers Street from Alexander Avenue to Logan Avenue  

(ii) Fife Street from Burrows Avenue to College Avenue  

(b) Concrete Pavement Rehabilitation and Associated Works  

(i) Agnes Arnold Place from Roberts Crescent to Leila Avenue  

(ii) Bannerman Avenue from McPhillips Street to Airlies Street  

(iii) Cail Bay from Jefferson Avenue to Jefferson Avenue 

(iv) Peony Avenue from Viola Street to Verbena Street 

(v) Roberts Crescent from Jefferson Avenue to Agnes Arnold Place 

(vi) Troy Avenue from Fife Street to McPhillips Street 

(c) Asphalt Pavement Rehabilitation and Associated Works 

(i) Garden Grove Drive from Burrows Avenue to Fairgrove Bay (West Leg) 

Part 2 – Manitoba Hydro Funded Work  

D2.3 Part 2 – Manitoba Hydro Funded Work shall consist of: 

(a) Street Lighting and Associated Works  

(i) Fife Street from Burrows Avenue to College Avenue  

Part 3 – Water and Waste Funded Work  

D2.4 Part 3 – Water and Waste Funded Work shall consist of: 

(a) Sewer/Manhole Repairs and Associated Works  

(i) Agnes Arnold Place from Roberts Crescent to Leila Avenue 

(ii) Bannerman Avenue from McPhillips Street to Airlies Street 

(iii) Cail Bay from Jefferson Avenue to Jefferson Avenue 

(iv) Fife Street from Burrows Avenue to College Avenue 

(v) Garden Grove Drive from Burrows Avenue to Fairgrove Bay (West Leg) 

(vi) Peony Avenue from Viola Street to Verbena Street 

(vii) Roberts Crescent from Jefferson Avenue to Agnes Arnold Place 

(viii) Troy Avenue from Fife Street to McPhillips Street 
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D2.5 The City currently has no approved funding in the Capital Budget for Part 2 of the Work, but is 
anticipating receiving notification about funding from Manitoba Hydro by late April.  Part 2 of the 
Work is contingent upon Manitoba Hydro approving sufficient funding. 

D2.5.1 Further to C7.1, if notice of sufficient funding is not received, the City shall have the right to 
eliminate all or any portion of Part 2, and the Contract Price will be reduced accordingly. 

D2.5.2 Further to C7.5, C7.5.1, and C7.6, a reduction in the Contract Price pursuant to D2.5.1 
shall not be considered in calculating the aggregate reduction in the Contract Price for 
purposes of C7.5. 

D2.5.3 If all or any portion of Part 2 is eliminated pursuant to D2.5.1, the time periods stipulated in 
D21 for Substantial Performance of the Work and in D22 for Total Performance of the 
Work will be reduced proportionally by the Contract Administrator acting reasonably. 

D2.6 The major components of the Work are as follows: 

Part 1 City Funded Work 

(a) Asphalt Reconstruction and Associated Works  

(i) Removal of existing curb and sidewalk 

(ii) Renewal of existing sidewalk as required  

(iii) Excavation  

(iv) Compaction of existing sub-grade 

(v) Installation of catch basins and sewer service pipes 

(vi) Installation of subdrains 

(vii) Adjustment of pavement and boulevard structures 

(viii) Insulation of water services 

(ix) Placement of separation geotextile fabric and geogrid 

(x) Placement of sub-base and base course materials 

(xi) Construction of 150mm barrier and modified barrier curb and gutter utilizing slip form 
paving equipment 

(xii) Construction of 150mm reinforced concrete pavement at commercial/private 
approaches and tie-ins 

(xiii) Renewal of existing curbs as required 

(xiv) Installation of detectable warning surface tiles 

(xv) Boulevard restoration 

(xvi) Placement of first 50mm of asphalt 

(xvii) Placement of final 50mm of asphalt 

(xviii) Placement of asphalt pavement at tie-ins as required  

(b) Concrete Pavement Rehabilitation and Associated Works 

(i) Planing of existing asphalt at tie-ins 

(ii) Renewal of existing sidewalks as required 

(iii) Installation of detectable warning surface tiles 

(iv) Removal of existing curb 

(v) Replacing existing catch basins as required 

(vi) Installation of catch pits and drainage connection/sewer service pipes 

(vii) Partial depth milling and asphalt patching of existing joints 

(viii) Full depth concrete repairs of existing slabs and joints 

(ix) Adjustment of existing pavement and boulevard structures 

(x) Construction of  concrete barrier curb using slip form paving equipment (150mm 
reveal height) 

(xi) Boulevard restoration 
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(xii) Installation of pavement repair fabric 

(xiii) Construction of asphalt overlay(average thickness 100mm) 

(c) Asphalt Pavement Rehabilitation and Associated Works 

(i) Removal of existing curb and gutter 

(ii) Renewal of existing sidewalks as required 

(iii) Installation of detectable warning surface tiles 

(iv) Replacing existing catch basins as required 

(v) Installation of catch pits and drainage connection/sewer service pipes 

(vi) Renewal of concrete approaches and tie-ins 

(vii) Adjustment of existing pavement and boulevard structures 

(viii) Construction of  concrete barrier curb and gutter using slip form paving equipment 
(125mm reveal height) 

(ix) Boulevard restoration 

(x) Planing of existing asphalt as required 

(xi) Asphalt patching 

(xii) Installation of pavement repair fabric 

(xiii) Construction of asphalt overlay(average thickness 50mm) 

Part 2 – Manitoba Hydro Funded Work 

(d) Street Lighting and Associated Works 

(i) Installation of foundation – concrete base 

(ii) Installation of breakaway bases 

(iii) Installation of street light poles on concrete bases 

(iv) Installation of the luminaire and associated wiring 

(v) Splicing /connecting of electrical cables 

(vi) Excavation of street light cable/conduit trench 

(vii) Installation of conduits and cables 

(viii) Backfill the street light cable/conduit trench 

(ix) Removal of street light poles from existing bases 

(x) Removal of concrete bases and direct buried street light poles 

(xi) Provide as-built drawing of the buried street light cable, conduits and street light 
standards.  

Part 3 – Water and Waste Funded Work 

(e) Sewer/Manhole Repairs and Associated Works 

(i) External point repairs of 300-600mm diameter sewers at approximately 10 locations 

(ii) Sewer service renewals and reconnections 

(iii) Patching and replacing manhole risers 

(iv) Repairing benching of manholes 

(v) Sewer and sewer service video inspection 

D3. CONTRACT ADMINISTRATOR 

D3.1 The Contract Administrator is: 

Cory Humbert  
Technologist III  

Telephone No. 204 226-2303 
Email Address chumbert@winnipeg.ca  
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D3.2 At the pre-construction meeting, the Contract Administrator will identify additional personnel 
representing the Contract Administrator and their respective roles and responsibilities for the 
Work.  

D3.3 Bids Submissions must be submitted to the address in B7. 

D4. CONTRACTOR'S SUPERVISOR 

D4.1 At the pre-construction meeting, the Contractor shall identify his/her designated supervisor and 
any additional personnel representing the Contractor and their respective roles and 
responsibilities for the Work. 

D4.2 At least two (2) business days prior to the commencement of any Work on the site, the 
Contractor shall provide the Contract Administrator with a phone number where the supervisor 
identified in D4.1 or an alternate can be contacted twenty-four (24) hours a day to respond to an 
emergency. 

D5. OWNERSHIP OF INFORMATION, CONFIDENTIALITY AND NON DISCLOSURE  

D5.1 The Contract, all deliverables produced or developed, and information provided to or acquired 
by the Contractor are the property of the City and shall not be appropriated for the Contractors 
own use, or for the use of any third party.   

D5.2 The Contractor shall not make any public announcements or press releases regarding the 
Contract, without the prior written authorization of the Contract Administrator.  

D5.3 The following shall be confidential and shall not be disclosed by the Contractor to the media or 
any member of the public without the prior written authorization of the Contract Administrator; 

(a) information provided to the Contractor by the City or acquired by the Contractor during the 
course of the Work; 

(b) the Contract, all deliverables produced or developed; and 

(c) any statement of fact or opinion regarding any aspect of the Contract. 

D5.4 A Contractor who violates any provision of D5 may be determined to be in breach of Contract.  

D6. NOTICES 

D6.1 Except as provided for in C23.2.2, all notices, requests, nominations, proposals, consents, 
approvals, statements, authorizations, documents or other communications to the Contractor 
shall be sent to the address or facsimile number identified by the Contractor in Paragraph 2 of 
Form A: Bid. 

D6.2 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, 
documents or other communications to the City, except as expressly otherwise required in D6.3 
D6.4 or elsewhere in the Contract, shall be sent to the attention of the Contract Administrator 
identified in D3.1. 

D6.3 Notwithstanding C21, all notices of appeal to the Chief Administrative Officer shall be sent to the 
attention of the Chief Financial Officer at the following: 

The City of Winnipeg 
Attn:  Chief Financial Officer 
Office of the Chief Administrative Officer 
Susan A. Thompson Building 
2nd Floor, 510 Main Street 
Winnipeg MB  R3B 1B9 
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D6.4 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, 
documents or other communications required to be submitted or returned to the City Solicitor 
shall be sent to the following facsimile number: 

The City of Winnipeg 
Legal Services Department 
Attn:  Director of Legal Services 

Facsimile No.: 204-947-9155 

D6.5 Bids Submissions must not be submitted to this facsimile number.  Bids must be 
submitted in accordance with B7. 

D7. FURNISHING OF DOCUMENTS 

D7.1 Upon award of the Contract, the Contractor will be provided with five (5) complete sets of the 
Bid Opportunity.  If the Contractor requires additional sets of the Bid Opportunity, they will be 
supplied to him/her at cost. 

SUBMISSIONS 

D8. AUTHORITY TO CARRY ON BUSINESS 

D8.1 The Contractor shall be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba, or if the Contractor 
does not carry on business in Manitoba, in the jurisdiction where the Contractor does carry on 
business, throughout the term of the Contract, and shall provide the Contract Administrator with 
evidence thereof upon request. 

D9. SAFE WORK PLAN 

D9.1 The Contractor shall provide the Contract Administrator with a Safe Work Plan at least five (5) 
Business Days prior to the commencement of any Work on the Site but in no event later than 
the date specified in C4.1 for the return of the executed Contract. 

D9.2 The Safe Work Plan shall be prepared and submitted in the format shown in the City’s template 
which is available on the Information Connection page at The City of Winnipeg, Corporate 
Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/safety/default.stm  

D10. INSURANCE 

D10.1 The Contractor shall provide and maintain the following insurance coverage: 

(a) commercial general liability insurance, in the amount of at least two million dollars 
($2,000,000.00) inclusive, with The City of Winnipeg added as an additional insured, with a 
cross-liability clause, such liability policy to also contain contractual liability, unlicensed 
motor vehicle liability, non-owned automobile liability, broad form property damage cover 
and products and completed operations, to remain in place at all times during the 
performance of the Work and throughout the warranty period; 

(b) if applicable, Automobile Liability Insurance covering all motor vehicles, owned and  
operated and used or to be used by the Contractor directly or indirectly in the performance 
of the Work.  The Limit of Liability shall not be less than $2,000,000 inclusive for loss or 
damage including personal injuries and death resulting from any one accident or 
occurrence; 

(c) an all risks Installation Floater carrying adequate limits to cover all machinery, equipment, 
supplies and/or materials intended to enter into and form part of any installation. 
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D10.2 Deductibles shall be borne by the Contractor. 

D10.3 The Contractor shall provide the City Solicitor with a certificate(s) of insurance, in a form 
satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of 
any Work but in no event later than the date specified in the C4.1 for the return of the executed 
Contract. 

D10.4 The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing 
at least thirty (30) Calendar Days prior written notice to the Contract Administrator. 

D11. PERFORMANCE SECURITY 

D11.1 The Contractor shall provide and maintain performance security until the expiration of the 
warranty period in the form of: 

(a) a performance bond of a company registered to conduct the business of a surety in 
Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance 
Bond), in the amount of fifty percent (50%) of the Contract Price; or 

(b) an irrevocable standby letter of credit issued by a bank or other financial institution 
registered to conduct business in Manitoba and drawn on a branch located in Winnipeg, in 
the form attached to these Supplemental Conditions (Form H2: Irrevocable Standby Letter 
of Credit), in the amount of fifty percent (50%) of the Contract Price; or 

(c) a certified cheque or draft payable to “The City of Winnipeg”, drawn on a bank or other 
financial institution registered to conduct business in Manitoba, in the amount of fifty 
percent (50%) of the Contract Price. 

D11.1.1 Where the performance security is in the form of a certified cheque or draft, it will be 
deposited by the City.  The City will not pay any interest on certified cheques or drafts 
furnished as performance security. 

D11.2 If the bid security provided in his/her Bid was not a certified cheque or draft pursuant to 
B12.1(c), the Contractor shall provide the City Solicitor with the required performance security 
within seven (7) Calendar Days of notification of the award of the Contract by way of letter of 
intent and prior to the commencement of any Work on the Site and in no event later than the 
date specified in the C4.1 for the return of the executed Contract. 

D12. SUBCONTRACTOR LIST 

D12.1 The Contractor shall provide the Contract Administrator with a complete list of the 
Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at or 
prior to a pre-construction meeting, or at least two (2) Business Days prior to the 
commencement of any Work on the Site but in no event later than the date specified in the C4.1 
for the return of the executed Contract. 

D13. DETAILED WORK SCHEDULE 

D13.1 The Contractor shall provide the Contract Administrator with a detailed work schedule at least 
two (2) Business Days prior to the commencement of any Work on the Site but in no event later 
than the date specified in the General Conditions for the return of the executed Contract. 

D13.2 If, after submitting the Detailed Work Schedule, the Contractor receives notification that all or 
any portion of Part 2 or Part 3 of the Work may be commenced, he/she shall submit a revised 
Detailed Work Schedule no later than two (2) Business Days from receipt of the notification. 

D13.3 The detailed work schedule shall consist of the following: 

(a) a Gantt chart for the Work acceptable to the Contract Administrator. 
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D13.4 Further to D13.3(a), the Gantt chart shall show the time on a weekly basis, required to carry out 
the Work of each trade, or specification division.  The time shall be on the horizontal axis, and 
the type of trade shall be on the vertical axis. 

D14. CONSTRUCTION METHOD STATEMENT FOR 1050 FEEDERMAIN 

D14.1 The Contractor shall provide the Contract Administrator with a construction method statement 
and it shall be approved by the Water and Waste department prior to any Work commencing on 
Fife Street from Burrows Avenue to College Avenue. For further information refer to E.14. 

SCHEDULE OF WORK  

D15. COMMENCEMENT 

D15.1 The Contractor shall not commence any Work until he/she is in receipt of a letter of intent from 
the Award Authority authorizing the commencement of the Work. 

D15.2 The Contractor shall not commence any Work on the Site until: 

(a) the Contract Administrator has confirmed receipt and approval of: 

(i) evidence of authority to carry on business specified in D8; 

(ii) evidence of the workers compensation coverage specified in C6.15; 

(iii) the twenty-four (24) hour emergency response phone number specified in D4.2. 

(iv) the Safe Work Plan specified in D9; 

(v) evidence of the insurance specified in D10; 

(vi) the performance security specified in D11; 

(vii) the subcontractor list specified in D12; 

(viii) the detailed work schedule specified in D13. 

(ix) the Construction Method Statement for 1050 Feedermain specified in D14 

(b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or 
the Contract Administrator has waived the requirement for a pre-construction meeting. 

D15.3 The Contractor shall not commence the Work on the Site before May 7 2018, and shall 
commence the Work on Site no later than May 22, 2018, as directed by the Contract 
Administrator and weather permitting. 

D15.4 The Contractor shall not commence Part 2 or Part 3 of the Work as described in D2 and 
identified in Form B: Prices, unless prior to May 7, 2018, he/she has received notification from 
the Contract Administrator that the City has received notice of sufficient funding from Manitoba 
Hydro or Water and Waste Department. 

D16. WORKING DAYS 

D16.1 Further to C1.1(jj);  

D16.1.1 The Contract Administrator will determine daily if a Working Day has elapsed and will 
record his/her assessment.  On a weekly basis the Contract Administrator will provide the 
Contractor with a record of the Working Days assessed for the preceding week.  The 
Contractor shall sign each report signifying that he/she agrees with the Contract 
Administrator’s determination of the Working Days assessed for the report period.  

D16.1.2 Work done to restore the Site to a condition suitable for Work, shall not be considered 
“work” as defined in the definition of a Working Day. 

D16.1.3 When the Work includes two or more major types of Work that can be performed under 
different atmospheric conditions, the Contract Administrator shall consider all major types 
of Work in determining whether the Contractor was able to work in assessing Working 
Days. 
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D17. RESTRICTED WORK HOURS 

D17.1 Further to clause 3.10 of CW 1130, the Contractor shall require written permission forty-eight 
(48) hours in advance from the Contract Administrator for any work to be performed between 
2000 hours and 0700 hours, or on Saturdays, Sundays, Statutory Holidays and or Civic 
Holidays. 

D18. WORK BY OTHERS 

D18.1 Work by others on or near the Site will include but not necessarily be limited to: 

(a) City of Winnipeg Geomatics Branch – various works on survey monuments; 

(b) Manitoba Hydro Gas Division – lowering and/or rock wrapping of gas main and services; 

(c) Manitoba Hydro – supply and inspection of new street lighting hardware (to be installed by 
the contractor) and the energizing of new street light plant; 

(d) Manitoba Hydro – supply and installation of new street lighting hardware and the 
energizing of new street light; 

(e) City of Winnipeg – 2018 Watermain Renewals – Fife Street, expected completion by July 
10, 2018 

(f) City of Winnipeg – Fife Street Reconstruction  from Inkster Boulevard to College Avenue – 
May to October, 2018 

D18.2 The Contract Administrator will attempt to arrange and coordinate Work to be performed by 
others so that such Work does not interfere with the Work Schedule of the Contractor. Where 
Work by others interferes, as determined by the Contract Administrator, with the Contractors 
planned Work, the Contractor shall modify his plans and do other Work. Unless the Contract 
Administrator determines that there was no opportunity for the Contractor to do similar amount 
of Work no consideration will be made to extending the Contract time. 

D19. SEQUENCE OF WORK 

D19.1 Further to C6.1, the sequence of work shall comply with the following: 

D19.1.1 Providing that the Work on each street is completed in a similar order to the order that the 
Work was commenced in, the Contractor will be permitted to have a maximum of three (3) 
streets under construction at any one time.  Completion of a street means that all of the 
necessary concrete and asphalt, including approaches, and landscaping Work is 
completed to the satisfaction of the Contract Administrator. 

D19.1.2 Where the Contractor utilizes two (2) or more crews that work independently on the same 
major component of the Work as identified in D2, the Contract Administrator may approve 
an increase to the maximum number of streets under construction at any time. 

D19.1.3 Placing the topsoil and finished grading of all boulevard and median areas shall be 
completed prior to commencing construction of asphaltic concrete overlays, including 
scratch courses. 

D19.1.4 At the end of the day, there shall be no drop-off along any longitudinal joint, except the 
longitudinal joint between the gutter and approaches. 

D19.1.5 Immediately following the completion of asphaltic concrete works, the Contractor shall 
clean up the site and remove all plant, surplus material, waste and debris, other than that 
left behind by the city or other contractors. 

D19.1.6 Construction activity on Fife Street from Burrows Avenue to College Avenue shall not 
commence until construction of the watermain renewal project on Fife Street from Boyd 
Avenue to Troy Avenue is complete. The contract administrator for this work is Rob 
Sherlock, P.Eng. with Stantec Consulting and construction is expected to be completed by 
July 10, 2018. 
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D19.1.7 Roberts Crescent from Jefferson Avenue to Agnes Arnold Place and Agnes Arnold Place 
from Roberts Crescent to Leila Avenue may not be constructed at the same time. One 
street must be opened to traffic completely before the other may be commenced. 

D20. CRITICAL STAGES 

D20.1 The Contractor shall achieve critical stages of the Work in accordance with the following 
requirements: 

(a) Roberts Crescent from Jefferson Avenue to Agnes Arnold Place – The Contractor shall not 
commence the Work on the Site before July 3, 2018 and shall complete all Work on Site as 
outlined in D2.5 no later than August 31, 2018, as directed by the Contract Administrator. 

D20.2 When the Contractor considers the Work associated with D20.1  to be completed, the 
Contractor shall arrange, attend and assist in the inspection of the Work with the Contract 
Administrator for purposes of verifying Completion.  Any defects or deficiencies in the Work 
noted during that inspection shall be remedied by the Contractor at the earliest possible 
instance and the Contract Administrator notified so that the Work can be re-inspected. 

D20.3 The date on which the D20.1  Work has been accepted by the Contract Administrator as being 
completed to the requirements of the Contract is the date on which completion of D20.1  has 
been achieved. 

D21. SUBSTANTIAL PERFORMANCE 

D21.1 The Contractor shall achieve Substantial Performance within ninety (90) consecutive Working 
Days of the commencement of the Work as specified in D15. 

D21.2 When the Contractor considers the Work to be substantially performed, the Contractor shall 
arrange, attend and assist in the inspection of the Work with the Contract Administrator for 
purposes of verifying Substantial Performance.  Any defects or deficiencies in the Work noted 
during that inspection shall be remedied by the Contractor at the earliest possible instance and 
the Contract Administrator notified so that the Work can be re-inspected. 

D21.3 The date on which the Work has been certified by the Contract Administrator as being 
substantially performed to the requirements of the Contract through the issue of a certificate of 
Substantial Performance is the date on which Substantial Performance has been achieved. 

D22. TOTAL PERFORMANCE 

D22.1 The Contractor shall achieve Total Performance within one ninety five (95) consecutive Working 
Days of the commencement of the Work as specified in D15. 

D22.2 When the Contractor or the Contract Administrator considers the Work to be totally performed, 
the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract 
Administrator for purposes of verifying Total Performance.  Any defects or deficiencies in the 
Work noted during that inspection shall be remedied by the Contractor at the earliest possible 
instance and the Contract Administrator notified so that the Work can be re-inspected. 

D22.3 The date on which the Work has been certified by the Contract Administrator as being totally 
performed to the requirements of the Contract through the issue of a certificate of Total 
Performance is the date on which Total Performance has been achieved. 
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D23. LIQUIDATED DAMAGES 

D23.1 If the Contractor fails to achieve Critical Stages, Substantial Performance or Total Performance 
in accordance with the Contract by the days fixed herein for same, the Contractor shall pay the 
City the following amounts per Working Day for each and every Working Day following the days 
fixed herein for same during which such failure continues: 

(a) Critical Stage – Roberts Crescent from Jefferson Avenue to Agnes Arnold Place – Three 
Thousand dollars ($3000); 

(b) Substantial Performance – Five Thousand dollars ($5000); 

(c) Total Performance – One Thousand dollars ($1000). 

D23.2 The amounts specified for liquidated damages in D23.1 are based on a genuine pre-estimate of 
the City's losses in the event that the Contractor does not achieve critical stages, Substantial 
Performance or Total Performance by the days fixed herein for same. 

D23.3 The City may reduce any payment to the Contractor by the amount of any liquidated damages 
assessed. 

D24. SCHEDULED MAINTENANCE 

D24.1 The Contractor shall perform the following scheduled maintenance in the manner and within the 
time periods required by the Specifications: 

(a) Sod Maintenance as specified in CW 3510-R9; 

(b) Reflective Crack Maintenance as specified in CW 3250-R7; 

D24.2 Determination of Substantial Performance and Total Performance shall be exclusive of 
scheduled maintenance identified herein.  All scheduled maintenance shall be completed prior 
to the expiration of the warranty period.  Where the scheduled maintenance cannot be 
completed during the warranty period, the warranty period shall be extended for such period of 
time as it takes the Contractor to complete the scheduled maintenance. 

CONTROL OF WORK 

D25. JOB MEETINGS 

D25.1 Regular weekly job meetings will be held at the site.  These meetings shall be attended by a 
minimum of one representative of the Contract Administrator and one representative of the 
Contractor.  Each representative shall be a responsible person capable of expressing the 
position of the Contract Administrator and the Contractor respectively on any matter discussed 
at the meeting including the Work schedule and the need to make any revisions to the Work 
schedule.  The progress of the Work will be reviewed at each of these meetings. 

D25.2 The Contract Administrator reserves the right to cancel any job meeting or call additional job 
meetings whenever he/she deems it necessary. 

D26. PRIME CONTRACTOR – THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) 

D26.1 Further to C6.24, the Contractor shall be the Prime Contractor and shall serve as, and have the 
duties of the Prime Contractor in accordance with The Workplace Safety and Health Act 
(Manitoba). 

D27. THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) – QUALIFICATIONS 

D27.1 Further to B11.4, the Contractor/Subcontractor must, throughout the term of the Contract, have 
a Workplace Safety and Health Program meeting the requirements of The Workplace Safety 
and Health Act (Manitoba). At any time during the term of the Contract, the City may, at its sole 
discretion and acting reasonably, require updated proof of compliance, as set out in B11.4.  
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MEASUREMENT AND PAYMENT 

D28. PAYMENT 

D28.1 Further to C12, the City may at its option pay the Contractor by direct deposit to the Contractor’s 
banking institution. 

WARRANTY 

D29. WARRANTY 

D29.1 Notwithstanding C13.2, the warranty period shall begin on the date of Total  Performance and 
shall expire one (1) years thereafter for pavement rehabilitation works , and two (2) years 
thereafter for pavement reconstruction works, unless extended pursuant to C13.2.1 or C13.2.2, 
in which case it shall expire when provided for thereunder. 
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FORM H1: PERFORMANCE BOND 
(See D11) 

 
KNOW ALL MEN BY THESE PRESENTS THAT 
 
_____________________________________________________________________________________ 
(hereinafter called the "Principal"), and 
 
____________________________________________________________________________________ , 
(hereinafter called the "Surety"), are held and firmly bound unto THE CITY OF WINNIPEG (hereinafter 
called the "Obligee"), in the sum of 
 
_____________________________________________________________________________________ 
 
________________________________________________ dollars ($________________________.____) 
 
of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of which 
sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS the Principal has entered into a written contract with the Obligee for  
 
 
BID OPPORTUNITY NO. 1-2018  
 
2018 LOCAL STREET RENEWAL PROGRAM: AGNES ARNOLD PLACE, BANNERMAN AVENUE AND 
VARIOUS OTHER LOCATIONS 
which is by reference made part hereof and is hereinafter referred to as the “Contract”. 
 
NOW THEREFORE the condition of the above obligation is such that if the Principal shall: 
 
(a) carry out and perform the Contract and every part thereof in the manner and within the times set 

forth in the Contract and in accordance with the terms and conditions specified in the Contract; 
(b) perform the Work in a good, proper, workmanlike manner; 
(c) make all the payments whether to the Obligee or to others as therein provided; 
(d) in every other respect comply with the conditions and perform the covenants contained in the 

Contract; and 
(e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and 

demands of every description as set forth in the Contract, and from all penalties, assessments, 
claims, actions for loss, damages or compensation whether arising under "The Workers 
Compensation Act", or any other Act or otherwise arising out of or in any way connected with the 
performance or non-performance of the Contract or any part thereof during the term of the 
Contract and the warranty period provided for therein; 

 
THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect.  The Surety 
shall not, however, be liable for a greater sum than the sum specified above. 
 
AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that 
nothing of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge 
or release of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary 
notwithstanding. 
 
IN WITNESS WHEREOF the Principal and Surety have signed and sealed this bond the 
 
_______ day of ____________________ , 20____ . 
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SIGNED AND SEALED 
in the presence of: 
 
 
_______________________________ 
(Witness as to Principal if no seal) 

 
_______________________________________________ 
(Name of Principal) 
 
Per: _________________________________ (Seal) 
 
Per: _________________________________ 
 
 
 
_______________________________________________ 
(Name of Surety) 
 
By:  _________________________________ (Seal) 
 (Attorney-in-Fact) 
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FORM H2: IRREVOCABLE STANDBY LETTER OF CREDIT 
(PERFORMANCE SECURITY) 

(See D11) 
 

 
______________________ 
(Date) 
 
The City of Winnipeg 
Legal Services Department 
185 King Street, 3rd Floor 
Winnipeg  MB  R3B 1J1 
 
 
RE: PERFORMANCE SECURITY – BID OPPORTUNITY NO. 1-2018  
 
 2018 LOCAL STREET RENEWAL PROGRAM: AGNES ARNOLD PLACE, BANNERMAN 
AVENUE AND VARIOUS OTHER LOCATIONS 
 
 
Pursuant to the request of and for the account of our customer, 
 
____________________________________________________________________________________ , 
(Name of Contractor) 
 
_____________________________________________________________________________________ 
(Address of Contractor) 
 
WE HEREBY ESTABLISH in your favour our irrevocable Standby Letter of Credit for a sum not exceeding 
in the aggregate 
 
_____________________________________________________________________________________ 
 
______________________________________________________________________ Canadian dollars. 
 
This Standby Letter of Credit may be drawn on by you at any time and from time to time upon written 
demand for payment made upon us by you.  It is understood that we are obligated under this Standby 
Letter of Credit for the payment of monies only and we hereby agree that we shall honour your demand for 
payment without inquiring whether you have a right as between yourself and our customer to make such 
demand and without recognizing any claim of our customer or objection by the customer to payment by us. 
 
The amount of this Standby Letter of Credit may be reduced from time to time only by amounts drawn upon 
it by you or by formal notice in writing given to us by you if you desire such reduction or are willing that it be 
made. 
 
Partial drawings are permitted. 
 
We engage with you that all demands for payment made within the terms and currency of this Standby 
Letter of Credit will be duly honoured if presented to us at: 
 
_____________________________________________________________________________________ 
(Address) 
 
and we confirm and hereby undertake to ensure that all demands for payment will be duly honoured by us. 
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All demands for payment shall specifically state that they are drawn under this Standby Letter of Credit. 
 
Subject to the condition hereinafter set forth, this Standby Letter of Credit will expire on  
 
_______________________________________ . 
(Date) 
 
It is a condition of this Standby Letter of Credit that it shall be deemed to be automatically extended from 
year to year without amendment from the present or any future expiry date, unless at least 30 days prior to 
the present or any future expiry date, we notify you in writing that we elect not to consider this Standby 
Letter of Credit to be renewable for any additional period. 
 
This Standby Letter of Credit may not be revoked or amended without your prior written approval. 
 
This credit is subject to the Uniform Customs and Practice for Documentary Credit (2007 Revision), 
International Chamber of Commerce Publication Number 600. 
 
 
 ______________________________________________ 
 (Name of bank or financial institution) 
 
 Per: _________________________________________ 
  (Authorized Signing Officer) 
 
 Per: _________________________________________ 
  (Authorized Signing Officer) 
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FORM J: SUBCONTRACTOR LIST 
(See D12) 

2018 LOCAL STREET RENEWAL PROGRAM: AGNES ARNOLD PLACE, BANNERMAN AVENUE AND 
VARIOUS OTHER LOCATIONS 

 

Portion of the Work Name Address 

SURFACE WORKS: 

Supply of Materials: 

Concrete 

Asphalt 

Sub-base and Base Course 

Topsoil/Sod 

Geotextile Fabrics 

Installation/Placement: 

Geotextile Fabrics 

Sub-base and Base Course 

Concrete 

Asphalt 

Topsoil/Sod 

Joint Sealant 

UNDERGROUND WORKS: 

Supply of Materials: 

Pre-cast concrete Catch Pit/Catch Basin/Risers 

Catch Pit/ Catch Basin/Manhole Frames, Covers and Boxes 

Drainage Connection Pipes/Sewer Service Pipes 

Watermain Valve/Service Boxes 

Water Service/Watermain Insulation 

Subdrains 

Installation/Placement: 

Pre-cast Concrete Catch Pit/Catch Basin/Risers 

Catch Pit/Catch Basin/Manhole Frames, Covers and Boxes 

Drainage Connection Pipes/Sewer Service Pipes 
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PART E - SPECIFICATIONS 

GENERAL 

E1. APPLICABLE SPECIFICATIONS AND DRAWINGS 

E1.1 These Specifications shall apply to the Work. 

E1.2 The City of Winnipeg Standard Construction Specifications in its entirety, whether or not 
specifically listed on Form B: Prices, shall apply to the Work. 

E1.2.1 The City of Winnipeg Standard Construction Specifications is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at http://www.winnipeg.ca/matmgt/Spec/Default.stm  

E1.2.2 The version in effect three (3) Business Days before the Submission Deadline shall apply. 

E1.2.3 Further to C2.4(d), Specifications included in the Bid Opportunity shall govern over The 
City of Winnipeg Standard Construction Specifications. 

E1.3 The following are applicable to the Work: 
 
Drawing No. Drawing Name/Title Drawing 

(Original) Sheet 
Size 

 Cover Sheet  A1 
SE-18-06 Agnes Arnold Place Sta 0+94 to 2+20 A1 
SE-18-07 Agnes Arnold Place Sta 2+20 to 3+40 A1 
SE-18-08 Agnes Arnold Place Sta 3+40 to 4+50 A1 
SE-18-09 Agnes Arnold Place Sta 4+50 to 5+13 A1 
SE-18-10 Bannerman Avenue Sta 1+03 to 2+30 A1 
SE-18-11 Bannerman Avenue Sta 2+30 to 3+60 A1 
SE-18-12 Bannerman Avenue Sta 3+60 to 4+90 A1 
SE-18-13 Bannerman Avenue Sta4+90 to 6+20 A1 
SE-18-14 Bannerman Avenue Sta 6+20 to 7+12 A1 
SE-18-15 Cail Bay Sta 1+05 to 1+92 A1 
SE-18-16 Cail Bay Sta1+92 to 3+11 A1 
SE-18-17 Cail Bay Sta 3+11 to 4+29 A1 
SE-18-18 Cail Bay Sta 4+29 to 5+06 A1 
SE-18-19 Chambers Street Sta 1+05 to 2+11 A1 
SE-18-20 Fife Street Sta 1+10 to 2+00 A1 
SE-18-21 Fife Street Sta 2+00 to 3+00 A1 
SE-18-22 Fife Street Sta 3+00 to 4+00  A1 
SE-18-23 Fife Street Sta 4+00 to 5+19 A1 
SE-18-24 Garden Grove Drive Sta 0+90 to 2+10 A1 
SE-18-25 Garden Grove Drive Sta 2+10 to 3+25 A1 
SE-18-26 Garden Grove Drive Sta 3+25 to 4+50 A1 
SE-18-27 Garden Grove Drive Sta 4+50 to 5+45 A1 
SE-18-28 Peony Avenue Sta 1+04 to 2+20 A1 
SE-18-29 Peony Avenue Sta 2+20 to 3+40 A1 
SE-18-30 Peony Avenue Sta 3+40 to 4+54 A1 
SE-18-31 Peony Avenue Sta 4+54 to 5+66 A1 
SE-18-32 Peony Avenue Sta 5+66 to 6+30 A1 
SE-18-33 Roberts Crescent Sta 0+90 to 2+20 A1 
SE-18-34 Roberts Crescent Sta 2+20 to 3+50 A1 
SE-18-35 Roberts Crescent Sta 3+50 to 4+15 A1 
SE-18-36 Troy Avenue Sta 0+92 to 2+20 A1 
SE-18-37 Troy Avenue Sta 2+20 to 3+50 A1 
SE-18-38 Troy Avenue Sta 3+50 to 4+67 A1 
SE-18-39 Fife Street Staging Drawing A1 
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Drawing No. Drawing Name/Title Drawing 
(Original) Sheet 

Size 
1-04707-DE-50000-401 Manitoba Hydro  WO# P:29541  NETWORK # 4304917 A1 

E2. GEOTECHNICAL REPORT 

E2.1 Further to C3.1, the geotechnical report is provided to aid the Contractor’s evaluation of the 
pavement structure and/or existing soil conditions.  The geotechnical report is contained in 
Appendix ‘A’.  

E3. PROTECTION OF EXISTING TREES 

E3.1 The Contractor shall take the following precautionary steps to prevent damage from 
construction activities to existing boulevard trees within the limits of the construction area: 

(a) The Contractor shall not stockpile materials and soil or park vehicles and equipment on 
boulevards within 2 metres of trees. 

(b) Trees identified to be at risk by the Contract Administrator are to be strapped with 25 x 100 
x 2400mm wood planks, or suitably protected as approved by the Contract Administrator. 

(c) Excavation shall be performed in a manner that minimizes damage to the existing root 
systems.  Where possible, excavation shall be carried out such that the edge of the 
excavation shall be a minimum of 1.5 times the diameter (measured in inches), with the 
outcome read in feet, from the closest edge of the trunk.  Where roots must be cut to 
facilitate excavation, they shall be pruned neatly at the face of excavation. 

(d) Operation of equipment within the dripline of the trees shall be kept to the minimum 
required to perform the work required.  Equipment shall not be parked, repaired, refuelled; 
construction materials shall not be stored, and earth materials shall not be stockpiled within 
the driplines of trees.  The dripline of a tree shall be considered to be the ground surface 
directly beneath the tips of its outermost branches.  The Contractor shall ensure that the 
operations do not cause flooding or sediment deposition on areas where trees are located. 

(e) Work on-site shall be carried out in such a manner so as to minimize damage to existing 
tree branches.  Where damage to branches does occur, they shall be neatly pruned. 

E3.2 All damage to existing trees caused by the Contractor’s activities shall be repaired to the 
requirements and satisfaction of the Contract Administrator and the City Forester or his/her 
designate. 

E3.3 No separate measurement or payment will be made for the protection of trees. 

E3.4 Except as required in clause E3.1(c) and E3.1(e), Elm trees shall not be pruned at any time 
between April 1 and July 31. 

E4. TRAFFIC CONTROL 

E4.1 Further to clauses 3.6, 3.7 and 3.8 of CW 1130: 

(a) Where directed by the Contract Administrator, the Contractor shall construct and maintain 
temporary asphalt ramps to alleviate vertical pavement obstructions such as manholes and 
planing drop-offs to the satisfaction of the Contract Administrator. Payment shall be in 
accordance with CW3410. 

(b) In accordance with the Manual of Temporary Traffic Control on City Streets (MTTC), the 
Contractor (“Construction Agency” in the manual) shall be responsible for placing, 
maintaining and removing the appropriate temporary traffic control devices as specified by 
the MTTC or by the Traffic Management Branch of the City of Winnipeg Public Works 
Department. The Contractor shall bear all costs associated with the placement of 
temporary traffic control devices by their own forces or subcontractor. 
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E4.2 Notwithstanding E4.1, in accordance with the MTTC, the Contract Administrator shall make 
arrangements with the Traffic Services Branch of the City of Winnipeg to place, maintain, 
and remove all regulatory signs and traffic control devices authorized and/or required by the 
Traffic Management Branch in the following situations:  

(a) Parking restrictions,  

(b) Stopping restrictions,  

(c) Turn restrictions,  

(d) Diamond lane removal, 

(e) Full or directional closures on a Regional Street,  

(f) Traffic routed across a median,  

(g) Full or directional closure of a non-regional street where there is a requirement for 
regulatory signs (turn restrictions, bus stop relocations, etc.) to implement the closure. 

(h) Approved Designated Construction Zones with a temporary posted speed limit reduction. 
Traffic Services will be responsible for placing all of the advance signs and 'Construction 
Ends' (TC-4) signs. The Contractor is still responsible for all other temporary traffic control 
including but not limited to barricades, barrels and tall cones. 

E4.2.1 An exception to E4.2 is the 'KEEP RIGHT/KEEP LEFT' sign (RB-25 / RB-25L) which shall 
be supplied, installed, and maintained by the Contractor at their own expense.  

E4.2.2 Further to E4.2, where the Contract Administrator has determined that the services of the 
Traffic Services Branch are required, the City shall bear the costs associated with the 
placement of temporary traffic control devices by the Traffic Services Branch of the City of 
Winnipeg in connection with the works undertaken by the Contractor. 

E5. TRAFFIC MANAGEMENT 

E5.1 Further to clause 3.7 of CW 1130: 

(a) Single lane closures on intersecting and/or adjoining Regional Streets shall only be 
permitted during non-peak periods when required for construction activities when approved 
by the Traffic Management Branch. Storage/parking of materials, equipment or vehicles is 
not permitted on Regional Streets at any time unless approved by the Contract 
Administrator, in consultation with the Traffic Management Branch. 

E5.1 Further to clause 3.7 of CW 1130: 

E5.1.1 The Contractor shall schedule construction activities to meet the following: 

(a) Agnes Arnold Place from Roberts Crescent to Leila Avenue at least one lane for local 
access traffic shall be maintained along this street during construction.  At least one 
intersection on adjacent bays shall be open at a time. 

(b) Cail Bay from Jefferson Avenue to Jefferson Avenue at least one lane for local access 
traffic shall be maintained along this street during construction.  At least one 
intersection on adjacent bays shall be open at a time. 

(c) Roberts Crescent from Jefferson Avenue to Agnes Arnold Place at least one lane for 
local access traffic shall be maintained along this street during construction.  At least 
one intersection on adjacent bays shall be open at a time. 

(d) Peony Avenue from Verbena Street to Viola Street at least one lane for local access 
traffic shall be maintained along this street during construction.  At least one 
intersection on adjacent bays shall be open at a time. 

(e) Troy Avenue from McPhillips Street to Fife Street at least one lane for local access 
traffic shall be maintained along this street during construction.  At least one 
intersection on adjacent bays shall be open at a time. 

(f) Garden Grove Drive from Burrows Avenue to Fairgrove Bay (West Leg) local access 
traffic to Condor Place shall be maintained from Cutler Bay during construction.   
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(g) Chambers Street from Alexander Avenue to Logan Avenue maintain local access 
traffic to 970 Sherbrook Street 

(h) Fife Street from Burrows Avenue to College Avenue access will be maintained as per 
staging drawing. 

(i) Bannerman Avenue from McPhillips Street to Airlies Street will be closed to all traffic. 
The Contractor shall sign the street “Road Closed – No Exit” in accordance with the 
Manual of Temporary Traffic Control. 

E5.1.2 Should the Contractor be unable to maintain an existing access to a residence or business, 
he/she shall review the planned disruption with the business or residence and the Contract 
Administrator, and take reasonable measures to minimize the impact.  The Contractor shall 
provide a minimum of 24 hours notification to the affected residence or business and the 
Contract Administrator, prior to disruption of access. 

E5.1.3 Pedestrian and ambulance/emergency vehicle access must be maintained at all times. 

E6. REFUSE AND RECYCLING COLLECTION 

E6.1 While access to refuse and/or recycling collection vehicles is restricted, on collection day(s) the 
Contractor shall move all of the affected property owners refuse and/or recycling materials to a 
nearby common area, prior to an established time, in accordance with E6.2 to permit the normal 
collection vehicles to collect the materials.  Immediately following recycling collection the 
Contractor shall return recycling receptacles to the addresses marked on the receptacles.   

E6.2 Collection Schedule: 

Agnes Arnold Place from Roberts Crescent to Leila Avenue 

 Collection Day(s):  Wednesday 

 Collection Time:  7am 

 Common Collection Area: Street Front  

Bannerman Avenue from McPhillips Street to Airlies Street. 

 Collection Day(s): Thursday 

 Collection Time: 7am 

 Common Collection Area: Back lane 

Cail Bay from Jefferson Avenue to Jefferson Avenue. 

 Collection Day(s): Wednesday 

 Collection Time: 7am 

 Common Collection Area: Front Street 

Chambers Street from Alexander Avenue to Logan Avenue. 

 Collection Day(s): Thursday 

 Collection Time: 7am 

 Common Collection Area: Street Front 
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Fife Street from Burrows Avenue to College Avenue. 

 Collection Day(s): Wednesday 

 Collection Time: 7am 

 Common Collection Area: Back lane 

Garden Grove Drive from Burrows Avenue to Fair Grove Bay (West Leg). 

 Collection Day(s): Wednesday 

 Collection Time: 7am 

 Common Collection Area: Street Front 

Peony Avenue from Viola Street to Verbena Street. 

 Collection Day(s): Thursday 

 Collection Time: 7am 

 Common Collection Area: Street Front 

Roberts Crescent from Jefferson Avenue to Agnes Arnold Place. 

 Collection Day(s): Wednesday 

 Collection Time: 7am 

 Common Collection Area: Street Front 

Troy Avenue from Fife Street to McPhillips Street. 

 Collection Day(s): Wednesday 

 Collection Time: 7am 

 Common Collection Area: Back lane 

  

E6.3 No measurement or payment will be made for the work associated with this specification. 

E7. WATER OBTAINED FROM THE CITY 

E7.1 Further to clause 3.7 of CW 1120, the Contractor shall pay for all costs, including sewer 
charges, associated with obtaining water from the City in accordance with the Waterworks and 
Sewer By-laws. 

E8. SURFACE RESTORATIONS 

E8.1 Further to clause 3.3 of CW 1130, when Total Performance is not achieved in the year the 
Contract is commenced, the Contractor shall temporarily repair any Work commenced and not 
completed to the satisfaction of the Contract Administrator.  The Contractor shall maintain the 
temporary repairs in a safe condition as determined by the Contract Administrator until 
permanent repairs are completed.   The Contractor shall bear all costs associated with 
temporary repairs and their maintenance. 
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E9. INFRASTRUCTURE SIGNS 

E9.1 The Contractor shall obtain infrastructure signs from the Traffic Services Sign Shop at 421 
Osborne Street.  The Contractor shall mount each sign securely to a rigid backing material 
approved by the Contract Administrator.  The Contractor shall fasten each sign to a suitable 
support and erect and maintain one sign at each street as directed by the Contract 
Administrator.  When the Contract Administrator considers the Work on the street complete, the 
Contractor shall remove and dispose of the signs and supports.   No measurement for payment 
will be made for performing all operations herein described and all other items incidental to the 
work described 

E10. SUPPLY AND INSTALLATION OF PAVEMENT REPAIR FABRIC 

DESCRIPTION 

E10.1 General 

E10.1.1 This specification covers the supply and installation of pavement repair fabric.    

E10.1.2 Referenced Standard Construction  

(a) CW 3130 – Supply and Installation of Geotextile Fabrics. 

MATERIALS 

E10.2 Storage and Handling 

E10.2.1 Store and handle material in accordance with Section 2 of CW 3130.   

E10.3 Pavement Repair Fabric 

E10.3.1 Pavement repair fabric will be Glas Grid Road Reinforcement Mesh - Style 8501. 

CONSTRUCTION METHODS 

E10.4 General 

E10.4.1 Install pavement repair fabric at various locations as directed by the Contract 
Administrator. 

E10.4.2 The extent of the placement limits and quantities required will be determined by the 
Contract Administrator and provided 48 hours prior to the placement of asphalt. 

E10.4.3 Proceed with installation upon completion and acceptance of the asphalt levelling course. 

E10.4.4 Install fabric in accordance with the manufacturer’s specifications and recommendations. 

E10.4.5 Only construction equipment required to place the final asphalt surface course will be 
allowed to travel on the exposed fabric.   

E10.4.6 Replace damaged or improperly placed fabric. 

E10.4.7 Ensure temperature of the asphalt material does not exceed the melting point of the fabric. 

MEASUREMENT AND PAYMENT 

E10.5 Pavement Repair Fabric 

E10.5.1 The supply and installation of the pavement repair fabric will be measured on an area basis 
and paid for at the Contract Unit Price per square metre for “Pavement Repair Fabric”.  
The area to be paid for will be the total number of square metres of pavement repair fabric 
supplied and installed in accordance with this specification, accepted and measured by the 
Contract Administrator. 
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E11. PARTIAL DEPTH PATCHING OF EXISTING JOINTS  

DESCRIPTION 

E11.1 General 

E11.1.1 This specification covers the Partial Depth Patching of existing concrete pavement joints. 

E11.2 Referenced Standard Construction Specifications 

(a) CW 3230 – Full-Depth Patching of Existing Slabs and Joints 

(b) CW 3410 – Asphalt Concrete Pavement Works 

MATERIALS 

E11.3 Asphalt Materials 

E11.3.1 Asphalt material will be Type 1A supplied in accordance with Sections 5 and 6 of CW 
3410. 

E11.4 Tack Coat 

E11.4.1 Tack Coat will be undiluted SS-1 emulsified asphalt. 

CONSTRUCTION METHODS 

E11.5 Planing of Joints 

E11.5.1 Plane existing joints designated by the Contract Administrator to a minimum depth of 50 
mm and a maximum of depth 90 mm to remove ravelled or deteriorated concrete.  Width of 
joint to be planed will vary with depth. 

E11.5.2 Should the depth of joint deterioration exceed the maximum indicated, as determined by 
the Contract Administrator, the entire joint shall be renewed and paid for in accordance 
with CW 3230 as a full depth joint repair.  Planing completed shall be paid for in 
accordance with Section 14.7 of this specification 

E11.5.3 Dispose of material in accordance with Section 3.4 of CW 1130. 

E11.6 Placement of Asphalt Material 

E11.6.1 Prior to placement of asphalt material, the planed joint shall be swept or blow clean of any 
loose material. 

E11.6.2 Apply Tack Coat uniformly on the entire surface of the planed joint.  The application rate 
shall not exceed 0.23 litres per square metre.  The planed joint shall be dry prior to 
applying the tack coat. 

E11.6.3 Place and compact asphalt material in accordance with Section 9.3 of CW 3410 to the 
satisfaction of the Contract Administrator.  The finished elevation of the patch shall be flush 
with surrounding pavement surface. 

E11.6.4 Compact the asphalt material to an average 95% of the 75 blow Marshall Density of the 
paving mixture with no individual test being less than 90 %. 

E11.6.5 Ensure that no traffic is allowed to travel over the patched area until the asphalt has cooled 
to atmospheric temperature. 

MEASUREMENT AND PAYMENT 

E11.7 Partial Depth Planing of Existing Joints 

E11.7.1 Partial Depth Planing of Existing Joints will be measured on an area basis and paid for at 
the Contract Unit Price per square metre for “Partial Depth Planing of Existing Joints”.  The 
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area to be paid for will be the total number of square metres of joints planed in accordance 
with this specification, accepted and measured by the Contract Administrator. 

E11.8 Asphalt Patching of Partial Depth Joints 

E11.9 Asphalt Patching of Partial Depth Joints will be measured on an area basis and paid for at the 
Contract Unit Price per square metre for “Asphalt Patching of Partial Depth Joints”. The area to 
be paid for will be the total number of square metres of joints patched in accordance with this 
specification, accepted, and measured  by the Contract Administrator. 

E12. SUPPLY AND INSTALL WATERMAIN AND WATER SERVICE INSULATION 

DESCRIPTION 

E12.1 Notwithstanding 3.12 of CW 2110, this specification covers the supply and installation of 
insulation in roadway excavations over watermains and water services.  

E12.2 Referenced Standard Construction Specifications 

(a) CW 2030 –  Excavation Bedding and Backfill  

(b) CW 3110 – Sub –grade, Sub-base and Base Course Construction 

E12.3 Referenced Standard Details  

(a) SD-018 - Watermain and Water Service Insulation 

MATERIALS 

E12.4 Acceptable insulation is: 

(a) Extruded Polystyrene rigid foam insulation – Type 4, 4” in thickness.  

DOW - Roofmate or Highload 40  

Owen’s Corning - Foamular 350 or Foamular 400. 

2” X 48” X 96”, 2” X 24” X 96”, 4” X 24” X 96” 

E12.5 Sand Bedding :  

(a) In accordance with CW 2030  

CONSTRUCTION METHODS 

E12.6 Prior to the installation of any sub-base material or geotextile material, locate all existing water 
services.     

E12.7 Further to SD-018, where directed by the Contract Administrator, excavate the sub-grade to 
allow the top of the insulation to be installed flush with the surrounding sub-grade.  Install the 
insulation on a level surface centered over the located watermain or water service for the full 
width of the roadway excavation.  Install sand bedding if required to level the surface. 

E12.8 Stockpile and dispose of excavated material in accordance with CW 3110.  

E12.9 Thickness of insulation is 100 mm ( 4”).  If using 50 mm ( 2”) panels 2 layers are required.  Total 
width of insulation to be as directed by the Contract Administrator.  Place sufficient full width 
panels to meet or exceed the specified width. 

E12.10 Place insulation panels adjacent to each other over the specified area with no gaps between 
panels and less than 15mm of elevation difference along the adjoined edges. Where 2” thick 
panels are being used, offset the top layer to prevent the panel joints from aligning with the 
joints in the lower layer.  
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E12.11 Use full panels of insulation where possible. Where necessary cut insulation panels to obtain 
coverage to specified lengths.  Insulation pieces shall be a minimum of dimension of 300 mm in 
width or length.  

E12.12 Take appropriate measures to ensure panels are not displaced when installing geotextiles and 
during backfilling operations.  

MEASUREMENT AND PAYMENT 

E12.13 Watermain and Water Service Insulation shall be measured on an area basis and paid for at the 
Contract Unit Price per square metre of “Watermain and Water Service Insulation”. The area to 
be paid for shall be the total square meters of watermain and water service insulation supplied 
and installed in accordance with this specification, accepted and measured by the Contract 
Administrator. 

E12.14 Excavation of the roadway subgrade in accordance with E12.7 will not be measured for 
payment and will be included in the payment for “Watermain and Water Service Insulation”. 

E13. REMOVAL OF CURB INLETS 

DESCRIPTION 

E13.1 General 

E13.1.1 This specification covers the removal of any curb inlet frames and related connection pipe 
between curb inlet and existing catch basin or catch pit. 

E13.1.2 The removal of curb inlets shall be included with concrete curb removal/renewal and/or 
pavement removal. 

E13.2 Referenced Standard Construction Specifications 

(a) CW 3110 – Pavement Removal 

(b) CW 3240 – Concrete Curb Renewal 

MEASUREMENT AND PAYMENT 

E13.3 There will be no payment for this work. All work is to be incidental to CW 3110 - Concrete Curb 
Renewal and/or CW 3240 - Pavement Removal. 

E14. MODIFIED BARRIER CURB AND GUTTER INLET FRAME AND COVER 

E14.1 Description 

(a) This Specification shall cover the supply and installation of modified barrier curb and 
gutter inlet frame and covers for areas as indicated on the drawing. 

E14.2 Materials 

E14.2.1 Modified Barrier Curb and Gutter Inlet Frame and Cover 

(a) TF‐122, modified barrier curb and gutter inlet frame and cover by Titan Foundry. 
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E14.3 The structure used for all modified barrier curb inlets shall be the TF-122, Modified Curb Inlet 
Frame and Cover as shown in E11.2.1 (a). 

E14.4 Measurement and Payment 

E14.4.1 No additional payment shall be made for the supply and installation of Modified Barrier 
Curb and Gutter Inlet Frame and Covers. Supply and installation will be incidental to the 
Contract Unit Price for “Catch Basin” and for “Catch Pit” in accordance with this 
specification. 
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E15. EXISTING MANHOLE REPAIRS 

E15.1 Patching of existing manholes will be constructed in accordance with CW 2130. 

E15.2 Patching around the perimeter of connecting sewer pipes at the manhole interface will be 
measured for payment on a lump sum basis and paid for at the contract lump sum price for 
“Patching of Pipe/MH Interface”. 

E15.3 Patching of the manhole benching will be measured for payment on a lump sum basis and paid 
for at the contract lump sum price for “Patching of Benching”. 

E15.4 Replacement of the manhole benching shall include removal of the existing benching and will 
be measured for payment on a lump sum basis and paid for at the contract lump sum price for 
“Replacement of Benching”. 

E16. OPERATING CONSTRAINTS FOR WORK IN CLOSE PROXIMITY TO CRITICAL WATER 
INFRASTRUCTURE 

E16.1 Description 

E16.1.1 This Section details operating constraints for all work to be carried out in close proximity to 
the City feeder mains and other critical water infrastructure. Close proximity shall be 
deemed to be any construction activity within a 5 m horizontal offset from the centreline of 
the feeder main/water main, within 5 m of valve chambers and other appurtenances, and 
any other infrastructure identified below. 

E16.2 The following shall be considered critical pipelines and water infrastructure for this project: 

E16.2.1 Kildonan Feeder Main: 

1050 mm Prestressed Concrete Cylinder Pipe (PCCP) (Lined Core) water transmission 
pipe conforming to AWWA C301-58. The Kildonan Feeder Main was manufactured and 
installed in 1960 in 4.88 m (16.02’) pipe lengths.  

(a) The feeder main runs north-south within the Fife Street right of way as shown on the 
Drawings. 

(b) The following Kildonan Feeder Main valve chambers are affected by the proposed 
work: 

(i) Valve Pit north of Troy Avenue. 

(ii) Offtake Valve chamber on Inkster Avenue at Fife Street. 

E16.3 General Considerations for Work in Close Proximity to Critical Water Infrastructure: 

E16.3.1 Feeder mains and large diameter water mains are a critical component of the City of 
Winnipeg Regional Water Supply System and work in close proximity to feeder mains shall 
be undertaken with an abundance of caution. Large diameter feeder main and water mains 
cannot typically be taken out of service for extended periods to facilitate construction and 
inadvertent damage caused to the pipe would likely have catastrophic consequences. 

E16.3.2 Work around critical water infrastructure shall be planned and implemented to minimize the 
time period that work is carried out in close proximity to the pipe and to ensure that the 
pipeline is not subjected to excessive construction related loads, including excessive 
vibrations and/or concentrated or asymmetrical lateral loads during backfill placement. 

E16.3.3 Large diameter pressure pipe generally has limited ability to withstand increased earth and 
live loading.  Therefore, every precaution must be undertaken to ensure that applied 
loading during all phases of construction is within accepted loading parameters. PCCP 
typically fails in a non-ductile mode with the potential to cause extensive consequential 
damage to infrastructure if failure should occur. All large diameter feeder mains/water 
mains have the potential to cause extensive flooding.  
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E16.3.4 Construction in close proximity to critical infrastructure shall not commence until both the 
equipment and construction method statements have been submitted, reviewed, and 
accepted by the Contract Administrator.  

E16.4 Submittals 

E16.4.1 Submit proposed construction equipment specifications to the Contract Administrator for 
review a minimum of five (5) Business Days prior to construction. The equipment 
submission shall include: 

(a) equipment operating and payload weights; 

(b) equipment dimensions, including: wheel or track base, track length or axle spacing, 
track widths or wheel configurations; and, 

(c) load distributions in the intended operating configuration. 

E16.4.2 Submit a construction method statement to the Contract Administrator a minimum of five 
(5) business days prior to construction. The construction method statement shall contain 
the following minimum information: 

(a) proposed construction plan including excavation locations, haul routes, excavation 
equipment locations, and loading positions; 

(b) excavation plans, including shoring designs, for excavations occurring in close 
proximity to feeder mains (within 5 m horizontal of the pipe’s centerline) where the 
excavation to be extended below the top of the feeder mains embedment zone 
(150 mm above the pipe); 

(c) trenchless construction methodology for feeder main crossings, including: installation 
methods, means of grade control, means of confirming clear separation between the 
new LDS and existing feeder main; and 

(d) any other pertinent information required to accurately describe the construction 
activities in close proximity to the feeder main and permit the Contract Administrator to 
review the proposed construction plans.  

E16.4.3 Incomplete or partial submissions will not be reviewed and will be returned to the 
Contractor for re-submission.  

E16.4.4 Allow five (5) Business Days for review by the Contract Administrator.  

E16.5 Feeder Main Operational Limitations 

E16.5.1 Feeder main shutdowns are scheduled based on a number of factors including water 
demand, weather, reservoir operation, routine maintenance and repair work within the 
regional distribution system, and other factors. If feeder main shutdowns are required, the 
City shall endeavour to make requested time periods available to the Contractor to 
schedule his/her work requiring removal of the feeder main from service, without limiting 
the City’s control over the operation of the feeder main to complete other work, maintain 
adequate water supply and storage of water and maintain the integrity of the infrastructure. 
The City shall reserve the right to cancel and/or delay these schedule dates at any time, 
due to any circumstances that could adversely affect the feeder main or water supply 
including, but not limited to, high water demand, abnormal weather, failures of related 
water system components and/or security concerns. 

E16.5.2 Scheduling Restrictions: 

(a) Temporary feeder main shutdowns are typically limited to off-peak demand seasons 
(September 15th to May 15th) and low demand hours including evenings or other low 
demand periods.  

E16.5.3 The Contractor shall provide Notice to the Contract Administrator in writing, a minimum of 
fifteen (15) Business Days prior to requiring the shutdown. The City will endeavour to 
schedule the shutdown as requested. 

E16.6 Feeder Main Cover 
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(a) The Kildonan Feeder Main has limited cover for the length of this project ranging from 1.1 
metres to approximately 2 metres below finish centerline grade of proposed street. The 
following are estimated depths to the top of the feeder main; 

(i) Mountain Avenue Intersection 1.50m 

(ii) Church Avenue Intersection 1.650m 

E16.7 Pre-Work, Planning and General Execution 

E16.7.1 No work shall commence in close proximity to feeder mains, chambers, and critical 
infrastructure until the equipment specifications and construction method statement have 
been submitted and accepted, and feeder main locations have been clearly delineated in 
the field. Work over feeder mains shall only be carried out with equipment that has been 
reviewed and quantified in terms of its loading implications on the pipe.  

E16.7.2 Contact the City of Winnipeg Water and Waste Department, Construction Services 
Coordinator prior to construction. 

E16.7.3 Locate feeder mains and water mains and confirm their position horizontally and vertically 
at the proposed the following locations prior to undertaking work in close proximity to the 
identified feeder mains. Note, exact locations to be identified in the field. Deviations from 
the elevations noted on the Drawings shall be reported to Contract Administrator for review 
prior to proceeding with work: 

(a) Kildonan Feeder Main: 

(i) Mountain Avenue Intersection. 

(ii) Church Avenue Intersection 

E16.7.4 Visually delineate all critical infrastructure identified herein on Site by use of paint, 
staking/flagging, construction fencing, snow fencing, or other suitable methods 

E16.7.5 Only utilize construction practices and procedures that do not impart excessive vibratory 
loads on feeder mains and chambers or that would cause settlement of the subgrade 
below feeder mains and critical pipelines. 

E16.7.6 Where the existing road structure must be removed, crossing of critical infrastructure shall 
be prohibited from the time the existing roadway structure is removed until the completion 
of granular base construction. At all times prior to completion of final paving; reduce 
equipment speeds to levels that minimize the effects of impact loading to the critical 
infrastructure. 

E16.7.7 Only equipment and construction practices stipulated in the accepted construction method 
statement and the supplemental requirements noted herein may be utilized in close 
proximity to feeder mains, chambers, and other critical infrastructure identified herein.  

E16.7.8 Construction operations should be staged in such a manner as to limit multiple construction 
loads at one time, (e.g., offset crossings sufficiently from each other, rollers should remain 
a sufficient distance behind spreaders to limit loads. A reasonable offset distance is 3 m 
between loads). 

E16.7.9 Granular material, construction material, soil, and/or other material shall not be stockpiled 
on the pipelines or within 5 m of any feeder main, valve chamber, or other critical 
infrastructure identified herein.  

E16.7.10 The Contractor shall ensure that all crew members understand and observe the 
requirements of working near feeder mains, valve chambers, and critical infrastructure. 
Prior to commencement of on-Site work, the Contractor shall jointly conduct an orientation 
meeting with the Contract Administer, all superintendents, foreman, and heavy equipment 
operators to make all workers on the Site fully cognizant of the limitations of altered loading 
on, the ramifications of inadvertent damage to, and the constraints associated with work in 
close proximity to feeder mains and critical pipelines. New personnel introduced after 
commencement of the Project need to be formally orientated as outlined herein. It is 
recommended that restrictions associated with the crossing, consistent with the 
Contractor’s submitted method statement be posted on Site and near the crossing. 
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E16.8 Demolition, Excavation, and Shoring 

E16.8.1 Use of pneumatic concrete breakers within 3 m of a feeder main, valve chamber, or critical 
pipeline is prohibited. Pavement shall be full depth sawcut and carefully removed. Use of 
hand held jackhammers for pavement removal will be allowed. 

E16.8.2 Offset excavation equipment a minimum of 3 m from the centerline of critical pipelines 
when undertaking excavations where there is less than 2.4 m of earth cover over the 
pipeline. 

E16.8.3 Excavation: 

(a) Utilize only smooth edged excavation buckets, soft excavation, or hand excavation 
techniques where there is less than 1.5 m of earth cover over the pipeline.  

(b) Where there is less than 1.0 m of soil cover above the pipeline, provide full time 
supervision and complete the excavation utilizing hand excavation, soft excavation 
methods, or machine excavation. Where machine excavation is to be used the crown 
of the pipeline must be exposed (or suitable located) using hand or soft excavation 
methods a minimum of every 1.8 m. 

(c) Where there is less than 0.5 m of soil cover above the pipeline, provide full time 
supervision and complete the excavation utilizing hand excavation or soft excavation 
methods only.  

E16.8.4 Equipment should not be allowed to operate while positioned directly over a feeder main or 
critical pipeline except were permitted herein, outlined in the reviewed and accepted 
construction method statement. 

E16.8.5 Excavations within 3 m of the outside edge of a feeder main (hydrovac holes for confirming 
trenchless installations excluded) and which extend below obvert of the feeder main shall 
utilize shoring methods that precludes the movement of native in-situ soils (i.e. a tight 
shoring system). 

E16.8.6 Excavation and base placement for sidewalks and approaches shall be completed shall be 
completed remotely with limitations as specified herein. 

E16.9 Underground Construction and Trenchless Pipe Installation 

E16.9.1 Where removing existing catch basins are noted on the Drawings, expose feeder main 
where catch basin is closer than 3 metres from Feeder Main. Where Contract Administrator 
determines removal of catch basin may undermine pipe foundation, remove catch basin to  
the to of the feeder main and abandon catch basin in place 

E16.9.2 Where excavation is required within the feeder main’s embedment zone, the Contractor 
shall take steps to ensure the granular embedment material sounding the feeder main 
remains stable during the work and the feeder main outside of the excavation is not 
undermined. 

E16.10 Feeder Main Insulation 

E16.10.1 Insulate feeder mains where specified on the drawings in accordance with CW2110, SD-
018 and as shown on the Drawings. 

E16.10.2 Materials: 

(a) High Strength Rigid insulation for below grade: to CAN/ULC S701, Type 4, Styrofoam 
HI 40 by Dow Chemical, Foamular 400 by Owens Corning, or approved equal in 
accordance with B6. 

(b) Rigid insulation shall be installed with the top of the insulation flush with the top of the 
subgrade.  

(c) Rigid insulation sheets shall be installed in a staggered pattern to maximise joint 
overlap. 
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E16.10.3 Insulation for the Kildonan Feeder Main shall conform to SD-018 and the following 
requirement: 

(a) Thickness: 100 mm 

(b) Width: 3.0 m 

E16.11 Subgrade Construction 

E16.11.1 Subgrade and backfill compaction within 3 metres (horizontal) of a critical pipeline or valve 
chamber shall be limited to non-vibratory methods only. Small walk behind vibratory 
packers will be permitted. 

E16.11.2 Subgrade, sub-base and base course construction shall be kept in a rut free condition at all 
times. Construction equipment is prohibited from crossing pipelines if the grade is 
insufficient to support the equipment without rutting. 

E16.11.3 Subgrade conditions should be inspected by personnel with competent geotechnical 
experience (e.g. ability to adequately visually classify soils and competency of subgrade, 
subbase, and base course materials). In the event of encountering unsuitable subgrade 
materials above the feeder main, proposed design revisions shall be submitted to this 
office for review to obtain approval from the Water and Waste Department relative to any 
change in conditions. 

E16.11.4 Fill material shall not be dumped directly on pipelines but shall be stockpiled outside the 
limits noted in these recommendations and shall be carefully bladed in-place 

E16.11.5 Only use compaction equipment approved by the contract administrator to compact fill 
materials above critical pipelines. Compaction of fill materials shall be completed using 
static methods only, no vibratory compaction will be allowed within the limits noted in these 
recommendations. 

E16.11.6 Construction operations shall be staged to minimize the time period between excavation to 
subgrade and placement of granular subbase materials.  Should bare subgrade be left 
overnight, measures shall be implemented to protect the subgrade against inadvertent 
travel over it and to minimize the impact of wet weather. 

E16.12 Subbase and Base Course Construction 

E16.12.1 Subbase or base course materials shall not be dumped directly on pipelines but shall be 
stockpiled outside limits noted in these recommendations and shall be carefully bladed in-
place. 

E16.12.2 Subbase compaction within 3 m horizontal of the centreline of a critical pipeline shall be 
either carried out by static methods (without vibration) or with smaller approved equipment 
such as hand held plate packers or smaller roller equipment. 

E16.13 Paving 

E16.13.1 When constructing asphalt pavements only non-vibratory compaction should be used 
within 3 m (horizontal) of the center of critical pipelines. 

E16.14 Kildonan Feeder Main Inspection 

E16.14.1 The Contractor shall support third party inspections of the Ingersoll Feeder Main 
throughout completion of the work. The intention is to inspect the feeder main across the 
intersection in stages after completion of the subgrade excavation.  

E16.14.2 The pipeline shall be exposed as specified herein using soft dig or hand excavation 
methods down to springline of the pipe. The excavation shall be completed in such a 
manner as to permit inspection by third party staff.  

E16.14.3 The Contractor is responsible for any shoring required to complete the inspection.  

E16.14.4 The Contractor shall have means of washing off the exterior of the pipe using a pressure 
washer or similar.  
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E16.14.5 The Contractor shall have provisions on site to repair cracking in the feeder main’s mortar 
coating or grout diapers. This shall include but is not limited to the use of Type HS cement 
mortar products.  

E16.14.6 Upon completion of the inspection, the Contractor shall replace any of the pipeline’s 
bedding that was damaged or disturbed as part of the inspection (below springline). Above 
springline, the Contractor shall place and compact Bedding Sand up to the top of the sub 
grade. Compaction shall be completed using small hand held/walk behind packers in such 
a manner as to preclude damage to the pipeline.  

E17. INSTALLATION OF STREET LIGHTING AND ASSOCIATED WORKS 

E17.1 DEFINITIONS 
 
LIMITS OF APPROACH means the shortest distance that is permissible between live high 
voltage (>750 volts) conductors or apparatus and any part of a worker’s body, material or tools 
being handled, or equipment operated. 
 
MANITOBA HYDRO CENTRAL STORES means Manitoba Hydro's Waverley Service and 
Reclaim Centre - 1840 Chevrier Blvd - Winnipeg, Manitoba 
 
OVERHEAD FEED means an electrical supply via an overhead conductor connected between 
streetlight standards. Typically strung between standards on a temporary basis. 
 
OVERHEAD SOURCE means an electrical supply from Manitoba Hydro’s system. (Typically an 
overhead conductor from a wooden distribution pole or a DIP/RISER located on a wooden 
distribution pole.) 
 
RECLAIM material means existing material that has been removed from Manitoba Hydro’s 
system and to be returned to Manitoba Hydro. 
 
SCRAP material means existing material that has been removed from Manitoba Hydro’s system 
and to be recycled/disposed of by the Contractor.  
 
SURPLUS material means new material that has been requisitioned by the Contractor and not 
incorporated into the work at the end of the Contract. 
 
WORK CLEARANCE means an ELECTRICAL AND/OR NATURAL GAS FACILITIES LOCATE 
form (see SAMPLE ONLY included as Appendix D) issued by each of Manitoba Hydro’s 
Customer Service Centre (CSC) affected to permit work to commence (Permit to work). 

E17.2 DESCRIPTION 

E17.2.1 The work shall consist of the supply of all supervision, labour, materials (except as 
indicated under MATERIAL SUPPLIED BY MANITOBA HYDRO below) insurance, tools, 
backfill and equipment (and their maintenance), transportation, fuel, oil, meals and lodging, 
mobilization and de-mobilization, and warranty of workmanship as required to install and 
remove temporary Overhead Feeds, remove existing street light poles as required, install 
new street light poles and associated underground cables/conduits, all in accordance with 
the requirements specified in the tender documents. 

E17.3 WORK LOCATIONS 

E17.3.1 The proposed street light installation and removals are shown on construction drawings  
and are as follows: 

(a) Fife Street from Burrows Avenue to College Avenue 

E17.4 COORDINATION OF WORK 

E17.4.1 The Contractor shall provide a minimum of ten (10) working days notice to Manitoba Hydro 
prior to the start of construction. The work shall be conducted and coordinated with 
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Manitoba Hydro in a manner to ensure street lighting is maintained at all times for the 
duration of the work.   The construction drawings provide the Proposed Sequence of 
Construction. 

E17.4.2 The Contractor shall obtain Work Clearance from Manitoba Hydro’s Customer Service 
Centre(s) (CSC) affected prior to the work commencing. No additional compensation shall 
be paid to the Contractor for delays obtaining Work Clearance for any reason. 

E17.4.3 Manitoba Hydro’s CSC will provide the Limits of Approach applicable to the Contractor on 
the Work Clearance form. 

E17.5 ORIENTATION 

E17.5.1 Prior to the commencement of the proposed work,  the Contractor's crew foremen, 
electricians, and other key personnel shall attend one (1) day of orientation provided by 
Manitoba Hydro for various operations such as cable handling, cable splicing/termination, 
installation of street light poles, concrete bases, luminaires and various other construction 
standards and procedures.  The Contractor will be responsible for all costs associated with 
personnel salaries, travel, sustenance and overheads, etc., during training.   

E17.6 PRE-CONSTRUCTION MEETING 

E17.6.1 Prior to the commencement of the work, the Contractor shall attend a pre-construction 
meeting with Manitoba Hydro. The agenda for this meeting shall include but not be limited 
to the following: 

(a) Reference the Contractor’s Safe work Procedures; 

(b) Prime Contractor; 

(c) materials; 

(d) sequence of construction;  

(e) communication plan; 

(f) any training requirements & qualifications; 

(g) Drawing and Project review; 

(h) a review of the Contractor’s proposed work schedule; and  

(i) any and all other topics of clarification that the Contractor and the Contract 
Administrator may wish to discuss. 

E17.6.2 The Contractor’s cost to attend this pre-construction meeting shall be incorporated into the 
unit prices for the work. 

E17.7 QUALIFICATIONS AND CERTIFICATION 

E17.7.1 The Contractor’s Crew Foreman, installers and other key Contractor’s Personnel shall 
possess the necessary certification, licensing, training, experience and familiarity with 
safety rules, procedures and hazards relating to the work. Journeyman Power Line 
Technician (PLT), Journeyman Lineman, Journeyman Cableman or Journeyman 
Electricians shall be required to perform portions of this work. 

E17.7.2 Journeyman Power Line Technician (PLT), Journeyman Cableman and Journeyman 
Lineman are also required to possess a “Limited Specialized Trade Licence – ‘M-P’ 
Licence – Power Line” issued by the Province of Manitoba.  

E17.7.3 Manitoba “Safe work” Bulletin M&E010 dated January 5, 2011 regarding Electrician 
Licenses discusses the requirements for a “Limited Specialized Trade Licence – ‘M-P’ 
Licence – Power Line”. 

 
For more information contact:  
Manitoba  
Mechanical and Engineering Branch  
500-401 York Avenue  
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Winnipeg, Manitoba R3C 0P8  
Tel. 204-945-3373  
Fax 204-948-2309  
or see link http://www.firecomm.gov.mb.ca/docs/ofc_itsm_11_010electlic.pdf  

E17.7.4 Licensed Journeyman Electricians or Journeyman PLT or Journeyman Cableman or 
Journeyman Lineman ARE REQUIRED for all cable handling operations included but not 
limited to: disconnecting cables in the handhole, installation and removal of temporary 
overhead feeds, installation and connection of ground rods, streetlight cable splices, 
termination of streetlight cables in handholds and at luminaires. The Contractor shall 
employ sufficient qualified personnel on its crews to conform to the Electrician’s Licensing 
Act. The Contractor shall be prepared to provide proof of licences to Manitoba Hydro upon 
request. 

E17.7.5 The Contractor shall assess the hazards associated with the work and have documented 
Safe work Procedures to perform the work. It is the Contractor’s responsibility to train 
employees on these procedures. The Contractor shall be prepared to provide proof of 
training to Manitoba Hydro upon request. 

E17.8 REFERENCED STANDARD CONSTRUCTION SPECIFICATIONS 

E17.8.1 In addition to these Specifications, the work to be performed by the Contractor relative to 
the installation and/or replacement of street lighting poles, concrete bases and associated 
cabling shall be in accordance with the following: 

(a) Manitoba Hydro 66kV and Below Standards; 

(b) CSA C22.3 No. 7 (latest edition); 

(c) Canadian Electrical Code (CEC) Part 1 (latest edition); and 

(d) Any other applicable codes. 

(e) (collectively, the “Standards”). 

E17.8.2 Revisions and updates to the Manitoba Hydro 66kV and Below Standards are issued 
periodically and the latest issued version of the Standard will apply. For the convenience of 
the Contractor for bidding purposes, excerpts of the Manitoba Hydro 66kV and Below 
Standards have been included as Appendix A.   

E17.8.3 In some cases, Municipal, Provincial or Federal laws or this Technical Specification may be 
more stringent than the CSA Standards. Whenever conflict exists, the Contractor shall 
comply with the most stringent requirements applicable at the place of the work. 

E17.9 TOOLS, EQUIPMENT AND MATERIALS 

E17.9.1 The Contractor shall be required to provide all tools and equipment required for performing 
the specified tasks. Equipment shall be in good operating condition, shall be properly 
maintained using original equipment manufacturer replacement parts and shall be provided 
with letters of testing/inspection from the manufacturer when requested. Where the 
equipment is provided as a kit with multiple parts and tools, the kit shall be complete with 
all parts required to perform the designed task. Contractor fabricated tools or equipment 
will not be accepted for use. 

E17.9.2 The Contractor shall obtain the following specific Electrical Equipment including but not 
limited to: 

(a) Compression tool or tools and associated dies to perform compressions to a 
maximum size of 1/0 Al (MD-6 compression tools shall not be used). 

(b) Approved compression tools are: 
 

Manufacture Type Model No. Range 
    
Burndy In-line, battery PATMD68-14V 350 Kcmil AL 
Cembre In-line, battery B54Y (06V081E) 4/0 AWG AL 
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Burndy Pistol, battery BUR PAT60018V 350 Kcmil AL 

E17.9.3 Dies shall be of the type shown in Standard CD210-21 and CD 210-24 only, must have 
identical markings, and compression tool die must match die number stamped on 
connector. 

(a) Modiewark Model #4444 or Fluke 1AC-II Volt Alert potential Indicator 

(b) Voltage meter – Fluke model #T3C 

(c) Insulated wire cutters – used for cutting cable ends square. 

E17.9.4 Alternative equipment manufacturers may be considered upon request by the Contractor 
and shall be approved for use by Manitoba Hydro prior to use. 

E17.9.5 Manitoba Hydro may reject any tools or equipment that do not appear to be in good 
condition or fail to successfully provide the required function. 

E17.10 MATERIAL SUPPLIED BY MANITOBA HYDRO 

E17.10.1 Manitoba Hydro shall supply all street light poles, concrete bases, breakaway bases, 
luminaires, street light arms, ground rods, compression sleeves, grommets, nuts, electrical 
cables, conduits, relays, cable guards, Gel-caps and all other materials noted in the 
Standards.  The Contractor shall sign receipts indicating the location on which the 
materials are to be used. The material shall be picked up by the contractor from the 
following locations: 

E17.10.2 Manitoba Hydro Central Stores  (contact personnel will be provided to the successful 
contractor). 

E17.10.3 Materials requested will be supplied to the Contractor by Manitoba Hydro upon 
presentation of Manitoba Hydro's Stores Material Order Form.  The Contractor shall 
assume all responsibilities for the loading, unloading, transportation, proper handling, 
secure storage and working of the materials and shall make replacements at its own 
expense in case any material is damaged, stolen or lost due to improper handling, storage 
or poor workmanship. 

E17.10.4 The Contractor shall, at the time of materials release, check and confirm the quantity of 
materials. Shortages, discrepancies, or damages to materials shall be immediately 
reported in writing to Manitoba Hydro. 

E17.10.5 After commencing performance of the work, the Contractor shall  continually monitor all 
material required for the timely completion of the work and shall report additional material 
requirements to Manitoba Hydro a minimum of 72 hours prior to materials being required to 
perform  the work. No additional compensation shall be paid as a result of delays due to 
material shortages where additional material requirements were not reported a minimum of 
72 hours prior to being required for the work on an active project. 

E17.11 MATERIAL SUPPLIED BY CONTRACTOR 

E17.11.1 The Contractor shall be responsible to furnish gravel, sand, ¾ down limestone, ¼ down 
limestone, protective hose (i.e. typically 2” fire hose), duct seal and pit-run material for 
backfilling around street light poles and around cables as per the Standards.  The cost of 
furnishing the above listed materials shall be incorporated into the unit prices for the work. 

E17.12 SURPLUS, RECLAIM AND SCRAP MATERIAL 

E17.12.1 Upon completion of the work, the Contractor shall, at its own expense, deliver to Manitoba 
Hydro Central Stores, all Surplus materials furnished by Manitoba Hydro and not used in 
the work, regardless of the location of said material at that time. 

E17.12.2 In addition, the Contractor shall, at its own expense, deliver to Manitoba Hydro Central 
Stores all Reclaim materials from the work specifically HPS luminaires. Manitoba Hydro 
shall be responsible for the proper disposal of Reclaim HPS luminaires. The HPS bulb 
shall remain installed and unbroken in the Reclaim luminaire. The Contractor shall handle 
the Reclaim luminaires with care and shall avoid breaking the bulb or refractor. 
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E17.12.3 Manitoba Hydro’s preference is to recycle as much Scrap Material as practicable. The 
Contractor is responsible to remove the Scrap Material, transport to the recycler or 
Manitoba Hydro approved disposal site, pay for any disposal fees and may retain any 
recycling value.    

E17.13 DE-ENERGIZATION AND LOCKOUT 

E17.13.1 Manitoba Hydro - Where a standard is supplied from an Overhead Source, Manitoba 
Hydro's staff shall be responsible to disconnect and isolate the street light standard or 
standards between the standard and Overhead Source. Some street light standards may 
be temporarily fed from an Overhead Source. This Overhead Source shall be disconnected 
and removed by Manitoba Hydro staff prior to commencing with the work. The streetlight 
circuits will not be Locked Out by Manitoba Hydro.  

E17.13.2 The Contractor - The Contractor shall assess the hazards associated with the work and 
employ its own Safe Work Procedure for the work to be performed. The Contractor’s Safe 
Work Procedure shall include provisions that the street light circuits will not be Locked Out 
by Manitoba Hydro. The Contractor’s Safe Work Procedure shall achieve Lock Out or 
techniques equivalent to Lock Out. 

E17.13.3 The Contractor shall complete a job planning form (an example is included as Appendix E) 
on a daily basis before any work commences and provide Manitoba Hydro with copies of 
the job plans if requested.   

E17.14 TEMPORARY OVERHEAD FEEDS  

E17.14.1 Manitoba Hydro in consultation with the Contractor will determine if temporary lighting will 
be provided by the existing street lights or from the new street lights.  

E17.14.2 When using the existing poles for temporary lighting, Manitoba Hydro shall remove an 
Overhead Source in accordance with DE-ENERGIZATION AND LOCKOUT above,  prior 
to the Contractor installing a #4 duplex overhead conductor between the existing poles. 
The #4 duplex overhead conductor will normally be attached to the tenon of the davit arm 
near the luminaire with a pre-form grip. Older poles may require a spool insulator be 
attached to the pole using a pre-form grip to support the #4 duplex overhead conductor. A 
short length of 2C/#12 copper conductor is connected to the terminals of the luminaire 
brought out and connected to the #4 duplex overhead conductor. The final span to the 
Overhead Source shall be installed by Manitoba Hydro. 

E17.14.3 When using the new poles for temporary lighting, the Contractor shall install the new 
bases, poles and #4 duplex overhead conductor.  The #4 duplex overhead conductor will 
be attached to the tenon of the davit arm near the luminaire with a pre-form grip. A short 
length of 2C/#12 copper conductor is connected to the terminals of the luminaire brought 
out and connected to the #4 duplex overhead conductor. The final span to the Overhead 
Source shall be installed by Manitoba Hydro. 

E17.14.4 All material used to provide the temporary overhead feed shall be returned to Manitoba 
Hydro. Care shall be taken to coil and tag Reclaim conductor for reuse. If used, insulators 
shall be handled carefully to prevent breakage.  

E17.15 SAFE EXCAVATION 

E17.15.1 The work shall be performed in accordance with the requirements of Manitoba Hydro’s 
Safe Excavation and Safety Watch Guidelines included as Appendix B and Manitoba 
Workplace Safety and Health Regulation 217 latest revision. 

E17.16 SAFE HANDLING 

E17.16.1 The Contractor shall apply handling techniques in accordance with Manitoba Workplace 
Health and Safety Regulation 217latest revision. 

E17.17 ELECTRIC CABLES AND CONDUITS  
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(a) The Contractor shall use diligent care and proper equipment in handling of 
all cables, so as not to injure the jacket and avoid gouging, kinking, 
scratching or abrading the cables. If any material is damaged to any extent, 
the Contractor shall repair the damages at its own expense, in a manner 
approved by Manitoba Hydro or will be charged the full cost of the damaged 
items. 

(b) Cable reels shall not be dropped and must be handled and placed/stored in 
an upright position at all times and shall not be laid flat for any purpose or 
reason. Cable reels shall be adequately supported on hard surface to 
prevent the reel from sinking into the ground that can cause undue stress on 
the cables. Cable reels should be inspected for damages prior to use. If a 
cable reel is found to be defective, such defect shall be reported 
immediately to Manitoba Hydro. 

(c) The Contractor shall place all material and string the cables in such a 
manner as to cause the least interference with normal use of the land, street 
or roadway.  All material shall be unloaded in a manner to preserve its 
condition, prevent loss and/or theft and permit easy access for Manitoba 
Hydro’s inspection. 

(d) The Contractor shall provide Manitoba Hydro’s inspector sufficient opportunity, in the 
sole discretion of Manitoba Hydro, to inspect the work.  

E17.18 PRECAST CONCRETE BASES 

E17.18.1 The Contractor shall handle, store, transport and unload the precast concrete bases in a 
manner to prevent damage to the threaded bolts and conduit casing. 

E17.18.2 Precast Concrete Bases are extremely heavy. Approximate weight of pre-cast concrete 
bases  are found in the Standards. The Contractor shall only use equipment rated for such 
weight. 

E17.19 STREET LIGHT POLES AND ARMS 

E17.19.1 The Contractor shall handle, store, transport,  and provide proper load securement for the 
poles and arms in a manner to prevent damage. 

E17.20 LUMINAIRES 

E17.20.1 The Contractor shall handle, store, transport and unload the luminaires in their original 
packaging and in a manner to prevent damage. 

E17.21 SMALL MATERIAL 

E17.21.1 Photo electric cells, shorting caps, shims, nut covers and associated supplies shall be kept 
in a suitable warehouse provided by the Contractor at its own expense. Photo electric cells 
shall be transported and stored in such a manner as to prevent breakage. 

E17.22 CARE OF MATERIALS 

E17.22.1 The Contractor shall assume all responsibilities of all the materials and shall replace, at its 
own expense, any materials damaged, stolen or lost due to improper handling or poor 
workmanship.  

E17.23 WIRE AND CABLE REEL STORAGE 

E17.23.1 Cable reels shall be stored with the flanges upright and resting on a hard surface. At 
temporary storage sites where the soil may be soft, preservative-treated plywood sheets 
may be used to keep the flanges from sinking into the ground. 

E17.23.2 If cable reels must be pancaked or stored on their side in vertical racks, do not lift the reel 
by the top flange. Spacers (two 2 X 4s placed wide side up) should be placed under the 
bottom flange and between the reels in order to create a space to insert the forks and lift 
the reels without damaging the cable. 
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E17.24 REEL HANDLING 

E17.24.1 When off-loading reels from a truck, reels shall be lowered using a hydraulic gate, hoist or 
forklift truck. When a reel is rolled from one point to another, care must be taken to see that 
the reel does not straddle objects such as rocks, pipes, curbs or wooden blocks which 
could damage the cable or protective covering. A reel should always be rolled on hard 
surfaces to avoid sinkage and in the opposite direction to the cable wraps to ensure that 
the reel is rolled in such a direction as to tighten the cable on the reel. 

E17.24.2 When using a hoist, install a mandrel through the reel arbour hole and attach a sling. Use a 
spreader bar approximately 6 inches longer than the overall reel width placed between the 
sling ends just above the reel flanges. This will prevent bending of the reel flanges and 
damage to the cable. 

E17.24.3 If a forklift is used to move a reel, the reel is to be approached from the flange side. 
Position the forks such that the reel is lifted by both reel flanges. The lift forks shall not 
contact the cable. 

E17.24.4 Returnable reels shall be returned promptly to Manitoba Hydro Central Stores and in no 
case later than three (3) days after the completion of the work unless otherwise mutually 
agreed between the Contractor and Manitoba Hydro. 

E17.25 PRESSURIZED WATER/VACUUM EXCAVATION 

E17.25.1 Pressurized water/vacuum excavation (PW/VE) shall be used to daylight all buried utilities 
and structures where excavation by other mechanical means would be expected to provide 
a physical risk to that utility or structure. 

E17.25.2 The work shall be performed in accordance with the requirements of Manitoba Hydro’s 
Safe Excavation and Safety Watch Guidelines included as Appendix B. 

E17.26 REMOVAL STREET LIGHT POLE FROM EXISTING BASE 

E17.26.1 This shall include all work required to remove a street light pole from an existing base as 
set forth in this Technical Specification. The pole may be on an existing precast concrete 
base, steel power installed screw base or poured in place concrete base.  

E17.26.2 The Contractor shall furnish all labour, supplies and materials (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary for the removal of 
the street light pole from the existing base. Care shall be taken to preserve the luminaire. 
The luminaire shall be reinstalled on the new street light pole or returned to Manitoba 
Hydro's stores as instructed by the Manitoba Hydro. 

E17.26.3 The Contractor shall be responsible to transport all Surplus and Reclaim materials to 
Manitoba Hydro Central Stores and transport and dispose of all Scrap material as set forth 
in this Specification. 

E17.27 REMOVAL OF BASE AND DIRECT BURIED STREET LIGHT POLE 

E17.27.1 This shall include all excavation, whether by auger, pressurized water/vacuum excavation, 
by hand, or by other methods which may be necessary to remove a base or direct buried 
street light pole. The base may be poured in place concrete, steel power installed or 
precast concrete.  

E17.27.2 The Contractor shall be responsible to transport all Surplus and Reclaim materials to 
Manitoba Hydro Central Stores and transport and dispose of all Scrap material as set forth 
in this Specification. 

E17.27.3 The Contractor is responsible to supply all backfill material as specified in the Standards 
and carry out all backfill, compacting and leveling of all excavations and voids for removed 
bases and direct buried street light poles so as to be ready for top soil and seed or sod or 
as directed by Manitoba Hydro. 
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E17.28 INSTALLATION OF FOUNDATION - CONCRETE BASE 

E17.28.1 This shall include all excavation, whether by auger, pressurized water/vacuum excavation, 
by hand, or by other methods which may be necessary to replace or install a concrete base 
as set forth in this Specification.   

E17.28.2 The Contractor shall furnish all labour, supplies and material (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary to install a new or 
replace a concrete base. Excavation for the precast concrete base shall be to a diameter 
and depth specified in Standard CD 300-6.  All excess material is to be removed by the 
Contractor. 

E17.28.3 The concrete base shall be set on a bed of ¾ down limestone. The concrete base backfill 
material shall be compacted in lifts no more than 150 mm. Backfill material shall be ¾ 
down limestone. Compacting of backfill material shall be done using a hydraulic tamper. 
Alternative tamping methods shall be approved by Manitoba Hydro. Underground cables 
entering the concrete base shall be protected by a length of protective hose supplied by 
the Contractor and a layer of sand surrounding the cables to protect it from the limestone. 
The concrete base shall be installed level in all 4 directions. Final grade must be 
established prior to installing the concrete bases. 

E17.28.4 The completed backfill shall be at least equal in compaction to undisturbed soil, as required 
by the Municipal authorities or elsewhere in this Specification. The Contractor shall level all 
excavations. 

E17.28.5 Should settlement occur in the excavation and cause a depression in the surface, the 
Contractor shall repair the surface. Placing of additional backfill material due to settlement 
shall be at the Contractor’s expense. 

E17.28.6 The concrete base shall be oriented in the proper direction to allow the easy entrance of 
the underground cables into the plastic pipe preinstalled in the concrete base. Care shall 
be taken to prevent damage to the insulation or jacket of the conductors. The cable shall 
be left long enough to extend one (1) metre beyond the top of the hand hole. 

E17.29 BASE MOUNTED STREET LIGHT POLES 

E17.29.1 This shall include all work required to install the street light pole on the concrete base as 
set forth in this Specification. 

E17.29.2 The Contractor shall furnish all labour, supplies and material (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary for the installation of 
the pole (straight shaft or davit) on the concrete base. 

E17.29.3 Unless otherwise specified on the construction drawings, the Contractor shall orient the 
poles so that the hand hole is on the left side of the pole when viewed from the road. A 
worker should be able to see oncoming traffic when working in the hand hole. 

E17.29.4 The Contractor shall level the street light pole in all 4 directions. Leveling shims may be 
used. 

E17.29.5 Tightening of bolts shall be performed in a manner that brings the surfaces up evenly. All 
nuts shall be tightened and torqued in accordance with Standard CD 300-9.  The 
Contractor shall install the nut covers included with the pole. Nut covers are typically not 
supplied for the 55' and 65' street light poles. 

E17.29.6 Unless otherwise specified, excess underground cable and 2C-12 wire shall be left inside 
the hand hole with the hand hole cover loosely installed. 

E17.29.7 Existing street light poles may have street signs attached. The Contractor shall remove the 
signs from the existing pole and temporarily reattach the signs to the new pole. The 
Contractor shall notify Manitoba Hydro of the location where the signs have been removed.  
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E17.30 LUMINAIRES AND ASSOCIATED WIRING 

E17.30.1 The Contractor shall furnish labour, supplies and material (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary to install the 
luminaire and associated wiring. Unless otherwise specified, the luminaire shall be installed 
with a tilt of zero (0) degrees. The Contractor shall install a length of 2 conductor No. 12 
gauge (2C-12) wire from the terminals of the luminaire, through the arm (if applicable), 
down the pole to the hand hole. One (1) metre of 2C-12 wire shall be left at the hand hole. 
Impact equipment (air or electric) shall not be used to tighten luminaire mounting bolts. The 
Contractor shall be liable for damage due to over tightening. 

E17.30.2 The Contractor shall verify the luminare voltage matches the source voltage as shown on 
the construction drawings.  If luminaire voltage does not match the source voltage, the 
Contractor shall re-wire the luminaire in accordance with the wiring diagram provided. 
NOTE: Not applicable for LED luminaires. 

E17.30.3 As specified on the construction drawings, the luminaire will require either a photo electric 
cell (PEC) or shorting cap installed. When installing the PEC the eye shall be oriented 
north. The Contractor shall also install the appropriate wattage bulb in the luminaire. 
NOTE: Bulb installation not applicable for LED luminaires. 

E17.31 BREAK AWAY BASES 

E17.31.1 Break away bases shall be installed in accordance with Standard CD 300-10. The height of 
the concrete base above grade shall not exceed 50mm. The surface of the concrete base 
shall be flat and level. A reaction plate shall be installed between the concrete base and 
the break-away base. 

E17.31.2 The Contractor shall torque the couplers in accordance with Standard CD 300-10. Impact 
tools shall not be used to tighten or torque couplers or nuts associated with a break away 
base.  

E17.32 SPLICING/CONNECTING CABLES 

E17.32.1 The electric cable shall be spliced/terminated as per Standards CD 215-12, CD 215-13, 
CD 310-1, CD 310-4, CD 310-9 and CD 310-10 with the exception that the Contractor will 
use a GELCAP-SL-2/0 splice kit (See Appendix C). Termination in the hand hole may 
include the installation of an inline fuse holder. 

E17.32.2 The Contractor shall furnish all labour, supplies and material (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary to splice/terminate 
the street light conductor(s).   

E17.33 EXCAVATION 

E17.33.1 The Contractor shall furnish all labour, supplies and material (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary for the completion 
and maintenance of grade and line of the street light cables and conduit including water 
control if found to be necessary. The trench shall be graded to conform to the street light 
cables and conduit so that the street light cables and conduit rest firmly on a smooth 
surface throughout its length. All stones or other objects which, in the opinion of Manitoba 
Hydro might damage the street light cable jacket and conduit shall be removed. Where the 
presence of rock or other condition prevent a satisfactory bed for the cables, 150 mm of 
well-tamped, clean soil or ¼ down crushed limestone shall be placed in the bottom of the 
trench. In this case, the spoil bank from trenching operations shall not be allowed to fall 
into the trench or mix with the soil to be used in backfilling the trench. Loose debris or 
foreign matter and the spoil bank shall be placed so as not to hinder drainage, damage 
property, or obstruct traffic. 

E17.33.2 Trenches shall be dug to such a depth that will provide a minimum cover of 600 mm from 
final grade in sodded areas and 1000 mm in roadways in accordance with Standard CD 
305-1. 
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E17.34 LAYING CABLES 

E17.34.1 Cables are to be lowered in the trench in an orderly fashion so as to maintain a consistent 
path and straight alignment. All cables shall be lowered in a continuous run (NO 
SPLICING) and in accordance with the construction drawings; and shall maintain the 
necessary separation, where required. All cables shall be of continuous runs and capped 
and sealed if they are not being installed in the pole at that time. Cables shall not be 
dragged over paved surfaces. 

E17.34.2 Once a cable is cut its ends must be sealed immediately with an approved and 
appropriately sized, heat shrink or cold shrink sealing cap to prevent moisture ingress 
unless the cable is being installed in the pole at that time. 

E17.34.3 During the removal of the cable, the reels shall be placed on jacks, stands or trailers with a 
bar through the arbour holes which will allow the reel to be turned easily, and the cable to 
be paid out. Cables can be paid out from the bottom or the top of the reel. Cable in coils 
shall be handled in a similar manner. This can be achieved by supporting the coil in a 
vertical plane and rotating it by hand as the cable is carefully uncoiled. The cable shall 
never be pulled over the flange of a reel, or pulled off the side of a coil, since this will 
introduce a twist in the cable. 

E17.34.4 During installation, under no circumstance is the cable to be subjected to a bending radius 
tighter than that detailed in the Standards.   

E17.34.5 Where specified in the Standards or on the construction drawings, the Contractor shall 
install the street light cable in a conduit.  

E17.35 INSTALLING CONDUIT AND CABLE BY BORING (HORIZONTAL DIRECTIONAL DRILLING) 

E17.35.1 The Contractor shall dig the approaches and openings necessary to install boring 
equipment, and the boring equipment used shall be of such a nature as to minimize the 
opening size required. The boring equipment shall produce a straight hole without 
unnecessary dips or bends. The bore hole shall be only slightly larger than the outside 
diameter of the conduits or cables to minimize possible settlement. Cables and conduits 
shall be pulled in with pulling eyes or using a kellum grip in a manner so as to guard 
against damage. 

E17.35.2 During construction as the drill bit crosses each existing facility a lookout shall be assigned 
by the Contractor to visually confirm the drill bit is maintaining a minimum 300 mm 
clearance from the existing facility all in accordance with Manitoba Hydro Safe Excavation 
and Safety Watch Guidelines included as Appendix B. Maximum pulling tensions on any 
streetlight cable shall be limited to 2.9 kN/0.65 kips.  

E17.35.3 Drilling fluids and associated waste materials shall be disposed of in a manner that 
minimizes environmental effects. 

E17.35.4 The Contractor shall properly compact the backfill material and will be responsible for 
placing additional material should settlement occur for the duration of the warranty period. 

E17.36 BURIED UTILITY CROSSINGS  

E17.36.1 All buried obstructions are not necessarily shown on the reference drawings and the 
locations of those indicated are approximate only.   

E17.36.2 The Contractor shall determine the location of all buried obstructions and shall notify the 
appropriate authorities and obtain all necessary permits prior to excavation, trenching and 
directional drilling near or across such obstructions. All buried obstructions where the new 
buried cable route crosses other utilities including but not limited to gas, water, sewer, 
telephone and electric lines shall be exposed as per each utilities guidelines by the 
Contractor, including the use of Pressurized Water/Vacuum Equipment (PW/VE) where 
necessary.  Should any damage occur to such lines during the course of the work, the 
Contractor shall be responsible for the damage and the costs of repairs to buried 
obstructions caused by its operations and shall fully indemnify the City of Winnipeg and 
Manitoba Hydro from and against all claims arising out of such damage.  Manitoba Hydro 
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Safe Excavation and Safety Watch Guidelines included as Appendix B shall be followed 
when crossing natural gas pipelines and electrical cables by the directional boring method. 

E17.36.3 The PW/VE technique, used to expose underground plant in certain conditions, must be 
performed in accordance with each utility's requirements, including but not limited to 
Manitoba Hydro, Manitoba Telecom Services, Shaw Cable, etc.  PW/VE costs that the 
Contractor will incur during the work must be factored into the Contractor’s bid prices.  The 
Contractor shall not be entitled to extra compensation for the use of PW/VE on the work.  

E17.36.4 The Contractor shall be responsible to supply all backfill material and carry out all backfill, 
compacting and leveling of all excavations so as to be ready for topsoil and seed or sod or 
as directed by Manitoba Hydro. 

E17.37 BENDING CABLES/CONDUITS AND INSTALLATION INTO STANDARDS 

E17.37.1 It is desired to reduce to a minimum the required number of bends and to lay the 
cables/conduits to conform to the contour of the ground and maintain a normal covering. 
This shall be accomplished by cutting the trench slightly deeper in approaches to road 
crossings and drainage ditches. It is intended that the Contractor shall eliminate 
unnecessary bending by operating the trenching machine at various depths rather than by 
finishing grading the trench by hand whenever practical. 

E17.37.2 Sharp bends of the cables/conduits shall be avoided at all times.  All bends shall meet the 
requirements set out in this Specification. If excessive bending was exerted on any cable, 
the cable shall be replaced at the Contractor’s cost.  During installation, under no 
circumstance is the cable to be subjected to a bending radius tighter than that detailed in 
the Standards.  At street light poles the Contractor shall install the ends of the cables into 
the plastic pipe preinstalled in the concrete base.  Care shall be taken to prevent damage 
to the insulation or jacket of the conductors.  Underground cables entering the concrete 
base shall be protected by a length of protective hose supplied by the Contractor and by a 
layer of sand surrounding the cables to protect it from the limestone.   The cable shall be 
left long enough to extend one (1) metre beyond the hand hole. The street light cable in the 
trench shall be installed in conduit for mechanical protection and the ends sealed with duct 
seal supplied by the Contractor. Care shall be taken to prevent damaging the cable where 
it exists the conduit. The conduit shall only be installed into the concrete base if conduit 
sizes make it practicable.  

E17.37.3 Unless otherwise directed, excess underground cable and 2C-12 wire shall be left inside 
the hand hole with the hand hole cover loosely installed. 

E17.38 BACKFILL 

E17.38.1 All backfilling material within 300 mm of the cables/conduits shall be clean, free of sod, 
vegetation, organic material, stones or other debris, and of a consistency as to not create 
significant voids or air spaces around the cables/conduits. Other backfilling material shall 
be free of stones greater than 150 mm on their maximum dimension. Where cinders or 
very acid soil are encountered or where gravel or incompressible fill is required by 
Municipal authorities, ¼ down crushed limestone shall be placed all around the cables for a 
depth of at least 300 mm. The completed backfill shall be at least equal in compaction to 
undisturbed soil or as directed by Manitoba Hydro. Backfill material is to be placed and 
compacted in lifts not exceeding 300 mm.  All excess material is to be removed by the 
Contractor. 

E17.38.2 Tamping or flushing methods must be used where necessary to give the required 
compaction. Where tamping is used, hand tampers shall be used to at least 300 mm above 
the cable before machine tamping may be used.  The Contractor shall level all excavations 
so as to be ready for topsoil and seed or sod or as directed by the Manitoba Hydro. Should 
settlement occur in the excavation and cause a depression in the surface, the Contractor 
shall repair the surface to the satisfaction of the Manitoba Hydro at the Contractor’s cost. 

E17.38.3 Excavations remaining where poles have been removed shall be backfilled with spoil, pit 
run gravel or 3/4 down limestone and compacted in lifts of 150mm as directed by Manitoba 
Hydro.  The top 300 mm of the excavation shall be backfilled with topsoil. 
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E17.38.4 Excavations remaining where utility crossings have been exposed shall be backfilled with 
sand or clean spoil and compacted in lifts of 150mm.  The top 300 mm of the excavation 
shall be backfilled with topsoil. 

E17.38.5 Backfill of all excavations shall be in accordance with City of Winnipeg Standard 
Construction Specification CW 2030 (latest revision), to the satisfaction of the authority 
having jurisdiction and Manitoba Hydro.  

E17.39 DEFECTIVE WORK & WARRANTY 

E17.39.1 If any portion of the work fails to comply with the requirements of this Specification, fails 
within the Warranty period, or if the final tests prove or indicate the existence of any fault or 
defect in the work, or any part thereof, Manitoba Hydro may forthwith re-execute or make 
good the faulty or defective work or alter the same to make it comply with requirements of 
the Specification at the Contractor’s expense. Manitoba Hydro shall give the Contractor 
notice together with particulars of such failure, fault or defect, Manitoba Hydro’s cost to re-
execute or make good the faulty or defective work and the Cost shall be deducted from the 
Contract. 

E17.39.2 At the completion of the work for each location, Manitoba Hydro shall prepare and issue a 
Network Commissioning Report, a sample of which is included as Appendix F, to the 
Contractor. The Network Commissioning Report shall be dated indicating the 
commencement of the Warranty period for the work performed at the location.  

E17.40 AS-BUILT DRAWING 

E17.40.1 The Contractor shall provide an as-built drawing or mark-up drawing to Manitoba Hydro 
which accurately displays the “as-built” location of the buried street light cables, conduits 
and street light poles. 

E17.41 MEASUREMENT AND PAYMENT 

E17.41.1 Removal of 25' to 35' street light pole and precast, poured in place concrete, steel power 
installed base or direct buried including davit arm, luminaire and appurtenances 

(a) This pay item will be measured on a unit basis and paid for at the Contract 
Unit Price per unit for “Removal of 25' to 35' street light pole and precast, 
poured in place concrete, steel power installed base or direct buried 
including davit arm, luminaire and appurtenances”.  The number of units to 
be paid for at the Contract Unit Price shall be verified and accepted by 
Manitoba Hydro. The Price shall be payment in full for performing all 
operations herein described including removal of the pole, base, luminaire, 
appurtenances, use of pressurized water/vacuum excavation, transportation 
of Reclaim, Surplus  and Scrap material, payment of associated disposal 
fees and all other items incidental to the work included in the Specification. 

E17.41.2 Installation of Conduit and #4 AL C/N or 1/0 AL Triplex Streetlight Cable in Conduit by 
Open Trench Method 

(a) This pay item will be measured on a linear metre basis and paid for at the 
Contract Unit Price per linear metre for “Installation of Conduit and #4 AL 
C/N or 1/0 AL Triplex streetlight cable in Conduit by open trench method.” 
The number of meters to be paid for at the Contract Unit Price shall be 
measured and accepted by Manitoba Hydro.  The Price shall be payment in 
full for performing all operations herein described including installation of the 
conduit, pulling cable into the conduit, backfilling the trench, buried utility 
crossings, use of pressurized water/vacuum excavation and all other items 
incidental to the work included in the Specification. 

E17.41.3 Installation of 50 mm Conduit by Boring Method complete with Cable Insertion (#4 AL C/N 
or 1/0 AL Triplex)  

(a) This pay item will be measured on a linear metre basis and paid for at the 
Contract Unit Price per linear metre for “Installation of 50 mm conduit or 
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conduits by boring method complete with cable insertion (#4 AL C/N or 1/0 
AL Triplex).” The number of meters to be paid for at the Contract Unit Price 
shall be measured and accepted by Manitoba Hydro. The Price shall be 
payment in full for performing all operations herein described including 
installation of 50mm conduit or conduits by boring method, inserting the #4 
AL C/N or 1/0 AL Triplex streetlight cable into the conduit(s), buried utility 
crossings, use of pressurized water/vacuum excavation and all other items 
incidental to the work included in the Specification. 

E17.41.4 Installation of cable (#4 AL C/N or 1/0 AL Triplex) by boring method. 

(a) This pay item will be measured on a linear metre basis and paid for at the 
Contract Unit Price per linear metre for “Installation of cable(s) (#4 AL C/N 
or 1/0 AL Triplex) by boring method.” The number of meters to be paid for at 
the Contract Unit Price shall be measured and accepted by Manitoba Hydro. 
The Price shall be payment in full for performing all operations herein 
described including installation of the cable or cables by boring method, 
buried utility crossings, use of pressurized water/vacuum excavation and all 
other items incidental to the work included in the Specification. 

E17.41.5 Installation of 25'/35' Pole, Davit Arm and Precast Concrete Base Including Luminaire and 
Appurtenances 

(a) This pay item will be measured on a unit basis and paid for at the Contract 
Unit Price per unit for “Installation of 25'/35' pole, davit arm and precast 
concrete base including luminaire and appurtenances.”  The number of units 
to be paid for at the Contract Unit Price shall be verified and accepted by 
Manitoba Hydro. The Price shall be payment in full for performing all 
operations herein described including installation of the pole, davit arm, 
base, luminaire, appurtenances, placing the cable(s) into the base, use of 
pressurized water/vacuum excavation and all other items incidental to the 
work included in the Specification. 

E17.41.6 Installation of One (1) 10' Ground Rod at End of Street Light Circuit. Trench #4 Ground 
Wire up to 1 m From Rod Location to New Street Light and Connect (Hammerlock) to Top 
of Ground Rod 

(a) This pay item will be measured on a unit basis and paid for at the Contract 
Unit Price per unit for “Installation of one (1) 10' ground rod at end of street 
light circuit. Trench #4 ground wire up to 1 m from rod location to new street 
light and connect (hammerlock) to top of the ground rod.”  The number of 
units to be paid for at the Contract Unit Price shall be verified and accepted 
by Manitoba Hydro. The Price shall be payment in full for performing all 
operations herein described including install one (1) 10’ ground rod, trench 
the #4 ground wire to the new streetlight pole, connect (hammerlock) ground 
wire to rod and all other items incidental to the work included in the 
Specification. 

E17.41.7 Install Lower 3 m of Cable Guard, Ground Lug, Cable Up Pole, and First 3 M Section of 
Ground Rod Per Standard CD 315-5 

(a) This pay item will be measured on a unit basis and paid for at the Contract 
Unit Price per unit for “Install/lower 3 m of Cable Guard, ground lug, cable 
up pole, and first 3 m section of ground rod per Standard CD 315-5”.  The 
number of units to be paid for at the Contract Unit Price shall be verified and 
accepted by Manitoba Hydro. The Price shall be payment in full for 
performing all operations herein described including installing the lower 
section of cable guard, ground lug, ground rod, coiling cable(s) up the pole 
and all other items incidental to the work included in the Specification. 

E17.41.8 Installation and Connection of Externally-Mounted Relay and PEC Per Standards CD 315-
12 and CD 315-13 
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(a) This pay item will be measured on a unit basis and paid for at the Contract 
Unit Price per unit for “Installation and connection of externally-mounted 
relay and PEC per Standards CD 315-12 and CD 315-13”.The number of 
units to be paid for at the Contract Unit Price shall be verified and accepted 
by Manitoba Hydro. The Price shall be payment in full for performing all 
operations herein described including mounting the relay, PEC, wiring as 
per the schematic and all other items incidental to the work included in the 
Specification. 

E17.41.9 Terminate 2/C #12 Copper Conductor to Street Light Cables Per Standard CD310-4, 
CD310-9 or CD310-10 

(a) This pay item will be measured on a unit basis and paid for at the Contract 
Unit Price per unit for “Terminate 2/C #12 copper conductor to street light 
cables per Standard CD310-4, CD310-9 or CD310-10”.The number of units 
to be paid for at the Contract Unit Price shall be verified and accepted by 
Manitoba Hydro. The Price shall be payment in full for performing all 
operations herein described including connection of the 2/C # 12 copper 
conductor to the #4 C/N or 1/0 Al Triplex cable(s) using a GELCAP-SL-2/0 
splice kit and all other items incidental to the work included in the 
Specification. 

E17.41.10 Splicing #4 AL C/N or 2 Single Conductor Street Light Cables 

(a) This pay item will be measured on a unit basis and paid for at the Contract 
Unit Price per unit for “Splicing #4 Al C/N or 2 single conductor street light 
cables”. The number of units to be paid for at the Contract Unit Price shall 
be verified and accepted by Manitoba Hydro. The Price shall be payment in 
full for performing all operations herein described including splicing the #4 
AL C/N or 2 single conductor cables in accordance with Standard CD 215-
12 and CD 215-13 and all other items incidental to the work included in the 
Specification. 

E17.41.11 Splicing 1/0 AL Triplex Cable or 3 Single Conductor Street Light Cables 

(a) This pay item will be measured on a unit basis and paid for at the Contract 
Unit Price per unit for “Splicing 1/0 AL triplex cable or 3 single conductor 
street light cables”. The number of units to be paid for at the Contract Unit 
Price shall be verified and accepted by Manitoba Hydro. The Price shall be 
payment in full for performing all operations herein described including 
splicing the 1/0 Al triplex cable or set of 3 single conductor cables in 
accordance with Standard CD 215-12 and CD 215-13 and all other items 
incidental to the work included in the Specification. 

E17.41.12 Installation of Break-Away Base and Reaction Plate on Base-Mounted Poles up to 35’ 

(a) This pay item will be measured on a unit basis and paid for at the Contract 
Unit Price per unit for “Installation of break-away base and reaction plate on 
base mounted poles up to 35’”. The number of units to be paid for at the 
Contract Unit Price shall be verified and accepted by Manitoba Hydro. The 
Price shall be payment in full for performing all operations herein described 
including installation of the reaction plate, break-away base and all other 
items incidental to the work included in the Specification. 

E17.41.13 Installation of Overhead Span of #4 Duplex Between New or Existing Streetlight Poles and 
Connect Luminaire to Provide Temporary Overhead Feed 

(a) This pay item will be measured on per span basis and paid for at the 
Contract Unit Price per span for “Installation of Overhead Span of #4 duplex 
Between New or Existing Streetlight Poles and Connect Luminaire to 
Provide Temporary Overhead Feed”. The number of units to be paid for at 
the Contract Unit Price shall be verified and accepted by Manitoba Hydro. 
The Price shall be payment in full for performing all operations herein 
described including attachment of the #4 duplex overhead conductor using a 
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perform grip (c/w spool insulator(s) to davit arm if necessary), sagging 
conductor, connection of luminaire using 2C#12 copper conductor and all 
other items incidental to the work included in the Specification. 

E17.41.14 Removal of Overhead Span of #4 Duplex Between New or Existing Streetlight Poles to 
Remove Temporary Overhead Feed  

(a) This pay item will be measured on a per span basis and paid for at the 
Contract Unit Price per span for “Removal of Overhead Span of #4 duplex 
Between New or Existing Streetlight Poles to Remove Temporary Overhead 
Feed”. The number of units to be paid for at the Contract Unit Price shall be 
verified and accepted by the Manitoba Hydro. The Price shall be payment in 
full for performing all operations herein described including removal of the 
#4 duplex overhead conductor, spool insulator(s) and all other items 
incidental to the work included in the Specification. 

E17.41.15 Expose Underground Cable Entrance of Existing Streetlight Pole and Install New 
Streetlight Cable(s).  

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Expose Underground Cable Entrance of Existing Streetlight Pole and 
Install New Streetlight Cable(s)”. The number of units to be paid for at the Contract 
Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall be 
payment in full for performing all operations herein described including excavation and 
exposure of the underground cable entrance by any means necessary including use 
of pressurized water/vacuum excavation, installation of the new streetlight cables(s), 
backfill, compaction and all other items incidental to the work included in the 
Specification 
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