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PART B - BIDDING PROCEDURES 

B1. CONTRACT TITLE 

B1.1 CONSTRUCTION OF 0.7 KM OF 2100-2400 MM TRUNK SEWER: COCKBURN SEWER 
RELIEF-C5  

B2. SUBMISSION DEADLINE 

B2.1 The Submission Deadline is 12:00 noon Winnipeg time, February 26, 2019. 

B2.2 Bids determined by the Manager of Materials to have been received later than the Submission 
Deadline will not be accepted and will be returned upon request. 

B2.3 The Contract Administrator or the Manager of Materials may extend the Submission Deadline 
by issuing an addendum at any time prior to the time and date specified in B2.1. 

B3. SITE INVESTIGATION 

B3.1 Further to C3.1, the Bidder may view the Site without making an appointment. 

B3.2 The Bidder is advised that before submitting a Bid, each Bidder may, at Bidder’s own expense, 
make or obtain any additional examinations, investigations, explorations, tests, and studies and 
obtain any additional information and data which pertain to subsurface or physical conditions at 
or contiguous to the Site or otherwise, which may affect cost, progress, performance, or 
furnishing of the Work and which Bidder deems necessary to determine its Bid for performing 
and furnishing the Work in accordance with the time, price, and other terms and conditions of 
the Contract Documents.. 

B3.3 The Bidder shall not be entitled to rely on any information or interpretation received at the Site 
investigation unless that information or interpretation is the Bidder’s direct observation, or is 
provided by the Contract Administrator in writing. 

B4. ENQUIRIES 

B4.1 All enquiries shall be directed to the Contract Administrator identified in D5.1(a).1. 

B4.2 If the Bidder finds errors, discrepancies or omissions in the Bid Opportunity, or is unsure of the 
meaning or intent of any provision therein, the Bidder shall notify the Contract Administrator of 
the error, discrepancy or omission, or request a clarification as to the meaning or intent of the 
provision at least five (5) Business Days prior to the Submission Deadline. 

B4.3 Responses to enquiries which, in the sole judgment of the Contract Administrator, require a 
correction to or a clarification of the Bid Opportunity will be provided by the Contract 
Administrator to all Bidders by issuing an addendum. 

B4.4 Responses to enquiries which, in the sole judgment of the Contract Administrator, do not 
require a correction to or a clarification of the Bid Opportunity will be provided by the Contract 
Administrator only to the Bidder who made the enquiry. 

B4.5 The Bidder shall not be entitled to rely on any response or interpretation received pursuant to 
B4 unless that response or interpretation is provided by the Contract Administrator in writing. 

B5. CONFIDENTIALITY 

B5.1 Information provided to a Bidder by the City or acquired by a Bidder by way of further enquiries 
or through investigation is confidential. Such information shall not be used or disclosed in any 
way without the prior written authorization of the Contract Administrator.  The use and 
disclosure of the confidential information shall not apply to information which: 
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(a) was known to the Bidder before receipt hereof; or  

(b) becomes publicly known other than through the Bidder; or  

(c) is disclosed pursuant to the requirements of a governmental authority or judicial order. 

B5.2 The Bidder shall not make any statement of fact or opinion regarding any aspect of the Bid 
Opportunity to the media or any member of the public without the prior written authorization of 
the Contract Administrator. 

B6. ADDENDA 

B6.1 The Contract Administrator may, at any time prior to the Submission Deadline, issue addenda 
correcting errors, discrepancies or omissions in the Bid Opportunity, or clarifying the meaning or 
intent of any provision therein. 

B6.2 The Contract Administrator will issue each addendum at least two (2) Business Days prior to the 
Submission Deadline, or provide at least two (2) Business Days by extending the Submission 
Deadline. 

B6.3 Addenda will be available on the Bid Opportunities page at The City of Winnipeg, Corporate 
Finance, Materials Management Division website at http://www.winnipeg.ca/matmgt/bidopp.asp   

B6.4 The Bidder is responsible for ensuring that he/she has received all addenda and is advised to 
check the Materials Management Division website for addenda regularly and shortly before the 
Submission Deadline, as may be amended by addendum. 

B6.5 The Bidder shall acknowledge receipt of each addendum in Paragraph 10 of Form A: Bid.  
Failure to acknowledge receipt of an addendum may render a Bid non-responsive. 

B6.6 Notwithstanding B4, enquiries related to an Addendum may be directed to the Contract 
Administrator indicated in D5.1(a). 

B7. SUBSTITUTES 

B7.1 The Work is based on the Plant, Materials and methods specified in the Bid Opportunity. 

B7.2 Substitutions shall not be allowed unless application has been made to and prior approval has 
been granted by the Contract Administrator in writing. 

B7.3 Requests for approval of a substitute will not be considered unless received in writing by the 
Contract Administrator at least five (5) Business Days prior to the Submission Deadline. 

B7.4 The Bidder shall ensure that any and all requests for approval of a substitute: 

(a) provide sufficient information and details to enable the Contract Administrator to determine 
the acceptability of the Plant, Material or method as either an approved equal or 
alternative; 

(b) identify any and all changes required in the applicable Work, and all changes to any other 
Work, which would become necessary to accommodate the substitute; 

(c) identify any anticipated cost or time savings that may be associated with the substitute; 

(d) certify that, in the case of a request for approval as an approved equal, the substitute will 
fully perform the functions called for by the general design, be of equal or superior 
substance to that specified, is suited to the same use and capable of performing the same 
function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance; 

(e) certify that, in the case of a request for approval as an approved alternative, the substitute 
will adequately perform the functions called for by the general design, be similar in 
substance to that specified, is suited to the same use and capable of performing the same 
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function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance. 

B7.5 The Contract Administrator, after assessing the request for approval of a substitute, may in 
his/her sole discretion grant approval for the use of a substitute as an “approved equal” or as an 
“approved alternative”, or may refuse to grant approval of the substitute. 

B7.6 The Contract Administrator will provide a response in writing, at least two (2) Business Days 
prior to the Submission Deadline, to the Bidder who requested approval of the substitute. 

 The Contract Administrator will issue an Addendum, disclosing the approved materials, 
equipment, methods and products to all potential Bidders.  The Bidder requesting and obtaining 
the approval of a substitute shall be responsible for disseminating information regarding the 
approval to any person or persons he/she wishes to inform. 

B7.7 If the Contract Administrator approves a substitute as an “approved equal”, any Bidder may use 
the approved equal in place of the specified item. 

B7.8 If the Contract Administrator approves a substitute as an “approved alternative”, any Bidder 
bidding that approved alternative may base his/her Total Bid Price upon the specified item but 
may also indicate an alternative price based upon the approved alternative.  Such alternatives 
will be evaluated in accordance with B18. 

B7.9 No later claim by the Contractor for an addition to the Total Bid Price because of any other 
changes in the Work necessitated by the use of an approved equal or an approved alternative 
will be considered. 

B8. BID COMPONENTS 

B8.1 The Bid shall consist of the following components: 

(a) Form A: Bid; 

(b) Form B: Prices; 

(c) Form G1: Bid Bond and Agreement to Bond; 

B8.2 Further to B8.1, the Bidder should include the written correspondence from the Contract 
Administrator approving a substitute in accordance with B7. 

B8.3 All components of the Bid shall be fully completed or provided, and submitted by the Bidder no 
later than the Submission Deadline, with all required entries made clearly and completely. 

B8.4 The Bid shall be submitted enclosed and sealed in an envelope clearly marked with the Bid 
Opportunity number and the Bidder's name and address. 

 Samples or other components of the Bid which cannot reasonably be enclosed in the envelope 
may be packaged separately, but shall be clearly marked with the Bid Opportunity number, the 
Bidder's name and address, and an indication that the contents are part of the Bidder’s Bid. 

B8.5 Bidders are advised not to include any information/literature except as requested in accordance 
with B8.1. 

B8.6 Bidders are advised that inclusion of terms and conditions inconsistent with the Bid Opportunity 
document, including the General Conditions, will be evaluated in accordance with B18.1(a). 

B8.7 Bids submitted by facsimile transmission (fax) or internet electronic mail (e-mail) will not be 
accepted. 

B8.8 Bids shall be submitted to: 

The City of Winnipeg 
Corporate Finance Department 
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Materials Management Division 
185 King Street, Main Floor 
Winnipeg MB  R3B 1J1 

B9. BID 

B9.1 The Bidder shall complete Form A: Bid, making all required entries. 

B9.2 Paragraph 2 of Form A: Bid shall be completed in accordance with the following requirements: 

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, his/her name 
shall be inserted; 

(b) if the Bidder is a partnership, the full name of the partnership shall be inserted; 

(c) if the Bidder is a corporation, the full name of the corporation shall be inserted; 

(d) if the Bidder is carrying on business under a name other than his/her own, the business 
name and the name of every partner or corporation who is the owner of such business 
name shall be inserted. 

 If a Bid is submitted jointly by two or more persons, each and all such persons shall identify 
themselves in accordance with B9.2. 

B9.3 In Paragraph 3 of Form A: Bid, the Bidder shall identify a contact person who is authorized to 
represent the Bidder for purposes of the Bid. 

B9.4 In Paragraph 13 of Form A: Bid, the Bidder shall identify which prequalified Tunnelling method 
the Bid is based upon. If a Bidder is Prequalified under more than one method, they may submit 
separate Bids for each method. 

B9.5 Paragraph 14 of Form A: Bid shall be signed in accordance with the following requirements: 

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, it shall be 
signed by the Bidder; 

(b) if the Bidder is a partnership, it shall be signed by the partner or partners who have 
authority to sign for the partnership; 

(c) if the Bidder is a corporation, it shall be signed by its duly authorized officer or officers and 
the corporate seal, if the corporation has one, should be affixed; 

(d) if the Bidder is carrying on business under a name other than his/her own, it shall be 
signed by the registered owner of the business name, or by the registered owner's 
authorized officials if the owner is a partnership or a corporation. 

 The name and official capacity of all individuals signing Form A: Bid should be printed below 
such signatures. 

B9.6 If a Bid is submitted jointly by two or more persons, the word "Bidder" shall mean each and all 
such persons, and the undertakings, covenants and obligations of such joint Bidders in the Bid 
and the Contract, when awarded, shall be both joint and several. 

B10. PRICES 

B10.1 The Bidder shall state a price in Canadian funds for each item of the Work identified on Form B: 
Prices. 

B10.2 The quantities listed on Form B: Prices are to be considered approximate only.  The City will 
use said quantities for the purpose of comparing Bids. 

B10.3 The quantities for which payment will be made to the Contractor are to be determined by the 
Work actually performed and completed by the Contractor, to be measured as specified in the 
applicable Specifications. 
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B10.4 Payments to Non-Resident Contractors are subject to Non-Resident Withholding Tax pursuant 
to the Income Tax Act (Canada). 

B11. DISCLOSURE 

B11.1 Various Persons provided information or services with respect to this Work.  In the City’s 
opinion, this relationship or association does not create a conflict of interest because of this full 
disclosure.  Where applicable, additional material available as a result of contact with these 
Persons is listed below.  

B11.2 The Persons are: 

(a) Hobas – Capacity of CCFRPM piping  

(b) Inland –Precast structures 

(c) Lafarge Canada Inc.- RCP for Pipe Jacking 

(d) Michels Canada Co. – Budget and Constructability using Two-pass Tunnelling 

(e) Pre-con – Precast structures 

(f) Ward and Burke MicroTunnelling Ltd.- Budget and Constructability using Pipe Jacking 

B12. CONFLICT OF INTEREST AND GOOD FAITH 

B12.1 Bidders, by responding to this Bid Opportunity, declare that no Conflict of Interest currently 
exists, or is reasonably expected to exist in the future. 

B12.2 Conflict of Interest means any situation or circumstance where a Bidder or employee of the 
Bidder proposed for the Work has: 

(a) other commitments; 

(b) relationships; 

(c) financial interests; or  

(d) involvement in ongoing litigation; 

that could or would be seen to: 

(i) exercise an improper influence over the objective, unbiased and impartial exercise of 
the independent judgment of the City with respect to the evaluation of Bids or award 
of the Contract; or 

(ii) compromise, impair or be incompatible with the effective performance of a Bidder’s 
obligations under the Contract; 

(e) has contractual or other obligations to the City that could or would be seen to have been 
compromised or impaired as a result of its participation in the Bid Opportunity process or 
the Work; or 

(f) has knowledge of confidential information (other than confidential information  disclosed by 
the City in the normal course of the Bid Opportunity process) of strategic and/or material 
relevance to the Bid Opportunity process or to the Work that is not available to other 
bidders and that could or would be seen to give that Bidder an unfair competitive 
advantage. 

B12.3 In connection with its Bid, each entity identified in B12.2 shall: 

(a) avoid any perceived, potential or actual Conflict of Interest in relation to the procurement 
process and the Work; 

(b) upon discovering any perceived, potential or actual Conflict of Interest at any time during 
the Bid Opportunity process, promptly disclose a detailed description of the Conflict of 
Interest to the City in a written statement to the Contract Administrator; and 

(c) provide the City with the proposed means to avoid or mitigate, to the greatest extent 
practicable, any perceived, potential or actual Conflict of Interest and shall submit any 
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additional information to the City that the City considers necessary to properly assess the 
perceived, potential or actual Conflict of Interest. 

B12.4 Without limiting B12.3, the City may, in its sole discretion, waive any and all perceived, potential 
or actual Conflicts of Interest. The City’s waiver may be based upon such terms and conditions 
as the City, in its sole discretion, requires to satisfy itself that the Conflict of Interest has been 
appropriately avoided or mitigated, including requiring the Bidder to put into place such policies, 
procedures, measures and other safeguards as may be required by and be acceptable to the 
City, in its sole discretion, to avoid or mitigate the impact of such Conflict of Interest. 

B12.5 Without limiting B12.3, and in addition to all contractual or other rights or rights at law or in 
equity or legislation that may be available to the City, the City may, in its sole discretion: 

(a) disqualify a Bidder that fails to disclose a perceived, potential or actual Conflict  of Interest 
of the Bidder or any of its employees proposed for the Work; 

(b) require the removal or replacement of any employees proposed for the Work that has a 
perceived, actual or potential Conflict of Interest that the City, in its sole discretion, 
determines cannot be avoided or mitigated; 

(c) disqualify a Bidder or employees proposed for the Work that fails to comply with any 
requirements prescribed by the City pursuant to B12.4 to avoid or mitigate  a Conflict of 
Interest; and 

(d) disqualify a Bidder if the Bidder, or one of its employees proposed for the Work, has a 
perceived, potential or actual Conflict of Interest that, in the City’s sole discretion, cannot be 
avoided or mitigated, or otherwise resolved. 

B12.6 The final determination of whether a perceived, potential or actual Conflict of Interest exists 
shall be made by the City, in its sole discretion. 

B13. QUALIFICATION 

B13.1 The Bidder shall: 

(a) undertake to be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba; and 

(b) be financially capable of carrying out the terms of the Contract; and 

(c) have all the necessary experience, capital, organization, and equipment to perform the 
Work in strict accordance with the terms and provisions of the Contract. 

B13.2 The Bidder and any proposed Subcontractor (for the portion of the Work proposed to be 
subcontracted to them) shall: 

(a) be responsible and not be suspended, debarred or in default of any obligations to the City.  
A list of suspended or debarred individuals and companies is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at http://www.winnipeg.ca/matmgt/debar.stm 

B13.3 The Bidder and/or any proposed Subcontractor (for the portion of the Work proposed to be 
subcontracted to them) shall: 

(a) have successfully carried out work similar in nature, scope and value to the Work; and 

(b) be fully capable of performing the Work required to be in strict accordance with the terms 
and provisions of the Contract; and 

(c) have a written workplace safety and health program if required pursuant to The Workplace 
Safety and Health Act (Manitoba); 

(d) The City has, through two Request for Qualification processes, RFQ No. 866-2017A and 
RFQ No. 1067-2018A identified Tunnelling Contractors who have successfully prequalified 
to participate in this project. Only submissions from one of the prequalified contractors will 
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be accepted. Any Bidder submitting a tender bid using a Tunnelling Contractor not 
prequalified by this process will be rejected. 

(e) A Bidder may only submit for the Tunnelling method they have been prequalified for.  If a 
Bidder has been prequalified on both methods (Two-pass and Pipe Jacking) they may 
submit on both methods. However, a separate bid must be prepared for each method. 

(f) The following Contractors have been prequalified for the two-pass method: 

(i) CRS Tunnelling Inc. 
Walter Trisi 
Vice President 
1151 South Service Road, West Unit #3 
Oakville, ON, L6L 6K4 
Ph: 905-469-1200 
Fax: 905-469-1400 

(ii) C & M McNally Engineering Corp. 
Andrew McNally 
Manager 
1-4380 South Service Road 
Burlington, ON, L7L 5Y6 
Ph: 905-928-9550 
Fax: 905-637-2337 

(iii) Dibco Underground Ltd. 
Keivan Pak Iman 
Project Manager 
135 Commercial Road 
Bolton, ON, L7E 1R6 
Ph: 905-857-0458 
Fax: 905-857-6774 

(iv) Frontier-Kemper Constructors ULC 
Don Ackerman 
Vice President 
850 Harbourside Drive, Suite 404 
North Vancouver, BC, V7P 0A3 
Ph: 818-362-2977 
Fax: 818-833-4289 

(v) McNally Construction Inc. 
Wally Reid 
Chief Estimator 
1855 Barton St. East 
Hamilton, ON, L8H 2Y7 
Ph: 905-549-6561 ext.133 
Fax: 905-549-6897 

(vi) Michels Canada Co. 

Sandra LeBreton 

Contract and Proposal Manager 

1102-16 Avenue 

Nisku, AB, T9E 0A9 

Ph: 780-955-2120 ext.1234 

Fax: 780-955-4240 

(vii) Technicore Underground Inc. 
Venessa DiMillo 
Proposal Coordinator 
102 Bales Drive East, PO Box 93089 
Newmarket, ON, L3Y 8K3 
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Ph: 905-898-4889 
Fax: 905-898-2822 

(g) The following Contractors have been prequalified for the Pipe Jacking method: 

(i) CRS Tunnelling Inc. 
Walter Trisi 
Vice President 
1151 South Service Road, West Unit #3 
Oakville, ON, L6L 6K4 
Ph: 905-469-1200 
Fax: 905-469-1400 

(ii) Innovative Pipeline Crossings Inc. (Part of the Bothar Group of Companies) 
Matthew Swinamer 
Proposal Manager  
300-340 Midpark Way SE 
Calgary, AB, T2X 1P1 
Ph: 403-805-5854 

(iii) Shanghai Construction Group (Canada) Corporation 
Junfeng Ye 
Vice President 
11810 Kingsway Avenue 
Edmonton, AB, T5G 0X5 
Ph: 780-953-8518 
Fax: 780-453-5663 

(iv) Technicore Underground Inc. 
Venessa DiMillo 
Proposal Coordinator 
102 Bales Drive East, PO Box 93089 
Newmarket, ON, L3Y 8K3 
Ph: 905-898-4889 
Fax: 905-898-2822 

(v) Ward & Burke Microtunnelling Ltd. 
Madeleine Krayem 
Engineer/Estimator 
2410 Meadowpine Blvd., Unit #101 
Mississauga, ON, L5N 6S2 
Ph: 437-771-7393 
Fax: 905-813-1260 

 

B13.4 Further to B13.3(c), the Bidder shall, within five (5) Business Days of a request by the Contract 
Administrator, provide proof satisfactory to the Contract Administrator that the 
Bidder/Subcontractor has a workplace safety and health program meeting the requirements of 
The Workplace Safety and Health Act (Manitoba), by providing: 

(a) Written confirmation of a safety and health certification meeting SAFE Work Manitoba’s 
SAFE Work Certified Standard (e.g., COR™ and SECOR™) in the form of: 

(i) a copy of their valid Manitoba COR certificate and Letter of Good Standing (or 
Manitoba equivalency) as issued under the Certificate of Recognition (COR) 
Program administered by the Construction Safety Association of Manitoba or by the 
Manitoba Heavy Construction Association’s WORKSAFELY™ COR™ Program; or 

(ii) a copy of their valid Manitoba SECOR™ certificate and Letter of Good Standing (or 
Manitoba equivalency) as issued under the Small Employer Certificate of 
Recognition Program (SECOR™) administered by the Construction Safety 
Association of Manitoba or by the Manitoba Heavy Construction Association’s 
WORKSAFELY™ COR™ Program; or 

(b) a report or letter to that effect from an independent reviewer acceptable to the City.  (A list 
of acceptable reviewers and the review template are available on the Information 
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Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at  http://www.winnipeg.ca/matmgt/.  

B13.5 The Bidder shall submit, within three (3) Business Days of a request by the Contract 
Administrator, proof satisfactory to the Contract Administrator of the qualifications of the Bidder 
and of any proposed Subcontractor. 

B13.6 The Bidder shall provide, on the request of the Contract Administrator, full access to any of the 
Bidder's equipment and facilities to confirm, to the Contract Administrator’s satisfaction, that the 
Bidder's equipment and facilities are adequate to perform the Work. 

B14. BID SECURITY 

B14.1 The Bidder shall provide bid security in the form of a bid bond, in the amount of at least ten 
percent (10%) of the Total Bid Price, and agreement to bond of a company registered to 
conduct the business of a surety in Manitoba, in the form included in the Bid Submission (Form 
G1: Bid Bond and Agreement to Bond).  

 If the Bidder submits alternative bids, the bid security shall be in the amount of the specified 
percentage of the highest Total Bid Price submitted. 

 All signatures on bid securities shall be original. 

 The Bidder shall sign the Bid Bond. 

 The Surety shall sign and affix its corporate seal on the Bid Bond and the Agreement to Bond. 

B14.2 The bid security of the successful Bidder and the next two lowest evaluated responsive and 
responsible Bidders will be released by the City when a Contract for the Work has been duly 
executed by the successful Bidder and the contract securities are furnished as provided herein.  
The bid securities of all other Bidders will be released when a Contract is awarded. 

B14.3 The bid securities of all Bidders will be released by the City as soon as practicable following 
notification by the Contract Administrator to the Bidders that no award of Contract will be made 
pursuant to the Bid Opportunity. 

B15. OPENING OF BIDS AND RELEASE OF INFORMATION 

B15.1 Bids will be opened publicly, after the Submission Deadline has elapsed, in the office of the 
Corporate Finance Department, Materials Management Division, or in such other office as may 
be designated by the Manager of Materials. 

 Bidders or their representatives may attend. 

 Bids determined by the Manager of Materials, or his/her designate, to not include the bid 
security specified in B14 will not be read out. 

B15.2 Following the Submission Deadline, the names of the Bidders and their Evaluated Total Bid 
Prices (unevaluated, and pending review and verification of conformance with requirements) will 
be available on the Closed Bid Opportunities (or Public/Posted Opening & Award Results) page 
at The City of Winnipeg, Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/  

B15.3 After award of Contract, the name(s) of the successful Bidder(s), their address(es) and the 
Contract amount(s) will be available on the Closed Bid Opportunities (or Public/Posted Opening 
& Award Results) page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at http://www.winnipeg.ca/matmgt/  

B15.4 The Bidder is advised that any information contained in any Bid may be released if required by 
The Freedom of Information and Protection of Privacy Act (Manitoba), by other authorities 
having jurisdiction, or by law or by City policy or procedures (which may include access by 
members of City Council). 
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 To the extent permitted, the City shall treat as confidential information, those aspects of a Bid 
Submission identified by the Bidder as such in accordance with and by reference to Part 2, 
Section 17 or Section 18 or Section 26 of The Freedom of Information and Protection of Privacy 
Act (Manitoba), as amended. 

B16. IRREVOCABLE BID 

B16.1 The Bid(s) submitted by the Bidder shall be irrevocable for the time period specified in 
Paragraph 11 of Form A: Bid. 

B16.2 The acceptance by the City of any Bid shall not release the Bids of the next two lowest 
evaluated responsive Bidders and these Bidders shall be bound by their Bids on such Work 
until a Contract for the Work has been duly executed and the contract securities have been 
furnished as herein provided, but any Bid shall be deemed to have lapsed unless accepted 
within the time period specified in Paragraph 11 of Form A: Bid. 

B17. WITHDRAWAL OF BIDS 

B17.1 A Bidder may withdraw his/her Bid without penalty by giving written notice to the Manager of 
Materials at any time prior to the Submission Deadline. 

 Notwithstanding C23.3, the time and date of receipt of any notice withdrawing a Bid shall be the 
time and date of receipt as determined by the Manager of Materials. 

 The City will assume that any one of the contact persons named in Paragraph 3 of Form A: Bid 
or the Bidder’s authorized representatives named in Paragraph 14 of Form A: Bid, and only 
such person, has authority to give notice of withdrawal. 

 If a Bidder gives notice of withdrawal prior to the Submission Deadline, the Manager of 
Materials will: 

(a) retain the Bid until after the Submission Deadline has elapsed; 

(b) open the Bid to identify the contact person named in Paragraph 3 of Form A: Bid and 
the Bidder’s authorized representatives named in Paragraph 14 of Form A: Bid; and 

(c) if the notice has been given by any one of the persons specified in B17.1.3(b), declare 
the Bid withdrawn. 

B17.2 A Bidder who withdraws his/her Bid after the Submission Deadline but before his/her Bid has 
been released or has lapsed as provided for in B16.2 shall be liable for such damages as are 
imposed upon the Bidder by law and subject to such sanctions as the Chief Administrative 
Officer considers appropriate in the circumstances.  The City, in such event, shall be entitled to 
all rights and remedies available to it at law, including the right to retain the Bidder’s bid 
security. 

B18. EVALUATION OF BIDS 

B18.1 Award of the Contract shall be based on the following bid evaluation criteria: 

(a) compliance by the Bidder with the requirements of the Bid Opportunity, or acceptable 
deviation there from (pass/fail); 

(b) qualifications of the Bidder and the Subcontractors, if any, pursuant to B13 (pass/fail); 

(c) Evaluated Total Bid Price; 

(d) economic analysis of any approved alternative pursuant to B7. 

B18.2 Further to B18.1(a), the Award Authority may reject a Bid as being non-responsive if the Bid is 
incomplete, obscure or conditional, or contains additions, deletions, alterations or other 
irregularities.  The Award Authority may reject all or any part of any Bid, or waive technical 
requirements or minor informalities or irregularities, if the interests of the City so require. 
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B18.3 Further to B18.1(b), the Award Authority shall reject any Bid submitted by a Bidder who does 
not demonstrate, in his/her Bid or in other information required to be submitted, that he/she is 
responsible and qualified. 

B18.4 Further to B18.1(c), the Total Bid Price shall be the sum of the quantities multiplied by the unit 
prices for each item shown on Form B: Prices. 

 Further to B18.1(c),, in the event that a unit price is not provided on Form B: Prices, the City will 
determine the unit price by dividing the Amount (extended price) by the approximate quantity, 
for the purposes of evaluation and payment. 

 Further to B18.1(c) the Evaluated Total Bid Price shall include Site Occupancy Costs shown on 
Form B: Prices. Site Occupancy Costs shall be the Initial Span bid in the Charged Days, 
multiplied by the Site Occupancy Unit Price listed in Form B: Prices 

B18.5 Further to B18.1(c), Where the Evaluated Total Bid Price exceed the funds stated in D4.1.1, 
The City may determine that no award will be made in accordance with B19.2.1 

B19. AWARD OF CONTRACT 

B19.1 The City will give notice of the award of the Contract or will give notice that no award will be 
made. 

B19.2 The City will have no obligation to award a Contract to a Bidder, even though one or all of the 
Bidders are determined to be responsible and qualified, and the Bids are determined to be 
responsive. 

 Without limiting the generality of B19.2, the City will have no obligation to award a Contract 
where: 

(a) the prices exceed the available City funds for the Work; 

(b) the prices are materially in excess of the prices received for similar work in the past; 

(c) the prices are materially in excess of the City’s cost to perform the Work, or a 
significant portion thereof, with its own forces; 

(d) only one Bid is received; or 

(e) in the judgment of the Award Authority, the interests of the City would best be served 
by not awarding a Contract. 

B19.3 The Work of this Contract is contingent upon Council approval of sufficient funding in the 2019 
Capital Budget.  If the Capital Budget approved by Council does not include sufficient funding 
for the Work, the City will have no obligation to award a Contract. 

B19.4 Where an award of Contract is made by the City, the award shall be made to the responsible 
and qualified Bidder submitting the lowest evaluated responsive Bid, in accordance with B18. 

 Following the award of contract, a Bidder will be provided with information related to the 
evaluation of his/her Bid upon written request to the Contract Administrator. 
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PART C - GENERAL CONDITIONS 

C1. GENERAL CONDITIONS 

C1.1 The General Conditions for Construction (Revision 2006 12 15) are applicable to the Work of 
the Contract. 

 The General Conditions for Construction are available on the Information Connection page at 
The City of Winnipeg, Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/gen_cond.stm  

C1.2 A reference in the Bid Opportunity to a section, clause or subclause with the prefix “C” 
designates a section, clause or subclause in the General Conditions for Construction. 
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PART D - SUPPLEMENTAL CONDITIONS 

GENERAL 

D1. GENERAL CONDITIONS 

D1.1 In addition to the General Conditions for Construction, these Supplemental Conditions are 
applicable to the Work of the Contract. 

(a) Further to C2.4:  

(i) Specifications shall govern over Geotechnical Baseline Report (GBR) 

(ii) The GBR shall Govern over the Geotechnical Data Report (GDR) 

(b) Further to C3.1(a), revise clause (ii) with the following: 

(i) the nature of the surface and subsurface conditions at the Site and reviewed the 
GBR and GDR appended to these Specifications.  

D2. BACKGROUND AND PROJECT INFORMATION 

D2.1 The Cockburn and Calrossie Combined Sewer Relief Works project is part of the City’s 
Basement Flooding Relief (BFR) program and will provide complete sewer separation to the 
western part of the Cockburn Combined Sewer District by the installation of a new Land 
Drainage Sewer (LDS).  

D2.2 The existing combined sewers in the project area convey both wastewater and foundation 
drainage from sanitary services, and storm water from catch basins in the single pipe system.  
The design objective for this project is to improve the level of service by redirecting the storm 
water from road drainage to a new land drainage system. It is imperative that both the sanitary 
and storm services be maintained during construction, and in particular that the level of 
basement flooding protection not be negatively impacted during construction. 

D2.3 The Cockburn Sewer Relief project as a whole is being completed in a series of construction 
contracts.  The current Bid Opportunity (1067-2018 B), referred to as Contract 5, includes:  

(a) The trunk sewer and LDS separation from the intersection of Taylor Avenue, Pembina 
Highway and Wentworth Street extending west to the intersection of Taylor Avenue and 
Wilton Street. 

(b) Trenchless stub connections (shown on the Drawings) to facilitate future Contracts to be 
constructed without impacts to Taylor Avenue. 

D2.4 The Taylor trunk sewer will be installed as single drive with two horizontal curves from a launch 
shaft located at Wilton Street to a receiving shaft located at Pembina Highway  

D2.5 This bid opportunity has been set up to allow Bidders to bid the project using one of the 
following two pre-approved Tunnelling methods: 

(a) Two-Pass Tunnelling – with initial support using Steel Ribs and timber lagging, and a 
Carrier Pipe consisting of CCRFP. 

(b) Pipe Jacking – using reinforced concrete pipe. 

D2.6 The minimum internal diameter of the trunk sewer on Taylor ranges from 2100 mm to 2400 mm.  
The locations of the pipe diameters are shown on the Drawings.  If a Contractor is bidding this 
project using Two-Pass Tunnelling, then the CCRFP Carrier Pipe must be, at minimum, the 
2100 mm and 2400 mm pipe diameters shown on the drawings.  If a Contractor is bidding the 
project using Pipe Jacking, then the RCP must be, at minimum, 2400 mm (ID) for the entire 
length of the tunnel. 

D2.7 The Taylor trunk sewer will be connected to the existing 2700 mm pipe (constructed under 
Contract 4) that extends from the north side of Taylor Avenue to a storm water retention basin 
(SRB) to the south of the CN Rail lines (constructed under Contract 3). The water level in the 
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D2.8 

D2.9 

SRB is controlled by a downstream weir at approximately elevation 227.7 m and discharges to a 
1200 mm trunk sewer (constructed under Contract 2) that in turn flows to the outfall 
(constructed under Contract 1) at the Red River, located within the Calrossie combined sewer 
district. To provide additional clarity on the existing sewer system drawings from each of these 
contracts are provided in Appendix C.  

The existing 2700 mm pipe is charged with water from the SRB to approximately elevation 
227.7 m.  The water level in the downstream system will need to be maintained throughout the 
project (as defined within E14). There are currently no inlet connections along the 2700 mm 
trunk sewer between Taylor Avenue and the SRB.  However, it is anticipated that the privately 
owned development south of Taylor Avenue (including the Walmart site) will be directing flows 
into the 2700 mm trunk (via the manhole on the 1350 mm stub on Sparling Avenue) at some 
point in 2019.  Any temporary plugs installed by the Contractor may not interfere with these 
anticipated flows once connected to the system.   

Two additional contracts (Contract 5A and Contract 11) are ongoing. 

(a) Contract 5A (Bid Opportunity 725-2018) involves reconstructing the existing combined
sewer at Harrow Street and Taylor Avenue to support the planned Tunnelling for Contract
5. This is project is termed the Harrow Crossing and is shown on the Drawings. The
construction of the Harrow Crossing is complete, and only restoration works are remaining
that are expected to be completed in the spring of 2019. Information associated with this
contract is included in Appendix C.

(b) Contract 11(Bid opportunity 640-2018) involves the separation of the sewers along Wilton
street from the terminus of Contract 4 (on the north side of Taylor Avenue) to Grant
Avenue; and each east and west connecting street, for one block in each direction.
Construction of Contract 11 is scheduled to commence in spring of 2019.

(i) During construction of Contract 11, a temporary plug is being installed in the existing
caisson (from Contract 4) at the north limit of the 2700 mm trunk (located north of
the launch shaft for Contract 5).  The future flows from the installation of the LDS
sewers as part of Contract 11 will be redirected back into the combined sewer
upstream of the 2700 mm trunk.  Drawing LD-8596 presents how these flows will be
controlled during Contract 11.  The elevation of the water upstream of the 2700 mm
trunk will be maintained at 227.75 and thus moderate seepage from the plug can be
expected during construction that will need to be controlled by the Contract 5
Contractor.

(ii) Contract 11 is expected to be completed before the end construction of Contract 5.
Contract 11 calls for the removal of the plug at the north terminus of the 2700 mm
pipe at the end of their contract.  The Contractor for Contract 5 will need to replace
this plug in order to continue to redirect the flows north of Taylor to the existing
combined sewer.  Coordination of this work will be the responsibility of the
Contractor for Contract 5, in conjunction with the Contract Administrator.

D2.10 For reference Appendix C includes the following reference drawings from Cockburn Contracts 
1, 2, 3, 4, 5A, and 11: 

Wilton Trunk – Contract 11 (Bid Opportunity 640-2018) 

(a) Project Extents – Drawing LD-8595

(b) Flow Control (Plug in existing Caisson, and pipe redirecting flows to existing combined
sewer) – Drawing LD-8596

Harrow Crossing - Contract 5A (Bid Opportunity 725-2018) 

(a) Design Drawing of Harrow Crossing (Drawing LD-8592)

(b) Approved engineering stamped shop drawing for Harrow crossing structure.

(c) Break results for the CLSM Backfill (consistent with the Tunnelling path)
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(d) Photos of the CLSM samples collected in the field 

(e) Site Photos 

 

2700 mm Trunk - Contract 4 (Bid Opportunity 748-2016) 

(a) Approved Shop Drawing for 2700 mm pipe that protrudes into the 8000 mm caisson. 

(b) Photos of installed pipe in base of caisson. 

(c) General overview of 2700 mm alignment and manhole locations (Drawing LD-7890) 

(d) General layout of 1350 mm stub and manhole at Sparling Ave. (Tender Drawing LD-7894) 

(i) Note that the actual location of the manhole on Sparling Avenue was installed 
approximately 5 m further to the east than shown on tender drawing. 

 

Parker SRB - Contract 3 (Bid Opportunity 388-2017) 

(a) General layout of SRB (Drawing LD-8214) 

(b) General arrangement of weir/control structure for the SRB (Drawing LD-8226) 

 

1200 mm Trunk - Contract 2 (Bid Opportunity 62-2016) 

(a) General overview of the 1200 mm trunk from SRB to the outfall (Drawing LD-7800) 

 

Gate Chamber and Outfall - Contract 1 (Bid Opportunity 915-2013) 

(a) General overview of the outfall alignment with gate chamber location (Drawing LD-7814) 

(b) General arrangement of gate chamber in Toilers Park (Drawings LD-7236 & LD-7237) 

D2.11 Additional information for Contracts 1, 2, 3, 4, 5A, & 11 is available on the City of Winnipeg web 
site under Closed Bid Opportunities; however it should be noted that this information represents 
tender information and does not represent as-constructed information. 

 

D3. DESIGN INTENT 

D3.1 The following provides background on the project considerations and design intent. It is 
included as information only. The Contractor is responsible for the means and methods for 
completion of Contract 5, in conformance with the Drawings and Specifications: 

(a) A number of assumptions have been made during the design process which apply to both 
Tunnelling methods. 

(i) A single drive is required to minimize disruption on Taylor Avenue. 

(ii) The Carrier Pipe invert grade is consistent over the length of the Taylor Avenue 
alignment.  

(iii) Initial selection of a 3.35 m (11 foot) outside diameter two-pass tunnel was made 
based on the largest Carrier Pipe being 2400 mm diameter and the need to install it 
through curved tunnel sections. This outside tunnel diameter is relatively consistent 
with the outside diameter of a 2400 mm RCP Jacking Pipe. 

(iv) Launch and receiving shafts were located at each end of the tunnel as shown on the 
Drawings. The launch site is to be located west of the Wilton Street intersection 
along the Taylor Ave right-of-way. 

(v) An additional laydown area is available in the Grant Park athletic fields at Nathaniel 
Street that can be used if required.  If used it will need to be replaced to 
Preconstruction conditions. 
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(vi) Both the two-pass tunnel alignment and the Pipe Jacking alignment include 
horizontal curves to avoid conflicts and address project constraints. 

(b) Preparation Work 

(i) Utility elevations are to be confirmed prior to Tunnelling to aid in monitoring, and 
allow for preventive or corrective actions if required.   

(c) Conflicts 

(i) A junction chamber at Wilton Street is being constructed to accommodate the 
interconnection between the Taylor LDS and the existing 2700 mm LDS. The 
chamber is in the same location as the planned launch shaft.  A portion of the 
existing 2700 mm pipe will need to be removed to facilitate the construction of the 
launch shaft and to accommodate the future cast in place structure. Adjacent gas 
line and fibre optic services exist that may restrict shaft location and construction 
methods. The chamber, riser manhole and final construction will be completed once 
the Taylor LDS tunnel is in place. 

(ii) The existing 1950 mm clay tile sewer on Harrow Street was modified (Contract 5A) 
to allow the Taylor LDS to pass over. Shop drawings for the structure (Harrow 
Crossing) are provided in Appendix C for information.  

(iii) A fibre optics communication cable currently crosses the location of the retrieval 
shaft at the intersection of Taylor Avenue and Wentworth Street. The Utility will need 
to be relocated in coordination with Telus. 

(iv) The retrieval shaft is in close proximity to the commercial business Kesay.  Care 
must be given to ensure that the buildings foundation and superstructure are not 
impacted by construction. 

(d) Stub-outs 

(i) There are four major stub-outs from the Taylor Avenue trunk that are to be 
constructed with a common method, which avoids the need for excavation and 
shafts on Taylor Avenue.  

(ii) The means and method of the trenchless stub connections are to be determined by 
the Contractor in accordance with the information provided on the Drawings.  

(iii) Shafts for the stub-outs will be located on adjacent streets (Harrow Street and 
Stafford Street), to minimize disruption on Taylor Avenue.  

(iv) For the stub-outs located at Harrow south and Stafford north and south, the stub-out 
pipe will terminate in a shaft with a plug installed to allow for future connection. The 
stub-out located at Harrow north will include a manhole, with an additional pipe 
extending beyond the manhole for the future connection.  

(e) Small Pipe Connections (LDS Separation) 

(i) Several smaller diameter connections will be required for the LDS and catch basins. 

(ii) For two-pass, a block out method with a catch basin lead connection, stub out pipe 
has been assumed to be used during tunnel installation, which will provide the 
connection points to be used with the City’s standard construction approach for the 
connecting pipes. 

(iii) For Pipe Jacking, the City’s standard construction approach will apply. 

(f) Traffic Management 

(i) The Work will take place along Taylor Avenue, which is classified as a Regional 
Street by the City. Traffic plans must be developed to minimize the impacts along 
Taylor Avenue, and the plan must be followed throughout the duration of 
construction. 

(ii) Any Work impacting traffic lanes or flow are to be planned and coordinated to 
minimize the duration of detours and interruptions.  
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D4. SCOPE OF WORK 

D4.1 The Work to be done under the Contract shall consist of the construction of a new land drainage 
sewer that is approximately 700 m in length using either Two-pass or Pipe Jacking Tunneling 
methods. The main land drainage sewer consists of final pipe diameters ranging from 2100 mm 
to 2400 mm (or just 2400 mm if using Pipe Jacking); stub connections for future contracts; and 
connections to the existing LDS surface infrastructure (inlets). The complete scope is described 
within the Drawings and Specifications.  

 The City has determined the Pre-tender Estimate to be $21,000,000 

D4.2 The major components of the Work are as follows: 

(a) Implementation of traffic controls for each stage of the Work. 

(b) Construction of Shafts to facilitate Tunnelling. 

(c) Carry out preparative Works for Tunnelling, including development of the launch shaft and 
laydown area, and control of the downstream water level in the 2700 mm trunk; 

(d) Install and monitor instrumentation of surface and subsurface features and buildings to 
identify potential settlements caused by the Tunnelling operation 

(e) Construct the Taylor LDS trunk. 

(f) Installation of stub-out sewers and catch basin connections to new trunk 

(g) Install manholes above tunnel 

(h) Connect the existing catch basins and LDS leads from adjacent properties along newly 
installed LDS to the new LDS. 

(i) Construction of the chamber at Wilton Street. 

(j) Construct the chamber at Wentworth Street 

(k) Surface restoration and related works. 

D5. DEFINITIONS 

D5.1 When used in this Bid Opportunity: 

(a)  “Benchmark” is a permanent reference Control Point established by the Contractor.  

(b) “Building/Structure Monitoring Point” (BMP) means a structural monitoring point be 
used to monitor horizontal and vertical deformation of structures. BMPs shall consist of 
non-destructive and stable elements firmly attached to structures with locations clearly 
identified. 

(c)  “Carrier Pipe” means the permanent pipe for operational use that is used to convey 
flows. When installed with Two-Pass Tunnelling, the Carrier Pipe will be Centrifugally Cast 
Fibreglass Reinforced Polymer Mortar (CCFRPM); when installed with Pipe Jacking, the 
Carrier Pipe will be Reinforced Concrete Pipe (RCP). 

(d) “Centrifugally Cast Fibreglass-Reinforced Polymer Mortar” (CCFRPM) means a sewer 
pipe that is made with centrifugally cast, glass-fiber-reinforced, polymer mortar. 

(e) “Charged Days” means the unit of measurement for time of Site Occupancy. For the 
purpose of assessing Charged Days, a Charged Day will be equivalent to a Working Day 
as defined in C1.1 (jj) and amended in D20. 

(f)  “Controlled Low Strength Material” (CLSM) is cement stabilized fill, as per CW 2160. 

(g) “Control Point” means a marker established as a referenced point for survey methods. 

(h) “Earth Pressure Balance Tunnel Boring Machine (EPBTBM)”: means a steerable 
Tunnelling shield that achieves soil excavation by means of a rotating cutter-wheel. 
Tunnelling operations are performed from within the shield. A key attribute of EPBM 
Tunnelling is the ability to maintain a pressurized face. The pressurized face is 
accomplished using a closed bulkhead wherein excavated materials at the face, mixed with 
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injected soil conditioners such as foam, bentonite and/or polymers, are balanced against 
the in-situ soil and water pressures, thus providing a means of support at the face, without 
requiring dewatering, as the tunnel excavation is advanced. The guidance system consists 
of a laser or theodolite and electronic distance measurement (EDM) device mounted in the 
launch shaft and at intermediate points along the tunnel communicating a reference line(s) 
to a target mounted in the EPBM’s articulated steering head. The target in the EPBM 
provides the operator with information about machine attitude and pitch, and allows for 
accurate steering control;  

(i)  “Electronic Jacking Record” means electronic data in native format, such as ASCII, 
TXT or HTML, or as imported into MS Excel, and as recorded by the data logger of the 
MicroTunnelling control system. In no case shall the term “Electronic Jacking Record” be 
construed to mean a scan or printout of machine operating parameters submitted in 
portable document format (PDF). 

(j) “Excavation Support” means ground support consisting of Steel Ribs and timber lagging 
placed during or immediately after excavation with the Tunnel Boring Machine (when using 
Two-Pass Tunnelling) to stabilize the ground until the Final Support is installed. 

(k)  “Final Span” means the number of Charged Days assessed for Site Occupancy as 
calculated pursuant to D24.3. 

(l) “Final Support” means the support provided by the Carrier Pipe, backfill grout, Excavation 
Support, and contact grout. 

(m) “Initial Span” means the number of Charged Days bid by the Contractor for Site 
Occupancy on Form B: Prices. 

(n)  “Intermediate Jacking Station (IJS)” means a fabricated steel cylinder fitted with 
hydraulic jacks spaced around the circumference, which is incorporated into the Carrier 
Pipe string between two specially fabricated pipe sections. The function of an IJS is to 
distribute the jacking load along the pipe string during pipe installation. The hydraulic jacks 
are removed at the completion of a drive and the gap between adjacent pipe sections is 
fully closed by pushing the pipes together with the main shaft jacks or another IJS. The 
steel cylinder remains as an extended sleeve or coupling. The steel cylinder must be 
protected from corrosion, consistent with corrosion protection used for the Jacking Pipe 
and joints. 

(o)  “Grout Port” means a port located within the Carrier Pipe, fitted with a one-way valve, for 
injection of grout into the annular space between the Excavation Support and the Carrier 
Pipe or between the Carrier Pipe and the excavation. Pipe plugs are inserted after grouting 
is completed. 

(p)  “Jacking Pipe” means a reinforced concrete pipe jacked behind a TBM. The Jacking 
Pipe shall be specifically designed to be installed by Pipe Jacking to support the 
anticipated loading and planned curvature.  The Jacking Pipe will be the Carrier Pipe for 
the Pipe Jacking method. 

(q)  “Jacking Record” means a manually or automatically recorded report that contains 
information on Tunnelling (and Pipe Jacking) operations as defined herein. 

(r) “Lagging” means timber beams tightly packed between Steel Ribs to support the ground. 

(s)  “Low-Density Cellular Concrete” (Foam Grout or LDCC) means a lightweight 
cementitious material that contains stable air or gas cells uniformly distributed throughout 
the mixture and with a minimum air percentage of 20 percent. 

(t) “MicroTunnelling” means a remotely controlled, guided, Pipe Jacking process that 
provides continuous support to the excavation face and uses a pressurized bentonite slurry 
spoil removal system. The MicroTunnelling process does not require routine personnel 
entry into the tunnel. A key element of MicroTunnelling is the ability to control the stability 
of the face by applying fluid and mechanical pressure to balance the earth and 
groundwater pressures. 

(u) “Microtunnel Boring Machine (MTBM)” means a remote-controlled, guided slurry shield 
that provides continuous support to the excavation face. The MTBM is operated from a 
control container located on the ground surface. Soil excavation is achieved by a rotating 
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cutter-wheel. Excavated soil enters a slurry chamber where it is mixed with clean slurry to 
form a slurry with cuttings. Pumps cycle the slurry to the surface where a separation plant 
removes the solids from the slurry. The recycled slurry is then returned to the face in a 
closed-system of pumps and hoses. Because of the remote-control operation and the 
closed spoil-removal system, routine personnel entry into the MTBM is not required. Slurry 
used to convey spoil contains additives such as bentonite that thicken the slurry, allowing it 
to carry more solids and providing gel strength to prevent the slurry from permeating the 
soils at the heading. The guidance system consists of a laser or theodolite and EDM 
device mounted in the jacking shaft communicating a reference line to a target mounted in 
the MTBM’s articulated steering head. The target in an MTBM provides the operator with 
information about machine attitude and pitch, and provides accurate steering control.  

(v) “Open Face Rotary Wheel Tunnel Boring Machine ” means a steerable Tunnelling 
shield that achieves soil excavation by means of a rotating cutter-wheel. Excavation 
operations are performed from within the shield, and excavated soil is discharged to a 
conveyor or muck cart where it is transported to the ground surface for disposal. An 
EPBTBM shield may also be used and operated in an open-face mode. The guidance 
system consists of a laser or theodolite and EDM device mounted in the launch shaft and 
at intermediate points along the tunnel communicating a reference line(s) to a target 
mounted in the tunnel boring machine’s articulated steering head. The target in the tunnel 
boring machine provides the operator with information about machine attitude and pitch, 
and allows for accurate steering control; 

(w) “Open Face Rotary Wheel Tunnel Boring Machine Tunnelling” means a steerable 
Tunnelling process that utilizes a tunnel shield consisting of an Open Face Rotary Wheel 
Tunnel Boring Machine or EPBTBM to install continuous Excavation Support. 

(x)  “Pipe Jacking” means a guided, steerable, Pipe Jacking process that uses a pressurized 
bentonite slurry, a screw auger, muck carts, or belt conveyors for a spoil removal system. 
The Tunnelling is completed using an Open Face Rotary Wheel Tunnel Boring Machine, 
an EPBTBM or a MTBM jacked at the leading end of a string of Jacking Pipe from a launch 
shaft to a receiving shaft. Where the term “TBM” is used in reference to “Pipe Jacking” it 
shall refer to an Open Face Rotary Wheel Tunnel Boring Machine, an EPBTBM or a 
MTBM, as selected by the Contractor. 

(y) “Radial Overcut” means the Radial Overcut is determined as the difference between the 
maximum diameter created by the cutting teeth or overcut band on the TBM (whichever is 
greater) and the outer diameter of the tail shield, Jacking Pipe, or Excavation Support, 
divided by two 

(z) “Settlement Point” means a point with elevation and spatial location established by survey 
prior to construction. The point is re-surveyed periodically to monitor ground movements. 
The point may be a nail, pin, subsurface settlement rod, borehole extensometer, or other 
device that can be readily located and surveyed. 

(aa) “Site Occupancy” means a system for monitoring and administering progress of the Work. 
Site Occupancy involves the Contract Administrator setting a completion date for the Work 
along with a daily Contract Administration cost (Site Occupancy cost) for each Working 
Day the Contractor is able to work. The Contractor bids the number of anticipated Working 
Days to complete the Work and depending on the actual Working Days to complete the 
Work, there may be a bonus payment or deduction applied to the final payment. 

(bb) “Steel Ribs”: Structural steel sets consisting of ribs, butt plates, tie rods, collar braces, 
blocking, spacers (dutchmen), shims, and other material as required to expand and erect 
the Steel Ribs in place 

(cc)  “SubSurface Monitoring Point” (SSM) means a cased borehole settlement monitoring 
point located above the tunnel crown used for detecting settlement between the location of 
the Settlement Point and the tunnel excavation. This device serves as a simple borehole 
extensometer. 

(dd) “Surface Monitoring Point” (SMP) means monitoring points established to measure 
elevation of the ground surface. 
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(ee) “Standpipe Piezometer” means a tube inserted into the soil used as a piezometer to 
measure ground water levels. 

(ff) “Tunnelling”: Means the trenchless construction method used to install pipelines using 
either the Two-Pass Tunnelling or Pipe Jacking methods.  

(gg) “Tunnel Face” means the vertical (or near vertical) soil face at the end of the tunnel 
heading. 

(hh) “Two-Pass Tunnelling” means the process of Tunnelling to install Excavation Support, 
installing Carrier Pipe within the Excavation Support, and filling all voids between the 
Excavation Support and the carrier point with LDCC. Where the term “TBM” is used in 
reference to “Two-Pass Tunnelling” it shall refer to an Open Face Rotary Wheel Tunnel 
Boring Machine or an EPBTBM, as selected by the Contractor. 

(ii) “Utility Monitoring Point” (UMP) means a monitoring point set on the top of an existing 
pipeline using a steel rod within a cased hole. 

D6. CONTRACT ADMINISTRATOR 

D6.1 The Contract Administrator is KGS Group, represented by: 

Ray Offman, M.Sc., (CE), P.Eng. 
Infrastructure Engineer/ Project Manager 

Telephone No. 204-896-1209 

Email Address  ROffman@kgsgroup.com 

D6.2 At the pre-construction meeting, Ray Offman will identify additional personnel representing the 
Contract Administrator and their respective roles and responsibilities for the Work. 

D7. CONTRACTOR'S SUPERVISOR 

D7.1 At the pre-construction meeting, the Contractor shall identify his/her designated supervisor and 
any additional personnel representing the Contractor and their respective roles and 
responsibilities for the Work. 

D8. OWNERSHIP OF INFORMATION, CONFIDENTIALITY AND NON DISCLOSURE  

D8.1 The Contract, all deliverables produced or developed, and information provided to or acquired 
by the Contractor are the property of the City and shall not be appropriated for the Contractors 
own use, or for the use of any third party.   

D8.2 The Contractor shall not make any public announcements or press releases regarding the 
Contract, without the prior written authorization of the Contract Administrator.  

D8.3 The following shall be confidential and shall not be disclosed by the Contractor to the media or 
any member of the public without the prior written authorization of the Contract Administrator; 

(a) information provided to the Contractor by the City or acquired by the Contractor during the 
course of the Work; 

(b) the Contract, all deliverables produced or developed; and 

(c) any statement of fact or opinion regarding any aspect of the Contract. 

D8.4 A Contractor who violates any provision of D8 may be determined to be in breach of Contract.  

D9. NOTICES 

D9.1 Except as provided for in C23.2.2, all notices, requests, nominations, proposals, consents, 
approvals, statements, authorizations, documents or other communications to the Contractor 
shall be sent to the address or facsimile number identified by the Contractor in Paragraph 2 of 
Form A: Bid. 



The City of Winnipeg Supplemental Conditions 
Bid Opportunity No. 1067-2018 B  Page 9 of 26 
 
Template Version: C120181015 - C BCivil 

 

D9.2 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, 
documents or other communications to the City, except as expressly otherwise required in D9.3, 
D9.4, or elsewhere in the Contract, shall be sent to the attention of the Contract Administrator 
identified in D5.1(a). 

D9.3 Notwithstanding C21, all notices of appeal to the Chief Administrative Officer shall be sent to the 
attention of the Chief Financial Officer at the following: 

The City of Winnipeg 
Attn:  Chief Financial Officer 
Office of the Chief Administrative Officer 
Susan A. Thompson Building 
2nd Floor, 510 Main Street 
Winnipeg MB  R3B 1B9 

D9.4 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, 
documents or other communications required to be submitted or returned to the City Solicitor 
shall be sent to the following facsimile number: 

The City of Winnipeg 
Legal Services Department 
Attn:  Director of Legal Services 

Facsimile No.: 204 947-9155 

D9.5 Bids Submissions must not be submitted to the above facsimile number.  Bids must be 
submitted in accordance with B8. 

D10. FURNISHING OF DOCUMENTS 

D10.1 Upon award of the Contract, the Contractor will be provided with five (5) complete sets of the 
Bid Opportunity.  If the Contractor requires additional sets of the Bid Opportunity, they will be 
supplied to him/her at cost. 

SUBMISSIONS 

D11. AUTHORITY TO CARRY ON BUSINESS 

D11.1 The Contractor shall be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba, or if the Contractor 
does not carry on business in Manitoba, in the jurisdiction where the Contractor does carry on 
business, throughout the term of the Contract, and shall provide the Contract Administrator with 
evidence thereof upon request. 

D12. SAFE WORK PLAN 

D12.1 The Contractor shall provide the Contract Administrator with a Safe Work Plan at least five (5) 
Business Days prior to the commencement of any Work on the Site but in no event later than 
the date specified in C4.1 for the return of the executed Contract. 

D12.2 The Safe Work Plan should be prepared and submitted in the format shown in the City’s 
template which is available on the Information Connection page at The City of Winnipeg, 
Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/Safety/default.stm  

D13. INSURANCE 

D13.1 The City will provide and maintain the following City controlled project insurance coverage to 
remain in place at all times during the performance of the Work: 
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(a) Wrap-up liability insurance in an amount of no less than five million dollars ($5,000,000) 
inclusive per occurrence and five millions dollars ($5,000,000) general aggregate.  The 
insured parties shall include the City, Contractor, and all subcontractors whether named or 
unnamed in the policy and all others having an insurable interest in the work.  Wrap up 
liability insurance to also include but not limited to: 

(i) Products and completed operations 

(ii) Personal injury liability 

(iii) City and Contractors protective coverage 

(iv) Unlicensed motor vehicle liability 

(v) Non-owned automobile liability 

(vi) Cross liability clause 

(vii) Blanket contractual liability 

(viii) No XCU exclusion 

(ix) Blasting, Tunnelling or the removal or weakening of support of any land, whether 
such support be natural or otherwise 

(x) Sudden and accidental pollution (as per IBC 2313 or similar) (120 hours/120 hours) 

(b) Wrap-up liability insurance shall be maintained from the date of the commencement of the 
Work until the date of Total Performance of the work and shall include an additional twenty-
four (24) months completed operation coverage which will take affect after Total 
Performance.    

D13.2 The Contractor shall be responsible for deductibles up to $50,000 maximum of any one loss. 

D13.3 The Contractor shall provide and maintain the following insurance coverage at all times during 
the performance of the Work and throughout the warranty period:  

 

(a) Commercial general liability insurance, in the minimum amount of five million dollars 
($5,000,000) inclusive per occurrence and five million dollars ($5,000,000) general 
aggregate.  The said commercial general liability insurance shall include coverage for 
products and completed operations, blanket contractual, non-owned automobile, and 
unlicensed motor vehicle liability. Such policy shall include cross liability clause and shall 
not contain any XCU exclusions or limitations and will add the City as an additional 
insured.  

(b) Automobile Liability Insurance covering all motor vehicles, owned and operated and used 
or to be used by the Contractor directly or indirectly in the performance of the Work.  The 
Limit of Liability shall not be less than $2,000,000 inclusive for loss or damage including 
personal injuries and death resulting from any one accident or occurrence; 

(c) Property insurance for equipment and tools used on the project that may be owned, rented, 
leased or borrowed.   

D13.4 Deductibles shall be borne by the Contractor. 

D13.5 All policies must be taken out with insurers licensed to carry on business in the Province of 
Manitoba. 

D13.6 The Contactor shall provide the Contract Administrator with evidence of insurance at least two 
(2) business days prior to the commencement of any Work on the Site but in no event later than 
 seven (7) Calendar Days from notification of the award of the Contract.  The evidence 
shall be in  a form of a certificate of insurance and must be satisfactory to the city solicitor.  

D13.7 The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing 
at least thirty (30) Calendar Days prior written notice to the Contract Administrator 

D13.8 All policies shall be in a form satisfactory to the City and shall be kept in full force during the 
Work and throughout the warranty period.   
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D14. CONTRACT SECURITY 

D14.1 The Contractor shall provide and maintain the performance bond and the labour and material 
payment bond until the expiration of the warranty period in the form of: 

(a) a performance bond of a company registered to conduct the business of a surety in 
Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance 
Bond), in the amount of fifty percent (50%) of the Contract Price; and 

(b) a labour and material payment bond of a company registered to conduct the business of a 
surety in Manitoba, in the form attached to these Supplemental Conditions (Form H2: 
Labour and Material Payment Bond), in an amount equal to fifty percent (50%) of the 
Contract Price. 

D14.2 The Contractor shall provide the City Solicitor with the required performance and labour and 
material payment bonds within seven (7) Calendar Days of notification of the award of the 
Contract by way of letter of intent and prior to the commencement of any Work on the Site but in 
no event later than the date specified in C4.1 for the return of the executed Contract. 

D14.3 The Contractor shall, as soon as practicable after entering into a contract with a Subcontractor: 

(a) give the Subcontractor written notice of the existence of the labour and material payment 
bond in D14.1(b); and 

(b) post a notice of the bond and/or a copy of that bond in a conspicuous location at the Site of 
the Work. 

D15. SUBCONTRACTOR LIST 

D15.1 The Contractor shall provide the Contract Administrator with a complete list of the 
Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at least 
two (2) Business Days prior to the commencement of any Work on the Site but in no event later 
than the date specified in the General Conditions for the return of the executed Contract. 

D16. DETAILED WORK SCHEDULE 

D16.1 The Contractor shall provide the Contract Administrator with a detailed work schedule at least 
ten (10) Business Days prior to the commencement of any Work on the Site but in no event 
later than the date specified in the General Conditions for the return of the executed Contract. 

D16.2 The detailed work schedule shall consist of the following: 

(a) A critical path method (CPM) schedule for the work; and 

(b) A Gantt chart for the Work based on the CPM schedule; 

as acceptable by the Contract Administrator. 

D16.3 Further to D16.2(a), the CPM schedule shall clearly identify start and completion dates of the 
following Work items: 

(a) Commencement date 

(b) Mobilization 

(c) Utility locates 

(d) Shafts by location 

(i) excavation and support 

(ii) Working slab 

(iii) Tunnelling equipment setup 

(iv) Entry/exit seal installation  

(e) Intermediate manholes  

(f) Sewer Construction 
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(i) Tunnelling from Wilton Street to Wentworth Street. 

(ii) Catch basin connections 

(iii) Harrow Stub Out 

(iv) Stafford Stub Out 

(v) Wentworth Stub Out 

(g) Additional Critical Dates 

(h) Substantial Performance 

(i) Site restoration 

(j) Total Performance 

D16.4 Timelines and staging for traffic management identified in E11 as required to complete the Work 
should be included in the schedule. 

(a) Closures of Wilton Street and Wentworth Street shall be phased and minimized to limit 
impact on traffic flows. 

D16.5 The Contractor shall update the schedule and provide it to the Contract Administrator prior to 
each weekly construction site meeting for review and discussion at the meetings. 

D17. DEWATERING AND DRAINAGE PLAN 

D17.1 In addition to C6 and in co-ordination with E20, the Contractor is solely responsible for planning, 
implementing, maintaining and monitoring an effective dewatering and drainage system for the 
Site during performance of the Work. 

D17.2 The Contractor is responsible for the control, diversion, storage and pumping of all water 
including without limitation rain, snow melt, groundwater, leaking infrastructure and water in 
pipes throughout all stages of the Work.  

D17.3 The Contractor shall submit a Dewatering and Drainage Plan to the Contract Administrator at 
least five (5) Calendar Days of prior to commencement of Work at the Site. The Contractor must 
obtain approval of the Dewatering and Drainage Plan prior to implementation. If changes are 
made to the dewatering plan during construction, the Contractor shall submit these changes to 
the Contract Administrator for approval in advance of implementation of the changes. The 
Dewatering and Drainage Plan submittal shall include the following at a minimum: 

(a) a sketch or sketches of the Site clearly showing the drainage scheme and flow paths 
including temporary features such as ditches/swales or piping, pump locations, storage 
elements and connections or outlets to the existing land drainage system;  

(b) information for all pipe used including material, diameter, length, fittings, connections, 
restraints, blocking, protection features;  

(c) dimensions for all swales and ditches to be used;  

(d) description of all erosion protection measures and material used;  

(e) monitoring and maintenance plan including Contractor's designated contact person 
responsible for dewatering and drainage, inspection intervals and means for supervising 
and monitoring pumping activity;  

(f) Pump sizes and power source (as required), and noise attenuation features (to be 
mitigated to 55 dBa from 7 am – 7 pm, and 50dBa outside these hours).  

(g) co-ordination and consistency with the Depressurization Plan (if required) as specified in 
E20; and 

(h) any other related information reasonably requested by the Contract Administrator. 

D17.4 Do not pump or drain any water containing excessive suspended materials or harmful 
substances into waterways, sewers or other drainage systems. Control disposal or runoff of 
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water containing suspended materials or other harmful substances in accordance with 
governing authority's limitations and requirements.  

D17.5 The Contractor shall be responsible for all damages within or outside the Site directly resultant 
from Contractor's actions, omissions or neglect which may be caused by or which may result 
from water backing up, flowing through, overflowing or excessive surcharge of drainage 
systems.  

D17.6 The Contractor shall organize and bear all costs related to the effective dewatering of 
excavations and all other pumping and drainage necessary for the proper execution of the 
Work, including keeping the pipes, structures, shafts, excavations and trenches free of 
undesirable accumulations of groundwater, seepage, surface water, melt water or rainwater.  

D17.7 All dewatering equipment and discharge hoses shall be protected from freezing and shall 
remain fully operational in freezing weather.  

D17.8 Dispose of all water drained or pumped as above by discharging it to sewers, drainage ditches 
or natural water course as reviewed by the Contract Administrator, and in compliance with all 
local, Municipal, Provincial and Federal environmental regulations, ordinances, bylaws, etc., 
and provide documentation indicating that authority has been granted to discharge effluent 
water into any drainage ditch, brook, creek or river. Contractor shall develop and implement at 
their own cost any filtration, settlement or other acceptable treatment methods required prior to 
disposal.  

D17.9 Keep all drainage channels, gutters, swales, ditches, sewers, culverts and disposal areas free 
of silt, sand, debris and gravel and remove such deposits as required.  

D17.10 Dewatering and drainage during construction will be considered incidental to Site Development 
and Restoration. 

D18. SITE DEVELOPMENT PLAN 

D18.1 The Contractor shall provide the Contract Administrator with a Site Development Plan at least 
ten (10) Business Days prior to the commencement of any Work on the Site. 

D18.2 The Site Development Plan shall at minimum include: 

(a) Laydown area at launch shaft location showing location of all required elements to 
complete the tunnel including shaft dimensions, crane, pipe storage, spoil or separation 
plant (based on selected Tunnelling method), generator, site trailers,  proposed fencing, 
gates.   

(b) Additional laydown area at the Grant / Nathaniel Athletic Grounds (if used) showing 
material and equipment expected to be stored at this location, fencing, gates, tree removal 
and tree protection (as required). 

(c) Other staging areas for other Work elements, including; 

(i) Receiving shaft at Wentworth Street and chamber construction. 

(d) Temporary vehicle access/egress locations  

SCHEDULE OF WORK 

D19. COMMENCEMENT 

D19.1 The Contractor shall not commence any Work until he/she is in receipt of a letter of intent from 
the Award Authority authorizing the commencement of the Work. 

D19.2 The Contractor shall not commence any Work on the Site until: 

(a) the Contract Administrator has confirmed receipt and approval of: 

(i) evidence of authority to carry on business specified in D11; 
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(ii) evidence of the workers compensation coverage specified in C6.15; 

(iii) the Safe Work Plan specified in D12; 

(iv) evidence of the insurance specified in D13; 

(v) the contract security specified in D14; 

(vi) the Subcontractor list specified in D15.   

(vii) the Detailed Work Schedule specified in D16; 

(viii) the Dewatering and Drainage Plan specified in D17; and 

(ix) the Site Development Plan specified in D18. 

(b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or 
the Contract Administrator has waived the requirement for a pre-construction meeting. 

D19.3 The Contractor shall commence the Work on the Site no later than the date of Total 
Performance as indicated in D22, less the number of Working Days bid as Initial Span for Site 
Occupancy and indicated on Form B: Prices. For purposes of establishing this date, Charged 
Days will be applied assuming five (5) Charged Days per calendar week, and not including 
Statutory Holidays or the period after Substantial Performance at which permanent pavement 
restoration cannot proceed due to inclement weather and the subsequent May 15th date. If the 
Contractor has not commenced work by this date, Charged Days will be assessed for each day 
following this date, at the rate of five (5) Charged Days per calendar week, not including 
Statutory Holidays. 

D19.4 The City intends to award this Contract by May, 2019 

D20. WORKING DAYS 

D20.1 Notwithstanding C1.1(jj), a Working Day includes a Saturday, Sunday, or a statutory or civic 
holiday when the Contractor chooses to undertake work requiring the presence of the Contract 
Administrator and/or City resources. 

D20.2 Further to C1.1(jj), the Contract Administrator’s determination of whether or not atmospheric 
and Site conditions are such that a Working Day is deemed to have elapsed may be based at 
one time on one type of work while at another time a Working Day may be based on another 
type of work. When more than one type of major work is involved, the quantity of equipment that 
must be able to work in order to meet the requirements of a Working Day may vary considerably 
from that specified in the General Conditions.  

D20.3 In the event that incidental work is behind schedule which, in the opinion of the Contract 
Administrator, should have been or could have been carried out by the Contractor in conjunction 
with or immediately following work of a major type, the City hereby reserves the right to charge 
Working Days on the incidental work until such time as it is up to schedule. 

D20.4 When the major type of work involves restoration of the site to the condition it was prior to 
rainfall, Working Days shall not be charged. 

D20.5 The Contract Administrator will furnish the Contractor with a weekly record for each major type 
of work, the equipment used, the time it worked and Working Days charged. This record will be 
provided at regular site meetings. 

D21. SUBSTANTIAL PERFORMANCE 

D21.1 The Contractor shall achieve Substantial Performance by May 30, 2020. 

D21.2 When the Contractor considers the Work to be substantially performed, the Contractor shall 
arrange, attend and assist in the inspection of the Work with the Contract Administrator for 
purposes of verifying Substantial Performance.  Any defects or deficiencies in the Work noted 
during that inspection shall be remedied by the Contractor at the earliest possible instance and 
the Contract Administrator notified so that the Work can be reinspected. 
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D21.3 The date on which the Work has been certified by the Contract Administrator as being 
substantially performed to the requirements of the Contract through the issue of a certificate of 
Substantial Performance is the date on which Substantial Performance has been achieved. 

D22. TOTAL PERFORMANCE 

D22.1 The Contractor shall achieve Total Performance by July 17, 2020. 

D22.2 When the Contractor or the Contract Administrator considers the Work to be totally performed, 
the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract 
Administrator for purposes of verifying Total Performance.  Any defects or deficiencies in the 
Work noted during that inspection shall be remedied by the Contractor at the earliest possible 
instance and the Contract Administrator notified so that the Work can be reinspected. 

D22.3 The date on which the Work has been certified by the Contract Administrator as being totally 
performed to the requirements of the Contract through the issue of a certificate of Total 
Performance is the date on which Total Performance has been achieved. 

D23. LIQUIDATED DAMAGES 

D23.1 If the Contractor fails to achieve Total Performance in accordance with the Contract by the day 
fixed herein for Total Performance, the Contractor shall pay the City the following amounts   per 
Working Day for each and every Working Day following the day fixed herein for Total 
Performance during which such failure continues. 

(a) Total Performance – Eight hundred dollars ($800) 

D23.2 The amount specified for liquidated damages in D23.1 is based on a genuine pre-estimate of 
the City's damages in the event that the Contractor does not achieve Total Performance by the 
day fixed herein for same. 

D23.3 The City may reduce any payment to the Contractor by the amount of any liquidated damages 
assessed. 

D24. SITE OCCUPANCY 

D24.1 Definitions 

 Wherever the following terms are used, the intent and meaning will be interpreted as follows: 

(a) Charged Days: Means the unit of measurement for time of Site Occupancy. For the 
purpose of assessing Charged Days, a Charged Day will be equivalent to a Working 
Day as defined in C1.1 (jj) and amended in D20. 

(b) Initial Span: Means the number of Charged Days bid by the Contractor for Site 
Occupancy on Form B: Prices. 

(c) Final Span: Means the number of Charged Days assessed for Site Occupancy as 
calculated pursuant to D24.2.1 

D24.2 Measurement 

 Time shall be of the essence of the Contract. The Contractor shall provide the necessary 
material, labour and equipment to ensure that the Works will be completed within the 
consecutive amount of Charged Days Bid for Initial Span for Site Occupancy, and in no case 
later than the date specified for Substantial Performance for all work excluding permanent 
restoration and in no case later than the date specified for Total Performance for all Works. 
Failure to complete the Work within the Bid number of Charged Days will result in the deduction 
of Site Occupancy costs, as further defined herein. The total amount of Charged Days will be 
measures in whole numbers.  

 Charged Days will be assessed for every day except for the following: 
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(a) Days prior to the Contractor starting work on a stage of the Contract. The Contractor 
shall provide a minimum of 14 days’ notice to the City for commencement of the work. 
Failure of the Contractor to commence work as indicated, in the opinion of the 
Contract Administrator, may result in the assessment of Charged Days equivalent to 
the estimated costs incurred to the City; 

(b) Days not worked due to Force Majeure. 

(c) Days between Substantial Performance and May 15th, should the date of Substantial 
Performance be achieved at a time when permanent pavement works has been 
suspended as a result of inclement seasonal weather.  

 Should Substantial Performance be achieved at a date when permanent restorations can take 
place, Charged Days will be assessed until such time that permanent restorations are 
suspended. 

 Further to D24.2.2, the Contractor will be permitted one (1) suspension of on-site construction, 
to facilitate coordination of subcontractors, materials deliveries or seasonal weather, Charged 
Days will not be charged during this period. During this period, the Site must be made secure, 
roadways completely operational, and all existing facilities and work in progress be protected 
from weather or other potentially harmful effects. Changes to Contract Critical Stages or 
completion dates resulting from suspension of Charged Days, will not be considered. 

(a) The suspensions of work cannot exceed 2 weeks while the Tunnel launch shaft or 
receiving shaft are in place and obstructing traffic flows. 

D24.3 Final Span 

 Extensions to the Initial Span will determine the Final Span and will be calculated as follows: 

(a) Final Span = (F÷A) x I 

(b) Where: Final Span = adjusted number of Charged Days allowed (a fraction of a day 
will be rounded up to a full day); 

(i) F = Final Contract Amount (excluding Site Occupancy) 

(ii) I = Initial Span of the Contract 

(iii) A = Total Bid Price (excluding Site Occupancy and less Provisional Items bid 
amount) 

D24.4 Site Occupancy Payment 

 Payment for Site Occupancy for the Contract will be made as follows: 

(a) If the number of Charged Days equals the Final Span, no payment or deduction will 
be made 

(b) If the number of Charged Days is less than the Final Span, a payment equal to the 
Contract Unit Price per Charged Day multiplied by the difference between the Final 
Span and the actual number of Charged Days, to a maximum amount of two percent 
(2%) of the Total Bid Price, will be made to the Contractor 

(c) If the number of Charged Days exceeds the Final Span, a deduction equal to the 
Contract Unit Price per Charged Day multiplied by the difference between the actual 
number of Charged Days and the Final Span will be made from the payment to the 
Contractor.  

(d) Items identified in E9 as Provisional are not included in the initial Span calculation. 

D25. SCHEDULED MAINTENANCE 

D25.1 The Contractor shall perform the following scheduled maintenance in the manner and within the 
time periods required by the Specifications: 

(a) Sodding as specified in CW3510. 

(b) Watering and Maintenance of new trees and vegetation until established. 
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D25.2 Determination of Substantial Performance and Total Performance shall be exclusive of 
scheduled maintenance identified herein.  All scheduled maintenance shall be completed prior 
to the expiration of the warranty period.  Where the scheduled maintenance cannot be 
completed during the warranty period, the warranty period shall be extended for such period of 
time as it takes the Contractor to complete the scheduled maintenance. 

CONTROL OF WORK 

D26. JOB MEETINGS 

D26.1 Regular weekly job meetings will be held at the Site.  These meetings shall be attended by a 
minimum of one representative of the Contract Administrator, one representative of the City and 
one representative of the Contractor.  Each representative shall be a responsible person 
capable of expressing the position of the Contract Administrator, the City and the Contractor 
respectively on any matter discussed at the meeting including the Work schedule and the need 
to make any revisions to the Work schedule.  The progress of the Work will be reviewed at each 
of these meetings. 

D26.2 The Contract Administrator reserves the right to cancel any job meeting or call additional job 
meetings whenever he/she deems it necessary. 

D27. COORDINATION OF WORK WITH OTHERS 

D27.1 Work by others on or near the Site will include but not necessarily be limited to: 

(a) Nelson River Construction (Cockburn Contract 11)  

(i) The Construction of Cockburn Contract 11 is anticipated to begin in March of 2019 
by Neslon River Construction and their Subcontractor Darco Enterprises.  Work is 
expected to continue into the summer or 2019 and may extend into the fall of 2019 
or beyond. The work area for Contract 11 includes Wilton Street just north of Taylor, 
which is close proximity to the Contract 5 Work Site. 

(ii) Coordination is required to control of future flows form the LDS piping being installed 
as part of Contract 11.  See drawings in Appendix C and E14. 

(b) Telus 

(i) Relocation of Telus fiber optic communication duct line at Taylor Ave. and Pembina 
Highway is the responsibility of the Contractor, however it must be in coordination 
with the utility owners (Telus) see Drawings for contact information.  

(c) City of Winnipeg Traffic Services  

(i) Erection and maintenance of temporary traffic control. 

(d) PCL Construction 

(i) Lane closures on Pembina Highway, and on Harrow Street to facilitate the work on 
the Pembina Underpass bridge structures for the Southwest Rapid Transit Project. 

D28. PRIME CONTRACTOR – THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) 

D28.1 Further to C6.24, the Contractor shall be the Prime Contractor and shall serve as, and have the 
duties of the Prime Contractor in accordance with The Workplace Safety and Health Act 
(Manitoba). 

D29. THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) – QUALIFICATIONS 

D29.1 Further to B13.4, the Contractor/Subcontractor must, throughout the term of the Contract, have 
a Workplace Safety and Health Program meeting the requirements of The Workplace Safety 
and Health Act (Manitoba). At any time during the term of the Contract, the City may, at its sole 
discretion and acting reasonably, require updated proof of compliance, as set out in B13.4. 
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D30. PEDESTRIAN SAFETY 

D30.1 Further to clause 3.6 of CW 1130: 

(a) The Contractor shall maintain safe pedestrian crossings at intersections at all times. If
more than one pedestrian crossing is blocked by construction at an intersection at the
same time, the Contractor shall provide flag persons to safely escort pedestrians across
the intersection. When no Work is taking place, the pedestrian crossings shall be left safe
and free of equipment.

(b) The Contractor shall maintain a closed Site around all work elements to restrict pedestrian
and vehicular access. Temporary fencing or an alternative as approved by the Contract
Administrator shall be installed at all open excavations, trench cages, cans and shafts for
the project duration in accordance with Provincial requirements.

(c) The Contractor shall be responsible for maintaining the fencing in a proper working
condition at all times. Pedestrian Safety requirements shall be incidental to Site
Development and Restoration.

D31. TRAFFIC CONTROL 

D31.1 Further to clause 3.7 of CW 1130: 

(a) The Contractor shall make arrangements with City of Winnipeg Traffic Services to place
temporary regulatory signs. The Contractor shall bear all costs associated with the
placement of temporary traffic control devices required to complete the Work.

(b) The Contractor shall not interfere with traffic signals. Any modification of traffic signals shall
be done by City of Winnipeg Traffic Signals.

(i) Advance notice is required to facilitate traffic signal modifications.

(c) The Contractor shall make arrangements with Winnipeg Transit for Work that impacts
Transit routes or stops.

(d) The City of Winnipeg Manual of Temporary Traffic Control on City Streets is available
online at:

(i) http://winnipeg.ca/publicworks/trafficControl/manualTempTrafficControl.stm

D31.2 Additional traffic management requirements are outlined in E11. 

D32. WATER USE 

D32.1 The Contractor is responsible for obtaining City permits and paying for any charges associated 
with temporary water meters and water use. 

D33. WORK UNDERNEATH AND IN THE VICINITY OF HYDRO POWER INFRASTRUCTURE 

D33.1 The Contractor is responsible for notifying Manitoba Hydro in advance of Work in the vicinity 
and underneath Hydro infrastructure (e.g. overhead transmission lines). The Contractor shall 
follow all Manitoba Hydro requirements for safe working distances and clearances from Hydro 
infrastructure including but not limited to overhead electrical lines.  

D33.2 Manitoba Hydro requires a minimum vertical clearance from their overhead electrical lines as 
follows:  

(a) Minimum 10 feet from overhead distribution lines,

(b) Minimum 15 feet from overhead transmission lines.
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D34. WORK IN PROXIMITY TO LARGE NATURAL GAS MAINS  

D34.1 The Contractor should be familiar with and comply with the requirements of the latest revision of  
Manitoba Hydro’s “Safe Excavation & Safety Watch Guidelines”. This document is available at: 
http://www.hydro.mb.ca/customer_services/permits_and_inspections/excavation_guidelines.pdf  

D34.2 Work precautions and procedures required for working near gas mains will be incidental to the 
Contract. 

D35. CONFINED SPACE ENTRY 

D35.1 The Contractor’s attention is drawn to the Province of Manitoba Workplace Safety and Health 
Act (“the Act”), and the Regulations and Guidelines there-under pertaining to Confined Entry 
Work, and in particular the requirements for conducting hazard/risk assessment and providing 
personal protective equipment (PPE). 

D35.2 The Contractor shall assist and provide Supplied Air Breathing Apparatus conforming to the 
requirements of the Act, Regulations and Guidelines for the use of the Contract Administrator 
where confined entry is required to allow for inspection of the Work. 

D36. GEOTECHNICAL BASELINE REPORT (GBR) AND GEOTECHNICAL DATA REPORT (GDR) 

D36.1 The primary purpose of the GBR is to establish a contractual understanding of the geotechnical 
conditions anticipated to be encountered during construction of the project. The GBR sets 
baselines for geotechnical conditions and material behavior anticipated to be encountered 
during construction in order to provide a basis for bidding and assist in resolution of disputes 
that may arise over subsurface conditions. Secondarily, the GBR: 

(a) Presents the geotechnical and construction conditions that formed the basis of design. 

(b) Identifies important considerations, key project constraints, and select requirements that 
must be addressed by the Contractor during bid preparation and construction 

(c) Provides information to assist the Contractor in evaluating requirements for excavating and 
supporting the ground. 

(d) Provides guidance to the Contract Administrator in administering the contract and 
monitoring Contractor performance. 

D36.2 The GBR provides the basis for identifying geotechnical and geologic conditions that qualify as 
a “substantial difference in the nature of the surface or subsurface conditions”, as defined in 
D30. The geotechnical baseline conditions (baseline) contained within the GBR are not 
necessarily geotechnical fact. The baseline was developed using judgment to interpolate 
between borings and extrapolate beyond the boring logs and laboratory test data. The judgment 
applied in the interpolations and extrapolations reflects the view of the author of the report in 
describing the baseline. Bidders should use the baseline subsurface conditions and the surface 
conditions which can be observed during a site visit as the basis for bids. It should be noted that 
the project design was based on assumed construction methods and levels of workmanship. 
The behavior of the geologic materials present in the surface and subsurface excavations will 
be influenced by the Contractor’s selected equipment, means, and methods. 

D36.3 The GDR provides a summary of results for the geotechnical testing undertaken along the pipe 
alignment.  

D36.4 Bidders should have a geotechnical engineer and/or engineering geologist review and explain 
the information presented in the GBR and GDR to assure a complete understanding of the 
reported information as a basis for submitting a Bid. Additional documents used to develop the 
GBR are listed in the References section of the GBR. 

(a) The GBR was developed in part from the GDR. The technical data contained within the 
GDR upon which Contractor may rely are: the boring method, the locations and logs of the 
borings, the levels of subsurface water (if any), laboratory test methods and results, and 
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similar factual data. Bore hole information represents subsurface characteristics to the 
extent indicated, only for the point location of the bore hole and, with regard to the level of 
subsurface water (if any), only at the time the boring was made. Contractor is not entitled 
to rely upon other technical data. 

D36.5 Risks associated with subsurface conditions consistent with, or less adverse than the baseline 
conditions are allocated to the Contractor. Those risks associated with subsurface conditions 
more adverse than the baseline condition are accepted by the City. The provision of a baseline 
condition in the Contract is not a warranty that the baseline condition will be encountered. The 
baseline condition is the contractual standard that the City and the Contractor will agree to use 
when interpreting D38. 

D36.6 The City accepts the risks for subsurface conditions that are less favorable than the stated 
baseline conditions. The City will negotiate with the Contractor for additional reasonable 
compensation to the Contractor if these three conditions exist: 

(a) The actual subsurface conditions encountered are more adverse than the baseline 
conditions. 

(b) The Contractor can document that the subsurface conditions are more adverse than those 
described in the baseline and that the conditions materially and significantly increased the 
cost and/or time required to complete the work. 

(c) The Contractor has made diligent efforts to complete the work described in the Contract 
Documents, including any changes to methods, equipment, labor, and materials made 
necessary by the adverse conditions using the most cost effective means. 

D36.7 If all of the foregoing conditions are satisfactorily met, additional compensation and schedule 
will be negotiated, based on the provisions described in D38 and E8. 

MEASUREMENT AND PAYMENT 

D37. PAYMENT 

D37.1 Further to C12, the City may at its option pay the Contractor by direct deposit to the Contractor’s 
banking institution. 

D37.2 Further to D24, no payment will be made for Site Occupancy, other than as set out in D24.4. 
Site Occupancy Amount on Form B: Prices will be used for evaluation of Bids. 

D38. CHANGES IN WORK 

D38.1 Amend C7.2.1 (a) to include the following additional clauses: 

(a) Contractor shall notify the Contract Administrator promptly in writing of any changes in 
geotechnical, geologic or material behaviour conditions that the Contractor considers more 
adverse than the GBR baseline conditions upon discovery and before they are disturbed, 
in any event no later than five (5) calendar days after discovery. 

(b) No claim by the Contractor for an equitable adjustment hereunder shall be allowed if 
asserted after final payment under the Contract Documents. 

(c) No claim by the Contractor related to shaft excavation or Tunnelling (Two-pass or Pipe 
Jacking) shall be allowed under the Changes of Work provisions unless the Contractor 
investigates and demonstrates that such alleged conditions are materially different from 
those conditions identified in the Geotechnical Baseline Report and results in an increase 
in the Contractor’s cost of and/or time required for performance of the Work. Contractor 
shall within 30 calendar days after notification to the City that Contractor believes a 
material difference exists, provide the documentation, backup, justification, and 
compensation for the alleged impact to Contractor’s cost of and/or time required for 
performance of the Work. Any and all costs incurred by the Contractor for demonstrating 
that a material difference exists shall be borne by the Contractor unless the City agrees 
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that the material difference does have a cost and/or time impact. If City agrees that there is 
a material difference that impacts Contractor’s cost and/or time, payment for geologic 
investigation(s) and testing of the material difference will be paid for by the City. Payment 
will be made by the City for reasonable and customary prices for geologic investigation(s) 
and testing. Contractor is encouraged to review geologic investigations and/or testing 
planned to demonstrate a material difference with the Contract Administrator prior to 
execution of the same. City will be sole judge of what is reasonable and customary. 

(d) The Contractor expressly agrees to maintain detailed daily labor, material, production, and 
equipment logs defining hours and costs for all periods of Contractor performance 
representing claimed differing site conditions. These logs shall fully separate bid Contract 
Work from claimed differing site condition work, and the Contractor shall provide these 
documents to the Contract Administrator for review. These daily logs shall constitute 
documentation of performance and must be signed on a daily basis both by the Contractor 
and Contract Administrator. Said signatures do not mean acceptance of the claim or value 
of adjustment of Contract Price and/or Time but will serve to document the Contractor’s 
use of labor, material, and equipment. If Contract Administrator and City agree that there is 
a material difference that impacts Contractor’s cost and/or time, payment for the material 
difference in labour, material, production and equipment will be paid for by the City based 
on reasonable and customary prices, using the methods defined in C7.4. Equipment rates 
will be established in accordance with the Daily Equipment Rate listed on the Form B and 
as defined in E7. The failure of the Contractor to maintain said logs or to obtain signatures 
on the logs shall render the Contract Administrators daily records as definitive. 

WARRANTY 

D39. WARRANTY 

D39.1 Warranty is as stated in C13. 
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FORM H1: PERFORMANCE BOND 
(See D14) 

 
KNOW ALL MEN BY THESE PRESENTS THAT 
 
_____________________________________________________________________________________ 
(hereinafter called the "Principal"), and 
 
____________________________________________________________________________________ , 
(hereinafter called the "Surety"), are held and firmly bound unto THE CITY OF WINNIPEG (hereinafter called 
the "Obligee"), in the sum of 
 
_____________________________________________________________________________________ 
 
________________________________________________ dollars ($________________________.____) 
 
of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of which 
sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS the Principal has entered into a written contract with the Obligee for  
 
 
 
BID OPPORTUNITY NO. 1067-2018 B  
 
CONSTRUCTION OF 0.7 KM OF 2100-2400 MM TRUNK SEWER: COCKBURN SEWER RELIEF-C5  
 
which is by reference made part hereof and is hereinafter referred to as the “Contract”. 
 
NOW THEREFORE the condition of the above obligation is such that if the Principal shall: 
 
(a) carry out and perform the Contract and every part thereof in the manner and within the times set 

forth in the Contract and in accordance with the terms and conditions specified in the Contract; 
(b) perform the Work in a good, proper, workmanlike manner; 
(c) make all the payments whether to the Obligee or to others as therein provided; 
(d) in every other respect comply with the conditions and perform the covenants contained in the 

Contract; and 
(e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and 

demands of every description as set forth in the Contract, and from all penalties, assessments, 
claims, actions for loss, damages or compensation whether arising under "The Workers 
Compensation Act", or any other Act or otherwise arising out of or in any way connected with the 
performance or non-performance of the Contract or any part thereof during the term of the Contract 
and the warranty period provided for therein; 

 
THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect.  The Surety 
shall not, however, be liable for a greater sum than the sum specified above. 
 
AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that nothing 
of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge or release 
of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary notwithstanding. 
 
IN WITNESS WHEREOF the Principal and Surety have signed and sealed this bond the 
 
_______ day of ____________________ , 20____ . 
 



The City of Winnipeg Supplemental Conditions 
Bid Opportunity No. 1067-2018 B  Page 23 of 26 
 
Template Version: C120181015 - C BCivil 

 

SIGNED AND SEALED 
in the presence of: 
 
 
_______________________________ 
(Witness as to Principal if no seal) 

 
_______________________________________________ 
(Name of Principal) 
 
Per: _________________________________ (Seal) 
 
Per: _________________________________ 
 
 
 
_______________________________________________ 
(Name of Surety) 
 
By:  _________________________________ (Seal) 
 (Attorney-in-Fact) 
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FORM H2: LABOUR AND MATERIAL PAYMENT BOND  
 (See D14) 

 
KNOW ALL MEN BY THESE PRESENTS THAT 
 
_____________________________________________________________________________________ 
his/its heirs, executors, administrators, successors or assigns (hereinafter called the "Principal"), and 
 
____________________________________________________________________________________ , 
his/its heirs, executors, administrators, successors or assigns (hereinafter called the "Surety"), are held and 
firmly bound unto THE CITY OF WINNIPEG (hereinafter called the "Obligee"), for the use and benefit of 
claimants as herein below defined, in the amount of 
 
_____________________________________________________________________________________ 
 
________________________________________________ dollars ($________________________.____) 
 
of lawful money of Canada, for the payment whereof we, the Principal and the Surety jointly and severally 
bind ourselves firmly by these presents. 
 
WHEREAS the Principal has entered into a written contract with the Obligee for   
 
 
 
BID OPPORTUNITY NO. 1067-2018 B  
 
CONSTRUCTION OF 0.7 KM OF 2100-2400 MM TRUNK SEWER: COCKBURN SEWER RELIEF-C5  
 
which is by reference made part hereof and is hereinafter referred to as the “Contract”. 
 
NOW THEREFORE the condition of the above obligation is such that if the Principal shall promptly make 
payment to all claimants as hereinafter defined, for all labour, service and material used or reasonably 
required for use in the performance of the Contract, then this obligation shall be void, otherwise it shall remain 
in full force and effect subject, however, to the following conditions: 
 
(a) A claimant is defined as one having a direct contract with the Principal for labour, service and 

material, or any of them, used or reasonably required for use in the performance of the contract, 
labour, service and material being construed to include that part of water, gas, power, light, heat, oil, 
gasoline, telephone service or rental of equipment (but excluding rent of equipment where the rent 
pursuant to an agreement is to be applied towards the purchase price thereof) directly applicable to 
the Contract; 

(b) The above-named Principal and Surety hereby jointly and severally agree with the Obligee that every 
claimant as herein defined, who has not been paid in full before the expiration of a period of ninety 
(90) days after the date on which the last of such claimant’s work, labour or service was done or 
performed, or materials were furnished by such claimant, may sue on this bond, prosecute the suit 
to final judgment for such sum or sums as may be justly due claimant, and have execution thereon;  

(c) No suit or action shall be commenced hereunder by any claimant 

(i) unless claimant shall have given written notice to the Principal and the Surety above-
named, within one hundred and twenty (120) days after such claimant did or 
performed the last of the work, labour or service, or furnished the last of the materials 
for which said claim is made, stating with substantial accuracy the amount claimed 
and the name of the party to whom the materials were furnished, or for whom the 
work, labour or service was done or performed.  Such notice shall be served by 
mailing the same by registered mail to the Principal, and Surety, at any place where 
an office is regularly maintained for the transaction of business, or served in any 
manner in which legal process may be served in the Province of Manitoba; 
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(ii) after the expiration of one (1) year following the date on which Principal ceased work 
on said Contract; including work performed under the guarantees provided in the 
Contract;  

(iii) other than in a court of competent jurisdiction in the Province of Manitoba. 

 
(d) The amount of this bond shall be reduced by and to the extent of any payment or payments made in 

good faith hereunder, inclusive of the payment by Surety of mechanics liens which may be filed of 
record against said improvement, whether or not claim for the amount of such lien be presented 
under and against this bond. 

 
(e) The Surety shall not be liable for a greater sum than the specified penalty of this bond.  
 
 
The Principal and Surety hereby agree that The Guarantors’ Liability Act (Manitoba) shall apply to this 
Bond.  
 
 
IN TESTIMONY WHEREOF, the Principal has hereunto set its hand affixed its seal, and the Surety has 
caused these presents to be sealed and with its corporate seal duly attested by the authorized signature of 
its signing authority this  
 
_______ day of ____________________ , 20____ . 
 
 
 
SIGNED AND SEALED 
in the presence of: 
 
 
_______________________________ 
(Witness as to Principal if no seal) 

 
_______________________________________________ 
(Name of Principal) 
 
Per: _________________________________ (Seal) 
 
Per: _________________________________ 
 
 
 
_______________________________________________ 
(Name of Surety) 
 
By:  _________________________________ (Seal) 
 (Attorney-in-Fact) 
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FORM J: SUBCONTRACTOR LIST 
(See D15) 

CONSTRUCTION OF 0.7 KM OF 2100-2400 MM TRUNK SEWER: COCKBURN SEWER RELIEF-C5  

Name Address 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 
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PART E - SPECIFICATIONS 

GENERAL 

E1. APPLICABLE SPECIFICATIONS AND DRAWINGS 

E1.1 These Specifications shall apply to the Work. 

E1.2 The City of Winnipeg Standard Construction Specifications in its entirety, whether or not 
specifically listed on Form B: Prices, shall apply to the Work. 

 The City of Winnipeg Standard Construction Specifications is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management Division 
website at http://www.winnipeg.ca/matmgt/Spec/Default.stm  

 The version in effect three (3) Business Days before the Submission Deadline shall apply. 

 Further to C2.4(d), Specifications included in the Bid Opportunity shall govern over The City of 
Winnipeg Standard Construction Specifications. 

E1.3 The following are applicable to the Work: 
 
Drawing No. Drawing Name/Title 
LD-8890 COVER 
LD-8891 GENERAL PLAN AND MANHOLE SCHEDULE 
LD-8892 NATHANIEL STREET LAYDOWN AREA 
LD-8893 TAYLOR AVENUE STA 1+980 TO STA 2+090 
LD-8894 TAYLOR AVENUE STA 2+090 TO STA 2+200 
LD-8895 TAYLOR AVENUE FROM STA 2+200 TO STA 2+310 
LD-8896 TAYLOR AVENUE STA 2+310 TO STA 2+410 
LD-8897 TAYLOR AVENUE FROM STA 2+410 TO STA 2+530 
LD-8898 TAYLOR AVENUE FROM STA 2+530 TO STA 2+640 
LD-8899 TAYLOR AVENUE FROM STA 2+640 TO PEMBINA HWY 
LD-8900 HARROW STREET STUB OUTS 
LD-8901 STAFFORD STREET STUB OUTS 
LD-8902 TWO-PASS TUNNELLING DETAILS 
LD-8903 TWO-PASS TUNNELLING INTERMEDIATE MANHOLE DETAILS 
LD-8904 PIPE JACKING DETAILS 
LD-8905 PIPE JACKING INTERMEDIATE MANHOLE DETAILS 
LD-8906 MISCELLANEOUS DETAILS 
LD-8907 STRUCTURAL MANHOLE CHAMBER MH-42 
LD-8908 STRUCTURAL MANHOLE CHAMBER MH-44 

E2. GEOTECHNICAL INVESTIGATION REPORT 

E2.1 Geotechnical Data Report (GDR) 

(a) The GDR summarizes the testing and geotechnical conditions observed along Taylor 
Avenue from Nathaniel Street to Pembina Highway and provides technical support for the 
GBR. This report includes geotechnical data collected at the project site and summary of 
anticipated subsurface conditions along the alignment. A copy of the GDR is included in 
Appendix A. 

E2.2 Geotechnical Baseline Report (GBR) 

(a) The GBR summarizes the geotechnical condition observed along the Taylor from the 
Nathaniel Street to Pembina Highway and provides construction considerations for use by 
Bidders for Bid preparation and administration of the Contract. Further information is 
provided in clause D30 and a copy of the GBR is included in Appendix B. 
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E3. OFFICE FACILITIES 

E3.1 The Contractor shall supply a Site trailer with available office space for use by the Contract 
Administrator. 

E3.2 The office facility shall meet the following requirements: 

(a) The field office shall be for the exclusive use of the Contract Administrator and City staff 
and will be used for site meetings. 

(b) The field office shall be located near the Launch Shaft for the Tunnelling work. 

(c) The building shall have a minimum floor area of 25 square metres, minimum of two 
windows and a door entrance with suitable lock. 

(d) The building shall be suitable for all-weather use. It shall be equipped with an electric 
heater and air conditioner capable of maintaining a temperature range between 16 °C and 
25 °C. 

(e) The building shall be supplied with adequate lighting and have a minimum of three wall 
outlets with 120 Volt power supply. 

(f) The building shall be furnished with two desks, two meeting tables, one drafting table, one 
filing cabinet and a minimum of 12 chairs. 

(g) A portable toilet shall be located near the field office building. The toilet shall have a locking 
door. 

(h) The field office shall be cleaned on a weekly basis, prior to the Site Meetings to the 
satisfaction of the Contract Administrator. 

E3.3 The office facilities will be provided from the date of the commencement of the Work to the date 
of Substantial Performance. 

E3.4 Measurement and Payment 

(a) The Contractor shall be responsible for all installation, transportation and removal costs, all 
operating costs, provision of furnishings and equipment, cleaning and the general 
maintenance of the office facilities.  

(b) Payment for the office facility is included in Site Development and Restoration. 

E4. SHOP DRAWINGS 

E4.1 Description 

 This Specification shall revise, amend and supplement the requirements of CW 1100. 

(a) The term ‘shop drawings’ means drawings, diagrams, illustrations, schedules, 
performance charts, brochures, and other data, including Site erection drawings which 
are to be provided by the Contractor to illustrate details of a portion of the Work.  

(b) The Contractor shall submit specified shop drawings to the Contract Administrator for 
review. All submissions must be in metric units. Where data is in imperial units, the 
correct metric equivalent shall also be shown on all submissions for Engineering 
review. 

 Shop Drawings 

(a) Original drawings are to be prepared by Contractor, Subcontractor, Supplier, 
Distributor, or Manufacturer, which illustrate appropriate portion of Work; showing 
fabrication, layout, setting or erection details as specified in appropriate sections. 

(b) Shop drawings for the following structural components shall bear the seal of a 
Registered Professional Engineer in the Province of Manitoba. 

(i) Shoring  

(ii) Reinforcing steel  
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(iii) Metal Fabrications 

(iv) Pre-cast concrete structures 

(c) Additional submittal requirements for each component of Work may be listed within 
the relevant specification section. 

 Contractor’s Responsibility 

(a) Review shop drawings, product data and samples prior to submission and stamp and 
sign drawings indicating conformance to the Contract requirements.  

(b) Verify:  

(i) Field Measurements  

(ii) Field Construction Criteria  

(iii) Catalogue numbers and similar data  

(c) Coordinate each submission with requirements of Work and Contract Documents. 
Individual shop drawings will not be reviewed until all related drawings are available.  

(d) Notify Contract Administrator, in writing at time of submission, of deviations from 
requirements of Contract Documents.  

(e) Responsibility for deviations in submission from requirements of Contract Documents 
is not relieved by Contract Administrator’s review of submission, unless Contract 
Administrator gives written acceptance of specified deviations.  

(f) Responsibility for errors and omissions in submission is not relieved by Contract 
Administrator’s review of submittals.  

(g) The Contractor shall make any corrections required by the Contract Administrator and 
shall resubmit the required number of corrected copies of Shop Drawings. The 
Contractor shall direct specific attention in writing or on resubmitted Shop Drawings to 
revisions other than the corrections requested by the Contract Administrator on 
previous submission.  

(h) After Contract Administrator’s review and return of copies, distribute copies to 
subtrades as appropriate.  

(i) Maintain one (1) complete set of reviewed shop drawings, filed by Specification 
Section Number, at the Site of the Work for use and reference of the Contract 
Administrator and Subcontractors. 

 Submission Requirements 

(a) Schedule submissions at least 10 Calendar Days before dates reviewed submissions 
will be needed and allow for a 10 Calendar Day period for review by the Contract 
Administrator of each individual submission and re-submission, unless noted 
otherwise in the Contract Documents. 

(b) Submit one (1) digital copy (PDF) of shop drawings. 

(c) Accompany submissions with transmittal letter, containing: 

(i) Date  

(ii) Project title and Bid Opportunity number  

(iii) Contractor’s name and address  

(iv) Number of each shop drawing, product data and sample submitted 

(v) Specification Section, Title, Number and Clause  

(vi) Drawing Number and Detail/Section Number  

(vii) Other pertinent data  

(d) Submissions shall include:  

(i) Date and revision dates.  

(ii) Project title and Bid Opportunity number.  

(iii) Name of:  
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 Contractor  

 Subcontractor  

 Supplier  

 Manufacturer  

 Separate detailer when pertinent  

(iv) Identification of product of material.  

(v) Relation to adjacent structure or materials.  

(vi) Field dimensions, clearly identified as such.  

(vii) Specification section name, number and clause number or drawing number and 
detail/section number.  

(viii) Applicable standards, such as CSA or CGSB numbers.  

(ix) Contractor’s stamp, initialed or signed, certifying review of submission, 
verification of field measurements and compliance with Contract Documents.  

 Other Considerations  

(a) Fabrication, erection, installation or commissioning may require modifications to 
equipment or systems to conform to the design intent. Revise pertinent shop drawings 
and resubmit.  

(b) Material and equipment delivered to the Site of the Works will not be paid for at least 
until pertinent shop drawings have been submitted and reviewed.  

(c) Incomplete shop drawing information will be considered as stipulated deductions for 
the purposes of progress payment certificates.  

(d) No delay or cost claims will be allowed that arise because of delays in submissions, 
re-submissions and review of shop drawings. 

E4.2 Measurements and Payment  

 Preparation and submittal of Shop Drawings shall be considered incidental to the Works of this 
Contract and no measurement or payment will be made for this item. 

E5. ENVIRONMENTAL PROTECTION PLAN 

E5.1 The Contractor shall plan and implement the Work of this Contract strictly in accordance with 
the requirements of the environmental protection measures as herein specified. 

E5.2 The Contractor is advised that at least the following Acts, Regulations, and By-laws apply to the 
Work: 

(a) Federal 

(i) Canadian Environmental Protection Act (CEPA) c.16 

(ii) Canadian Environmental Assessment Act (CEAA) c.37 

(iii) Transportation of Dangerous Goods Act and Regulations c.34 

(b) Provincial 

(i) The Dangerous Goods Handling and Transportation Act D12 

(ii) The Endangered Species Act E111 

(iii) The Environment Act c.E125 

(iv) The Fire Prevention Act F80 

(v) The Manitoba Heritage Resources Act H39.1 

(vi) The Maitoba Noxious Weeds Act N110 

(vii) The Manitoba Nuisance Act N120 

(viii) The Public Health Act c.P210 

(ix) The Workplace Safety and Health Act W120 
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(x) Other current applicable associated regulations. 

(c) Municipal 

(i) The City of Winnipeg By-law no. 1/2008 

(ii) Other applicable Acts, Regulations and By-laws. 

E5.3 The Contractor is advised that the following environmental protection measures apply to the 
Work. 

(a) Materials Handling and Storage 

(i) Construction materials and debris shall be prevented from entering drainage pipes 
or channels. 

(ii) Construction materials and debris shall also be prevented from accumulating on 
local roadways and sidewalks when tracked out of the Site by trucks hauling 
excavated materials. 

(iii) The Contractor shall provide on-Site measures to mitigate the tracking of sediment 
off-Site and therefore reduce the amount of street cleaning required. These 
measures may take the form of a truck wheel wash (automated or manually 
operated) or other measures as approved by the Contract Administrator. 

(b) Fuel Handling and Storage 

(i) The Contractor shall obtain all necessary permits from Manitoba Conservation for 
the handling and storage of fuel products and shall provide copies to the Contract 
Administrator. 

(ii) All fuel handling and storage facilities shall comply with The Dangerous Goods and 
Transportation Act Storage and Handling of Petroleum Products Regulation and any 
local land use permits.  

(iii) Fuels, lubricants, and other potentially hazardous materials as defined in The 
Dangerous Goods and Transportation Act shall be stored and handled within the 
approved storage areas. 

(iv) The Contractor shall ensure that all fuel storage containers are inspected daily for 
leaks and spillage. 

(v) Products transferred from the fuel storage area(s) to specific Work Sites shall not 
exceed the daily usage requirement. 

(vi) When servicing requires the drainage or pumping of fuels, lubricating oils or other 
fluids from equipment, a groundsheet of suitable material (such as HDPE) and size 
shall be spread on the ground to catch the fluid in the event of a leak or spill. 

(vii) Refuelling of mobile equipment and vehicles shall take place at least 100 metres 
from a watercourse. 

(viii) The area around storage Sites and fuel lines shall be distinctly marked and kept 
clear of snow and debris to allow for routine inspection and leak detection. 

(ix) A sufficient supply of materials, such as absorbent material and plastic oil booms to 
clean up minor spills shall be stores nearby on-site. The Contractor shall ensure that 
additional material can be made available on short notice. 

(c) Waste Handling and Disposal 

(i) The construction area shall be kept clean and orderly at all times during and at 
completion of construction. 

(ii) At no time during construction shall personal or construction waste be permitted to 
accumulate for more than one day at any location on the construction Site, other than 
at a dedicated storage area as may be approved by the Contract Administrator. 

(iii) All resulting debris shall be deposited at a Waste Disposal Ground operating under 
the authority of Manitoba Regulation #150/91. Exceptions are liquid industrial and 
hazardous wastes which may require special disposal methods (see SC:21.4 D). 

(iv) Indiscriminate dumping, littering, or abandonment shall not take place. 

(v) No on-site burning of waste is permitted. 
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(vi) Waste storage areas shall not be located so as to block natural drainage. 

(vii) Run-off from a waste storage area shall not be allowed to cause siltation of a 
watercourse. 

(viii) Waste storage areas shall be left in a neat and finished appearance and/or restored 
to their original condition to the satisfaction of the Contract Administrator. 

(ix) Equipment shall not be cleaned near watercourses; contaminated water from 
onshore cleaning operations shall not be permitted to enter watercourses. 

(d) Dangerous Goods/Hazardous Waste Handling and Disposal 

(i) Dangerous goods/hazardous wastes are identified by, and shall be handled 
according to, The Dangerous Goods Handling and Transportation Act and 
Regulations. 

(ii) The Contractor shall be familiar with The Dangerous Goods Handling and 
Transportation Act and Regulations. 

(iii) The Contractor shall have on-site staff that is trained and certified in the handling of 
the dangerous/hazardous goods, when said dangerous/hazardous goods are being 
utilized on-site for the performance of the Work. 

(iv) Different waste streams shall not be mixed. 

(v) Disposal of dangerous goods/hazardous wastes shall be at approved hazardous 
waste facilities. 

(vi) Liquid hydrocarbons shall not be stored or disposed of in earthen pits on-site. 

(vii) Used oils shall be stored in appropriate drums, or tankage, until shipment to waste oil 
recycling centres, incinerators, or secure disposal facilities approved for such wastes. 

(viii) Used oil filters shall be drained, placed in suitable storage containers, and buried or 
incinerated at approved hazardous waste treatment and disposal facilities. 

(ix) Dangerous goods/hazardous waste storage areas shall be located at least 100 
metres away from the high water line and be dyked. 

(x) Dangerous goods/hazardous waste storage areas shall not be located so as to block 
natural drainage. 

(xi) Run-off from a dangerous goods/hazardous waste storage area shall not be allowed 
to cause siltation of a watercourse. 

(xii) Dangerous goods/hazardous waste storage areas shall be left in a neat and finished 
appearance and/or restored to their original condition to the satisfaction of the 
Contract Administrator. 

(e) Emergency Response 

(i) The Contractor shall ensure that due care and caution is taken to prevent spills.  

(ii) The Contractor shall report all major spills of petroleum products or other hazardous 
substances with significant impact on the environment and threat to human health 
and safety (as defined in Table 1 below) to Manitoba Conservation, immediately 
after occurrence of the environmental accident, by calling the 24-hour emergency 
phone number (204) 945-4888. The Contract Administrator shall also be notified. 

(iii) The Contractor shall designate a qualified supervisor as the on-site emergency 
response co-ordinator for the project. The emergency response co-ordinator shall 
have the authority to redirect manpower in order to respond in the event of a spill. 

(iv) The following actions shall be taken by the person in charge of the spilled material or 
the first person(s) arriving at the scene of a hazardous material accident or the on-
site emergency response co-ordinator: 
 Notify emergency-response co-ordinator of the accident: 

 identify exact location and time of accident 
 indicate injuries, if any 
 request assistance as required by magnitude of accident (Manitoba 

Conservation 24-hour Spill Response Line (204) 945-4888, Police, Fire 
Department, Ambulance, company backup) 

 Attend to public safety: 



The City of Winnipeg Specifications 
Bid Opportunity No. 1067-2018 B  Page 7 of 79 
 
Template Version: C120181015 - C BCivil 

 

 stop traffic, roadblock/cordon off the immediate danger area 
 eliminate ignition sources 
 initiate evacuation procedures if necessary 

 Assess situation and gather information on the status of the situation, noting: 
 personnel on-site 
 cause and effect of spill 
 estimated extent of damage 
 amount and type of material involved 
 proximity to waterways, sewers, and manholes 

 If safe to do so, try to stop the dispersion or flow of spill material: 
 approach from upwind 
 stop or reduce leak if safe to do so 
 dike spill material with dry, inert sorbet material or dry clay soil or sand 
 prevent spill material from entering waterways and utilities by diking 
 prevent spill material from entering manholes and other openings by 

covering with rubber spill mats or diking. Resume any effective action to 
contain, clean up, or stop the flow of the spilled product. 

(v) The emergency response co-ordinator shall ensure that all environmental accidents 
involving contaminants shall be documented and reported to Manitoba Conservation 
according to The Dangerous Goods Handling and Transportation Act Environmental 
Accident Report Regulation 439/87. 

(vi) When dangerous goods are used on-site, materials for containment and cleanup of 
spill material (e.g. absorbent materials, plastic oil booms, and oversized recovery 
drums) shall be available on-site. 

(vii) Minor spills of such substances that may be contained on land with no significant 
impact on the environment may be responded to with in-house resources without 
formal notification to Manitoba Environment. 

(viii) City emergency response, 9-1-1, shall be used if other means are not available. 

(f) Vegetation 

(i) Vegetation shall not be distributed without written permission of the Contract 
Administrator. The Contractor shall protect plants which may be at risk of accidental 
damage. Such measures may include protective fencing or signage and shall be 
approved in advance by the Contractor Administrator. 

(ii) Herbicides and pesticides shall not be used adjacent to any surface watercourses. 

(iii) All landowners adjacent to the area of application of herbicides or pesticides shall be 
notified prior to the Work. 

(iv) Trees and shrubs shall not be felled into watercourses. 

(v) Areas where vegetation is removed during clearing, construction, and 
decommissioning activities, shall be revegetated as soon as possible in accordance 
with the landscaping plans forming part of the contract, or as directed by the 
Contract Administrator. 

E5.4 Method of Measurement and Payment 

(a) Adherence to the laws that govern the requirements for Environmental Protection are 
incidental to the Contract. 

E6. SITE DEVELOPMENT AND RESTORATION 

E6.1 Description 

(a) This Specification shall cover all aspects of the Site Development and Restoration Work, 
including but not limited to mobilization and demobilization, office facilities, Site access, 
Site security (fencing and gates), utility clearances, traffic control and signage, snow 
clearing, sewer flow diversion and control, maintaining sewer and water flows in existing 
utilities, site runoff and drainage, protection, removal of trees, cleanup, and Site 
restoration. 
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E6.2 Submittals  

(a) Access and Layout Plans for review and approval by the Contract Administrator, in 
accordance with CW 1110, for the following items:  

(i) Wilton Street shaft and chamber construction. 

(ii) Wentworth Street shaft and chamber construction. 

(iii) Grant / Nathaniel Athletic Grounds.(If used) 

 

E6.3 Equipment 

(a) All equipment, implements, tools and facilities used shall be of a size and type as required 
to complete the Work in a reasonable time, approved by the Contract Administrator.  

(b) The Contractor shall keep all equipment in good Working order and have sufficient standby 
equipment available at all times. 

E6.4 Construction Methods 

(a) Laydown Area and Site Access Launch shaft at Wilton and to Grant / Nathaniel Athletic 
Grounds 

(i) Wilton Launch Shaft 

The Contractor shall be responsible to develop suitable Site access. This includes 
but is not limited to, removal of curbing, temporary ramping, construction signage, , 
temporary bridging over structures, temporary safety fencing, protection of trees, 
any landscaping, grading and pavement repairs, removal and restoration of 
vegetation necessary to restore any Site and construction access areas to their pre-
existing condition.  

(ii) Grant/ Nathaniel Athletic Ground (if used) 

The Contractor shall be responsible to develop suitable Site access. A temporary 
access is required to allow construction traffic to enter the Grant / Nathaniel Athletic 
Grounds laydown area. This includes but is not limited to, access (as per Drawing 
LD-8892), temporary bridging over structures, safety fencing, protection of trees, any 
landscaping, grading and pavement repairs, removal and restoration of vegetation 
necessary to restore any Site and construction access areas to their pre-existing 
condition.  

(iii) Prior to commencing construction, the Contractor shall submit their site access 
plan(s) to the Contract Administrator for approval. 

(iv) The Contractor is responsible for obtaining and paying for all required permits that 
are necessary for Site access. 

(b) Diversion of Flows 

(i) Flows such as snowmelt, rainfall, water from water main breaks or any other flow 
traveling through the Site, into excavations, or through pipes being worked on shall 
be diverted during construction. 

(c) Maintaining Flows in Existing Sewers and Providing Temporary Pressurized Water Supply 

(i) Maintaining flows in existing sewers and providing temporary pressurized Water 
supply to water mains or water services impacted by construction Shall be as 
specified in E13. 

(d) Vegetation Removal and Protection 

(i) Vegetation (living trees smaller than 50 mm and sod) removal may be permitted in 
order to facilitate Site access and temporary lay-down area. Existing vegetation shall 
not be removed without prior approval from the Contract Administrator. 

(ii) Trees within the Grant / Nathaniel Athletic Grounds listed as “Trees to be Protected” 
on the Drawings must not be removed and shall be protected as identified on the 
Drawings and described in E7. 

(e) General Site Cleanup and Restoration 
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(i) All areas of the construction Site shall be restored to a condition to the same or 
better than the original condition prior to initiation of Work. This may include but is 
not necessarily limited to the Contractor’s laydown area, the removal of the Contract 
Administrator Site trailer, and removal of all temporary access paths and fencing.  

(f) Topsoil and Sod 

(i) All topsoil and sodding Work shall be performed in accordance with CW 3510. 
Topsoil and Sodding Work shall include all existing grassed areas disturbed by the 
Contractor during construction. The Contractor shall restore all areas disturbed 
during construction to the condition prior to the initiation of the Work or better, using 
topsoil and sod at his own cost. 

(g) Traffic Control and Signage 

(i) Coordinate, install and maintain traffic control and signage in accordance with E11. 

(h) Snow Clearing 

(i) The Contractor will be required to perform snow clearing and sanding operations on 
City streets and sidewalks within the Site where access to City snow clearing and 
sanding crews is blocked due to construction activities or where construction 
activities have created unsafe, icy conditions.  

(ii) Snow build-up on sidewalks and roadways shall be maintained to the condition of 
the surrounding sidewalks and roadways 

(i) Construction Fencing  

(i) The erection of temporary construction fencing is required around the laydown 
area(s) and all construction activity work activities to ensure provision of safe work 
site.  

(ii) Fencing or barriers shall be suitable to protect workers within the work site and 
minimize the impact to vehicular and pedestrian traffic or buildings and infrastructure 
in proximity to the work site. 

E6.5 Method of Measurement and Payment 

(a) Site development and restoration will be measured and paid for at the Contract Lump Sum 
Price for “Site Development and Restoration”, which price shall be payment in full for 
supplying all materials and for performing all operations herein described and all other 
items incidental to the Work included in this Specification. 

(b) 60% of the Site Development and Restoration unit price will be paid on the first progress 
payment following commencement of the Work. 

(c) 10% of the Site Development and Restoration unit price will be paid on the progress 
payment following completion of Substantial Performance. 

(d) 30% of the Site Development and Restoration unit price will be paid on the progress 
payment following Total Completion.  

E7. PROTECTION, REMOVAL AND REPLACEMENT OF EXISTING TREES 

E7.1 Description 

(a) This Specification shall cover the installation of new trees to replace trees removed as a 
direct requirement of the Work shown on the Drawings.  

(b) The work to be done by the Contractor under this Specification shall include the furnishing 
of all superintendence, overhead labour, materials, and all other things necessary for and 
incidental to the satisfactory performance and completion of all work as hereinafter 
specified.  

(c) The Contractor shall be responsible for the supply, safe storage and handling of all 
materials set forth in this Specification. 

(d)  
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(e) A select number of trees within the Grant / Nathaniel Athletic Grounds listed as “Trees to 
be Protected” or “Trees to be Removed” on Drawing LD-8892. 

(f) All other trees within the project site that will be in proximity to construction equipment, or 
as identified by the Contract Administrator must also be protected as described herein. 

(g) Only trees that have been identified for removal on the drawings or within the specifications 
are to be removed. Notify the Contract Administrator when additional tree removal may be 
required. 

(h) The Contractor is responsible for repairing any damage to trees from construction impacts 
with the project Site. 

E7.2 Materials 

(a) Trees 

(i) Trees shall consist of native species approximately 75 mm in diameter. The number 
and species of trees to be planted will be based on the number and species of trees 
removed during construction and will be determined by the Contract Administrator. 

(b) Tree species specific to the Site include: 

(i) Manitoba Maples 

(ii) Green Ash 

(iii) American Elm 

(iv) Basswood 

(v) Cottonwood 

E7.3 Execution 

 General 

(a) American elm trees not to be pruned between April 1st and August 1st and Siberian 
elm trees between April 1st and July 1st of any year under provisions of The Dutch 
Elm Disease Act.  

(b) All damages to existing tress caused by the Contractor’s construction activities shall 
be repaired to the requirements and satisfaction of the Contract Administrator and the 
City Forester or designate. Damages must be repaired by an individual with a 
Manitoba Arborist license. 

 Tree Protection 

(a) All trees within the Grant / Nathaniel Athletic Grounds shall have a 3 m radius 
protective zone calculated from the circumference at the base of the trunk which will 
remain free of digging, trenching, grade changes, stock piling of materials and soil 
compaction, unless otherwise agreed to by the City and Contract Administrator 
throughout the duration of the Contract. This protective zone shall be delineated with 
fencing.  

(b) All trees immediately adjacent to construction activities and those identified to be at 
risk by the Contract Administrator are to be strapped with 25 x 100 x 2400 mm wood 
planks, or suitably protected as approved by the Contract Administrator. Do not use 
nails or other fasteners that penetrate the tree trunk. The width and length of strapping 
may be reduced to suit the tree being protected as approved by the Contract 
Administrator.  

(c) Excavation shall be performed in a manner that minimizes damage to the existing root 
systems. Where possible, excavation shall be carried out such that the edge of the 
excavation shall be a minimum of 1.5 times the diameter (measured in inches) where 
1 inch diameter equals 1 foot measured from the outside edge of the trunk of the tree 
at 6 inches above grade. Where roots must be cut to facilitate excavation, they shall 
be pruned neatly at the face of excavation. They must be properly trimmed with sharp 
tools to prevent crushing or being pulled by construction equipment. No paint is 
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required. All exposed roots must be mulched until the excavated area is filled with 
clean earth to avoid exposure to sunlight and desiccation.  

(d) Operation of equipment within the dripline of the trees shall be kept to the minimum 
required to perform the Work required. Equipment shall not be parked, repaired, 
refuelled; construction materials shall not be stored, and earth materials shall not be 
stockpiled within the driplines of trees. The dripline of a tree shall be considered to be 
the ground surface directly beneath the tips of its outermost branches. The Contractor 
shall ensure that the operations do not cause flooding or sediment deposition on 
areas where trees are located.  

(e) Take precautions to ensure tree limbs overhanging the Site are not damaged by 
construction equipment. Consult Forestry Branch on pruning of overhanging or 
damaged limbs and branches and other unanticipated problems with trees during 
construction of the Works. 

(f) Obtain approval from the Contract Administrator to excavate within 2.0 meters of a 
tree. 

(g) Excavate in a manner to minimize damage to root systems. Keep exposed roots in 
excavations and trenches moist or shaded. 

(h) Repair, replace and maintain tree protection materials during construction until the 
Project completion.  

(i) Carefully remove safety fencing and strapping material without harming the tree as 
soon as the construction and restoration Work is complete. 

 Tree Removal 

(a) The existing trees to be removed include, but not limited to ash, elm, cottonwood, 
basswood, pine, maple, spruce, etc., all of which may be cut with standard chain saw 
equipment. The trees range in diameter from 100 mm to approximately 400 mm 
diameter. 

(b) Prior to commencement of the Work, the Contract Administrator shall identify all trees 
for removal.  

(c) All trees marked for removal must be assessed for their “value” by the City’s Forestry 
Department prior to their removal.   

(i) This assessment has already been undertaken for the trees within the Grant/ 
Nathaniel Athletic Grounds, but has not occurred for any other trees that may 
need to be removed for this project 

(ii) Any costs assigned to trees associated with the “value” assessment by the 
City’s Forestry Department will be paid for by the City 

(d) The Contractor shall cut down trees designated to be removed and grub out all 
stumps and roots greater than 100 mm diameter. In general, the Contractor shall start 
at the at the top of the tree and remove branches or trunks not longer than 2 m. Trees 
are to be felled to land within the limits of Work. The Contractor shall load and haul 
trees, stumps, roots, logs, brush, rubbish and all other surface litter from the Site and 
dispose of these materials at an approved disposal Site, acceptable to the Contract 
Administrator. 

(e) The Contractor shall take all precautions necessary to prevent damage to structures, 
adjacent property and to trees and shrubs. In the event of damage, the Contractor will 
be held liable, and shall be required to provide appropriate restoration at his cost, to 
the satisfaction of the Contract Administrator. 

(f) Any trees damaged during construction activities shall be examined by a bonded tree 
care professional and pruned as required. Damaged trees which are not viable shall 
be replaced by the Contractor at his own cost. 

 Tree Disposal 

(a) All elm trees and cuttings from the Site must be delivered directly to the Brady Landfill. 
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(b) All other trees besides elm trees may be disposed of at the Brady Landfill, or a 
location chosen by the Contractor. 

(c) If the Brady Landfill is used by the Contractor for disposing of trees under this 
Contract, the Contractor will be responsible to pay the tipping fee at the Brady Road 
Resource Management Facility (Wood Chip Processing and Storage Area). 

(d) Brady Road Resource Management Facility (Wood Chip Processing and Storage) is 
open every day except for Remembrance Day, December 25, and January 1. Use of 
this facility is limited to the regular hours as established and changes on a seasonal 
basis. The hours of operation for the facility is available on the City of Winnipeg’s 
Website (www.winnipeg.ca). 

 Tree Planting 

(a) Trees shall be planted in the general vicinity of where trees were removed prior to the 
commencement of works or as directed by the Contract Administrator. 

E7.4 Quality Control 

(a) Inspection 

(i) All workmanship and all materials furnished and supplied under this Specification 
are subject to close and systematic inspection by the Contract Administrator 
including all operations from the selection of materials through the final acceptance 
of the specified work. The Contractor shall be wholly responsible for the control of all 
operations incidental thereto notwithstanding any inspection of approval that may 
have been previously given. 

(b) Access 

(i) The Contract Administrator shall be afforded full access for the inspection of 
materials at the site to determine whether the material is being selected and placed 
in accordance with this Specification. 

E7.5 Measurement and Payment 

(a) Protection and removal of trees identified in the Contractor’s laydown area are incidental to 
specification Section E6 Site Development and Restoration. 

(b) Removal of trees and brush less than 50 mm diameter is considered incidental to the work. 
No measurement or payment will be considered. 

(c) The removal of existing trees shall be measured and paid on a per unit basis at the 
Provisional Contract unit price for “Tree Removal”.  

(d) Planting of trees will be measured and paid for on a per unit basis for each tree planted at 
the Provisional Contract unit prices for “Tree Planting”.  

E8. CHANGE IN CONTRACT CONDITIONS 

E8.1 Description 

(a) This specification covers changes identified to the scope of work including changes in 
geotechnical and geological conditions that may impact the Tunnelling operations. 

(b) The basis for the geotechnical and geologic conditions are described in the GBR and GDR 
as defined in Section D36. 

(c) If the Tunnelling operations should encounter an obstruction that prevents the forward 
progress of the TBM, the Contractor shall notify the Contract Administrator immediately. 
The Contractor shall correct the condition, and remove, clear, or otherwise make it possible 
for the TBM to advance past any objects or obstructions that impede forward progress of 
the TBM. Upon written notification by the Contract Administrator, the Contractor shall 
immediately proceed with removal of the object or obstruction by means of an obstruction 
removal shaft or by other approved methods, as submitted by the Contractor in approved 
submittals. An obstruction removal shaft shall consist of a small excavation for removing 
the obstruction. The Contractor will receive compensation for removal of obstructions, as 
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defined as metallic debris, reinforced concrete, rocks, and other hard objects larger than 
30% of the outer diameter of the shield, which cannot be broken up by the cutting tools 
with diligent effort, that are partially or wholly within the cross sectional area of the bore. 
Any removal process that does not allow direct inspection of the nature and position of the 
obstruction will not be considered for payment. The Contractor will receive no additional 
compensation for removing, clearing, or otherwise making it possible for the shield to 
advance past objects consisting of cobbles, boulders, wood, non-reinforced concrete, and 
other non-metallic objects or debris with maximum lateral dimensions less than 30% of the 
outer diameter of the shield. The Contractor will receive no additional compensation for 
removing, clearing, or otherwise making it possible for the shield to advance past existing 
utilities identified within the tunnel horizon (path). 

(d) The method for reviewing, recording and accepting a change to geotechnical and geologic 
conditions or obstructions is described in section D38. 

E8.2 Measurement and Payment 

(a) Where a Contractor has made a claim in accordance with C7 or D38 which has been 
accepted by the Contract Administrator and City, the Contractor will be compensated in 
accordance with D38 from the allowance under the Contact unit price “Change in Contract 
Conditions” 

(b) Daily costs for all equipment, including but not limited to TBM and associated equipment 
and soil extraction process/plants, other trenchless pipe equipment, construction vehicles, 
Contractor trucks and their staff’s personal vehicles, temporary site/storage facilities, rental 
equipment, and all other ancillary equipment required to undertake the Tunnelling Work 
belonging to the Contractor or their sub-contractor’s shall be paid for at the daily rate under 
the contract unit price of “Daily Equipment Rate” 

(i) Prior to commencement of Tunnelling Works, the Contractor shall submit to the 
Contract Administrator a breakdown of the equipment costs included within the Daily 
Equipment Rate to be used in assessing delay claims from Change in Work. 

E9. PROVISIONAL ITEMS 

E9.1 The Provisional Items listed on Form B: Prices are part of the Contract. 

E9.2 The Contractor shall not perform Work included in the Provisional Items without prior 
authorization from the Contract Administrator. All Work included in the Provisional Items will be 
carried out within the construction areas shown on the Drawings. 

E9.3 Notwithstanding GC:7, the City reserves the right to diminish all or any portion of the items of 
work listed in the Provisional Items and no claim shall be made for damages on the grounds of 
loss of anticipated profit or for any other reason. 

E9.4 Provisional Items listed on Form B: Prices do not form part of the Initial Span calculations as 
identified in D24.  

TRAFFIC MANAGEMENT AND CONTROL 

E10. TRUCK WEIGHT LIMITS 

E10.1 Description 

(a) Spring weight restrictions may apply to streets within the area of Work. The City shall not 
pay for any portion of material which results in the vehicle exceeding the maximum gross 
vehicle weight allowed under The City of Winnipeg Traffic By-Law, unless such vehicle is 
operating under special permit. 

E11. TRAFFIC MANAGEMENT 

E11.1 Description 
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(a) This specification covers activities related to managing traffic throughout the work Site. 
Items listed here are to be followed in addition all municipal requirements. 

(b) Taylor Ave is a Regional Street with pedestrian, cycling and vehicular traffic. It is a priority 
to minimize the impact of construction activities related to the Work required to complete 
this Contract.  

(c) Conceptual traffic management plans, (included in Appendix E), have been developed for 
use in planning traffic control for this Contract.   

(i) The concepts presented within these plans have been reviewed and approved by 
the City of Winnipeg’s Traffic Services Department.  

(ii) Two (2) traffic management figures have been prepared for development of the the 
following two key phases of the Work: 

 Phase 1:Wilton Street launch shaft and chamber Works and installation of MH 
42 & 43 

 Phase 2: Receiving shaft at Wentworth Street and installation of MH 44. 

(iii) Any modifications to this plan including the staging of the traffic control Work should 
be submitted to the Contract Administrator for approval prior to starting Work.  

(iv) The Contractor shall limit the use of the Phase 2 traffic plan and ensure that all 
existing lanes are open to vehicular traffic unless construction activities are 
occurring. 

(d) Additional traffic management plans are required for other aspects of the project including 
the stub connections and the connections of the existing inlets. The below traffic 
requirements must be adhered to within these traffic management plans. 

E11.2 Materials and Equipment 

 Further to Clause 3.7 of CW 1130: 

(a) The Contractor shall be responsible for all signage and barricades not identified as 
provided by the City in the City of Winnipeg Manual of Temporary Traffic Control on 
City Streets. The Contractor shall provide the Contract Administrator a suitable Traffic 
Accommodation Strategy covering all the details for traffic management (cones and 
signage etc.) for each Work element at least 21 business days prior to 
commencement of any lane closures related to the Work. 

E11.3 General Requirements 

(a) Truck route access for delivery to Walmart property is to be maintained at all times. The 
Launch shaft is obstructing the primary access along Wilton.  Secondary access is 
available from Harrow (via Sparling). Should the Contractor be unable to maintain delivery 
access, the Contractor shall provide at least five (5) days notification to the Contract 
Administrator to see if modifications can be made. The route of delivery access may be 
modified during the construction period. 

(b) The Contractor shall not park company or private vehicles inside the barricaded work zone 
in a manner that will block sightlines for vehicles and pedestrians approaching and 
crossing or create any other safety concern. 

(c) Ambulance/ emergency vehicle access must be maintained at all times. 

(d) Intersecting street, private approach and lane access shall be maintained at all times 
(unless approved within the Specifications or by the Contract Administrator). 

(e) Should the Contractor be unable to maintain an existing access to a residence or business, 
he/she shall review the planned disruption with the business or residence and the Contract 
Administrator and take reasonable measures to minimize the impact. The Contractor shall 
provide a minimum of 24 hours notification to the affected residence or business and the 
Contractor Administrator, prior to disruption of access. 
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(f) Winnipeg Transit service shall be maintained at all times. Should the Contractor be unable 
to maintain bus stops or routes it shall be reviewed with the Contract Administrator at least 
48 hours in advance to see if modifications can be made. 

(g) The Contractor shall provide at least five (5) days notification to the Contract Administrator 
prior to beginning a new phase of traffic control on Taylor Avenue.  

E11.4 Regional Street Requirements 

(a) Regional Streets impacted by the Work will include: 

(i) Taylor Avenue 

(ii) Pembina Highway 

(iii) Stafford Street 

(b) Review section E11.5 for additional intersecting street requirements. 

 Taylor Avenue 

(a) Maintain a minimum of one lane in both westbound and eastbound directions during 
all stages of construction. Temporary lane crossings over the median will be permitted 
during the installation Works. 

(b) The eastbound lanes may be completely closed to construct the Wilton. 

(c) Intermittent closures may be required at various locations to accommodate the 
construction of the intermediate manholes before and after tunnel construction. 

(d) Left turns may be prohibited along Taylor Avenue at the following locations: 

(i) eastbound at Wilton Street 

(ii) westbound at Wilton Street 

(e) Right turns may be prohibited along Taylor Avenue at the following locations: 

(i) eastbound at Wilton Street  

 Pembina Highway  

(a) The southbound curb lane will be closed at Taylor Avenue and Wentworth Street for 
the construction of the Wentworth receiving shaft and chamber. 

(b) Southbound right turns at Taylor Avenue may be restricted to smaller vehicles only.  

 Stafford Street 

(a) A minimum of 1 lane of Southbound and northbound traffic must be maintained 
throughout construction. 

(b) Closures of the southbound lane of Stafford St. (for the stub out connections) shall not 
occur while any temporary lane closures exist on Harrow St. (to provide an alternate 
route for southbound traffic to Taylor Avenue and Pembina Highway). 

E11.5 Local / Non-Regional Street Requirements 

(a) Local / Non-Regional Streets impacted by the Work will include 

(i) Wilton Street 

(ii) Harrow Street 

(iii) Wentworth Street 

 Wilton Street 

(a) Vehicle access via Wilton St into Grant Park Pavilions will be restricted during 
construction. 

(b) Single lane Eastbound and Westbound traffic through Taylor Ave intersection 

 Harrow Street (Construction of Stub-out connections) 

(a) Maintain a minimum of one lane of traffic in the northbound and southbound direction 
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(b) Closures on Harrow St. (for the stub out connections) shall not occur while any 
temporary lane closures exist on Stafford St. (to provide an alternate route for traffic to 
Taylor Avenue and Pembina Highway). 

(c) Where possible maintain safe Cycling Pathway through intersection. 

 Wentworth Street 

(a) Northbound from Taylor Avenue to back lane of Taylor Avenue and Jackson Avenue 
as well as the westbound lanes of Taylor Avenue from Pembina Highway to 75 meters 
west of Wentworth Street may be closed during construction the receiving shaft and 
when constriction activities are ongoing at the receiving shaft location. 

E11.6 Measurement and Payment 

 All Work associated with adhering to the requirements identified herein are incidental to Site 
Development and Restoration. 

UTILITY COORDINATION 

E12. EXPLORATION OF EXISTING UTILITIES AND SERVICES 

E12.1 General 

(a) This specification covers the soft dig exploration of existing buried utilities both within the 
project site for the Current Project (Contract 5), and outside of the project site for the 
purpose of locating utilities for future contracts. 

(b) Further to CW 1120, the Contractor shall perform exploratory excavations by soft dig 
methods or other methods suitable to the Contract Administrator to verify and locate buried 
utilities including but not limited to sewers, feeder mains, watermains, private sewer and 
water services, gas, power and telecommunications ducts and conduits, traffic signal 
conduits, street lighting and other communication cables. 

E12.2 Execution 

(a) The exploration shall be done following all utility location surveys and a minimum of ten 
(10) days prior to any construction. The information obtained will determine if an alternate 
vertical or horizontal alignment of the proposed sewer may be beneficial to minimize 
conflicts with the existing utilities or services. 

(b) All proposed dig locations must be clearly identified and submitted to the Contract 
Administrator prior to utility exploration work beginning. 

(i) The Contract Administrator may add additional locations. 

(c) The Contractor shall arrange for all required utility locations, safety watches and other 
required notifications. 

(d) The Contractor shall provide a minimum of two (2) Business Days’ notice to the Contract 
Administrator prior to conducting utility exposures. 

(e) The Contractor shall arrange for any required traffic control to be set up in advance of the 
work and notify the Contract Administer to arrange for lane closures as required. 

(f) The Contractor shall use a soft dig (hydro-excavator) to expose the utility under 
investigation. 

(g) The Contractor shall record the depth of the utility and provide this information to the 
Contract Administrator. 

(h) The Contractor is responsible for backfill and restoration of dig locations. 

E12.3 Measurement and Payment 

(a) Any exploration of existing utilities and services along the path of the sewer, shafts, stubout 
connections, or any other construction activities associated with Contract 5, whether 
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explicitly shown on the Drawings or not, are the responsibility of the Contractor and are 
incidental to the cost of the LDS sewer installation under Trenchless Sewer Construction. 

(b) Exploration of additional locations identified by the Contract Administrator for future 
contracts shall be paid at the Provisional Contract unit rate for each “Utility Exploration”. 
The cost shall include all Works described herein for each utility exploration hole identified 
by the Contract Administrator. 

(i) Restorations of surface features (pavement or topsoil and sod) for utility exploration 
of future contracts will be paid for separately under the respective provisional item. 

E13. MAINTAINING EXISTING SEWER AND WATER FLOWS  

E13.1 Description 

(a) The specification covers the requirements of the Contractor for maintaining sewer flows in 
the existing combined sewers, land drainage sewers, and sanitary sewer services; and 
water flow within water mains and water services that conflict with the land drainage sewer 
installations. 

(b) Maintaining Flows in Existing Sewer shall be in accordance with City Specification 
CW 2130. 

(c) Provided Temporary Pressurized Water Supply in accordance with City Specification 
CW 2110. 

E14. MAINTAINING WATER LEVEL IN 2700 MM TRUNK AND SRB 

E14.1 Description 

(a) This Specification covers the Work required to maintain the water level within the Storm 
Retention Basin (SRB) located south of the CN rail line, and the 2700 mm LDS Trunk 
downstream of the launch shaft on Taylor Avenue to the SRB. 

(b) The water level within the SRB must be maintained at an approximate elevation of 227.7 m 
to provide the necessary stability to the SRB side slopes; and facilitate the growth of the 
wetland plant species around the edge of the SRB. As such, the upstream 2700 mm trunk 
from the SRB to Taylor will have a static water level of approximately 227.7 m (close to the 
pipe obvert). This water level will need to be maintained throughout construction. 

(c) The Work required to facilitate the installation of the Launch shaft at Wilton Street, as well 
at the ultimate connection of the existing 2700 mm trunk to the new Taylor LDS Trunk may 
result in the lowering of the water level within the 2700 mm Trunk and SRB.   

(d) With respect to Maintaining the  Water Level in the downstream 2700 mm trunk, this 
Specification describes: 

(i)  the requirements to maintain the water level during construction and operation of 
the Wilton Shaft throughout construction; and 

(ii)  Maintain the water level in the SRB and 2700 mm trunk, when the new Taylor Trunk 
is connected to the existing 2700 mm trunk. 

(e) This specification also includes the installation and maintenance of a plug in the Manhole 
north of Taylor to restrict any flows from the future Wilton trunk LDS sewers being installed 
as part of Contract 11. 

(i) The contractor undertaking the work for Contract 11 is responsible for the installation 
of a temporary plug at the north limit of the existing 2700 mm trunk sewer.  As the 
piping is installed north from this point, any flows (LDS or otherwise) will be 
restricted with this plug and will redirected into the existing combined sewer via a 
600 mm overflow pipe (see drawing LD-8596 in Appendix C for more details). The 
work associated with Contract 11 is expected to be completed as early as August 
2019.  When the work associated with Contract 11 is complete, the Contractor for 
the Taylor Trunk will be responsible for installing and maintaining the plug for the 
remainder of construction. 
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E14.2 Construction Method 

 Maintaining Water Level in the 2700  - Maintaining flows to facilitate the construction of the 
Launch Shaft and the Wilton MH Chamber   

(a) A temporary plug or bulkhead system will need to be installed on the 2700 mm LDS 
trunk sewer south of the Wilton shaft. The design and installation of the plug or 
bulkhead is the responsibility of the Contractor. 

(i) The plug or bulkhead design must be submitted to the Contract Administrator 
for review and approval in accordance with E4. 

(b) An inflatable plug or bulkhead will need to be installed within the 2700 mm trunk 
downstream of the launch shaft, or incorporated into the launch shaft design to 
maintain the water level in the 2700 mm trunk. 

(i) The location of the plug must be upstream of the 1350 mm stub on Sparling. 
Currently there are no inlets connected to the 2700 mm trunk, however it is 
anticipated that land drainage flows may be connected to the manhole on 
sparling at some point in 2019.  The Contractor shall assume that the flows 
from the privately-owned lands that encompass the Walmart, the Scotia Bank 
and associated paved areas may be connected to the 1350 mm LDS line on 
Sparling Avenue.  Furthermore, the Contractor shall assume these flows to the 
SRB must be maintained via the 2700 mm trunk sewer throughout construction. 

(ii) Any plug installed in the 2700 mm trunk must consider the flows described 
above in E14.2.1(b)(i). As such, if the Contractor elects to install the plug from 
the Manhole on sparling Avenue and the Wilton Street, the plug must be 
installed on the upstream end of the tee connection between the 2700 mm 
trunk and 1350 LDS pipe.  An access manhole exists approximately 15 m east 
of the tee connection.   

(iii) Following the plug or bulkhead installation, dewater the 2700 mm pipe on the 
upstream end of the plug to facilitate the construction of the Wilton Chamber 
and associated Works. 

(iv) Any seepage through the plug to the upstream side shall be redirected to the 
downstream side of the plug. 

(c) If the water level in the SRB is lowered as a result of the construction activities (at any 
point during construction), then the Contractor will be responsible for refilling the SRB. 

(i) City water may be used to refill the system during construction. 

(d) Maintaining the plug or bulkhead, and any pumping to support against leaking or 
overflows from the downstream side of the bulkhead throughout construction, are the 
responsibility of the Contractor. 

 Maintaining Water Level in the 2700 - Maintaining flows to facilitate the connection of the 2700 
mm trunk to the new Taylor Trunk. 

(a) When construction of the Taylor trunk, stub connections, inlet connections are 
complete, and the Taylor Trunk is connected to the existing 2700 mm trunk, the 
temporary plug or bulkhead will need to be removed. 

(b) The plug shall not be removed until final inspection of the new piping has been 
complete and the Contractor has received authorization from the Contract 
Administrator. 

(c) Prior to removing the plug, the Taylor Trunk shall be filled with water to avoid sudden 
drops of water in the SRB, and to facilitate the safe removal of the plug or bulkhead 
system. 

(i) City water will be permitted for refilling the SRB.  

 Dechlorination tablets or other approved methods in accordance with B7 
shall be used to remove chlorine from City water. 

 The Contractor is required to pay for any City water used, in accordance 
with D32   
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(ii) The method of filling the Taylor Trunk with water shall be submitted to the 
Contract Administrator for review and approval. 

(iii) Ground water will not be permitted for filling the system.  

 Installation of Temporary Plug in Manhole Upstream of Taylor 

(a) The Contrator shall coordinate with the prime contractor for Contract 11 to determine 
when they will be removing the plug (as part of their project) 

(b) The Contractor shall install a plug to resist flows from travelling towards the 
construction shaft on Wilton and Taylor. 

(c) The Contractor shall support seepage flows passing through the plug throughout 
construction 

(d) The contractor shall remove the plug at the end of construction 

(i) The plug shall not be removed until final inspection of the new LDS piping has 
been completed and the Contractor has received authorization from the 
Contract Administrator. 

E14.3 Measurement and Payment 

(a) Maintaining Water Level in the 2700 mm Trunk and SRB will be measured and paid for at 
the Contract Lump Sum Price for “Maintaining Water Level in the 2700 mm Trunk and 
SRB”, which price shall be payment in full for performing all operations herein described 
and all other items incidental to the Work included in this Specification.  

(i) 50% of the cost will be paid out upon installation of the plug or bulkhead system 
used to support the water level in the downstream 2700 mm trunk throughout 
construction.  

(ii) 50% of the cost will be paid out upon refilling the water level in the SRB following the 
completion of the LDS pipe installation Works 

 

(b) Installation of Temporary Plug in Manhole Upstream of Taylor will be measured and paid 
for at the Contract Lump Sum Price for “Installation of Temporary Plug in Manhole 
Upstream of Taylor”, which price shall be payment in full for performing all operations 
herein described and all other items incidental to the Work included in this Specification.  

(i) 50% of the cost will be paid out upon installation of the plug  

(ii) 50% of the cost will be paid out upon removal of the plug 

E15. RELOCATION OF TELUS DUCT LINE  

E15.1 Description 

(a) A telecommunication duct line (owned by Telus) consisting of three 38 mm orange HDPE 
SDR 11 lines passes through the area anticipated to be required for the retrieval shaft for 
the Tunnelling Works. It is believed that one or all of the lines contains communication 
cables.  The cables will need to be relocated to facilitate the construction of the receiving 
shaft. The exact extent of the relocation will be based on the needs of the final design of 
the shaft. 

E15.2 Construction 

(a) The Contractor shall arrange for the relocation of the utilities to facilitate the construction of 
the receiving shaft for their Tunnelling works. 

(b) The Contractor must coordinate the relocation with the utility owner (Telus). 

(c) The Contractor shall provide two (2) weeks’ notice to the Contract Administrator in advance 
of the planned relocations so Lane Closures can be arranged (as required) for Pembina 
Highway or Taylor Avenue.  

E15.3 Measurement and Payment 
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(a) The cost for coordination and relocation of the Telecommunication lines from to facilitate 
construction of the Tunnelling shaft (and any other Works) shall be paid for under the 
Contract unit price for “Allowance for Relocation of Telecommunication Line”. Costs will be 
based on actual invoiced costs for the relocation with allowable mark-ups in accordance 
with the General Conditions. 

(b) Costs for coordination or the Work and Traffic control are incidental to Site Development 
and Restoration.   

E16. SUPPORT OR TEMPORARY RELOCATION OF EXISTING PIPES AND UTILITIES 

E16.1 The Contractor shall provide support or temporary relocation of existing services and utilities 
when excavations/shafts expose or require the support of these services (due to proximity or 
other reasons). Support of the services shall be undertaken to the requirements of the utility 
owner. Services and utilities may only be interrupted with the permission of the Contract 
Administrator and the utility owner 

(a) Where these utilities include buried gas or electrical lines, the Contractor shall contact 
Manitoba Hydro and follow the Safe Excavation & Safety Watch Guidelines listed at 
https://www.hydro.mb.ca/safety/pdfs/safe_excavation_safety_watch_guidelines.pdf  

E16.2 Measurement and Payment 

(a) Support of existing pipes and utilities will be incidental to the cost of the LDS sewer 
installation under Tunnelling Shafts and/or Trenchless Sewer Construction (unless 
otherwise identified as a separate pay item). 

E17. INSTRUMENTATION AND MONITORING 

E17.1 Description 

(a) The Work specified in this Section includes furnishing and installing geotechnical 
instrumentation to monitor ground water levels and potential movements of surface 
features, utilities, and the ground around and above Tunnelling operations, and all 
excavations. The work includes, but is not limited to, installing: Surface Monitoring Points, 
SubSurface Monitoring Points, Utility Monitoring Points, structure monitoring points, and 
Standpipe Piezometers. Also included are furnishing monitoring equipment before 
Tunnelling and excavation work. 

(b) The Contractor is responsible for surveying the elevations and locations of the instruments 
in accordance with the requirements herein. Baseline readings and elevations shall be 
determined before shaft or tunnel construction begins to establish a baseline, and during 
and after operations to monitor any movements related to the Tunnelling and shaft 
construction. 

(c) Minimum instrumentation requirements are shown on the drawings and specified herein.  

E17.2 Materials 

(a) Surface Monitoring Points: Surface Monitoring Points shall be established by an inscribed 
marking or approved Surveyor’s nail driven flush with the surface in asphalt or concrete 
paved areas. In landscaped areas, Surface Monitoring Points shall be established by 
driving a 500-mm length of steel rebar or 50-mm by 50-mm timber stake flush with the 
ground. Each monitoring point shall have a tag or marking indicating the station and offset 
from centerline. 

(b) SubSurface Monitoring Point: Install as indicated in the Drawings. The settlement rod shall 
be secured to the PVC casing with a 300-mm length of loose cable or chain to prevent the 
rod from falling more than approximately 300 mm. The casing shall be flush with pavement 
or recessed, and capped and protected with a traffic rated road box in accordance with 
permit requirements. 

(c) Utility Monitoring Point: Install as indicated in the Drawings. Do not use drilling techniques. 
Vacuum excavation of the hole is acceptable. Do not damage the existing utility. 
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(d) Building/Structure Monitoring Point: Structural monitoring points shall be established by an 
inscribed marking or approved prism mounted securely to the structure. Each Control Point 
shall have a tag or marking indicating the identification number and offset from centerline. 

(e) Standpipe Piezometers: Install as indicated on the Drawings. 

E17.3 Submittals  

(a) Submittals shall be made in accordance with the requirements identified in E4 and as listed 
below. 

(b) Qualifications: Submit surveying personnel qualifications in accordance with the 
requirements herein. 

(c) Submit the following, at least two (2) weeks before scheduled installation of instruments: 

(i) Instrumentation Installation Schedule: Submit the proposed schedule for installing 
the instruments. 

(ii) Description of methods and materials for installing and protecting instruments. 

(iii) Confirmation that monitoring points will be installed at locations shown in the 
drawings and as specified herein, or if deviations are proposed, submit Shop 
Drawings with locations of proposed monitoring points shown in plan and profile. 

(d) Reports and Records: 

(i) Submit all reports of monitoring data to the Contract Administrator within 24 hours. 

(ii) Within 72 hours following installation of the instruments, submit drawings showing 
the actual as-built installed location, the instrument identification number, the 
instrument type, the installation date and time, and the tip elevation and instrument 
length where applicable. Include details of installed instruments, accessories and 
protective measures, including all dimensions and materials used. 

(iii) Submit surveyed measurements of all instruments at least fourteen (14) days prior 
to commencing shaft excavation to establish baseline readings. 

(iv) Submit pre and post construction surveys including photographs, video, field notes, 
and sketches along the entire alignment. Surveys should concentrate on significant 
man made features along the alignment including buildings, gutters, sidewalks, 
driveways, and other structures or improvements. 

E17.4 Quality Control 

(a) Settlement surveying shall be performed by a competent individual with previous 
experience surveying for the detection of surface and subsurface deformations. Record the 
initial elevations of movement detection instruments to 0.001 meter. 

(b) Install all monitoring points and instrumentation at locations shown in the drawings or as 
directed by the Contract Administrator. 

(c) Should actual field conditions prevent installation of instruments at the location shown on 
the Drawings or specified herein, obtain acceptance from the Contract Administrator for 
new instrument location and elevation.  

(d) Surveying of instrumentation shall be referenced to the same Control Points and 
Benchmarks established for setting out the work. Control Points shall be tied to 
Benchmarks and other monuments outside of the zone of influence of the excavation. 

(e) Installation of instrumentation shall, at all times, be performed in the presence of the 
Contract Administrator. 

E17.5 Construction Methods 

(a)  General Requirements 

(i) Instrumentation shall be installed at the locations shown in the Instrumentation 
Schedule on the Drawings, and as specified herein. Instruments shall be installed in 
accordance with the submitted and approved installation schedule. 

(ii) Record and report depth of utilities found during Utility Monitoring Point installation. 
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(iii) The Contractor shall confirm locations of conduits and underground utilities in all 
areas where holes are to be drilled and instruments installed in accordance with 0. 
Instrument locations shall be modified, as approved by the Contract Administrator, to 
avoid interference with the existing conduit and utilities. Repair damage to existing 
utilities resulting from instrument installations at no additional cost to the City. 

(iv) The Contractor shall install and perform a baseline survey of all surface and 
subsurface settlement monitoring devices, including structure settlement markers 
and inclinometers, at least seven (7) days prior to the commencement of shaft 
excavation. 

(v) Once Tunnelling commences, survey monitoring points located within 15 meters of 
the excavation face at least once per day and remaining points at least every other 
day while shafts or pits are open. Once Tunnelling operations are complete and 
shaft are backfilled, survey all monitoring points once every other day for a period of 
1 week, and once again at 14 days after Tunnelling and shaft backfill is completed.  

(vi) The Contractor shall provide access and assistance to the Contract Administrator for 
obtaining supplemental monitoring data, as requested by Contract Administrator. 

(b) Installation of Instruments 

(i) Following completion of the work all instrumentation shall be removed or abandoned 
according to applicable codes and standards unless otherwise noted. 

(c) Instrument Protection, Maintenance, and Repair 

(i) Protect the instruments and surface Control Points from damage. Damaged 
installations shall be replaced or repaired prior to continuing excavation, or 
Tunnelling, unless permitted otherwise in writing by the Contract Administrator. 

(d) Response Values 

(i) Instrument Response Values: 

 

NAME PURPOSE ID NORTHING EASTING 

Threshold 
Value 

Response 
Value 

Shutdown 
Value 

(mm) (mm) (mm) 

Array-01 

SURFACE MONITORING SMA-01S-SM 
5524232.582 632309.273 

10 12 15 

SUBSURFACE MONITORING SMA-01S-SSM 11 14 17 

SURFACE MONITORING SMA-01C-SM 
5524235.212 632307.8307 

29 36 43 

SUBSURFACE MONITORING SMA-01C-SSM 29 36 43 

SURFACE MONITORING SMA-01N-SM 
5524237.843 632306.3884 

10 12 15 

SUBSURFACE MONITORING SMA-01N-SSM 11 14 17 

Array-02 

SURFACE MONITORING SMA-02S-SM 
5524314.313 632458.3365 

9 11 13 

SUBSURFACE MONITORING SMA-02S-SSM 11 13 16 

SURFACE MONITORING SMA-02C-SM 
5524316.944 632456.8942 

29 37 44 

SUBSURFACE MONITORING SMA-02C-SSM 28 35 41 

SURFACE MONITORING SMA-02N-SM 
5524319.574 632455.4519 

9 11 13 

SUBSURFACE MONITORING SMA-02N-SSM 11 13 16 

Array-03 

SURFACE MONITORING SMA-03S-SM 
5524362.391 632546.0209 

8 10 12 

SUBSURFACE MONITORING SMA-03S-SSM 11 13 16 

SURFACE MONITORING SMA-03C-SM 
5524365.021 632544.5786 

30 38 46 

SUBSURFACE MONITORING SMA-03C-SSM 28 35 42 

SURFACE MONITORING SMA-03N-SM 
5524367.652 632543.1363 

8 10 12 

SUBSURFACE MONITORING SMA-03N-SSM 11 13 16 

Array-04 
SURFACE MONITORING SMA-04S-SM 

5524426.552 632652.4821 
8 9 11 

SUBSURFACE MONITORING SMA-04S-SSM 10 12 15 
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NAME PURPOSE ID NORTHING EASTING 

Threshold 
Value 

Response 
Value 

Shutdown 
Value 

(mm) (mm) (mm) 

SURFACE MONITORING SMA-04C-SM 
5524428.914 632650.6329 

31 38 46 

SUBSURFACE MONITORING SMA-04C-SSM 28 36 43 

SURFACE MONITORING SMA-04N-SM 
5524431.277 632648.7837 

9 11 13 

SUBSURFACE MONITORING SMA-04N-SSM 11 14 16 

Array-05 

SURFACE MONITORING SMA-05S-SM 
5524538.84 632835.9446 

8 10 13 

SUBSURFACE MONITORING SMA-05S-SSM 11 13 16 

SURFACE MONITORING SMA-05C-SM 
5524541.032 632834.7428 

30 37 45 

SUBSURFACE MONITORING SMA-05C-SSM 28 36 43 

SURFACE MONITORING SMA-05N-SM 
5524543.224 632833.541 

8 10 13 

SUBSURFACE MONITORING SMA-05N-SSM 11 13 16 

Array-06 

SURFACE MONITORING SMA-06S-SM 
5524558.103 632871.0005 

10 12 15 

SUBSURFACE MONITORING SMA-06S-SSM 11 14 17 

SURFACE MONITORING SMA-06C-SM 
5524560.295 632869.7987 

31 38 46 

SUBSURFACE MONITORING SMA-06C-SSM 29 36 43 

SURFACE MONITORING SMA-06N-SM 
5524562.487 632868.597 

9 11 13 

SUBSURFACE MONITORING SMA-06N-SSM 11 13 16 

UMP-01 UTILITY MONITORING UMP-01 5524263.39 632349.29 2 5 10 

UMP-02 UTILITY MONITORING UMP-02 5524302.520 632430.591 25 31 50 

UMP-03 UTILITY MONITORING UMP-03 5524374.015 632551.19 2 5 10 

UMP-04 UTILITY MONITORING UMP-04 5524385.510 632581.937 26 32 40 

UMP-05 UTILITY MONITORING UMP-05 5524398.300 632591.526 12 15 25 

UMP-06 UTILITY MONITORING UMP-06 5524393.901 632597.248 31 39 50 

UMP-07 UTILITY MONITORING UMP-07 5524395.533 632600.172 26 32 50 

UMP-08 UTILITY MONITORING UMP-08 5524459.379 632708.632 26 32 50 

UMP-09 UTILITY MONITORING UMP-09 5524486.412 632726.800 16 20 50 

UMP-10 UTILITY MONITORING UMP-10 5524473.315 632734.053 12 15 40 

UMP-11 UTILITY MONITORING UMP-11 5524483.527 632742.817 26 32 40 

SMP-01 STRUCTURE MONITORING SMP-01 5524503.132 632755.228 2 4 6 

SMP-02 STRUCTURE MONITORING SMP-02 5524520.85 632787.59 2 4 6 

BMP-01 BUILDING MONITORING BMP-01 5524526.699 632798.272 2 4 6 

BMP-02 BUILDING MONITORING BMP-02 5524533.434 632810.545 2 4 6 

BMP-03 BUILDING MONITORING BMP-03 5524540.17 632822.818 2 4 6 

BMP-04 BUILDING MONITORING BMP-04 5524546.906 632835.091 2 4 6 

BMP-05 BUILDING MONITORING BMP-05 5524553.641 632847.364 2 4 6 

BMP-06 BUILDING MONITORING BMP-06 5524560.377 632859.638 2 4 6 

BMP-07 BUILDING MONITORING BMP-07 5524567.112 632871.911 2 4 6 

BMP-08 BUILDING MONITORING BMP-08 5524573.537 632869.166 2 4 6 

 

(ii) When the instruments indicate movement equal to the Threshold Value, the 
Contractor shall meet with City to discuss his construction means and methods to 
determine what changes, if any, shall be made to better control ground movement. 
Instrument readings shall be required on a daily basis until readings remain 
unchanged for 5 consecutive days. 
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(iii) When the instruments indicate movement equal to the Response Value, the 
Contractor shall actively control ground movement in accordance with the approved 
plan to prevent reaching the Maximum Allowable Value. Instrument readings shall 
be required on a daily basis until readings remain unchanged for 5 consecutive 
days. 

(iv) When the instruments indicate movement equal to the Shutdown Value, the 
Contractor shall stop all work immediately, and meet with the City to develop a plan 
of action before work can be resumed. 

(e) Abandonment of Instruments 

(i) Control Points: All surface Control Points on public property shall remain in place at 
the completion of the work. Remove all surface Control Points on private property 
during the cleanup and restoration work, or as required by the Contract 
Administrator. 

(ii) Monitoring Instruments: 

(i) Surface Monitoring Points shall remain in place unless directed by the Contract 
Administrator to remove and dispose of the points. 

(ii) Properly abandon all subsurface and utility settlement monitoring point 
boreholes, by grouting drilled holes and casing with cement bentonite grout 
conforming to the requirements of Contact Grout in E21. 

(iii) Structural monitoring points shall be removed by the Contractor after 
completion of the adjacent work and as allowed by the Contract Administrator. 
The sites shall be restored to the conditions existing prior to installation of the 
structural monitoring points. 

E17.6 Measurement and Payment 

(a) Installation and Monitoring will be paid for each type at the contract unit prices described 
below: 

(i) Surface/Subsurface Monitoring Array 

(ii) Structure Monitoring Point 

(iii) Utility Monitoring Point 

(iv) Standpipe Piezometer 

(b) The price shall include but not be limited to the installation and protection of the 
instruments, replacement of damaged utilities, performing baseline measurements, 
ongoing monitoring, providing electronic monitoring results within 24 hours of taking the 
measurements, submitting formal data, and abandoning of the instruments 

(c) 50% of the price will be paid following the installation of each instrument; and the 
remaining 50% will be paid once the particular instrument no longer requires monitoring as 
described within the Specifications. 

E18. BUILDING INSPECTIONS AND VIBRATION MONITORING 

E18.1 There is potential that construction activities will have a negative impact causing vibration and 
damage to surrounding structures. Inspections and monitoring may be required to mitigate the 
severity of the damage.  

E18.2 Description 

(a) The Contractor is advised that vibration monitors are required to be installed by a suitable 
testing company for this Contract. 

(b) Monitoring instruments will be set up on structures near shaft locations and construction 
activities as determined by the Contract Administrator. At a minimum, the Contractor shall 
conduct inspections and install monitors at the following locations: 

(i) Kesay Design Centre - 693 Taylor Avenue 

(ii) Business – 735 Pembina 
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(iii) Apartment building -  641 Stafford Street 

(c) While a current by-law on acceptable vibrations does not exist for the City of Winnipeg, 
The monitoring data should be compared to the California Department of Transportation 
and Construction Guidance Manual (September 2013) which presents probabilistic 
damages thresholds.  

(d) The Contractor should select construction method that they feel results in a vibration 
tolerance limit that they deem is an acceptable risk.  

E18.3 Construction 

(a) The Contractor or their designate shall complete a pre-construction photographic survey of 
the existing structures adjacent to the work (and for which vibration monitors may be 
installed upon). 

(b) Where the Contractor is entering properties to undertake the photographic survey notices 
shall be provided to the businesses or homeowners in advance to arrange for interior 
inspections. Notices will need to be approved by the Contract Administrator and the City. 
Any individuals entering into a private residence or meeting private citizens as part of this 
work shall have first submitted their security clearances to the Contract Administrator in 
accordance with Part F. 

(i) The photographic survey should provide a record of foundation, interior walls, door 
and window frames, existing cracks and other features. 

(c) Vibration monitors should be installed in adjacent to structure. The monitors should be 
capable of measuring 0 – 400 mm/sec, continuously. Where data storage permits 
continuous monitoring, the data should be downloaded periodically to provide sufficient 
storage for continuous monitoring. 

(d) The vibration monitoring will be set up prior to any construction activities to ensure a 
baseline reading is developed.  

(e) Data should be recorded and provided to the Contract Administer 

(f) The collected data shall be made available and be provided to the homeowners or 
business owners adjacent to the work upon request. 

(g) Following construction activities, the Contractor shall arrange for a post construction 
inspection of any business or residences where preconstruction inspections were 
undertaken. 

E18.4 Measurement and Payment 

(a) The cost for the building inspections and vibration monitors shall be paid for under the 
Contract unit price for “Allowance for Vibration Monitoring”. Costs will be based on actual 
invoiced costs for inspections, equipment, and monitoring with allowable mark-ups in 
accordance with the General Conditions. 

SHAFT AND TUNNEL CONSTRUCTION 

E19. SUPPLY AND INSTALLATION OF TEMPORARY SHORING 

E19.1 Description  

(a) This Specification shall cover shoring requirements for the Works.  

E19.2 Construction Methods  

 Excavation 

(a) Remove excavated material from the Site immediately. Excavated material shall not 
be stockpiled on-Site.  

(b) All Working areas below grade shall be kept adequately and securely supported 
during and after excavation until the shoring and bracing is in place to prevent loss of 
ground or injury to any person from falling material.  
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 Excavation Depressurization 

(a) Depressurization may be required to facilitate the excavation and foundations for the 
Shafts. If depressurization is required it shall be as specified in E20.  

 Excavation Security Fence  

(a) Further to Clause 3.1 of CW 1130, completely cover the excavation and provide a 
security fence to completely surround the excavation when unattended generally in 
accordance with the following.  

(b) Security fence shall be chain link fence as per CW 3550 or approved equal in 
accordance with B7, a minimum 1.80 metres high with metal support posts embedded 
far enough into the ground and spaced close enough together so the fence will not 
sag or collapse.  

(c) Attach fencing securely to posts.  

(d) Secure the gate or end of the fencing to a post with chain and a padlock.  

 Shoring  

(a) The type, strength, and amount of shoring and bracing shall be such as the nature of 
the ground and attendance conditions may require, taking into account property lines, 
existing slopes, utilities and roadways. 

(b) Shoring for the Retrieval Shaft at Taylor Ave. and Wentworth Street adjacent to 
Kesay Design Centre and the business at 735 Pembina shall not be installed 
using any form of pile driving. Shaft shall be composed of solider piles, secant 
piles, sinking caissons or other methods that will not impact the adjacent 
structures.  Piles shall be installed in predrilled holes.    

(c) Shoring and bracing shall be so spaced and dimensioned as to prevent caving, loss of 
ground, surface settlement, or squeezing of the soil beyond the neat lines of 
excavation. It shall be free from defects that might impair its strength or suitability for 
the Work. Sheeting/shoring and bracing shall conform to the latest revisions of the 
“Construction Safety Act” of the Department of Labour of the Government of Manitoba 
and in accordance with Province of Manitoba “W210 The Workplace Safety and 
Health Act” and “Guidelines for Excavation Work”.  

(d) Supporting design calculations as required to facilitate review of the submission for 
conformance with the Contract Documents.  

(e) Submit AutoCAD Shop Drawings and design calculations for the shoring/excavation 
system designed and sealed by a Professional Engineer registered or licensed to 
practice in the Province of Manitoba and experienced in the structural design of 
shoring systems. The designer of the shoring system shall inspect the system during 
construction and certify, in writing to the Contract Administrator, that construction is in 
conformance with the approved design.   

(f) Shoring and bracing shall be installed such that the structure size and wall thickness 
shown on the shop drawings can be obtained subsequent to installation of the shoring 
system. 

(g) Shoring and bracing shall be designed and installed to prevent settlement and 
damage to existing structures. In the event of damage, the Contractor will be held 
liable, and shall be required to provide appropriate restoration at his cost, to the 
satisfaction of the Contract Administrator.  

(h) Shoring and bracing shall remain in place until concrete has attained 75% of the 
design strength.  

 Monitoring Movement of Shoring  

(a) The Contractor shall submit to the Contract Administrator a plan for monitoring the 
movement of shoring during construction a minimum of two (2) Working Days prior to 
the installation of trench shoring. The monitoring plan shall be performed by approved 
survey methods for vertical or horizontal movement of the shoring, acceptable to the 
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Contract Administrator. Costs for monitoring shall be incidental to the installation of 
the temporary shoring. 

E19.3 Measurement and Payment 

(a) Shoring required for shafts to complete the Work will be incidental to the components of 
the Work to which shoring is required. No additional payment will be made for supplying 
materials and performing all operations herein described and all other items incidental to 
the Work included in this Specification. 

E20. DEPRESSURIZATION FOR CONSTRUCTION OF STRUCTURES AND SHAFTS 

E20.1 Description 

(a) This specification covers the provision for drawdown and depressurization of the bedrock 
groundwater pressures, if necessary, due to elevated groundwater levels (GWLs), to 
facilitate the construction. 

(b) Elevations defining the need for groundwater depressurization are listed within the GDR 
and GBR. 

(c) The Contractor should be aware that the GWL varies seasonally. 

(d) The Contractor is responsible to evaluate data provided within the GDR and GBR and 
determine what if any depressurization needs will be required to protect against basal 
heave of the foundation for any deep shaft excavation (including launch shaft and receiving 
shafts) 

(e) Alternatively, the Contractor may elect to design their shafts to overcome construction 
issues associated with elevated groundwater levels. The Contractor must submit alternate 
methods of controlling groundwater to the Contact Administrator for review and approval in 
accordance with B7. 

E20.2 Submittals 

(a) Shaft Excavation Depressurization System Plan: Submit the following describing the shaft 
excavation depressurization plan, designed and sealed by a Professional Engineer or 
Professional Geologist registered to practice in the Province of Manitoba and including: 

(i) An evaluation of static groundwater conditions 

(ii) Required drawdown elevations for successful completion of the Project excavations 
(if pumped depressurization is the selected method for depressurization). 

(iii) Permissible groundwater levels (pressures) at various stages of excavation and 
backfill to prevent uplift of soil layers and to prevent any other disturbance to the in-
situ foundation soils due to any excess groundwater pressures. 

(iv) Confirmation of the elevation to which the excavation may proceed before the well 
system (or alternate depressurization method) commences operation. 

(v) Confirmation of the extent to which chamber construction and backfill must be 
completed before the well system can cease operation. 

(vi) Number of wells, including location, size, pumps and installation details. 

(vii) Schedule of monitoring, maintenance, manpower estimates, and interpreting of 
ground water levels throughout the duration of the Project. 

E20.3 Methods 

(a) The Contractor shall monitor the groundwater level (GWL) at each of their shaft locations 
to ensure that the potential for basal heave is controlled within the levels indicated in the 
Geotechnical Baseline Report.  

(i) A Standpipe Piezometer shall be drilled into the till allowing for monitoring of the till 
pressures. 

(ii) The piezometer shall be drilled within 1-3 m of edge of shaft/excavation.  
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(b) The Contractor is required to monitor the groundwater levels in accordance with the 
following monitoring schedule: 

(i) If monitoring to ensure GWL are below threshold that requires depressurization – 
minimum one reading per day. 

(ii) If monitoring active depressurization to determine impact of pumping on GWL – 
Minimum twice per day. 

(c) Depressurization system shall control ground water levels and pressures and protect 
against excavation basal heave/blowout.  

(i) The depressurized system shall include a well system or an alternate approved 
design in accordance with B7 and as approved by the Contract Administrator. 

(ii) Once required, the well system will be required to operate continuously during 
excavation, construction and backfill activities. 

(d) The Contractor shall be responsible for any permits necessary for operation of their 
depressurization system.   

E20.4 Measurement and Payment 

(a) The Work required for depressurization of the GWL, or alternate methods of controlling 
GWL to facilitate construction including, Tunnelling (launch, receiving and rescue shafts), 
Trenchless Sewer Construction (stub outs), and manholes as described herein is incidental 
to the Contract prices for the components of Work for which control of the GWL is required.  
No additional payment will be made for supplying materials, equipment and performing all 
operations herein described and all other items incidental to the Work included in this 
Specification. 

(b) Costs for installation of Standpipe Piezometers and monitoring of the groundwater level are 
paid separately under E17.  

E21. PIPE JACKING TUNNELLING METHOD, AND SHAFT CONSTRUCTION 

E21.1 Description 

(a) This Section includes the minimum requirements for the pipe jacked installation of 
2400 mm LDS Reinforced Concrete Jacking Pipe (RCP) works shown on the Drawings.  

(b) This Section includes additional requirements for the RCP to be installed using Pipe 
Jacking. 

(c) This Section includes additional requirements to E19 for the shoring to be installed to 
support the Pipe Jacking works. 

E21.2 Materials 

(a) Reinforced concrete pipe (RCP) used as Jacking Pipe shall conform to the requirements of 
CW 2130 for reinforced concrete bell and spigot straight wall pipe used for jacking, with the 
following exceptions:  

(i) Steel joint band shall be epoxy-coated carbon steel or an approved alternate joint 
configuration in accordance with B7. Coating shall be a minimum of 40 mils of 
Powercrete J, 100% solids epoxy. Surface preparation and process shall be in 
accordance with coating manufacturer’s requirements. 

(ii) RCP shall be specifically designed for Pipe Jacking and the means and methods 
selected by the Contractor. Follow ASTM C76 and ASCE 27 for the design of the 
Jacking Pipe. 

(iii) Dimensional Tolerances: 

 Outside diameter - Within 0.1% 

 Exterior roundness - Within 0.5% 

 End squareness or planeness - Within 3 mm 

 Straightness - Within 3 mm 
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 Joint length - Within 6 mm  

(b) Contact Grout: 

(i) Cement: Cement shall be HS Portland cement conforming to ASTM C 150 and CSA 
A3000-08.  

(ii) Bentonite: Bentonite shall be a commercially processed powdered bentonite, 
Wyoming type, such as Baroid, Imacco-gel, and Black Hills. 

(iii) Sand: Conform to ASTM C144 except where modified in the following 
subparagraphs. 

(iv) Fineness modulus: Between 1.50 and 2.00. 

(v) Grading Requirements: 

 
 Sieve 
Sizes 

 Percentage 
Passing by Weight 

No. 8  100 

No. 16  95 - 100 

No. 30  60 - 85 

No. 50  20 - 50 

No. 10  10 - 30 

No. 200  0 - 5 

   

(vi) Fluidifier: Fluidifiers shall hold the solid constituents of the grout in colloidal 
suspension, be compatible with the cement and water used in the grouting work and 
comply with the requirements of ASTM C937. 

(vii) Admixtures: Other admixtures may be used subject to the written approval of the 
Contract Administrator to improve the pumpability, to control set time, to hold sand in 
suspension, and to prevent segregation and bleeding. 

E21.3 Submittals  

(a) General 

(i) Submittals shall be made in accordance with CW 1110, providing sufficient detail to 
allow the Contract Administrator to judge whether the proposed equipment, 
materials, and procedures will meet the Contract requirements. All Drawings shall be 
legible with dimensions accurately shown and clearly marked in English with metric 
units.  Drawings and photographs transmitted by a facsimile will not be accepted.  
The Contract Administrator’s review of submitted details and data will be based on 
consideration of requirements for the completed work, protection of existing utilities, 
and the possibility of unnecessary delays in the execution of the work to be 
constructed under this Contract. Review of Submittals will be undertaken for general 
compliance with the Contract documents and does not relieve the Contractor of 
responsibility for their designs, approach and methodology, equipment or otherwise. 

(ii) Calculations shall be submitted in a neat, legible format. Assumptions used in 
calculations shall be consistent with information provided in the GBR. All 
calculations shall be prepared by a professional engineer licensed in the Province of 
Manitoba, who shall stamp and sign calculations. 

(b) Qualifications: Submit personnel qualifications in accordance with Item Quality Control. 
Provide qualifications and training records for superintendent, TBM operator, site safety 
representative, personnel responsible for air quality monitoring, and surveyors. 

(c) TBM and Pipe Jacking Equipment: Submit the following describing the TBM and Pipe 
Jacking equipment and construction methods: 

(i) A detailed description of the methods and equipment to be used in completing the 
Pipe Jacking drive. 
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(ii) The excavation diameter based upon the outermost dimensions of the gauge cutters 
or shield. Also provide the Radial Overcut which shall be determined as the 
difference between the maximum excavation diameter and the outer diameter of the 
Jacking Pipe, divided by two. 

(iii) Manufacturer’s literature describing the Pipe Jacking system including the TBM and 
all ancillary equipment. If a used or refurbished TBM is proposed, list previous 
usage, modifications made and dates of modifications, and detailed description of 
the extent and dates of refurbishment. Include the following information concerning 
the TBM: 

 Dimensions. 

 Torque, rotation speed range. 

 Cutter types, configuration, and gauge cutter setting for overcut. 

 Upsizing kit details (if applicable), including the original TBM model designation. 

 Percentage of open area of cutterhead. 

 Excavation chamber and cutterhead jets/ports. 

 Articulation and steering capability. 

 Face accessibility and plate or flood door provisions. 

 Tail seal. 

 Mucking system. 

(iv) A description of the alignment control system. Provide manufacturer’s literature and 
Drawings, showing setup and support provisions, and other details for the laser or 
theodolite system. Submit a description of surveying methods to set guidance 
system positions and a description of procedures to check and reset or realign 
guidance system during construction. Submit a description of methods to ensure 
that thrust block, launch seal, and jacking frame are installed on proper line and 
grade. Confirm that these systems can achieve the required line and grade within 
the specified tolerances. 

(v) Results of line and grade survey to ensure that the thrust block, jacking frame, and 
launch and retrieval seals are installed properly, prior to launch. 

(vi) Ventilation and air quality monitoring system, including monitors for TBM 
deactivation and alarm activation. 

(vii) Capacity, number, and arrangement of main jacks. Provide details of thrust ring, 
thrust block, jacking frame, jacking controls, pressure gages, and jack calibration 
data (pressure vs. force relationship for each stage of the jacks). 

(viii) Details of pipe lubrication injection system and pipe lubricants to be used during 
Pipe Jacking, including manufacturer’s literature and MSDS sheets. Include a 
description of proposed lubrication procedures during jacking, including estimated 
volumes of lubricant that will be pumped. Confirm that sufficient volume of lubricant 
will be pumped at all times to completely fill the annular space outside the TBM and 
Jacking Pipe. 

(ix) Details of spoil removal and handling systems, transport, and disposal equipment 
and procedures including spoil disposal sites.  

(x) Drawings and design details for intermediate jacking stations, indicating number 
required, shell materials, number and spacing of jacks, jack capacities, proposed IJS 
spacing, criteria for installing, and method of operation.  

(xi) Detailed procedure for preventing ground loss whenever the machine is stopped and 
restarted.  

(xii) Winter Operations Plan – If Tunnelling operations are expected to occur between 
November and March of any given year, the Contractor shall submit a plan 
indicating how their proposed Tunnelling method will operate in the expected climate 
conditions. 

(d) Shafts 
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(i) Layout Drawings: Submit shaft layout drawings detailing dimensions and locations of 
all equipment, including overall work area boundaries, offset distances from 
overhead hydrolines, crane, loader, forklift, spoil stockpiles, spoil hauling equipment, 
jacking frame, pumps, generator, lubrication plant, slurry separation system for 
MTBM, pipe storage area, tool trailer or containers, fences, and staging area. 
Drawings shall be to scale, or show correct dimensions. Show that all equipment 
and operations shall be completely contained within the allowable work areas. 

(ii) Calculations that demonstrate that the shaft elements can withstand all earth and 
groundwater pressures, equipment, applicable traffic, and construction loads and 
other surcharges in accordance with the GBR, and any other requirements 
described in the Drawings and Specifications.  

(iii) Calculations demonstrating that the shaft elements and soils behind the thrust block 
can transfer the maximum planned jacking forces exerted by the main jacks to the 
ground during pipe installation with an acceptable factor of safety of at least 2.0, 
without excessive stresses, deflection or displacement. 

(b) Jacking Pipe: 

(i) Submit detailed drawings of the Jacking Pipe indicating the location and spacing of 
lubrication/grout fittings, joint details, joint cushioning materials, gaskets, and 
intermediate jacking station pipe details. Indicate the ultimate and allowable jacking 
capacity for axial and eccentric loading, and the required fabrication tolerances to 
prevent damage to the pipe during installation. 

(ii) Submit estimate of the maximum jacking force expected to complete the drive, 
accounting for thrust pressures and frictional resistance along the pipe string 
including potential soil set-up after delays in jacking and considering squeezing of 
the clay soils. 

(iii) In the event that the pipe manufacturer does not provide the ultimate and allowable 
jacking capacity, provide calculations demonstrating that the proposed Jacking Pipe 
is capable of supporting the maximum stresses to be imposed during jacking. The 
calculations shall take into account ground and hydrostatic loads, axial and eccentric 
jacking forces, curves, external loads such as live loads due to traffic, and any other 
loads that may be reasonably anticipated during jacking. All loads shall be shown 
and described. Factors of safety shall be in accordance with ASCE 27. 

(c) Safety Plan:  

(i) Contractor to submit a Safety Plan for the Pipe Jacking operations including air 
monitoring equipment and procedures and provisions for lighting, ventilation, and 
electrical system safeguards. Provide name of site safety representative responsible 
for implementing safety program. 

(e) Daily Records 

(i) Submit daily records to the onsite Contract Administrator for review, by noon on the 
next Working Day following the shift for which the data or records were taken. 

(ii) Manual Jacking Records: Provide complete written Jacking Records to the Contract 
Administrator. These records shall include for each pipe, at a minimum: date, time, 
name of operator, tunnel drive identification, installed pipe number and 
corresponding tunnel length, start and end time of each jacked pipe, time required to 
set subsequent pipe, spoil volumes (muck carts per pipe joint), soil conditions 
including occurrences of unstable soils and estimated groundwater inflow rates if 
any, jacking forces, steering jack positions, line and grade offsets, any movement of 
the guidance system, TBM roll, intermediate jacking station use and jacking forces, 
volume and location of lubricant pumped, problems encountered with the TBM or 
other components or equipment, and durations and reasons for delays. Recorded 
observations should be made at intervals of not less than 2 metres of advance, 
whenever conditions change, and as directed by the Contract Administrator. At least 
seven (7) days prior to the launch of the TBM, submit samples of the jacking logs or 
records to be used. 

(iii) Electronic Jacking Records: For MTBM, provide complete Electronic Jacking 
Records to the Contract Administrator. These records shall include, at a minimum: 
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date, time, name of operator, tunnel drive identification, installed pipe number and 
corresponding tunnel length, rate of advance, face/excavation chamber pressures, 
jacking forces, cutterhead speed and torque, slurry flow rates and pressures, bypass 
valve position, use of any cutting or high-pressure nozzles, face pressure, steering 
jack positions, line and grade offsets, any movement of the guidance system, 
machine inclination and roll, intermediate jacking station use and jacking forces, and 
pressure, volume, and location of any lubricant pumped. The computer-recorded 
data shall be referenced to time and distance and shall be recorded at time intervals 
of one minute or less. In addition, manually recorded observations of the same 
parameters shall also be made at intervals of not less than 2 metres of advance, as 
conditions change, and as directed by the Contract Administrator. At least 7 days 
prior to the launch of the MTBM, submit samples of the automated Jacking Records. 
Samples shall include electronic data and any necessary programs to interpret data. 

(iv) Slurry Additives: The Contractor shall provide records of all slurry additives including 
any bentonite and polymers. The time and volume, or weight, of the additive shall be 
noted. Measurements of mud weights, specific gravity and viscosity will be made at 
the beginning, middle, and end of each shift, and submitted with the daily logs. 
Measurements will be made on slurry samples taken from the slurry tanks and noted 
accordingly. 

(v) Contact Grout Reports and Records: Maintain and submit daily logs of grouting 
operations, including grouting locations, pressures, volumes, and grout mix pumped, 
and time of pumping. Note any problems or unusual observations on logs. 

E21.4 Design Criteria 

(a) Pipe Jacking Equipment: 

(i) The TBM shall be designed to support all ground loads which may be imposed upon 
it as well as any surcharge loads and loads imposed by the thrust jacks, steering 
mechanisms, and other appurtenances. The TBM shall be continuous around its full 
perimeter and shall have suitable breast tables, breast jacks, closable flood doors or 
plates, or other such provisions to temporarily support the excavation face and 
prevent loss of ground during periods of shutdown or in the event of running/flowing 
ground conditions. 

(ii) The TBM and excavation equipment selected for the project shall be compatible with 
the geologic conditions described in the Geotechnical Baseline Report, and the 
geologic conditions anticipated by the Contractor. The TBM, including the weight, 
dimensions, steering capabilities, and other characteristics, shall be suitable for, and 
capable of, efficiently advancing through the geologic conditions described in the 
Geotechnical Baseline Report and the geologic conditions anticipated by the 
Contractor. The Pipe Jacking shield shall be capable of excavating or handling 
boulders or other hard objects up to 30% of the outside diameter of the shield. 

(iii) The TBM shall have an articulation joint between two segments of the shield, with a 
watertight joint. The shield shall be steerable in both the vertical and horizontal 
directions to allow the operator to maintain line and grade within the specified 
tolerances listed in this Section. The shield shall be laser or theodolite guided, and 
monitored continuously by the operator. The guidance system shall be designed to 
function at the maximum required drive length, through curves, without loss of 
accuracy or reliability of function. The cutterhead shall have a reversible drive 
system so that it can rotate in either direction to minimize rotation or roll of the shield 
and/or pipe during installation. 

(iv) The tail of the TBM shall have gaskets to prevent material from moving into the 
tunnel through the joint between the tail skin and the Jacking Pipe. 

(v) The maximum Radial Overcut allowed shall be 30 mm. The minimum Radial 
Overcut shall be 12 mm. 

(vi) Maximum allowable Radial Overcut values have been selected to minimize potential 
settlements of the ground and subsurface facilities. The Radial Overcut will be 
determined as the difference between the maximum diameter created by the cutting 
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teeth or overcut band on the TBM (whichever is greater) and the outer diameter of 
the pipeline, divided by two. 

(vii) The TBM shall bear the name of the City, Contractor, Contract Administrator, Design 
Consultant, and other participating agencies and consultants. Lettering shall be 
black or dark blue applied on the side of the TBM by an experienced sign painter. 
Paint shall be exterior type enamel. Information and logos to be included will be 
provided by the Contract Administrator. 

(b) The jacking system shall be capable of continuously monitoring the jacking pressure, the 
rate of advancement, and the distance jacked. The jacking system shall develop a uniform 
distribution of jacking forces on the end of the pipe. 

(c) An automated lubrication injection system shall be provided to inject pipe lubricant around 
the TBM and Jacking Pipe to completely fill the annular space outside the TBM and 
Jacking Pipe to reduce ground squeezing and decrease frictional resistance. Lubrication 
materials may include a mixture of bentonite and/or polymers and water. Lubrication ports 
shall be provided in the shield and Jacking Pipe to allow for lubrication along the pipe string 
at intervals not more than three (3) metres. Lubrication ports shall also be used for contact 
grouting upon completion of the drive. Lubrication ports have a diameter and orientation as 
shown on the Drawings. The complete filling of the overcut outside the TBM with lubricant 
is considered critical, given the baselined soil conditions. 

(d) The spoil conveyance system shall be designed for the full range of ground conditions 
described in the GBR and anticipated by the Contractor. The system shall allow 
determination of muck volumes per pipe segment. 

(e) The MTBM slurry separation plant shall be designed to achieve the rates of spoil 
separation and slurry cleaning required for planned production rates and in consideration 
of the baselined soil properties. The separation plant must fit within the allowable work 
space. Excavated slurry pits or ponds will not be allowed. Onsite disposal shall not be 
permitted. 

(f) Methods and equipment used shall control surface settlement and heave above the 
pipeline to prevent damage to existing utilities, facilities, and improvements. Ground 
movements (settlement/heave) shall be limited to values that shall not cause damage to 
adjacent utilities and facilities. In no case shall settlements exceed the applicable values 
listed in E17. 

(g) The thrust block face shall be constructed perpendicular to the proposed pipe alignment. 
The thrust block shall be designed to withstand the maximum jacking forces developed by 
the main jacks, without excessive stresses, deflection, or displacement. 

(h) Pipe design for jacking loads and acceptable fabrication tolerances is the responsibility of 
the Contractor. Maximum jacking loads applied to the Jacking Pipe shall not exceed the 
calculated allowable compressive strength of the pipe material, or the maximum allowable 
jacking strength of the pipe as established by the manufacturer, whichever is lower. 

(i) Intermediate jacking stations shall be fully gasketed between the interjack shell and each 
interjack pipe, with two (2) gaskets installed on each pipe. The interjack shell shall be 
fabricated of fully epoxy-coated steel of the same grade and coating type as the pipe joint 
collars. At least one fully assembled IJS and two pipe specials shall be onsite. The 
Contractor shall determine required spacing of intermediate jacking stations, based on 
geotechnical conditions described in the GBR, estimated jacking forces, and jacking load 
capacity of the pipe and jacking frame proposed by the Contractor subject to the following 
minimum requirements: 

(i) Install and use an IJS within 10 metres of the tail of the TBM regardless of 
anticipated or actual jacking forces. 

(ii) Install and use additional IJS’s if anticipated or actual jacking forces exceed 70% of 
the allowable design capacity of the Jacking Pipe, jacking frame, thrust block, or 
thrust capacity of the main jacks, whichever is the lowest. 

E21.5 Quality Control 
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(a) All Tunnelling and Pipe Jacking work shall be performed by a pre-qualified Contractor 
under City of Winnipeg RFQ 866-2017 A and 1067-2018 A. Failure to provide a pre-
qualified tunnel Contractor is failure to fulfill the Contract and the Contractor will be 
required to obtain a subcontractor that meets the pre-qualification requirements. 

(b) The project superintendent shall have at least three (3) years of experience supervising 
TBM Pipe Jacking construction. The Contractor shall submit a description of referenced 
projects including City’s name and contact information, project superintendent, and 
machine operators. 

(c) The Tunnelling and Pipe Jacking operator(s) shall have technical training in the operation 
of the proposed Tunnelling and Pipe Jacking equipment and shall have completed, as a 
primary operator, at least three (3) similar Tunnelling and Pipe Jacking projects involving at 
least 500 metres of Tunnelling and Pipe Jacking on each project. At least one of the 
projects shall have an individual drive equal to or greater in length than the longest drive on 
this project. The Contractor shall submit a description of referenced projects including 
City’s name and contact information, project superintendent, and machine operators. 

(d) The site safety representative and personnel responsible for air quality monitoring shall be 
experienced in tunnel construction. 

(e) The surveyor responsible for line and grade control shall be a licensed Surveyor registered 
in the Province of Manitoba who has prior experience in similar projects. 

(f) The Contractor shall provide written notice to the Contract Administrator at least 72 hours 
in advance of the planned launch of the Pipe Jacking shield. All work by the Contractor 
shall be done in the presence of the Contract Administrator unless the Contract 
Administrator grants prior written approval to perform such work in Contract Administrator’s 
absence. The Contractor shall immediately notify the Contract Administrator, in writing, 
when any problems are encountered with equipment or materials, or if the Contractor 
believes the conditions encountered are materially and significantly different from those 
represented within the Contract Documents.  

(g) The Contractor shall allow access to the Contract Administrator and shall furnish 
necessary assistance and cooperation to aid the Contract Administrator in observations, 
measurements, data, and sample collection, including, but not limited to the following: 

(i) The City and/or Contract Administrator shall have full access to the TBM and jacking 
system hydraulic pressure gauges prior to, during, and following all Pipe Jacking 
operations. Additionally, the Contractor shall allow the Contract Administrator 
reasonable access to the TBM for inspection of the excavation face. 

(ii) The City and/or Contract Administrator shall have full access to the jacking and 
reception shafts prior to, during, and following all jacking operations. This shall 
include, but not be limited to, visual inspection of installed pipes, launch and retrieval 
seals, and verification of line and grade. The Contractor shall provide safe access in 
accordance with all safety regulations. 

(iii) The City and/or Contract Administrator shall have full access to spoils removed from 
the tunnel excavation prior to, during, and following all Pipe Jacking operations. The 
Contract Administrator shall be allowed to collect soil samples from the muck 
buckets or spoil piles a minimum of once per installed pipe section, or every three 
(3) metres, whichever is more often, and at any time when changes in soil conditions 
or obstructions are apparent or suspected. 

(iv) The City and/or Contract Administrator shall have full access to the bentonite 
lubrication plant prior to, during, and following all jacking operations. This shall 
include, but not be limited to, full access to visually inspect storage and mixing 
tanks, lubricant pressures and pumping rates, amount and type of lubricants on site 
and sampling and testing to determine lubricant properties. 

(v) The City and Contract Administrator shall have full access to the slurry separation 
plant prior to, during, and following all MicroTunnelling operations. This shall include, 
but not be limited to, full access to shaker screens, hydrocyclones, conveyor belts, 
centrifuge equipment, and slurry and spoil holding tanks. The Contract Administrator 
shall be allowed to collect soil samples from the shaker screens and/or spoil holding 
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tanks on the slurry separation plant a minimum of once per installed pipe section, or 
every 3 metres, whichever is more often, and at any time when changes in soil 
conditions or obstructions are apparent or suspected. 

(h) The City and Contract Administrator shall have the right and opportunity to visit the plant 
where the Tunnelling and Pipe Jacking equipment is being manufactured or refurbished, 
prior to acceptance and shipping of Tunnelling and Pipe Jacking equipment to Site.  Notify 
Contract Administrator of schedule for manufacture or refurbishment at least 14 days 
before manufacturer/refurbishment work begins and coordinate visit with manufacturer if 
Contract Administrator indicates desire to visit plant. 

E21.6 Construction Methods 

(a) General Requirements 

(i) Pipe Jacking shall not begin until the following tasks have been completed: 

(i) All required submittals have been provided, reviewed, and accepted. 

(ii) Utility surveys have been completed and the findings reviewed with the 
Contract Administrator. 

(iii) Jacking and receiving shaft excavations and support systems have been 
completed for the planned drive in accordance with accepted submittals and 
the requirements of this Section and CW 2030. 

(iv) Intermediate manhole shaft excavations and support systems have been 
completed for the planned drive in accordance with accepted submittals and 
the requirements of E27. 

(v) The Contractor has confirmed that the ground will remain stable without 
movement of soil or water while the entry/exit location shoring is removed and 
while the TBM is being launched or received into a shaft or during jacking 
operations. The progressive steps identified below shall be used to confirm 
suitable ground improvements for all shaft types and entry/exit locations: 

 Demonstrate the stability of the ground by cutting a 50 mm diameter hole 
in the shoring wall near the center of the bore. If no obvious soil and less 
than 10 litres per minute (lpm) of water enters the shaft, the Contractor 
may progress to the next demonstration step. If any soil or greater than 
10 lpm of water enters the shaft, the Contractor shall seal the 
demonstration hole and improve the ground before repeating the 
demonstration step. 

 After successful completion of the first demonstration step, the 
Contractor shall demonstrate the stability of the ground by cutting a 300 
mm diameter hole in the shoring wall at the location of previous 
demonstration hole. If no soil and less than 10 lpm of water enters, the 
Contractor may progress to the next demonstration step. If any soil or 
greater than 10 lpm of water enters the shaft, the Contractor shall seal 
the demonstration hole and further improve the ground before repeating 
the demonstration step. 

 After successful completion of the first two demonstration steps, and if 
the Contractor believes the ground improvements are sufficient, the 
Contractor may proceed with remainder of the shaft wall penetration 
procedures.  

(vi) The location, orientation and grade of the jacking frame or guide rails and 
entry/exit seals for the planned drive have been surveyed to ensure they are on 
proper line and grade and to verify that they are properly supported. Special 
care shall be taken when setting the guide rails and jacking frame to ensure 
stability and correctness of the alignment and grade. Guide rails or jacking 
frame shall be securely attached to the shaft supports or concrete working slab, 
with supplementary braces, concrete, or grout if necessary, to prevent 
movement or shifting during the work. 
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(vii) A start-up inspection of all mechanical and hydraulic systems associated with 
the Pipe Jacking operations has been completed. The system shall be tested to 
ensure that the Pipe Jacking shield and supporting equipment is functioning 
properly. The Contract Administrator shall be notified at least 72 hours prior to 
the start-up inspection and a site inspector representing the City shall be 
present during the start-up inspection. Key TBM performance data shall be 
measured and recorded by the Contractor during this inspection, including 
cutterhead rotational torque, correct functioning of main and steering jacks, 
laser, and other components. The records of the start-up inspection shall be 
submitted to the Contract Administrator within 24 hours of the completed 
inspection. 

(viii) All specified geotechnical instrumentation for the planned drive has been 
installed, approved, and baselined. 

(ix) Pre-construction survey and documentation of existing conditions, i.e., 
driveways, sidewalks, curb and gutter, structures, etc. has been completed and 
transmitted to City. 

(ii) The Contractor shall furnish all necessary equipment, power, water, and utilities for 
Pipe Jacking, pipe lubricant mixing and pumping, spoil removal and disposal, 
grouting, and other associated work required for the Contractor’s methods of 
construction. 

(iii) Conduct all operations such that trucks and other vehicles do not interfere with traffic 
or create a mud, dust, or noise nuisance in the streets and to adjacent properties. 
Promptly clean up, remove, and dispose of mud or spoil spillage. 

(iv) All work shall be done so as not to disturb roadways, railroads, canal channels, 
adjacent structures, landscaped areas, or existing utilities. Any damage shall be 
immediately repaired to original or better condition and to the satisfaction of Contract 
Administrator, at no additional cost to the City. 

(v) Whenever there is a condition that is likely to endanger the stability of the excavation 
or adjacent structures, the Contractor shall operate with a full crew 24 hours a day, 
including weekends and holidays, without interruption, until those conditions no 
longer jeopardize the stability of the work. 

(b) Pipe Jacking 

(i) Pipe Jacking shall be completed in accordance with the accepted submittals, and all 
applicable permit conditions. 

(ii) Provide a suitable jacking frame and thrust block to carry out the work. Provide 
intermediate jacking stations (IJS) to complete the Pipe Jacking drive as indicated 
on the Drawings. 

(iii) Transport the Jacking Pipe from storage to jacking shaft without damage. Transport 
methods shall be acceptable to pipe manufacturer. Damaged Jacking Pipe shall not 
be used in the work, unless permitted in writing by the Contract Administrator. Set 
the pipe to be jacked on properly braced and supported guide rails or jacking frame. 

(iv) The axial forces from the thrust jacks shall be distributed to the Jacking Pipe 
uniformly through a properly designed thrust ring and cushion material to prevent 
damage to the ends of the pipe. The Contractor or pipe manufacturer shall install 
pipe cushion materials between each Jacking Pipe joint. The cushion materials or 
compression rings shall be made of plywood or other materials recommended by the 
pipe manufacturer. The compression rings shall not protrude beyond the inner or 
outer diameter of the pipe. The compression rings shall be of sufficient thickness 
and stiffness to distribute the jacking load between successive pipe sections, and 
minimize eccentric loading. Jacking forces applied to the pipe shall not exceed the 
specified allowable limits submitted by the Contractor and approved by the Contract 
Administrator. 

(v) Jack pipe sections into position following the design line and grade without 
damaging the pipe. In the event a section of pipe is damaged during the jacking 
operation, the Contractor, with approval from the Contract Administrator, shall make 
temporary repairs to the pipe and shall jack the pipe through to the receiving shaft 
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for removal. Other methods of repairing the damaged pipe may be proposed in a 
submittal for review and acceptance of the Contract Administrator. 

(vi) The TBM shall be operated to restrict the excavation of the materials to a volume 
equal to the shield and pipe jacked with allowance for the Radial Overcut, to prevent 
loss of ground and settlement or possible damage to overlying structures. The 
Contractor shall monitor, measure, and report excavated spoil volume. If excavated 
spoil volume with proper bulking factors exceeds the theoretical volume of the shield 
and pipe being installed, the Contractor shall notify the Contract Administrator and 
promptly modify excavation procedures to prevent further overexcavation. 

(vii) Pipe Jacking operations shall control surface settlement and heave above the 
pipeline to prevent damage to existing utilities, facilities, and improvements. The 
Contractor shall repair any damage resulting from construction activities, at no 
additional cost to City and without extension of schedule for completion. The 
Contractor shall contact grout any voids caused by or encountered during the shaft 
construction or Pipe Jacking including the annular space created by the Radial 
Overcut of the shield. The Contractor shall modify equipment and procedures as 
required to avoid recurrence of excessive settlements or damage. 

(viii) Provide an automated lubrication system to inject pipe lubricants through injection 
ports at the rear of the TBM and ports in the Jacking Pipe to completely fill the 
annular space, to reduce the squeezing of soil, and to minimize pipe friction. 
Injection ports shall be installed by the pipe manufacturer in the pipe at intervals not 
to exceed three (3) metres along the pipe string. Pipe lubricants shall be injected 
continuously as the pipe is advanced. The volume injected shall not be less than 
that required to fill the annular void space outside the pipe. Inject greater volumes as 
required to minimize jacking forces. 

(ix) Completely contain, transport, and dispose of all excavated materials away from the 
construction site. Use only the disposal sites identified in approved submittals for 
spoil disposal. 

(x) Contact Grouting: Within 48 hours after Pipe Jacking is complete, fill the annular 
space created by the overcut of the TBM with contact grout. 

(c) Control of Line and Grade 

(i) The City will establish Benchmarks on the site, for use during construction. The 
Contractor shall verify these Benchmarks by survey prior to the start of construction, 
and shall confirm positions or report any errors or discrepancies in writing to the 
Contract Administrator. 

(ii) After confirming that all established Benchmarks provided for the Contractor’s use 
are accurate, use these Benchmarks to furnish and maintain all reference lines and 
grades for Pipe Jacking. The Contractor shall use these lines and grades to 
establish the exact location of the Jacking Pipe using a laser or theodolite guidance 
system. Submit to the Contract Administrator copies of field notes used to establish 
all lines and grades and allow the Contract Administrator to check guidance system 
setup prior to beginning each Pipe Jacking drive. Provide access for the Contract 
Administrator to perform survey checks of the guidance system and the line and 
grade of the Jacking Pipe on a daily basis during Pipe Jacking operations. The 
Contractor shall be fully responsible for the accuracy of the work and the correction 
of it, as required. 

(iii) The Jacking Pipe shall be installed in accordance with the following tolerances: 

(i) Variations from Design Line (Horizontal): 50 mm maximum. 

(ii) Variations from Design Grade (Vertical): 25 mm maximum. 

(iv) The TBM shall be steered to maintain line and grade within the tolerances specified. 
This shall be achieved by continuously monitoring and adjusting line, grade, roll, and 
steering attitude during the operation. If the installation deviates from line or grade, 
make the necessary corrections, and return to the design alignment and grade at a 
rate of not more than 1:300. 

(v) The guidance system shall be mounted independently from the thrust block and 
jacking frame to maintain alignment if there is movement of equipment during 
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jacking. Stop Pipe Jacking operations and reset guidance system if its alignment 
shifts or is moved off design alignment and grade for any reason. Check guidance 
system setup at least once per shift. Guidance system should only be reset by 
experienced, competent surveying personnel in accordance with acceptable 
procedures. 

(vi) Monitor line and grade continuously during Pipe Jacking operations. Record 
deviation with respect to design line and grade at least twice per pipe segment and 
submit records to Contract Administrator as requested.  

(vii) If the pipe installation does not meet the specified tolerance, the Contractor shall 
correct the installation including any necessary redesign of the pipeline or structures 
and acquisition of necessary easements. All corrective work shall be performed by 
the Contractor at no additional cost to the City and without schedule extension, and 
is subject to the written approval of the Contract Administrator. 

(d) Contact Grouting  

(i) Provide equipment for mixing and injecting grout to satisfactorily mix and agitate the 
grout and force it into the grout holes, in a continuous flow at the desired pressure. 
Provide pumps capable of continuously developing a sustained pressure of 350 kPa 
at the grout port connections. 

(ii) Provide two pressure gauges, one at the grout pump and one at the collar of each 
hole being grouted. Provide gauge savers for all gauge, to prevent the entry of grout 
into the gauge housing. Check the accuracy of the gauges periodically with an 
accurately calibrated pressure gauge. Make available a minimum of two spare 
pressure gauges onsite. 

(iii) Provide the grouting equipment with a meter to determine the volume of grout 
injected. Calibrate the meter in cubic metre to the nearest one-tenth of a cubic 
metre. 

(iv) Maintain the grouting equipment in satisfactory operating condition throughout the 
course of the Work to ensure continuous and efficient performance during grouting 
operations. 

(v) Provide suitable stop valves at the collar of each hole for use in maintaining 
pressure as required until the grout has set. 

(vi) Provide grout hoses with an inside diameter not less than 30 mm nor greater than 
50 mm and capable of withstanding the maximum water and grout pressures to be 
used. 

(e) Mixing And Injection of Contact Grout 

(i) Provide materials free of lumps when put into the mixer. Constantly agitate the grout 
mix. Install grout that flows unimpeded and completely fill voids. Waste grout not 
injected after 90 minutes of mixing. 

(ii) Operate and control the grouting process so that the grout will be delivered uniformly 
and steadily. The locations of contact grout holes in the pipe are shown on the 
Drawings. Drilling grout holes through pipe will not be permitted. 

(iii) Recirculate grout mixes when any new mix is batched or after adding water, 
fluidifier, or sand to mix. Recirculate mix for at least 2 minutes prior to pumping grout 
into grout hole. 

(iv) Grouting will be considered completed when less than 0.25 cubic metre of grout of 
the accepted mix and consistency can be pumped in 5 minutes under the specified 
maximum pressure. After the grouting is finished, close the valve before the grout 
header is removed and leave closed until grout has set. 

(v) The maximum sustained grouting pressure shall be 200 kPa or 10 kPa per metre of 
earth cover, whichever is less, at the grout hole collar connection unless otherwise 
approved in writing by the Contract Administrator.  

(f) Contact Grouting of Jacking Pipe 
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(i) Commence contact grouting outside of the Jacking Pipe within 24 hours following 
the completion of each tunnelled drive. Conduct grouting operations continuously 
until completed. 

(ii) Install contact grout ports in the Jacking Pipe as shown on the drawings. Drilling 
grout holes through installed Jacking Pipe will not be permitted. Provide grout ports 
threaded to accept valve fittings and plugs. 

(iii) Hook up and attempt to pump grout at every tunnelled pipe grout port or coupling 
unless approval is granted by the Contract Administrator in writing to omit grouting of 
selected ports. 

(iv) Inject grout through the tunnelled pipe grout connections in such a manner as to 
completely fill voids outside the pipe resulting from, or encountered during, 
Tunnelling operations. Control grout pressure so as to avoid damaging the pipe, and 
to avoid movement of the surrounding ground or improvements. 

(v) Grouting to generally progress sequentially in a constant upgradient direction from 
one grout port to the next grout port in the sequence indicated in the approved 
submittals. 

(vi) During the grouting operations, clean and make ready for grouting the sufficient 
contact grout ports ahead of the port to be grouted. Attach valves or other suitable 
devices and place in the fully open position on ungrouted ports within the maximum 
grout communication distance. 

(vii) For any hole ahead of the grouting operation, with a valve attached, and the valve in 
the open position, such hole shall be considered grouted if grout issues forth of the 
same consistency and color, and at the same rate as that being pumped. Replace 
grout plugs in pipe at the completion of grouting. 

(viii) Seal pipe grout fittings with screw type plugs upon completion of grouting. Use dry 
pack mortar to fill any recesses, and to provide a smooth surface. 

(g) Obstructions 

(i) The Contractor’s responsibility for dealing with obstructions are defined in E8. 

(h) Safety 

(i) The Contractor is responsible for safety on the job site. Methods of construction 
shall be such as to ensure the safety of the work, Contractor’s and other employees 
on site, and the public. Perform all work in accordance with all current applicable 
regulations and safety requirements of Federal, Provincial and local agencies.  

(ii) When personnel are underground, furnish and operate a temporary ventilation 
system, and air monitoring system conforming to Federal and Provincial 
requirements. Operate and maintain a ventilation system that provides a sufficient 
supply of fresh air and maintains an atmosphere free of toxic or flammable gasses in 
all underground work areas. 

(iii) No gasoline-powered equipment shall be permitted in jacking and receiving shafts. 
Diesel, electrical, hydraulic, and air powered equipment is acceptable, subject to 
applicable local, Provincial and Federal regulations. 

(i) Cleanup And Restoration 

(i) After completion of Pipe Jacking, remove all construction debris, spoils, oil, grease, 
and other materials from the Jacking Pipe, jacking and receiving shafts, and all 
Contractor work areas. Cleaning shall be incidental to the construction. No separate 
payment shall be made for cleanup. 

(ii) Restoration shall follow construction as the work progresses and shall be completed 
as soon as possible. Restore and repair any damage resulting from surface 
settlement caused by shaft excavation, or Pipe Jacking. Any property damaged or 
destroyed, shall be restored to a condition equal to or better than existing prior to 
construction. Restoration shall be completed no later than thirty (30) days after the 
Pipe Jacking is complete. This provision for restoration shall include all property 
affected by the construction operations. 

E21.7 Method of Measurement and Basis of Payment 
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(a) Pipe Jacking 

(i) Construction of the pipe jacked installation of the RCP Jacking Pipe shall be 
measured linear metre basis and paid at the contract unit price of “Tunnelling” for 
each tunnel diameter installed using this method. The price shall include all work 
described herein (with the exception of shaft installation) and includes but shall not 
be limited to the Tunnelling, pipe, IJS’s, contact grouting, supply and installation of 
Excavation Support, bedding, backfilling, surface reinstatement and all 
appurtenances and miscellaneous materials. 

(i) Measurement for length of tunnel will be made horizontally at grade above the 
centreline of pipe through shafts from drive face of drive shaft to receiving face 
at receiving shaft 

(ii) Repair of damage to underground and surface structures due to surface 
subsidence and soil heaving caused by Tunnelling will be at own expense. 

(iii) Bedding and backfill described in E26 will be incidental to “Tunnelling”. 

(iv) Surface restorations described in E37 will be incidental to “Tunnelling”. 

(v) Costs for installation of Standpipe Piezometers and monitoring of the 
groundwater level are paid separately under E17. 

 

(b) Tunnelling Shafts 

(i) Construction of the launch and receiving shafts shall be measured at the contract 
unit price of “Tunnelling Shafts” for each of the Shafts described below. The price 
shall be for each of the two (2) shafts locations described in the Specifications and 
shown on the Drawings. No further shafts are permitted for the installation of 
Tunnelling and Pipe Jacking. Rescue shafts are incidental to the costs of Tunnelling 
Shafts. The price includes but is not limited to shaft excavation, shoring and all 
appurtenances and miscellaneous materials. 

(ii) Tunnelling Shafts 

 Launch Shaft (Wilton) 

 Receiving Shaft (Wentworth and Taylor) 

(iii) Payment for each shaft will be made on the monthly progress payment, once the 
shafts have been excavated and shored in accordance to the Specifications and 
approved shop drawings, and as approved by the Contract Administrator. 

(iv) Excavation described in section E26 will be incidental to Tunnelling Shafts. 

(v) Payment for the temporary or permanent relocation of existing utilities (unless 
otherwise identified as a separate pay item), and/or temporary support of existing 
utilities (as defined in E16) required for the placement of shafts shall be incidental to 
Tunnelling Shafts. 

(vi) Shoring requirements identified in E19 and control of GWL described in Section E20 
are incidental to Tunnelling Shafts. 

E22. TWO-PASS TUNNELLING METHOD 

E22.1 Description 

(a) This Section includes the minimum requirements for the installation of Excavation Support 
consisting of Steel Ribs and timber lagging, installed using Open Face Rotary Wheel 
Tunnel Boring Machine Tunnelling or an EPMTBM, into which CCFRPM Carrier Pipe will 
be installed, and other associated work. 

(b) This Section includes additional shoring requirements to E19 for the shoring to be installed 
to support the Tunnelling works. 

E22.2 Materials 
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 CCFRPM: used as Carrier Pipe shall conform to the requirements of E34 and shall be 
specifically designed for installation in the Excavation Support and the means and methods 
selected by the Contractor. 

 Contact Grout: 

(a) Cement: Cement shall be HS Portland cement conforming to ASTM C 150 and CSA 
A3000-08.. 

 Excavation Support: 

(a) Steel Rib Supports: 

(i) Steel rib supports and other structural steel members shall be free of corrosion and 
defects that may impair or reduce their structural integrity. Ribs shall be accurately 
bent to approved shape for the proper radius of tunnel section. Rib segments shall fit 
closely and have bolted butt-plate joint connections. 

(ii) All steel appurtenances required for the installation of the ribs such as tie rods, collar 
braces, bolts, butt plates, wedges, shims, spacers, and other necessary accessories 
shall be provided with the ribs. 

(iii) Ribs, channels, plates, rods, and accessories shall be structural steel conforming to 
CSA G40.21. Bolts shall conform to ASTM A325. 

(b) Lagging: 

(i) Timber for lagging shall be sound, well-seasoned, structural grade or better lumber 
of rectangular cross section. 

(ii) Timber for blocking shall be hardwood. 

E22.3 Submittals  

(a) General 

(i) Submittals shall be made in accordance with CW 1110, providing sufficient detail to 
allow the Contract Administrator to judge whether the proposed equipment, 
materials, and procedures will meet the Contract requirements. All Drawings shall be 
legible with dimensions accurately shown and clearly marked in English with metric 
units.  Drawings and photographs transmitted by a facsimile will not be accepted.  
The Contract Administrator’s review of submitted details and data will be based on 
consideration of requirements for the completed work, protection of existing utilities, 
and the possibility of unnecessary delays in the execution of the work to be 
constructed under this Contract. Review of Submittals will be undertaken for general 
compliance with the Contract documents and does not relieve the Contractor of 
responsibility for their designs, approach and methodology, equipment or otherwise. 

(ii) Calculations shall be submitted in a neat, legible format. Assumptions used in 
calculations shall be consistent with information provided in the GBR. All 
calculations shall be prepared by a professional engineer licensed in the Province of 
Manitoba, who shall stamp and sign calculations. 

(b) Qualifications: Submit personnel qualifications in accordance with Item Quality Control. 
Provide qualifications and training records for superintendent, TBM operator, site safety 
representative, personnel responsible for air quality monitoring, and surveyors. 

(c) TBM Tunnelling Equipment: Submit the following describing the TBM and construction 
methods: 

(i) A detailed description of the methods and equipment to be used in completing the 
tunnel drive. 

(ii) The excavation diameter based upon the outermost dimensions of the gauge cutters 
or shield. Also provide the Radial Overcut which shall be determined as the 
difference between the maximum excavation diameter and the outer diameter of the 
expanded Excavation Support, divided by two. 

(iii) Manufacturer’s literature describing the TBM and all ancillary equipment. If a used or 
refurbished TBM is proposed, list previous usage, modifications made and dates of 
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modifications, and detailed description of the extent and dates of refurbishment for 
the past five (5) years. Include the following information concerning the TBM: 

 Dimensions. 

 Torque, rotation speed range. 

 Cutter types, configuration, and gauge cutter setting for overcut. 

 Percentage of open area of cutterhead. 

 Excavation chamber. 

 Articulation and steering capability. 

 Capacity, number, and arrangement of TBM thrust jacks and push ring.  

 Face accessibility and plate or flood door provisions. 

 Tail or push ring seal or means to prevent contact grout from filling the 
annulus outside the TBM. 

 Mucking system. 

(iv) A description of the alignment control system. Provide manufacturer’s literature and 
Drawings, showing setup and support provisions, and other details for the laser or 
theodolite system, including intermediate relay stations. Submit a description of 
surveying methods to set guidance system positions and a description of procedures 
to check and reset or realign guidance system during construction.  

(v) Results of line and grade survey to ensure that the launch frame or cradle are 
installed properly, prior to launch. 

(vi) Ventilation and air quality monitoring system, including monitors for TBM 
deactivation and alarm activation. 

(vii) Details of spoil removal and handling systems, transport, and disposal equipment 
and procedures including spoil disposal sites. 

(viii) Detailed procedure for preventing ground loss whenever the machine is stopped and 
restarted.  

(ix) Winter Operations Plan – If Tunnelling operations are expected to occur between 
November and March of any given year, the Contractor shall submit a plan 
indicating how their proposed Tunnelling method will operate in the expected climate 
conditions. 

(d) Excavation Support: Submit the following describing the Excavation Support and 
installation methods: 

(i) A detailed description of the methods and equipment to be used in erecting 
Excavation Support, including means to expand the support to be in full contact with 
the ground immediately following exposure of the support to the ground. 

(ii) Shop Drawings of the Excavation Support showing all dimensions.  

(iii) Shop Drawings of modified Excavation Support, including, but not limited to: support 
at intermediate manhole shafts and support at stub-out connections. 

(iv) Design calculations demonstrating that the proposed Excavation Support is capable 
of supporting the maximum stresses to be imposed during installation with the 
required factor of safety, per the support manufacturer. The calculations shall take 
into account earth and hydrostatic loads, thrust forces, external loads such as live 
loads due to traffic and construction equipment, grouting pressures, and any other 
loads that may be reasonably anticipated during construction. Loads shall be shown 
and described. 

(v) Design calculations for all modifications to the Excavation Support, including, but not 
limited to: support at intermediate manhole shafts and support at stub-out 
connections. 

(e) Shafts 

(i) Layout Drawings: Submit shaft layout drawings detailing dimensions and locations of 
all equipment, including overall work area boundaries, offset distances from 
overhead hydrolines, crane, loader, forklift, spoil stockpiles, spoil hauling equipment, 
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jacking frame, pumps, generator, lubrication plant, slurry separation system for 
MTBM, pipe storage area, tool trailer or containers, fences, and staging area. 
Drawings shall be to scale, or show correct dimensions. Show that all equipment 
and operations shall be completely contained within the allowable work areas. 

(ii) Calculations that demonstrate that the shaft elements can withstand all earth and 
groundwater pressures, equipment, applicable traffic, and construction loads and 
other surcharges in accordance with the GBR, and any other requirements 
described in the Drawings and Specifications.  

(f) Daily Records 

(i) Submit the following daily records to the onsite Contract Administrator for review, by 
noon on the next Working Day following the shift for which the data or records were 
taken: 

(ii) Tunnelling Records: Provide complete records to the Contract Administrator. These 
records shall include, at a minimum: date, time, name of operator, tunnel 
identification, installed support number and corresponding tunnel length, cutterhead 
rotation speed and torque, use of any cutting or high-pressure nozzles, steering jack 
positions, rate of advance for each support length, jacking forces, spoil feed rates, 
line and grade offsets, any movement of the guidance system, problems with the 
shield or other components or equipment, use of breasting boards, and durations 
and reasons for delays. Manually recorded observations should be made at intervals 
of not more than 3 metres of advance, as conditions change, and as directed by the 
Contract Administrator. Submit samples of the Tunnelling records at least 14 days 
prior to the start of Tunnelling. 

(iii) Survey Measurements: Survey measurements of Excavation Support alignment. 

(g) Safety Plan: A Safety Plan for the Tunnelling operations including air monitoring equipment 
and procedures and provisions for lighting, ventilation, and electrical system safeguards. 
Provide name of site safety representative responsible for implementing safety program. 

E22.4 Design Criteria 

(a) Tunnelling Equipment: 

(i) The TBM shall be designed to support all ground loads which may be imposed upon 
it as well as any surcharge loads and loads imposed by the thrust jacks, steering 
mechanisms, and other appurtenances. The TBM shall be continuous around its full 
perimeter and shall have suitable breast tables, breast jacks, closable flood doors, 
or other such provisions to temporarily support the excavation face and prevent loss 
of ground during periods of shutdown or in the event of running/flowing ground 
conditions. 

(ii) The TBM selected for the project shall be compatible with the geologic conditions 
defined in the Geotechnical Baseline Report, and the geologic conditions anticipated 
by the Contractor. The TBM shall be capable of excavating or handling boulders or 
other hard objects up to 30% of the outside diameter of the shield. It shall be 
capable of mining through unreinforced pipes that have been abandoned in place, 
as shown in the Drawings or otherwise. 

(iii) The TBM shall have an articulation joint between two segments of the shield. The 
shield shall be steerable in both the vertical and horizontal directions to allow the 
operator to maintain line and grade within the specified tolerances listed in this 
Section. The shield shall be laser or theodolite guided and monitored continuously 
by the operator. The guidance system shall be designed to function at the maximum 
required drive length, around curves, without loss of accuracy or reliability of 
function. The cutterhead shall have a reversible drive system so that it can rotate in 
either direction to minimize rotation or roll of the TBM during installation. 

(iv) The maximum Radial Overcut allowed shall be 30 mm. The minimum Radial 
Overcut shall be 12 mm. 

(v) The TBM shall bear the name of the City, Contractor, Contract Administrator, and 
Design Consultant. Lettering shall be black or dark blue applied on the side of the 
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MTBM by an experienced sign painter. Paint shall be exterior type enamel. 
Information and logos to be included will be provided by the Contract Administrator. 

(b) The spoil conveyance system shall be designed for the full range of ground conditions 
described in the GBR and anticipated by the Contractor. The system shall allow 
determination of muck volumes per ring of Excavation Support or per muck cart. 

(c) Variations from Design Line (Alignment): 

(i) Excavation Support and Carrier Pipe: 50 mm maximum. 

(d) Variation from Design Grade: 

(i) Initial Tunnel Support: 75 mm. 

(ii) Carrier Pipe: 25 mm maximum with no changes producing a slope flatter than that 
shown on the Drawings; Carrier Pipe installation allows water to drain without 
ponding. 

E22.5 Quality Control 

(a) All Tunnelling and Pipe Jacking work shall be performed by a pre-qualified Contractor 
under City of Winnipeg RFQ 866-2017 A and 1067-2018 A. Failure to provide a pre-
qualified tunnel Contractor is failure to fulfill the Contract and the Contractor will be 
required to obtain a subcontractor that meets the pre-qualification requirements. 

(b) The project superintendent shall have at least three (3) years of experience supervising 
TBM Tunnelling construction. The Contractor shall submit a description of referenced 
projects including owner’s name and contact information, project superintendent, and 
machine operators. 

(c) The TBM operator(s) shall have technical training in the operation of the proposed 
Tunnelling equipment and shall have completed, as a primary operator, at least three (3) 
similar Tunnelling projects involving at least 300 metres of Tunnelling on each project. At 
least one of the projects shall have an individual drive length greater than 500m. The 
Contractor shall submit a description of referenced projects including owner’s name and 
contact information, project superintendent, and machine operators. 

(d) The site safety representative and personnel responsible for air quality monitoring shall 
have verifiable experience in tunnel construction. 

(e) The surveyor responsible for line and grade control shall have experience in similar 
underground Tunnelling projects involving an alignment with both planned vertical and 
horizontal curves, and be licensed in the Province of Manitoba. The surveyor shall have 
experience with the proposed laser or theodolite, relays, and EDM guidance system to be 
used for the curved tunnel.  

(f) The Contractor shall provide written notice to the Contract Administrator at least 72 hours 
in advance of the planned launch of the TBM. All work by the Contractor shall be done in 
the presence of the Contract Administrator unless the Contract Administrator grants prior 
written approval to perform such work in the Contract Administrator’s absence. The 
Contractor shall immediately notify the Contract Administrator, in writing, when any 
problems are encountered with equipment or materials, or if the Contractor believes the 
conditions encountered are materially and significantly different from those represented 
within the Contract Documents.  

(g) The Contractor shall allow access to the Contract Administrator and shall furnish 
necessary assistance and cooperation to aid the Contract Administrator in observations, 
measurements, data, and sample collection, including, but not limited to the following: 

(i) The City and/or Contract Administrator shall have full access to the TBM for 
inspection of the excavation face. 

(ii) The City and/or Contract Administrator shall have full access to the launch and 
receiving shafts prior to, during, and following all Tunnelling operations. This shall 
include, but not be limited to, visual inspection of installed Excavation Support, 
installed Carrier Pipes and verification of line and grade. The Contractor shall 
provide safe access in accordance with all safety regulations. 
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(iii) The City and/or Contract Administrator shall have full access to spoils removed from 
the tunnel excavation prior to, during, and following all Tunnelling operations. The 
Contract Administrator shall be allowed to collect soil samples from the muck 
buckets or spoil piles a minimum of once per every three (3) metres, whichever is 
more often, and at any time when changes in soil conditions or obstructions are 
apparent or suspected. 

(iv) The City and/or Contract Administrator shall have full access to the tunnel prior to 
and during Carrier Pipe installation within the Excavation Support. 

(v) City and/or Contract Administrator shall have the right and opportunity to visit the 
plant where the Tunnelling equipment is being manufactured or refurbished, prior to 
acceptance and shipping of Tunnelling equipment to Site. Notify Contract 
Administrator of schedule for manufacture or refurbishment at least 14 days before 
manufacturer/refurbishment work begins and coordinate visit with manufacturer if 
Contract Administrator indicates desire to visit plant. 

(h) Steel Rib Fabrication Tolerances:  

(i) Chord, Measured on Centerline of Rib: Theoretical length plus or minus 1.5 mm. 

(ii) Face of Butt or Foot Plates: Within plus or minus 1.5 mm of theoretical plane. 

(iii) Gap between ends of ribs and butt or foot plates prior to welding not exceeding 1.5 
mm for at least 75% of the cross sectional area of the rib. Where gaps are in excess 
of 1.5 mm, fill by additional welding. 

(iv) Tie Rod Holes in Rib Webs: Within plus or minus 10 mm of the locations shown in 
the submittals. 

(v) Width or Length of Shear Plates: Within the theoretical dimensions plus or minus 3 
mm. 

(vi) Center to Center of Bolt Hole Dimensions on Butt or Splice Plates: Theoretical 
dimension plus or minus 1.5 mm. 

(vii) Bolt Hole Groups in Butt or Splice Plates After Fabrication: Within plus or minus 1.5 
mm of the theoretical location regardless of the variations in the rib resulting from 
other tolerances. 

(i) Steel Rib Bending Tolerances: 

(i) Conformance to True Template: Plus or minus 10 mm between end plates and plus 
or minus 3 mm in 1 m gauge depth. 

(ii) Bending Curvature: Uniform. 

(iii) After Bending: 

 Outer flange will be permitted to deflect 3 mm maximum toward the inner 
flange for radii of bend less than 14 times the rib depth. 

 Buckling of the web for a distance of 1/2 the rib depth from either end will 
be permitted with deviation from the flat no greater than plus or minus 3 
mm for radii of bend equal to 14 times the rib depth or greater.  

 Buckling of the web for a distance equal to the depth of the rib from 
either end will be permitted with deviation from the flat no greater than 
plus or minus 5 mm for radii of bend less than 14 times the rib depth.  

 Rib Depth at the Web: Not less than the theoretical depth minus 6 mm. 

E22.6 Construction Methods 

 General Requirements 

(a) Tunnelling shall not begin until the following tasks have been completed: 

(i) All required submittals have been provided, reviewed, and accepted. 

(ii) Launch and receiving shaft excavations and support systems have been completed 
for the planned drive in accordance with accepted submittals and the requirements 
of this Specification, E4 and CW 2030. 
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(iii) Intermediate manhole shaft excavations and support systems have been completed 
for the planned drive in accordance with accepted submittals and the requirements 
of E19. 

(i) The Contractor has confirmed that the ground will remain stable without 
movement of soil or water while the entry/exit location shoring is removed and 
while the TBM is being launched or received into a shaft or during Tunnelling 
operations The progressive steps identified below shall be used to confirm 
suitable ground improvements for all shaft types and entry/exit locations: 

 Demonstrate the stability of the ground by cutting a 50 mm diameter hole 
in the shoring wall near the center of the bore. If no obvious soil and less 
than 10 litres per minute (lpm) of water enters the shaft, the Contractor 
may progress to the next demonstration step. If any soil or greater than 
10 lpm of water enters the shaft, the Contractor shall seal the 
demonstration hole and improve the ground before repeating the 
demonstration step. 

 After successful completion of the first demonstration step, the 
Contractor shall demonstrate the stability of the ground by cutting a 300 
mm diameter hole in the shoring wall at the location of previous 
demonstration hole. If no soil and less than 10 lpm of water enters, the 
Contractor may progress to the next demonstration step. If any soil or 
greater than 10 lpm of water enters the shaft, the Contractor shall seal 
the demonstration hole and further improve the ground before repeating 
the demonstration step. 

(iv) After successful completion of the first two demonstration steps, and if the 
Contractor believes the ground improvements are sufficient, the Contractor may 
proceed with remainder of the shaft wall penetration procedures.  

(v) The location, orientation and grade of the launching cradle entry/exit seals for the 
planned drive have been surveyed to ensure they are on proper line and grade and 
to verify that they are properly supported. Special care shall be taken when setting 
the guide rails and launching frame to ensure stability and correctness of the 
alignment and grade. Guide rails or cradle shall be securely attached to the shaft 
supports or concrete working slab, with supplementary braces, concrete, or grout if 
necessary, to prevent movement or shifting during the launch of the TBM. 

(vi) A start-up inspection of all mechanical and hydraulic systems associated with the 
Tunnelling operations has been completed. The system shall be tested to ensure 
that the TBM and supporting equipment is functioning properly. The Contract 
Administrator shall be notified at least 72 hours prior to the start-up inspection and a 
site inspector representing the City shall be present during the start-up inspection. 
Key TBM performance data shall be measured and recorded by the Contractor 
during this inspection, including cutterhead rotational torque, correct functioning of 
steering jacks, laser, EDM, and other components. The records of the start-up 
inspection shall be submitted to the Contract Administrator within 24 hours of the 
completed inspection. 

(vii) All specified geotechnical instrumentation for the planned drive has been installed, 
approved, and baselined. 

(viii) Pre-construction survey and documentation of existing conditions, i.e., driveways, 
sidewalks, curb and gutter, structures, etc. has been completed and transmitted to 
City. 

(b) The Contractor shall furnish all necessary equipment, power, water, and utilities for TBM, 
contact grout mixing and pumping, spoil removal and disposal, and other associated work 
required for the Contractor’s methods of construction. 

(c) Conduct all operations such that trucks and other vehicles do not interfere with traffic or 
create a mud, dust, or noise nuisance in the streets and to adjacent properties. Promptly 
clean up, remove, and dispose of mud or spoil spillage. 

(d) Properly manage and dispose of ground and surface water inflows to the shafts and tunnel 
and incidental water in conformance with approved local and construction and discharge 
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permits. Do not discharge groundwater inflows into storm sewers, sanitary sewers, 
drainage ditches, water bodies, or streets without an approved discharge permit. 

(e) All work shall be done so as not to disturb roadways, railroads, canal channels, adjacent 
structures, landscaped areas, or existing utilities. Any damage shall be immediately 
repaired to original or better condition and to the satisfaction of Contract Administrator, at 
no additional cost to the City. 

(f) Whenever there is a condition that is likely to endanger the stability of the excavation or 
adjacent structures, the Contractor shall operate with a full crew 24 hours a day, including 
weekends and holidays, without interruption, until those conditions no longer jeopardize the 
stability of the work. 

 Tunnelling 

(a) Tunnelling shall be completed in accordance with the accepted submittals, and all 
applicable permit conditions. 

(b) Provide a suitable launch frame or cradle to launch the TBM.  

(c) The TBM shall be operated to restrict the excavation of the materials to a volume equal to 
the shield with allowance for the Radial Overcut, to prevent loss of ground and settlement 
or possible damage to overlying structures. The Contractor shall monitor, measure, and 
report excavated spoil volume. If excavated spoil volume with proper bulking factors 
exceeds the theoretical volume of the shield and pipe being installed, the Contractor shall 
notify the Contract Administrator and promptly modify excavation procedures to prevent 
further overexcavation. 

(d) Keep TBM buried and the machine pushed against the face firmly to support the ground at 
the heading at all times. 

(e) Tunnelling operations shall control surface settlement and heave above the Excavation 
Support to prevent damage to existing utilities, facilities, and improvements. The 
Contractor shall repair any damage resulting from construction activities, at no additional 
cost to City and without extension of schedule for completion. The Contractor shall contact 
grout any voids caused by or encountered during the shaft construction or Tunnelling 
including the annular space created by the Radial Overcut of the shield. The Contractor 
shall modify equipment and procedures as required to avoid recurrence of excessive 
settlements or damage. 

(f) During shutdowns or other interruptions in tunnel excavation work, temporarily support the 
excavation face and prevent loss of ground. The proposed method of support shall be 
presented to the Contract Administrator for review in accordance with E4. In addition, the 
TBM shall be shoved firmly against the soil at the tunnel face. Take all precautions 
necessary to prevent loss of ground at the tunnel heading during shutdown periods. 

(g) Completely contain, transport, and dispose of all excavated materials away from the 
construction site. Use only the disposal sites identified in approved submittals for spoil 
disposal. 

 Excavation Support 

(a) General 

(i) Design, furnish, install, and maintain tunnel Excavation Support systems in 
accordance with requirements specified herein to ensure stability and safety during 
construction. If ground movements indicate unstable conditions are developing, 
modify Excavation Support system or provide additional support, as required, to 
maintain stability.  

(ii) Maintain an adequate supply of tunnel supports at the work site at all times. 

(iii) Remove, replace or repair immediately any damaged, displaced, or improperly 
installed Excavation Support, in a manner acceptable to Contract Administrator. 

(iv) Make provisions for the tie-in of manholes at the locations shown on the Drawings 
and in accordance with E31. 
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(v) Make provisions for the tie-in of stub-outs at the locations shown on the Drawings 
and in accordance with E25 and the requirements of this Specification. 

(vi) Make provisions for the tie-in of catch basin inlet pipes at the locations shown on the 
Drawings. 

(vii) All elements of the Excavation Support system shall be maintained in good condition 
until construction of the final lining is complete.  

(viii) When unstable ground conditions are encountered, and in the Contract 
Administrator’s opinion, the Contractor has not sufficiently stabilized the ground to 
provide safe working conditions and prevent ground loss, The Contractor shall install 
additional support or undertake remedial measures to stabilize the ground, and to 
the satisfaction of the Contract Administrator. If settlement limits are reached at 
monitoring points as specified in E17 the Contractor shall promptly act to mitigate 
settlements and minimize risk of additional excessive settlements. If inadequate 
Excavation Support is determined to be the primary cause of excessive settlements, 
mitigation shall include modifications to the Excavation Support system. If the 
Contractor and Contract Administrator cannot agree on the use of additional 
support, Contract Administrator will suspend inspection of such areas until safe 
conditions are restored. Payment for work performed during any period of 
suspended inspection will not be made and no time extensions will be granted for 
completing the work in accordance with the requirements of the Contract 
Documents. 

(b) Installation of Expanded Circular Steel Ribs and Timber Lagging 

(i) Erect the Excavation Supports within the tail of TBM to ensure that the ground is 
continuously supported. 

(ii) Expand the Excavation Supports as soon as practical after passage of the TBM to 
minimize convergence, and in no case more than 1 metre behind the tail of the TBM. 

(iii) Expand the ribs by jacking at two locations across the joints between adjoining rib 
segments. Upon completion of expansion, install steel shims, dutchmen, steel 
wedges or plates, and secure each joint before releasing the jacking load with bolts 
in a manner that will not allow relaxation or inward movement of the ribs. 

(iv) Secure ribs against longitudinal movement or distortion and to provide additional 
resistance to jacking forces by the use of steel tie rods or collar braces. Maximum 
circumferential tie rod or brace spacing shall be 1.2 metres measured along rib 
centerline. 

(v) Fit full-perimeter timber lagging between ribs so that no opening large enough to 
permit inflow of soil exists. Plywood backing, at least 6 mm thick, shall be installed at 
joints where separation between lagging occurs as the result of rib expansion, in 
such a manner as to provide continuous support at the outside circumference of the 
support system.  

 Control of Line and Grade 

(a) The Contract Administrator will establish Benchmarks on the site, for use during 
construction. The Contractor shall verify these Benchmarks by survey prior to the start of 
construction, and shall confirm positions or report any errors or discrepancies in writing to 
the Contract Administrator. 

(b) After confirming that all established Benchmarks provided for the Contractor’s use are 
accurate, use these Benchmarks to furnish and maintain all reference lines and grades for 
Tunnelling. The Contractor shall use these lines and grades to establish the exact location 
of the TBM using a laser or theodolite guidance system. Submit to the Contract 
Administrator copies of field notes used to establish all lines and grades and allow the 
Contract Administrator to check guidance system setup prior to beginning the Tunnelling. 
Provide access for the Contract Administrator to perform survey checks of the guidance 
system and the line and grade on a daily basis during Tunnelling operations. The 
Contractor shall be fully responsible for the accuracy of the work and the correction of it, as 
required. 
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(c) The TBM shall be steered to maintain line and grade within the tolerances specified. This 
shall be achieved by continuously monitoring and adjusting line, grade, roll, and steering 
attitude during the operation. If the installation deviates from line or grade, make the 
necessary corrections, and return to the design alignment and grade at a rate of not more 
than 1:300. 

(d) The guidance system shall be mounted in a manner that allows it to maintain alignment if 
there is movement of equipment during launch. Stop Tunnelling operations and reset 
guidance system if its alignment shifts or is moved off design alignment and grade for any 
reason. Check guidance system setup at least once per shift. Guidance system should 
only be reset by experienced, competent surveying personnel in accordance with 
acceptable procedures. 

(e) Monitor line and grade continuously during Tunnelling operations. Record deviation with 
respect to design line and grade at least twice per shift and submit records to Contract 
Administrator as requested.  

 Obstructions 

The Contractors responsibility for dealing with obstructions are defined in E8. 

 Safety 

(a) The Contractor is responsible for safety on the job site. Methods of construction shall be 
such as to ensure the safety of the work, Contractor’s and other employees on site, and 
the public. Perform all work in accordance with all current applicable regulations and safety 
requirements of Federal, Provincial and local agencies.  

(b) When personnel are underground, furnish and operate a temporary ventilation system, and 
air monitoring system conforming to Federal and Provincial requirements. Operate and 
maintain a ventilation system that provides a sufficient supply of fresh air and maintains an 
atmosphere free of toxic or flammable gasses in all underground work areas. 

(c) No gasoline-powered equipment shall be permitted in launch and receiving shafts. Diesel, 
electrical, hydraulic, and air powered equipment is acceptable, subject to applicable local, 
Provincial and Federal regulations. 

 Cleanup and Restoration 

(a) After completion of Tunnelling, remove all construction debris, spoils, oil, grease, and other 
materials from the Excavation Support, launch and receiving shafts, and all Contractor 
work areas. Cleaning shall be incidental to the construction. No separate payment shall be 
made for cleanup. 

(b) Restoration shall follow construction as the work progresses and shall be completed as 
soon as possible. Restore and repair any damage resulting from surface settlement 
caused by shaft excavation, or Tunnelling. Any property damaged or destroyed, shall be 
restored to a condition equal to or better than existing prior to construction. Restoration 
shall be completed no later than thirty (30) days after the Tunnelling is complete. This 
provision for restoration shall include all property affected by the construction operations. 

E22.7 Measurement and Payment 

 Two-Pass Tunnelling – Tunnel and Excavation Support 

(a) Construction of the tunnelled installation of the Excavation Support shall be measured 
on a linear metre basis and paid at the contract unit price of “Tunnelling” for the tunnel 
installed using this method. The price shall include all work described herein (with the 
exception of shaft installation) and includes Tunnelling, supply and installation of 
Excavation Support, bedding, backfilling, surface reinstatement, and all 
appurtenances and miscellaneous materials.  

(i) Measurement for length of tunnel will be made horizontally at grade above the 
centreline of pipe through shafts from drive face of drive shaft to receiving face 
at receiving shaft 
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(ii) Repair of damage to underground and surface structures due to surface 
subsidence and soil heaving caused by Tunnelling methods will be at own 
expense. 

(iii) Installation and backfill of Carrier Pipe in Tunnel described in E35 will be 
incidental to “Tunnelling” 

(iv) Bedding and backfill described in E26 will be incidental to “Tunnelling”. 

(v) Surface restorations described in E37 will be incidental to “Tunnelling”. 

(vi) Costs for installation of Standpipe Piezometers and monitoring of the 
groundwater level are paid separately under E17. 

 Payment Schedule 

Tunnelling listed on Form B:Prices for the Two-pass method will be paid out in 
accordance with the following payment schedule: 

 70% paid upon completion of the tunnel and Excavation Support (as 
described in E22.7.1  

 30% paid upon completion of the installation and backfill of the Carrier Pipe 
as described in E35.6.1. 

 Tunnelling Shafts 

(a) Refer to Tunnelling Shafts in E21. 

SEWER AND MANHOLE CONSTRUCTION 

E23. EXISTING SEWER AND CATCH BASIN CLEANING AND INSPECTION 

E23.1 Existing Sewers, Manholes, Catch Basins and Curb and Gutter Inlets as identified herein shall 
be cleaned prior to inspection in accordance with CW 2140.  

E23.2 Existing sewers to be abandoned or retained to direct land drainage to the LDS system, shall be 
cleaned and inspected prior to abandonment, or reconnection to confirm there are no active 
service connections. Manhole cleaning will be included as part of sewer cleaning in accordance 
with CW 2140 Clause 4.4.  

E23.3 No payment shall be made for CCTV inspection of existing combined sewers following catch 
basin lead abandonment. 

E23.4 Existing sewers shall be cleaned prior to visual inspection to determine if the sewers can be 
abandoned or if the City records need to be updated for live connections to that section of 
sewer. This Work must be completed before sewers are abandoned. This Work shall be 
measured on a linear metre basis for sewers cleaned and paid for at the Unit Price for “Existing 
Sewer Cleaning and Inspection”. 

E23.5 Existing Catch Basins and Curb Inlets to be connected to the new land drainage sewer system 
sewer shall be cleaned prior to visual inspection to determine if the units need to be replaced or 
rehabilitated. This Work must be completed before replacement units are ordered. This Work 
shall be measured on a unit basis for each Catch Basin or Curb and Gutter Inlet cleaned and 
paid for at the Unit Price for “Existing Catch Basin Cleaning and Inspection”. 

E24. REPAIRS TO EXISTING SEWER AND WATER SERVICES 

E24.1 Description 

(a) Regrading of existing sewer or water services that conflict with the proposed sewer 
installation may be necessary.  

(b) It is anticipated that private sewer and water services on the south side of Taylor Avenue 
between Guelph Street and Harrow Street may be in conflict with the proposed LDS 
Tunnel.  These services must be exposed prior to Tunnelling in accordance with E12. 
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Services may require regrading or the installation sewer piping to redirect the flows to deal 
with conflicts with the LDS Tunnel will be paid out under the Provisional items listed on 
Form B: Prices.  

E24.2 Construction Methods 

 General 

(a) The Contractor will immediately inform the Contract Administrator of any damage to 
services and cease all Work in the vicinity. The Contract Administrator will inform the 
Contractor of the resultant investigation and instruct the Contractor to perform sewer 
repair Works in accordance with CW 2130 and Water service repairs in accordance 
with CW 2110.  

 Sewer Service Repair and Replacement  

(a) The regrading or repair of existing 100 mm or 150 mm sewer services shall be done in 
accordance with CW 2130.  

 Water Service Repair and Replacement  

(a) The Contractor shall attempt to adjust the water service pipe without cutting into the 
pipe to reroute it around the new sewer.   

(b) The repair of damaged water service pipes shall be undertaken in accordance with 
CW 2110. The repair shall comply with the standard City of Winnipeg practice of 
allowing only one union per service, and fully renewing the remainder of the service to 
the main or to the curb stop (whichever is shorter). Existing corporation stops, curb 
stops and boxes may be reused if in good condition and if compatible with the service 
pipe.   

(c) The Contract Administrator must be notified if any of the water service piping 
encountered is not copper. If water services requiring regrading are found to be made 
of lead, then the service shall be fully renewed with minimum 19 mm copper water 
services, including new saddle and corporation stop at the main, new curb stop and 
box. Connect new copper water service to existing lead service with a suitable flange 
copper to lead adapter.  

E24.3 Measurement and Payment  

(a) Repair or regrading of existing sewer service will be measured and paid for on a per unit 
basis for regrading up to 1.5 m long and on a lineal meter basis for regrading sections of 
sewer service longer than 1.5 m square meter basis at the Provisional Contract unit prices 
for “Regrading of Existing Sewer Service”.  

(b) The replacement of water services including connections shall be measured and paid for 
on a lineal meter basis for each size classification at the Provisional Contract unit prices for 
“Water Service Replacement”.  

(c) Supply and installation of new curb stops shall be measured and paid on a unit basis for 
the same size classifications identified for water service piping and at the Provisional 
Contract unit prices for “Curb Stop”. 

(d) Supply and installation of new curb stop boxes shall be measured and paid on a unit basis 
for the same size classifications identified for water service piping and at the Provisional 
Contract unit prices for “Curb Stop Box”.  

(e) Supply and installation of new corporation stops shall be measured and paid on a unit 
basis for the same size classifications identified for water service piping and at the 
Provisional Contract unit prices for “Corporation Stop”.  

(f) Connecting to existing water services will be included in the installation of water service 
piping.  

(g) No payment will be made for repairs required for damages caused due to Contractor 
carelessness or as a result of insufficient utility exploration. 
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E25. SEWER CONSTRUCTION – STUB CONNECTIONS 

E25.1 Description 

(a) This specification covers the pipe installation method for the installation of the 1350 mm 
stub connections that cross Taylor Avenue, as shown on the Drawings. The stub 
connections collect flows from future contracts.  

(b) The selected method of the installation of the stub connections is the responsibility of the 
contractor provided they meet the requirements set out herein and are constructed as 
shown on the Drawings. 

(c) The selected method must consider the Tunnelling method used for LDS Tunnel (Two-
Pass or Pipe Jacking), to which the stub pipes are being connected.  

(d) This Specification supplements and amends City of Winnipeg Standard Construction 
Specification CW 2130 Gravity Sewers, and shall cover the installation of sewers not 
covered under the specifications. 

(e) Further to Clause 3.4.1 of CW 2130, sewers shall be installed by trenchless methods. 

(f) The selected method of installation shall maintain traffic flows on Taylor Avenue (in 
accordance with the Traffic Management requirements - E11) by avoiding the need for 
additional shafts adjacent to the new LDS Tunnel on Taylor Avenue. 

E25.2 Materials 

(a) Pipe material of the stub connections, shall be the same material as the LDS Carrier Pipe.  

(i) For Pipe Jacking, pipe material shall be Reinforced Concrete with a minimum Class 
IV pipe in accordance with ASTM C76.  The Contractor is responsible to select the 
pipe class based on their selected installation method such that the pipe class and 
reinforcing design can support the loads imposed on the pipe. 

(ii) For Two-pass Tunnelling, pipe material shall be CCFRPM as defined in Section 
E34.   

 An alternate reinforced concrete pipe may be proposed in accordance 
with B7, however, CCFRPM must be used at the point of connection to 
the CCFRPM Carrier pipe and extend a minimum of 2 m from the Carrier 
Pipe wall. An alternate RCP options would need to include a FWC 
coupling as shown on the Drawings (or an approved alternate) cast into 
the leading RCP pipe to provide the required connection between the 
CCFRPM and the RCP pipe. 

(b) The Contractor shall verify that the pipe class, strength, reinforcing and joint designs for 
each the selected pipe type are suitable for their proposed installation methods and 
procedures. Design of any pipe to suit installation methods is the responsibility of the 
Contractor. 

(c) Pipe supplied shall not be taken from manufacturer's inventory, but shall be fabricated 
specifically for this Project. 

E25.3 Construction Methods 

(a) Sewers shall be installed in accordance with CW 2130 unless otherwise specified. 

(b) Selection of equipment for installation of sewers by trenchless methods shall be the 
responsibility of the Contractor and shall be made based on expected soil conditions as 
detailed on the geotechnical reports. Trenchless sewer installation may be auger boring 
Pipe Jacking or hand Tunnelling method or other methods that meet the design objective.   

(c) Pipes must be installed as shown on the Drawings. Separate Drawings have been 
prepared for the two acceptable Tunnelling methods: 

(i) Stub connection details for the CCFRPM pipe installed using Two-Pass Tunnelling 
are presented on Drawing LD-8902.    

(ii) Stub connection details for the CCFRPM pipe installed using Pipe Jacking are 
presented on Drawing LD-8904.    
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(d) Contractors selected method must provide ground support at the connection to the Carrier 
Pipe such that the connections may be constructed as shown on the Drawings.     

E25.4 Measurement and Payment 

(a) Payment for the sewer installation shall be made the under Contract Unit Price of 
“Trenchless Stub-Out” for the diameter of the stub outs listed on the Form B: Prices.  The 
pipes shall be measured on a linear meter basis from the edge of the Carrier Pipe to either 
the center of the manhole or plug, in accordance with the Drawings. 

(b) Payment for the temporary or permanent relocation of existing utilities, and or temporary 
support of existing utilities required for the placement of shafts shall be incidental to Sewer 
Construction. 

(c) The cost of shaft construction and associated shoring required for the installation of the 
works described herein, is incidental to Sewer Construction. 

(d) Connecting new sewers to new manholes, and transitions in pipe sizes will be incidental to 
Sewer Installation. 

(e) Repair of damage to underground and surface structures due to surface subsidence and 
soil heaving caused by auger boring installation methods will be at own expense. 

(f) Excavation, bedding and backfill described in section E26 will be incidental to Sewer 
Installation. 

(g) Surface restorations described in section E37 will be incidental to Sewer Installation. 

(h) Costs for installation of Standpipe Piezometers and monitoring of the groundwater level are 
paid separately under E17. 

E26. EXCAVATION, BEDDING AND BACKFILL 

E26.1 General  

(a) In addition to CW 2030, this Specification covers requirements for excavation, bedding and 
backfill. 

E26.2 Related Specifications 

(a) Environmental Protection Plan – Section E5 

(b) Utility Coordination 

(c) Exploration of Existing Utilities and Services – Section E12 

(d) Tunnelling and Shaft Construction – E21and E22 

(e) Surface Restoration– Section E36 

(f) Permanent Surface Restoration – Section E37 

E26.3 Methods 

 General 

(a) Location of Existing Utilities 

(i) The Contractor shall arrange and provide temporary or permanent relocation of 
existing utilities, and or temporary support of existing utilities required for the 
excavation of the shafts. Work on private utilities may not occur without 
submittal and approval of your utility plan to the Contract Administrator and 
approval from the utility owner. 

(ii) See Specification Section E12 for further requirements. 

(b) Disposal of Unsuitable or Surplus Excavated Material 

(i) The Contractor is responsible for arranging for a disposal site for all excavated 
material, and associated works including transportation and payment of tipping 
fees.  
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(ii) There will be no measurement and payment for surplus soil material disposed 
at any disposal site.  

 Foundation, Bedding and Initial Backfill 

(a) Cement Stabilized Fill (CLSM) in accordance with CW 2030 and Table CW 2160.1 
shall be used as initial backfill for all shafts unless otherwise indicated on the 
Drawings. Further to Table CW2160.1 the maximum compressive strength at 28 days 
to be no more than 1 MPa 

(i) The Contractor install fill in lifts and provide sufficient supports to resist uplift of 
piping or structures due to backfilling. 

 Backfill  

(a) Excavations under or within one (1) metre of paved areas on Regional Streets (Taylor 
Avenue, Stafford Street, or Pembina Highway) shall be Class 1 as per SD-002 unless 
otherwise noted below or on the Drawings. 

(b) Excavations under or within one (1) metre of paved areas on other roadways shall be 
Class 3 as per SD-002 (Class 2 backfill would also be acceptable, but at no additional 
cost), unless otherwise noted below or on the Drawings. 

(c) Excavations made within the alignment of the proposed tunnel prior to Tunnelling 
operations shall be backfilled with CLSM. 

(d) Launch Shaft 

(i) Class 2, Type 2 backfill. 

(e) Receiving Shaft (Wentworth) and Shafts for Stub Connections (1350 mm Stubs at 
Harrow and Sparling; and 2100 mm Stub at Wentworth) 

(i) CLSM backfill, cement stabilized fill (further to Table CW 2160, the maximum 
compressive strength at 28 days to be no more than 1 MPa).  

(f) Material excavated when frozen, or when air temperature is less than 0°C shall not be 
used as fill or backfill until material completely thaws. 

(g) Supply heating and hoarding in accordance with CW 2160 if required to ensure 
material does not freeze before compaction is complete. 

(h) Notify the Contract Administrator at least one (1) full Working Day in advance of any 
backfilling operation. No Backfill shall be placed against concrete until approved by 
the Contract Administrator and in no case before field cured test cylinders show the 
concrete strength to be 75% of that specified. 

(i) The Contractor shall have personnel available for immediate repairs of settlement at 
shaft locations from the start of construction until final restoration is complete. 

E26.4 Measurement and Payment 

(a) All costs associated with Excavation, Bedding and Backfill as described herein are 
incidental to the installation of the LDS sewer pipe covered in Tunnelling, Trenchless 
Sewer Installation and Shaft Construction.  

(b) Unless specified as alternate items on the Form B, payment for the temporary or 
permanent relocation of existing utilities, and or temporary support of existing utilities 
required for the placement of shafts shall be incidental to the installation of the LDS sewer 
piping in Tunnelling Shafts and Trenchless Sewer Installation. 

E27. CAST-IN-PLACE CONCRETE CONSTRUCTION 

E27.1 Description 

(a) This Specification will cover construction of cast-in-place concrete and shall supplement, 
revise and amend CW 2160. 

(b) This Specifications provides the additional requirements of for the cast-in-place 
construction of the following structure 
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(i) Wilton Chamber - the manhole chamber (MH-42) at Wilton Street and Taylor 
Avenue.  This chamber will be constructed in the launch shaft of LDS tunnel. 

E27.2 Materials 

 Concrete Mix Design 

(a) The Contractor shall be responsible for the design and performance of all concrete 
mixes supplied under this Specification.  Concrete shall be supplied in accordance 
with the requirements of CSA A23.1-14/A23.2-14 with the minimum properties as 
provided below: 

(i) Concrete Chamber Construction 

Class of Exposure                                           S-2 

Maximum Size of Aggregate                           19 mm 

Cement Type                                                   Type HS 

Minimum Compressive Strength at 7 Days       20 MPa 

Minimum Compressive Strength at 56 Days      32 MPa 

Slump/Flow                                                         80 mm +/- 20 mm 

Air Content                                                          6.5% +/- 1.5 

W/C 0.45 

(ii) Lean Mix Concrete (working base) 

Cement Type                                                   Type HS 

Minimum Compressive Strength at 28 Days       15 MPa 

Slump/Flow                                                         80 mm 

Air Content                                                          nil 

Maximum W/C 0.49 

(iii) Flowable cement-stabilized backfill  

Cement Type                                                   Type GU 

Minimum Compressive Strength at 28 Days       3 MPa 

Slump/Flow                                                         80 mm 

Air Content                                                          Nil 

(b) Provide a “Mix Design Statement” for each type of concrete to be used certifying 
constituent materials and mixing proportions to the Contract Administrator at least 2 
weeks prior to delivery of Concrete to the Site. Supply reasonable evidence to the 
Contract Administrator that the mix proportions selected will produce concrete 
meeting the specified strength, workability and yield. 

 Admixtures 

(a) All admixtures shall be compatible. 

(b) Air entraining agent shall meet ASTM C260. 

(c) Chemical water reducing admixtures shall meet ASTM C494.  

 Grout 

(a) Grout shall be Sika Grout 212 SR or approved equivalent in accordance with B7. 

(b) Hydraulic cement for form hole patching shall be  

 Reinforcing Steel 

(a) Deformed bars in accordance with CSA G30.18 ( Fy= 400 MPa) 

(b) Bar accessories: 

(i) To be made of a non-corroding material 

(ii) Shall not stain, blemish or spall the concrete surface for the life of the concrete 
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(iii) Shall be approved by the Contract Administrator 

(iv) Bar chairs shall be PVC. 

 Bonding Agent shall be Sika Latex R, Acryl 60 or approved equivalent in accordance with B7. 

 Shop Drawings: 

(a) Provide shop drawings in accordance with Specification Section E4. 

(b) Submit shop drawings for reinforcing steel a minimum of two (2) weeks prior to the 
fabrication of any reinforcing steel. 

E27.3 Construction Methods 

 General 

(a) No Work shall commence on construction of cast-in-place concrete until after the 
Contract Administrator’s review of the Contractor’s Construction Method submission. 

 Construction Method Submission 

(a) The Contractor shall prepare for the Contract Administrators review a Construction 
Method submission detailing: 

(i) Construction sequence to be followed including all methods to be employed. 

(ii) Specialized equipment to be used.  

(iii) Any design revisions proposed to accommodate the Contractor’s proposed 
construction method. 

(b) The Contractor shall respond to any concerns that may be raised by the Contract 
Administrator after review of Construction Method submission. 

 Cast-in-place Concrete Chamber Construction 

(a) Construct cast-in-place concrete in accordance with CW 2160, except as 
supplemented, revised or amended in this Specification and as indicated in the 
construction notes on the Drawings. 

(b) Adjust the location of reinforcing steel adjacent to openings to frame those openings 
in accordance with good practice and maintain the bar spacing intent. 

(c) Do not use welded splices for reinforcing steel. 

(d) Order all wall reinforcement steel in lengths to best suit the spacing of whalers so that 
reinforcing bars will not be bent or malformed in order to remove the walers.  

 Backfill 

(a) Place and compact backfill material as indicated in the drawings and in accordance 
with CW 2030 and E26. 

 Grout 

(a) Mix and apply grout in accordance with the manufacturer’s instructions. Consistency 
is to be suitable for the intended application. 

E27.4 Measurement and Payment 

(a) Construction of cast-in-place concrete will be paid for at the Contract Lump Sum Price for 
“Items of Work” listed below and on Form B: Prices. Said price shall be payment in full for 
supplying all materials and performing all operations herein described and as shown on the 
Drawings and Details and all other items incidental to the Work included in this 
Specification. 

(i) Items of Work: Cast-in-Place Construction 

 Wilton Chamber 

(b) Construction of the Wilton Chamber shall include the supply and installation of the 
manholes as shown on the Drawing including frames, covers, rungs, risers, base and 
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base connections, pipe couplings and connections to existing sewer and other 
accessories and appurtenances. 

(c) Construction of connections of the Wilton Chamber to LDS pipe (installed by 
Trenchless Sewer Installation) are incidental to the construction of the Chambers.  

(d) The cost of shaft construction, associated shoring and control of groundwater to 
facilitate the installation of the Works described herein shall be incidental to Cast-in-
Place Construction - Wilton Chamber 

(e) Costs for installation of Standpipe Piezometers and monitoring of the groundwater 
level are paid separately under E17. 

(f) Excavation, bedding and backfill described in section E26 will be incidental to Cast-in-
Place Construction. 

(g) Surface restorations described in section E37 will be incidental to Cast-in-Place 
Construction. 

E28. COLD WEATHER REQUIREMENTS 

E28.1 Description 

(a) Should any concrete Work be required to be carried out when the mean daily temperature 
is below 5°C or anticipated to be below 5°C within the next 24 hours, cold weather 
requirements will be required as specified herein. 

(b) All freshly placed concrete shall be protected from the elements and from defacements due 
to construction operations. 

E28.2 Construction Methods 

(a) The following are minimum requirements for protecting concrete during and after 
placement during freezing weather, but mere adherence to these requirements will not 
relieve the Contractor of the necessity for producing concrete which has not been 
weakened or injured by frost of freezing, or replacing such damaged Work at no additional 
expense to the City; 

(i) Before any concrete is placed, all ice, snow, and frost shall be completely removed 
from all formwork, and other surfaces against which concrete temperatures of such 
surfaces raised above 7°C for twenty-four (24) hours minimum prior to concreting. 
Where concrete Work is to come in contact with the earth, the surface of the earth 
shall be completely free of frost when concrete is placed thereon. 

(ii) Concrete aggregates and water shall be heated to not over 80°C. Concrete shall be 
not less than 20°C or more than 30°C in temperature when deposited. Concrete 
when placed during freezing weather, or if freezing is anticipated during curing 
period, shall be fully enclosed and the temperature of same maintained at not less 
than 20°C for five (5) days nor less than 5°C for an additional five (5) days. 

(iii) Heating enclosures shall be strong and wind-proof, well ventilated with heating units 
so located as to prevent local overheating or drying of the concrete or damage from 
combustion gases. Only indirect fired heaters will be accepted. Units must be vented 
outside the enclosure. No direct fired units will be accepted. 

(iv) The Contractor shall inform the Contract Administrator well in advance as to the 
methods of enclosure and frost protection they propose to employ.  

E28.3 Measurement and Payment 

(a) Cold weather requirements shall be considered incidental to the construction of cast-in-
place concrete and no measurement or payment will be made for this item. 

E29. PRECAST CONCRETE CHAMBER  

E29.1 Description 
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(a) This Specification will cover supply, installation and associated construction Works of the 
following Precast concrete chamber: 

(i)  Wentworth Chamber – manhole Chamber (MH-44) located at the Wentworth Street 
and Taylor Avenue. This chamber will be constructed in the receiving shaft of LDS 
tunnel. 

E29.2 Submittals 

(a) Submittals shall be made in accordance with E4 and as listed below. 

(i) Work plan detailing sequence of construction, personnel, access, means to transport 
and place steel, concrete and CLSM, and durations for each element of the work 
plan.  

(ii) Provide a site specific safety plan for dealing with confined space, including but not 
limited to, access, egress, air monitoring, ventilation and rescue procedures, 

E29.3 Quality Assurance 

(a) Qualifications of Precast Manufacturers: 

(i) Manufacturer: Certified to Canadian Precast / Prestressed Concrete Institute (CPCI) 
Certification Program. 

(ii) Precast Concrete and Precast Prestressed Concrete: Product of manufacturer with 
3 years’ experience producing precast concrete products of quality specified. 

(iii) Precast Plant: PCI certified plant with current certification. 

(iv) Precast manufacturers with apparent capability to meet these Specifications: 

(i) Lafarge 

(ii) Inland Pipe 

(v) Calculations stamped and signed by an engineer registered in the same province as 
the Project. 

E29.4 Materials 

(a) General 

(i) Conform to ASTM C478, CSA A257.4 and ASTM C1433. 

(b) Concrete Chamber Construction 

Class of Exposure                                           S-2 

Maximum Size of Aggregate                           19 mm 

Cement Type                                                   Type HS (type 50) 

Minimum Compressive Strength at 7 Days       20 MPa 

Minimum Compressive Strength at 28 Days      30 MPa 

Minimum Compressive Strength at 56 Days      32 MPa 

Slump/Flow                                                         80 mm +/- 20 mm 

Air Content                                                         6.5% +/- 1.5 

W/C 0.5 

(c) Precast Concrete 

(i) Precast concrete elements shall be as listed on the Drawings. 

(ii) Manhole riser sections shall be in accordance with CW2130. 

(d) Cast-in-place Concrete: 

(i) Reinforced concrete shall be in accordance with the requirements of CW2160 and 
specification Section E27. 

(e) CLSM: In accordance with the requirements of Section E26 

E29.5 Construction Methods 
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(a) The Contractor shall install the chamber, including risers, connections to new LDS sewers 
and benching as shown on the Drawings. 

E29.6 Measurement and Payment 

(a) Construction of the cast-in-place concrete will be paid for at the Contract Lump Sum Price 
for “Items of Work” listed below and on Form B: Prices.  Said price shall be payment in full 
for supplying all materials and performing all operations herein described and as shown on 
the Drawings and Details and other items incidental to the Work included in this 
Specification. 

(i) Items of Work: Precast Chamber Construction 

 Wentworth Chamber 

(b) Wentworth Chamber 

(i) Construction of the Wentworth Chamber shall include the supply and installation of 
the manhole as shown on the Drawing including frames, covers, rungs, risers, base 
and base connections, pipe couplings and connections to existing sewer and other 
accessories and appurtenances. 

(ii) Construction of connections of the Wentworth Chamber to all new LDS piping 
(installed by Trenchless Sewer Installation) are incidental to the construction of the 
Chamber.  

(c) The cost of shaft construction, associated shoring and control of groundwater required to 
facilitate the installation of the Works described herein shall be incidental to Shaft 
Construction. 

(d) Costs for installation of Standpipe Piezometers and monitoring of the groundwater level are 
paid separately under E17 

(e) Excavation, bedding and backfill described in section E26 will be incidental to Cast-in-
Place Construction. 

(f) Surface restoration described in specification sections E37 will be incidental to Cast-in-
Place Construction. 

E30. LARGE DIAMETER MANHOLE 

E30.1 Description 

(a) This Specification supplements and amends City of Winnipeg Standard Construction 
Specification CW 2130 Gravity Sewers and shall cover the installation of large diameter 
manholes. 

(b) For the purposes of this specification, large diameter manholes are precast concrete 
manholes sized to accommodate pipe larger than 525 mm as shown on the Drawings. 

(i) This specification covers manhole 51 at the location shown on the Drawings. 

E30.2 Submittals  

(a) Submit shoring design, Shop Drawings for pre-cast sections, reinforcing steel Shop 
Drawings and concrete mix design in accordance to CW 2160. 

E30.3 Materials 

(a) Precast concrete sections and adjusting rings, ladder rungs, joint gaskets and cast-iron 
frames and covers in accordance with CW 2130. 

E30.4 Construction Methods 

(a) Manhole installation as per CW 2130 and as shown on the Drawings. 

(b) Manhole benching shall be completed in the field and approved by the Contract 
Administrator. All surfaces shall slope to the manhole outlet and the channel shall extend 
from inlet to outlet. Benching shall be constructed as follows: 

(i) Depth of bench to invert: minimum one-half of largest pipe diameter. 
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(ii) Slope of invert bench: 4% minimum; 12% maximum. 

E30.5 Measurement and Payment 

(a) Construction of Large Diameter Manholes shall be measured on a vertical metre basis at 
the contract unit price for each type a manhole as listed below. The price shall include but 
not be limited to excavation, shoring, backfill, reducers, adjusting rings, frames and covers, 
benching, rungs, couplings, appurtenances and miscellaneous metals and materials. 

(i) Large Diameter Manholes 

 2400 mm Diameter (MH 51) 

(b) Prices include connections of the proposed LDS piping as described in E23 to the 
manholes a detailed on the Drawings as required for the select installation methodology.  

E31. INTERMEDIATE MANHOLE ON TRUNK SEWER 

E31.1 Description 

(a) The work specified in this Section includes furnishing and installing all intermediate 
manholes over the tunnel, complete with grade rings, frame, cover, casing, temporary 
cover, and riser pipe, and any other appurtenances, as shown and specified herein, in 
accordance with the requirements of the Contract Documents.  

(b) This section does not address installation of manholes located within tunnel shafts or 
locate along stubouts. 

(c) The materials and construction methods are dependent on the method of LDS trenchless 
sewer installation. Material and construction methods specific to the installation of 
CCFRPM and RCP are identified and described below. 

E31.2 Submittals  

(a) Submittals shall be made in accordance with E4 and as listed below. 

(b) Shop Drawings: 

(i) Drawings and supporting calculations indicating methods and equipment to drill 
shafts from the ground surface to the future tunnel and details of the temporary shaft 
casing and shaft traffic cover. 

(ii) Furnish Shop Drawings and calculations for modifying tunnel Excavation Supports to 
connect the intermediate manhole riser shaft with the tunnel. 

(iii) Furnish Shop Drawings and calculations for the manhole riser pipe. 

E31.3 Design Criteria 

(a) Temporary intermediate riser shaft and permanent manholes 

(i) Design the riser shaft and riser pipe to accommodate lateral earth and groundwater 
loading. 

(ii) Design the riser shaft, the riser shaft traffic cover, riser pipe, and manhole tee pipe 
to accommodate traffic loading in accordance with City of Winnipeg standards.  

(iii) Design and construct the temporary riser shaft and permanent manholes to 
minimize traffic disruption during construction. 

E31.4 Materials 

 General 

(a) Manhole Frames and Covers: Provide manhole frames and covers in accordance with 
CW2130. 

(b) Concrete Riser Backfill: in accordance with E34. 

 CCFRPM 

(a) Steel Casing: Provide steel casing in accordance with Drawings. 
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(b) CLSM Plug: Provide a plug of Cement Stabilized Fill at the base of the manhole riser 
shaft to the dimensions shown in the Drawings. The CLSM plug shall be in 
accordance with CW2130 and CW2160. 

(c) CCFRPM Riser Pipe: In accordance with E34, 

 Reinforced Concrete 

(a) City of Winnipeg Standard Construction Specification CW 2130 Gravity Sewers and 
shall cover the installation of precast concrete intermediate manhole on concrete 
sewer pipe. 

E31.5 Construction Methods 

 General 

(a) Intermediate manhole riser sections shall be set to be vertical, with sections in true 
alignment. The joint of the previously set section shall be covered with joint sealant 
before the next section is placed. Excess joint sealant shall be removed prior to 
installation of mortar to cover the joint. 

(b) All riser pipes shall be installed and joined in strict conformance with the 
manufacturer’s written instructions. 

(c) Manhole frames and covers shall not be set to final grade until the pavement has 
been completed, unless otherwise approved by the Contract Administrator. 

(d) Reinforced concrete manhole collars shall be installed as shown on the Drawings or 
as specified. Openings in manholes shall be protected from construction loads, debris, 
and unauthorized entry. 

 CCFRPM Installation 

(a) Installation Shaft 

(i) Clear and prepare the drill site. 

(ii) Install the manhole riser shaft from the ground surface at the location shown on 
the Drawings.  

(iii) Auger the shaft into the tunnel horizon and place a CLSM plug. 

(iv) Place a steel casing in the shaft and backfill the casing in place. 

(v) Provide temporary traffic-rated cover over shaft between drilling and placement 
of the casing and final manhole riser construction. The temporary cover shall be 
traffic rated, per City of Winnipeg Standards. 

(b) Tunnel Excavation and Support 

(i) Construct the tunnel in accordance with E22; mining through the CLSM plug at 
each manhole location. 

(ii) Adjust the tunnel Excavation Support in accordance with the accepted shop 
drawings in E22. 

(iii) Install Excavation Supports for the shaft opening to support the tunnel and 
intermediate manhole riser shaft above. 

(iv) Excavate through the CLSM plug and into the intermediate manhole riser shaft. 

(c) Placement of Manhole Riser Tee 

(i) Construct intermediate manhole riser tee as shown on the Drawings. 

(ii) Install bulkheads and backfill intermediate manhole riser tee with Concrete 
Riser Backfill in accordance with E35, 

(d) Placing and Backfilling Intermediate Manhole Riser Sections 

(i) Remove the temporary cover from the manhole riser shaft location. 

(ii) Install the intermediate manhole riser sections into the manhole riser tee and 
continue to the surface. 
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(iii) Backfill the space between the intermediate manhole riser pipes and the steel 
casing support with CLSM with consideration of concrete collar, manhole 
frame, and manhole cover. 

 RCP Installation 

(a) Installation Shaft 

(i) Clear and prepare the drill site. 

(ii) Install the manhole riser shaft from the ground surface at the locations shown 
on the Drawings.  

(b) Placing and Backfilling Intermediate Manhole Riser Sections 

(i) Install the intermediate manhole riser sections into the manhole riser tee and 
continue to the surface. 

(ii) Backfill the space between the intermediate manhole riser pipes and the steel 
casing support with CLSM with consideration of concrete collar, manhole 
frame, and manhole cover. 

 Manhole Frames and Covers 

(a) Install on top of manholes to positively prevent infiltration of surface or groundwater 
into manholes. 

(b) Set frames in concrete collar as shown on the Drawings. 

(c) Set tops of covers flush with surface of adjoining pavement and 150 to 300 mm above 
ground surface in unpaved areas, unless otherwise shown or directed. 

E31.6 Measurement and Payment 

(a) Construction of the intermediate manhole shall be measured on a per manhole basis and 
paid at the contract unit price of “Intermediate Manhole” for each intermediate manhole 
installed using this method, regardless of pipe diameter. The price shall include all work 
described herein and as shown on the Drawings, and includes shaft excavation, casing, 
riser pipe, connection of the riser pipe to the new LDS pipe, temporary and permanent 
backfill, polyethylene wrap, flat top reducers, gaskets, manhole frames and covers, surface 
reinstatement, and all appurtenances and miscellaneous materials.  

(i) Removal of Excavation Support and connecting new risers to new pipe will be 
included in Intermediate Manholes. 

(ii) Repair of damage to underground and surface structures due to surface subsidence 
and soil heaving caused by riser installation methods will be at own expense. 

(iii) Excavation, bedding and backfill described in section E26 will be incidental to 
Intermediate Manholes. 

(iv) Surface restoration is incidental to Intermediate Manholes. 

(b) CCFRPM may be completed in two stages and a payment schedule for each manhole will 
be paid as follows: 

(i) 40% paid when casing pipe is installed prior to Tunnelling 

(ii) 60% upon complete of the Work as described herein. 

(c) The payment for the installation of a intermediate manhole on RCP will be paid at 100% 
upon completion and acceptance by the Contract Administrator. 

E32. CONNECTION OF CATCHBASIN LEADS TO LDS PIPE 

E32.1 Description  

(a) This specification supplements the City of Winnipeg Specification CW 2130 

E32.2 Materials 

(a) Materials used to make the connection shall be in accordance with CW 2130, as listed on 
the Drawings or an approved equivalent in accordance with B7. 
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E32.3 Construction Methods 

(a) General 

(i) The means and method for the installation are the responsibility of the Contractor. 

(b) CCFRPM Sewer 

(i) The connection of the catch basin leads shall be installed as shown on Drawings 
including the Detail 3 on LD-8902. 

(c) RCP Sewer 

(i) The connection of the catch basin leads shall be installed in accordance with CW 
2130 and SD-015. 

E32.4 Measurement and Payment 

(a) The connection of the catch basin leads to the trunk sewer shall be paid under the Contract 
unit price for “Connection of Catch Basin Lead to LDS Pipe” and will be measured on a unit 
basis for each connection made.  The price shall be payment in full for performing all 
operations herein described and all other items or accessories incidental to the Work 
included in this Specification and shown on the Drawings. 

(b) Supply and Installation of the service riser section is incidental to this Work.  

(c) The cost of any shaft and associated shoring required to undertake the Work described 
herein is considered incidental to the Connection of Catch Basin Lead to Trunk Sewer. 

(d) Repairs of any damage to the trunk sewer resulting from the Work shall be made at no 
additional cost. 

E33. TEMPORARY SEWER PLUGS 

E33.1 General 

(a) This specification covers the supply and installation temporary plugs for the diameter and 
locations indicated on the Drawings. 

E33.2 Submittals 

(a) Submit Shop Drawings for review and approval by the Contract Administrator, in 
accordance with E5. 

E33.3 Materials 

(a) The plugs shall be precast concrete, as show on the Drawings or an alternate as approved 
by the Contact Administrator in accordance with B7. 

E33.4 Construction Methods:  

(a) Clean interior contact surfaces of pipe and install temporary plug. 

(b) Plugs shall be watertight and capable of withstanding internal water pressures (surcharge 
to surface) and external soil pressures without leakage. 

(c) Plug locations shall be surveyed in with records provided to the Contract Administrator. 

(d) Where plugs are installed at the end of a pipe section where a manhole is not present, 
above grade markers shall be installed to indicate the location of the plug/future pipe 
connection. Where the plug is within a grassed area, the marker shall be a 19 mm rebar, 1 
m long installed in the ground with 50 mm exposed above surface. A 1.5 m 4x4 wooden 
post shall be installed adjacent to the rebar with 0.6 m below grade and 0.9 m above 
grade. Where the plug is within finished concrete or asphalt, the marker shall be a 3 inch 
bolt drilled and grouted into the surface with the head of the bold 3 mm below surface. 

(e) Locations of plug ends shall be surveyed for final grade and location.  Surveyed 
information shall be provided to the Contract Administrator. 

E33.5 Measurement and Payment 
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(a) Supply and installation of Temporary Plugs and markers shall be paid on a lump sum basis 
for each plug diameter listed on Form B Prices. The price shall include all Works and 
materials necessary to complete the installation as identified herein and as indicated on the 
Drawings.  

E34. CENTRIFUGALLY CAST FIBERGLASS REINFORCED POLYMER MORTAR PIPE AND 
FITTINGS 

E34.1 Description 

(a) This Section includes the minimum requirements for the manufacture and installation of 
CCFRPM pipe as a Carrier Pipe within the tunnel and as direct bury.  

E34.2 References 

(a) The following is a list of standards which may be referenced in this Section: 

(i) ISO 9001 Quality Management Systems 

(ii) ISO 14001 Environment Management Systems 

(iii) American Water Works Association (AWWA): 

(iv) Manual M45, Fiberglass Pipe Design, 

(v) ASTM D3262, Standard Specification for "Fiberglass" (Glass-Fiber-Reinforced 
Thermosetting-Resin) Sewer and Industrial Gravity Pipe.  

(vi) ASTM D4161, Standard Specification for "Fiberglass" (Glass-Fiber-Reinforced 
Thermosetting-Resin) Pipe Joints Using Flexible Elastomeric Seals. 

(vii) ASTM E329, Standard Specification for Agencies Engaged in the Testing and/or 
Inspection of Materials Used in Construction.  

E34.3 Definitions 

(a) “Pressure Class”: Referred to as PN. 

(b) “Pipe Stiffness Classification”: Referred to as SN. 

E34.4 Submittals 

(a) Submittals shall be made in accordance with E4 and as listed below. 

(b) Certificate of Compliance with the General Standards herein 

(c) Current and Valid ISO 9001 and ISO14001 Certificates 

(d) Current and Valid Copy of Product Licensing Certificate from the current parent company 
or licensor to manufacture the specified pipe 

(e) Detailed pipe fabrication drawings showing pipe details, special fittings and bends, 
dimensions, joints, coatings, standards for design, and other pertinent information 

(f) Layout drawing showing location of each pipe section and, if special sections are provided, 
each special length 

(g) Pipe pressure class and pipe stiffness 

(h) Details for connections to non-centrifugally cast fiberglass mortar pipe material or other 
non-fiberglass pipe material 

(i) Current list at least 10 projects supplied in Canada in 1300 mm and larger, under the same 
brand qualifications in the past 5 years. Provide contact name, phone and email addresses 
for the owner, engineer and contractor for verification. 

(j) A reference list of at least 10 projects in North America with minimum 2,000 mm diameter 
two-pass installations, supplied from the proposed fabrication plant under the same brand 
qualification in the past 20 years. Provide contact name, phone and email addresses for 
the owner, engineer and contractor for verification.  

(k) Product Data 
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(i) Manufacturer's data for couplings, fittings, saddles, gaskets, and other pipe 
accessories. Indicate maximum rated working pressure and test pressure for each 
item. Indicate storage requirements, installation, and repair instructions. 

(ii) Lining and coating data for protection of metallic fittings. 

(l) Information Submittals 

(i) Provide historical data indicating that polyester resin systems have proven history of 
performance for use with pipe similar in construction and composition to proposed 
product. 

(ii) Testing Plan: Submit at least 15 days prior to testing and at minimum, include the 
following: 

 Testing dates. 

 Piping system and sections to be tested. 

 Method of isolation.  

 Method of conveying water from source to system being tested. 

 Calculation of maximum allowable makeup water for piping section to be 
tested.  

 Certification of Calibration: Approved testing laboratory certificate if 
pressure gauge for hydrostatic test has been previously used. If pressure 
gauge is new, no certificate is required.  

 Test report documentation.  

E34.5 Products and Materials 

(a) Approved manufacturers of the CCFRPM pipe that may be used on this project 
include: 

(i) Hobas Pipe USA, as licensed by Amiblu Corporation  

(ii) Flowtite 

(iii) or approved equal in accordance with B7. 

(b) Pipe: Provide centrifugally cast fiberglass mortar pipe manufactured according to 
standards of ASTM D3262 for the following service conditions and design 
requirements: 

(i) Application: Gravity flow Land Drainage Sewer. 

(ii) Earth Loads (where applicable): As per drawings. Contractor to allow for the 
impact of additional live loads as a result of future road reconstruction, assume 
that during the road re-construction, the cover will be temporarily reduced by 
750 mm. 

(iii) Soil Density: (see geotechnical report) 

(iv) Traffic Loads: HS-20. 

(v) Pressure Class: Minimum PN 1. 

(vi) Nominal Pipe Stiffness: Minimum SN shall be SN5000 (SN36 psi). 

(c) Resin: Manufacturer shall use only polyester resin system with proven history of 
performance for pipe manufacturer. Historical data shall have been acquired from 
composite material of similar construction and composition as proposed product. 

(d) Glass Reinforcement: Reinforcing glass fibers used to manufacture components shall 
be of highest quality commercial Grade E glass filaments with binder and sizing 
compatible with impregnating resins. 

(e) Silica Sand: Minimum 98 percent silica with maximum moisture content of 0.2 percent. 

(f) Additives: Curing agents, pigments, dyes, fillers, thixotropic agents, when used, shall 
not detrimentally affect performance of product. 

(g) Lengths: 

(i) Pipe shall be supplied in nominal lengths of 6.096 m (20 feet). 
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(ii) Actual laying length shall be nominal plus 25 mm (1 in), minus 100 mm (4 in). 

(iii) At least 90 percent of pipe supplied for each class of pipe shall be furnished in 
nominal length sections.  

(h) Pipe Ends: Square to pipe axis with maximum tolerance in accordance with ASTM 
D3262. 

(i) Joints: In conformance with ASTM D3262, rated for minimum working and test 
pressures and stiffness equivalent to pipe barrel itself. 

(j) Direct bury and Tunnel Carrier Pipe shall be field connected with filament wound 
coupling (FWC) that utilize full face elastomeric sealing gasket made of EDPM rubber 
compound as sole means to maintain joint water tightness. The EPDM gasket shall 
cover the entire exterior of the FWC coupling, mechanically locked into the FWC 
composite as an inseparable part of the coupling providing a complete corrosion 
barrier for the filament-wound coupling interiors. 

 Joints shall meet requirements of ASTM D4161. 

 Rated for working and test pressures, even under deflected conditions. 

 Tie ins, when needed, may utilize gasket-sealed mechanical couplings. 

(k) Gaskets: Suitable for service conditions and loads indicated. 

(l) Joint Lubricant: Suitable for service conditions and as recommended by manufacturer. 

(m) Flanged: 

(i) Where indicated on Drawings. 

(ii) Rated for service conditions indicated. 

(iii) Compatible with other pipe material mating flanges as required. 

(n) Fittings: 

(i) Manufactured with same pipe stock made to same standards as pipe and rated 
for working and test conditions specified. Fitting joints shall also meet design 
requirements as stated for straight pipe. 

(ii) Flanges, elbows, reducers, tees, wyes, laterals, and other fittings may be 
contact molded or manufactured from mitered sections of pipe joined by glass-
fiber-reinforced overlays, as suitable for service conditions indicated. 

(iii) If acceptable to manufacturer and approved in writing by Contract 
Administrator, Contractor may use ductile iron or steel fittings. 

E34.6 Source Quality Control 

(a) Pipe supplied shall not be taken from manufacturer's inventory, but shall be fabricated 
specifically for this Project. 

(b) Factory Testing: Manufacturer shall perform the following in plant tests, according to ASTM 
D3754 and shall supply submittals of test results prior to delivery of pipe to Site. Factory 
testing shall be performed on pipe sections to be furnished for this Project.  

(i) Production test. 

(ii) Joint-tightness qualification test. 

(iii) Hydrostatic leakage test. 

E34.7 Construction Methods 

 General: 

(a) Join pipe and fittings in accordance with manufacturer's instructions, unless otherwise 
shown or specified. 

(b) Inspect pipe and fittings before installation. Clean ends thoroughly and remove foreign 
matter and dirt from inside. 

 Buried Pipe: 



The City of Winnipeg Specifications 
Bid Opportunity No. 1067-2018 B  Page 67 of 79 
 
Template Version: C120181015 - C BCivil 

 

(a) Unless otherwise shown or specified, install pipe in accordance with AWWA M45 and 
manufacturer's instructions. 

 Allowable Deflection: Measure vertical cross section deflection at all GRP pipe joint 
locations. 

(a) Initial vertical cross section deflection measured within first 24 hours after completion 
of backfilling and removal of dewatering systems shall not exceed 3 percent of original 
pipe inside diameter. 

(b) Vertical cross section deflection measured 30 days after completion of backfilling and 
removal of dewatering systems shall not exceed 4 percent of original pipe inside 
diameter. 

(c) Deflection in excess of allowable will be considered due to inadequate compaction of 
pipe zone material. If excessive deflection exists, remove and replace pipe zone 
material as required to limit deflection, in accordance with above requirements. 

 Visual inspection by Contractor and Contract Administrator of joints and pipe, penetrations, 
followed by CCTV for record purposes is to be undertaken in lieu of hydrostatic testing 

E34.8 Measurement and Payment 

(a) Supply of the CCFRPM pipe as described herein is incidental to Tunnelling.  No 
separate pay item will be made for any work described herein or incidental to this 
Specification. 

E35. INSTALLATION AND BACKFILL OF CARRIER PIPE IN TUNNEL (TWO-PASS METHOD) 

E35.1 Description 

(a) This Section includes the minimum requirements for the installation of CCFRPM Carrier 
Pipe within the Excavation Support and backfilling the annular space and any voids 
between the outside of Carrier Pipe and the Excavation Support with low density cellular 
concrete.  

E35.2 Materials and Equipment 

 Carrier Pipe 

(a) Carrier Pipe shall be CCFRPM pipe as specified in E34 

 Carrier Pipe Supports 

(a) For use in TBM tunnels: Timber blocking, of a type and size designed by the Contractor 
and approved by the Carrier Pipe manufacturer to safely support the pipe within the 
Excavation Support, prevent movement during backfilling, and avoid damage due to point-
loading of the Carrier Pipe. 

 Bulkheads 

(a) Bulkheads shall be constructed so the annular space between the Carrier Pipe and the 
Excavation Support will be completely backfilled. 

(b) Intermediate bulkheads shall be constructed to allow intermediate manhole risers to be 
backfilled with concrete. 

(c) Incorporate a minimum 25-mm diameter drain pipe in the invert of the tunnel to facilitate 
drainage of water during backfilling. This pipe shall be securely capped and plugged once 
backfill begins to flow from the drain line. 

(d) Provide an opening in the tunnel crown to allow entrapped air to escape. Vent outlets shall 
be provided as required. 

(e) Spaced as required along the tunnel to allow backfilling and in consideration of the 
requirements of E27 and connections to the tunnel such as stub outs and catch basin 
pipes. 
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 Low Density Cellular Concrete 

(a) Materials  

(i) Cement: Cement shall be MS or HS Portland cement conforming to ASTM 
C150 and CSA A3000. MS cement shall meet false set requirements of ASTM 
C150 and CSA A3000. 

(ii) Fly Ash: Type F, CSA A3001. 

(iii) Water: Use potable water free from deleterious amounts of alkali, acid, and 
organic materials which would adversely affect the setting time or strength of 
the backfill grout.  

(iv) Admixtures: Admixtures may only be used when specifically approved by 
foaming agent Supplier in writing.  

(v) Foaming Agent:  

 Foaming agent shall comply with ASTM C869 when tested in 
accordance with ASTM C796.  

 Type and Manufacturer:  

 Mearl Geofoam Liquid Concentrate manufactured by Aerix Industries.  

 Foam Liquid Concentrate manufactured by Concrete Technologies, LLC. 

 Or equal.  

(b) Mix Design  

(i) General: LDCC mix shall be designed in accordance with the requirements of 
ACI 523.IR and ACI 523.3R, and the additional requirements herein. Mixes 
shall be adjusted in the field as necessary to meet the requirements of these 
Specifications. The foaming agent material manufacturer’s field services 
representative shall approve all changes to the mix designs. 

(ii) Minimum 28-Day Compressive Strength in accordance with ASTM C495: 
2 MPa. 

(iii) Limiting Requirements: Unless otherwise specified, each LDCC mix shall be 
designed and controlled within the following limits:  

(iv) Wet Density: Wet density (unit weight) of the foam grout shall be not less than 8 
kN/M3 at the point of placement.  

(v) Preformed Foam: Preformed foam shall be generated by combining controlled 
quantities of air, water, and foaming agent under pressure. Foam shall retain its 
stability until the cement sets to form a self supporting matrix. The resulting 
LDCC shall have closed cell and low water absorptive characteristics. The 
concentration of foam agent shall be in accordance with the foaming agent 
material manufacturer’s recommendations.  

(vi) Admixtures: The admixture content, batching method, and time of introduction 
to the mix shall be in accordance with the manufacturer’s recommendations for 
minimum shrinkage and for compliance with these Specifications. Admixtures 
may be used when specifically approved by foaming agent material 
manufacturer and shall be in accordance with their recommendations. No 
calcium chloride or admixture containing chloride from other than impurities 
from admixture ingredients will be acceptable.  

(vii) A tentative mix shall be designed and tested in accordance with ASTM C796 
for each consistency intended for use. These results will be compared with field 
test results to confirm consistent properties are obtained in the field. Testing for 
each mix shall be as follows:  

(viii) Two sets of compression test cylinders (75 mm by 150 mm), three cylinders per 
set, shall be made from each proposed backfill grout mix. One set of three 
cylinders shall be tested at an age of 7 days and the other set shall be tested at 
an age of 28 days. Foam grout specimens shall be made, cured, stored, and 
tested in conformity with ASTM C495.  
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(ix) Determine total air content of each proposed foam grout mix in accordance with 
ASTM C796.  

(x) Determine unit weight of each proposed foam grout mix in accordance with 
ASTM C567. 

(c) Equipment  

(i) General:  

 Use equipment for mixing and injecting foam grout, which is designed for 
underground backfill grouting service. Maintain equipment in good 
operating condition, capable of satisfactorily mixing, agitating, and 
forcing LDCC into injection ports at a uniform flow rate under the 
required constant pressure.  

 Backfill grouting equipment shall be configured so flushing can be 
accomplished with grout intake valves closed, with water supply valve 
open, and with grout pump running at full speed.  

 An adequate inventory of spare parts or backup equipment shall be 
provided to ensure that operable backfill grouting equipment is available 
at all times during the work. Maintain sufficient quantities of spare 
pressure gauges, stop valves, and other wear parts on Site.  

(ii) A foam generator shall be used to produce a predetermined quantity of 
preformed foam, which shall be injected into the mixer and blended with the 
cement slurry. A foam generator shall be used to produce a predetermined 
quantity of foam, which shall be injected into the mixer and blended with the 
cement slurry. The foam generator shall be timer-controlled to repetitively 
discharge a preselected quantity or to discharge continuously at a fixed rate. 
Foam generating equipment shall be tested and calibrated for dilution 
percentage, density, and volume output. Two types of foam generating 
systems, batch and continuous generating, are acceptable.  

 The batch system shall consist of a tank in which the foam liquid 
concentrate and water are first premixed. This dilute solution is then 
discharged from either a pressurized tank or by means of a mechanical 
pump through a foam-making nozzle in which this solution is blended 
with compressed air in fixed proportions.  

 A continuous generating system container, which continuously draws the 
concentrate directly from its shipping container, automatically blends it 
with water and compressed air in fixed proportions, and forms the stable 
micro-bubbled foam.  

 Both types utilize foam refining columns or nozzles calibrated for foam 
quality and discharge rate. The foam nozzles may be timer-controlled to 
repetitively discharge any preselected quantities or to discharge 
continuously at a fixed rate.  

 Batching, mixing and pumping equipment shall be compatible and of 
sufficient size and capacity to place LDCC to distances and volumes 
proposed by the Contractor.  

 Provide graphical or digital printout records of batch scale readings, 
accurate to 0.5 kg, of the dry mix ingredients before delivery to mixer.  

(iii) Specially designed batch mixers may also be used in conjunction with surge 
hopper equipped pumps. The rates of mixing and pumping shall be properly 
adjusted and a continuous flow of foam grout shall be obtained at the point of 
placement.  

(iv) Injection Hoses and Connections:  

 Use hose of proper type and diameter to withstand maximum injection 
pressures used.  

 At the point of injection, suitable valves and calibrated pressure gauges 
shall be provided so that the pressure and grout flow at the grout hole 
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may be regulated and monitored. Provide gauge savers for all gauges, to 
prevent the entry of grout into the gauge housing. A meter shall be 
provided to measure the total volume of LDCC pumped into each port. 
Provide at or very near the point of injection, a system of valves in the 
line transporting the grout that will allow easy access for collection of test 
specimens. Provide an automatic bypass valve set to the maximum 
pressure specified.  

 Injecting connections shall be a minimum of 40 and a maximum of 60 
mm in diameter.  

 Provide suitable stop valves at collar of hole for use in maintaining 
pressure, as required, until LDCC has set.  

 Riser Backfill 

(a) Materials  

(i) Cement: Cement shall be MS or HS Portland cement conforming to ASTM 
C150 and CSA A3000. MS cement shall meet false set requirements of ASTM 
C150 and CSA A3000. 

(ii) Fly Ash: Type F, CSA A3001. 

(iii) Concrete Sand: CSA A23.1 (FA1). 

(iv) Coarse Aggregate:  

 In accordance with CSA A23.1. 

 Grading to be in accordance with the requirements of CSA A23.1. 

 Quarried limestone and dolomite will not be acceptable as aggregate. 

 CSA Group 14-5. 

(v) Water: Use potable water free from deleterious amounts of alkali, acid, and 
organic materials which would adversely affect the setting time or strength of 
the backfill.  

(b) Mix Design 

(i) Minimum 28-Day Compressive Strength in accordance with ASTM A23.1: 
5 MPa, or higher as required by Carrier Pipe and riser manufacturer. 

(ii) Pumpable, as required by the Contractor. 

(iii) Flow: >500 mm. 

(iv) A tentative mix shall be designed and tested in accordance with CSA A23.1. 
These results will be compared with field test results to confirm consistent 
properties are obtained in the field. Testing for each mix shall be as follows:  

 Two sets of compression test cylinders (75 mm by 150 mm), three 
cylinders per set, shall be made from each proposed manhole base 
backfill grout mix. One set of three cylinders shall be tested at an age of 
7 days and the other set shall be tested at an age of 28 days. Grout 
specimens shall be made, cured, stored, and tested in conformity with 
CSA A23.1.  

E35.3 Submittals 

(a) Submittals shall be made in accordance with E4 and as listed below. 

(b) Qualifications: Submit personnel qualifications in accordance with Item Quality Control. 
Provide qualifications and training records for Contractor or Subcontractor personnel 
(superintendent and foreman) and manufacturer supplying and placing the LDCC. 

(c) Carrier Pipe Installation Work Plan: Description of the Carrier Pipe installation equipment, 
materials, and construction methods to be employed. 

(d) Backfill Work Plan including: 

(i) Sequence of work including sequence of placement and staging of backfill lifts and 
pumping. 
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(ii) Type(s) and locations of equipment. 

(iii) Placing procedures, (i.e., batching, mixing, and pumping location and procedures). 

(iv) Pump line arrangement. 

(v) Maximum pipe length to be backfilled. 

(vi) Maximum LDCC age before set initiation. 

(vii) Method of determining LDCC levels placed or completion of void filling. 

(viii) Communications provisions. 

(ix) Pumping pressures, rates, and volumes to be placed per day. 

(x) Maximum injection pressures injection locations. 

(xi) Methods for monitoring mix. 

(xii) Method of surveying or monitoring Carrier Pipe for movement during LDCC 
placement. 

(xiii) Methods and approaches to prevent deformation of Carrier Pipe during LDCC 
placement. 

(xiv) Testing procedures. 

(xv) Cleanup procedures. 

(e) Safety plan for the Carrier Pipe installation operations including air monitoring equipment 
and procedures and provisions for lighting, ventilation, and electrical system safeguards. 
Provide name of Site Safety Representative responsible for implementing safety program. 
Notify Contract Administrator if safety plan is the same as for Tunnelling operations. 

(f) Shop Drawings of Carrier Pipe supports. 

(g) Shop Drawings of bulkheads, grout pipes, vent pipes, and drain lines. Indicate the specific 
chainage at which they will be used.  

(h) Daily reports and records of LDCC placement, including but not limited to: 

(i) A delivery ticket with the information stated in Section “Delivery Ticket” of CSA 23.1; 
except actual scale weights of materials shall be furnished to the Contract 
Administrator with each batch of concrete before unloading at the Site.  

(ii) A printout of the actual scale weights for all loads batched shall be submitted to the 
Contract Administrator at the end of each working day.  

(iii) Volumes placed and lift (stage) heights achieved. 

(iv) Stationing of LDCC placement. 

(v) Injection locations and pressures.  

(vi) Unit weight and air content testing results.  

(vii) Time of placement. 

(viii) Designation of cylinder samples prepared that day. 

(ix) Compressive strength tests reports from a certified testing laboratory.  

(i) Product Data: 

(i) Submit mix designs for each LDCC mix proposed for use. Each mix design shall 
show the ingredients of the mix and shall include: 

 Type, brand, source, and amounts of cement, pozzolans, admixtures, 
and other additives. 

 Source and amount of water. 

 Combined grading of each mix design.  

 Specific gravity of all materials.  

 Results of air content, unit weight, and 28-day compressive strength 
tests. 

(ii) Submit a certificate of compliance signed by the Supplier identifying the type of fly 
ash (if used) and stating that the fly ash is in accordance with ASTM C618 and these 
Specifications. Supporting test data shall be furnished when requested by the 
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Contract Administrator. All testing and sampling procedures shall be in accordance 
with ASTM C311.  

(iii) Submit material specifications and instructions for use of any proposed concrete 
admixtures, including evidence from foam manufacturer that proposed admixtures 
are compatible with the foaming agent.  

(j) Equipment: Submit the following for each type of LDCC proposed: 

(i) Manufacturer’s specifications and operation instructions for conveyance equipment.  

(ii) Pump specifications.  

(iii) Grout hose, valve and port sizes and specifications. 

(iv) Foam generators and ancillary equipment.  

(k) Preplacement Test Reports and Certifications:  

(i) Mill test reports for Portland cement.  

(ii) Certificates of compliance for each load of Portland cement and fly ash (if used).  

(iii) Certificates of compliance for foaming agent and all admixtures. 

E35.4 Quality Control  

 Qualifications  

(a) Carrier Pipe Placement 

(i) The foreman responsible for Carrier Pipe placement shall have at least three 
(3) years of experience supervising pipe in tunnel construction. The Contractor 
shall submit a description of referenced projects including owner’s name and 
contact information, project superintendent, and pipe type. 

(ii) The site safety representative and personnel responsible for air quality 
monitoring shall have verifiable experience in tunnel construction. 

(iii) The surveyor responsible for line and grade control shall have experience in 
similar underground Tunnelling projects involving an alignment with both 
planned vertical and horizontal curves, and be licensed in a Province of 
Canada. The surveyor shall have experience with the proposed laser or 
theodolite and EDM guidance system to be used for the curved tunnel.  

(b) Backfill Placement 

(i) The Contractor or Subcontractor supplying and placing LDCC shall be capable 
of developing a mix design, and batching, mixing, handling and placing LDCC 
under tunnel conditions; shall have furnished and placed LDCC on at least 
three tunnels of the general type and the size specified herein which have been 
in successful operation; and shall have a record of experience and quality of 
work using foam grout that is satisfactory to the Contract Administrator.  

(ii) As an alternative, the Contractor may employ a manufacturer’s representative 
to supervise supplying and placing of LDCC. The manufacturer’s representative 
shall be capable of complying with the qualifications specified for the Contractor 
and shall be acceptable to the Contract Administrator. The manufacturer’s 
representative shall supervise all LDCC operations including training the 
Contractor’s personnel, mixing designs, and placement of LDCC in the tunnel.  

(iii) Personnel Qualifications: Workers, including the LDCC Contractor’s 
superintendent and foreman, shall be fully qualified to perform the Work. The 
LDCC Contractor’s superintendent shall have had previous experience under 
similar ground and tunnel conditions, or the foam grout supplying and placing 
shall be under the supervision of the foaming agent Supplier’s representative.  

(iv) Field Services: The foaming agent material manufacturer shall provide 
engineering field services to review the Project and the material application 
prior to any preparation; to approve the applicator, the material used, the 
equipment, and the procedure to be used; to approve setup before production 
of LDCC; and to observe during initial application. The field representative of 
the material manufacturer shall submit, in writing, approvals of proposed 



The City of Winnipeg Specifications 
Bid Opportunity No. 1067-2018 B  Page 73 of 79 
 
Template Version: C120181015 - C BCivil 

 

material, equipment, application procedures, applicator, and setup before 
production. 

(v) Tolerances: The Carrier Pipe shall be installed in accordance with the following 
tolerances: 

(vi) Variations from Design Line and Grade: As specified in E22. 

E35.5 Construction Methods 

(a) General Requirements 

(i) Do not begin Carrier Pipe installation until the following is completed: 

 Tunnelling specified in E22 

 The Excavation Support has been cleaned of tunnelled materials and 
debris. 

 The intrados of the Excavation Support has been surveyed for the full 
length of the tunnel to confirm that the Carrier Pipe and pipe transporter 
have the necessary clearance. 

(ii) Where the Carrier Pipe installation does not meet the specified tolerances, 
correct the installation including any necessary redesign of the pipeline, the 
Excavation Support, or structures and acquisition of necessary easements. All 
corrective work shall be performed by the Contractor at no additional cost to the 
City and without schedule extension and is subject to the written approval of the 
Contract Administrator. 

(iii) LDCC shall be properly placed as specified herein. LDCC shall be made using 
preformed foam process equipment approved by the foaming agent material 
manufacturer.  

(iv) Methods for completely filling the annular space between Carrier Pipe and the 
Excavation Support shall be utilized in accordance with submittals that are 
reviewed and approved by the Contract Administrator.  

(v) No standing water shall be allowed where LDCC is to be placed. 

(vi) Construct bulkheads at the end of each reach of pipe to be backfilled.  

(vii) Inform the Contract Administrator at least 24 hours in advance of the times and 
place where placement of LDCC is anticipated.  

(b) Installation of Carrier Pipe  

(i) Pipe Installation: Install Carrier Pipe as shown on the Drawings in accordance 
with specified tolerances and approved submittals. Remove loose soil, grout 
spillage, and debris from Excavation Support. Provide Carrier Pipe supports, as 
required, to prevent flotation, movement, or damage to the pipe during pipe 
installation and backfilling. Support every individual Carrier Pipe section by at 
least two sets of supports. Install Carrier Pipe without sliding or dragging it on 
the ground or in the Excavation Support in a manner that could damage the 
pipe.  

(ii) Move each pipe section into the tunnel longitudinally. Block each section of 
pipe in the tunnel in accordance with specified line and grade tolerances. 

(iii) Repair damage to the pipe during transport and installation to the Contract 
Administrator’s satisfaction. 

(iv) Install to line and grade.  

(v) Secure pipe section by tie downs, blocking, or by other means, to prevent 
flotation, settlement, or lateral or axial movement of the Carrier Pipe during 
placement of backfill around pipe.  

(c) Install of bulkheads 

(i) In accordance with accepted submittals. 

(d) Batching and Mixing  
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(i) General: Conform to the requirements of accepted submittals and the foaming 
agent manufacturer’s recommendations.  

(ii) Mixing:  

 All LDCC shall be mechanically mixed to produce a uniform distribution 
of the materials with a suitable consistency and the specified limiting 
requirements. Excessive mixing shall be avoided in order to reduce the 
possibility of changes in unit weight and consistency.  

 In batch mixing operations, follow the manufacturer’s recommendations 
concerning the order of charging the mixer with the various ingredients. 
The as-cast unit weight shall be monitored at the point of placement. 
Allowance should be made for any additional mixing that may result from 
the method of placement, such as mechanical or pneumatic pumping, 
and for any unit weight changes that may result from these methods.  

 For continuous mixing operations, provision shall be made for 
reasonably uniform and continuous rate of addition of all mix 
components at appropriate positions in the mixing machine, and in the 
correct ratio, to assure uniformity and the specified limiting requirements 
at the point of placement.  

 Alternative methods for batching and mixing LDCC will be considered by 
and must be acceptable to the Contract Administrator. 

(e) Placing Low-Density Cellular Concrete 

(i) General Requirements: All void space outside of the Carrier Pipe shall be 
completely filled with LDCC. Provide air release piping in the crown of the 
tunnel to allow displaced air and air lost from LDCC to escape and be replaced 
with LDCC. Place LDCC in accordance with approved submittals.  

(ii) Backfilling of the annular space between the pipe and the Excavation Support 
shall be accomplished by placing LDCC in one or more stages (lifts). Monolithic 
placements (one stage) may be acceptable, provided the Contractor can 
demonstrate that his placement techniques will not induce movement of the 
pipe, pipe overstressing, or excessive deformation. The LDCC shall be placed 
through grout ports within the Carrier Pipe or pipes installed within the annular 
space between the Carrier Pipe and Excavation Support. Multiple grout pipes 
should be installed to provide redundancy. 

(iii) Locate pressure gauges of appropriate range for monitoring the backfill grout 
injection pressures in the line transporting the LDCC, at the point of injection. 
Injection pressure shall be low enough to prevent pipe movement and/or 
damage and shall not exceed 100 kPa at the point of injection for stages below 
the crown of the pipe. Injection pressure shall not exceed 200 kPa or 10 kPa 
per metre of earth cover, or a lower limit as submitted and approved by the 
Contract Administrator at the point of injection for stages above the crown of 
the pipe. 

(iv) Volume of LDCC injected shall be measured, recorded and compared with the 
anticipated volume per foot of pipe backfilled.  

(v) Provide a means of direct communication between the injection point and the 
pump operator. 

(f) Field Quality Control 

(i) General: Field control tests, including unit weight (wet density), air content test, 
and compression tests shall be performed by the Contractor and the results 
submitted to the Contract Administrator. 

(ii) The frequency specified herein for each field control test is approximate. A 
greater or lesser number of tests may be made, as required by the Contract 
Administrator.  

(iii) Test specimens shall be collected within the shaft at or near the connection 
where the LDCC is being injected.  
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(iv) The Contractor shall assist the Contract Administrator in obtaining additional 
test cylinders. Supply all materials necessary for fabricating the test cylinders.  

(v) Provide at or very near the point of injection, a system of valves in the line 
transporting the LDCC, which will allow easy access for collection of test 
specimens without disconnecting the line from the outlet. Submit the valve 
arrangement to the Contract Administrator for review at least 15 days prior to 
commencing LDCC backfilling operations. 

(vi) Unit Weight: Unit weight (wet density) tests shall be made from the first batch 
mixed each day, after a change in mix design, every 30 minutes during 
pumping, and from each batch of LDCC from which compression test cylinders 
are made. Unit weight shall be determined in accordance with ASTM C567. 
Unit weight at the point of placement shall be within plus or minus 5 percent of 
the unit weight established for the mix design being placed. Adjust mix as 
required to obtain the specified wet density.  

(vii) Air Content: An air content test shall be made from the first batch mixed each 
day, and from each batch of LDCC from which concrete compression test 
cylinders are made. Air content at the point of placement will be the difference 
between the wet density at the point of placement less the wet density at the 
point immediately before the addition of preformed foam. Air content shall be 
determined in accordance with ASTM C138 except there shall be no vibration 
or rodding of the sample.  

(viii) Compression Tests: One set of four test cylinders shall be made for each shift 
when LDCC is placed. One additional set shall be made from each additional 
150 cubic metres, or major fraction thereof, placed in any one shift. Two 
cylinders from each set will be tested at an age of 28 days. 

(ix) Compressive strength of LDCC shall be considered satisfactory if both of the 
following requirements are met:  

 Average of three consecutive compressive strength tests equal or 
exceed the specified unconfined compressive strength.  

 No individual compressive strength test (average of two cylinders) is 
below the specified unconfined compressive strength by more than 20 
percent. 

(x) A strength test shall be the average of two compressive strengths of two 
cylinders made from the same concrete sample and tested at 28 days. 

(xi) Test cylinders shall be made in the field, cured and stored in the laboratory, and 
tested in accordance with ASTM C495.  

(xii) Each set of compression test cylinders shall be marked or tagged with the date 
and time of day the cylinders were made, the location in the work where the 
LDCC represented by the cylinder was placed, batch number, unit weight (wet 
density), and the air content. 

(g) Protection and Clean Up 

(i) Take all necessary precautions to protect and preserve the Carrier Pipe from 
damage.  

(ii) Spills shall be minimized and shall be cleaned up immediately. Any damage to 
the Carrier Pipe caused by or occurring during the backfilling operations shall 
be repaired by a method approved by the Contract Administrator, at no 
additional cost to the City. 

E35.6 Measurement and Payment 

 Two-Pass Tunnelling – Installation and Backfill of Carrier Pipe in Tunnel 

(a) Supply, Installation, support, and backfilling of the CCFRPM Carrier Pipe and 
associated work and materials described within this Specification shall be incidental to 
the Contract unit price of “Tunnelling”. 
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(b) The price shall include but not be limited to the supply and installation of the CCFRPM 
Carrier Pipe, the CCRFPM reducer, making connections to the stub outs installed 
under Trenchless Sewer Construction, bulkheads, grouting pipes, and backfilling of 
the Carrier Pipe and all other Work described herein and shown on the Drawings 
including any appurtenances and miscellaneous materials.  

(c) See E22.7.2 for payment schedule. 

RESTORATION 

E36. TEMPORARY SURFACE RESTORATION 

E36.1 General  

(a) This specification applies to temporary surface restoration Work. 

(b) Further to clause 3.3 of CW 1130 where permanent surface restorations cannot be made 
due to cold weather, the Contractor shall temporarily restore surfaces as follows: 

E36.2 Construction Methods 

(a) Backfill under Temporary Surface Restoration 

(i) Backfill and level boulevards and grassed areas to match existing surface 
elevations, 

(ii) Use Class 2 backfill in excavation under temporary street pavement and sidewalk 
where Class 3 backfill cannot be jetted and flooded due to cold weather. 

(iii) Class 2 backfill may be compacted in 600 mm lifts where backhoe operated 
pneumatic plate compactors are used. 

(iv) Jet and flood Class 2, Class 3 and Class 5 backfilled excavations in spring when 
ground is not frozen prior to permanent restoration. 

(b) Temporary Surface Restoration 

(i) Cap excavations in concrete pavement with a 100 mm layer of concrete for 
“Temporary Restoration of Utility Pavement Cuts” as specified in CW 3310, 

(ii) Cap excavations in sidewalk pavement with a 50 mm layer of concrete for 
“Temporary Restoration of Utility Pavement Cuts” as specified in CW 3310, 

(iii) Insulate temporary concrete as required during 48 hour curing period, 

(iv) Where curb has been removed as part of the pavement cut pour temporary curb 
using “Concrete for Temporary Restoration of Utility Pavement Cuts” as specified in 
CW 3310. 

(v) Remove all temporary pavements prior to permanent restorations. 

(c) Maintenance 

(i) The Contractor shall monitor and maintain temporarily restored surfaces as required 
until permanent restoration is complete. 

(ii) If, in the opinion of the Contract Administrator, temporarily restored surfaces are not 
being adequately maintained or were not properly constructed and pose a danger to 
the public, maintenance or reconstruction will be done by the City forces with no 
advance notification the Contractor. 

(iii) All costs associated with the maintenance or reconstruction of temporary pavement 
incurred by the City shall be deducted from future payments to the Contractor. 

E36.3 Measurement and Payment 

(a) Temporary restoration associated with the shafts locations and identified utility relocations 
on the Form B will be paid on a square meter basis at the Contract unit price for 
“Temporary Surface Restorations”. 

(b) Temporary restoration of other road cuts not defined in E36.3 (a) will be considered 
incidental to Site Development and Restoration. 
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(c) No extra payment will be made for the installation of Class 2 backfill under temporary street 
pavement and sidewalk. 

(d) No measurement or payment will be made for the temporary restoration of barrier or lip 
curb. 

(e) No measurement or payment will be made for the temporary restorations of boulevards 
and grassed areas. 

(f) No measurement or payment will be made for the removal of temporary pavement prior to 
permanent restoration. 

E37. PERMANENT RESTORATION 

E37.1 Description 

(a) This specification identifies the requirements for permanent surface restorations. 

(b) The specification amends the Surface Restorations defined in CW 2130 and places the 
cost of permanent surface restorations upon the particular Work item being undertaken.   

E37.2 General 

(a) The Contractor will follow the City’s Street By-law No. 1481/77 and Street Cuts Manual 
(2017) for all pavement restoration unless otherwise shown on the drawing or 
specifications or as directed by the Contract Administrator. 

(b) The Street Classification and Surface Type within the project work area are classified as 
follows: 

Street Name Segment Pavement Type Condition 

Taylor Ave WB Wilton St to Nathaniel St Asphalt over Concrete Poor 

Taylor Ave WB Guelph St to Wilton St Asphalt over Concrete Poor 

Taylor Ave WB Harrow St to Guelph St Asphalt over Concrete Poor 

Taylor Ave WB Stafford St to Harrow St Asphalt over Concrete Fair 

Taylor Ave WB Pembina Hwy to Stafford St Concrete Poor 

Taylor Ave EB Nathaniel St to Wilton St  Asphalt over Concrete Good 

Taylor Ave EB Wilton St to Guelph St Asphalt over Concrete Fair 

Taylor Ave EB Guelph St to Harrow St Asphalt over Concrete Fair 

Taylor Ave EB Harrow St to Stafford St Asphalt over Concrete Poor 

Taylor Ave EB Stafford St to Pembina Hwy Asphalt over Concrete Poor 

Wentworth St Jackson Ave to Pembina Hwy Concrete Poor 

Stafford St Jackson Ave to Pembina Hwy Asphalt over Concrete  Fair 

Harrow St Jackson Ave to Taylor Ave Asphalt over Concrete  Fair 

Harrow St Taylor Ave to Harrow St E Asphalt over Concrete Good 

Nathaniel St Hector Ave to Taylor Ave Asphalt over Concrete Good 

NOTE: values were obtained from the City of Winnipeg Street Conditions Map available at 
http://winnipeg.ca/publicworks/maps/streetconditions.asp and may not reflect existing 
conditions. 
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(c) All street segments within the work area impacted by the Work as determined by the 
Contract Administrator shall be maintained and restored with the following additional 
requirements. 

(i) Review and record the condition of each street segment with the Contract 
Administrator and a City Representative from Public Works prior to the initiation of 
Work. 

(ii) Review and record the condition of each street segment with the Contract 
Administrator and a City Representative from Public Works prior to surface 
restoration. The surface restoration required for each street segment will be agreed 
upon at this review meeting.  

(iii) Pavement Restoration Guidelines can be found in the City of Winnipeg Street Cuts 
Manual.  

E37.3 Methods 

(a) The Contractor shall permanently restore all existing surface areas disturbed by 
construction activities including but not limited to areas disturbed by; construction 
equipment, placement of equipment trailers and where construction materials were 
stockpiled, shall be restored as follows:  

(i) Boulevards, ditches and grassed areas - sodding using imported topsoil in 
accordance with CW 3510. The Contractor shall restore all areas disturbed during 
construction to existing condition or better, using topsoil and sod at its own cost.  

(ii) Asphalt surfaces – match existing base course and asphalt thickness or a minimum 
of 150 mm of base course and 75 mm of Type 1A Asphaltic Concrete, whichever is 
greater, in accordance with CW 3410.  

(iii) Miscellaneous concrete slabs, including sidewalk -  in accordance with CW 3235  

(iv) Interlocking stones – in accordance with CW 3330.  

(v) Concrete curb and gutter – in accordance with CW 3240.  

(vi) Trees - requiring replacement due to construction activities (as directed by the 
Contract Administrator) shall be installed in accordance with CW 3510 and E7. The 
Contractor will not be reimbursed under a separate pay item for replacing trees 
damaged by construction activities. The work will be considered incidental to Site 
Development and Restoration.   

(vii) Topsoil - All Topsoil Work shall be performed in accordance with CW 3510. Topsoil 
Work shall include all existing grassed areas disturbed by the Contractor during 
construction. The Contractor shall restore all areas disturbed during construction to 
existing condition or better, using topsoil and sod at its own cost.  

E37.4 Measurement and Payment 

(a) This specification amends CW 2130 such that: 

(i) All costs associated with Permanent Restoration as described herein are incidental 
to the Work items for the Work activity being carried out, including but not limited to 
Tunnelling, Trenchless Sewer Construction, installation of Manholes, installation of 
Catch Basin Leads, Connecting of Catch Basin Lead to Trunk Sewer, Catch Basin, 
Catch pits or Manholes, Sewer Service installation and regrading, and Watermain 
Works. 

E38. FULL DEPTH PARTIAL SLAB PATCHES 

E38.1 General  

(a) Construct full depth partial slab patches in accordance with CW 3230. 

E38.2 Measurement and Payment 

(a) Full depth partial slab patches shall be measured on an area basis and paid for at the 
Contract Unit price per square meter for “Partial Slab Patches” for each type of pavement. 
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(b) No differentiation will be made for class of patch. 

(c) No separate measurement or payment will be made for Drilled Dowels or Tie Bars, the cost 
for which shall be included in the prices for “Partial Slab Patches”.  
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PART F - SECURITY CLEARANCE 

F1. SECURITY CLEARANCE 

F1.1 Each individual proposed to perform the following portions of the Work: 

(a) any Work on private property; 

(b) any Work within City facilities other than: 

(i) an underground structure such as a manhole; 

(ii) in areas and at times normally open to the public; 

(iii) ^; 

(c) communicating with residents and homeowners in person or by telephone; 

 Each Individual shall be required to obtain a Police Information Check from the police 
service having jurisdiction at his/her place of residence. Or 

(a) BackCheck, forms to be completed can be found on the website at:  
http://www.backcheck.net/ ; or 

(b) Commissionaires (Manitoba Division), forms to be completed can be found on the 
website at: https://www.commissionaires.ca/en/manitoba/home; or . 

(c) FASTCHECK Criminal Record & Fingerprint Specialists, forms to be completed can 
be found on the website at: https://myfastcheck.com 

F1.2 The following is a link to information for obtaining the Police Information Check from the City of 
Winnipeg Police Service.  http://winnipeg.ca/police/pr/PIC.stm         

 The Police Information Check shall include a Vulnerable Sector Screening.  This can be 
obtained by following the link below  http://winnipeg.ca/police/pr/PIC.stm  

(a) Individuals will need to state in the form, that they may be working in City of Winnipeg 
pools, libraries and community centres; 

 The original Police Information Check (Form P–612) will be provided by the Winnipeg 
Police Service to the individual applicant.  The original has a validation sticker from the 
Winnipeg Police Service in the top right hand corner.  The applicant shall: 

(a) Provide the original Police Information Check (Form P–612) to the Contract 
Administrator. 

F1.3 Prior to the award of Contact, and during the term of the Contract if additional or replacement 
individuals are proposed to perform Work, the Contractor shall supply the Contract 
Administrator with a Police Information Check obtained not earlier than one (1) year prior to the 
Submission Deadline, or a certified true copy thereof, for each individual proposed to perform 
such Work. 

F1.4 Any individual for whom a Police Information Check is not provided, or for whom a Police 
Information Check indicates any convictions or pending charges related to property offences or 
crimes against another person will not be permitted to perform any Work specified in F1.1. 

F1.5 Any Police Information Check obtained thereby will be deemed valid for the duration of the 
Contract subject to a repeated records search as hereinafter specified. 

F1.6 Notwithstanding the foregoing, at any time during the term of the Contract, the City may, at its 
sole discretion and acting reasonably, require an updated Police Information Check.  Any 
individual who fails to provide a satisfactory Police Information Check as a result of a repeated 
Police Information Check will not be permitted to continue to perform any Work specified in 
F1.1. 

 




