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PART B - BIDDING PROCEDURES

B1.
B1.1

B2.
B2.1
B2.2

B3.
B3.1
B3.2

B4.
B4.1

B4.2

B4.3

B4.4

B4.5

B4.6

B5.

B5.1

CONTRACT TITLE

CONSTRUCTION OF LDS SEWER SEPARATION — COCKBURN SEWER RELIEF
(CONTRACT 6B)

SUBMISSION DEADLINE
The Submission Deadline is 12:00 noon Winnipeg time, April 30, 2021.

The Contract Administrator or the Manager of Materials may extend the Submission Deadline
by issuing an addendum at any time prior to the time and date specified in B2.1.

SITE INVESTIGATION
Further to C3.1, the Bidder may view the Site without making an appointment.

The bidder shall be aware that the area in the vicinity of the Site is an active construction site for
Cockburn Contract C6A. Bidders visiting the site should wear appropriate PPE including
reflective vests, hard hats and boots.

ENQUIRIES
All enquiries shall be directed to the Contract Administrator identified in D6.1.

If the Bidder finds errors, discrepancies or omissions in the Tender, or is unsure of the meaning
or intent of any provision therein, the Bidder shall notify the Contract Administrator of the error,
discrepancy or omission, or request a clarification as to the meaning or intent of the provision at
least five (5) Business Days prior to the Submission Deadline.

Responses to enquiries which, in the sole judgment of the Contract Administrator, require a
correction to or a clarification of the Tender will be provided by the Contract Administrator to all
Bidders by issuing an addendum.

Responses to enquiries which, in the sole judgment of the Contract Administrator, do not
require a correction to or a clarification of the Tender will be provided by the Contract
Administrator only to the Bidder who made the enquiry.

The Bidder shall not be entitled to rely on any response or interpretation received pursuant to
B4 unless that response or interpretation is provided by the Contract Administrator in writing.

Any enquiries concerning submitting through MERX should be addressed to:
MERX Customer Support
Phone: 1-800-964-6379
Email: merx@merx.com

CONFIDENTIALITY

Information provided to a Bidder by the City or acquired by a Bidder by way of further enquiries
or through investigation is confidential. Such information shall not be used or disclosed in any
way without the prior written authorization of the Contract Administrator. The use and
disclosure of the confidential information shall not apply to information which:

(a) was known to the Bidder before receipt hereof; or
(b) becomes publicly known other than through the Bidder; or
(c) is disclosed pursuant to the requirements of a governmental authority or judicial order.
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B5.2

B6.
B6.1

B6.2

B6.3
B6.4

B6.5

B6.6

B7.
B7.1

B7.2

B7.3

B7.4

The Bidder shall not make any statement of fact or opinion regarding any aspect of the Tender
to the media or any member of the public without the prior written authorization of the Contract
Administrator.

ADDENDA

The Contract Administrator may, at any time prior to the Submission Deadline, issue addenda
correcting errors, discrepancies or omissions in the Tender, or clarifying the meaning or intent of
any provision therein.

The Contract Administrator will issue each addendum at least two (2) Business Days prior to the
Submission Deadline, or provide at least two (2) Business Days by extending the Submission
Deadline.

Addenda will be available on the MERX website at www.merx.com.

The Bidder is responsible for ensuring that he/she has received all addenda and is advised to
check the MERX website for addenda regularly and shortly before the Submission Deadline, as
may be amended by addendum.

The Bidder shall acknowledge receipt of each addendum in Paragraph 10 of Form A:
Bid/Proposal. Failure to acknowledge receipt of an addendum may render a Bid non-
responsive.

Notwithstanding B4, enquiries related to an Addendum may be directed to the Contract
Administrator indicated in D6.

SUBSTITUTES
The Work is based on the Plant, Materials and methods specified in the Tender.

Substitutions shall not be allowed unless application has been made to and prior approval has
been granted by the Contract Administrator in writing.

Requests for approval of a substitute will not be considered unless received in writing by the
Contract Administrator at least five (5) Business Days prior to the Submission Deadline.

The Bidder shall ensure that any and all requests for approval of a substitute:

(a) provide sufficient information and details to enable the Contract Administrator to determine
the acceptability of the Plant, Material or method as either an approved equal or
alternative;

(b) identify any and all changes required in the applicable Work, and all changes to any other
Work, which would become necessary to accommodate the substitute;

(c) identify any anticipated cost or time savings that may be associated with the substitute;

(d) certify that, in the case of a request for approval as an approved equal, the substitute will
fully perform the functions called for by the general design, be of equal or superior
substance to that specified, is suited to the same use and capable of performing the same
function as that specified and can be incorporated into the Work, strictly in accordance with
the proposed work schedule and the dates specified in the Supplemental Conditions for
Substantial Performance and Total Performance;

(e) certify that, in the case of a request for approval as an approved alternative, the substitute
will adequately perform the functions called for by the general design, be similar in
substance to that specified, is suited to the same use and capable of performing the same
function as that specified and can be incorporated into the Work, strictly in accordance with
the proposed work schedule and the dates specified in the Supplemental Conditions for
Substantial Performance and Total Performance.
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B7.5 The Contract Administrator, after assessing the request for approval of a substitute, may in
his/her sole discretion grant approval for the use of a substitute as an “approved equal” or as an
“approved alternative”, or may refuse to grant approval of the substitute.

B7.6 The Contract Administrator will provide a response in writing, at least two (2) Business Days
prior to the Submission Deadline, to the Bidder who requested approval of the substitute.

B7.6.1 The Contract Administrator will issue an Addendum, disclosing the approved materials,
equipment, methods and products to all potential Bidders. The Bidder requesting and
obtaining the approval of a substitute shall be responsible for disseminating information
regarding the approval to any person or persons he/she wishes to inform.

B7.7 If the Contract Administrator approves a substitute as an “approved equal”, any Bidder may use
the approved equal in place of the specified item.

B7.8 If the Contract Administrator approves a substitute as an “approved alternative”, any Bidder
bidding that approved alternative may base his/her Total Bid Price upon the specified item but
may also indicate an alternative price based upon the approved alternative. Such alternatives
will be evaluated in accordance with B18.

B7.9 No later claim by the Contractor for an addition to the Total Bid Price because of any other
changes in the Work necessitated by the use of an approved equal or an approved alternative
will be considered.

B8. BID COMPONENTS

B8.1 The Bid shall consist of the following components:
(a) Form A: Bid/Proposal,
(b) Form B: Prices;
(c) Form G1: Bid Bond and Agreement to Bond.

B8.2 All components of the Bid shall be fully completed or provided, and submitted by the Bidder no
later than the Submission Deadline, with all required entries made clearly and completely.

B8.3 The Bid shall be submitted electronically through MERX at www.merx.com.
B8.3.1 Bids will only be accepted electronically through MERX.
B8.4 Bidders are advised that inclusion of terms and conditions inconsistent with the Tender

document, including the General Conditions, will be evaluated in accordance with B18.1(a).

B9. BID
B9.1 The Bidder shall complete Form A: Bid/Proposal, making all required entries.
B9.2 Paragraph 2 of Form A: Bid/Proposal shall be completed in accordance with the following

requirements:

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, his/her name
shall be inserted;

(b) if the Bidder is a partnership, the full name of the partnership shall be inserted;
(c) if the Bidder is a corporation, the full name of the corporation shall be inserted;

(d) if the Bidder is carrying on business under a name other than his/her own, the business
name and the name of every partner or corporation who is the owner of such business
name shall be inserted.

B9.2.1 If a Bid is submitted jointly by two or more persons, each and all such persons shall identify
themselves in accordance with B9.2.
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B9.3

B9.4

B9.4.1

B9.5

B10.
B10.1

B10.1.1

B10.1.2

B10.2

B10.3

B10.4

B10.5

B10.5.1

B11.
B11.1

B11.2

In Paragraph 3 of Form A: Bid/Proposal, the Bidder shall identify a contact person who is
authorized to represent the Bidder for purposes of the Bid.

Paragraph 13 of Form A: Bid/Proposal shall be signed in accordance with the following
requirements:

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, it shall be
signed by the Bidder;

(b) if the Bidder is a partnership, it shall be signed by the partner or partners who have
authority to sign for the partnership;

(c) if the Bidder is a corporation, it shall be signed by its duly authorized officer or officers;

(d) if the Bidder is carrying on business under a name other than his/her own, it shall be
signed by the registered owner of the business name, or by the registered owner's
authorized officials if the owner is a partnership or a corporation.

The name and official capacity of all individuals signing Form A: Bid/Proposal should be
entered below such signatures.

If a Bid is submitted jointly by two or more persons, the word "Bidder" shall mean each and all
such persons, and the undertakings, covenants and obligations of such joint Bidders in the Bid
and the Contract, when awarded, shall be both joint and several.

PRICES

The Bidder shall state a price in Canadian funds for each item of the Work identified on Form B:
Prices.

The Bidder must complete the Approximate Quantity column for item 11 Initial Span on
Form B: Prices in accordance with D23.

Prices stated on Form B: Prices shall not include any costs which may be incurred by the
Contractor with respect to any applicable funding agreement obligations as outlined in D35.
Any such costs shall be determined in accordance with D35.

The quantities listed on Form B: Prices are to be considered approximate only. The City will
use said quantities for the purpose of comparing Bids.

The quantities for which payment will be made to the Contractor are to be determined by the
Work actually performed and completed by the Contractor, to be measured as specified in the
applicable Specifications.

Payments to Non-Resident Contractors are subject to Non-Resident Withholding Tax pursuant
to the Income Tax Act (Canada).

The Bidder shall enter the Total Bid Price from Form B: Prices into the Total Bid Price field in
MERX.

Bidders are advised that the calculation indicated in B18.4 will prevail over the Total Bid
Price entered in MERX.

DISCLOSURE

Various Persons provided information or services with respect to this Work. In the City’s
opinion, this relationship or association does not create a conflict of interest because of this full
disclosure. Where applicable, additional material available as a result of contact with these
Persons is listed below.

The Persons are:
(a) N/A
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B12.
B12.1

B12.2

B12.3

B12.4

B12.5

CONFLICT OF INTEREST AND GOOD FAITH

Further to C3.2, Bidders, by responding to this Tender, declare that no Conflict of Interest
currently exists, or is reasonably expected to exist in the future.

Conflict of Interest means any situation or circumstance where a Bidder or employee of the
Bidder proposed for the Work has:

(a) other commitments;

(b) relationships;

(c) financial interests; or

(d) involvement inongoing litigation;
that could or would be seen to:

(i) exercise an improper influence over the objective, unbiased and impartial exercise of
the independent judgment of the City with respect to the evaluation of Bids or award
of the Contract;or

(i) compromise, impair or be incompatible with the effective performance of a Bidder’s
obligations under the Contract;

(e) has contractual or other obligations to the City that could or would be seen to have been
compromised or impaired as a result of its participation in the Tender process or the Work;
or

(f) bhas knowledge of confidential information (other than confidential information disclosed by
the City in the normal course of the Tender process) of strategic and/or material relevance
to the Tender process or to the Work that is not available to other bidders and that could or
would be seen to give that Bidder an unfair competitive advantage.

In connection with its Bid, each entity identified in B12.2 shall:

(a) avoid any perceived, potential or actual Conflict of Interest in relation to the procurement
process and the Work;

(b) upon discovering any perceived, potential or actual Conflict of Interest at any time during
the Tender process, promptly disclose a detailed description of the Conflict of Interest to
the City in a written statement to the Contract Administrator; and

(c) provide the City with the proposed means to avoid or mitigate, to the greatest extent
practicable, any perceived, potential or actual Conflict of Interest and shall submit any
additional information to the City that the City considers necessary to properly assess the
perceived, potential or actual Conflict of Interest.

Without limiting B12.3, the City may, in its sole discretion, waive any and all perceived, potential
or actual Conflicts of Interest. The City’s waiver may be based upon such terms and conditions
as the City, in its sole discretion, requires to satisfy itself that the Conflict of Interest has been
appropriately avoided or mitigated, including requiring the Bidder to put into place such policies,
procedures, measures and other safeguards as may be required by and be acceptable to the
City, in its sole discretion, to avoid or mitigate the impact of such Conflict of Interest.

Without limiting B12.3, and in addition to all contractual or other rights or rights at law or in
equity or legislation that may be available to the City, the City may, in its sole discretion:

(a) disqualify a Bidder that fails to disclose a perceived, potential or actual Conflict of Interest
of the Bidder or any of its employees proposed for the Work;

(b) require the removal or replacement of any employees proposed for the Work that hasa
perceived, actual or potential Conflict of Interest that the City, in its sole discretion,
determines cannot be avoided or mitigated;
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(c) disqualify a Bidder or employees proposed for the Work that fails to comply with any
requirements prescribed by the City pursuant to B12.4 to avoid or mitigate a Conflict of
Interest; and

(d) disqualify a Bidder if the Bidder, or one of its employees proposed for the Work, has a
perceived, potential or actual Conflict of Interest that, in the City’s solediscretion, cannot be
avoided or mitigated, or otherwise resolved.

B12.6  The final determination of whether a perceived, potential or actual Conflict of Interest exists
shall be made by the City, in its sole discretion.

B13. QUALIFICATION

B13.1  The Bidder shall:

(a) undertake to be in good standing under The Corporations Act (Manitoba), or properly
registered under The Business Names Registration Act (Manitoba), or otherwise properly
registered, licensed or permitted by law to carry on business in Manitoba; and

(b) be financially capable of carrying out the terms of the Contract; and

(c) have all the necessary experience, capital, organization, and equipment to perform the
Work in strict accordance with the terms and provisions of the Contract.

B13.2  The Bidder and any proposed Subcontractor (for the portion of the Work proposed to be
subcontracted to them) shall:

(a) be responsible and not be suspended, debarred or in default of any obligations to the City.
A list of suspended or debarred individuals and companies is available on the Information
Connection page at The City of Winnipeg, Corporate Finance, Materials Management
Division website at https://www.winnipeg.ca/matmgt/Templates/files/debar.pdf

B13.3  The Bidder and/or any proposed Subcontractor (for the portion of the Work proposed to be
subcontracted to them) shall:

(a) have successfully carried out work similar in nature, scope and value to the Work; and

(b) be fully capable of performing the Work required to be in strict accordance with the terms
and provisions of the Contract; and

(c) have a written workplace safety and health program if required pursuant to The Workplace
Safety and Health Act (Manitoba);

B13.4  Further to B13.3(c), the Bidder shall, within five (5) Business Days of a request by the Contract
Administrator, provide proof satisfactory to the Contract Administrator that the
Bidder/Subcontractor has a workplace safety and health program meeting the requirements of
The Workplace Safety and Health Act (Manitoba), by providing:

(a) Written confirmation of a safety and health certification meeting SAFE Work Manitoba’s
SAFE Work Certified Standard (e.g., COR™ and SECOR™) in the form of:

(i) a copy of their valid Manitoba COR certificate and Letter of Good Standing (or
Manitoba equivalency) as issued under the Certificate of Recognition (COR)
Program administered by the Construction Safety Association of Manitoba or by the
Manitoba Heavy Construction Association’s WORKSAFELY™ COR™ Program; or

(i)  a copy of their valid Manitoba SECOR™ certificate and Letter of Good Standing (or
Manitoba equivalency) as issued under the Small Employer Certificate of
Recognition Program (SECOR™) administered by the Construction Safety
Association of Manitoba or by the Manitoba Heavy Construction Association’s
WORKSAFELY™ COR™ Program; or

(b) areport or letter to that effect from an independent reviewer acceptable to the City. (A list
of acceptable reviewers and the review template are available on the Information
Connection page at The City of Winnipeg, Corporate Finance, Materials Management
Division website at http://www.winnipeg.ca/matmat/.
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B13.5

B13.6

B14.
B14.1

B14.2

B14.3

B14.4
B14.4.1

B14.5

B14.6

B15.
B15.1

B15.2

B15.3

The Bidder shall submit, within three (3) Business Days of a request by the Contract
Administrator, proof satisfactory to the Contract Administrator of the qualifications of the Bidder
and of any proposed Subcontractor.

The Bidder shall provide, on the request of the Contract Administrator, full access to any of the
Bidder's equipment and facilities to confirm, to the Contract Administrator’s satisfaction, that the
Bidder's equipment and facilities are adequate to perform the Work.

BID SECURITY

The Bidder shall include in its Bid Submission bid security in the form of a digital bid bond, in the
amount of at least ten percent (10%) of the Total Bid Price, and agreement to bond of a
company registered to conduct the business of a surety in Manitoba, in Form G1: Bid Bond and
Agreement to Bond, available on The City of Winnipeg, Corporate Finance, Materials
Management Division website at
https://www.winnipeg.ca/MatMgt/templates/files/eBidsecurity.pdf.

Bid security shall be submitted in a digital format meeting the following criteria:
(a) The version submitted by the Bidder must have valid digital signatures and seals;

(b) The version submitted by the Bidder must be verifiable by the City with respect to the
totality and wholeness of the bond form, including: the content; all digital signatures and
digital seals; with the surety company, or an approved verification service provider of the
surety company.

(c) The version submitted must be viewable, printable and storable in standard electronic file
formats compatible with the City, and in a single file. Allowable formats include pdf.

(d) The verification may be conducted by the City immediately or at any time during the life of
the bond and at the discretion of the City with no requirement for passwords or fees.

(e) The results of the verification must provide a clear, immediate and printable indication of
pass or fail regarding B14.2(a).

Bonds failing the verification process will not be considered to be valid and the bid shall be
determined to be non-responsive in accordance with B18.1(a).

Bonds passing the verification process will be treated as original and authentic.

If the Bidder submits alternative bids, the bid security shall be in the amount of the
specified percentage of the highest Total Bid Price submitted.

The bid security of the successful Bidder and the next two lowest evaluated responsive and
responsible Bidders will be released by the City when a Contract for the Work has been duly
formed with the successful Bidder and the contract securities are furnished as provided herein.
The bid securities of all other Bidders will be released when a Contract is awarded.

The bid securities of all Bidders will be released by the City as soon as practicable following

notification by the Contract Administrator to the Bidders that no award of Contract will be made
pursuant to the Tender.

OPENING OF BIDS AND RELEASE OF INFORMATION

Bids will not be opened publicly.

Following the Submission Deadline, the names of the Bidders and their Total Bid Prices
(unevaluated and pending review and verification of conformance with requirements) will be

available on the MERX website at www.merx.com.

After award of Contract, the name(s) of the successful Bidder(s) and their Contract amount(s)
will be available on the MERX website at www.merx.com.
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B15.4

B15.4.1

B16.
B16.1

B16.2

B17.

B17.1

B18.
B18.1

B18.2

B18.3

B18.4

B18.5

B18.5.1

B18.6

The Bidder is advised that any information contained in any Bid may be released if required by
The Freedom of Information and Protection of Privacy Act (Manitoba), by other authorities
having jurisdiction, or by law or by City policy or procedures (which may include access by
members of City Council).

To the extent permitted, the City shall treat as confidential information, those aspects of a
Bid Submission identified by the Bidder as such in accordance with and by reference to
Part 2, Section 17 or Section 18 or Section 26 of The Freedom of Information and
Protection of Privacy Act (Manitoba), as amended.

IRREVOCABLE BID

The Bid(s) submitted by the Bidder shall be irrevocable for the time period specified in
Paragraph 11 of Form A: Bid/Proposal.

The acceptance by the City of any Bid shall not release the Bids of the next two lowest
evaluated responsive Bidders and these Bidders shall be bound by their Bids on such Work
until a Contract for the Work has been duly formed and the contract securities have been
furnished as herein provided, but any Bid shall be deemed to have lapsed unless accepted
within the time period specified in Paragraph 11 of Form A: Bid/Proposal.

WITHDRAWAL OF BIDS

A Bidder may withdraw his/her Bid without penalty at any time prior to the Submission Deadline.

EVALUATION OF BIDS

Award of the Contract shall be based on the following bid evaluation criteria:

(a) compliance by the Bidder with the requirements of the Tender, or acceptable deviation
there from (pass/fail);

(b) qualifications of the Bidder and the Subcontractors, if any, pursuant to B13 (pass/fail);
(c) Evaluated Total Bid Price;
(d) economic analysis of any approved alternative pursuant to B7.

Further to B18.1(a), the Award Authority may reject a Bid as being non-responsive if the Bid is
incomplete, obscure or conditional, or contains additions, deletions, alterations or other
irregularities. The Award Authority may reject all or any part of any Bid, or waive technical
requirements or minor informalities or irregularities, if the interests of the City so require.

Further to B18.1(b), the Award Authority shall reject any Bid submitted by a Bidder who does
not demonstrate, in his/her Bid or in other information required to be submitted, that he/she is
qualified.

Further to B18.1(c), the Award Authority may reject a Bid as being non-responsive if it exceeds
the funds available for as shown in D4.1.1

Further to B18.1(c), the Evaluated Total Bid Price shall be the sum of the quantities multiplied
by the unit prices for each item shown on Form B: Prices.

Bidders are advised that the calculation indicated in B18.4 will prevail over the Total Bid
Price entered in MERX.

Further to B18.1(c) the Evaluated Total Bid Price shall include Site Occupancy Costs and Daily
Equipment Costs as shown on Form B: Prices. Site Occupancy Costs shall be the Initial Span
bid in the Charged Days, multiplied by the Site Occupancy Unit Price listed in Form B: Prices.
Daily Equipment Costs are formulated as described in E28.
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B19.
B19.1

B19.2

B19.2.1

B19.3

B19.4

B19.5

B19.5.1

AWARD OF CONTRACT

The City will give notice of the award of the Contract or will give notice that no award will be
made.

The City will have no obligation to award a Contract to a Bidder, even though one or all of the
Bidders are determined to be qualified, and the Bids are determined to be responsive.

Without limiting the generality of B19.2, the City will have no obligation to award a Contract
where:

(a) the prices exceed the available City funds for the Work;
(b) the prices are materially in excess of the prices received for similar work in the past;

(c) the prices are materially in excess of the City’s cost to perform the Work, or a
significant portion thereof, with its own forces;

(d) only one Bid is received; or

(e) in the judgment of the Award Authority, the interests of the City would best be served
by not awarding a Contract.

The Work of this Contract is contingent upon Council approval of sufficient funding in the 2021
Capital Budget. If the Capital Budget approved by Council does not include sufficient funding
for the Work, the City will have no obligation to award a Contract.

If funding for the Work is provided to the City of Winnipeg by the Government of Manitoba
and/or the Government of Canada, Bidders are advised that the terms of D35 shall immediately
take effect upon confirmation of such funding, regardless of when funding is confirmed.

Where an award of Contract is made by the City, the award shall be made to the qualified
Bidder submitting the lowest evaluated responsive Bid, in accordance with B18.

Following the award of contract, a Bidder will be provided with information related to the
evaluation of his/her Bid upon written request to the Contract Administrator.
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PART C - GENERAL CONDITIONS

Co. GENERAL CONDITIONS

CO0.1 The General Conditions for Construction (Revision 2020-01-31) are applicable to the Work of
the Contract.

C0.1.1 The General Conditions for Construction are available on the Information Connection page
at The City of Winnipeg, Corporate Finance, Materials Management Division website at
http://www.winnipeg.ca/matmgt/gen_cond.stm

C0.2 A reference in the Tender to a section, clause or subclause with the prefix “C” designates a
section, clause or subclause in the General Conditions for Construction.
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PART D - SUPPLEMENTAL CONDITIONS

GENERAL
D1. GENERAL CONDITIONS
D11 In addition to the General Conditions for Construction, these Supplemental Conditions are

applicable to the Work of the Contract.

D2. FORM OF CONTRACT DOCUMENTS

D2.1 Notwithstanding C4.1(c) and C4.4, the Contract Documents will be provided to the Contractor
electronically and there will be no requirement for execution and return to the City by the
Contractor. Accordingly, the provisions under C4.4(a) and C4.4(b) are no longer applicable.

D3. BACKGROUND AND PROJECT INFORMATION

D3.1 The Cockburn Combined Sewer Relief project is part of the City’s Combined Sewer Overflow
(CSO) program and will provide complete sewer separation to the western part of the Cockburn
combined sewer district and the southern portion of the Jessie combined sewer district by the
installation of a Land Drainage Sewer (LDS) system.

D3.2 The existing combined sewers in the project area convey both wastewater and foundation
drainage from sanitary services, and storm water from catch basins in the single pipe system.
The design objective for this project is to improve the level of service by redirecting the storm
water from road drainage to an LDS system. It is imperative that both the sanitary and storm
services be maintained during construction, and that the level of basement flooding protection
not be negatively impacted during construction.

D3.3 The Cockburn Combined Sewer Relief project is being completed in a series of construction
contracts. Tender 212-2020 is referred to as Contract 6B and includes:

(a) The trunk sewer and LDS separation extending from the terminus of Contract 6A (stub out
north of the intersection of Hector Avenue and Wentworth Street), extending north to
Weatherdon Avenues, and then continuing east on both Carter and Weatherdon Avenues
to Pembina Highway. Additional LDS Laterals are installed on Carter and Weatherdon
Avenues west of Wentworth Street to Stafford, as well as on Lilac Street and to the back
lanes in the project area to pick up the existing land drainage inlets. Note that roadworks
on Pembina Highway, within the project Site, have been completed in recent years and will
require particular permanent restorations as specified in E23.

D3.4 The new LDS system being installed as part of Contract 6B separates the land drainage inlets
from the combined sewer trunk that flows south to north in the Jessie combined sewer district
(on Lilac Street). The new Cockburn LDS system and the existing Jessie CS system are
crossing at the high end of their systems and as such conflicts with existing sewer services are
anticipated to be identified during construction. Provisional items have been included for sewer
regrading to address these potential conflicts. To address the highest risk area on Carter
Avenue, the contract includes the installation of a new sanitary sewer.

D3.5 The existing downstream LDS (Contract 6A) is anticipated to be operational and charged with
water to the approximate elevation 227.7 m. The 227.7 m water level is maintained by a weir in
the storm retention basin (SRB) located in the Parker lands south of the CN Rail line. The SRB
support flows from all completed Cockburn contracts north of the SRB including C4, C5, C10A
C11, and C12. Information on these contracts is available on the City of Winnipeg Materials
Management website. During and following rain events, the water level in the existing LDS
system can be expected to become elevated above 227.7 m.

D3.6 The water level in the downstream system will need to be maintained throughout the project (as
defined within E14). An existing plug will be installed on the 1650 mm extension from manhole
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D4.
D4.1

D4.1.1

D4.2

D5.
D5.1

MH-104 as part of Contract C6A. Existing flows from the east and west and exiting to the south
in manhole MH-104, and all other portions of the LDS system from previous contracts must be
maintained throughout construction. Cockburn Contract 6A is currently ongoing (at the time of
this Tender).

(a) Contract 6A (Tender 211-2020) involves the installation of LDS sewers along Wentworth
Avenue from the Taylor Avenue trunk sewer north to Hector Avenue (to the southern
connection point to Contract 6B), and also includes lateral sewers west to Stafford Street
and east to Pembina Highway on the adjacent avenues. Additional information for this
contract is available on the City’s Material Management website under Bid Opportunity
211-2020.

(b) Contract 6A is scheduled to be complete by July of 2021. The Contractor should assume
that they will still need to coordinate with the Contract C6A Contractor past the end of July
2021 in the event that the Contract C6A work is not completed by the scheduled
completion date.

(c) Forreference purposes only, Appendix A includes reference drawings for Cockburn C6A.
Additional information for Contract C6A is available on the City of Winnipeg web site under
Closed Bid Opportunities; however, it should be noted that this information represents
tender information and does not represent as-constructed information.

(i) Contract 6A (Bid Opportunity 211-2020)
*  North limit of work on Wentworth Street (Drawing LD-9663)

SCOPE OF WORK

The Work to be done under the Contract shall consist of the installation of a new land drainage
sewer system and the connection of the land drainage inlets to the new sewer. The complete
scope is described within the applicable Specifications and Drawings.

The City has determined that the Pre-Tender Estimate to be $ 8,000,000.

The major components of the Work are as follows:

(a) Construction of a 300 mm wastewater sewer and associated building service renewal by
trenchless installation methods.

(b) Construction of land drainage sewers ranging in size from 300 mm to 1,500 mm diameter
by trenchless installation methods.

(c) Construction of catch basin leads by trenchless installation methods.

(d) Relocation (temporary or permanent) of existing utilities and regrading of existing sewer
and water services (as required) to permit the installation of the new LDS sewers,
manholes and associated construction shafts.

(e) Installation of new manholes.

(f) Abandonment of existing catch basins connections to combined sewers.

(g) Connection of existing catch basins and catch basin leads to new land drainage sewers.
(h) Surface restoration and related works.

DEFINITIONS

When used in this Tender:

(a) ” Charged Day” means the unit of measurement of time for Site Occupancy. For purposes
of assessing Charged Days, a Charged Day will be equivalent to a Working Day as defined
in C1.1 (tt) and amended in D18;

(b) “Controlled Low Strength Material” (CLSM) is cement stabilized fill, as per CW 2160.

(c) ” Final Span” means the number of Charged Days assessed for Site Occupancy as
calculated pursuant to D23.3;
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D6.
D6.1

D6.2

D7.
D7.1

Ds.
D8.1

D8.2

D8.3

D9.
D9.1

(d) ” Initial Span” means the number of Charged Days bid by the Contractor for Site
Occupancy on Form B: Prices;

(e) ” Site Occupancy” means a system for monitoring and administering progress of the
Work. Site occupancy involves the Contract Administrator setting a completion date for the
Work along with a daily Contract Administration cost (Site Occupancy cost) for each
Working Day the Contractor is able to work. The Contractor bids the number of anticipated
Working Days to complete the Work, and depending on the actual Working Days to
complete the Work, there may be a bonus payment or deduction applied to the final
payment.

CONTRACT ADMINISTRATOR

The Contract Administrator is KGS, represented by:

John Minkevich, B.Sc., P.Eng.
Municipal Project Manager

Telephone No. 204 986-1209
Email Address jminkevich@kgsgroup.com

At the pre-construction meeting, Contract Administrator will identify additional personnel
representing the Contract Administrator and their respective roles and responsibilities for the
Work.

CONTRACTOR'S SUPERVISOR

At the pre-construction meeting, the Contractor shall identify his/her designated supervisor and
any additional personnel representing the Contractor and their respective roles and
responsibilities for the Work.

NOTICES

Except as provided for in C22.4, all notices, requests, nominations, proposals, consents,
approvals, statements, authorizations, documents or other communications to the Contractor
shall be sent to the address or facsimile number identified by the Contractor in Paragraph 2 of
Form A: Bid/Proposal.

All notices, requests, nominations, proposals, consents, approvals, statements, authorizations,
documents or other communications to the City, except as expressly otherwise required in D8.3
or elsewhere in the Contract, shall be sent to the attention of the Contract Administrator
identified in D6.

All notices, requests, nominations, proposals, consents, approvals, statements, authorizations,
documents or other communications required to be submitted or returned to the City Solicitor
shall be sent to the following facsimile number:

The City of Winnipeg
Legal Services Department
Attn: Director of Legal Services

Facsimile No.: 204 947-9155

FURNISHING OF DOCUMENTS

Upon award of the Contract, the Contractor will be provided with ‘issued for construction’
Contract Documents electronically, including Drawings in PDF format only.
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SUBMISSIONS

D10. AUTHORITY TO CARRY ON BUSINESS

D10.1  The Contractor shall be in good standing under The Corporations Act (Manitoba), or properly
registered under The Business Names Registration Act (Manitoba), or otherwise properly
registered, licensed or permitted by law to carry on business in Manitoba, or if the Contractor
does not carry on business in Manitoba, in the jurisdiction where the Contractor does carry on
business, throughout the term of the Contract, and shall provide the Contract Administrator with
evidence thereof upon request.

D11. SAFE WORK PLAN

D11.1  The Contractor shall provide the Contract Administrator with a Safe Work Plan at least five (5)
Business Days prior to the commencement of any Work on the Site but in no event later than
the date specified in C4.1 for the return of the executed Contract Documents, if applicable.

D11.2  The Safe Work Plan should be prepared and submitted in the format shown in the City’s
template which is available on the Information Connection page at The City of Winnipeg,
Corporate Finance, Materials Management Division website at
http://www.winnipeg.ca/matmgt/Safety/default.stm

D11.3  Notwithstanding B13.4 at any time during the term of the Contract, the City may, at its sole
discretion and acting reasonably, require an updated COR Certificate or Annual Letter of good
Standing. A Contractor, who fails to provide a satisfactory COR Certificate or Annual Letter of
good Standing, will not be permitted to continue to perform any Work.

D12. INSURANCE

D121 The Contractor shall provide and maintain the following insurance coverage:

(a) commercial general liability insurance, in the amount of at least two million dollars
($2,000,000.00) inclusive, with The City of Winnipeg added as an additional insured, with a
cross-liability clause, such liability policy to also contain contractual liability, unlicensed
motor vehicle liability, non-owned automobile liability, broad form property damage cover
and products and completed operations, to remain in place at all times during the
performance of the Work and throughout the warranty period;

(b) if applicable, Automobile Liability Insurance covering all motor vehicles, owned and
operated and used or to be used by the Contractor directly or indirectly in the performance
of the Work. The Limit of Liability shall not be less than $2,000,000 inclusive for loss or
damage including personal injuries and death resulting from any one accident or
occurrence.

(c) an all risks Installation Floater carrying adequate limits to cover all machinery, equipment,
supplies and/or materials intended to enter into and form part of any installation.
D12.2  Deductibles shall be borne by the Contractor.

D12.3  The Contractor shall provide the City Solicitor with a certificate(s) of insurance, in a form
satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of
any Work but in no event later than the date specified in C4.1 for the return of the executed
Contract Documents, as applicable.

D12.4  The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing
at least thirty (30) Calendar Days prior written notice to the Contract Administrator.

D13. CONTRACT SECURITY

D13.1 The Contractor shall provide and maintain the performance bond and the labour and material
payment bond until the expiration of the warranty period in the form of:
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D13.1.1

D13.1.2

D13.1.3
D13.2

D13.3

D14.
D141

(a) a performance bond of a company registered to conduct the business of a surety in
Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance
Bond), in the amount of fifty percent (50%) of the Contract Price; and

(b) a labour and material payment bond of a company registered to conduct the business of a
surety in Manitoba, in the form attached to these Supplemental Conditions (Form H2:
Labour and Material Payment Bond), in an amount equal to fifty percent (50%) of the
Contract Price.

Where the contract security is a performance bond, it may be submitted in hard copy or
digital format. If submitted in digital format the contract security must meet the following
criteria:

(a) the version submitted by the Contractor must have valid digital signatures and seals;

(b) the version submitted by the Contractor must be verifiable by the City with respect to
the totality and wholeness of the bond form, including: the content; all digital
signatures and digital seals; with the surety company, or an approved verification
service provider of the surety company.

(c) the version submitted must be viewable, printable and storable in standard electronic
file formats compatible with the City, and in a single file. Allowable formats include
pdf.

(d) the verification may be conducted by the City immediately or at any time during the
life of the bond and at the discretion of the City with no requirement for passwords or
fees.

(e) the results of the verification must provide a clear, immediate and printable indication
of pass or fail regarding D13.1(b).

Digital bonds failing the verification process will not be considered to be valid and may be
determined to be an event of default in accordance with C18.1. If a digital bond fails the
verification process, the Contractor may provide a replacement bond (in hard copy or
digital format) within seven (7) Calendar Days of the City’s request or within such greater
period of time as the City in its discretion, exercised reasonably, allows.

Digital bonds passing the verification process will be treated as original and authentic.

The Contractor shall provide the City Solicitor with the required performance and labour and
material payment bonds within seven (7) Calendar Days of notification of the award of the
Contract by way of an award letter and prior to the commencement of any Work on the Site but
in no event later than the date specified in C4.1 for the return of the executed Contract
Documents, if applicable.

The Contractor shall, as soon as practicable after entering into a contract with a Subcontractor:

(a) give the Subcontractor written notice of the existence of the labour and material payment
bond in D13.1(b); and

(b) post a notice of the bond and/or a copy of that bond in a conspicuous location at the Site of
the Work.

SUBCONTRACTOR LIST

The Contractor shall provide the Contract Administrator with a complete list of the
Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at least
two (2) Business Days prior to the commencement of any Work on the Site but in no event later
than the date specified in the General Conditions for the return of the executed Contract
Documents, if applicable.
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D15. DETAILED WORK SCHEDULE
D151 The Contractor shall provide the Contract Administrator with a detailed work schedule at least

D15.2

D15.3

D15.4

D15.5

D16.
D16.1

D16.2

D16.3

D16.4

two (2) Business Days prior to the commencement of any Work on the Site but in no event later
than the date specified in the General Conditions for the return of the executed Contract.

The detailed work schedule shall consist of the following:
(a) A critical path method (CPM) schedule for the Work; and

(b) A Gantt chart for the Work based on the CPM schedule; as acceptable by the Contract
Administrator.

Further to D15.2(a), the CPM schedule shall clearly identify start and completion dates of the
following Work items:

(a) Commencement Date
(b) Sequence of Work

(c) A breakdown of Work activities as listed below:
(i)  Shaft Construction
(i) LDS Sewer installation (each drive, Manhole to Manhole segment)
(i)  WWS Sewer installation (Carter Avenue)

(iv) Sewer Separation (Connection of Drainage Inlets, LDS sewers, and roof drains to
new LDS)

(v) Manhole Installations
(vi) Surface Restorations

(d) Substantial Performance
(e) Total Performance

Further to D15.2(b), the Gantt chart shall, on a weekly basis, show the time required to carry out
the Work of each trade or specification division. Time shall be on the horizontal axis and the
type of trade shall be on the vertical axis.

The Contractor shall update the schedule to the Contract Administrator prior to each weekly
construction site meeting for review and discussion at the meetings.

DEWATERING AND DRAINAGE PLAN

In addition to C6, the Contractor is solely responsible for planning, implementing, maintaining
and monitoring an effective dewatering and drainage system for the Site during performance of
the Work.

The Contractor is responsible for the control, diversion, storage and pumping of all water and
wastewater including and without limitation of rain, snow melt, groundwater, leaking
infrastructure and water and wastewater in pipes throughout all stages of the Work.

The Contractor will be responsible for installing and maintaining whatever temporary means
(e.g. plugs, weirs, pumping, etc.) throughout construction necessary to support the Work.

The Contractor shall submit a Dewatering and Drainage Plan to the Contract Administrator at
least five (5) Calendar Days prior to commencement of Work at the Site. The Contractor must
obtain approval of the Dewatering and Drainage Plan prior to implementation. If changes are
made to the dewatering plan during construction, the Contractor shall submit these changes to
the Contract Administrator for approval in advance of implementation of the changes. The
Dewatering and Drainage Plan submittal shall include the following at a minimum:

(a) A sketch or sketches of the Site clearly showing the methods of controlling flows including
temporary and permanent features, pipe route and layout, plug, weir and pump locations,
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D16.5

D16.6

D16.7

D16.8

D16.9

D16.10

storage elements, or any other elements used to support the anticipated flows during
construction;

(b) information for all pipe used including material, diameter, length, fittings, connections,
restraints, blocking, protection features;

(c) monitoring and maintenance plan including Contractor's designated contact person
responsible for dewatering and drainage, inspection intervals and means for supervising
and monitoring pumping activity;

(d) pump sizes, pump power source, and noise attenuation features (to be less than 65 dBa),
pump power source; and

(e) any other related information reasonably requested by the Contract Administrator.

Do not pump or drain any water containing excessive suspended materials or harmful
substances into waterways, sewers or other drainage systems. Control disposal or runoff of
water containing suspended materials or other harmful substances in accordance with
governing authority's limitations and requirements.

The Contractor shall be responsible for all damages within or outside the Site directly resultant
from Contractor's actions, omissions or neglect which may be caused by or which may result
from water backing up, flowing through, overflowing or excessive surcharge of drainage or
sanitary systems.

The Contractor shall organize and bear all costs related to the effective dewatering of
excavations and all other pumping and drainage necessary for the proper execution of the
Work, including keeping the pipes, structures, shafts, excavations and trenches free of
undesirable accumulations of groundwater, seepage, surface water, melt water or rainwater.

All dewatering equipment and discharge hoses shall be protected from freezing and shall
remain fully operational in freezing weather.

Dispose of all water drained or pumped as above by discharging it to sewers, drainage ditches
or natural water course as reviewed by the Contract Administrator, and in compliance with all
local, Municipal, Provincial and Federal environmental regulations, ordinances, bylaws, etc.,
and provide documentation indicating that authority has been granted to discharge these flows.

Dewatering and drainage during construction will be considered incidental to Site Development
and Restoration.

SCHEDULE OF WORK

D17.
D171

D17.2

COMMENCEMENT

The Contractor shall not commence any Work until he/she is in receipt of an award letter from
the Award Authority authorizing the commencement of the Work.

The Contractor shall not commence any Work on the Site until:

(a) the Contract Administrator has confirmed receipt and approval of:
(i) evidence of authority to carry on business specified in D10;
(i)  evidence of the workers compensation coverage specified in C6.15;
(i)  the Safe Work Plan specified in D11;
(iv)  evidence of the insurance specified in D12;
(v) the contract security specified in D13;
(vi)  the Subcontractor list specified in D14;
(vii)  the Detailed Work Schedule specified in D15; and
(viii)  the Dewatering and Drainage Plan specified in D16.



The City of Winnipeg Supplemental Conditions
Tender No. 212-2020 Page 8 of 20

D17.3

D17.3
D17.3.1

D18.
D18.1

D18.2

D18.3

D18.4

D18.5

D19.
D19.1

D20.
D20.1
D20.2

The Contractor shall commence the Work on the Site no later than the date of Substantial
Performance as indicated in D20, less the number of Working Days bid as Initial Span for Site
Occupancy and indicated on Form B: Prices. For purposes of establishing this date, Charged
Days will be applied assuming five (5) Charged Days per calendar week, and not including
Statutory Holidays. If the Contractor has not commenced work by this date, Charged Days will
be assessed for each day following this date, at the rate of five (5) Charged Days per calendar
week, not including Statutory Holidays.

The City intends to award this Contract by July 30, 2021.

If the actual date of award is later than the intended date, the dates specified for Critical
Stages, Substantial Performance, and Total Performance will be adjusted by the difference
between the aforementioned intended and actual dates.

WORKING DAYS

Notwithstanding C1.1(tt), a Working Day includes a Saturday, Sunday, or a statutory or civic
holiday when the Contractor chooses to undertake Work requiring the presence of the Contract
Administrator and/or City resources.

Further to C1.1(tt), the Contract Administrator’s determination of whether or not atmospheric
and Site conditions are such that a Working Day is deemed to have elapsed may be based at
one time on one type of Work while at another time a Working Day may be based on another
type of work. When more than one type of major Work is involved, the quantity of equipment
that must be able to work in order to meet the requirements of a Working Day may vary
considerably from that specified in the General Conditions.

In the event that incidental Work is behind schedule which, in the opinion of the Contract
Administrator, should have been or could have been carried out by the Contractor in conjunction
with or immediately following Work of a major type, the City hereby reserves the right to charge
Working Days on the incidental Work until such time as it is up to schedule.

When the maijor type of Work involves restoration of the site to the condition it was prior to
rainfall, Working Days shall not be charged.

The Contract Administrator will identify the Working Days charged during the regular site
meetings

CRITICAL DATES
The Contractor shall achieve critical stages of the Work in accordance with the following
requirements:

(a) Critical Stage 1 : May 20, 2022 — The Contractor shall complete all work on Stafford
Street at both Weatherdon and Carter Avenue intersections by May 20, 2022.

(b) The roadworks contract (726-2019) that includes a portion of Stafford Avenue (between
Grant and Taylor Avenues) is scheduled to commence in mid-May 2022. In order to not
conflict with this roadworks project, construction activities will not be permitted at either the
Weatherdon and Carter intersections after the critical date; and those intersections will
need to be open to vehicular traffic.

SUBSTANTIAL PERFORMANCE
The Contractor shall achieve Substantial Performance by May 18, 2022.

When the Contractor considers the Work to be substantially performed, the Contractor shall
arrange, attend and assist in the inspection of the Work with the Contract Administrator for
purposes of verifying Substantial Performance. Any defects or deficiencies in the Work noted
during that inspection shall be remedied by the Contractor at the earliest possible instance and
the Contract Administrator notified so that the Work can be reinspected.
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D20.3

D21.
D21.1
D21.2

D21.3

D22.

D22.1

D22.2

D22.3

D23.

D23.1
D23.1.1

D23.2
D23.2.1

The date on which the Work has been certified by the Contract Administrator as being
substantially performed to the requirements of the Contract through the issue of a certificate of
Substantial Performance is the date on which Substantial Performance has been achieved.

TOTAL PERFORMANCE
The Contractor shall achieve Total Performance by June 15, 2022.

When the Contractor or the Contract Administrator considers the Work to be totally performed,
the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract
Administrator for purposes of verifying Total Performance. Any defects or deficiencies in the
Work noted during that inspection shall be remedied by the Contractor at the earliest possible
instance and the Contract Administrator notified so that the Work can be reinspected.

The date on which the Work has been certified by the Contract Administrator as being totally
performed to the requirements of the Contract through the issue of a certificate of Total
Performance is the date on which Total Performance has been achieved.

LIQUIDATED DAMAGES

If the Contractor fails to achieve Critical Stages or Total Performance in accordance with the
Contract by the days fixed herein for same, the Contractor shall pay the City the following
amounts per Working Day for each and every Working Day following the days fixed herein for
same during which such failure continues:

(a) Critical Stage 1 — one thousand dollars ($1,500);
(b) Total Performance — One thousand five hundred dollars ($1,000).

The amounts specified for liquidated damages in D22.1 are based on a genuine pre-estimate of
the City's losses in the event that the Contractor does not achieve the Critical Stages or Total
Performance by the day fixed herein for same.

The City may reduce any payment to the Contractor by the amount of any liquidated damages
assessed.

SITE OCCUPANCY

Definitions

Wherever the following terms are used, the intent and meaning will be interpreted as
follows:

(a) Charged Days: Means the unit of measurement for time of Site Occupancy. For the
purpose of assessing Charged Days, a Charged Day will be equivalent to a Working
Day as defined in C1.1 (tt) and amended in D18.

(b) Initial Span: Means the number of Charged Days bid by the Contractor for Site
Occupancy on Form B: Prices.

(c) Final Span: Means the number of Charged Days assessed for Site Occupancy as
calculated pursuant to D23.2.1

Measurement

Time shall be of the essence of the Contract. The Contractor shall provide the necessary
material, labour and equipment to ensure that the Works will be completed within the
consecutive amount of Charged Days Bid for Initial Span for Site Occupancy, and in no
case later than the date specified for Substantial Performance for all Work excluding
permanent restoration and in no case later than the date specified for Total Performance
for all Works. Failure to complete the Work within the Bid number of Charged Days will
result in the deduction of Site Occupancy costs, as further defined herein. The total amount
of Charged Days will be measured in whole numbers.
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D23.2.2 Charged Days will be assessed for every day except for the following:

(a) Days prior to the Contractor starting Work on a stage of the Contract. The Contractor
shall provide a minimum of 14 days’ notice to the City for commencement of the
Work. Failure of the Contractor to commence Work as indicated, in the opinion of the
Contract Administrator, may result in the assessment of Charged Days equivalent to
the estimated costs incurred to the City;

(b) Days not worked due to Force Majeure.

(c) Days between Substantial Performance and the date the City authorizes that
permanent pavement works may commence, should the date of Substantial
Performance be achieved at a time when permanent pavement works has been
suspended as a result of inclement seasonal weather.

D23.2.3 Should Substantial Performance be achieved at a date when permanent restorations can
take place, Charged Days will be assessed until such time that permanent restorations are
suspended.

D23.2.4 Further to D23.2.2, the Contractor will be permitted one (1) suspension of on-site

construction to facilitate coordination of subcontractors, materials deliveries or seasonal
weather; Charged Days will not be charged during this period. During this period, the Site
must be made secure, roadways completely operational, and all existing facilities and work
in progress be protected from weather or other potentially harmful effects. Changes to
Contract completion dates resulting from suspension of Charged Days, will not be
considered.

D23.3  Final Span

D23.3.1 Extensions to the Initial Span will determine the Final Span and will be calculated as
follows:
(a) Final Span = (F+A) x |
(b) Where: Final Span = adjusted number of Charged Days allowed (a fraction of a day
will be rounded up to a full day);
(i) F =Final Contract Amount (excluding Site Occupancy).
(ii) I = Initial Span of the Contract
(ii) A= Total amount at Award (excluding Site Occupancy and Provisional ltems)

D23.4  Site Occupancy Payment

D23.4.1 Payment for Site Occupancy for the Contract will be made as follows:

(a) If the number of Charged Days equals the Final Span, no payment or deduction will
be made.

(b) If the number of Charged Days is less than the Final Span, a payment equal to the
Contract Unit Price per Charged Day multiplied by the difference between the Final
Span and the actual number of Charged Days, to a maximum amount of two percent
(2%) of the Total Bid Price, will be made to the Contractor.

(c) If the number of Charged Days exceeds the Final Span, a deduction equal to the
Contract Unit Price per Charged Day multiplied by the difference between the actual
number of Charged Days and the Final Span will be made from the payment to the
Contractor.

D24. COVID-19 SCHEDULE DELAYS

D24.1  The City acknowledges that the schedule for this Contract may be impacted by the COVID-19
pandemic. Commencement and progress of the Work shall be performed by the Contractor with
due consideration to the health and safety of workers and the public, directives from health
authorities and various levels of government and in close consultation with the Contract
Administrator.
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D24.2

D24.3

D24.4

D24.5

D24.6

D24.7

If the Contractor is delayed in the performance of the Work by reason of the COVID-19
pandemic, the Work schedule may be adjusted by a period of time equal to the time lost due to
such delay and costs related to such delay will be determined as identified herein.

A minimum of seven (7) Calendar Days prior to the commencement of Work, the Contractor
shall declare whether COVID-19 will affect the start date. The Contractor shall provide sufficient
evidence that the delay is directly related to COVID-19, including but not limited to evidence
related to availability of staff, availability of Material or work by others.

For any delay related to COVID-19 and identified after Work has commenced, the Contractor
shall within seven (7) Calendar Days of becoming aware of the anticipated delay declare the
additional delay and shall provide sufficient evidence as indicated in D24.3. Failure to provide
this notice will result in no additional time delays being considered by the City.

The Work schedule, including the durations identified in D19 to D21 where applicable, will be
adjusted to reflect delays accepted by the Contract Administrator. No additional payment will be
made for adjustment of schedules except where seasonal work, not previously identified in the
Contract, is carried over to the following construction season.

Where Work not previously identified is being carried over solely as a result of delays related to
COVID-19, as confirmed by the Contract Administrator, the cost of temporary works to maintain
the Work in a safe manner until Work recommences, will be considered by the Contract
Administrator. Where the Work is carried over only partially due to COVID-19, a partial
consideration of the cost of temporary works will be considered by the Contract Administrator.

Any time or cost implications as a result of COVID-19 and in accordance with the above, as
confirmed by the Contract Administrator, shall be documented in accordance with C7.

CONTROL OF WORK

D25.
D25.1

D25.2

D26.
D26.1

D27.
D271

JOB MEETINGS

Regular weekly job meetings will be held at the Site. These meetings shall be attended by a
minimum of one representative of the Contract Administrator, one representative of the City and
one representative of the Contractor. Each representative shall be a responsible person
capable of expressing the position of the Contract Administrator, the City and the Contractor
respectively on any matter discussed at the meeting including the Work schedule and the need
to make any revisions to the Work schedule. The progress of the Work will be reviewed at each
of these meetings.

The Contract Administrator reserves the right to cancel any job meeting or call additional job
meetings whenever he/she deems it necessary.

PRIME CONTRACTOR — THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA)

Further to C6.26, the Contractor shall be the Prime Contractor and shall serve as, and have the
duties of the Prime Contractor in accordance with The Workplace Safety and Health Act
(Manitoba).

THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) — QUALIFICATIONS

Further to B13.4, the Contractor/Subcontractor must, throughout the term of the Contract, have
a Workplace Safety and Health Program meeting the requirements of The Workplace Safety
and Health Act (Manitoba). At any time during the term of the Contract, the City may, at its sole
discretion and acting reasonably, require updated proof of compliance, as set out in B13.4.
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D28.

D28.1

D28.2

D29.

D29.1

D29.2

D30.
D30.1

D31.
D31.1

D31.2

WORK IN PROXIMITY TO LARGE NATURAL GAS MAINS

The Contractor should be familiar with and comply with the requirements of the latest revision of
Manitoba Hydro’s “Safe Excavation & Safety Watch Guidelines”. This document is available at:
https://www.hydro.mb.ca/safety/pdfs/safe _excavation_safety watch guidelines.pdf

Work precautions and procedures required for working near gas mains will be incidental to the
Contract.

CONFINED SPACE ENTRY

The Contractor’s attention is drawn to the Province of Manitoba Workplace Safety and Health
Act (“the Act’), and the Regulations and Guidelines there-under pertaining to Confined Entry
Work, and in particular the requirements for conducting hazard/risk assessment and providing
personal protective equipment (PPE).

The Contractor shall assist and provide Supplied Air Breathing Apparatus conforming to the
requirements of the Act, Regulations and Guidelines for the use of the Contract Administrator
where confined entry is required to allow for inspection of the Work.

PEDESTRIAN SAFETY

Further to clause 3.6 of CW 1130:

(a) The Contractor shall maintain a closed Site around all Work elements to restrict pedestrian
and vehicular access. Temporary fencing or an alternative as approved by the Contract
Administrator shall be installed at all open excavations, trench cages, cans and shafts for
the project duration in accordance with Provincial requirements.

(b) The Contractor shall be responsible for maintaining fencing in a proper working condition at
all times. Pedestrian Safety requirements shall be incidental to Site Development and
Restoration.

TRAFFIC CONTROL

Further to clause 3.7 of CW 1130:

(a) The Contractor shall make arrangements with City of Winnipeg Traffic Services to place
temporary regulatory signs. The Contractor shall bear all costs associated with the
placement of temporary traffic control devices required to complete the Work.

(b) The Contractor shall not interfere with traffic signals. Any modification of traffic signals shall
be done by City of Winnipeg Traffic Signals.

(i)  Advance notice is required to facilitate traffic signal modifications.

(c) The Contractor shall make arrangements with Winnipeg Transit for Work that impacts
Transit routes or stops.

(d) The City of Winnipeg Manual of Temporary Traffic Control on City Streets is available
online at:

(i) hitp://winnipeg.ca/publicworks/trafficControl/manualTempTrafficControl.stm

Additional traffic management requirements are outlined in E9.

MEASUREMENT AND PAYMENT

D32.

D32.1

WATER USE

The Contractor is responsible for obtaining City permits and paying for any charges associated
with temporary water meters and water use.
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D33. PAYMENT
D33.1 Further to C12, the City may at its option pay the Contractor by direct deposit to the Contractor’s

banking institution.

D33.2  Further to D23, no payment will be made for Site Occupancy, other than as set out in D23.4.
Site Occupancy Amount on Form B: Prices will be used for evaluation of Bids.

WARRANTY

D34. WARRANTY

D34.1  Warranty is as stated in C13.

THIRD PARTY AGREEMENTS

D35.
D35.1

D35.2

D35.3

D354
D35.4.1

D354.2

D35.4.3

D35.4.4

FUNDING AND/OR CONTRIBUTION AGREEMENT OBLIGATIONS

In the event that funding for the Work of the Contract is provided to the City of Winnipeg by the
Government of Manitoba and/or the Government of Canada, the following terms and conditions
shall apply, as required by the applicable funding agreements.

Further to D35.1, in the event that the obligations in D35 apply, actual costs legitimately
incurred by the Contractor as a direct result of these obligations (“Funding Costs”) shall be
determined by the actual cost to the Contractor and not by the valuation method(s) outlined in
C7.4. In all other respects Funding Costs will be processed in accordance with Changes in
Work under C7.

For the purposes of D35:

(a) “Government of Canada” includes the authorized officials, auditors, and representatives
of the Government of Canada; and

(b) “Government of Manitoba” includes the authorized officials, auditors, and
representatives of the Government of Manitoba.

Modified Insurance Requirements

If not already required under the insurance requirements identified in D12, the Contractor
will be required to provide wrap-up liability insurance in an amount of no less than two
million dollars ($2,000,000) inclusive per occurrence. Such policy will be written in the joint
names of the City, Contractor, Consultants and all sub-contractors and sub-consultants
and include twelve (12) months completed operations. The Government of Manitoba and
its Ministers, officers, employees, and agents shall be added as additional insureds.

If not already required under the insurance requirements identified in D12, the Contractor
will be required to provide builders’ risk insurance (including boiler and machinery
insurance, as applicable) providing all risks coverage at full replacement cost, or such
lower level of insurance that the City may identify on a case-by-case basis, such as an
installation floater.

The Contractor shall obtain and maintain third party liability insurance with minimum
coverage of two million dollars ($2,000,000.00) per occurrence on all licensed vehicles
operated at the Site. In the event that this requirement conflicts with another licensed
vehicle insurance requirement in this Contract, then the requirement that provides the
higher level of insurance shall apply.

Further to D12.3, insurers shall provide satisfactory Certificates of Insurance to the
Government of Manitoba prior to commencement of Work as written evidence of the
insurance required. The Certificates of Insurance must provide for a minimum of thirty (30)
days’ prior written notice to the Government of Manitoba in case of insurance cancellation.
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D35.4.5 All policies must be taken out with insurers licensed to carry on business in the Province of
Manitoba.

D35.5 Indemnification By Contractor

D35.5.1 In addition to the indemnity obligations outlined in C17 of the General Conditions for
Construction, the Contractor agrees to indemnify and save harmless the Government of
Canada and the Government of Manitoba and each of their respective Ministers, officers,
servants, employees, and agents from and against all claims and demands, losses, costs,
damages, actions, suit or other proceedings brought or pursued in any manner in respect
of any matter caused by the Contractor or arising from this Contract or the Work, or from
the goods or services provided or required to be provided by the Contractor, except those
resulting from the negligence of any of the Government of Canada’s or the Government of
Manitoba’s Ministers, officers, servants, employees, or agents, as the case may be.

D35.6 Records Retention and Audits

D35.6.1 The Contractor shall maintain and preserve accurate and complete records in respect of
this Contract and the Work, including all accounting records, financial documents, copies of
contracts with other parties and other records relating to this Contract and the Work during
the term of the Contract and for at least six (6) years after Total Performance. Those
records bearing original signatures or professional seals or stamps must be preserved in
paper form; other records may be retained in electronic form.

D35.6.2 In addition to the record keeping and inspection obligations outlined in C6 of the General
Conditions for Construction, the Contractor shall keep available for inspection and audit at
all reasonable times while this Contract is in effect and until at least six (6) years after Total
Performance, all records, documents, and contracts referred to in D35.6.1 for inspection,
copying and audit by the City of Winnipeg, the Government of Manitoba and/or the
Government of Canada and their respective representatives and auditors, and to produce
them on demand; to provide reasonable facilities for such inspections, copying and audits,
to provide copies of and extracts from such records, documents, or contracts upon request
by the City of Winnipeg, the Government of Manitoba, and/or the Government of Canada
and their respective representatives and auditors, and to promptly provide such other
information and explanations as may be reasonably requested by the City of Winnipeg, the
Government of Manitoba, and/or the Government of Canada from time-to-time.

D35.7  Other Obligations

D35.7.1 The Contractor consents to the City providing a copy of the Contract Documents to the
Government of Manitoba and/or the Government of Canada upon request from either
entity.

D35.7.2 If the Lobbyists Registration Act (Manitoba) applies to the Contractor, the Contractor

represents and warrants that it has filed a return and is registered and in full compliance
with the obligations of that Act, and covenants that it will continue to comply for the
duration of this Contract.

D35.7.3 The Contractor shall comply with all applicable legislation and standards, whether federal,
provincial, or municipal, including (without limitation) labour, environmental, and human
rights laws, in the course of providing the Work.

D35.7.4 The Contractor shall properly account for the Work provided under this Contract and
payment received in this respect, prepared in accordance with generally accepted
accounting principles in effect in Canada, including those principles and standards
approved or recommended from time-to-time by the Chartered Professional Accountants of
Canada or the Public Sector Accounting Board, as applicable, applied on a consistent
basis.

D35.7.5 The Contractor represents and warrants that no current or former public servant or public
office holder, to whom the Value and Ethics Code for the Public Sector, the Policy on
Conflict of Interest and Post Employment, or the Conflict of Interest Act applies, shall
derive direct benefit from this Contract, including any employment, payments, or gifts,
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D35.7.6

unless the provision or receipt of such benefits is in compliance with such codes and the
legislation.

The Contractor represents and warrants that no member of the House of Commons or of
the Senate of Canada or of the Legislative Assembly of Manitoba is a shareholder, director
or officer of the Contractor or of a Subcontractor, and that no such member is entitled to
any benefits arising from this Contract or from a contract with the Contractor or a
Subcontractor concerning the Work.
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FORM H1: PERFORMANCE BOND
(See D13)

KNOW ALL MEN BY THESE PRESENTS THAT

(hereinafter called the "Principal"), and

(hereinafter called the "Surety"), are held and firmly bound unto THE CITY OF WINNIPEG (hereinafter calle(,j
the "Obligee"), in the sum of

dollars ($ . )

of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of which
sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and
assigns, jointly and severally, firmly by these presents.

WHEREAS the Principal has entered into a written contract with the Obligee for

TENDER NO. 212-2020
CONSTRUCTION OF LDS SEWER SEPARATION — COCKBURN SEWER RELIEF (CONTRACT 6B)
which is by reference made part hereof and is hereinafter referred to as the “Contract”.

NOW THEREFORE the condition of the above obligation is such that if the Principal shall:

(a) carry out and perform the Contract and every part thereof in the manner and within the times set
forth in the Contract and in accordance with the terms and conditions specified in the Contract;

(b) perform the Work in a good, proper, workmanlike manner;

(c) make all the payments whether to the Obligee or to others as therein provided;

(d) in every other respect comply with the conditions and perform the covenants contained in the
Contract; and

(e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and

demands of every description as set forth in the Contract, and from all penalties, assessments,
claims, actions for loss, damages or compensation whether arising under "The Workers
Compensation Act", or any other Act or otherwise arising out of or in any way connected with the
performance or non-performance of the Contract or any part thereof during the term of the Contract
and the warranty period provided for therein;

THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect. The Surety
shall not, however, be liable for a greater sum than the sum specified above.

AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that nothing
of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge or release
of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary notwithstanding.
IN WITNESS WHEREOF the Principal and Surety have signed and sealed this bond the

day of , 20
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SIGNED AND SEALED
in the presence of:

(Name of Principal)

Per: (Seal)

(Witness as to Principal if no seal)
Per:

(Name of Surety)

By: (Seal)
(Attorney-in-Fact)
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FORM H2: LABOUR AND MATERIAL PAYMENT BOND
(See D13)

KNOW ALL MEN BY THESE PRESENTS THAT

his/its heirs, executors, administrators, successors or assigns (hereinafter called the "Principal"), and

his/its heirs, executors, administrators, successors or assigns (hereinafter called the "Surety"), are held and
firmly bound unto THE CITY OF WINNIPEG (hereinafter called the "Obligee"), for the use and benefit of
claimants as herein below defined, in the amount of

dollars ($ . )

of lawful money of Canada, for the payment whereof we, the Principal and the Surety jointly and severally
bind ourselves firmly by these presents.

WHEREAS the Principal has entered into a written contract with the Obligee for

TENDER NO. 212-2020
CONSTRUCTION OF LDS SEWER SEPARATION — COCKBURN SEWER RELIEF (CONTRACT 6B)
which is by reference made part hereof and is hereinafter referred to as the “Contract”.

NOW THEREFORE the condition of the above obligation is such that if the Principal shall promptly make
payment to all claimants as hereinafter defined, for all labour, service and material used or reasonably
required for use in the performance of the Contract, then this obligation shall be void, otherwise it shall remain
in full force and effect subject, however, to the following conditions:

(a) A claimant is defined as one having a direct contract with the Principal for labour, service and
material, or any of them, used or reasonably required for use in the performance of the contract,
labour, service and material being construed to include that part of water, gas, power, light, heat, oil,
gasoline, telephone service or rental of equipment (but excluding rent of equipment where the rent
pursuant to an agreement is to be applied towards the purchase price thereof) directly applicable to
the Contract;

(b) The above-named Principal and Surety hereby jointly and severally agree with the Obligee that every
claimant as herein defined, who has not been paid in full before the expiration of a period of ninety
(90) days after the date on which the last of such claimant’s work, labour or service was done or
performed, or materials were furnished by such claimant, may sue on this bond, prosecute the suit
to final judgment for such sum or sums as may be justly due claimant, and have execution thereon;

(c) No suit or action shall be commenced hereunder by any claimant

(i)  unless claimant shall have given written notice to the Principal and the Surety above-
named, within one hundred and twenty (120) days after such claimant did or
performed the last of the work, labour or service, or furnished the last of the materials
for which said claim is made, stating with substantial accuracy the amount claimed
and the name of the party to whom the materials were furnished, or for whom the
work, labour or service was done or performed. Such notice shall be served by
mailing the same by registered mail to the Principal, and Surety, at any place where
an office is regularly maintained for the transaction of business, or served in any
manner in which legal process may be served in the Province of Manitoba;
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(i)  after the expiration of one (1) year following the date on which Principal ceased work
on said Contract; including work performed under the guarantees provided in the
Contract;

(iv)  other than in a court of competent jurisdiction in the Province of Manitoba.

(d) The amount of this bond shall be reduced by and to the extent of any payment or payments made in
good faith hereunder, inclusive of the payment by Surety of mechanics liens which may be filed of
record against said improvement, whether or not claim for the amount of such lien be presented
under and against this bond.

(e) The Surety shall not be liable for a greater sum than the specified penalty of this bond.

The Principal and Surety hereby agree that The Guarantors’ Liability Act (Manitoba) shall apply to this
Bond.

IN TESTIMONY WHEREOF, the Principal has hereunto set its hand affixed its seal, and the Surety has
caused these presents to be sealed and with its corporate seal duly attested by the authorized signature of
its signing authority this

day of , 20

SIGNED AND SEALED
in the presence of:

(Name of Principal)

Per: (Seal)

(Witness as to Principal if no seal)
Per:

(Name of Surety)

By:

: (Seal)
(Attorney-in-Fact)
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FORM J: SUBCONTRACTOR LIST
(See D14)

CONSTRUCTION OF LDS SEWER SEPARATION — COCKBURN SEWER RELIEF (CONTRACT 6B)

Name Address
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PART E - SPECIFICATIONS
GENERAL

E1. APPLICABLE SPECIFICATIONS AND DRAWINGS
E1.1 These Specifications shall apply to the Work.

E1.2 The City of Winnipeg Standard Construction Specifications in its entirety, whether or not
specifically listed on Form B: Prices, shall apply to the Work.

E1.2.1 The City of Winnipeg Standard Construction Specifications is available on the Information
Connection page at The City of Winnipeg, Corporate Finance, Materials Management
Division website at http://www.winnipeg.ca/matmgt/Spec/Default.stm

E1.2.2 The version in effect three (3) Business Days before the Submission Deadline shall apply.

E1.2.3 Further to C2.4(d), Specifications included in the Tender shall govern over The City of
Winnipeg Standard Construction Specifications.

E1.3 Bidders are reminded that requests for approval of substitutes as an approved equal or an
approved alternative shall be made in accordance with B7. In every instance where a brand
name or design specification is used, the City will also consider approved equals and/or
approved alternatives in accordance with B7.

E1.4 The following are applicable to the Work:

Drawing No. Drawing Name/Title

LD-9673 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B - COVER

LD-9674 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B - DRAWING
INDEX AND GENERAL NOTES

LD-9675 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B - KEY PLAN AND
MANHOLE SCHEDULE

LD-9676 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B - WENTWORTH
STREET HECTOR AVENUE TO 10.0 N CARTER AVENUE

LD-9677 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B - WENTWORTH
STREET 10.0 N CARTER AVENUE TO WEATHERDON AVENUE

LD-9678 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B - WEATHERDON
AVENUE STAFFORD STREET TO 104.0 E STAFFORD STREET

LD-9679 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B - WEATHERDON
AVENUE 104.0 STAFFORD STREET TO 65.0 E WENTWORTH STREET

LD-9680 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B - WEATHERDON
AVENUE 65.0 E WENTWORTH STREET TO 540.0 W LILAC STREET

LD-9681 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B - WEATHERDON
AVENUE 40.0 W LILAC STREET TO ARBUTHNOT STREET

LD-9682 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B - WEATHERDON
AVENUE ARBUTHNOT STREET TO PEMBINA HIGHWAY

LD-9683 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B - LILAC STREET
CARTER AVENUE TO LANE N WEATHERDON AVENUE

LD-9684 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B - CARTER
AVENUE 30 W STAFFORD STREET TO 62.8 W WENTWORTH STREET

LD-9685 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B - CARTER
AVENUE 62.8 W WENTWORTH STREET TO 57.1 E WENTWORTH STREET

LD-9686 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B - CARTER
AVENUE 57.1 E WENTWORTH STREET TO 14.3 E LILAC STREET

LD-9687 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B — CARTER
AVENUE 14.3 E LILAC STREET TO 18.4 W ARBUTHNOT STREET

LD-9688 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B — CARTER
AVENUE 18.4 W ARBUTHNOT STREET TO PEMBINA HIGHWAY

LD-9689 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B — PEMBINA
HIGHWAY CARTER AVENUE TO WEATHERDON AVENUE

LD-9690 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B — PEMBINA

HIGHWAY WEATHERDON AVENUE TO GRANT AVENUE
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LD-9691 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B — CIVIL —
STANDARD DETAILS (1)
LD-9692 COCKBURN AND CALROSSIE SEWER RELIEF WORKS - CONTRACT 6B — CIVIL —
STANDARD DETAILS (2)
E2. SOILS INVESTIGATION REPORT
E2.1 Further to C3.1, a geotechnical soils investigation was completed and geotechnical test holes

have been drilled in the vicinity of the proposed Works to determine the character of the
subsurface soil to facilitate the design of the Work. The information listed is considered accurate
at the locations indicated (see drawing LD-9676 for location plan of all test holes) and at the
time of the investigation. However, considerable variations in the soil conditions may exist
between test holes and fluctuations in ground water levels can be expected seasonally. The
geotechnical investigation report with test hole logs is included in Appendix B.

GENERAL REQUIREMENTS

E3.
E3.1
E3.2

E3.3

E3.4

E4.

E4.1
E4.1.1

OFFICE FACILITIES
The Contractor shall supply a Site trailer for exclusive use by the Contract Administrator.
The Site trailer will serve as the Contract Administrators’ office facility and shall meet the

following requirements:

(a) The field office shall be for the exclusive use of the Contract Administrator and City staff
and will be used for site meetings.

(b) The field office shall be located near the Site of Work.

(c) The building shall have a minimum floor area of 25 square metres, minimum of two
windows and a door entrance with suitable lock.

(d) The building shall be suitable for all-weather use. It shall be equipped with an electric
heater and air conditioner capable of maintaining a temperature range between 16 °C and
25 °C.

(e) The building shall be supplied with adequate lighting and have a minimum of three wall
outlets with 120 Volt power supply.

(f)  The building shall be furnished with two desks, two meeting tables, one drafting table, one
filing cabinet and a minimum of 12 chairs.

(g) A portable toilet shall be located near the field office building. The toilet shall have a locking
door.

(h) The field office shall be cleaned on a weekly basis, prior to the Site Meetings, to the
satisfaction of the Contract Administrator.

The office facilities will be provided from the date of the commencement of the Work to the date
of Substantial Performance.

Measurement and Payment

(a) The Contractor shall be responsible for all installation, transportation and removal costs, all
operating costs, provision of furnishings and equipment, cleaning and the general
maintenance of the office facilities.

(b) Payment for the office facility is included in Site Development and Restoration.

SHOP DRAWINGS

Description

This Specification shall revise, amend and supplement the requirements of CW 1100.
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The term ‘shop drawings’ means drawings, diagrams, illustrations, schedules,
performance charts, brochures, and other data, including Site erection drawings
which are to be provided by the Contractor to illustrate details of a portion of the
Work.

The Contractor shall submit specified shop drawings to the Contract Administrator
for review. All submissions must be in metric units. Where data is in imperial units,
the correct metric equivalent shall also be shown on all submissions for Engineering
review.

E4.1.2 Shop Drawings

(a)

(b)

(c)

Original drawings are to be prepared by the Contractor, Subcontractor, Supplier,
Distributor, or Manufacturer, which illustrate appropriate portion of Work; showing
fabrication, layout, setting or erection details as specified in appropriate sections.

Shop drawings for the following structural components shall bear the seal of a
Registered Professional Engineer in the Province of Manitoba.

(i) Shoring

(i)  Reinforcing steel

(i)  Pre-cast concrete structures

Additional submittal requirements for each component of Work may be listed within
the relevant specification section.

E4.1.3 Contractor’s Responsibility

(@)
(b)

(c)
(d)

(e)

(i)

Review shop drawings, product data and samples prior to submission and stamp
and sign drawings indicating conformance to the Contract requirements.

Verify:
(i) Field Measurements
(i)  Field Construction Criteria
(ii)  Catalogue numbers and similar data

Coordinate each submission with requirements of Work and Contract Documents.
Individual shop drawings will not be reviewed until all related drawings are available.

Notify Contract Administrator, in writing at time of submission, of deviations from
requirements of Contract Documents.

Responsibility for deviations in submission from requirements of Contract
Documents is not relieved by Contract Administrator’s review of submission, unless
Contract Administrator gives written acceptance of specified deviations.

Responsibility for errors and omissions in submission is not relieved by Contract
Administrator’s review of submittals.

The Contractor shall make any corrections required by the Contract Administrator
and shall resubmit the required number of corrected copies of Shop Drawings. The
Contractor shall direct specific attention in writing or on resubmitted Shop Drawings
to revisions other than the corrections requested by the Contract Administrator on
previous submission.

After the Contract Administrator’s review and return of copies, distribute copies to
sub-trades as appropriate.

Maintain one (1) complete set of reviewed shop drawings, filed by Specification
Section Number, at the Site of the Work for use and reference of the Contract
Administrator and Subcontractors.

E4.1.4 Submission Requirements

(@)

Schedule submissions at least 10 Calendar Days before dates that the reviewed
submissions will be needed, and allow for a 10 Calendar Day period for review by
the Contract Administrator of each individual submission and re-submission, unless
noted otherwise in the Contract Documents.
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(b) Submit one (1) digital copy (PDF) of shop drawings.
(c) Accompany submissions with transmittal letter, containing:

(i)
(i)
(iif)

Date
Project title and Bid Opportunity number
Contractor’'s name and address

(iv)  Number of each shop drawing, product data and sample submitted
(v) Specification Section, Title, Number and Clause

(vi) Drawing Number and Detail/Section Number

(vii)  Other pertinent data

(d) Submissions shall include:

(i)
(i)
(iif)

Date and revision dates.
Project title and Bid Opportunity number.
Name of:

¢ Contractor

¢ Subcontractor

¢ Supplier

¢ Manufacturer

¢ Separate detailer when pertinent

(iv) Identification of product of material.
(v) Relation to adjacent structure or materials.
(vi)  Field dimensions, clearly identified as such.
(vii)  Specification section name, number and clause number or drawing number and
detail/section number.
(viii)  Applicable standards, such as CSA or CGSB numbers.
(ix) Contractor’s stamp, initialed or signed, certifying review of submission,

verification of field measurements and compliance with Contract Documents.

E4.1.5 Other Considerations
(a) Fabrication, erection, installation or commissioning may require modifications to
equipment or systems to conform to the design intent. Revise pertinent shop
drawings and resubmit.
(b) Material and equipment delivered to the Site of the Works will not be paid for at least
until pertinent shop drawings have been submitted and reviewed.
(c) Incomplete shop drawing information will be considered as stipulated deductions for
the purposes of progress payment certificates.
(d) No delay or cost claims will be allowed that arise because of delays in submissions,
re-submissions and review of shop drawings.
E4.2 Measurements and Payment
E4.2.1 Preparation and submittal of shop drawings shall be considered incidental to the Works of
this Contract and no measurement or payment will be made for this item.
ES5. EXPEDITED SHOP DRAWINGS
E5.1 In order to expedite Shop Drawings with critical timeliness, the Lowest Responsive Bidder will

be permitted, after receiving written approval from the Contract Administrator, to arrange for the
preparation of Shop Drawings for the following items with critical timelines:

(a) Shaft Shoring
(b) Pre-cast Concrete Structures
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E5.2

ES5.3

E6.
E6.1

E6.2

E6.3

(c) Pipe
(d) Temporary Plug as identified in in E14.

If Award is made to the Lowest Responsive Bidder, then no specific payment for the preparation
of Shop Drawings will be made.

If no contract is awarded, then the City of Winnipeg will pay the requested Bidder up to a
maximum of twenty thousand dollars ($20,000.00) for the complete set of requested
submissions noted above. Delivery of the Shop Drawings to the City and payment of the above
amounts will constitute full and final consideration of each party to the other, and neither party
will have any further liability to the other with respect to this Tender.

ENVIRONMENTAL PROTECTION PLAN

The Contractor shall plan and implement the Work of this Contract strictly in accordance with
the requirements of the environmental protection measures as herein specified.

The Contractor is advised that at least the following Acts, Regulations, and By-laws apply to the
Work:
(a) Federal
(i) Canadian Environmental Protection Act (CEPA) c.16
(i)  Canadian Environmental Assessment Act (CEAA) c.37
(i)  Transportation of Dangerous Goods Act and Regulations c.34
(b) Provincial
(i) The Dangerous Goods Handling and Transportation Act D12
(i)  The Endangered Species Act E111
(i)  The Environment Act c.E125
(iv)  The Fire Prevention Act F80
(v) The Manitoba Heritage Resources Act H39.1
(vi)  The Manitoba Noxious Weeds Act N110
(vii)  The Manitoba Nuisance Act N120
(viii)  The Public Health Act c.P210
(ix)  The Workplace Safety and Health Act W120
(x)  Other current applicable associated regulations.
(c) Municipal
(i) The City of Winnipeg By-law no. 1/2008
(i)  Other applicable Acts, Regulations and By-laws.

The Contractor is advised that the following environmental protection measures apply to the
Work.

(a) Materials Handling and Storage

(i) Construction materials and debris shall be prevented from entering drainage pipes
or channels.

(i)  Construction materials and debris shall also be prevented from accumulating on
local roadways and sidewalks when tracked out of the Site by trucks hauling
excavated materials.

(b) Fuel Handling and Storage

(i) The Contractor shall obtain all necessary permits from Manitoba Ministry of
Sustainable Development for the handling and storage of fuel products and shall
provide copies to the Contract Administrator.
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(iv)

(v)
(vi)

(vii)

(viii)

(ix)
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All fuel handling and storage facilities shall comply with The Dangerous Goods and
Transportation Act Storage and Handling of Petroleum Products Regulation and any
local land use permits.

Fuels, lubricants, and other potentially hazardous materials as defined in The
Dangerous Goods and Transportation Act shall be stored and handled within the
approved storage areas.

The Contractor shall ensure that all fuel storage containers are inspected daily for
leaks and spillage.

Products transferred from the fuel storage area(s) to specific Work Sites shall not
exceed the daily usage requirement.

When servicing requires the drainage or pumping of fuels, lubricating oils or other
fluids from equipment, a groundsheet of suitable material (such as HDPE) and size
shall be spread on the ground to catch the fluid in the event of a leak or spill.

Refuelling of mobile equipment and vehicles shall take place at least 100 metres
from a watercourse or LDS inlet.

The area around storage Sites and fuel lines shall be distinctly marked and kept
clear of snow and debris to allow for routine inspection and leak detection.

A sufficient supply of materials, such as absorbent material and plastic oil booms to
clean up minor spills shall be stores nearby on-site. The Contractor shall ensure that
additional material can be made available on short notice.

(c) Waste Handling and Disposal

(i)
(ii)

(iif)

(iv)

(v)
(vi)
(vii)

(viii)

(ix)

The construction area shall be kept clean and orderly at all times during and at
completion of construction.

At no time during construction shall personal or construction waste be permitted to
accumulate for more than one day at any location on the construction Site, other than
at a dedicated storage area as may be approved by the Contract Administrator.

All resulting debris shall be deposited at a Waste Disposal Facility operating under
the authority of Manitoba Regulation #150/91. Exceptions are liquid industrial and
hazardous wastes which may require special disposal methods (see SC:21.4 D).

Indiscriminate dumping, littering, or abandonment shall not take place.
No on-site burning of waste is permitted.
Waste storage areas shall not be located so as to block natural drainage.

Run-off from a waste storage area shall not be allowed to cause siltation of a
watercourse (via entry into the LDS sewers).

Waste storage areas shall be left in a neat and finished appearance and/or restored
to their original condition to the satisfaction of the Contract Administrator.

Equipment shall not be cleaned near watercourses or LDS inlets; contaminated water
from onshore cleaning operations shall not be permitted to enter watercourses.

(d) Dangerous Goods/Hazardous Waste Handling and Disposal

(i)

(iv)
(v)

(vi)

Dangerous goods/hazardous wastes are identified by, and shall be handled
according to, The Dangerous Goods Handling and Transportation Act and

Requlations.

The Contractor shall be familiar with The Dangerous Goods Handling and
Transportation Act and Regulations.

The Contractor shall have on-site staff that is trained and certified in the handling of
the dangerous/hazardous goods, when said dangerous/hazardous goods are being
utilized on-site for the performance of the Work.

Different waste streams shall not be mixed.

Disposal of dangerous goods/hazardous wastes shall be at approved hazardous
waste facilities.

Liquid hydrocarbons shall not be stored or disposed of in earthen pits on-site.
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(vii)  Used oils shall be stored in appropriate drums, or tankage, until shipment to waste oil
recycling centres, incinerators, or secure disposal facilities approved for such wastes.

(viii)  Used oil filters shall be drained, placed in suitable storage containers, and buried or
incinerated at approved hazardous waste treatment and disposal facilities.

(ix) Dangerous goods/hazardous waste storage areas shall be located at least 100
metres away from the high water line and be dyked.

(x) Dangerous goods/hazardous waste storage areas shall not be located so as to block
natural drainage.

(xi)  Run-off from a dangerous goods/hazardous waste storage area shall not be allowed
to cause siltation of a watercourse.

(xii)  Dangerous goods/hazardous waste storage areas shall be left in a neat and finished
appearance and/or restored to their original condition to the satisfaction of the
Contract Administrator.

(e) Emergency Response
(i) The Contractor shall ensure that due care and caution is taken to prevent spills.

(i)  The Contractor shall report all major spills of petroleum products or other hazardous
substances with significant impact on the environment and threat to human health
and safety (as defined in Table 1) to Manitoba Ministry of Sustainable Development,
immediately after occurrence of the environmental accident, by calling the 24-hour
emergency phone number (204) 944-4888. The Contract Administrator shall also be
notified.

(i)  The Contractor shall designate a qualified supervisor as the on-site emergency
response co-ordinator for the project. The emergency response co-ordinator shall
have the authority to redirect manpower in order to respond in the event of a spill.

(iv)  The following actions shall be taken by the person in charge of the spilled material or
the first person(s) arriving at the scene of a hazardous material accident or the on-
site emergency response co-ordinator:

+ Notify emergency-response co-ordinator of the accident:
* identify exact location and time of accident
» indicate injuries, if any

* request assistance as required by magnitude of accident (Manitoba
Ministry of Sustainable Development 24-hour Spill Response Line
(204) 944-4888, Police, Fire Department, Ambulance, company
backup)

¢ Attend to public safety:
» stop traffic, roadblock/cordon off the immediate danger area
* eliminate ignition sources
« initiate evacuation procedures if necessary
¢ Assess situation and gather information on the status of the situation, noting:
* personnel on-site
» cause and effect of spill
» estimated extent of damage
e amount and type of material involved
» proximity to waterways, sewers, and manholes
¢+ |If safe to do so, try to stop the dispersion or flow of spill material:
e approach from upwind
» stop or reduce leak if safe to do so
» dike spill material with dry, inert sorbet material or dry clay soil or sand
» prevent spill material from entering waterways and utilities by diking
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E6.4

E7.
E7.1

E7.2

E7.3

E7.4

« prevent spill material from entering manholes and other openings by
covering with rubber spill mats or diking. Resume any effective
action to contain, clean up, or stop the flow of the spilled product.

(v) The emergency response co-ordinator shall ensure that all environmental accidents
involving contaminants shall be documented and reported to Manitoba Ministry of
Sustainable Development according to The Dangerous Goods Handling and
Transportation Act Environmental Accident Report Regulation 439/87.

(vi)  When dangerous goods are used on-site, materials for containment and cleanup of
spill material (e.g. absorbent materials, plastic oil booms, and oversized recovery
drums) shall be available on-site.

(vii)  Minor spills of such substances that may be contained on land with no significant
impact on the environment may be responded to with in-house resources without
formal notification to Manitoba Environment.

(viii)  City emergency response, 9-1-1, shall be used if other means are not available.

(f) Vegetation
(i)  Vegetation shall not be disturbed without written permission of the Contract
Administrator. The Contractor shall protect plants which may be at risk of accidental
damage. Such measures may include protective fencing or signage and shall be
approved in advance by the Contract Administrator.

(i)  Areas where vegetation is removed during clearing, construction, and
decommissioning activities, shall be revegetated as soon as possible in accordance
with the City of Winnipeg standard construction practices, or as directed by the
Contract Administrator.

Method of Measurement and Payment

(a) Adherence to the laws that govern the requirements for Environmental Protection are
incidental to the Contract.

SITE DEVELOPMENT AND RESTORATION

Description

(a) This Specification shall cover all aspects of the Site Development and Restoration Work
including, but not limited to, mobilization and demobilization, office facilities, Site access,
Site security (fencing and gates), utility clearances, traffic control and signage, pipe loading
assessments, snow clearing, Dewatering and Drainage Plans, maintaining sewer and
water flows in existing utilities, protection, removal of trees, cleanup, and Site restoration.

Submittals

(a) Access and Layout Plans (including traffic plan) for review and approval by the Contract
Administrator, in accordance with CW 1110, for the following items:

(i) Launch and receiving shafts.

Equipment

(a) All equipment, implements, tools and facilities used shall be of a size and type as required
to complete the Work in a reasonable time, approved by the Contract Administrator. The
Contractor shall keep all equipment in good working order, and have sufficient standby
equipment available at all times.

Construction Methods

(a) Site and Construction Access

(i) The Contractor shall be responsible to develop suitable Site access. This includes,
but is not limited to, temporary bridging over structures, temporary removal and
reinstallation of safety fencing, any landscaping and grading repairs, removal and
restoration of vegetation necessary to restore any Site and construction access
areas to their pre-existing condition. Prior to commencing construction, the
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(e)

()
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Contractor shall submit their site access plan to the Contract Administrator for
approval.

The Contractor is responsible for obtaining and paying for all required permits and
permissions that are necessary for Site access.

Dewatering and Drainage Plan — The Contractor shall develop and maintain whatever
means and methods are required to address the various potential flows and water levels
defined in D16, including:

(i)
(iif)

(iv)

¢ Snowmelt, rainfall, water from water main breaks or any other flow
traveling through the Site, into excavations, or through pipes being
worked on.
The Contractor shall acquire any permits required from the City for redirecting of
flows to City sewers.
The Contractor shall schedule and perform Work in a manner that does not cause or

contribute to incidences of basement flooding, overflows, releases or spills of
sewage from the sanitary sewer system or bypass operations.

The Contractor shall ensure that any component of their Drainage and Dewatering
Plans will be adequately protected from damage and protected from freezing.

Maintaining Flows in Existing Sewers and Providing Temporary Pressurized Water Supply

(i)

The Contractor shall maintain sewer flows in the existing combined sewers, land
drainage sewers, and sanitary sewer services; and water flow within water mains
and water services that are in conflict with the land drainage sewer installations or
are impacted in any way as part of the Work.

Maintaining Flows in Existing Sewer shall be in accordance with City Specification
CW 2130.

Provide Temporary Pressurized Water Supply in accordance with City Specification
Cw 2110.

Where impacting a private service, sewer or water, the Contractor shall provide two
(2) business days’ notice to the business manager or homeowner of the building
being impacted.

The Contractor shall be responsible for all damages within or outside the Site
directly resultant from Contractor's actions, omissions or neglect which may be
caused by or which may result from water or sewage backing up, flowing through,
overflowing or excessive surcharge of drainage or sanitary systems.

Vegetation Removal, Replacement and Protection

(i)
(i)
(iif)

(iv)
(v)

Any sod or other vegetation removed during construction shall be restored following
construction.

No tree may be removed from Site without Prior approval by the Contract
Administrator and an assessment by the City Arborist.

The City arborist will provide a compensation value (either an amount to be
reimbursed to the City Parks Department, or a number of trees to be planted in lieu)
for destruction of existing urban trees. The Contractor must meet these
compensation requirements for trees removed during the development of their Site.

Trees shall be planted as per section E24.
Trees shall be protected from damage as per section E11.

General Site Cleanup and Restoration

(i)

All areas of the construction Site shall be restored to the same condition or better
than the original condition prior to initiation of the Work. This may include, but is not
necessarily limited to, the Contractor’s lay down areas, shaft location, the removal of
the Contract Administrator’s Site trailer, and removal of all temporary access paths
and fencing. Note that all surface restorations are considered incidental to the
respective Work items being constructed (E23).

Topsoil and Sod
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E7.5

ES.
E8.1

(9)

(h)

(i)

)

(i) Alltopsoil and sodding Work shall be performed in accordance with CW 3510.
Topsoil and Sodding Work shall include all existing grassed areas disturbed by the
Contractor during construction. The Contractor shall restore all areas disturbed
during construction to the condition prior to the initiation of the Work, or better, using
topsoil and sod at their own cost.

Traffic Control and Signage

(i) Coordinate, install and maintain traffic control and signage in accordance with D31
and E9.

(i) At minimum, the Contractor shall install the temporary traffic control measures as
shown on the conceptual traffic control figure presented in Appendix C.

Snow Clearing

(i) The Contractor will be required to perform snow clearing and sanding operations on
City streets and sidewalks within the Site where access to City snow clearing and
sanding crews is blocked due to construction activities or where construction
activities have created unsafe, icy conditions.

(i)  Snow build-up on sidewalks and roadways shall be maintained to the condition of
the surrounding sidewalks and roadways.

Construction Fencing

(i)  The erection of temporary construction fencing is required around the laydown
areas.

(i)  The erection of temporary construction fencing is required around all construction
activity and Work activities to ensure provision of a safe Work Site.

(i)  Fencing or barriers shall be suitable to protect workers within the Work Site and
minimize the impact to vehicular and pedestrian traffic or buildings and infrastructure
in proximity to the Work Site.

Storage of Materials

(i)  Unless otherwise noted on the Drawings as a Lay-down Area, the Contractor shall
not store more than 30 linear meters of pipe in excess of 1200 mm in diameter
within City Right-of-Ways in the construction Site without authorization from the
Contract Administrator. The Contractor will be responsible to store their pipe off Site,
or to make arrangements with private entities, the City for off Site City R.O.W.s or
the City's Parks department for temporary storage facilities in available lands
adjacent to the Site.

Method of Measurement and Payment

(a)

Site development and restoration will be measured and paid for at the Contract Lump Sum
Price for “Site Development and Restoration”, which price shall be payment in full for
supplying all materials and for performing all operations herein described and all other
items incidental to the Work included in this Specification.

(i) 30% of the Site Development and Restoration unit price will be paid on the first
progress payment following commencement of the Work.

(i)  30% of the Site Development and Restoration unit price will be paid on subsequent
progress payments on a proportional basis based on the extent of progress up to
Substantial Performance, as determined by the Contract Administrator.

(i)  40% of the Site Development and Restoration unit price will be paid on the progress
payment following Total Performance.

TRUCK WEIGHT LIMITS

Spring weight restrictions may apply to streets within the area of Work. The City shall not pay
for any portion of material which results in the vehicle exceeding the maximum gross vehicle
weight allowed under The City of Winnipeg Traffic By-Law, unless such vehicle is operating
under special permit.
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E9.
E9.1

E9.2
E9.2.1

E9.3
E9.3.1

E9.3.2
E9.3.3

E9.3.4

E9.3.5

E9.4
E9.4.1

TRAFFIC MANAGEMENT

Description

(@)
(b)

(c)

(d)

This specification covers activities related to managing traffic throughout the work Site.
Items listed here are to be followed in addition all standard requirements.

Grant Avenue, Stafford Street, and Pembina Highway are Regional Streets with
pedestrian, cycling and vehicular traffic. It is a priority to minimize the impact of
construction activities related to the Work required to complete this Contract.

A conceptual traffic management plan (included in Appendix C) has been developed for
use in planning traffic control for this Contract.

(i) The traffic management plan includes control measures on Pembina Highway, from
Carter Avenue to Grant Avenue.

(i)  The concept plan has been reviewed and approved by the City of Winnipeg’s Traffic
Services Department.

(i)  Any modifications to this plan should be submitted to the Contract Administrator for
approval prior to starting Work.

Additional traffic management plans may be required for other aspects of the project. The
below traffic requirements must be adhered to within these traffic management plans.

Materials and Equipment

Further to Clause 3.7 of CW 1130:

(a) The Contractor shall be responsible for all signage and barricades not identified as
provided by the City in the City of Winnipeg Manual of Temporary Traffic Control on
City Streets. The Contractor shall provide the Contract Administrator a suitable Traffic
Accommodation Strategy covering all the details for traffic management (cones and
signage etc.) for each Work element at least three (3) weeks prior to commencement
of any lane closures related to the Work.

General Requirements

The Contractor shall not park company or private vehicles inside the barricaded work zone
in a manner that will block sightlines for vehicles and pedestrians approaching and
crossing or create any other safety concern.

Emergency vehicle access must be maintained at all times.

Intersecting streets, private approach and lane access shall be maintained at all times
(unless approved within the Specifications or by the Contract Administrator).

(a) Should the Contractor be unable to maintain an existing access to a residence or
business, he/she shall review the planned disruption with the business or residence
and the Contract Administrator and take reasonable measures to minimize the impact.
The Contractor shall provide a minimum of 24 hours notification to the affected
residence or business and the Contractor Administrator, prior to disruption of access.

Winnipeg Transit service shall be maintained at all times.

(a) Should the Contractor be unable to maintain bus stops or routes it shall be reviewed
with the Contract Administrator at least 48 hours in advance to see if modifications
can be made.

The Contractor shall provide at least five (5) days notification to the Contract Administrator
prior to beginning a new phase of traffic control.

Regional Street Requirements

General

(a) Intermittent closures may be required at various locations to accommodate the
connection to road drainage infrastructure.
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E9.4.2

E9.4.3

E9.4.4

E9.5
E9.5.1

E9.5.2

E9.5.3
E9.6

E10.
E10.1

Stafford Street

(a) Maintain a minimum of one lane in both the northbound and southbound directions at
all times.

(b) Turns may be restricted to or from Stafford Street at the following locations:
(i) Weatherdon Avenue
(i)  Carter Avenue

Pembina Highway

(a) Maintain a minimum of two lanes in the northbound and southbound directions at all
times.

(b) Turns may be restricted to or from Pembina Highway at the following locations:
(i) Weatherdon Avenue
(i) Carter Avenue

(c) See Conceptual Traffic Management Plan in Appendix C for details.
Grant Avenue

(a) Maintain a minimum of one lane in both the eastbound and westbound directions at all
times.

(b) Turns may be restricted to Grant Avenue at the following locations:
(i) Pembina Highway
Local/Non-Regional Street Requirements

Local / Non-Regional Streets impacted by the Work will include:
(a) Wentworth Street

(b) Lilac Street

(c) Hector Avenue

(d) Carter Avenue

(e) Weatherdon Avenue

(f)  Arbuthnot Street

For all local or non-regional streets, and where not shown otherwise in the Drawings, the
Contractor shall:

(a) Maintain a minimum of one lane of traffic that can be used in either direction.
(b)
(c) Ambulance/ emergency vehicle access must be maintained at all times.
(d)

Maintain access for garbage/recycling trucks.

Where possible maintain safe pedestrian routes around shaft locations and all other
Work areas.

Parking cannot be restricted on Carter Avenue and Weatherdon Avenue at the same time.

Measurement and Payment

(a) All Work associated with adhering to the Traffic Management requirements identified are
incidental to Site Development and Restoration.

EXPLORATION OF EXISTING UTILITIES AND SERVICES

General

(a) This specification covers the soft dig exploration of existing buried utilities both within the
project Site for the Current Project (Contract 6B), and outside of the project site for the
purpose of locating utilities for future contracts.
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E10.2

E10.3

E11.

E11.1

(b) Further to CW 1120, the Contractor shall perform exploratory excavations by soft dig
methods or other methods suitable to the Contract Administrator to verify and locate buried
utilities including, but not limited to, sewers, sewer services, feeder mains, watermains,
water services, hydrant leads, gas, power and telecommunications ducts and conduits,
traffic signal conduits, street lighting and other communication cables.

Execution

(a) The on Site exploration shall be done following all utility location surveys and a minimum of
four (4) Working Days prior to trenchless sewer construction along the road segment in
question (from downstream connection to the extent of the pipe upstream). The information
obtained will determine if an alternate vertical or horizontal alignment of the proposed
sewer may be beneficial to minimize conflicts with the existing utilities or services.

(b) All proposed dig locations must be clearly identified and submitted to the Contract
Administrator prior to utility exploration Work beginning.

(i) The Contract Administrator may add additional locations.

(c) The Contractor shall arrange for all required utility locations, safety watches and other
required notifications.

(d) The Contractor shall provide a minimum of two (2) Business Days’ notice to the Contract
Administrator prior to conducting utility exposures.

(e) The Contractor shall arrange for any required traffic control to be set up in advance of the
Work and notify the Contract Administer to arrange for lane closures as required.

(f) The Contractor shall use soft digging equipment (i.e. hydro-excavator) to expose the utility
under investigation.

(g) The Contractor shall record the depth of the utility and provide this information to the
Contract Administrator.

(h) The Contractor is responsible for backfill and restoration of all soft dig locations.

Measurement and Payment

(a) Any exploration of existing utilities and services within the Work Site along the path of the
drive lengths, at shafts, service connections, or any other construction activities associated
with the Work, whether explicitly shown on the Drawings or not, are the responsibility of the
Contractor and are incidental to the cost of the LDS sewer installation under Trenchless
Sewer Construction.

(b) Exploration of additional locations identified by the Contract Administrator for future
contracts shall be paid at a Per Unit Rate identified as “Utility Exploration” under
Provisional Items. The cost shall include all Works described herein for each utility
exploration hole identified by the Contract Administrator.

(i) Restorations of surface features (e.g. pavement or topsoil and sod) for utility
exploration of future contracts will be paid for separately under the respective
provisional item.

PROTECTION, REPAIR, REMOVAL AND REPLACEMENT OF EXISTING TREES

The Contractor shall take the following precautionary steps to avoid damage from their
construction activities to existing boulevard trees within and adjacent to the limits of
construction. Contact the City of Winnipeg Forestry Branch at 204-986-2004 if you require
further information on these specifications:

(a) For trees greater than 100 mm in diameter, attach wood strapping material having a
minimum thickness of 25 mm and minimum length of 2,440 mm around tree trunks in a
manner that will not harm the trees. Do not use nails or other fasteners that penetrate into
trees. The width of strapping should suit the size of the tree being protected. Length of
strapping may be reduced to suit the size of tree being protected as approved by the
Contract Administrator.
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E11.2

E11.3

E11.4

E11.5

E11.6

E11.7

E11.8

E11.9

E11.10

E11.11

E12.

E12.1

(b) For trees less than 100 mm in diameter, these shall be similarly protected as Clause
E11.1(a) using appropriately sized wood strapping material.

(c) Operation of equipment within the dripline of the trees shall be kept to the minimum
required to perform the Work. Equipment shall not be parked, repaired, refueled;
construction materials shall not be stored; and earth materials shall not be stockpiled within
the driplines of the trees. The dripline of a tree shall be considered as the ground surface
directly beneath the tips of its outermost branches. The Contractor shall ensure that the
operations do not cause flooding or sediment deposit on areas where trees are located.

(d) Contractor shall repair, replace and maintain tree protection material during construction of
the Work.

(e) Contractor shall remove strapping material without harming trees as soon as the
construction and restoration Work is complete.

Obtain approval from the Contract Administrator to excavate within 2.0 meters of a tree.

Excavate in a manner to minimize damage to root systems. Keep exposed roots in excavations
and trenches moist or shaded.

Prune exposed roots with equipment such as trenchers, chain saws, root cutters or other
methods acceptable to the Contract Administrator in a manner than will leave a new, clean root
end and shall be coated with an appropriate wound dressing to prevent infection.

Take precautions to ensure tree limbs overhanging the Site are not damaged by construction
equipment. Consult Forestry Branch on pruning of overhanging or damaged limbs and branches
and other unanticipated problems with trees during construction of the Works.

American elm trees not to be pruned between April 15t and August 15t and Siberian elm trees
between April 1t and July 15t of any year under provisions of The Dutch EIm Disease Act.

All damages to existing trees caused by the Contractor’s construction activities shall be repaired
to the requirements and satisfaction of the City of Winnipeg, Public Works Department, Urban
Forestry Branch. Damages must be repaired by an individual with a Manitoba Arborist license or
by the Forestry Branch.

The Forestry Branch will remove and replace any trees deemed to have died or that are dying
due to damage from carelessness during construction. Removal and replacement costs will be
determined by size and market price. The market price will be for a comparable transplantable
tree of the same or different species or may be the appraised value of the existing tree, as
determined by an evaluation procedure presently used by Forestry Branch in conjunction with
the City Claims Branch. The evaluation procedure is in accordance with current International
Society of Arboriculture evaluation procedures.

Protection of existing trees, and repair of trees (including pruning of damaged limbs) will not be
measured for payment and will be incidental to the Works. Removal and replacement of existing
trees by the Forestry Branch deemed to have died or that are dying due to damage from
carelessness during construction will be at the Contractor’s cost and will be invoiced or
deducted from any payments owing.

Removal of trees will be measured and paid for on a per unit basis for each tree removed at the
Provisional Contract unit prices for “Tree Removal’.

Planting of trees will be measured and paid for on a per unit basis for each tree planted at the
Provisional Contract unit prices for “Tree Planting”.

SUPPLY AND INSTALLATION OF TEMPORARY SHORING

Description
(a) This Specification supplements CW 2030 and covers shoring requirements for the Works.
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Construction Methods

(a) Excavation

(i)
(ii)

(a)

Remove excavated material from the Site immediately. Excavated material shall not
be stockpiled on-Site.

All Working areas below grade shall be kept adequately and securely supported
during and after excavation until the shoring and bracing is in place to prevent loss
of ground or injury to any person from falling material.

Excavation Security Fence

(i)  Further to Clause 3.1 of CW 1130, completely cover the excavation and provide
a security fence to completely surround the excavation when unattended
generally in accordance with the following:

¢ Security fence shall be chain link fence as per CW 3550 or approved
equal in accordance with B7, a minimum 1.80 metres high with metal
support posts embedded far enough into the ground and spaced close
enough together so the fence will not sag or collapse.

Attach fencing securely to posts.
Secure the gate or end of the fencing to a post with chain and a padlock.

(b) Shoring

(i)

(ii)

(iif)
(iv)

(v)

(vi)

(vii)

The type, strength, and amount of shoring and bracing shall be provided consistent
with the nature of the ground surface and subsurface conditions, taking into account
property lines, existing slopes, utilities and roadways.

Shoring and bracing shall be so spaced and dimensioned as to prevent caving, loss
of ground, surface settlement, or squeezing of the soil beyond the neat lines of
excavation. It shall be free from defects that might impair its strength or suitability for
the Work. Sheeting/shoring and bracing shall conform to the latest revisions of the
“Construction Safety Act” of the Department of Labour of the Government of
Manitoba and in accordance with Province of Manitoba “W210 The Workplace
Safety and Health Act” and “Guidelines for Excavation Work”.

Submit supporting design calculations as required to facilitate review of the
submission for conformance with the Contract Documents.

Submit AutoCAD Shop Drawings and design calculations for the shoring/excavation
system designed and sealed by a Professional Engineer registered or licensed to
practice in the Province of Manitoba and experienced in the structural design of
shoring systems. The designer of the shoring system shall inspect the system during
construction and certify, in writing to the Contract Administrator, that construction is
in conformance with the approved design.

Shoring and bracing shall be installed such that the structure size and wall thickness
shown on the shop drawings can be effectively installed and or constructed
subsequent to installation of the shoring system.

Shoring and bracing shall be designed and installed to prevent settlement and
damage to existing structures. In the event of damage, the Contractor will be held
liable, and shall be required to provide appropriate restoration at his cost, to the
satisfaction of the Contract Administrator.

Shoring and bracing shall remain in place until it is no longer required to complete
the Work.

(c) Monitoring Movement of Shoring

(i)

The Contractor shall submit to the Contract Administrator a plan for monitoring the
movement of trench shoring during construction a minimum of two (2) Working Days
prior to the installation of trench shoring. The monitoring plan shall be performed by
approved survey methods for vertical or horizontal movement of the shoring,
acceptable to the Contract Administrator. Costs for monitoring shall be incidental to
the installation of the temporary shoring.

Measurement and Payment
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E13.
E13.1

E13.2

E13.3

E13.4

E13.5

E13.6

E13.7

(a) Shoring required for shafts to complete the Work will be incidental to the components of
the Work to which shoring is required. No additional payment will be made for supplying
materials and performing all operations herein described and all other items incidental to
the Work included in this Specification.

EXCAVATION, BEDDING AND BACKFILL

General

(a) This Specification supplements requirements for excavation, bedding and backfill identified
in CW 2030.

Related Specifications

(a) Environmental Protection Plan - Section E6

(b) Exploration of Existing Utilities and Services - Section E10

(c) Trenchless Sewer Construction — Section E15

Submittals

(a) Submit shoring designs to Contract Administrator, in accordance with E12.

Existing Utilities
(a) Arrange and pay for any required safety watches around existing utilities as per CW 1120.

(b) The Contractor shall arrange and provide temporary or permanent relocation of existing
utilities, and or temporary support of existing utilities required for the excavation of the
shafts. Work on private utilities may not occur without submittal and approval of your utility
plan to the Contract Administrator and approval from the utility owner.

(c) See Specification Section E28 for further requirements.

Disposal of Unsuitable or Surplus Excavated Material

(a) The Contractor is responsible for arranging for a disposal site for all excavated material,
and associated Works including transportation and payment of tipping fees.

(b) There shall be no measurement of surplus soil material disposed of at any disposal site.
No additional payment will be made for disposal of surplus soil materials. It shall be
considered incidental to the cost of the Work.

Foundation and Bedding and Initial Backfill

(a) Foundation and Bedding to be Class B, Type 2 Bedding for shafts with PVC pipe and Type
3 Bedding for shafts with concrete pipe, in accordance with City of Winnipeg standard
detail SD-001.

Backfill

(a) Excavations under or within one (1) metre of paved areas on Regional Streets (Stafford
Street) shall be Class 1 as per SD-002 unless otherwise noted below or on the Drawings.

(b) Excavations under or within one (1) metre of paved areas on other roadways shall be
Class 3 as per SD-002 (Class 2 backfill would also be acceptable, but at no additional
cost), unless otherwise noted below or on the Drawings.

(c) Material excavated when frozen, or when air temperature is less than 0°C, shall not be
used as fill or backfill until material completely thaws.

(d) The Contractor shall have personnel available for immediate repairs of settlement at shaft
locations from the start of construction until final restoration is complete.

(e) CLSM

(i) The stub out for the 1650 mm pipe on Wentworth Street will be backfilled with
CLSM, cement stabilized fill.
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E13.8

E14.
E14.1

E14.2

E14.3
E14.3.1

(i)  Excavations made within the path of the new sewer Works prior to Trenchless
Sewer Construction operations shall be backfilled with CLSM.

Measurement and Payment

(a) All costs associated with Excavation, Bedding and Backfill as described herein are
incidental to the installation of the LDS sewer piping covered in Trenchless Sewer
Construction (E15).

MAINTAINING WATER LEVEL IN LDS TRUNK AND SRB

Description

(a) This Specification covers the Work required to maintain the water level within the Storm
Retention Basin (SRB) located south of the CN rail line, and the LDS system between
Manhole MH-104 (at Wentworth Street and Hector Avenue) and the SRB.

(b) The water level within the SRB must be maintained at an approximate elevation of
227.7 m. As such, the LDS trunk upstream of the SRB to Hector Avenue will have a static
water level of approximately 227.7 m. This water level will need to be maintained
throughout construction.

(c) Without proper planning, the Work required to facilitate the installation of the extension of
the LDS on Wentworth Street, as well at the ultimate connection of the existing Wentworth
LDS Trunk could result in the lowering of the water level within the Taylor LDS Trunk and
SRB which is not permitted.

(d) The Contractor will be responsible for the installation of a temporary plug on the north
connection of manhole 104 to facilitate the construction of the LDS Work.

(e) A temporary plug will be installed in the 1650 mm stub out pipe on Wentworth Street as
part of Contract 6A to charge the LDS sewers following construction of that contract. This
plug will have to be removed to facilitate connection to the LDS Trunk.

(f)  With respect to Maintaining the Water Level in the LDS Trunk, this Specification describes:

(i) The requirements install and maintain a temporary plug to maintain the water level
throughout construction and to facilitate construction Work; and

(i)  Maintain the water level in the SRB and LDS system when the new LDS from this
contract (C6B) is connected to the existing LDS system.

Submittals
(a) All submittals shall be completed in accordance with E4.

(b) LDS Trunk Operation and Connection Plans

(i) A plan for maintaining the operation of the downstream LDS trunk sewer including a
temporary plug in the 1650 mm stub out on Wentworth Street must be submitted to
the Contract Administrator for review and approval in accordance with E4.

(i) A plan for connecting the new LDS extension to the LDS trunk following construction
of the lateral sewers must be submitted to the Contract Administrator for review and
approval in accordance with E4.

(c) Submit the methodology for filling the LDS extension with water prior to removal of the plug
to the Contract Administrator for review and approval.

Construction Methods

Maintaining Water Level in the LDS Trunk - Maintaining flows to facilitate the construction
of the LDS extension.

(a) A temporary plug will need to be installed on the stub out at Wentworth Street and
Hector Avenue. The design and installation of the plug is the responsibility of the
Contractor..
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E14.3.2

E14.3.3

E14.4

E15.

E15.1

(i) The location of the plug must not interfere with flow in the existing LDS system
and should be located upstream of the manhole at the intersection of
Wentworth Street and Hector Avenue.

(i)  Plugs shall be watertight and capable of withstanding internal water pressures
(surcharge to surface) and external soil pressures without leakage.

(ii)  Following the plug installation, the water on the upstream side may be
dewatered if the existing plug installed as part of Contract 6A is being removed
during construction. .

(iv)  Any seepage through the plug to the upstream side shall be redirected to the
downstream side of the plug.

Maintaining Water Level in the LDS trunk and SRB.

(a) If the water level in the SRB is lowered as a result of the construction activities (at any
point during construction), then the Contractor will be responsible for refilling the SRB.

(b) City water may be used to refill the system during construction. Sewer dechlorination
may be required prior to filing in accordance with the City of Winnipeg Sewer By-law
No. 106/2018

(c) Maintaining the plug , and any pumping to support against leaking or overflows from
the downstream side of the plugs throughout construction, are the responsibility of the
Contractor.

Removal of temporary plug and connection of LDS extension to the LDS Trunk.

(a) When construction of the LDS extension is complete and the connections are made,
the temporary plug(s) will need to be removed.

(b) The temporary plugs shall not be removed until final inspection of the new piping has
been completed and the Contractor has received authorization from the Contract
Administrator.

(c) Prior to removing the temporary plugs, the LDS extension shall be filled with water to
avoid sudden drops of water in the SRB, and to facilitate the safe removal of the plug
or bulkhead.

(i) The method of filling the LDS extension with water shall be submitted to the
Contract Administrator for review and approval.

(i)  Ground water will not be permitted for filling the system.

Measurement and Payment

(a) Maintaining Water Level in the LDS Trunk and SRB will be measured and paid at the
Contract Lump Sum Price for “Install and Remove Temporary Plug”, which price shall be
payment in full for performing all operations herein described and all other items incidental
to the Work included in this Specification.

(b) This item will be

(i) 50% of the cost will be paid out installation of the temporary plug by the Contractor.
(i)  50% of the cost will be paid out upon removal of the temporary plugs.

TRENCHLESS SEWER CONSTRUCTION

Description

(a) This Specification supplements and amends City of Winnipeg Standard Construction
Specification CW 2130 Gravity Sewers, and shall cover the installation of LDS Sewers
ranging in diameters from 250 mm to 1,500 mm.

(b) Further to Clause 3.4.1 of CW 2130, sewers shall be installed by trenchless methods.
Where necessary, tie-ins to existing sewers may be through open cut methods.
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E15.2 Materials

(a) Pipe Classes indicated on Drawings or within the Bid documents represent long term
design conditions and loading based on depth of bury. The Contractor shall verify that the
pipe class, strength, reinforcing and joint design of the pipes being installed are suitable for
their proposed installation methods and procedures. Design of any pipe to suit installation
methods is the responsibility of the Contractor.

(b) Note that CCFRPM pipe will be considered an approved alternate pipe material for this
project.

E15.3  Construction Methods
(a) Land drainage sewers shall be installed in accordance with CW 2130.

(b) Selection of excavation equipment for installation of sewers by trenchless methods shall be
the responsibility of the Contractor and shall be made based on expected soil conditions
inferred from the geotechnical report (see Appendix B). Trenchless Sewer Construction
may be by any suitable methods including auger boring, pipe jacking, hand tunnelling or
other methods that meet the design objective.

E15.4  Measurement and Payment

(a) Measurement and payment for trenchless sewer construction shall be in accordance with
CW 2130 for the diameter, class, bedding and backfill requirements listed on the Form B
with the supplemental items listed below:

(i) Excavation, Bedding and Backfill, as described in E13, are incidental to Trenchless
Sewer Construction.

(i)  Surface Restorations, as described in E23, are incidental to Trenchless Sewer
Construction.

(ii)  Payment for the temporary or permanent relocation of existing utilities, and or
temporary support of existing utilities required for the placement of shafts shall be
incidental to Trenchless Sewer Construction as specified in E27, unless noted on
Drawings and identified under separate pay items on Form, B Prices.

(iv)  Cost of shaft construction and associated shoring required for the installation of the
works described herein, is incidental to Trenchless Sewer Construction.

(v) Methods for dealing with and paying for trenchless excavation obstructions are
shown in Section E28.

E16. LARGE DIAMETER MANHOLES

E16.1 Description

(a) This Specification supplements and amends City of Winnipeg Standard Construction
Specification CW 2130 Gravity Sewers, and shall cover the installation of large diameter
manholes and large diameter drop manholes.

(b) For the purposes of this specification, large diameter manholes are those sized to
accommodate pipe larger than 525 mm as shown on the Drawings.

E16.2 Materials

(a) Precast concrete sections and adjusting rings, ladder rungs, joint gaskets and cast iron
frames and covers shall be in accordance with CW 2130 and as shown on the Drawings.

E16.3 Submittals

(a) Submit shop drawings for each manhole size listed on the Drawings in accordance with
E4.

E16.4  Construction Methods
(a) Manhole installation as per CW 2130 and as shown on the Drawings.
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E16.5

E17.

E17.1

E17.2

E17.3

E17.4

(b) Manhole benching shall be completed in the field and approved by the Contract
Administrator. All surfaces shall slope to the manhole outlet and the channel shall extend
from inlet to outlet. Benching shall be constructed as follows:

(i) Depth of bench to invert: minimum one-half of largest pipe diameter.
(i)  Slope of invert bench: 4% minimum; 12% maximum.

Method of Measurement and Basis of Payment
(a) Large Diameter Manholes

Construction of large diameter manholes shall be measured on a vertical metre basis for
each diameter of “Large Diameter Manhole” listed on Form B: Prices by base diameter,
base height, and associated riser sections. The price shall include, but not be limited to,
excavation, shoring, backfill, reducers, adjusting rings, frames and covers, benching,
rungs, couplings and all appurtenances, and miscellaneous metals and materials.

PRECAST CONCRETE CHAMBER

Description
(a) This Specification will cover supply, installation and associated construction Works of the
following Precast concrete chamber:
(i)  Manhole Chamber (MH-106) located at the Wentworth Street and Carter Avenue.

(i)  Manhole Chamber (MH-107) located at the Wentworth Street and Weatherdon
Avenue.

Submittals

(a) Submittals shall be made in accordance with E4 and as listed below.

(i)  Work plan detailing sequence of construction, personnel, access, means to transport
and place steel, concrete and CLSM, and durations for each element of the work
plan.

(i)  Provide a site-specific safety plan for dealing with confined space, including but not
limited to, access, egress, air monitoring, ventilation and rescue procedures.

Quality Assurance

(a) Qualifications of Precast Manufacturers:

(i)  Manufacturer: Certified to Canadian Precast / Prestressed Concrete Institute (CPCI)
Certification Program.

(i)  Precast Concrete and Precast Prestressed Concrete: Product of manufacturer with
3 years’ experience producing precast concrete products of quality specified.

(i)  Precast Plant: PCI certified plant with current certification.
(iv)  Precast manufacturers with apparent capability to meet these Specifications:
(i) Lafarge
(i)  Inland Pipe
(v) Calculations stamped and signed by an engineer registered in the same province as
the Project.
Materials

(a) General
(i) Conform to ASTM C478, CSA A257.4 and ASTM C1433.
(b) Concrete Chamber Construction

Class of Exposure S-2

Maximum Size of Aggregate 19 mm

Cement Type Type HS (type 50)
Minimum Compressive Strength at 7 Days 20 MPa
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E17.5

E17.6

E18.

E18.1

E18.2

Minimum Compressive Strength at 28 Days 30 MPa

Minimum Compressive Strength at 56 Days 32 MPa

Slump/Flow 80 mm +/- 20 mm
Air Content 6.5% +/- 1.5
WIC 0.5

(c) Precast Concrete
(i) Precast concrete elements shall be as listed on the Drawings.
(i)  Manhole riser sections shall be in accordance with CW 2130.

(d) Cast-in-place Concrete:
(i) Reinforced concrete shall be in accordance with the requirements of CW 2160

Construction Methods

(a) The Contractor shall install the chamber, including risers, connections to new LDS and
benching as shown on the Drawings.

Measurement and Payment

(a) Construction of the cast-in-place concrete will be paid for at the Contract Lump Sum Price
for “Items of Work” listed below and on Form B: Prices. Said price shall be payment in full
for supplying all materials and performing all operations herein described and as shown on
the Drawings and Details and other items incidental to the Work included in this
Specification.

(i) Items of Work: Precast Concrete Chamber

(i)  Construction of the Chamber shall include the supply and installation of the manhole
as shown on the Drawing including frames, covers, rungs, risers, base and base
connections, pipe couplings and connections to existing sewer and other
accessories and appurtenances.

(i)  Construction of connections of the chamber to all new LDS piping (installed by
Trenchless Sewer Installation) are incidental to the construction of the Precast
Concrete Chamber.

(b) The cost of shaft construction associated shoring and control of groundwater required to
facilitate the installation of the Works described herein shall be incidental to the Precast
Concrete Chamber Construction.

(c) Excavation, bedding and backfill described in E13 is incidental to the Precast Concrete
Chamber.

(d) Surface restoration described in E23 will be incidental to Precast Concrete Chamber.

SEWER SEPARATION (RECONNECTION OF SEWER SERVICES / CATCH BASINS/
INLETS)

Description

(a) This Specification supplements and amends City of Winnipeg Standard Construction
Specification CW 2130 Gravity Sewers, and shall cover the connection of catch basins,
catch pits and catch basin/pit leads, private LDS sewers and roof drain sewer services to
the new land drainage sewers.

(b) Itis the intent to reuse existing catch basins/catch pits/inlets wherever possible. If at the
discretion of the Contract Administrator, the condition of existing catch basins/catch
pits/inlets are deemed to require replacement, then the catch basins/catch pits/inlets shall
be replaced in accordance with CW 2130.

Materials

(a) Materials shall be as per the City of Winnipeg Approved Products List, or an approved
equivalent as per E4.
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E18.3

E18.4

E19.
E19.1

E19.2

(i) Saddles to connect PVC to PVC LDS piping may be used in accordance with CW
2130.

(i) Insert a Tee to connect PVC sewer services to concrete LDS piping may be used in
accordance with CW 2130.

Construction Method
(a) Construction of new Catch Basins as described in section 3.8 of CW 2130.

(b) Connection of existing or new Catch Basin leads to the new Land Drainage Sewer as
described in sections 3.10, 3.16 and 3.18 of CW 2130.

Measurement and Payment

(a) The connection of new Catch Basin Leads to the new LDS pipe shall be paid under the
Contract unit price for “Connect Catch Basin Lead to LDS Pipe” and will be measured on a
per unit basis for each connection made. The price shall be payment in full for performing
all operations herein described and all other items or accessories incidental to the Work
included in this Specification and shown on the Drawings.

(b) The connection of existing sewers or Catch Basin Leads to new manholes shall be paid
under the Contract unit price for “Connect Existing Catch Basin Lead to Manhole” and will
be measured on a per unit basis for each connection made. The price shall be payment in
full for performing all operations herein described and all other items or accessories
incidental to the Work included in this Specification and shown on the Drawings.

(c) Supply and installation of Catch Basins will be measured and paid for in accordance with
section 4.4 of CW 2130.

(d) Supply and installation of CB lead risers will be measured and paid for in accordance with
section 4.7 of CW 2130.

(e) Supply and installation of CB lead pipe will be measured and paid for in accordance with
Section 4.5 of CW 2130.

(f) Supply and installation of private LDS sewer piping will be paid in accordance with E15.

(9) The cost of any shaft and associated shoring required to undertake the Work described
herein is considered incidental to the Connection of Catch Basin Lead to LDS Pipe.

(h) Repairs of any damage to the LDS pipe resulting from the Work shall be made at no
additional cost.

COLD WEATHER REQUIREMENTS

Description

(a) Should any concrete Work be required to be carried out when the mean daily temperature
is below 5°C or anticipated to be below 5°C within the next 24 hours, cold weather
requirements will be required as specified herein.

(b) All freshly placed concrete shall be protected from the elements and from defacements due
to construction operations.

Construction Methods

(a) The following are minimum requirements for protecting concrete during and after
placement during freezing weather, but mere adherence to these requirements will not
relieve the Contractor of the necessity for producing concrete which has not been
weakened or injured by frost of freezing, or replacing such damaged Work at no additional
expense to the City;

(i) Before any concrete is placed, all ice, snow, and frost shall be completely removed
from all formwork, and other surfaces against which concrete temperatures of such
surfaces raised above 7°C for 24 hours minimum prior to concreting. Where
concrete Work is to come in contact with the ground, the surface of the ground shall
be completely free of frost when concrete is placed thereon.
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E19.3
E19.3.1

E20.
E20.1

E20.2

E20.3

E20.4

E20.5

E20.6

E21.
E21.1

E21.2

(i)  Concrete aggregates and water shall be heated to not over 80°C. Concrete shall be
not less than 20°C or more than 30°C in temperature when deposited. Concrete
when placed during freezing weather, or if freezing is anticipated during curing
period, shall be fully enclosed and the temperature of same maintained at not less
than 20°C for five (5) days nor less than 5°C for an additional five (5) days.

(i)  Heating enclosures shall be strong and wind-proof, well ventilated with heating units
so located as to prevent local overheating or drying of the concrete or damage from
combustion gases. Only indirect fired heaters will be accepted. Units must be vented
outside the enclosure. No direct fired units will be accepted.

(iv)  The Contractor shall inform the Contract Administrator well in advance as to the
methods of enclosure and frost protection they propose to employ.

Measurement and Payment

Cold weather requirements shall be considered incidental to the construction of cast-in-
place concrete and no measurement or payment will be made for this item.

EXISTING SEWER AND CATCH BASIN CLEANING AND INSPECTION

Existing Sewers, Manholes, Catch Basins and Curb and Gutter Inlets as identified herein shall
be cleaned prior to inspection in accordance with CW 2140.

Existing sewers to be abandoned or retained to direct land drainage to the LDS system, shall be
cleaned and inspected prior to abandonment or reconnection to confirm there are no active
service connections. Manhole cleaning will be included as part of sewer cleaning in accordance
with CW 2140 Clause 4.4.

No payment shall be made for CCTV inspection of existing combined sewers following catch
basin lead abandonment.

Contractor shall perform pre-construction and post-construction video inspections of all
combined sewers adjacent to proposed tunneling shafts in accordance with CW 2145. The
limits of Video inspection shall extend ten (10) meters beyond the length of the adjacent shaft
wall. Coding of video inspection is not required. This Work shall be paid following the
completion of the Pre-construction and Post-Construction sewer inspections for each location
for “Pre-Construction Sewer Inspection” and “Post-Construction Sewer Inspection”

Existing sewers shall be cleaned prior to visual inspection to determine if the sewers can be
abandoned or if the City records need to be updated for live connections to that section of
sewer. This Work must be completed before sewers are abandoned. This Work shall be
measured on a linear metre basis for sewers cleaned and paid for at the Unit Price for “Existing
Sewer Cleaning and Inspection”.

Existing Catch Basins and Curb Inlets to be connected to the new land drainage sewer system
sewer shall be cleaned prior to visual inspection to determine if the units need to be replaced or
rehabilitated. This Work must be completed before replacement units are ordered. This Work
shall be measured on a unit basis for each Catch Basin or Curb and Gutter Inlet cleaned and
paid for at the Unit Price for “Existing Catch Basin Cleaning and Inspection”.

REPAIRS TO EXISTING SEWER AND WATER SERVICES

Description

(a) Regrading of existing sewer or water services that conflict with the proposed sewer
installation may be necessary. To minimize the potential for damaging existing services,
sewer and water services shall be located in accordance with E10 prior to trenchless sewer
installation and associated construction (shafts or otherwise).

Construction
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E21.2.1

E21.2.2

E21.2.3

E21.3

The Contractor will immediately inform the Contract Administrator of any damage to
services and cease all Work in the vicinity. The Contract Administrator will inform the
Contractor of the resultant investigation and instruct the Contractor to perform sewer repair
Works in accordance with CW 2130 and Water service repairs in accordance with CW
2110.

Sewer Service Repair and Replacement

(a) The regrading or repair of existing 100 mm or 150 mm sewer services shall be done
in accordance with CW 2130.

(b) The Contractor shall install insulation in accordance with CW 2110 where the sewer
service or CB lead is installed with cover less than 2.5 m, or as directed by the
Contract Administrator.

Water Service Repair and Replacement

(a) The Contractor shall attempt to adjust the water service pipe without cutting into the
pipe to reroute it around the new sewer.

(b) The repair of damaged water service pipes shall be undertaken in accordance with
CW 2110. The repair shall comply with the standard City of Winnipeg practice of
allowing only one union per service, and fully renewing the remainder of the service
to the main or to the curb stop (whichever is shorter). Existing corporation stops,
curb stops, and boxes may be reused if in good condition and if compatible with the
service pipe.

(c) The Contract Administrator must be notified if any of the water service piping
encountered is not copper. If water services requiring regrading are found to be
made of lead, then the service shall be fully renewed with minimum 19 mm copper
water services, including new saddle and corporation stop at the main, new curb
stop and box. Connect new copper water service to existing lead service with a
suitable flange copper to lead adapter.

(d) The Contractor shall install insulation in accordance with CW 2110 where the water
service is installed with cover less than 2.5 m, or as directed by the Contract
Administrator.

Measurement and Payment

(@)

(b)

(c)

(d)

(e)

()

(9)

Repair or regrading of existing sewer service will be measured and paid for on a per unit
basis for regrading up to 1.5 m long and on a linear meter basis for regrading sections of
sewer service longer than 1.5 m at the Provisional Contract unit prices for “Regrading of
Existing Sewer Service”.

The replacement of water services including connections shall be measured and paid for
on a linear meter basis for each size classification at the Provisional Contract unit prices for
“Water Service Replacement”.

Supply and installation of new curb stops shall be measured and paid on a unit basis for
the same size classifications identified for water service piping and at the Provisional
Contract unit prices for “Curb Stop”.

Supply and installation of new curb stop boxes shall be measured and paid on a unit basis
for the same size classifications identified for water service piping and at the Provisional
Contract unit prices for “Curb Stop Box”.

Supply and installation of new corporation stops shall be measured and paid on a unit
basis for the same size classifications identified for water service piping and at the
Provisional Contract unit prices for “Corporation Stop”.

Connecting to existing water services will be included in the installation of water service
piping.

No payment will be made for repairs required for damages caused due to Contractor
carelessness or as a result of insufficient utility exploration.
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E22. TEMPORARY SURFACE RESTORATIONS
E22.1 General
(a) This specification applies to temporary surface restoration Work.
(b) Further to clause 3.3 of CW 1130 where permanent surface restorations cannot be made
due to cold weather, the Contractor shall temporarily restore surfaces.
E22.2 Execution
(a) Backfill under Temporary Surface Restoration

(i) Backfill and level boulevards and grassed areas to match existing surface
elevations.

(i)  Use Class 2 backfill in excavations under temporary street pavement and sidewalks
where Class 3 backfill cannot be jetted and flooded due to cold weather.

(i)  Class 2 backfill may be compacted in 600 mm lifts where backhoe operated
pneumatic plate compactors are used.

(iv) Jetand flood Class 2, Class 3 and Class 5 backfilled excavations in spring when
ground is not frozen prior to permanent restoration.

(b) Temporary Surface Restoration

(i) Cap excavations in concrete pavement with a 100 mm layer of concrete for
“Temporary Restoration of Utility Pavement Cuts” as specified in CW 3310.

(i)  Cap excavations in sidewalk pavement with a 50 mm layer of concrete for
“Temporary Restoration of Utility Pavement Cuts” as specified in CW 3310.

(i)  Insulate temporary concrete as required during the 48-hour curing period.

(iv)  Where curb has been removed as part of the pavement cut pour temporary curb
using “Concrete for Temporary Restoration of Utility Pavement Cuts” as specified in
Cw 3310.

(v) Remove all temporary pavements prior to permanent restorations.

(c) Maintenance

(i) The Contractor shall monitor and maintain temporarily restored surfaces as required
until permanent restoration is complete.

(i) If, in the opinion of the Contract Administrator, temporarily restored surfaces are not
being adequately maintained or were not properly constructed and pose a danger to
the public, maintenance or reconstruction will be done by the City forces with no
advance notification the Contractor.

(iii)  All costs associated with the maintenance or reconstruction of temporary pavement
incurred by the City shall be deducted from future payments to the Contractor.

E22.3  Measurement and Payment

(a) Temporary restoration associated with the shafts locations and identified utility relocations
on the Form B will be paid on a square meter basis at the Provisional Contract unit price
for “Temporary Surface Restorations”.

(b) Temporary restoration of other road cuts not defined in E22.3 (a) will be considered
incidental to Site Development and Restoration.

(c) No extra payment will be made for the installation of Class 2 backfill under temporary street
pavement and sidewalk.

(d) No measurement or payment will be made for the temporary restoration of barrier or lip
curb.

(e) No measurement or payment will be made for the temporary restorations of boulevards
and grassed areas.

(f) No measurement or payment will be made for the removal of temporary pavement prior to
permanent restoration.
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E23. PERMANENT SURFACE RESTORATIONS

E23.1 Description
(a) This specification identifies the requirements for permanent surface restorations.
(b) The specification amends Surface Restorations defined in CW 2130 and places the cost of
permanent surface restorations upon the Work item being undertaken.
E23.2  General Requirements
(a) Permanent surface restoration shall take place as soon as possible following the
completion of backfill, but within a maximum two (2) weeks after completion of backfill.
E23.3 Pavement Restoration Requirements

(a) The Contractor will follow the most recent version of the City’s Street By-law No. 1481/77
and Street Cuts Manual for all pavement restoration unless otherwise shown on the
drawing or specifications or as directed by the Contract Administrator.

(b) The Street Classification and Surface Type within the project Work area are classified as

follows:
Street Name Segment Pavement Type Condition
Wentworth St North Limit to Pembina Hwy Concrete Poor
Lilac St Grant Ave to Pembina Hwy Asphalt over Concrete | Fair
Arbuthnot St North Limit to Pembina Concrete Fair
Weatherdon Ave Stafford St to Arbuthnot St Asphalt over Concrete | Poor
Weatherdon Ave Arbuthnot St to Pembina Hwy Concrete Good
Carter Ave Stafford St to Pembina Hwy Concrete Poor
Pembina Hwy* Carter Ave to Grant Ave Asphalt over Concrete | Good
NOTE: Values were obtained from the City of Winnipeg Street Conditions Map available at
http://winnipeg.ca/publicworks/maps/streetconditions.asp and may not reflect existing
conditions.
* Relatively new pavement conditions have been shown on the Contract drawings via hatching.

(c) All street segments within the Work area impacted by the Work as determined by the
Contract Administrator shall be maintained and restored with the following additional
requirements.

(i) Review and record the condition of each street segment with the Contract
Administrator and a City Representative from Public Works prior to the initiation of
Work.

(i) Review and record the condition of each street segment with the Contract
Administrator and a City Representative from Public Works prior to surface
restoration. The surface restoration required for each street segment will be agreed
upon at this review meeting.

(i)  Note that Pembina Highway will require full lane milling and filling (40 mm-depth), in
addition to the concrete pavement restorations required for a good roadway, for full
length of lanes affected by the Work.

(d) Pavement Restoration Guidelines from the City of Winnipeg Street Cuts Manual are
summarized below:
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(i) Asphalt & Asphalt over concrete
Regional Collector Local
Rated (Priority 1) (Priority 1) (Priority 1)
Pavement
Condition
of Segment Action Action Action
R ibilit R ibili Responsibili
Required esponsifly Required esponsibility Required sibility
Grind & Grind & Grind &
New repave full repave full repave full
, Utility . Utility ) Utility
lane width ) lane width ; lane width )
conducting conducting conducting
& length of & length of & length of
A work ) work ) work
Good project or project or project or
excavation excavation excavation
Decision after inspection by Decision after inspection by
Fair Public Works Department Public Works Department
Decision after inspection by See Notes [A-2) & (A-3) See Notes (A-2) & (A-3)
Public Works Department
See Note (A-2) Isolated Utility Isolated Utility
Poor repairs conducting repairs conducting
accepted work accepted work
(i)  Portland cement concrete
Regional Collector Local
Rated (Priority 1) (Priority Il) (Priority 1)
Pavement
Condition
of Segment Action Action Action I
Ri ibili Ri ibili R bili
Required esponsibility Required esponsibility Required esponsibility
MNew
Full panel Umm{ Full panel Ut|l|b{ Full panel Um'w,
repair conducting repair conducting repalr conducting
work work work
Good
Decision after inspection by Decision after inspection by
Fair Public Works Department Public Works Department
Decision after inspection by See Note (B-2) See Note (B-2)
Public Works Department
See Note (B-2) Isolated Utility Isolated Utility
Poor repairs conducting repairs conducting
accepted work accepted work
E23.4  Methods
(a) The Contractor shall permanently restore all existing surface areas disturbed by

construction activities including, but not limited to, areas disturbed by construction of Works
shown on the Drawings, construction equipment, placement of equipment and trailers, and
material laydown areas, shall be restored as follows:

(i) Boulevards, ditches and grassed areas - sodding using imported topsoil in
accordance with CW 3510. The Contractor shall restore all areas disturbed during
construction to existing condition or better, using topsoil and sod at its own cost.

Asphalt surfaces — match existing base course and asphalt thickness or a minimum
of 150 mm of base course and 75 mm of Type 1A Asphaltic Concrete, whichever is
greater, in accordance with CW 3410.

(ii)
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E23.5

E24.

E24.1

E24.2

E24.3

(i)  Miscellaneous concrete slabs, including sidewalk - in accordance with CW 3235
(iv)  Interlocking stones — in accordance with CW 3330.

(v) Concrete curb and gutter — in accordance with CW 3240.

(vi) Trees - requiring replacement due to construction activities (as directed by the

Contract Administrator) shall be installed in accordance with CW 3510 and as per
E24.

(vii)  Topsoil - All Topsoil Work shall be performed in accordance with CW 3510. Topsail
Work shall include all existing grassed areas disturbed by the Contractor during
construction. The Contractor shall restore all areas disturbed during construction to
existing condition or better, using topsoil and sod at its own cost.

(b) Pavement surface restorations shall be in accordance with E23.3(d) and based on the
condition of the existing pavement listed in E23.3(b):

(i) Pavement restorations to Pembina Highway shall use early opening concrete and
have a depth of 200 mm or as agreed with Contract Administrator.

Measurement and Payment

(a) This specification amends CW 2130 such that:

(i)  All costs associated with Permanent Surface Restorations as described herein are
incidental to the Work items for the Work activity being carried out, including but not
limited to Trenchless Sewer Construction, installation of Manholes, installation of
Catch Basin Leads, Connecting of Catch Basin Lead, Catch Basin, Catch Pits or
Manholes, Sewer Service, and Watermain, and other works shown on the Drawings.
No payment will be made for restoring the roadways from these Works.

(i) Permanent pavement repairs for provisional items not identified on the Drawings
including sewer and water service regrading will be paid out in accordance with the
pavement unit prices listed in the provisional items of the Form B: Prices.

TREE PLANTING

Description

(a) This Specification shall cover the installation of new trees to replace trees removed as a
direct requirement of the Work shown on the Drawings. Trees removed as part of the
development of a Contractor’s laydown areas will not be covered under this specification
and are to be considered part of E7 Site Development and Restoration.

(b) The Work to be done by the Contractor under this Specification shall include the furnishing
of all superintendence, overhead labour, materials, and all other things necessary for and
incidental to the satisfactory performance and completion of all Work as hereinafter
specified.

(c) The Contractor shall be responsible for the supply, safe storage and handling of all
materials set forth in this Specification.

Materials

(@) Trees

(i) Trees shall consist of native species approximately 75 mm in diameter. The number
and species of trees to be planted will be based on the number and species of trees
removed during construction and will be determined by the Contract Administrator.

Construction Methods

(@) Trees

(i) The trees shall be planted in the general vicinity of where trees were removed prior
to the commencement of Works or as directed by the Contract Administrator.

(b) Quality Control
(i) Inspection
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E24.4

E25.

E25.1

E25.2

E25.3

All workmanship and all materials furnished and supplied under this Specification
are subject to close and systematic inspection by the Contract Administrator
including all operations from the selection of materials through the final acceptance
of the specified Work. The Contractor shall be wholly responsible for the control of
all operations incidental thereto notwithstanding any inspection of approval that may
have been previously given.

(i)  Access

The Contract Administrator shall be afforded full access for the inspection of
materials at the site to determine whether the material is being selected and placed
in accordance with this Specification.

Measurement and Payment

Replacement of trees removed as a direct impact of the Work shown on the Drawings will be
paid at the Provisional Contract unit price of “Tree Planting” for each tree planted in
accordance with this Specification.

ALLOWANCE FOR VIBRATION MONITORING

There is potential that construction activities will have a negative impact causing vibration and
damage to surrounding structures (above and below grade). Inspections and monitoring may be
required to mitigate the severity of the damage.

Description

(a) The Contractor is advised that vibration monitors are required to be installed by a suitable
testing company for this Contract.

(b) Monitoring instruments will be set up on structures near shaft locations and construction
activities at the discretion of the Contract Administrator.

(c) While a current by-law on acceptable vibrations does not exist for the City of Winnipeg, the
monitoring data should be compared to the California Department of Transportation and
Construction Guidance Manual (September 2013) which presents probabilistic damages
thresholds.

(d) The Contractor should select construction methods that they feel results in a vibration
tolerance limit that they deem is an acceptable risk.

Construction Methods

(a) The Contractor or their designate shall complete a pre-construction photographic survey of
the existing structures adjacent to the Work (and for which vibration monitors may be
installed upon).

(b) Where the Contractor is entering properties to undertake the photographic survey notices
shall be provided to the businesses or homeowners in advance to arrange for interior
inspections. Notices will need to be approved by the Contract Administrator and the City.
Any individuals entering into a private residence or meeting private citizens as part of this
Work shall have first submitted their security clearances to the Contract Administrator in
accordance with Part F of these specifications.

(i) The photographic survey should provide a record of foundation, interior walls, door
and window frames, existing cracks and other features.

(c) Vibration monitors should be installed in or adjacent to structures. The monitors should be
capable of measuring 0 — 250 mm/sec, continuously. Where data storage permits
continuous monitoring, the data should be downloaded periodically to provide sufficient
storage for continuous monitoring.

(d) The vibration monitoring will be set up prior to any construction activities to ensure a
baseline reading is developed.

(e) Data should be recorded and provided to the Contract Administrator.
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E25.4

E26.
E26.1

E26.2

E26.3

E27.

E27.1

E27.2

(f) The collected data shall be made available and be provided to the homeowners or
business owners adjacent to the Work upon request.

(g) Following construction activities, the Contractor shall arrange for a post construction
inspection of any business or residences where preconstruction inspections were
undertaken.

Measurement and Payment

(a) The cost for the building inspections and vibration monitors shall be paid for under the
Contract unit price for “Allowance for Vibration Monitoring”. Costs will be based on actual
invoiced costs for inspections, equipment, and monitoring with allowable mark-ups in
accordance with the General Conditions.

ALLOWANCE FOR MATERIAL SAMPLING AND TESTING

Description

(a) Further to CW 3110 and CW 3410 this specification shall cover additional inspection and
testing requirements for all materials used in the Work associated with this Tender
(Contract 6B).

(b) The Contractor shall be responsible to schedule, coordinate and provide material testing,
including test reports, for all construction materials as outlined in CW 2110, CW 2130, CW
3110, CW 3410, other relevant City specifications, and the additional specifications within
this Bid Opportunity. The Contractor shall engage an independent material inspection and
testing agency for the purpose of conducting these material tests and obtaining associated
documentation when directed by the Contract Administrator.

Construction Methods

(a) The Contractor shall be responsible for scheduling field test with an independent material
inspection and testing Agency. All material tests conducted on Site shall be attended by
the Contract Administrator. It is the Contractor’s responsibility to coordinate each of the
scheduled tests with the Contract Administrator.

(b) The contact information from the Contract Administrator and City staff shall be provided to
the testing agencies and all test results from all laboratory and field tests shall be provided
to the Contract Administrator for review and/or approval.

(c) Copies of invoices from the testing agencies shall be provided monthly to the Contract
Administrator.

Measurement and Payment

(a) The cost for material sampling and testing shall be paid for under the Contract unit price for
“Allowance for Material Sampling and Testing”. Costs will be based on actual invoiced
costs for inspections, equipment, and monitoring with allowable mark-ups in accordance
with the General Conditions.

SUPPORT OR TEMPORARY RELOCATION OF EXISTING PIPES AND UTILITIES

The size and locations of shafts to facilitate the Work are at the discretion of the Contractor. As
such any infrastructure not specifically called out on the Drawings shall be addressed through
this specification.

The Contractor shall provide support or temporary relocation of existing services and utilities
(including but not limited to water mains, sewer mains, gas mains, and electrical or
telecommunication conduit/ducts),when excavations/shafts expose or require the support of
these services (due to proximity or other reasons). Support of the services shall be undertaken
to the requirements of the utility owner. Services and utilities may only be interrupted with the
permission of the Contract Administrator and the utility owner.
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E27.3

E28.
E28.1

E28.2

E28.3

(a) Where these utilities include buried gas or electrical lines, the Contractor shall contact
Manitoba Hydro and follow the Safe Excavation & Safety Watch Guidelines listed at
https://www.hydro.mb.ca/safety/pdfs/safe _excavation_safety watch guidelines.pdf

(b) Watermains shall not be temporarily cut and capped unless permission is given by the
Contract Administrator and the City.

Measurement and Payment

(a) Relocation or support of existing pipes and utilities to facilitate the LDS sewer installation
and associated excavations will be incidental to the cost of the LDS sewer installation
under Trenchless Sewer Construction.

CHANGE IN CONTRACT CONDITIONS

Description

(a) This specification covers changes to the scope of Work including removal of trenchless
obstructions that impact the trenchless sewer construction of pipe greater than 1200 mm in
diameter as defined herein and accepted by the Contract Administrator. For all
obstructions that impact the trenchless sewer construction of pipe 1200 mm and smaller
CW 2130 will apply.

Construction Methods

(a) Trenchless Obstruction

(i) If an obstruction is encountered that prevents the forward progress of the trenchless
sewer construction equipment (for pipe diameters greater than 1200 mm), the
Contractor shall notify the Contract Administrator immediately.

(i)  Upon written notification by the Contract Administrator, the Contractor shall
immediately proceed with removal of the object or obstruction by means of an
obstruction removal shaft or by other approved methods, as submitted by the
Contractor in approved submittals.

(i)  An obstruction removal shaft shall consist of an excavation for removing the
obstruction. The shaft size should be sized for the removal of the obstruction and not
be unreasonable sized resulting in additional costs.

(iv)  The Contractor shall correct the condition, and remove, clear, or otherwise make it
possible for the trenchless installation equipment to advance past any objects or
obstructions that impede forward progress.

(v) The Contractor will receive compensation for removal of obstructions, as defined as
metallic debris, reinforced concrete, rocks, and other hard objects larger than 30% of
the outer diameter of the shield, which cannot be broken up by the cutting tools with
diligent effort, that are partially or wholly within the cross sectional area of the bore.

¢ Where the shield is the outermost dimension of the advancing
equipment, or the outside diameter of the pipe providing excavation
support (whichever is larger).

¢ Any removal process that does not allow direct inspection of the nature
and position of the obstruction will not be considered for payment.

(vi)  The Contractor will receive no additional compensation for removing, clearing, or
otherwise making it possible for the trenchless sewer construction method to
advance past objects consisting of cobbles, boulders, wood, non-reinforced
concrete, and other non-metallic objects or debris with maximum lateral dimensions
less than 30% of the outer diameter of the TBM face.

(vii)  The Contractor will receive no additional compensation for removing, clearing, or
otherwise making it possible for the trenchless sewer installation method to advance
past existing utilities identified within the path of the sewer Works (whether shown
on the Drawings or not).

Measurement and Payment
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Where a Contractor has made a claim in accordance with C7, which has been accepted by
the Contract Administrator and City, the Contractor will be compensated from the
allowance under the Contact unit price “Change in Contract Conditions” in accordance with
C7 and the following supplemental conditions:

(ii)
(i)
(iv)
(v)

(vi)

Any Works or portions thereof defined by a Contract Unit Price listed anywhere
within the Form B Prices shall be paid out at the Contract Unit Price for such Work.

Labour rates and material costs associated with the change in contract conditions
shall be compensated as per C7.4 (c) and 7.4.1.

Equipment rates for equipment required in change in contract conditions shall be
compensated based cost of the equipment established in accordance with E28.3.2.

Standby equipment that cannot reasonably be deployed elsewhere during the
duration of the obstruction removal shall be compensated at 50% of its established
rate as noted in E28.3(iv)

Where the change in contract conditions is the removal of a trenchless obstruction,
the first four (4) hours of handling obstructions for each occurrence shall be the
responsibility of the Contractor.

Daily Equipment Costs

(a)

Daily costs for all equipment including, but not limited to, trenchless sewer
construction equipment and associated equipment, any soil extraction process/plants,
construction equipment/vehicles, Contractor trucks and their staff's personal vehicles,
temporary site/storage facilities, generators, rental equipment, and all other ancillary
equipment required to undertake the Works, belonging to the Contractor or their sub-
contractors shall be paid for at the daily rate under the contract unit price of “Daily
Equipment Rate”

(i) Prior to commencement of the Works, the Contractor shall submit to the
Contract Administrator a breakdown of the equipment costs included within the
Daily Equipment Rate to be used in assessing delay claims from Change in
Work.

PROVISIONAL ITEMS

The Provisional Items listed on Form B: Prices are part of the Contract.

The Contractor shall not perform Work included in the Provisional Items without prior
authorization from the Contract Administrator. All Work included in the Provisional ltems will be
carried out within the construction areas shown on the Drawings.

Notwithstanding C:7, the City reserves the right to diminish all or any portion of the items of
Work listed in the Provisional Iltems and no claim shall be made for damages on the grounds of
loss of anticipated profit or for any other reason.

Provisional Iltems do not form part of the Initial Span calculations.
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PART F - SECURITY CLEARANCE

F1.
F1.1

F1.2

F1.2.1

F1.3

F1.4

F1.5

F1.6

F1.7

SECURITY CLEARANCE

Each individual proposed to perform Work under the Contract shall be required to obtain a
Police Information Check from the police service having jurisdiction at his place of residence.
This can be obtained from one of the following;

(a) police service having jurisdiction at his/her place of residence; or

(b) Sterling BackCheck — for existing account holders, log into your account to send individual
invitations to employees requiring security clearance. For those that do not have an
account, click on the following link to open an account:
https://forms.sterlingbackcheck.com/partners/platform2-en.php?&partner=winnipegcity ; or

(c) Commissionaires (Manitoba Division), forms to be completed can be found on the website
at: https://www.commissionaires.ca/en/manitoba/home ;or

(d) FASTCHECK Criminal Record & Fingerprint Specialists, forms to be completed can be
found on the website at: https://myfastcheck.com

The following is a link to information for obtaining the Police Information Check including the
Vulnerable Sector screening from the City of Winnipeg Police Service.
http://winnipeg.ca/police/pr/PIC.stm

The Police Information Check shall include a Vulnerable Sector Screening. This can be
obtained by following the link below http://winnipeg.ca/police/pr/PIC.stm .

(a) Individuals will need to state in the form, that they may be working in City of Winnipeg
pools, libraries and community centres;

The original Police Information Check (Form P—612) will be provided by the Winnipeg Police
Service to the individual applicant. The original has a validation sticker from the Winnipeg
Police Service in the top right hand corner. The applicant shall:

(a) Provide the original Police Information Check (Form P-612) to the Contract Administrator.

Prior to the award of Contact, and during the term of the Contract if additional or replacement
individuals are proposed to perform Work, the Contractor shall supply the Contract
Administrator with a Police Information Check obtained not earlier than one (1) year prior to the
Submission Deadline, or a certified true copy thereof, for each individual proposed to perform
the Work.

Any individual for whom a Police Information Check is not provided, or for whom a Police
Information Check indicates any convictions or pending charges related to property offences or
crimes against another person will not be permitted to perform any Work.

Any Police Information Check obtained thereby will be deemed valid for the duration of the
Contract subject to a repeated records search as hereinafter specified.

Notwithstanding the foregoing, at any time during the term of the Contract, the City may, at its
sole discretion and acting reasonably, require an updated Police Information Check. Any
individual who fails to provide a satisfactory Police Information Check as a result of a repeated
Police Information Check will not be permitted to continue to perform any Work.



