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PART B - BIDDING PROCEDURES 

B1. CONTRACT TITLE 

B1.1 2023 SEWER RENEWALS BY CIPP LINING – CONTRACT NO. 3  

B2. SUBMISSION DEADLINE 

B2.1 The Submission Deadline is 12:00 noon Winnipeg time, May 25, 2023. 

B2.2 The Contract Administrator or the Manager of Materials may extend the Submission Deadline 
by issuing an addendum at any time prior to the time and date specified in B2.1. 

B3. SITE INVESTIGATION 

B3.1 Further to C3.1, the Bidder may view the Site without making an appointment. 

B3.2 The Bidder/Proponent is responsible for inspecting the Site, the nature of the Work to be done 
and all conditions that might affect their Bid/Proposal or their performance of the Work, and 
shall assume all risk for conditions existing or arising in the course of the Work which have been 
or could have been determined through such inspection. 

B4. ENQUIRIES 

B4.1 All enquiries shall be directed to the Contract Administrator identified in D6.1. 

B4.2 If the Bidder finds errors, discrepancies or omissions in the Tender, or is unsure of the meaning 
or intent of any provision therein, the Bidder shall notify the Contract Administrator of the error, 
discrepancy or omission, or request a clarification as to the meaning or intent of the provision at 
least five (5) Business Days prior to the Submission Deadline. 

B4.3 Responses to enquiries which, in the sole judgment of the Contract Administrator, require a 
correction to or a clarification of the Tender will be provided by the Contract Administrator to all 
Bidders by issuing an addendum. 

B4.4 Responses to enquiries which, in the sole judgment of the Contract Administrator, do not 
require a correction to or a clarification of the Tender will be provided by the Contract 
Administrator only to the Bidder who made the enquiry. 

B4.5 The Bidder shall not be entitled to rely on any response or interpretation received pursuant to 
B4 unless that response or interpretation is provided by the Contract Administrator in writing. 

B4.6 Any enquiries concerning submitting through MERX shuld be addressed to: 
MERX Customer Support 
Phone: 1-800-964-6379 
Email: merx@merx.com 

B5. CONFIDENTIALITY 

B5.1 Information provided to a Bidder by the City or acquired by a Bidder by way of further enquiries 
or through investigation is confidential. Such information shall not be used or disclosed in any 
way without the prior written authorization of the Contract Administrator.  The use and 
disclosure of the confidential information shall not apply to information which: 

(a) was known to the Bidder before receipt hereof; or  

(b) becomes publicly known other than through the Bidder; or  

(c) is disclosed pursuant to the requirements of a governmental authority or judicial order. 

mailto:merx@merx.com
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B5.2 The Bidder shall not make any statement of fact or opinion regarding any aspect of the Tender 
to the media or any member of the public without the prior written authorization of the Contract 
Administrator. 

B6. ADDENDA 

B6.1 The Contract Administrator may, at any time prior to the Submission Deadline, issue addenda 
correcting errors, discrepancies or omissions in the Tender, or clarifying the meaning or intent of 
any provision therein. 

B6.2 The Contract Administrator will issue each addendum at least two (2) Business Days prior to the 
Submission Deadline, or provide at least two (2) Business Days by extending the Submission 
Deadline. 

B6.3 Addenda will be available on the MERX website at www.merx.com.  

B6.4 The Bidder is responsible for ensuring that they have received all addenda and is advised to 
check the MERX website for addenda regularly and shortly before the Submission Deadline, as 
may be amended by addendum. 

B6.5 The Bidder shall acknowledge receipt of each addendum in Paragraph 10 of Form A: 
Bid/Proposal.  Failure to acknowledge receipt of an addendum may render a Bid non-
responsive. 

B6.6 Notwithstanding B4, enquiries related to an Addendum may be directed to the Contract 
Administrator indicated in D6. 

B7. SUBSTITUTES 

B7.1 The Work is based on the Plant, Materials and methods specified in the Tender. 

B7.2 Substitutions shall not be allowed unless application has been made to and prior approval has 
been granted by the Contract Administrator in writing. 

B7.3 Requests for approval of a substitute will not be considered unless received in writing by the 
Contract Administrator at least five (5) Business Days prior to the Submission Deadline. 

B7.4 The Bidder shall ensure that any and all requests for approval of a substitute: 

(a) provide sufficient information and details to enable the Contract Administrator to determine 
the acceptability of the Plant, Material or method as either an approved equal or 
alternative; 

(b) identify any and all changes required in the applicable Work, and all changes to any other 
Work, which would become necessary to accommodate the substitute; 

(c) identify any anticipated cost or time savings that may be associated with the substitute; 

(d) certify that, in the case of a request for approval as an approved equal, the substitute will 
fully perform the functions called for by the general design, be of equal or superior 
substance to that specified, is suited to the same use and capable of performing the same 
function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance; 

(e) certify that, in the case of a request for approval as an approved alternative, the substitute 
will adequately perform the functions called for by the general design, be similar in 
substance to that specified, is suited to the same use and capable of performing the same 
function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance. 

http://www.merx.com/
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B7.5 The Contract Administrator, after assessing the request for approval of a substitute, may in their 
sole discretion grant approval for the use of a substitute as an “approved equal” or as an 
“approved alternative”, or may refuse to grant approval of the substitute. 

B7.6 The Contract Administrator will provide a response in writing, at least two (2) Business Days 
prior to the Submission Deadline, to the Bidder who requested approval of the substitute. 

 The Contract Administrator will issue an Addendum, disclosing the approved materials, 
equipment, methods and products to all potential Bidders.  The Bidder requesting and 
obtaining the approval of a substitute shall be responsible for disseminating information 
regarding the approval to any person or persons they wish to inform. 

B7.7 If the Contract Administrator approves a substitute as an “approved equal”, any Bidder may use 
the approved equal in place of the specified item. 

B7.8 If the Contract Administrator approves a substitute as an “approved alternative”, any Bidder 
bidding that approved alternative may base their Total Bid Price upon the specified item but 
may also indicate an alternative price based upon the approved alternative.  Such alternatives 
will be evaluated in accordance with B18. 

B7.9 No later claim by the Contractor for an addition to the Total Bid Price because of any other 
changes in the Work necessitated by the use of an approved equal or an approved alternative 
will be considered. 

B8. BID COMPONENTS 

B8.1 The Bid shall consist of the following components: 

(a) Form A: Bid/Proposal; 

(b) Form B: Prices; 

(c) Form G1: Bid Bond and Agreement to Bond. 

B8.2 All components of the Bid shall be fully completed or provided, and submitted by the Bidder no 
later than the Submission Deadline, with all required entries made clearly and completely. 

B8.3 The Bid shall be submitted electronically through MERX at www.merx.com. 

 Bids will only be accepted electronically through MERX. 

B8.4 Bidders are advised that inclusion of terms and conditions inconsistent with the Tender 
document, including the General Conditions, will be evaluated in accordance with B18.1(a). 

B9. BID 

B9.1 The Bidder shall complete Form A: Bid/Proposal, making all required entries. 

B9.2 Paragraph 2 of Form A: Bid/Proposal shall be completed in accordance with the following 
requirements: 

(a) if the Bidder is a sole proprietor carrying on business in their own name, their name shall 
be inserted; 

(b) if the Bidder is a partnership, the full name of the partnership shall be inserted; 

(c) if the Bidder is a corporation, the full name of the corporation shall be inserted; 

(d) if the Bidder is carrying on business under a name other than their own, the business name 
and the name of every partner or corporation who is the owner of such business name 
shall be inserted. 

 If a Bid is submitted jointly by two or more persons, each and all such persons shall identify 
themselves in accordance with B9.2. 

http://www.merx.com/
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B9.3 In Paragraph 3 of Form A: Bid/Proposal, the Bidder shall identify a contact person who is 
authorized to represent the Bidder for purposes of the Bid. 

B9.4 Paragraph 13 of Form A: Bid/Proposal shall be signed in accordance with the following 
requirements: 

(a) if the Bidder is a sole proprietor carrying on business in their own name, it shall be signed 
by the Bidder; 

(b) if the Bidder is a partnership, it shall be signed by the partner or partners who have 
authority to sign for the partnership; 

(c) if the Bidder is a corporation, it shall be signed by their duly authorized officer or officers; 

(d) if the Bidder is carrying on business under a name other than their own, it shall be signed 
by the registered owner of the business name, or by the registered owner's authorized 
officials if the owner is a partnership or a corporation. 

 The name and official capacity of all individuals signing Form A: Bid/Proposal should be 
entered below such signatures. 

B9.5 If a Bid is submitted jointly by two or more persons, the word "Bidder" shall mean each and all 
such persons, and the undertakings, covenants and obligations of such joint Bidders in the Bid 
and the Contract, when awarded, shall be both joint and several. 

B10. PRICES 

B10.1 The Bidder shall state a price in Canadian funds for each item of the Work identified on Form B: 
Prices. 

 Notwithstanding C12.2.3(c), prices on Form B: Prices shall not include the Manitoba Retail 
Sales Tax (MRST, also known as PST), which shall be extra where applicable. 

 Prices stated on Form B: Prices shall not include any costs which may be incurred by the 
Contractor with respect to any applicable funding agreement obligations as outlined in D31.  
Any such costs shall be determined in accordance with D31. 

B10.2 The quantities listed on Form B: Prices are to be considered approximate only.  The City will 
use said quantities for the purpose of comparing Bids. 

B10.3 The quantities for which payment will be made to the Contractor are to be determined by the 
Work actually performed and completed by the Contractor, to be measured as specified in the 
applicable Specifications. 

B10.4 Payments to Non-Resident Contractors are subject to Non-Resident Withholding Tax pursuant 
to the Income Tax Act (Canada). 

B10.5 The Bidder shall enter the Total Bid Price from Form B: Prices into the Total Bid Price field in 
MERX. 

 Bidders are advised that the calculation indicated in B18.4 will prevail over the Total Bid 
Price entered in MERX. 

B11. DISCLOSURE 

B11.1 Various Persons provided information or services with respect to this Work.  In the City’s 
opinion, this relationship or association does not create a conflict of interest because of this full 
disclosure.  Where applicable, additional material available as a result of contact with these 
Persons is listed below.  

B11.2 The Persons are: 

(a) N/A 
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B12. CONFLICT OF INTEREST AND GOOD FAITH 

B12.1 Further to C3.2, Bidders, by responding to this Tender, declare that no Conflict of Interest 
currently exists, or is reasonably expected to exist in the future. 

B12.2 Conflict of Interest means any situation or circumstance where a Bidder or employee of the 
Bidder proposed for the Work has: 

(a) other commitments; 

(b) relationships; 

(c) financial interests; or  

(d) involvement in ongoing litigation; 

that could or would be seen to: 

(i) exercise an improper influence over the objective, unbiased and impartial exercise of 
the independent judgment of the City with respect to the evaluation of Bids or award 
of the Contract; or 

(ii) compromise, impair or be incompatible with the effective performance of a Bidder’s 
obligations under the Contract; 

(e) has contractual or other obligations to the City that could or would be seen to have been 
compromised or impaired as a result of their participation in the Tender process or the 
Work; or 

(f) has knowledge of confidential information (other than confidential information  disclosed by 
the City in the normal course of the Tender process) of strategic and/or material relevance 
to the Tender process or to the Work that is not available to other bidders and that could or 
would be seen to give that Bidder an unfair competitive advantage. 

B12.3 In connection with their Bid, each entity identified in B12.2 shall: 

(a) avoid any perceived, potential or actual Conflict of Interest in relation to the procurement 
process and the Work; 

(b) upon discovering any perceived, potential or actual Conflict of Interest at any time during 
the Tender process, promptly disclose a detailed description of the Conflict of Interest to 
the City in a written statement to the Contract Administrator; and 

(c) provide the City with the proposed means to avoid or mitigate, to the greatest extent 
practicable, any perceived, potential or actual Conflict of Interest and shall submit any 
additional information to the City that the City considers necessary to properly assess the 
perceived, potential or actual Conflict of Interest. 

B12.4 Without limiting B12.3, the City may, in their sole discretion, waive any and all perceived, 
potential or actual Conflicts of Interest. The City’s waiver may be based upon such terms and 
conditions as the City, in their sole discretion, requires to satisfy itself that the Conflict of Interest 
has been appropriately avoided or mitigated, including requiring the Bidder to put into place 
such policies, procedures, measures and other safeguards as may be required by and be 
acceptable to the City, in their sole discretion, to avoid or mitigate the impact of such Conflict of 
Interest. 

B12.5 Without limiting B12.3, and in addition to all contractual or other rights or rights at law or in 
equity or legislation that may be available to the City, the City may, in their sole discretion: 

(a) disqualify a Bidder that fails to disclose a perceived, potential or actual Conflict  of Interest 
of the Bidder or any of their employees proposed for the Work; 

(b) require the removal or replacement of any employees proposed for the Work that has a 
perceived, actual or potential Conflict of Interest that the City, in their sole discretion, 
determines cannot be avoided or mitigated; 

(c) disqualify a Bidder or employees proposed for the Work that fails to comply with any 
requirements prescribed by the City pursuant to B12.4 to avoid or mitigate  a Conflict of 
Interest; and 
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(d) disqualify a Bidder if the Bidder, or one of their employees proposed for the Work, has a 
perceived, potential or actual Conflict of Interest that, in the City’s sole discretion, cannot be 
avoided or mitigated, or otherwise resolved. 

B12.6 The final determination of whether a perceived, potential or actual Conflict of Interest exists 
shall be made by the City, in their sole discretion. 

B13. QUALIFICATION 

B13.1 The Bidder shall: 

(a) undertake to be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba; and 

(b) be financially capable of carrying out the terms of the Contract; and 

(c) have all the necessary experience, capital, organization, and equipment to perform the 
Work in strict accordance with the terms and provisions of the Contract. 

B13.2 The Bidder and any proposed Subcontractor (for the portion of the Work proposed to be 
subcontracted to them) shall: 

(a) be responsible and not be suspended, debarred or in default of any obligations to the City.  
A list of suspended or debarred individuals and companies is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at https://www.winnipeg.ca/matmgt/Templates/files/debar.pdf 

B13.3 The Bidder and/or any proposed Subcontractor (for the portion of the Work proposed to be 
subcontracted to them) shall: 

(a) have successfully carried out work similar in nature, scope and value to the Work; and 

(b) be fully capable of performing the Work required to be in strict accordance with the terms 
and provisions of the Contract; and 

(c) have a written workplace safety and health program if required pursuant to The Workplace 
Safety and Health Act (Manitoba); 

(d) have completed the Accessible Customer Service online training required by the 
Accessibility for Manitobans Act (AMA) (see B13.5 and D8); 

(e)   upon request of the Contract Administrator, provide the Security Clearances in 
accordance with PART F - SECURITY CLEARANCE; 

(f) Utilize only CIPP suppliers and installers pre-approved under the City of Winnipeg 
“Request for Qualifications for the Supply and Installation of Cured-in-Place Pipe (CIPP), 
Bid Opportunity No. 403-2007”. 

B13.4 Further to B13.3(c), the Bidder shall, within five (5) Business Days of a request by the Contract 
Administrator, provide proof satisfactory to the Contract Administrator that the 
Bidder/Subcontractor has a workplace safety and health program meeting the requirements of 
The Workplace Safety and Health Act (Manitoba), by providing: 

(a) Written confirmation of a safety and health certification meeting SAFE Work Manitoba’s 
SAFE Work Certified Standard (e.g., COR™ and SECOR™) in the form of: 

(i) a copy of their valid Manitoba COR certificate and Letter of Good Standing (or 
Manitoba equivalency) as issued under the Certificate of Recognition (COR) 
Program administered by the Construction Safety Association of Manitoba or by the 
Manitoba Heavy Construction Association’s WORKSAFELY™ COR™ Program; or 

(ii) a copy of their valid Manitoba SECOR™ certificate and Letter of Good Standing (or 
Manitoba equivalency) as issued under the Small Employer Certificate of 
Recognition Program (SECOR™) administered by the Construction Safety 
Association of Manitoba or by the Manitoba Heavy Construction Association’s 
WORKSAFELY™ COR™ Program; or 

https://www.winnipeg.ca/matmgt/Templates/files/debar.pdf
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(b) a report or letter to that effect from an independent reviewer acceptable to the City.  (A list 
of acceptable reviewers and the review template are available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at  http://www.winnipeg.ca/matmgt/.  

B13.5 Further to B13.3(d), the Bidder acknowledges they and all Subcontractors have obtained 
training required by the Accessibility for Manitobans Act (AMA) available at 
http://www.accessibilitymb.ca/training.html for anyone that may have any interaction with the 
public on behalf of the City of Winnipeg. 

B13.6 The Bidder shall submit, within three (3) Business Days of a request by the Contract 
Administrator, proof satisfactory to the Contract Administrator of the qualifications of the Bidder 
and of any proposed Subcontractor. 

B13.7 The Bidder shall provide, on the request of the Contract Administrator, full access to any of the 
Bidder's equipment and facilities to confirm, to the Contract Administrator’s satisfaction, that the 
Bidder's equipment and facilities are adequate to perform the Work. 

B14. BID SECURITY 

B14.1 The Bidder shall include in their Bid Submission bid security in the form of a digital bid bond, in 
the amount of at least ten percent (10%) of the Total Bid Price, and agreement to bond of a 
company registered to conduct the business of a surety in Manitoba, in Form G1: Bid Bond and 
Agreement to Bond, available on The City of Winnipeg, Corporate Finance, Materials 
Management Division website at 
https://www.winnipeg.ca/MatMgt/templates/files/eBidsecurity.pdf. 

B14.2 Bid security shall be submitted in a digital format meeting the following criteria: 

(a) The version submitted by the Bidder must have valid digital signatures and seals; 

(b) The version submitted by the Bidder must be verifiable by the City with respect to the 
totality and wholeness of the bond form, including: the content; all digital signatures and 
digital seals; with the surety company, or an approved verification service provider of the 
surety company. 

(c) The version submitted must be viewable, printable and storable in standard electronic file 
formats compatible with the City, and in a single file. Allowable formats include pdf.  

(d) The verification may be conducted by the City immediately or at any time during the life of 
the bond and at the discretion of the City with no requirement for passwords or fees. 

(e) The results of the verification must provide a clear, immediate and printable indication of 
pass or fail regarding B14.2(a). 

B14.3 Bonds failing the verification process will not be considered to be valid and the bid shall be 
determined to be non-responsive in accordance with B18.1(a). 

B14.4 Bonds passing the verification process will be treated as original and authentic. 

 If the Bidder submits alternative bids, the bid security shall be in the amount of the 
specified percentage of the highest Total Bid Price submitted. 

B14.5 The bid security of the successful Bidder and the next two lowest evaluated responsive and 
responsible Bidders will be released by the City when a Contract for the Work has been duly 
formed with the successful Bidder and the contract securities are furnished as provided herein.  
The bid securities of all other Bidders will be released when a Contract is awarded. 

B14.6 The bid securities of all Bidders will be released by the City as soon as practicable following 
notification by the Contract Administrator to the Bidders that no award of Contract will be made 
pursuant to the Tender. 

http://www.winnipeg.ca/matmgt/
http://www.accessibilitymb.ca/training.html
https://www.winnipeg.ca/MatMgt/templates/files/eBidsecurity.pdf
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B15. OPENING OF BIDS AND RELEASE OF INFORMATION 

B15.1 Bids will not be opened publicly.  

B15.2 Following the Submission Deadline, the names of the Bidders and their Total Bid Prices 
(unevaluated and pending review and verification of conformance with requirements) will be 
available on the MERX website at www.merx.com.  

B15.3 After award of Contract, the name(s) of the successful Bidder(s) and their Contract amount(s) 
will be available on the MERX website at www.merx.com.  

B15.4 The Bidder is advised that any information contained in any Bid may be released if required by 
The Freedom of Information and Protection of Privacy Act (Manitoba), by other authorities 
having jurisdiction, or by law or by City policy or procedures (which may include access by 
members of City Council). 

 To the extent permitted, the City shall treat as confidential information, those aspects of a 
Bid Submission identified by the Bidder as such in accordance with and by reference to 
Part 2, Section 17 or Section 18 or Section 26 of The Freedom of Information and 
Protection of Privacy Act (Manitoba), as amended. 

B16. IRREVOCABLE BID 

B16.1 The Bid(s) submitted by the Bidder shall be irrevocable for the time period specified in 
Paragraph 11 of Form A: Bid/Proposal. 

B16.2 The acceptance by the City of any Bid shall not release the Bids of the next two lowest 
evaluated responsive Bidders and these Bidders shall be bound by their Bids on such Work 
until a Contract for the Work has been duly formed and the contract securities have been 
furnished as herein provided, but any Bid shall be deemed to have lapsed unless accepted 
within the time period specified in Paragraph 11 of Form A: Bid/Proposal. 

B17. WITHDRAWAL OF BIDS 

B17.1 A Bidder may withdraw their Bid without penalty at any time prior to the Submission Deadline. 

B18. EVALUATION OF BIDS 

B18.1 Award of the Contract shall be based on the following bid evaluation criteria: 

(a) compliance by the Bidder with the requirements of the Tender, or acceptable deviation 
there from (pass/fail); 

(b) qualifications of the Bidder and the Subcontractors, if any, pursuant to B13 (pass/fail); 

(c) Total Bid Price; 

(d) economic analysis of any approved alternative pursuant to B7. 

B18.2 Further to B18.1(a), the Award Authority may reject a Bid as being non-responsive if the Bid is 
incomplete, obscure or conditional, or contains additions, deletions, alterations or other 
irregularities.  The Award Authority may reject all or any part of any Bid, or waive technical 
requirements or minor informalities or irregularities, if the interests of the City so require. 

B18.3 Further to B18.1(b), the Award Authority shall reject any Bid submitted by a Bidder who does 
not demonstrate, in their Bid or in other information required to be submitted, that they are 
qualified. 

B18.4 Further to B18.1(c), the Total Bid Price shall be the sum of the quantities multiplied by the unit 
prices for each item shown on Form B: Prices. 

 Bidders are advised that the calculation indicated in B18.4 will prevail over the Total Bid 
Price entered in MERX. 

http://www.merx.com/
http://www.merx.com/
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 Further to B18.1(a), in the event that a unit price is not provided on Form B: Prices, the City 
may determine the unit price by dividing the Amount (extended price) by the approximate 
quantity, for the purposes of evaluation and payment. 

B19. AWARD OF CONTRACT 

B19.1 The City will give notice of the award of the Contract or will give notice that no award will be 
made. 

B19.2 The City will have no obligation to award a Contract to a Bidder, even though one or all of the 
Bidders are determined to be qualified, and the Bids are determined to be responsive. 

 Without limiting the generality of B19.2, the City will have no obligation to award a Contract 
where: 

(a) the prices exceed the available City funds for the Work; 

(b) the prices are materially in excess of the prices received for similar work in the past; 

(c) the prices are materially in excess of the City’s cost to perform the Work, or a 
significant portion thereof, with their own forces; 

(d) only one Bid is received; or 

(e) in the judgment of the Award Authority, the interests of the City would best be served 
by not awarding a Contract. 

B19.3 If funding for the Work is provided to the City of Winnipeg by the Government of Manitoba 
and/or the Government of Canada, Bidders are advised that the terms of D31 shall immediately 
take effect upon confirmation of such funding, regardless of when funding is confirmed. 

B19.4 Where an award of Contract is made by the City, the award shall be made to the qualified 
Bidder submitting the lowest evaluated responsive Bid, in accordance with B18. 

 Following the award of contract, a Bidder will be provided with information related to the 
evaluation of their Bid upon written request to the Contract Administrator. 



The City of Winnipeg General Conditions 
Tender No. 308-2023  Page 1 of 1 
 
Template Version: eC2022 12 31 - C BCivil 

 

PART C - GENERAL CONDITIONS 

C0. GENERAL CONDITIONS 

C0.1 The General Conditions for Construction (Revision 2020-01-31) are applicable to the Work of 
the Contract. 

 The General Conditions for Construction are available on the Information Connection page 
at The City of Winnipeg, Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/gen_cond.stm  

C0.2 A reference in the Tender to a section, clause or subclause with the prefix “C” designates a 
section, clause or subclause in the General Conditions for Construction. 

 

http://www.winnipeg.ca/matmgt/gen_cond.stm
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PART D - SUPPLEMENTAL CONDITIONS 

GENERAL 

D1. GENERAL CONDITIONS 

D1.1 In addition to the General Conditions for Construction, these Supplemental Conditions are 
applicable to the Work of the Contract. 

D2. FORM OF CONTRACT DOCUMENTS 

D2.1 Notwithstanding C4.1(c) and C4.4, the Contract Documents will be provided to the Contractor 
electronically and there will be no requirement for execution and return to the City by the 
Contractor. Accordingly, the provisions under C4.4(a) and C4.4(b) are no longer applicable. 

D3. SCOPE OF WORK 

D3.1 The Work to be done under the Contract shall consist of sewer rehabilitation by installation of 
CIPP liners and related work 

D3.2 The major components of the Work are as follows: 

(a) Mobilization to the Site; 

(b) Sewer cleaning and CCTV video inspection; 

(c) Sewer Repairs; 

(d) Manhole repairs and modifications; 

(e) Flow control (sewer and sewer services); 

(f) Full segment lining by CIPP, and 

(g) Surface restorations, site cleanup and demobilization 

D4. SITE INVESTIGATION DUE DILIGENCE AND RISK 

D4.1 Notwithstanding C3.1, the Contractor acknowledges that the site investigation reports and other 
site information included in this Tender have been provided to it and may be relied upon by the 
Contractor to the extent that the Contractor uses Good Industry Practice in interpreting such 
report(s) and site information and carries out the Work in accordance with Good Industry 
Practice based upon such report(s) and the information contained in them and such other site 
information. In the event that a site condition related to: 

(a) the location of any utility which can be determined from the records or other information 
available at the offices of any public authority or person, including a municipal corporation 
and any board or commission thereof, having jurisdiction or control over the utility; 

(b) the Site conditions, including but not limited to subsurface hazardous materials or other 
concealed physical conditions; 

(c) the location, nature, quality or quantity of the materials to be removed or to be employed in 
the performance of the Work; 

(d) the nature, quality or quantity of the Plant needed to perform the Work; 

(e) all matters concerning access to the Site, power supplies, location of existing services, 
utilities or materials necessary for the completion of the Work; and 

(f) all other matters which could in any way affect the performance of the Work; 

that could not have been “properly inferable”, “readily apparent” and readily discoverable” using 
Good Industry Practice by the Contractor, results in additional Work which is a direct result of 
this newly discovered site condition, such additional Work will be considered by the City under 
Changes in Work. 
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D5. DEFINITIONS 

D5.1 When used in this Tender: 

(a) ”ASTM” means American Society for Testing and Materials; 

(b) ”External Point Repair (EPR)” means a localized external point repair on an existing 
sewer; 

(c) ”Fully Deteriorated (FD)” means the host pipe is not structurally sound and cannot 
support soil and live loads; or is expected to reach this condition over the design life of the 
rehabilitated pipe. Liners for fully deteriorated pipes shall be designed to support all 
overburden loads, including; soil, live, external hydrostatic pressure and internal pressure; 

(d) “ISO” means International Organization for Standardization; and 

(e) “Partially Deteriorated (PD)” means the hose pipe can support soil and surcharge loads 
throughout the design life of the rehabilitation pipe. Liners for partially deteriorated pipes 
shall be designed to account for internal and external hydrostatic pressure only. 

D6. CONTRACT ADMINISTRATOR 

D6.1 The Contract Administrator is Stantec Consulting Ltd., represented by: 

Rob Sherlock, P.Eng. 
Team Lead, Conveyance 
 

Telephone No. 204 478-8993 
Email Address rob.sherlock@stantec.com 

D6.2 At the pre-construction meeting, Mr. Sherlock will identify additional personnel representing the 
Contract Administrator and their respective roles and responsibilities for the Work. 

D7. CONTRACTOR'S SUPERVISOR 

D7.1 At the pre-construction meeting, the Contractor shall identify their designated supervisor and 
any additional personnel representing the Contractor and their respective roles and 
responsibilities for the Work. 

D8. ACCESSIBLE CUSTOMER SERVICE REQUIREMENTS 

D8.1 The Accessibility for Manitobans Act (AMA) imposes obligations on The City of Winnipeg to 
provide accessible customer service to all persons in accordance with the Customer Service 
Standard Regulation (“CSSR”) to ensure inclusive access and participation for all people who 
live, work or visit Winnipeg regardless of their abilities.   

 The Contractor agrees to comply with the accessible customer service obligations under 
the CSSR and further agrees that when providing the Goods or Services or otherwise 
acting on the City of Winnipeg’s behalf, shall comply with all obligations under the AMA 
applicable to public sector bodies. 

 The accessible customer service obligations include, but are not limited to: 

(a)  providing barrier-free access to goods and services; 

(b) providing reasonable accommodations;    

(c) reasonably accommodating assistive devices, support persons, and support animals; 

(d) providing accessibility features e.g. ramps, wide aisles, accessible washrooms, power 
doors and elevators; 

(e) inform the public when accessibility features are not available; 

(f) providing a mechanism or process for receiving and responding to public feedback on 
the accessibility of all goods and services; and 
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(g) providing adequate training of staff and documentation of same. 

D9. UNFAIR LABOUR PRACTICES 

D9.1 Further to C3.2, the Contractor declares that in bidding for the Work and in entering into this 
Contract, the Contractor and any proposed Subcontractor(s) conduct their respective business 
in accordance with established international codes embodied in United Nations Universal 
Declaration of Human Rights (UDHR) https://www.un.org/en/about-us/universal-declaration-of-
human-rights International Labour Organization (ILO) https://www.ilo.org/global/lang--
en/index.htm conventions as ratified by Canada.  

D9.2 The City of Winnipeg is committed and requires its Contractors and their Subcontractors, to be 
committed to upholding and promoting international human and labour rights, including 
fundamental principles and rights at work covered by ILO eight (8) fundamental conventions 
and the United Nations Universal Declaration of Human Rights which includes child and forced 
labour.  

D9.3 Upon request from the Contract Administrator, the Contractor shall provide disclosure of the 
sources (by company and country) of the raw materials used in the Work and a description of 
the manufacturing environment or processes (labour unions, minimum wages, safety, etc.).  

D9.4 Failure to provide the evidence required under D9.3, may be determined to be an event of 
default in accordance with C18.  

D9.5 In the event that the City, in its sole discretion, determines the Contractor to have violated the 
requirements of this section, it will be considered a fundamental breach of the Contract and the 
Contractor shall pay to the City a sum specified by the Contract Administrator in writing (“Unfair 
Labour Practice Penalty”). Such a violation shall also be considered an Event of Default, and 
shall entitle the City to pursue all other remedies it is entitled to in connection with same 
pursuant to the Contract. 

 The Unfair Labour Practice Penalty shall be such a sum as determined appropriate by the 
City, having due regard to the gravity of the Contractor’s violation of the above 
requirements, any cost of obtaining replacement goods/ services or rectification of the 
breach, and the impact upon the City’s reputation in the eyes of the public as a result of 
same. 

 The Contractor shall pay the Unfair Labour Practice Penalty to the City within thirty (30) 
Calendar Days of receiving a demand for same in accordance with clause D9.5. The City 
may also hold back the amount of the Unfair Labour Practice Penalty from payment for any 
amount it owes the Contractor. 

 The obligations and rights conveyed by this clause survive the expiry or termination of this 
Contract, and may be exercised by the City following the performance of the Work, should 
the City determine, that a violation by the Contractor of the above clauses has occurred 
following same. In no instance shall the Unfair Labour Practice Penalty exceed the total of 
twice the Contract value.   

D10. FURNISHING OF DOCUMENTS 

D10.1 Upon award of the Contract, the Contractor will be provided with ‘issued for construction’ 
Contract Documents electronically, including Drawings in PDF formal only. 

SUBMISSIONS 

D11. AUTHORITY TO CARRY ON BUSINESS 

D11.1 The Contractor shall be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba, or if the Contractor 

https://www.un.org/en/about-us/universal-declaration-of-human-rights
https://www.un.org/en/about-us/universal-declaration-of-human-rights
https://www.ilo.org/global/lang--en/index.htm
https://www.ilo.org/global/lang--en/index.htm
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does not carry on business in Manitoba, in the jurisdiction where the Contractor does carry on 
business, throughout the term of the Contract, and shall provide the Contract Administrator with 
evidence thereof upon request. 

D12. SAFE WORK PLAN 

D12.1 The Contractor shall provide the Contract Administrator with a Safe Work Plan at least five (5) 
Business Days prior to the commencement of any Work on the Site but in no event later than 
the date specified in C4.1 for the return of the executed Contract Documents, if applicable. 

D12.2 The Safe Work Plan should be prepared and submitted in the format shown in the City’s 
template which is available on the Information Connection page at The City of Winnipeg, 
Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/Safety/default.stm  

D12.3 Notwithstanding B13.4 at any time during the term of the Contract, the City may, at their sole 
discretion and acting reasonably, require an updated COR Certificate or Annual Letter of good 
Standing.  A Contractor, who fails to provide a satisfactory COR Certificate or Annual Letter of 
good Standing, will not be permitted to continue to perform any Work. 

D13. INSURANCE 

D13.1 The Contractor shall provide and maintain the following insurance coverage: 

(a) commercial general liability insurance, in the amount of at least two million dollars 
($2,000,000.00) inclusive, with The City of Winnipeg added as an additional insured, with a 
cross-liability clause, such liability policy to also contain contractual liability, unlicensed 
motor vehicle liability, non-owned automobile liability, broad form property damage cover 
and products and completed operations, to remain in place at all times during the 
performance of the Work and throughout the warranty period; 

(b) if applicable, Automobile Liability Insurance covering all motor vehicles, owned and  
operated and used or to be used by the Contractor directly or indirectly in the performance 
of the Work.  The Limit of Liability shall not be less than $2,000,000 inclusive for loss or 
damage including personal injuries and death resulting from any one accident or 
occurrence. 

(c) an all risks Installation Floater carrying adequate limits to cover all machinery, equipment, 
supplies and/or materials intended to enter into and form part of any installation. 

D13.2 Deductibles shall be borne by the Contractor. 

D13.3 The Contractor shall provide the City Solicitor with a certificate(s) of insurance, in a form 
satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of 
any Work but in no event later than the date specified in C4.1 for the return of the executed 
Contract Documents, as applicable. 

D13.4 The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing 
at least thirty (30) Calendar Days prior written notice to the Contract Administrator. 

D14. CONTRACT SECURITY 

D14.1 The Contractor shall provide and maintain the performance bond and the labour and material 
payment bond until the expiration of the warranty period in the form of: 

(a) a performance bond of a company registered to conduct the business of a surety in 
Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance 
Bond), in the amount of fifty percent (50%) of the Contract Price; and 

(b) a labour and material payment bond of a company registered to conduct the business of a 
surety in Manitoba, in the form attached to these Supplemental Conditions (Form H2: 

http://www.winnipeg.ca/matmgt/Safety/default.stm
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Labour and Material Payment Bond), in an amount equal to fifty percent (50%) of the 
Contract Price. 

 Where the contract security is a performance bond, it may be submitted in hard copy or 
digital format.  If submitted in digital format the contract security must meet the following 
criteria: 

(a) the version submitted by the Contractor must have valid digital signatures and seals; 

(b) the version submitted by the Contractor must be verifiable by the City with respect to 
the totality and wholeness of the bond form, including: the content; all digital 
signatures and digital seals; with the surety company, or an approved verification 
service provider of the surety company. 

(c) the version submitted must be viewable, printable and storable in standard electronic 
file formats compatible with the City, and in a single file. Allowable formats include 
pdf.  

(d) the verification may be conducted by the City immediately or at any time during the 
life of the bond and at the discretion of the City with no requirement for passwords or 
fees. 

(e) the results of the verification must provide a clear, immediate and printable indication 
of pass or fail regarding D14.1(b). 

 Digital bonds failing the verification process will not be considered to be valid and may be 
determined to be an event of default in accordance with C18.1.  If a digital bond fails the 
verification process, the Contractor may provide a replacement bond (in hard copy or 
digital format) within seven (7) Calendar Days of the City’s request or within such greater 
period of time as the City in their discretion, exercised reasonably, allows. 

 Digital bonds passing the verification process will be treated as original and authentic. 

D14.2 The Contractor shall provide the Contract Administrator identified in D6 with the required 
performance and labour and material payment bonds within seven (7) Calendar Days of 
notification of the award of the Contract by way of an award letter and prior to the 
commencement of any Work on the Site but in no event later than the date specified in C4.1 for 
the return of the executed Contract Documents, if applicable. 

D14.3 The Contractor shall, as soon as practicable after entering into a contract with a Subcontractor: 

(a) give the Subcontractor written notice of the existence of the labour and material payment 
bond in D14.1(b); and 

(b) post a notice of the bond and/or a copy of that bond in a conspicuous location at the Site of 
the Work. 

D15. SUBCONTRACTOR LIST 

D15.1 The Contractor shall provide the Contract Administrator with a complete list of the 
Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at least 
two (2) Business Days prior to the commencement of any Work on the Site but in no event later 
than the date specified in the General Conditions for the return of the executed Contract 
Documents, if applicable. 

D16. DETAILED WORK SCHEDULE 

D16.1 The Contractor shall provide the Contract Administrator with a detailed work schedule at least 
two (2) Business Days prior to the commencement of any Work on the Site but in no event later 
than the date specified in C4.1 for the return of the executed Contract Documents if applicable. 

D16.2 The detailed work schedule shall consist of the following: 

(a) a critical path method (C.P.M.) schedule for the work; 

(b) a Gantt chart for the work based on the C.P.M. schedule; 
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all acceptable to the Contract Administrator. 

D16.3 Further to D16.2(a), the C.P.M. schedule shall clearly identify the start and completion dates of 
all of the following activities/tasks making up the Work as well as showing those activities/tasks 
on the critical path. 

(a) Commencement date; 

(b) Sewer Preparation Work; 

(c) Sewer and Manhole Stabilization and Repairs; 

(d) CIPP Liner Installation 

(e) Substantial Performance; and  

(f) Total Performance 

D16.4 Further to D16.2(b), the Gantt chart shall show the time on a weekly basis, required to carry out 
the Work of each trade, or specification division. The time shall be on the horizontal axis, and 
the type of trade shall be on the vertical axis. 

D17. REQUIREMENTS FOR SITE ACCESSIBILITY PLAN 

D17.1 The Contractor shall provide the Contract Administrator with an Accessibility Plan at least five 
(5) Business Days prior to the commencement of any Work on the Site but in no event later 
than the date specified in C4.1 for the return of the executed Contract Documents, if applicable. 

D17.2 The Accessibility Plan shall demonstrate how the Contractor will accommodate the safe 
passage of pedestrians and cyclists in accordance with the Manual of Temporary Traffic 
Control, the Contract Drawings, Staging Plans, and Streets By-Law No. 1481/77 at all times for 
the duration of the Construction. Unless noted in the Contract, the Accessibility Plan must 
include a written plan for the following: 

(a) How the Contractor will maintain at least one crossing in each direction for each 
intersection (one north/south crosswalk and one east/west crosswalk). 

(b) How the Contractor will maintain access to bus stops within the site. 

(c) How the Contractor will maintain access to pedestrian corridors and half signals. 

(d) How the Contractor will maintain cycling facilities. 

(e) How the Contractor will maintain access to residents and businesses unless otherwise 
noted in the Contract. 

(f) Any required detour signage at adjacent crossings to facilitate sidewalk or active 
transportation pathway closures. 

D17.3 The Accessibility Plan may also include figures, sketches, or drawings to demonstrate the 
proposed plan. 

D17.4 The Accessibility Plan shall include written details on how the Contractor intends to review, 
maintain, and document all items related to the Accessibility Plan on-site during Construction, 
including, but not limited to: 

(a) Signage 

(b) Temporary Ramping 

(c) Transit Stops 

(d) Detour Signage 

D17.5 At minimum, the Contractor shall review the site conditions on a daily basis to ensure that all 
features related to the Accessibility Plan are in place. The site review is intended to correct 
deficiencies as a result of unforeseen events such as wind, traffic, or the general public. 
Deficiencies that are direct result of the Contractors actions must be corrected immediately. 
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D17.6 Any changes to the Accessibility Plan must be approved by the Contract Administrator. 

D17.7 Upon request from the Contract Administrator, the Contractor shall provide records 
demonstrating that the site has been maintained.  

D17.8 Deficiencies as a direct result of actions by the Contractor that are not immediately corrected 
and/or failure to produce records that demonstrate that the site was maintained in compliance 
with the Accessibility Plan may result in a pay adjustment via the monthly Progress Payment. 
The rate of pay adjustment will be as per the following schedule: 

(a) First Offence – A warning will be issued and documented in the weekly or bi-weekly site 
meeting. 

(b) Second Offence – A field instruction to immediately correct the site will be issued by the 
Contract Administrator. 

D17.9 Third and subsequent Offences – A pay reduction will be issued in the amount of $250.00 per 
instance and per day. 

SCHEDULE OF WORK 

D18. COMMENCEMENT 

D18.1 The Contractor shall not commence any Work until they are in receipt of an award letter from 
the Award Authority authorizing the commencement of the Work. 

D18.2 The Contractor shall not commence any Work on the Site until: 

(a) the Contract Administrator has confirmed receipt and approval of: 

(i) evidence of authority to carry on business specified in D11; 

(ii) evidence of the workers compensation coverage specified in C6.15; 

(iii) the Safe Work Plan specified in D12; 

(iv) evidence of the insurance specified in D13; 

(v) the contract security specified in D14; 

(vi) the Subcontractor list specified in D15; 

(vii) the Detailed Work Schedule specified in D16; 

(viii) the Requirements for Site Accessibility Plan specified in D17; and 

(ix) the direct deposit application form specified in D28   

(b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or 
the Contract Administrator has waived the requirement for a pre-construction meeting. 

D18.3 Further to D18.1 and D18.2, commencement of the Work shall be at the discretion of the 
Contractor provided that commencement date will allow the achievement of Substantial 
Performance of the Work in accordance with D20 and Total Performance of the Work in 
accordance with D21. 

D18.4 The City intends to award this Contract by July 7, 2023 

 If the actual date of award is later than the intended date, the dates specified for Critical 
Stages, Substantial Performance, and Total Performance will be adjusted by the difference 
between the aforementioned intended and actual dates. 

D19. WORK BY OTHERS 

D19.1 Further to C6.25, the Contractor’s attention is directed to the fact that other Contractors, the 
personnel of Utilities and the staff of the City may be working within the project limit, approach 
roadway, adjacent roadways or right-of-way. The activities of these agencies may coincide with 
the Contractors execution of Work and it will be the Contractor’s responsibility to cooperate to 
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the fullest extent with other personnel working in the area, and such cooperation is an obligation 
of the Contractor under the terms of Contract. 

D19.2 Work by others on or near the Site will include but not necessarily be limited to: 

(a) Tender 307-2023 – 2023 Sewer Main Renewals and External Point Repairs - Contract No. 
1, where manhole repairs are being completed on S-MH20015904, first manhole north of 
Yarwood Avenue on Ingersoll Street; and 

(b) Tender 174-2023 – 2023 Water Main Renewals – Contract no. 7, where there is planned 
watermain renewal on Ingersoll Street from Grundy Avenue to Notre Dame Avenue. 

 Further to D19.1 the Contractor shall cooperate and coordinate all activities with all parties 
performing required Work by Others identified in D19.1 and accommodate the necessary 
area on Site required for the Work by Others to complete the Work. 

D20. SUBSTANTIAL PERFORMANCE 

D20.1 The Contractor shall achieve Substantial Performance by December 1, 2023. 

D20.2 When the Contractor considers the Work to be substantially performed, the Contractor shall 
arrange, attend and assist in the inspection of the Work with the Contract Administrator for 
purposes of verifying Substantial Performance.  Any defects or deficiencies in the Work noted 
during that inspection shall be remedied by the Contractor at the earliest possible instance and 
the Contract Administrator notified so that the Work can be reinspected. 

D20.3 The date on which the Work has been certified by the Contract Administrator as being 
substantially performed to the requirements of the Contract through the issue of a certificate of 
Substantial Performance is the date on which Substantial Performance has been achieved. 

D21. TOTAL PERFORMANCE 

D21.1 The Contractor shall achieve Total Performance by December 15, 2023, or within 14 (fourteen) d
ays if seasonal inclement weather does not allow permanent restorations to commence 
immediately after Substantial Performance, whichever comes first.  The Contract Administrator 
will advise the Contractor when seasonal conditions will allow permanent restorations to begin.  
The Contractor will start final restorations no later than 14 (fourteen) Calendar Days after formal 
notification by the Contract Administrator. 

D21.2 When the Contractor or the Contract Administrator considers the Work to be totally performed, 
the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract 
Administrator for purposes of verifying Total Performance.  Any defects or deficiencies in the 
Work noted during that inspection shall be remedied by the Contractor at the earliest possible 
instance and the Contract Administrator notified so that the Work can be reinspected. 

D21.3 The date on which the Work has been certified by the Contract Administrator as being totally 
performed to the requirements of the Contract through the issue of a certificate of Total 
Performance is the date on which Total Performance has been achieved. 

D22. LIQUIDATED DAMAGES 

D22.1 If the Contractor fails to achieve Substantial Performance or Total Performance in accordance w
ith the Contract by the days fixed herein for same, the Contractor shall pay the City the following 
amounts per Working Day for each and every Working Day following the days fixed herein for 
same during which such failure continues: 

(a) Substantial Performance – Two thousand dollars ($2,000.00); 

(b) Total Performance – Five hundred dollars ($500.00). 
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D22.2 The amounts specified for liquidated damages in D22.1 are based on a genuine pre-estimate of 
the City's losses in the event that the Contractor does not achieve, Substantial Performance or 
Total Performance by the days fixed herein for same.  

D22.3 The City may reduce any payment to the Contractor by the amount of any liquidated damages 
assessed. 

D23. COVID-19 SCHEDULE DELAYS 

D23.1 The City acknowledges that the schedule for this Contract may be impacted by the COVID-19 
pandemic. Commencement and progress of the Work shall be performed by the Contractor with 
due consideration to the health and safety of workers and the public, directives from health 
authorities and various levels of government and in close consultation with the Contract 
Administrator. 

D23.2 If the Contractor is delayed in the performance of the Work by reason of the COVID-19 
pandemic, the Work schedule may be adjusted by a period of time equal to the time lost due to 
such delay and costs related to such delay will be determined as identified herein. 

D23.3 A minimum of seven (7) Calendar Days prior to the commencement of Work, the Contractor 
shall declare whether COVID-19 will affect the start date. The Contractor shall provide sufficient 
evidence that the delay is directly related to COVID-19, including but not limited to evidence 
related to availability of staff, availability of Material or work by others. 

D23.4 For any delay related to COVID-19 and identified after Work has commenced, the Contractor 
shall within seven (7) Calendar Days of becoming aware of the anticipated delay declare the 
additional delay and shall provide sufficient evidence as indicated in D23.3. Failure to provide 
this notice will result in no additional time delays being considered by the City. 

D23.5 The Work schedule, including the durations identified in D20 to D21 where applicable, will be 
adjusted to reflect delays accepted by the Contract Administrator. No additional payment will be 
made for adjustment of schedules except where seasonal work, not previously identified in the 
Contract, is carried over to the following construction season. 

D23.6 Where Work not previously identified is being carried over solely as a result of delays related to 
COVID-19, as confirmed by the Contract Administrator, the cost of temporary works to maintain 
the Work in a safe manner until Work recommences, will be considered by the Contract 
Administrator. Where the Work is carried over only partially due to COVID-19, a partial 
consideration of the cost of temporary works will be considered by the Contract Administrator. 

D23.7 Any time or cost implications as a result of COVID-19 and in accordance with the above, as 
confirmed by the Contract Administrator, shall be documented in accordance with C7. 

D24. SCHEDULED MAINTENANCE 

D24.1 The Contractor shall perform the following scheduled maintenance in the manner and within the 
time periods required by the Specifications: 

(a) Landscaping as specified in CW 3510; 

D24.2 Determination of Substantial Performance and Total Performance shall be exclusive of 
scheduled maintenance identified herein.  All scheduled maintenance shall be completed prior 
to the expiration of the warranty period.  Where the scheduled maintenance cannot be 
completed during the warranty period, the warranty period shall be extended for such period of 
time as it takes the Contractor to complete the scheduled maintenance. 
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CONTROL OF WORK 

D25. JOB MEETINGS 

D25.1 Regular bi-weekly job meetings will be held at the Site during CIPP liner installations.  These 
meetings shall be attended by a minimum of one representative of the Contract Administrator, 
one representative of the City and one representative of the Contractor.  Each representative 
shall be a responsible person capable of expressing the position of the Contract Administrator, 
the City and the Contractor respectively on any matter discussed at the meeting including the 
Work schedule and the need to make any revisions to the Work schedule.  The progress of the 
Work will be reviewed at each of these meetings. 

D25.2 The Contract Administrator reserves the right to cancel any job meeting or call additional job 
meetings whenever they deem it necessary. 

D26. PRIME CONTRACTOR – THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) 

D26.1 Further to C6.26, the Contractor shall be the Prime Contractor and shall serve as, and have the 
duties of the Prime Contractor in accordance with The Workplace Safety and Health Act 
(Manitoba). 

D27. THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) – QUALIFICATIONS 

D27.1 Further to B13.4, the Contractor/Subcontractor must, throughout the term of the Contract, have 
a Workplace Safety and Health Program meeting the requirements of The Workplace Safety 
and Health Act (Manitoba). At any time during the term of the Contract, the City may, at their 
sole discretion and acting reasonably, require updated proof of compliance, as set out in B13.4. 

MEASUREMENT AND PAYMENT 

D28. PAYMENT 

D28.1 Further to C12, the City shall make payments to the Contractor by direct deposit to the 
Contractor’s banking institution, and by no other means. Payments will not be made until 
the Contractor has made satisfactory direct deposit arrangements with the City. Direct 
deposit application forms are at https://winnipeg.ca/finance/files/Direct_Deposit_Form.pdf. 

WARRANTY 

D29. WARRANTY 

D29.1 Notwithstanding C13.2, the warranty period shall begin on the date of Total Performance and 
shall expire one (1) years thereafter unless extended pursuant to C13.2.1 or C13.2.2, in which 
case it shall expire when provided for thereunder. 

DISPUTE RESOLUTION 

D30. DISPUTE RESOLUTION 

D30.1 If the Contractor disagrees with any opinion, determination, or decision of the Contract 
Administrator, the Contractor shall act in accordance with the Contract Administrator’s opinion, 
determination, or decision unless and until same is modified by the process followed by the 
parties pursuant to D30. 

D30.2 The entire text of C21.4 is deleted, and amended to read: “Intentionally Deleted” 

D30.3 The entire text of C21.5 is deleted, and amended to read: 

https://winnipeg.ca/finance/files/Direct_Deposit_Form.pdf
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(a) If Legal Services has determined that the Disputed Matter may proceed in the Appeal 
Process, the Contractor must, within ten (10) Business Days of the date of the Legal 
Services Response Letter, submit their written Appeal Form, in the manner and format 
set out on the City’s Materials Management Website, to the Chief Administrative Officer, 
and to the Contract Administrator. The Contractor may not raise any other disputes other 
than the Disputed Matter in their Appeal Form. 

D30.4 Further to C21, prior to the Contract Administrator’s issuance of a Final Determination, the 
following informal dispute resolution process shall be followed where the Contractor disagrees 
with any opinion, determination, or decision of the Contract Administrator (“Dispute”): 

(a) In the event of a Dispute, attempts shall be made by the Contract Administrator and the 
Contractor’s equivalent representative to resolve Disputes within the normal course of 
project dealings between the Contract Administrator and the Contractor’s equivalent 
representative. 

(b) Disputes which in the reasonable opinion of the Contract Administrator or the 
Contractor’s equivalent representative cannot be resolved within the normal course of 
project dealings as described above shall be referred to a without prejudice escalating 
negotiation process consisting of, at a minimum, the position levels as shown below and 
the equivalent Contractor representative levels: 

(i) The Contract Administrator; 

(ii) Supervisory level between the Contract Administrator and applicable 
Department Head; 

(iii) Department Head. 

 Names and positions of Contractor representatives equivalent to the above City position 
levels shall be determined by the Contractor and communicated to the City at the pre-
commencement or kick off meeting.  

 As these negotiations are not an adjudicative hearing, neither party may have legal 
counsel present during the negotiations. 

 Both the City and the Contractor agree to make all reasonable efforts to conduct the above 
escalating negotiation process within twenty (20) Business Days, unless both parties 
agree, in writing, to extend that period of time. 

 If the Dispute is not resolved to the City and Contractor’s mutual satisfaction after 
discussions have occurred at the final escalated level as described above, or the time 
period set out in D30.4.3, as extended if applicable, has elapsed, the Contract 
Administrator will issue a Final Determination as defined in C1.1(v), at which point the 
parties will be governed by the Dispute Resolution process set out in C21. 

THIRD PARTY AGREEMENTS 

D31. FUNDING AND/OR CONTRIBUTION AGREEMENT OBLIGATIONS 

D31.1 In the event that funding for the Work of the Contract is provided to the City of Winnipeg by the 
Government of Manitoba and/or the Government of Canada, the following terms and conditions 
shall apply, as required by the applicable funding agreements. 

D31.2 Further to D31.1, in the event that the obligations in D31 apply, actual costs legitimately 
incurred by the Contractor as a direct result of these obligations (“Funding Costs”) shall be 
determined by the actual cost to the Contractor and not by the valuation method(s) outlined in 
C7.4.  In all other respects Funding Costs will be processed in accordance with Changes in 
Work under C7.   

D31.3 For the purposes of D31: 

(a) “Government of Canada” includes the authorized officials, auditors, and representatives 
of the Government of Canada; and 
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(b) “Government of Manitoba” includes the authorized officials, auditors, and 
representatives of the Government of Manitoba. 

D31.4 Modified Insurance Requirements   

 If not already required under the insurance requirements identified in D13, the Contractor 
will be required to provide wrap-up liability insurance in an amount of no less than two 
million dollars ($2,000,000) inclusive per occurrence.  Such policy will be written in the joint 
names of the City, Contractor, Consultants and all sub-contractors and sub-consultants 
and include twelve (12) months completed operations. The Government of Manitoba and 
their Ministers, officers, employees, and agents shall be added as additional insureds. 

 If not already required under the insurance requirements identified in D13, the Contractor 
will be required to provide builders’ risk insurance (including boiler and machinery 
insurance, as applicable) providing all risks coverage at full replacement cost, or such 
lower level of insurance that the City may identify on a case-by-case basis, such as an 
installation floater. 

 The Contractor shall obtain and maintain third party liability insurance with minimum 
coverage of two million dollars ($2,000,000.00) per occurrence on all licensed vehicles 
operated at the Site.  In the event that this requirement conflicts with another licensed 
vehicle insurance requirement in this Contract, then the requirement that provides the 
higher level of insurance shall apply. 

 Further to D13.3, insurers shall provide satisfactory Certificates of Insurance to the 
Government of Manitoba prior to commencement of Work as written evidence of the 
insurance required. The Certificates of Insurance must provide for a minimum of thirty (30) 
days’ prior written notice to the Government of Manitoba in case of insurance cancellation.   

 All policies must be taken out with insurers licensed to carry on business in the Province of 
Manitoba. 

D31.5 Indemnification By Contractor 

 In addition to the indemnity obligations outlined in C17 of the General Conditions for 
Construction, the Contractor agrees to indemnify and save harmless the Government of 
Canada and the Government of Manitoba and each of their respective Ministers, officers, 
servants, employees, and agents from and against all claims and demands, losses, costs, 
damages, actions, suit or other proceedings brought or pursued in any manner in respect 
of any matter caused by the Contractor or arising from this Contract or the Work, or from 
the goods or services provided or required to be provided by the Contractor, except those 
resulting from the negligence of any of the Government of Canada’s or the Government of 
Manitoba’s Ministers, officers, servants, employees, or agents, as the case may be. 

 The Contractor agrees that in no event will Canada or Manitoba, their respective officers, 
servants, employees or agents be held liable for any damages in contract, tort (including 
negligence) or otherwise, for: 

(a) any injury to any person, including, but not limited to, death, economic loss or 
infringement of rights; 

(b) any damage to or loss or destruction of property of any person; or   

(c) any obligation of any person, including, but not limited to, any obligation arising from a 
loan, capital lease or other long term obligation; 

 

in relation to this Contract or the Work. 

D31.6 Records Retention and Audits 

 The Contractor shall maintain and preserve accurate and complete records in respect of 
this Contract and the Work, including all accounting records, financial documents, copies of 
contracts with other parties and other records relating to this Contract and the Work during 
the term of the Contract and for at least six (6) years after Total Performance. Those 
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records bearing original signatures or professional seals or stamps must be preserved in 
paper form; other records may be retained in electronic form.  

 In addition to the record keeping and inspection obligations outlined in C6 of the General 
Conditions for Construction, the Contractor shall keep available for inspection and audit at 
all reasonable times while this Contract is in effect and until at least six (6) years after Total 
Performance, all records, documents, and contracts referred to in D31.6.1 for inspection, 
copying and audit by the City of Winnipeg, the Government of Manitoba and/or the 
Government of Canada and their respective representatives and auditors, and to produce 
them on demand; to provide reasonable facilities for such inspections, copying and audits, 
to provide copies of and extracts from such records, documents, or contracts upon request 
by the City of Winnipeg, the Government of Manitoba, and/or the Government of Canada 
and their respective representatives and auditors, and to promptly provide such other 
information and explanations as may be reasonably requested by the City of Winnipeg, the 
Government of Manitoba, and/or the Government of Canada from time-to-time. 

D31.7 Other Obligations 

 The Contractor consents to the City providing a copy of the Contract Documents to the 
Government of Manitoba and/or the Government of Canada upon request from either 
entity. 

 If the Lobbyists Registration Act (Manitoba) applies to the Contractor, the Contractor 
represents and warrants that it has filed a return and is registered and in full compliance 
with the obligations of that Act, and covenants that it will continue to comply for the 
duration of this Contract. 

 The Contractor shall comply with all applicable legislation and standards, whether federal, 
provincial, or municipal, including (without limitation) labour, environmental, and human 
rights laws, in the course of providing the Work. 

 The Contractor shall properly account for the Work provided under this Contract and 
payment received in this respect, prepared in accordance with generally accepted 
accounting principles in effect in Canada, including those principles and standards 
approved or recommended from time-to-time by the Chartered Professional Accountants of 
Canada or the Public Sector Accounting Board, as applicable, applied on a consistent 
basis. 

 The Contractor represents and warrants that no current or former public servant or public 
office holder, to whom the Value and Ethics Code for the Public Sector, the Policy on 
Conflict of Interest and Post Employment, or the Conflict of Interest Act applies, shall 
derive direct benefit from this Contract, including any employment, payments, or gifts, 
unless the provision or receipt of such benefits is in compliance with such codes and the 
legislation. 

 The Contractor represents and warrants that no member of the House of Commons or of 
the Senate of Canada or of the Legislative Assembly of Manitoba is a shareholder, director 
or officer of the Contractor or of a Subcontractor, and that no such member is entitled to 
any benefits arising from this Contract or from a contract with the Contractor or a 
Subcontractor concerning the Work. 
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FORM H1: PERFORMANCE BOND 
(See D14) 

 
KNOW EVERYONE BY THESE PRESENTS THAT 
 
_____________________________________________________________________________________ 
(hereinafter called the "Principal"), and 
 
____________________________________________________________________________________ , 
(hereinafter called the "Surety"), are held and firmly bound unto THE CITY OF WINNIPEG (hereinafter called 
the "Obligee"), in the sum of 
 
_____________________________________________________________________________________ 
 
________________________________________________ dollars ($________________________.____) 
 
of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of which 
sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS the Principal has entered into a written contract with the Obligee for  
 
 
 
TENDER NO. 308-2023  
 
2023 SEWER RENEWALS BY CIPP LINING – CONTRACT NO. 3  
 
which is by reference made part hereof and is hereinafter referred to as the “Contract”. 
 
NOW THEREFORE the condition of the above obligation is such that if the Principal shall: 
 
(a) carry out and perform the Contract and every part thereof in the manner and within the times set 

forth in the Contract and in accordance with the terms and conditions specified in the Contract; 
(b) perform the Work in a good, proper, workmanlike manner; 
(c) make all the payments whether to the Obligee or to others as therein provided; 
(d) in every other respect comply with the conditions and perform the covenants contained in the 

Contract; and 
(e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and 

demands of every description as set forth in the Contract, and from all penalties, assessments, 
claims, actions for loss, damages or compensation whether arising under "The Workers 
Compensation Act", or any other Act or otherwise arising out of or in any way connected with the 
performance or non-performance of the Contract or any part thereof during the term of the Contract 
and the warranty period provided for therein; 

 
THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect.  The Surety 
shall not, however, be liable for a greater sum than the sum specified above. 
 
AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that nothing 
of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge or release 
of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary notwithstanding. 
 
IN WITNESS WHEREOF the Principal and Surety have signed and sealed this bond the 
 
_______ day of ____________________ , 20____ . 
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SIGNED AND SEALED 
in the presence of: 
 
 
_______________________________ 
(Witness as to Principal if no seal) 

 
_______________________________________________ 
(Name of Principal) 

 
Per: _________________________________ (Seal) 
 
Per: _________________________________ 
 
 
 
_______________________________________________ 
(Name of Surety) 

 
By:  _________________________________ (Seal) 
 (Attorney-in-Fact) 
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FORM H2: LABOUR AND MATERIAL PAYMENT BOND  
 (See D14) 

 
KNOW EVERYONE BY THESE PRESENTS THAT 
 
_____________________________________________________________________________________ 
his/its heirs, executors, administrators, successors or assigns (hereinafter called the "Principal"), and 
 
____________________________________________________________________________________ , 
his/its heirs, executors, administrators, successors or assigns (hereinafter called the "Surety"), are held and 
firmly bound unto THE CITY OF WINNIPEG (hereinafter called the "Obligee"), for the use and benefit of 
claimants as herein below defined, in the amount of 
 
_____________________________________________________________________________________ 
 
________________________________________________ dollars ($________________________.____) 
 
of lawful money of Canada, for the payment whereof we, the Principal and the Surety jointly and severally 
bind ourselves firmly by these presents. 
 
WHEREAS the Principal has entered into a written contract with the Obligee for   
 
 
 
TENDER NO. 308-2023  
 
2023 SEWER RENEWALS BY CIPP LINING – CONTRACT NO. 3  
 
which is by reference made part hereof and is hereinafter referred to as the “Contract”. 
 
NOW THEREFORE the condition of the above obligation is such that if the Principal shall promptly make 
payment to all claimants as hereinafter defined, for all labour, service and material used or reasonably 
required for use in the performance of the Contract, then this obligation shall be void, otherwise it shall remain 
in full force and effect subject, however, to the following conditions: 
 
(a) A claimant is defined as one having a direct contract with the Principal for labour, service and 

material, or any of them, used or reasonably required for use in the performance of the contract, 
labour, service and material being construed to include that part of water, gas, power, light, heat, oil, 
gasoline, telephone service or rental of equipment (but excluding rent of equipment where the rent 
pursuant to an agreement is to be applied towards the purchase price thereof) directly applicable to 
the Contract; 

(b) The above-named Principal and Surety hereby jointly and severally agree with the Obligee that every 
claimant as herein defined, who has not been paid in full before the expiration of a period of ninety 
(90) days after the date on which the last of such claimant’s work, labour or service was done or 
performed, or materials were furnished by such claimant, may sue on this bond, prosecute the suit 
to final judgment for such sum or sums as may be justly due claimant, and have execution thereon;   

(c) No suit or action shall be commenced hereunder by any claimant 

(ii) unless claimant shall have given written notice to the Principal and the Surety above-
named, within one hundred and twenty (120) days after such claimant did or 
performed the last of the work, labour or service, or furnished the last of the materials 
for which said claim is made, stating with substantial accuracy the amount claimed 
and the name of the party to whom the materials were furnished, or for whom the 
work, labour or service was done or performed.  Such notice shall be served by 
mailing the same by registered mail to the Principal, and Surety, at any place where 
an office is regularly maintained for the transaction of business, or served in any 
manner in which legal process may be served in the Province of Manitoba; 
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(iii) after the expiration of one (1) year following the date on which Principal ceased work 
on said Contract; including work performed under the guarantees provided in the 
Contract;  

(iv) other than in a court of competent jurisdiction in the Province of Manitoba. 

 
(d) The amount of this bond shall be reduced by and to the extent of any payment or payments made in 

good faith hereunder, inclusive of the payment by Surety of mechanics liens which may be filed of 
record against said improvement, whether or not claim for the amount of such lien be presented 
under and against this bond. 

 
(e) The Surety shall not be liable for a greater sum than the specified penalty of this bond.  
 
 
The Principal and Surety hereby agree that The Guarantors’ Liability Act (Manitoba) shall apply to this 
Bond.  
 
 
IN TESTIMONY WHEREOF, the Principal has hereunto set its hand affixed its seal, and the Surety has 
caused these presents to be sealed and with its corporate seal duly attested by the authorized signature of 
its signing authority this  
 
_______ day of ____________________ , 20____ . 
 
 
 
SIGNED AND SEALED 
in the presence of: 
 
 
_______________________________ 
(Witness as to Principal if no seal) 

 
_______________________________________________ 
(Name of Principal) 
 
Per: _________________________________ (Seal) 
 
Per: _________________________________ 
 
 
 
_______________________________________________ 
(Name of Surety) 
 
By:  _________________________________ (Seal) 
 (Attorney-in-Fact) 
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FORM J: SUBCONTRACTOR LIST 
(See D15) 

2023 SEWER RENEWALS BY CIPP LINING – CONTRACT NO. 3  

Name Address 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________________ 
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PART E - SPECIFICATIONS 

GENERAL 

E1. APPLICABLE SPECIFICATIONS AND DRAWINGS 

E1.1 These Specifications shall apply to the Work. 

E1.2 The City of Winnipeg Standard Construction Specifications in their entirety, whether or not 
specifically listed on Form B: Prices, shall apply to the Work. 

 The City of Winnipeg Standard Construction Specifications is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at http://www.winnipeg.ca/matmgt/Spec/Default.stm  

 The version in effect three (3) Business Days before the Submission Deadline shall apply. 

 Further to C2.4(d), Specifications included in the Tender shall govern over The City of 
Winnipeg Standard Construction Specifications. 

E1.3 Bidders are reminded that requests for approval of substitutes as an approved equal or an 
approved alternative shall be made in accordance with B7. In every instance where a brand 
name or design specification is used, the City will also consider approved equals and/or 
approved alternatives in accordance with B7. 

E1.4 The following are applicable to the Work: 
 
Drawing No. Drawing Name/Title 
13263 Cover Sheet  
13264 Index Page 
13265 Buchanan Boulevard – 1st MH N o Peltier Ave to 2nd MH N o Peltier Ave 
13266 Rouge Road – 2nd MH N of Browning Bv. To MH at Jolliett Cr 
13267 
13268 
13269 
13270 
13271 
13272 
 
13273 
13274 
13275 
13276 
13277 
13278 
13279 
13280 
13281 
13282 
13283 
13284 
13285 
13286 
13287 
13288 
13289 
13290 
13291 
13292 
13293 

Rouge Road – MH at Browning Bv To 1st MH N of Browning Bv  
Browning Boulevard – 1st MH E of Reynolds By to MH at Rouge Rd  
Rouge Road – 1st MH S of Browning Bv to MH at Browning Bv  
Rouge Road – 2nd MBH S of Browning Bv to 1st MH S of Erlandson Dr  
Rouge Road – 1st MH S of Erlandson Dr to MH at West Ave  
Yard Between 7&9 Carriage Bay – 3rd MH W of Heritage BV to 2nd MH W of 
Heritage BV  
Quail Ridge Road – 1st MH S of Saskatchewan Ave to MH at Hollyburn Rd  
Cree Crescent – 1st MH S of Murry Park Rd to MH at Murry Park Rd  
Public Lane – MH at Roseberry St to MH at Collegiate St.  
Parkview Street – 2nd MH N of Assiniboine Ave to 1st MH N of Assiniboine Ave 
Dundas Street – MH at Yukon Ave to MH at Sargent Ave  
St. Matthews Avenue – 1st MH W of Strathcona St to MH at Strathcona St  
Logan Avenue – 1st MH E of Keewatin St to 1st MH E of Wiens St  
Alexander Avenue – 1st MH W of Quelch St to Tee on Quelch St  
Winks Street Easement – 1st MH N of Logan Ave to MH at Logan Ave  
Alexander Avenue – 1st MH E of Winks St. to 2nd MH E of Winks St  
Alexander Avenue – 2nd MH E of Winks St to MH at Yeomans St  
Maude Street – 1st MH S of Henry Ave to MH at Henry Ave  
Winnipeg Avenue – 1st MH W of McPhillips St to MH at McPhillips St  
Dominion Street – 3rd MH N of Yarwood St to 4th MH N of Yarwood St  
Node W of Ingersoll St to MH at Ingersoll St  
MH at Yarwood Ave to 1st MH N of Yarwood Ave  
Wellington Avenue – 1st MH E of Strathcona St to MH at Strathcona St  
Wellington Avenue – MH at Ashburn St to MH at Valour Rd  
Valour Road – 1st MH N of Wellington Ave to MH at Wellington Ave  
Spruce Street - 1st MH N of Wellington Ave to MH at Wellington Ave  
Home Street – 1st MH N of Wellington Ave to MH at Wellington Ave (N P/L) 

http://www.winnipeg.ca/matmgt/Spec/Default.stm
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13294 
13295 
13296 
13297 
13298 
13299 
13300 
13301 
13302 
13303 
13304 
13305 
13306 
13307 
13308 
13309 
13310 
13311 
13312 
13313 
13314 
13315 
13316 
13317 
13318 
13319 
13236 

Wellington Avenue - 1st MH W of Home Street to MH at Arlington St  
Downing Street - 1st MH S of Sargent Ave to 2nd MH S of Sargent Ave  
Home Street – 5th MH S of Wellington Ave to MH at Sargent Ave  
Sargent Avenue – MH at Beverley St to MH at Simcoe St  
Wall Street – 2nd MH N of St. Matthews Ave to 1st MH N of St. Matthews Ave  
Minto Street – 1st MH S of Armoury Ave to 2nd MH S of Armoury Ave   
Garfield Street N – 1st MH N of St. Matthews Ave to MH at St. Matthews Ave Garfield 
Street N – 1st MH S of St. Matthews Ave to MH at St. Matthews Ave Beverley Street 
– 1st MH S of St. Matthews Ave to 2nd MH S of St Matthews Ave Beverley Street – 
MH at Portage Ave to 2nd MH S of St. Matthews Ave.  
Wall Street – MH at Wolever Ave (SPL) to 1st MH S of Wolever Ave  
Greenwood Place – MH at Wolever Ave to 1st MH S of Wolever Ave  
Greenwood Place – 1st MH S of Wolever Ave to 2nd MH N of Portage Ave  
Banning Street – 1st MH N of Portage Ave to MH at Portage Ave   
Lenore Street – MH at Preston Ave (CL) to MH at Portage Ave  
Sherburn Street – MH at Westminster Ave to 2st MH N of Westminster Ave  
Home Street – 3rd MH S or Preston Ave (S Leg) to MH at Westminster Ave  
Ruby Street – MH at Wolseley Ave to 1st MH N of Wolseley Ave  
Wolseley Avenue – MH at Ruby St to Node W of Ruby Street  
Lenore Street – 4th MH N of Palmerston Ave to MH at Wolseley Ave  
Palmerston Avenue (E Leg) – MH at Palmerston Ave (S Leg) to MH at Wolseley Ave 
MacDonald Avenue – 1st MH W of Gomez St to MH at Waterfront Dr  
Gomez Street – MH at MacDonald Ave to 1st MH S of MacDonald Ave  
Enniskillen Avenue – 1st MH E of McGregor St to MH at McGregor St  
Murray Avenue – MH at Frog Plain Way to 1st MH E of Frog Plain Way  
Red River Boulevard – MH at Main St (WPL) to MH at Main St (W of CL) 
Hillock Avenue – 2nd MH W of McPhillips Street to 1st MH W of McPhillips Street 

GENERAL REQUIREMENTS 

E2. PROVISIONAL ITEMS 

E2.1 The Provisional Items listed in the Schedule of Prices are part of the contract. 

E2.2 The Contractor shall not perform Work included in the Provisional Items without prior 
authorization from the Contract Administrator. All Work included in the Provisional Items will be 
carried out within the construction areas shown on the drawings. 

E2.3 Notwithstanding C:7, the City reserves the right to diminish all or any portion of the items of 
Work listed in the Provisional Items and no claim shall be made for damages on grounds of loss 
of anticipated profit or for any other reason.  

E3. MOBILIZATION AND DEMOBILIZATION PAYMENT 

E3.1 Description 

(a) This Specification shall govern mobilization and demobilization from site. 

E3.2 Measurement and Payment 

 Mobilization and Demobilization 

(a) Mobilization and demobilization will be measured on a lump sum basis and paid for at 
the Contract Lump Sum Price for “Mobilization and Demobilization”. Payment for 
Mobilization and demobilization shall include all costs associated with mobilization 
and demobilization, site set up, and cleanup. Payment will be made on the following 
schedule: 

(b) 25% payment of the Mobilization and Demobilization lump sum price will be paid once 
sewer cleaning and preparation crews arrive on site and commence with cleaning and 
sewer preparation works. 
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(c) 50% payment of the Mobilization and Demobilization lump sum price will be paid once 
lining crews arrive on site and commence CIPP liner installations. 

(d) 100% of the Mobilization and Demobilization lump sum price will be paid subsequent 
to completion of the liner installation, liner repairs (if necessary), and site cleanup. 

E4. TRAFFIC CONTROL 

E4.1 The Contractor shall submit a detailed traffic control plan for works occurring at each separate 
site.  The traffic control plan(s) shall be submitted a minimum of ten (10) Business Days prior to 
commencement of work on each site.  Traffic control plans shall include, but not necessarily be 
limited to the following: 

(a) Details of lane closures on regional and non-regional streets; detours; access 
accommodations for local businesses; and access accommodations for pedestrians 
throughout any and all stages of construction; 

(b) Traffic control coordination with flow bypass works, including traffic ramp locations; 

(c) Construction and flow bypass staging/schedule. 

E4.2 The Contractor shall submit all street lane closure requests to the Contract Administrator a 
minimum of five (5) Business Days prior to the planned work. Requests for full or directional 
closures, median cross-overs, speed limit reductions, or designated construction zones shall be 
submitted to the Contract Administrator a minimum of fifteen (15) Business Days prior to the 
planned work. 

 Requests for lane closures shall include all required information for submission required by 
the City’s online request system.  This information includes, but is not limited to: 

(a) Start and end dates/times of required lane closures; 

(b) Limits of required lane closures.  When requesting limits, Contractor to account for 
space required for advance signage, tapers, lane shifts, and any other traffic control 
devices/signage in accordance with the latest version of the City of Winnipeg Manual 
of Temporary Traffic Control on City Streets; 

(c) Limits for any parking restrictions; 

(d) Confirmation of number of lanes and location of lanes to be closed; and 

(e) Any turning restrictions; 

(f) A link to the City Lane Closures request site can be found here: 

https://laneclosures.winnipeg.ca/login 

 All submitted traffic control plans are subject to review and acceptance by City of Winnipeg 
Traffic Management and Traffic Services divisions.  Depending on the requested closure 
requirements and street(s) being affected, the City may require proposed closures to be 
completed on weekends or at night. 

 If the Contractor is requesting traffic control devices, signage or barricades to be installed 
by the City of Winnipeg Traffic Services, the Contractor shall be responsible for contacting 
and coordinating timelines for installation of the required traffic control devices, signage or 
barricades.  Note that if utilizing Traffic Services, the Contractor shall contact in advance to 
verify that City staff are available to meet proposed timelines for placement of traffic control 
devices, signage and barricades.  

E4.3 Maintenance of Traffic 

 Further to Section 3.7 of CW 1130 of the General Requirements the Contractor shall be 
responsible to redirect and maintain traffic with appropriate signing in accordance with The 
City of Winnipeg, "Manual of Temporary Traffic Control in Work Areas on City Streets” at 
all times during construction. 

https://laneclosures.winnipeg.ca/login
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 Maintain access for approaches, driveways, public lanes and crossing streets for all 
locations. 

 Bus traffic must be maintained at all times or as approved by the Contract Administrator. 

 Further to Section 3.6 of CW 1130 of the General Requirements, the Contractor shall 
maintain safe pedestrian crossings at intersections at all times. If possible, only one 
pedestrian crossing at an intersection is to be blocked by construction at any one time. If 
more than one pedestrian crossing is blocked by construction at an intersection at the 
same time the Contractor shall provide flag persons to safely escort pedestrians across the 
intersection. The Contractor shall leave pedestrian crossing locations safe and free of 
equipment that may hamper pedestrians when no construction activities are being 
performed at a particular crossing location. 

 Further to Clause 3.7 of CW 1130 of the General Requirements, should the Contractor be 
unable to maintain pedestrian or vehicular access to a residence or business, he/she shall 
review the planned disruption with the business or residence and the Contract 
Administrator, and take reasonable measures to minimize the impact. The Contractor shall 
provide a minimum of 24 hours notification to the affected residence or business and the 
Contract Administrator, prior to disruption of access. 

 The Contractor shall not park company or private vehicles inside the barricaded work zone 
in a manner that will block sightlines for vehicles and pedestrians approaching and 
crossing intersections. 

 The Contractor is responsible for maintaining safe vehicular and pedestrian traffic through 
their work site as identified herein. The Contractor shall rectify any unsafe conditions 
immediately upon notification. This could include but is not limited to, providing flag 
persons, clearing debris and snow form sites, moving equipment, and erecting additional 
signage. 

E4.4 Regional Street Lane Closures 

 Construction activities on Regional Streets shall be restricted to the approved closed lanes 
between 07:00 to 09:00 hours and 15:00 to 18:00 hours Monday to Friday and other hours 
as directed by the Contract Administrator. 

 Notwithstanding the requirements noted herein and CW 1130, the Contractor shall maintain 
the following during the CIPP liner installations, any associated bypass pumping and 
pavement restorations: 

(a) Regional Streets 

(i) Sargent Avenue (Dundas Street, Home Street, and Sargent Avenue Liners) – 
maintain at least one (1) lane of traffic in both the eastbound and westbound 
directions on Sargent Avenue. 

(ii) Logan Avenue (Logan Avenue and Winks Street Easement Liners)– maintain at 
least one (1) lane of traffic in both the eastbound and westbound directions on 
Logan Avenue. 

(iii) McPhillips Street (Winnipeg Avenue Liner) – maintain at least two (2) lanes of traffic 
in both the northbound and southbound directions on McPhilliips Street. 

(iv) Arlington Street (Wellington Avenue Liner) – Maintain at least one (1) lane of traffic 
in both the northbound and southbound directions on Arlington Street. 

(v) Wall Street (Wall Street Liners) – Maintain at least two (2) lanes of traffic in the 
northbound direction on Wall Street. 

(vi) Portage Avenue (Beverley Street, Banning Street and Lenore Street Liners) – 
Maintain at least two (2) lanes of traffic in both the westbound and eastbound 
directions on Portage Avenue. 

(vii) McGregor Street (Enniskillen Avenue Liner) – Maintain at least one (1) lane of traffic 
in the northbound and southbound directions on McGregor Street. 

(viii) Main Street (Red River Boulevard Liner) – Maintain at least one (1) lane of traffic in 
the southbound direction on Main Street. 
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(b) All non-Regional Streets 

(i) In accordance with the Manual of Temporary Traffic Control located at: 
http://www.winnipeg.ca/publicworks/transportation/pdf/2021-
ManualOfTemporaryTrafficControl.pdf 

 Preparation work for CIPP liner installation on Regional streets shall be done on a weekend 
or on a weekday between 09:00 hours and 15:00 hours or after 18:00 hours and completed 
by 07:00 hours the following day including traffic barricade removal.   

 Installation of adjacent full segment CIPP liners shall be scheduled to be done 
consecutively without removing and replacing traffic barricades until after the last segment 
is completed. 

E4.5 In accordance with the Manual of Temporary Traffic Control on City Streets (MTTC), the 
Contract Administrator shall make arrangements with the Traffic Services Branch of the City of 
Winnipeg to place, maintain, and remove all regulatory signs and traffic control devices 
authorized and/or required by the Traffic Management Branch in the following situations:  

(a) Parking restrictions,  

(b) Stopping restrictions,  

(c) Turn restrictions,  

(d) Diamond lane removal, 

(e) Full or directional closures on a Regional Street,  

(f) Traffic routed across a median,  

(g) Full or directional closure of a non-regional street where there is a requirement for 
regulatory signs (turn restrictions, bus stop relocations, etc.) to implement the closure. 

(h) Approved Designated Construction Zones with a temporary posted speed limit reduction. 
Traffic Services will be responsible for placing all of the advance signs and 'Construction 
Ends' (TC-4) signs. The Contractor is still responsible for all other temporary traffic control 
including but not limited to barricades, barrels and tall cones. 

E4.6 Further to E4.5(c), the Contractor shall make arrangement with the Traffic Services Branch of 
the City of Winnipeg to supply regulatory signs as required. 

E4.7 Upon request from the Contract Administrator, the Contractor shall provide records 
demonstrating that the Site has been maintained.   

E4.8 Further to E4.5(c) and E4.5(d) the Contractor shall make arrangements with the Traffic Services 
Branch of the City of Winnipeg to reinstall the permanent regulatory signs after the Contract 
Work is complete. At this time the Contractor shall make arrangements to drop off the stockpiled 
materials to Traffic Services at 495 Archibald Street. 

E4.9 Any changes to the approved traffic management plan must be submitted to the Contract 
Administrator a minimum of (five) 5 Working Days prior to the required change for approval. 

E4.10 If the Contract Administrator determines that the Contractor is not performing Traffic Control in 
accordance with this specification, Traffic Services Branch may be engaged to perform the 
Traffic Control. In this event the Contractor shall bear the costs associated charged to the 
project by the Traffic Services Branch of the City of Winnipeg in connection with the required 
Works undertaken by the Contractor. 

E5. PROTECTION OF EXISTING TREES 

E5.1 Take the following precautionary steps to prevent damage from construction activities to 
existing boulevard trees within the limits of the construction area. Contact the City of Winnipeg 
Forestry Branch at 986-2004 if you require further information on these specifications: 
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(a) For trees greater than 100 mm in diameter, attach wood strapping material having a 
minimum thickness of 25 millimetres and minimum length of 2440 millimetres around tree 
trunks in a manner that will not harm the trees. Do not use nails or other fasteners that 
penetrate into trees. The width of strapping should suit the size of the tree being protected. 
Length of strapping may be reduced to suit tree being protected as approved by the 
Contract Administrator.  

(b) For trees less than 100 mm in diameter, install snow fencing around the tree to a 2.0 meter 
radius complete with installation hardware. The 2.0 meter radius of the snow fencing may 
be reduced to suit the tree being protected as approved by the Contract Administrator.  

(c) Operation of equipment within the dripline of the trees shall be kept to the minimum 
required to perform the work. Equipment shall not be parked, repaired, refueled; 
construction materials shall not be stored, and earth materials shall not be stockpiled within 
the driplines of the trees. The dripline of a tree shall be considered to be the ground 
surface directly beneath the tips of its outermost branches. The Contractor shall ensure 
that the operations do not cause flooding or sediment deposit on areas where trees are 
located. 

(d) Repair, replace and maintain tree protection material during construction of the Work. 

(e) Remove snow fencing and strapping material without harming trees as soon as the 
construction and restoration work is complete. 

E5.2 Obtain approval from the Contract Administrator to excavate within 2.0 meters of a tree. 

E5.3 Excavate in a manner to minimize damage to root systems. Keep exposed roots in excavations 
and trenches moist or shaded. 

E5.4 Prune exposed roots with equipment such as trenchers, chain saws, root cutters or other 
methods acceptable to the Contract Administrator in a manner that will leave a neat, clean root 
end. 

E5.5 Take precautions to ensure tree limbs overhanging the Site are not damaged by construction 
equipment. Consult the Forestry Branch on pruning of overhanging or damaged limbs and 
branches and other unanticipated problems with trees during construction of the Works. 

E5.6 Elm trees are not to be pruned between April 1st and August 1st under provisions of The Dutch 
Elm Disease Act.  

E5.7 All damage to existing trees caused by the Contractor’s activities shall be repaired as required 
by the Contract Administrator and the Forestry Branch. Damages must be repaired by an 
individual with a Manitoba Arborist license or by the Forestry Branch.  

E5.8 The Forestry Branch will remove and replace any trees deemed to have died or that are dying 
due to damage from carelessness during construction. Removal and replacement costs will be 
determined by size and market price. The market price will be a comparable transplantable tree 
of the same or different species or may be the appraised value of the existing tree, as 
determined by an evaluation procedure presently used by Forestry Branch in conjunction with 
City Claims Branch. The evaluation procedure is in accordance with current International 
Society of Arboriculture evaluation procedure. 

E5.9 Protection of existing trees, repair of trees and pruning of damaged limbs will not be measured 
for payment and will be included with Underground or Surface Works. Removal and 
replacement of existing trees by the Forestry Branch deemed to have died or that are dying due 
to damage from carelessness during construction will be at the Contractor’s cost and will be 
invoiced or deducted from any payments owing. 

E6. PARTIAL SLAB PATCHES 

E6.1 Partial Slab Patches shall be constructed, measured and paid for as per CW 3230 except that 
no differentiation will be made for class of patch. Furthermore, no separate measurement or 
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payment will be made for Drilled Dowels or Tie Bars, the cost for which shall be included in the 
prices bid for Partial Slab Patches.  No measurement and payment for Partial Slab Patches will 
be made where identified as incidental. 

E7. MISCELLANEOUS CONCRETE SLAB RENEWALS – SIDEWALKS 

E7.1 Construct miscellaneous concrete slab renewals in accordance with CW 3235. Miscellaneous 
concrete slab renewals for sidewalk and monolithic median slab shall be measured on an area 
basis and paid for at the Contract Unit Price per square metre for “Miscellaneous Concrete Slab 
Renewals – Sidewalk (SD-228A)” and “Miscellaneous Concrete Slab Renewals – Monolithic 
Median Slab (SD-226A)” respectively, in Form B of the Bid Submission. No measurement and 
payment for miscellaneous concrete slab renewals will be made where identified as incidental. 

E8. CONCRETE CURB RENEWALS 

E8.1 Construct concrete curb renewals in accordance with CW 3240. Concrete curb renewal shall be 
measured on a length basis and paid for at the Contract Unit Price per metre for “Concrete Curb 
Renewal” in Form B of the Bid Submission. No measurement and payment will be made for 
concrete curb renewals where identified as incidental. 

E9. WORKING IN CLOSE PROXIMITY TO A FEEDERMAIN OR AQUEDUCT 

E9.1 Prior to any construction, exploratory excavations at the existing 600mm feedermain on Rouge 
Road, 900mm feedermain on McPhillips Street, 900mm feedermain on Ingersoll Street, 400mm 
feedermain on Wellington Avenue, 1200mm aqueduct on Winks Street Easement, in 
accordance with E10, are to be completed so as to confirm depth and location of the 
feedermain or aqueduct, for any location where works are to be completed within close 
proximity to the existing feedermain or aqueduct. 

E9.2 Close proximity will include any excavation within five (5) metres of the existing feedermain or 
aqueduct location shown on the drawings. 

E9.3 Granular material, construction material, soil or other material, shall not be stockpiled on the 
feedermain or aqueduct or within five (5) metres of centreline of the feedermain or aqueduct. 

E9.4 Stage construction such that the feedermain or aqueduct is not subjected to significant 
asymmetrical loading at any time. 

E9.5 Where work is in close proximity to the feedermain or aqueduct, utilize construction practices 
and procedures that do no impart excessive vibration loads on the feedermain or aqueduct or 
that would cause the settlement of the subgrade below the feedermain or aqueduct. 

E9.6 Concrete demolition and removal within five (5) metres horizontally of the feedermain or 
aqueduct shall be completed by saw cutting and removal, or use of hand held jack hammers. 
Use of machine mounted concrete breakers within five (5) metres of a feedermain or aqueduct 
shall not be permitted. 

E10. EXPLORATORY EXCAVATIONS AT FEEDERMAIN OR AQUEDUCT 

E10.1 Concrete demolition and removal to be in accordance with E9.6 

E10.2 Excavations deeper than one (1) metre shall be done using vacuum excavation methods to 
minimize the potential for any damage to the feedermain or aqueduct. The purpose of 
exploratory excavations at feedermain or aqueduct is to determine the excavation method to be 
used to install new water main infrastructure within close proximity, as defined in E9.2, to the 
existing feedermain or aqueduct. Depending on the depth of the excavation required to install 
the works in relation to the existing feedermain or aqueduct, the following excavation methods 
shall be implemented: 
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(a) Where the excavation elevation is higher than one (1) metre above the crown elevation of 
the feedermain or aqueduct pipe, excavations by normal methods with a 
backhoe/excavator will be permitted.  

(b) Where part of the excavation elevation is located within one (1) metre of the crown 
elevation of the feedermain or aqueduct pipe, excavation using a backhoe/excavator will 
be permitted to a depth of one (1) metre above the crown of the feedermain or aqueduct. 
Excavation below this depth must be soft digging / vacuum excavation methods only. 

(c) Where part of the excavation elevation is located below the crown elevation of the 
feedermain or aqueduct pipe but higher than the invert elevation of the feedermain or 
aqueduct pipe, a higher standard of care is required to minimize the impact on the 
feedermain or aqueduct. Excavation using a backhoe/excavator will be permitted to a 
depth of one (1) metre above the crown of the feedermain or aqueduct. Excavation below 
this depth must be by soft digging / vacuum excavation methods only. Shoring and bracing 
may be required to minimize the loss of soil or bedding material from around the 
feedermain or aqueduct. 

(d) Where part of the excavation elevation is located below the invert elevation of the 
feedermain or aqueduct pipe, a very high standard of care is required to minimize the 
impact on the feedermain or aqueduct pipe. The excavation must be completed as 
described in E10.2(c), however, engineered shoring must be installed in the excavation 
shaft to minimize the disruption to the feedermain or aqueduct. Engineered Shoring must 
comply with E11. 

E10.3 Backfill for excavations within close proximity to the feedermain or aqueduct to be done in 
accordance with CW 2030, using Class 2 backfill. Flood tamping is not permitted in a zone 
within 2.5m (horizontal offset) from the edge of the feedermain or aqueduct pipe. Granular 
backfill shall be placed and mechanically compacted in maximum 300mm thick lifts. Mechanical 
compaction equipment is limited to walk behind vibratory compactors only. Compaction using a 
backhoe / excavator bucket is not permitted due to the potential for over-compaction and 
vibration.  

E10.4 Exploratory excavations of the feedermain or aqueduct for excavations in close proximity shall 
be measured on a unit basis per exploratory excavation required and paid for at the Contract 
Unit Price of “Exploratory Excavation at Feedermain or Aqueduct” in Form B of the Bid 
Submission. 

E11. ENGINEERED SHORING 

E11.1 The type, strength and amount of shoring and bracing shall be such as the nature of the ground 
and site conditions may require to protect the feedermain or aqueduct from loss of bedding 
material below the pipe springline. 

E11.2 All material used for shoring construction shall be in a like-new condition, and shoring and 
bracing shall be so space and dimensioned as to prevent caving, loss of ground, surface 
settlement, or squeezing of the soil beyond the neat lines of the excavation. Shoring material 
shall be free from defects that might impair its strength or suitability for the Work. 

E11.3 Prepare design calculations as required to facilitate review of the submission for conformance 
with the Contract Documents. 

E11.4 Submit Shop Drawings and design calculations for the shoring/excavation system designed and 
sealed by a Professional Engineer registered and licensed to practice in the Province of 
Manitoba, and experienced in the structural design of shoring systems. The designer of the 
shoring system shall inspect the system during construction and certify, in writing to the 
Contract Administrator, that construction is in conformance with the approved design.  

E11.5 Shoring and bracing shall be removed in stages while backfilling the excavation.  

E11.6 All work associated with the design and provision of engineered shoring to protect the 
feedermain or aqueduct shall be measured on a unit basis per excavation requiring engineered 
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shoring and bracing, and paid for at the Contract Unit Price of “Engineered Shoring” in Form B 
of the Bid Submission. Requirement for engineered shoring will be determined by the Contract 
Administrator based on the findings of the “Exploratory Excavations at Feedermain or aqueduct” 
completed by the Contractor in accordance with E10.  

E12. SHOP DRAWINGS 

E12.1 Description 

(a) This Specification shall revise, amend, and supplement the requirements of CW 1110 of 
the City of Winnipeg’s Standard Construction Specifications. 

(b) The term “Shop Drawings: means drawings, diagrams, illustrations, schedules, 
performance charts, brochures, and other data, which are to be provided by the Contractor 
to illustrate details of a portion of the Work. 

E12.2 Submit all Shop Drawings in accordance with CW 1110 except as modified herein. 

E12.3 The Contractor shall submit specified Shop Drawings to the Contract Administrator for review. 
All submissions must be in metric units. Where data is in imperial units, the correct metric 
equivalent shall also be shown on all submissions to be reviewed by the Contract Administrator. 

E12.4 Allow for a five (5) Business Days period for review by the Contract Administrator of each 
individual submission and re-submission, unless noted otherwise in the Contract Documents. 

E12.5 Shop drawing submissions will be limited to 2 reviews per shop drawing. This shall include a 
review of the initial submission and a review of the revised submission. Costs associated with 
subsequent reviews will be charged to the Contractor. 

E12.6 Measurement and Payment 

(a) The provision of Shop Drawings shall be considered incidental to the Work and will not be 
measured for payment. No additional payment will be made. 

E13. CONFINED SPACE ENTRY 

E13.1 Description 

(a) This Specification shall outline minimum requirements for confined space operations 
through the course of the work. 

E13.2 General 

 The Contractor shall be aware that Hydrogen Sulphide Gas is present in all underground 
structures connected to the City’s sewer systems and has been known to accumulate in 
concentrations sufficient to cause serious harm or death to personnel who are not using 
adequate Personal Protective Equipment. 

 The Contractor’s attention is drawn to the Province of Manitoba Workplace Safety and 
Health Act (‘the Act”), and the Regulations and Guidelines there-under pertaining to 
Confined Space Entry Work and in particular the requirements for conducting hazard/risk 
assessments and providing personal protective equipment (PPE). 

 The Contractor is responsible for all safety and confined space support throughout the 
project. 

E13.3 Methods 

 Hazard Assessment 

(a) In conjunction with securing the site and obtaining underground clearances, the Contractor 
shall conduct a hazard assessment for each site requiring work within a sewer or manhole. 
The assessment shall identify and evaluate the hazards, including but not be limited to 
review of the following as it pertains to the work to be performed: 
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(i) nature of the defect; 

(ii) location of the defect in the sewer/manhole; 

(iii) structural condition and amount of debris in the remaining sewer/manhole; 

(iv) condition of the manholes up and downstream of the required repair; 

(v) atmospheric conditions in the manholes up and downstream of the required repair; 

(vi) condition of adjacent downstream sewers; and 

(vii) flow in the sewer. 

(b) The hazard assessment shall be based on the Contractors review of video for the sewer(s) 
and site inspection of the manholes, sewers and external conditions.  Prior to the 
inspection, the Contractor shall conduct the necessary atmospheric monitoring of the 
affected manholes and sewers to establish acceptable entry conditions. 

(c) Based on the results of the hazard assessment the Contractor shall determine if they can 
perform the stabilization repairs in a safe manner. If the Contractor decided to proceed 
with the internal repairs, they shall prepare a Safe Work Plan complete with the necessary 
controls and procedures required to maintain a safe working environment for the repair. 
Otherwise they shall notify the Contract Administrator and jointly the Contractor and the 
Contract Administrator shall review the nature of the work and determine alternative 
means of completing the work are required. 

 Safe Work Plan 

(a) Subsequent to performing a hazard assessment the Contractor shall develop a safe work 
plan to address the potential hazards associated with each site. In addition to addressing 
the potential hazards the safe work plan shall address but not be limited to the following: 

(i) guidelines for confines space entry work established by The Manitoba Workplace 
Safety and Health Act; 

(ii) provision for emergency response; 

(iii) training and duties for entry personnel; 

(iv) rescue and emergency services; 

(v) requirement for purging, ingesting, flushing, and/or continuous ventilation to 
eliminate or control atmospheric hazards; 

(vi) requirement for and provision of supplied air; 

(vii) communication between members of the repair crew in the pipe and on the 
ground’s surface; 

(viii) current and forecasted weather conditions; 

(ix) isolating the workspace by plugging of upstream sewers and monitoring of 
upstream flow levels; 

(x) provision of back-up equipment; 

(xi) method of ingress into the sewer; and 

(xii) method for egress out of the sewer – forward and backwards. 

(b) The Contractor shall not enter the sewer or manholes to begin the work until they have 
completed a hazard assessment and safe work plan for the specific repair and reviewed 
the plans with their designated safety officer for acceptance. The safe work plan 
procedures and practices shall conform to all federal, provincial and municipal codes, 
regulations and guidelines including Manitoba Workplace Safety and Health Regulations. 

 Entry Into the Manhole and Sewer 

(a) The Contractor shall enter the manhole/sewer and complete the work in accordance with 
their safe work plan and requirements for the repair contained herein. 

(b) If at any time during the repair the attendant and/or Contractor believes he cannot safely 
perform the work, they shall immediately stop the work and evacuate the sewer and 
manholes. The Contractor shall re-assess their safe work plan considering the reason for 
the work stoppage. The work shall only be resumed when the Contractor has deemed it 



The City of Winnipeg Specifications 
Tender No. 308-2023  Page 11 of 40 
 
Template Version: eC2022 12 31 - C BCivil 

 

safe to return by completing a re-assessment and safe work plan revision, where 
necessary. 

(c) If the Contractor deems the work cannot be safely completed by internal stabilization, they 
shall notify the Contract Administrator and jointly the Contractor and the Contract 
Administrator shall review the nature of the defect and determine alternative means of 
completing the work are required. 

E13.4 Measurement and Payment 

 Confined Space Entry 

(a) Performing hazard assessments, preparing Safe Work Plans, and confined space entry 
support for the Work and inspections will be considered incidental to the Work and will not 
be measured for payment. No separate payment will be made. 

E14. FLOW CONTROL 

E14.1 Description 

(a) This Specification shall cover flow control measures required for main line sewer and 
sewer services required to perform the work. 

E14.2 Submittals 

(a) Submit a written flow control plan for sewers to be lined for review by the Contract 
Administrator in accordance with E12 a minimum of five (5) Business Days prior to 
undertaking the work. The flow control plan shall include the following: 

(i) A description and sketch detailing the arrangement of the proposed flow control 
measures. 

(ii) A list of the key components required for the flow control measures, including but not 
limited to the following: 

 Cofferdams 

 Piping or hoses (as required) 

 Pumps (as required) 

 Plugging of overflows 

(iii) A detailed procedure for installation and removal of the flow control measures. 

(iv) Monitoring plan (if required). Plan shall include a 24-hour contact person. 

(v) Means and methods for dealing with excessive flows or wet weather events. 

(vi) Means and methods for bypassing flows for apartment complexes and commercial 
buildings. 

(vii) Supply of temporary washroom facilities where required. 

(b) Flow control plans are not required where no flow bypass work is to be undertaken. 

(c) A tabular flow control plan is acceptable for assets 450 mm in diameter and smaller. 

(d) Where indicated, flow control plans shall be prepared and stamped by a professional 
Engineer, registered in the Province of Manitoba and experienced in the design and 
implementation of temporary flow bypass works. 

E14.3 Methods 

(a) Provide necessary flow control measures for the main line sewer and sewer services 
required to perform the work. Diversion of wastewater flow directly or indirectly to the 
environment, land drainage sewers, or storm relief sewers will not be allowed. 

(b) Maintain existing sewer flows from upstream sewers during construction around the sewers 
being lined. 
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(c) Where bypass pumping combined sewer flows, the Contractor shall provide a minimum 
pumping capacity of 2.75 times the estimated average day flows as provided herein or 
estimated by the Contractor. 

(d) Erection of scaffolding overtop of active roadways will not be permitted for the purposes of 
flow control. 

(e) Provide adequate temporary bypass pumping for live sewer services connected to the 
sewer being lined from when the service is blocked off until it is reinstated. 

(f) Provide security personnel for locations where by-pass pumping requires normally secure 
or locked doors and access areas to be left open or unlocked. 

(g) Ensure all flow control components and materials are removed from the sewer system 
upon completion of the work. 

(h) The Contractor shall put in place measures to prevent the spill of wastewater and styrene 
laden water from the CIPP installation process to the environment.  When working near 
outfalls, the Contractor shall ensure flow bypass methods prevent upstream levels from 
exceeding overflow levels. Where plugs and other methods are employed to prevent 
overflows, the Contractor shall have contingency plans in place for unexpected flow 
increases and undertake 24 hr monitoring of upstream levels while flow control measures 
are in place. 

 Mainline Sewer Flows 

(a) The Contractor shall ensure wet weather or excessive flow conditions can be pumped or 
otherwise accommodated through the work area.  The Contractor shall schedule work 
requiring complete blockage of the sewer when the chances of wet weather events are 
minimized in accordance with E14.3.3. 

(b) The Contractor shall determine appropriate sewer bypass flows for all sewer assets 
450mm and smaller except where noted otherwise.  Submit flow control plans in 
accordance with E14.2. Flow control plans are not required to be stamped by a 
Professional Engineer, except where noted otherwise.  

(c) For sewers greater than 450mm in diameter, the following estimated Average Dry Weather 
Flows (ADWF) have been provided for the purposes of sizing bypass systems. Submit flow 
control plans in accordance with E14.2.  Flow Control plans for sewers greater than 
450mm in diameter shall be stamped by a Professional Engineer, registered in the 
Province of Manitoba and experienced in the design and implementation of temporary flow 
bypass works. 

(i) Not Applicable 

(d) Notwithstanding E14.3.1 (b) and (c) the following assets may exhibit intermittent flows 
resulting from the operation of upstream pump stations.  The following ADWF and peak 
pump station discharge flows have been provided for the purposes of sizing bypass 
systems.  Submit flow control plans in accordance with E14.2.  Flow Control Plans shall be 
stamped by a Processional Engineer, registered in the Province of Manitoba and 
experience in the design and implementation of temporary flow bypass works: 

(i) Not Applicable  

 Sewer Services 
 

(a) Intermittent/short term flow blockages (i.e. up to 1 day, intermittently) of live sewer services 
will be permitted on the proviso that building occupants are informed of the blockage and 
adequate steps are undertaken to ensure sewer service backups do not occur. The 
Contractor shall be responsible for any damages occurring from sewer service blockages 
in instances where inadequate or improper notice has been provided.  

(b) Provide temporary indoor portable toilets for residential homes and for each apartment in 
small apartment buildings (10 or less apartments) instead of temporary sewer service 
bypass pumping where feasible and approved by the building owner and the Contract 
Administrator.  
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(c) Provide temporary indoor or outdoor toilet facilities for smaller commercial properties such 
as strip malls instead of temporary sewer service bypass pumping where feasible and 
approved by the building owner and the Contract Administrator. One toilet facility to be 
provided for each business in a strip mall.  

(d) Provide necessary supplies for portable toilets and clean as often as required while in use. 
Remove portable toilets and outdoor toilets promptly once sewer service is reinstated.  

(e) Expose sewer services for facilities with a high volume of effluent discharge that have no 
feasible means of intercepting the flow within the building or at a location outside the 
building agreed upon by the Contract Administrator and drain or pump the sewer service 
from that location until the sewer service is reinstated.  

(f) Excavate for sewer service exposure in accordance with CW 2030. Repair and backfill 
exposed sewer services in accordance with CW 2130.  

 Weather  

(a) Review the Environment Canada weather forecast with the Contract Administrator before 
each day of liner installation.  

(b) Delay installation of liners and/or secure Works when the anticipated weather conditions 
are such that anticipated sewer flow will exceed the flow control measures provided. 

(c)  The Contractor shall advise immediately of any weather-related delays.  

(d) The Contractor is to schedule Work according to the weather; the City is not responsible 
for delays due to weather. 

E14.4 Measurement and Payment  

(a) Flow control measures necessary for mainline sewers will be measured on a unit basis and 
paid for at the Contract Unit Price for “Flow Control (By Sewer Segment)”. Number of units 
to be paid for will be the total number of units supplied in accordance with this 
specification, accepted and measured by the Contract Administrator. 

(b) Payment for “Flow Control (By Sewer Segment)”” shall include, but is not limited to the 
following: 

(i) Supply of flow control plans, drawings, and submissions; 

(ii) Investigative works to confirm flows, manhole, and pipe configurations; 

(iii) Supply, installation, and removal of cofferdams and flow diversions; 

(iv) Supply, mobilization, monitoring, operation, and demobilization of pumps and hoses; 

(v) Hydrovac, hauling, and disposal of sewage where required for flow control purposes; 

(vi) Traffic signage; 

(vii) Supply, installation, and removal of all traffic ramps and associated materials; 

(viii) Any and all other plant and materials required to complete the work as specified 
herein and identified on reviewed flow control plans. 

(c) Only one unit of flow control will be paid for each sewer segment and will include all 
occurrences of mainline and sewer service flow control requirements for the sewer 
segment.  

(d) Utilization of flow control shall constitute the deployment of pumps or hauling of sewage to 
bypass flows around a sewer being lined. Flow control will not be measured where no flow 
control measures are utilized. 

(e) The supply of temporary washroom facilities and flow control measures for sewer services 
shall be considered incidental to installation of the liner and will not be measured for 
payment. No additional payment will be made. 

(f) Where no flow control measures are undertaken, no payment will be made for this item of 
work. 

(g) Where flow control is measured and paid for each sewer segment: 
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(i) 25% payment for the Contract Lump Sum price for each respective segment will 
be paid when flow control measures have been mobilized to that segment and are 
in operation. 

(ii) 100% of the Contract Lump Sum price for each respective segment will be paid 
subsequent to the completion of the liner installation and demobilization of flow 
control measures from that segment. 

E15. SEWER INSPECTIONS 

E15.1 Description: 

(a) This Specification describes the requirements for obtaining sewer measurements and  
CCTV inspections required to facilitate the specified rehabilitation work.  

(b) This specification amends and supplements Specification CW 2145.  

E15.2 Methods 

 Verification of Existing Sewer Dimensions 

(a) Verify sewer dimensions and depths prior to design as follows: 

(i) Length of sewer from manhole to manhole using a steel tape. 

(ii) Manhole invert depths (from the manhole rim) at the upstream, downstream, and 
any intermediate manhole. 

(iii) Measure the diameter and cross-section of the sewer at the upstream and 
downstream manholes and at a minimum distance of 500 millimetres inside the 
sewer from each manhole. 

(iv) Use calibrated calipers or other suitable measuring device capable of measuring 
accuracy to +/- 1mm to confirm cross section geometry at the following clock 
positions: 

 12:00 to 6:00 

 2:00 to 8:00 

 3:00 to 9:00 

 4:00 to 10:00 

(v) Obtain additional measurements for large diameter (larger than 600 millimetres) 
and for non-circular sewers sufficient to define the cross section to meet the design 
objectives for the rehabilitation system being utilized, including but not limited to: 

 The length of the inside perimeter (circumference) of the sewer at the 
upstream and downstream ends. 

 Perform a pre-design inspection in accordance with (b)(b) where 
specified in order to confirm the dimensions of the existing host pipe. 

(b) Estimate the remainder of the sewer dimensional requirements based on dimensional 
checks and the CCTV sewer inspection videos. 

(c) Submit host pipe lengths, depths, and dimensional requirements based on dimensional 
checks and the CCTV sewer inspection videos. 

 Perform the following sewer inspections in accordance with CW 2145 in the presence of 
the Contract Administrator.  

(a) Initial Inspection: 

(i) Preform following installation of new manhole for sewer previously unable to be 
televised 

(ii) Intent is to confirm if any external repairs are required and sewer preparation 
works prior to CIPP lining. 

(iii) Full coding required 

(b) Pre-Repair Inspection: 
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(i) Preform prior to undertaking repairs or prep-work. 

(ii) Pre-repair inspection is not a pay item and shall be considered incidental to the 
cleaning and prep work operations. 

(iii) Submission of the Pre-Repair Inspection is only required where sewer conditions 
differ from those identified during tendering and additional prep work was 
undertaken to complete the rehabilitation work. 

(iv) No coding of the submission will be required. 

(b) Pre-Design Inspection (where specified):  

(i) Perform prior to preparing the liner design. 

(ii) Intent is to confirm the continuous or discontinuous (every 5 metres minimum) 
measurement of the height and width of large diameter and non-circular sewers 
along the entire length of the sewer.  

(iii) The following methods may be employed: 

 Hand measurements  

 Laser profiling  

(iv) CCTV inspections involving hand measurements shall clearly show the 
dimensional measurements and distance of the measurement from the upstream 
manhole on the video. Distances based on CCTV cable measurement will be 
permitted.  

(v) Laser profiling technology must have sufficient accuracy and replicability as per 
E15.5.2.  

(vi) No coding of the submission will be required.  

(c) Pre-Lining Inspection:  

(i) Perform after sewer cleaning and preparation.  

(ii) The Pre-Lining Inspection shall confirm: 

 Necessary cleaning and pipe preparation work, including internal and 
external sewer repairs, have been satisfactorily completed 

 Condition of the sewer pipe is consistent with the design conditions and 
Specifications. The Contractor shall advise the Contract Administrator of 
any condition that is contrary to the design conditions or assumptions 
made that may affect either long or short term performance of the liner 
prior to commencing lining. 

(iii) No coding of the submission will be required.  

(d) Post-Lining Inspection: 

(i) Perform immediately following installation of the liner, after completion of sewer 
service reinstatement, and while flow control measures are in place.  

(ii) Perform Post-Lining Inspection where Regional Street lane closures are required 
within 24 hours of completing the installation of the liner.  

(iii) Intent is to confirm the adequacy of sewer service reinstatements and the fit and 
finish of the liner.  

(iv) Post-Lining inspection shall be submitted within fifteen (15) Business Days of 
completion of the liner installation. 

(v) Full coding required.  

(e) Post-Design Inspection (where specified):  

(i) Perform subsequent to installing the liner. 

(ii) Intent is to confirm the continuous or discontinuous (every 5 metres minimum) 
measurement of the height and width of large diameter and non-circular liners 
along the entire length of the sewer to confirm that the liner is consistent with the 
expected post-lining diameter or dimension.  

(iii) The following methods may be employed: 

 Hand measurements  
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 Templating  

 Laser profiling  

(iv) Perform while flow control measures are in place.  

(v) CCTV inspections involving hand measurements shall clearly show the 
dimensional measurements and distance of the measurement from the upstream 
manhole on the video. Distances based on CCTV cable measurement will be 
permitted.  

(vi) CCTV inspections involving templating shall clearly show the passage of the 
template through the sewer. For templated sewers the dimensions of the template 
shall be measured visibly on the CCTV inspection and dimensions submitted for 
review with the pre-design inspection. 

(vii) Laser profiling technology must have sufficient accuracy and replicability as per 
E15.5.2.  

(viii) Post-Design inspection shall be submitted within fifteen (15) Business Days of 
completion of the liner installation. Substantial Performance and Total 
Performance for the project will not be granted prior to submission and acceptance 
of the Post-Design inspection CCTV and associated reports. 

(ix) No coding of the submission will be required.  

(f) Warranty Inspection:  

(i) Perform before expiration of the warranty period and acceptance but not prior to 10 
months after installation of the liner.  

(ii) Intention is to confirm the fit and finish of the liner, the need for any remedial work, 
and acceptance of any repair work performed during the warranty period. 

(iii) Undertake sewer cleaning in accordance with CW 2140 as required to obtain a 
satisfactory inspection.  

(iv) Full coding required.  

 Submit all inspection videos to the Contractor Administrator for review in accordance with 
CW 2145 and as specified herein.  

E15.3 Sewer Inspection Reports 

(a) Provide the Contract Administrator with the following sewer inspection reports prepared in 
accordance with CW 2145.  

(i) Pre-sewer repair inspection before undertaking any repairs.  

(ii) Pre and post-lining inspection and reports before Total Performance of Work.  

(iii) Warranty inspection report before Final Acceptance of Work.  

E15.4 Sewer Service Reports  

(a) The Contractor is responsible to determine the usage and status of all service connections 
connected to the sewer to be rehabilitated. Confirm exact location of all sewer services 
connected to the sewer being lined by dye testing, tracing, or other methods. Any 
additional investigative and/or remedial work resulting from improper identification of 
connected services shall be borne by the Contractor. 

(b) Submit a written Sewer Service Report for each liner location to the Contract Administrator 
a minimum of five (5) Business Days prior to installation of liners. Provide the following 
information for each sewer service including CB leads and utility manhole drains.  

(i) Location of connection (chainage from upstream manhole and clock reference). 

(ii) Diameter of sewer connection lateral.  

(iii) Material type of sewer connection.  

(iv) Observed condition of connection.  

(v) Status of connection (active, inactive or unable to determine).  

(vi) Property serviced including the address.  
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(c) Sewer Service Reports shall be submitted in conjunction with the Pre-Lining CCTV 
Inspection submission. 

E15.5 Sewer Inspection Equipment  

 Notwithstanding CW 2145, CCTV equipment meet the following requirements: 

(a) Minimum requirements of the in-line inspection platform include:  

(i) Independently controlled drive tracks that enable the platform to manoeuvre 
around bends and climb over debris up to 300mm in height.  

(ii) Operable under partially or fully submerged flow conditions, for distances up to 
500m upstream or downstream from a single access point.  

(iii) Operable in sewers of various cross-sections and constructed of standard pipe 
materials including brick, concrete, PVC, HDPE, and steel.  

(iv) Tethered to facilitate extraction of the platform from the sewer, without causing 
damage to the sewer infrastructure, in the event the equipment fails or otherwise 
becomes uncontrollable within the sewer.  

(v) Equipped with sufficient high intensity lighting to illuminate the sewer for visual 
inspection. 

(vi)  Equipment shall be capable of continuously capturing digital video from first 
generation recordings with no frame loss, regardless of the progression of the 
inspection.  

(vii) Equipment shall be used to acquire continuous digital video images of the sewer 
for the entire length being inspected.  

 Laser profiling equipment shall meet the following minimum requirements:  

(a) Three Dimensional (3D) LASER Scanning Inspection  

(i) “Three Dimensional (3D) Laser Scanning” is a technique to determine the surface 
profile of mainline pipes using a three dimensional (3D) laser on the entire 
circumference above fluid level of the pipe.  

(ii) Three Dimensional (3D) LASER scanning equipment shall provide an accurate 
determination of pipe geometry (features and defects) above the fluid level.  

(iii) Minimum equipment requirements are:  

 The laser shall be Class 1; eye-safe for operator safety.  

 Surface measurements accurate to 5mm at 3 metres in 1200mm pipes 
and larger.  

 Precision ovality / deflection detailed range laser measurement scans 
accurate to ±1%.  

 Laser scans shall produce a point cloud with a maximum distance 
between points of 10 mm in the transverse direction and 40 mm in the 
longitudinal direction.  

(iv) The rate of scan shall not exceed 9 m / minute. 

E15.6  Video Coding  

(a) Perform sewer condition coding in accordance with the requirements of the National 
Association of Sewer Service Companies (NASSCO) “Pipeline Assessment Certification 
Program” (PACP) and to version 7.0.0 of the manual or better.  

(b) Perform condition coding using certified operators in accordance with the NASSCO PACP 
and MACP. Ensure each operator is fully trained in all aspects of sewer inspection and 
capable of making accurate observations and recording all conditions that may be 
encountered in the sewers.  

(c) Operators failing to provide copies of their NASSCO certification and / or failing to meet the 
accuracy requirements on two occasions will not be permitted to code on the remainder of 
the contract until they can demonstrate to the Contract Administrator that they can code in 
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accordance with the requirements of the NASSCO PACP and MACP version 7.0.0 of the 
manual or greater. 

(d) Incorporate a suitable distance-reading device to measure the location of the equipment in 
the pipe, to an accuracy of ±0.5% of the length of the inspection.  

E15.7 Measurement and Payment 

 Verification of Sewer Dimensions: 

(a) Verification of existing sewer lengths, depths, and dimensions will be considered incidental 
to the Work and will not be measured for payment. No separate payment will be made. 

 Sewer inspections will be measured and paid for in accordance with CW 2145 except as 
modified herein: 

(a) The total length of inspection to be paid shall be the total length of sewer inspected to the 
satisfaction of the Contract Administrator. The length to be paid will be the manhole to 
manhole sewer length provided by the Contractor. Where partial or incomplete inspections 
are submitted, the length of sewer inspected will be the length recorded by the Contractors 
calibrated inspection equipment or as determined by the Contract Administrator.  

 Sewer Service Reports 

(a) Sewer service reports shall be considered incidental to the CIPP installation and will not be 
measured for payment. No separate payment will be made.  

(b) The Contractor is responsible for rectifying any damages caused or additional inspection 
work resulting from incomplete or erroneous Sewer Service Reports. 

 Sewer Inspection Reports 

(a) Sewer inspection reports measured and paid for in accordance with CW 2145.  

E16. DIGITAL PANORAMIC MANHOLE INSPECTIONS 

E16.1 Manhole inspections will be required in accordance with CW 2145 for all manholes that are 
removed/modified to allow for CIPP liner installation or had riser sections replaced as per 
Appendix B – Table E17.2: Site Specific Manhole Condition and Repair Requirements.   

E17. SEWER AND MANHOLE STABILIZATION  

E17.1 Description 

(a) Sewer and manhole stabilization shall mean the internal repair of sewers and manholes by 
man entry techniques. Repairs are varied and may consist of holes in sewers with voids, 
missing bricks in sewers, obstructions and manhole base or riser repairs. Sewer 
stabilization repairs shall be carried out at the locations noted in Appendix A – Table E17.1 
Site Specific Design Conditions and Repair Requirements, and manhole stabilization 
repairs shall be carried out at the locations noted in Appendix B – Table E17.2 Site Specific 
Manhole Conditions and Repair Requirements, prior to performing sewer lining.  

(b) The scope of work involved in sewer stabilization is as follows: 

(i) Secure the site and provide temporary traffic control.  

(ii) Obtain all necessary underground clearances.  

(iii) Conduct a hazard assessment, including identification and evaluation.  

(iv) Develop a safe work plan.  

(v) Implement the necessary procedures and controls to control hazards and maintain a 
safe working environment.  

(vi) Enter the manhole/sewer and perform the required repairs.  

(vii) Clean-up the site.  

E17.2 Materials 
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 Concrete 

(a) Concrete for large internal repairs to concrete and brick sewers and manholes and internal 
void filling shall be in conformance with Table CW 2160.1, Type B.  

(b) Patching and grouting of repairs to concrete and brick sewers and manholes shall be with 
a fast hardening high strength concrete repairing compound designed for underwater use  

(i) Approved products: Duro-Crete by C C Chemicals or approved equal in 
accordance with B7.  

(c) Flowable cement-stabilized fill for external void filling from the ground surface shall be in 
conformance with Table CW 2160.1, Type D.  

E17.3 Construction Methods  

 Hazard Assessment  

(a) In conjunction with securing the site and obtaining underground clearances, the Contractor 
shall conduct a hazard assessment for each site requiring a stabilization repair. The 
assessment shall identify and evaluate the hazards, including but not be limited to review 
of the following as it pertains to the work to be performed: 

(i) nature of the defect;  

(ii) location of the defect in the sewer/manhole;  

(iii) structural condition and amount of debris in the remaining sewer/manhole;  

(iv) condition of the manholes up and downstream of the required repair; 

(v)  atmospheric conditions in the manholes up and downstream of the required 
repair;  

(vi) condition of adjacent downstream sewers;  

(vii) flow in the sewer. 

(b)  The hazard assessment shall be based on the Contractors review of video for the 
sewer(s) and site inspection of the manholes, sewers and external conditions. Prior to the 
inspection, the Contractor shall conduct the necessary atmospheric monitoring of the 
affected manholes and sewers to establish acceptable entry conditions.  

(c) Based on the results of the hazard assessment the Contractor shall determine if they can 
perform the stabilization repairs in a safe manner. If the Contractor decides to proceed 
with the internal repairs they shall prepare a Safe Work Plan in accordance with E17.3.2 
complete with the necessary controls and procedures required to maintain a safe working 
environment for the repair. Otherwise they shall notify the Contract Administrator and 
jointly the Contractor and the Contract Administrator shall review the nature of the defect 
and determine if an external point repair shall be performed in accordance with CW 2130.  

 Safe Work Plan  

(a) Subsequent to performing a hazard assessment the Contractor shall develop a safe work 
plan to address the potential hazards associated with each site. In addition to addressing 
the potential hazards the safe work plan shall address but not be limited to the following: 

(i) guidelines for confined space entry work established by The Manitoba Workplace 
Safety and Health Act;  

(ii) provision for emergency response;  

(iii) training and duties for entry personnel;  

(iv) rescue and emergency services;  

(v) requirement for purging, ingesting, flushing and/or continuous ventilation to 
eliminate or control atmospheric hazards;  

(vi) requirement for and provision of supplied air;  

(vii) communication between members of the repair crew in the pipe and on the 
ground’s surface;  

(viii) current and forecasted weather conditions;  
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(ix) isolating the workspace by plugging of upstream sewers and monitoring of 
upstream flow levels;  

(x) provision of back-up equipment;  

(xi) method of ingress into the sewer; 

(xii) method of egress out of the sewer – forward and backwards.  

(b) The Contactor shall not enter the sewer or manholes to begin the work until they have 
completed a hazard assessment and safe work plan for the specific repair and reviewed 
the plans with their designated safety officer for acceptance. The safe work plan 
procedures and practices shall conform to all federal, provincial and municipal codes, 
regulations and guidelines including Manitoba Labour “Guidelines for Confined Space 
Entry”.  

 Equipment Set Up 

(a) In accordance with the safe work plan for the repair, the Contractor shall set up the 
required safety equipment and controls to safely perform the work.  

(b) Specialized equipment to perform the repair work, such as lights, pressure washers, drills 
and chipping hammers shall in no way adversely affect the operation of the safety 
equipment required to perform the work.  

(c) Subsequent to completion of the repairs the Contractor shall remove all equipment form 
the sewers and manholes.  

 Enter the Manhole and Sewer  

(a) The Contractor shall enter the manhole/sewer and complete the work in accordance with 
their safe work plan and requirements for the repair contained herein.  

(b) If at any time during the repair the attendant and/or Contractor believes he cannot safely 
perform the work they shall immediately stop the work and evacuate the sewer and 
manholes. The Contractor shall re-assess their safe work plan considering the reason for 
the work stoppage. The work shall only be resumed when the Contractor has deemed it 
safe to return by completing a re-assessment and safe work plan revision, where 
necessary.  

(c) If the Contractor deems the work cannot be safely completed by internal stabilization they 
shall notify the Contract Administrator and jointly the Contractor and the Contract 
Administrator shall review the nature of the defect and determine if an external point repair 
shall be performed in accordance with CW 2130.  

 External Sewer Repairs 

(a) Further to CW 2130 cause 3.12.1, Perform video inspection of sewer where existing sewer 
services are to be repaired/reconnected using video equipment in accordance with CW 
2145 and review with Contract Administrator to confirm repair limits.  Coding of the video 
inspection is not required.  Video inspection required to confirm limits of sewer repair will 
be included in “Connection to Existing Sewer”.  

 Internal Sewer Repairs  

(a) The Contractor shall repair the sewer fabric to restore the structural integrity of the sewer 
and provide a smooth flow surface conforming to the adjacent sewer/manhole cross-
section and materials.  

(b) Large concrete repairs shall include a reasonable and limited level of surface preparation, 
including removal of unsound material and cleaning of the edges of the repair area, and 
setting of the required formwork and bracing. Concrete placement and finishing shall be 
done in accordance with CW 2160. All formwork and bracing shall be removed from the 
sewer/manhole at the completion of the work.  

(c) Concrete patching shall include a reasonable and limited level of surface preparation, 
including removal of unsound material and cleaning of the edges of the repair area. The 
Contractor shall apply the patching material in accordance with the manufacturer’s printed 
instructions.  
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(d) Small voids in the backfill shall be filled with concrete or other approved material from the 
inside of the sewer prior to repairing the sewer fabric or by pressure grouting after 
completion of the repairs. The void shall be completely filled to prevent settlement of the 
backfill and provide a solid backing for the liner.  

(e) Pressure grouting shall be done in accordance with the manufacturer’s printed 
instructions.  

(f) Large voids shall be filled from the ground surface after completion of the repairs. Holes 
shall be cored in the pavement or the pavement shall be saw cut and removed to permit 
vacuum excavation from the underside of the pavement to the void. The void shall then be 
completely filled with flowable cement-stabilized fill.  

 Sewer Service Grouting  

(a) Sewer service grouting prior to lining shall be completed using a non-shrink, watertight 
cement grout, an appropriate polyurethane grout compound, or other approved grouting 
product, compatible with the existing host pipe. Grouting shall create a watertight and 
smooth inner surface for the host pipe and sewer service.  

(b) Sewer service grouting post lining shall fill voids between the CIPP and the host pipe at 
sewer service openings with an appropriate polyurethane or other grouting system that is 
compatible with the liner system to form a smooth watertight connection.  

 Annulus Grouting 

(a) Complete annulus grouting where directed by the Contract Administer. 

(b) Annulus grouting post lining shall be completed using an appropriate cementitious or 
polyurethane grouting system that is compatible with the liner system.  

(c) A cementitious grout shall be used were grouting is required to achieve long term 
structural performance of the liner and host pipe. In all other applications, a polyurethane 
grout may be used to fill voids between the liner and host pipe.  

(d) Cementitious grout shall conform to the requirements of CW 2130 and CW 2160. 

(e) The Contractor shall ensure short term buckling pressures of the installed liner are not 
exceeded during the grouting process.  

(f) A detailed grouting plan shall be submitted for all grouting operations, including the 
following:  

(i) Proposed grouting material complete with physical characteristics.  

(ii) Grouting procedure complete with estimated grouting pressures.  

(iii) Allowable grouting pressure based on the buckling capacity of the installed liner.  

 Manhole Repairs, Modifications, and Installations  

(a) Complete manhole repairs, modifications, and new installations identified in Appendix B – 
Table E17.2 Site Specific Manhole Conditions and Repair Requirements in accordance 
with CW 2130.  

(b) Manhole rungs removed to facilitate installation of CIPP liner must be replaced with new 
manhole rungs meeting the requirements of CW 2130.  

E17.4 Quality Control  

 Repair Acceptance 

(a) Upon completion of the designated repair the Contractor shall clean and perform the pre-
lining inspection.  

(b) The Contractor shall not be responsible for defects in existing un-repaired sewer lines 
unless those defects are a direct result of the Contractor’s operation.  

 Correction of Deficiencies  
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(a) The Contractor shall correct deficiencies found in the sewer repair at their own cost 
including the cost of re-cleaning and re-inspection to confirm that the deficiencies are 
rectified in accordance with these specifications.  

E17.5 Measurement and Payment  

 Hazard Assessment and Safe Work Plan  

(a) Performing a hazard assessment and preparing a Safe Work Plan will not be measured for 
payment and shall be considered incidental to the Work. No separate payment shall be 
made.  

 Internal Sewer Repairs  

(a) Large concrete repairs requiring formwork will be measured on a unit basis and paid for at 
the Contract Unit Price for “Large Concrete Repairs”. Number of units to be paid for will be 
the total number of large concrete repairs made in accordance with this specification, 
accepted and measured by the Contract Administrator.  

(b) Concrete patching of sewer walls and invert up to 1.0 metre in length will be measured and 
paid for on a unit basis and paid for at the Contract Unit Price for “Concrete Patching – Up 
to 1.0 metre long”. Number of units to be to be paid for will be total number of concrete 
patch repairs up to 1.0 metre long completed in accordance with this specification, 
accepted and measured by the Contract Administrator.  

(c) Concrete patching of sewer walls and inverts in excess of 1.0 metre in length will be 
measured and paid for on a length basis for “Concrete Patching – In Excess of 1.0 metre 
long”. Length to be paid for will be total linear metres of concrete patch repairs in addition 
to the initial 1.0 metre length, completed in accordance with this specification, accepted 
and measured by the Contract Administrator.  

(d) Filling small voids internally will be measured and paid for on a unit basis and paid for at 
the Contract Unit Price for “Filling Small Voids Internally”. Number of units to be to be paid 
for will be total number of small voids filled internally in accordance with this specification, 
accepted and measured by the Contract Administrator.  

(e) Filling large voids externally with flowable cement-stabilized fill will be measured and paid 
for on a volume basis and paid for at the Contract Unit Price for “Filling Large Voids 
Externally – With Cement-Stabilized Fill”. Volume to be to be paid for will be total number 
of cubic metres of void filled externally in accordance with this specification, accepted and 
measured by the Contract Administrator.  

 Sewer Service Grouting  

(a) Sewer service grouting will be measured on a unit basis and paid for at the Contract Unit 
Price for “Sewer Service Grouting – Prior To Lining” and “Sewer Service Grouting – Post 
Lining”. Number of units to be paid for will be the total number of units reinstated in 
accordance with this specification, accepted and measured by the Contract Administrator.  

(b) If the voids are due to the condition of the existing sewer service and host pipe, sewer 
service grouting shall be measured and paid for under sewer service grouting – after 
lining. If the voids are due to the Contractor’s method of reinstatement, deficiencies in the 
CIPP installation, or any other reason related to the Contractor’s workmanship or method 
of operations, they shall be filled at the Contractor’s expense.  

(c) Repair of defective or incomplete sewer service grouting shall be at the Contractors own 
expense.  

 Annulus Grouting  

(a) Annulus grouting will be measured on a unit basis and paid for at the Contract Unit Price 
for “Annulus Grouting”. Payment for annulus grouting shall include all required materials 
and labour to grout the resulting post lining annulus on the sewer segments and distances 
listed in Form B. Number of units to be paid for will be the total number of units grouted in 
accordance with this specification, accepted and measured by the Contract Administrator. 
No payment will be made with annulus grouting was not undertaken.  
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(b) If the voids are due to the condition of the existing host pipe, annulus grouting shall be 
measured and paid for as stated herein. If the voids are due to the Contractor’s method of 
lining, deficiencies in the CIPP installation, or any other reason related to the Contractor’s 
workmanship or method of operations, they shall be filled at the Contractor’s expense.  

(c) Repair of defective or incomplete annulus grouting shall be at the Contractors own 
expense.  

 Provisional - Manhole Repairs  

(a) Manhole frames, covers, rungs and risers removed and replaced to facilitate the CIPP 
installation, shall be considered incidental to the CIPP installation and are to be included 
for payment for “Full Segment CIPP”. 

(b) All other manhole repairs will be measured and paid for in accordance with CW 2130 
except as modified herein.  

(c) Repair of concrete manhole benching will be measured on a unit basis and paid for at the 
Contract Unit Price for “Repair of Concrete Benching (up to 0.5 m3)”. Payment for concrete 
manhole benching repair shall include all required materials and labour to complete the 
repair of the manhole benching identified by the Contract Administrator up to 0.5 m3

 of 
grout. Number of units to be paid for will be the total number of repairs completed in 
accordance with this specification, accepted and measured by the Contract Administrator.  

(d) Excavation, removal and restoration of existing pavements for manhole repairs shall be 
considered incidental to the Work and will not be measured for payment. No additional 
payment will be made. 

(e) Patching of existing manholes with grout will be measured for payment on a vertical metre 
basis and paid for at the Contract Unit Price for “Patching Existing Manhole”.  Payment for 
each vertical metre shall include grouting the full diameter of the manhole base or risers to 
the limits described in the Contract Documents. Vertical metres to be paid for will be total 
number of vertical metres supplied and installed in accordance with this specification, 
accepted and measured by the Contract Administrator.  “Patching Existing Manholes” 
outside of limits identified in Contract Documents to be approved by Contract Administrator 
prior to placement of grout to be considered for payment. 

 Provisional – New Manhole Installations  

(a) New manhole installations shall be paid in accordance with CW 2130. Notwithstanding CW 
2130, payment for new manhole installations shall include excavation and removal of 
existing manholes where required. 

E18. CURED-IN-PLACE-PIPE (CIPP)  

E18.1 Description  

(a) This specification covers the supply and installation of full segment, partial full segment 
(blind shot), and point repairs using cured-in-place pipe (CIPP).  

E18.2 Definitions  

(a) Cured-in-place-pipe (CIPP) means trenchless sewer rehabilitation by installing a resin-felt 
composite structure which when cured will form a continuous-close fit liner within an 
existing sewer.  

(b) Approved CIPP Suppliers and Installers means suppliers and installers pre-approved 
under City of Winnipeg “Request for Qualifications for the Supply and Installation of Cured 
in Pipe (CIPP)”. A list of pre-approved CIPP suppliers and installers for 2010 is included in 
the Specifications.  

(c) Full segment CIPP means CIPP extending from manhole to manhole or manhole to node 
(wye or tee connection to another sewer).  

(d) Partial full segment CIPP means CIPP extending from a manhole to an intermediate point 
within the sewer and shall generally be longer than ten metres in length.  
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(e) Minimum material requirements for CIPP shall conform to ASTM D5813 “Standard 
Specification for Cured-In-Place Thermosetting Resin Sewer Pipe” and the supplemental 
requirements noted herein.  

(f) Reinforced CIPP liners shall be considered any CIPP liner constructed from either a 
carbon fibre or glass fibre reinforced felt.  

E18.3 Pre-Approved CIPP Suppliers, Installers, and Materials  

(a) The following is a list of sewer lining systems – suppliers, installers and materials that have 
been pre-approved under the City of Winnipeg “Request for Qualifications for the Supply 
and Installation of Cured in Pipe (CIPP)” Bid Opportunity No. 253-2006 and Bid 
Opportunity 403-2007 for City of Winnipeg sewer rehabilitation projects.  

Table E18.3a): Pre-Approved CIPP Suppliers and Installers 

 

E18.4 Submittals 

 Provide the required submittals for review by the Contract Administrator in accordance with 
E12 and a minimum of ten (10) Business Days prior to starting lining operations.  

(a) CIPP designs and shop drawings: CIPP shop drawings shall including the following 
information and shall be sealed and signed by a Professional Engineer licensed to practice 
in the Province of Manitoba.  

(i) CIPP thickness computations including all specified design checks identified in 
E18.5. Identify design assumptions based on a review of the Sewer Maintenance 
Inspection that differ from the information provided in the Specifications for the 
existing sewer design conditions.  

 Tabular design summaries are acceptable as a design submission for all 
small diameter liners (considered less than 600 mm in diameter), 
provided they meet all other requirements outlined herein.  

 Notwithstanding, design submissions for all large diameter sewers 
(considered equal to or greater than 600 mm in diameter) shall include 
all calculations and be submitted on individual calculation sheets.  

(ii) Name and manufacturer of the resin and felt tube proposed for each CIPP.  

(iii) Means of liner installation and curing method (e.g. air/steam, water, air/UV) 

(iv) Other information that may reasonably be required by the Contract Administrator to 
confirm the CIPP design proposed conforms to the specified requirements and 
design intent.  

Applicant Insituform 
Technologies 

Limited 

Capital 
Commercial Pipe 

Services 

Nelson River 
Construction Inc. 

Clean Water 
Works Inc. 

Contact Andrew Foster 
780-413-0200 

Brian Ratchford 
905-522-0522 

Brad Morton 
204-949-8700 

Jeff Pappin 
613-745-2444 

Supplier Insituform 
Technologies 

Inc. 

Capital 
Commercial Pipe 

Services 

C.I.P.P. 
Corporation 

Clean Water 
Works Inc. 

Installer Insituform 
Technologies 

Limited 

Capital 
Commercial Pipe 

Services 

Nelson River 
Construction Inc. 

Clean Water 
Works Inc. 

Liner Name Standard ITL 
CIPP 

& 
Standard ITL 

CIPP AISC 

Capital Lining 
System (CIPP) 

C.I.P.P. Corp 
Liner 

CWW CIPP 
Design 
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(b) Provide resin samples as follows:  

(i) Arrange for the manufacturer of the resin to forward a reference sample of each 
type of resin proposed for use on the works to a test laboratory designated by the 
Contract Administrator to be used as a comparative reference sample for infrared 
spectrum testing. 

(ii) When requested by the Contract Administrator, deliver a representative sample 
from each resin batch to be used on the project before adding the catalyst from the 
wet-out facility to a test laboratory designated by the Contract Administrator.  

(iii) The Contract Administrator will arrange and pay for an infrared analysis of the 
samples, if required for the project.  

(c) Submit a liner impregnation protocol that provides information on the following:  

(i) Resin impregnation method.  

(ii) Designated location of the wet out facility. 

(iii) Documentation that the resin to be used has not exceeded its shelf life as 
recommended by the manufacturer of the resin.  

(iv) Volume and weight of resin to be impregnated into each liner and repair section 
including the proposed excess allowance for polymerization and migration 
(typically 7%) into cracks and joints of the host pipe.  

(v) Roller gap setting required to provide the final installed CIPP thickness based on 
the proposed volume of resin.  

(vi) Details of the wet-out procedure for internal point repair CIPP.  

(vii) Any on site wet-out (“over-the-hole”) shall be identified for the segment(s) and 
include full details of the procedure including environmental conditions control, 
resin temperature control, quality assurance procedures, etc.  Submittal to be in 
accordance with E12.   

(d) Submit a liner installation protocol that provides information on the following:  

(i) Proposed main line and sewer service flow control arrangements in accordance 
with E14.  

(ii) Installation and curing method complete with proposed equipment.  

(iii) A full curing protocol; time, temperature and pressures (minimum and maximum) in 
the case of hot water or steam cures and time, rate of travel of the UV light train, 
pressures (minimum and maximum), and amount of lamps in operation in the case 
of UV cures. 

(iv) Provide the maximum allowable axial and longitudinal tensile stress for the fabric 
tube and the arrangement for monitoring pull-in forces during installation if liner 
insertion is to be by pull-in methods.  

(v) Number and location of heat source monitor gauges.  

(vi) Number and location of thermistors to be used for monitoring the temperature of 
the liner during the curing process.  

(vii) Estimated length of time required to reinstate the main line sewer and sewer 
services.  

E18.5 Design of CIPP Liners  

 Design Objectives  

(a) Maximizing the structural enhancement of the sewer by installing a close-fit CIPP.  

(b) Maximise the internal diameter of the rehabilitated sewer with as little impact on the 
hydraulic capacity of the sewer as possible. 

(c) Reducing infiltration and exfiltration.  

(d) Preventing root intrusion.  

(e) Providing sufficient chemical resistance to prevent further sewer pipe degradation related 
to the conveyance of sewage.  
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(f) Minimizing sewer service disruption during rehabilitation. 

(g) Minimizing the time required to complete the sewer rehabilitation.  

(h) Minimizing disturbance to pavements and boulevards.  

(i) Minimizing disruption to vehicular and pedestrian traffic.  

(j) Minimizing the impact of construction on commercial, industrial, and institutional facilities.  

(k) Additional design objectives for internal point repair CIPP include. 

(i) Providing a smooth transition between the internal point repair CIPP and the host 
pipe to prevent the build-up of solids and minimize wear on the repair due to 
routine sewer cleaning and other maintenance activities.  

(ii) Filling any existing voids outside the sewer at the point of repair.  

(l) Select a CIPP product and construction approach for rehabilitation with the intent towards 
maximizing the achievement of these design objectives.  

 General  

(a) Chemical and mechanical properties of the liner based on the waste stream to establish 
and minimum design life of 50 years.  

(b) Size CIPP in accordance with the design objectives to provide a close-fit to the host pipe 
with no annulus except for the maximum allowable diametric shrinkage due to curing 
permitted in ASTM D5813.  

(c) Design features of internal point repair CIPP shall include:  

(i) Design internal point repair CIPP as a gravity pipe in a fully deteriorated pipe 
condition and the depth of cover calculated based on the specific location of the 
repair in the sewer or sewer service.  

(ii) Tapered end sections to promote a smooth transition from the repair to the host 
pipe.  

(iii) A means to facilitate flow through by-pass of existing dry weather flow during the 
course of the repair.  

(d) Long-term values for flexural modulus of elasticity and flexural strength will be considered 
to be the projected value at 50 years of a continuous application of the design load based 
on the specific resin and felt composite as established by ASTM D2990 based on an 
applied stress level of 25% of the yield strength of the liner and approved for use in the 
pre-qualification process. The Contractor shall provide supporting long term test data 
conforming to ASTM D2990 for any resin and felt composites not approved for use in the 
prequalification process.  

(e) The Contractor shall also provide short term test data on the modulus of elasticity and 
flexural strength of the in place composite structure conforming to ASTM D790 for any 
resin and felt composites not approved for use in the prequalification process.  

 Minimum Loading Assumptions: 

(a) Unless otherwise specified, the groundwater table shall be assumed to be 2.0 m below the 
existing ground surface.  

(b) Calculate soil loads based on saturated soil unit weight of 18.85 kN/m3
 (1922 kg/m3). 

(c)  The following live loads shall be included in the design: 

(i) Sewers crossing beneath rail lines: Where identified, applied soil pressures from a 
Cooper E80 rail load shall be estimated and utilized in the design of the CIPP liner. 
Rail loads shall include a track allowance dead load of 297 kg/m. Applied rail loads 
at depth shall be calculated using the Boussinesq solution for distribution of soil 
stresses from surface point loads. Impact factors for rail loads shall be calculated 
in accordance with the AREMA Manual for Railway Engineering.  

(ii) All other sewers: The applied soil pressures from an AASHTO HS 25 design truck 
unless a higher or lower value is indicated in the contract specifications shall be 
estimated and utilized in the design of the CIPP liner. Applied soil pressures from 
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AASHTO design truck loads shall be estimated in accordance with AASHTO LRFD 
Bridge Design Specifications, Seventh Edition (2014).  

(d) Unless otherwise specified, applied soil pressures at depth caused by superimposed 
surface loads shall be calculated using the Boussinesq solution for distribution of stresses 
from surface point loads.  

 Hydraulic Design Checks  

(a) Perform a design check to confirm that the full flow hydraulic capacity of the CIPP will be 
equal to or greater than the existing sewer. Use “Manning’s” formula with assumed ‘n’ 
value of 0.012 for the CIPP and 0.014 for the existing sewer. Report any sewers showing a 
decrease in post lining flow capacity from existing conditions.  

 Circular CIPP Design – Minimum Design Assumptions  

(a) An enhancement factor (K) of 7, assuming a close fit with the host pipe.  

(b) Minimum factor of safety (N) of 2 for restrained buckling analysis.  

(c) Modulus of soil reaction (E’s) will be assumed to be 6900 kPa unless otherwise specified.  

(d) The following minimum values for ovality of the existing sewer shall be used unless 
otherwise specified or as determined from observation of the maintenance inspection: 

(i) Partially deteriorated design – 3% 

(ii) Fully deteriorated design – 2%  

 Circular CIPP Design - Partially Deteriorated Condition  

(a) Design CIPP for partially deteriorated pipe condition in accordance with Appendix X1 of 
ASTM F1216 and the following minimum design checks: 

(i) Determine wall thickness by restrained buckling analysis. 

(ii) Determine whether wall thickness will be governed by long-term flexural stress.  

(iii) Determine whether any localized thickening is required for missing segments or 
holes in the host pipe.  

(iv) Perform supplemental design checks where the host pipe has invert “flats” to 
determine whether wall thickness will be governed by one of the following:  

 Buckling by assuming the flat functions as a pin-ended strut. 

 Stress, by assuming the flat functions as a pinned member, subjected to 
axial and transverse loads.  

 Deflection by assuming that allowable deflection is limited to 3% of the 
length of the flat.  

 Circular Design – Fully Deteriorated Condition  

(a) Design CIPP for fully deteriorated pipe condition in accordance with Appendix X1 of ASTM 
F1216 and the following minimum design checks (except where noted otherwise): 

(i) Determine wall thickness by restrained buckling analysis. 

(ii) Check minimum wall thickness requirements.  

(b) Applied external loads shall be estimated in accordance with Appendix X1 of ASTM 
F1216.  

 Non-Circular CIPP Design – General  

(a) All non-circular CIPP designs shall be undertaken in accordance with Section 5 of Volume 
II – Sewer Renovation, WRc Sewerage Rehabilitation Manual, 4th

 Edition as a Type II non-
circular liner using the following equations and as modified herein:  

(i) Check for long term permissible flexural stress: H1 = (340*SL*(t/L)2)/N  

(ii)Where:  

(iii) H1  Permissible external pressure applied to critical section (m of 
water)  

(iv) SL  Maximum long-term flexural stress (MPa)  
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(v) t  Wall thickness (mm)  

(vi) L  Length of critical section (mm)  

(vii) N  Safety Factor  

(viii) Check for long term permissible deflection: H2 = R*236*EL*(t/L)3 

(ix)Where:  

(x) H2  Permissible external pressure applied to critical section (m of 
water)  

(xi) R  Shape Factor  

(xii) EL  Maximum long-term flexural modulus (MPa)  

(xiii) t  Wall thickness (mm)  

(xiv) L  Length of critical section (mm)  

(b) Design checks shall be undertaken with applied loads on the following critical sections 
where h = the internal height of the liner and w = the internal width of the liner.  

(i) Egg shaped sewers:  

 Length = 2h/3 

 Orientation = Vertical  

 Centroid location = h/3 from invert  

(c) A minimum safety factor (N) of 2 shall be applied to long term flexural stress design 
checks for CIPP liners. 

(d)  A shape factor (R) of 0.5 shall be used for all long term deflection checks on CIPP liners.  

(e) A lateral earth pressure coefficient (K) of 0.33 shall be used to calculate pressures applied 
to vertical critical sections.  

(f) Assume the liner to be flexible with no bond to the host pipe. 

 Non-Circular CIPP Design - Partially Deteriorated Condition  

(a) Liners designated as partially deteriorated shall be designed to accommodate hydrostatic 
groundwater conditions only. External groundwater pressure acting on the CIPP liner shall 
be that acting on the invert of the host pipe. External soil (dead) and live loads need not be 
considered.  

(b) The following minimum design checks shall be undertaken:  

(i) Short term flexural stress and deformation checks (only required if secondary 
grouting is contemplated).  

(ii) Long term flexural stress and deformation checks due to external hydrostatic 
pressure.  

 CIPP Non-Circular Design - Fully Deteriorated Condition  

(a) Liners designated as fully deteriorated shall be designed to accommodate full overburden 
(dead and live loads) and hydrostatic pressures.  

(b) The following minimum design checks shall be undertaken:  

(i) Short term flexural stress and deformation checks (only required if secondary 
grouting is contemplated).  

(ii) Long term flexural stress and deformation checks due to external hydrostatic 
pressure;  

(iii) Long term flexural stress and deformation checks due to external dead and live 
loading as noted below.  

(c) Applied external soil loads shall be estimated using the total vertical and horizontal soil 
stresses applied at the centroid of the CIPP liners critical section. Soil pressures shall be 
estimated using the depth of soil at the centroid of the critical section and the saturated 
unit weight of the backfill soils.  

 Existing Sewer Design Conditions  
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(a) The assessment of the liner system design conditions and site-specific repairs required to 
accommodate lining were based on the conditions observed from sewer inspections that 
were performed as part of the City of Winnipeg’s Sewer Inspection Program. Copies of 
these video inspections are available to the Contractor upon request by providing a 2.5 
inch portable hard disk drive (HDD) to the Contract Administrator. The Contract 
Administrator will copy the inspections onto the HDD and make available to the Contractor 
for review purposes.  

(b) The Contractor shall be aware the video inspections provided were completed immediately 
after sewer cleaning and the amount of sediment and debris present at the time of this Bid 
Opportunity may not be the same. The Contractor shall be responsible to determine the 
actual amount of sediment and debris in the sewers included in this Work. 

(c) The site specific repair requirements applicable to each CIPP lining location is shown in 
Appendix A – Table E17.1 Site Specific Design Conditions and Repair Requirements.  

E18.6 Materials  

 Non-Reinforced CIPP Products  

(a) Non-Reinforced CIPP products shall conform to the requirements of ASTM F1216 and 
D5813.  

 Reinforced CIPP Products  

(a) Reinforced CIPP products shall conform to the requirements of ASTM F2019 and D5813. 
Notwithstanding ATSM F2019, the fabric tube may be reinforced with either glass or 
carbon fibres, as required to achieve the desired short and long term material properties.  

E18.7 Construction Methods  

 Verification of Existing Sewer Dimensions  

(a) Verify dimensional requirements of each sewer to be rehabilitated prior to manufacture of 
the CIPP tube in accordance with E15.2.1. 

 Sewer Cleaning  

(a) Remove loose debris, solid debris, roots, and grease in accordance with CW 2140 in order 
to adequately prepare the sewer for lining.  

 Sewer Preparation and Repairs Prior to Lining  

(a) Perform sewer preparation and repairs as indicated in the specification and drawings. 

(b) Complete the following internal host pipe repairs as indicated in Appendix A – Table E17.1 
Site Specific Design Conditions and Repair Requirements in accordance with E17 of this 
specification.  

(i) Fill in holes and patch deteriorated sections of the host sewer pipe wall.  

(ii) Fill voids in the surrounding backfill flush with the inside surface of the sewer pipe.  

(iii) Reshape host sewer pipe invert to the original dimension and cross section at 
locations where the invert has completely deteriorated.  

(iv) Remove intruding sewer services in accordance with CW 2140.  

(v) Sewer service grouting in accordance with E17.  

 Sewer Repairs 

(a) Sewer repairs shown on the Drawings, or identified prior to sewer lining, shall be 
completed before lining work starts in accordance with CW 2130. 

 Manhole and Catch Basin Modifications  

(a) Remove and replace manhole frames, covers, rungs and risers required to facilitate the 
CIPP installation in accordance with E17 and CW 2130.  

 Installation of CIPP  
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(a) Install liners by inversion methods in accordance with ASTM F1216 or by pull-in methods 
in accordance with ASTM F1743 or ASTM F2019.  

(b) Full segment and partial full segment CIPP shall be cured by hot water, steam, or UV light 
sources.  

(c) Carry out workmanship in accordance with ASTM D5813.  

(d) Trim ends of CIPP neatly to fit flush with interior vertical surface and manhole benching 
and seal to make watertight.  

(e) Fill annular spaces where the CIPP does not make an adequate seal with the host pipe at 
manholes, termination points and sewer services due to broken or misaligned pipe with a 
resin-rich mixture compatible with the CIPP.  

(f) Extend limits for internal point repairs a minimum of 300 millimetres in each direction 
beyond the limits of the defect to be repaired. Extend internal point repairs that terminate 
at sewer service services a minimum distance of 300 millimetres beyond the limit of the 
service.  

(g) Ensure termination points of internal point repairs provide a smooth and uniform flow 
transition to the host pipe for the full circumference of the repair.  

 Site Specific Installation Requirements: 

(a) S-MA20009772 – St. Matthews Street 

(i) Sewer is approximately 50% full of gavel/rocks/debris from approx. 63.0 to 81.0 
upstream of S-MH20008942.  Cleaning and removal of all debris to be included 
in unit price bid for sewer cleaning. 

(b) S-MA70021913 – Grundy Avenue 

(i) Sewer was unable to be televised due to displaced joint prior to design.  Sewer 
to be televised following new upstream manhole installation to confirm junction 
locations and any preparation/repair works required prior to lining. 

(c) S-MA00000593 – Red River Boulevard 

(i) Downstream manhole is overlaid with asphalt.  Contractor to expose existing 
manhole, install grading ring to bring rim to current road elevation, and repair 
asphalt road surface prior to installation of CIPP liner.  All works required to 
expose the manhole cover, raise rim elevation, and pavement restorations shall 
be incidental to the work. 

(d) S-MA20019657 – Hillock Avenue 

(i) Damaged pipe section is in cluse proximity to an existing 900 feedermain.  
Robotic cutter or other means approved by the contract administrator to be use 
for sewer preparation works in proximity to the feedermain to mitigate potential 
in further damaging the existing sewer pipe and potentially undermining the 
feedermain. 

 Reinstatement of Sewer Services 

(a) Reinstate all active and unable to determine sewer services including CB leads and utility 
drains to 100% of the original cross sectional area.  

(b) Cut out openings for sewer services from inside the lined sewer by manual means or with 
a television camera and a remote controlled cutting device.  

(c) Remove sharp edges from opening cut outs and provide a smooth rounded lip.  

(d) Sewer Service Grouting  

(i) Locations for sewer service grouting shall be identified by the Contract 
Administrator during review of Post Lining Video Inspection. 

(ii) Complete sewer service grouting in accordance with E17.  

(e) Ensure that all cut-outs for sewer connections are removed from the sewer and are 
prevented from being washed into the sewer system downstream of the repair location.  
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 Annulus Grouting 

(a) Complete annulus grouting in accordance with E17 where identified by the Contract 
Administrator during the Post Lining Video inspection.  

 Styrene Management 

(a) Under no circumstances shall cure water or condensate containing styrene be discharged 
into a storm sewer or any other direct connection to surficial drainage courses or facilities. 

(b) The Contractor shall develop and implement a styrene management plan for each site that 
could reasonably be impacted by planned or inadvertent discharge of styrene into the land 
drainage system, based on the site specific conditions for the CIPP installation and 
boundary conditions at that site.  

(c) The Contractor shall submit styrene management plan(s) for each identified site at the 
request of the Contract Administrator, or a minimum of five (5) days prior to lining.  

(i) Submit Styrene Management Plans for the following Locations: 

 Quail Ridge Road – S-MA20001627 

 Yard between 7&9 Carriage Bay – S-MA20000317 

(d) The Contractor’s styrene management plan shall include one of the following methods of 
control:  

(i) Use of styrene free resins;  

(ii) Use of on-site treatment systems where hot water curing methods are utilized;  

(iii) 100% condensate capture and off-site disposal to the WWS system;  

(iv) On-site monitoring to verify no residual styrene is discharged to the 
environment where UV curing methods are used.  

(e) All styrene management plans shall include sufficient details on:  

(i) Regulatory compliance considerations for discharge based on the Contractor’s 
proposed resin selection, curing method, and discharge location for steam 
condensate or cure water, first flush, etc.  

(ii) The means, methods, and techniques employed to mitigate styrene levels to within 
acceptable limits for the site specific application, including:  

 Resin selection to eliminate or mitigate styrene levels;  

 Cure considerations to mitigate excessive styrene volatilization;  

 Handling considerations, post cure to mitigate levels discharged to 
aquatic or other environments that may be deleteriously impacted by 
excessive styrene levels.  

(f) The Contractor shall be responsible to undertake sufficient monitoring to confirm and 
demonstrate that discharge levels are consistent with the styrene management plan’s 
stated discharge limit objectives. Provide a report on styrene monitoring results upon 
completion of liner installation. 

 Quality Control Records  

(a) Maintain the following Quality Control records of the work and provide to the Contract 
Administrator after completion of the work.  

(i) Summary of the resin impregnation process including:  

 Volume of resin supplied.  

 Excess quantity of resin added during the wet out to account for 
polymerization and migration into the host pipe.  

 Roller gap setting.  

 Resin catalyst(s) used.  

 Time and location of the wet out.  

 Means taken to store and transport the resin impregnated CIPP from the 
wet out facility to the job site.  
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(ii) Means of curing liners.  

(iii) Continuous log of pressure maintained in the liner during the curing period.  

(iv) Pulling force used to pull or winch CIPP into place in the host sewer and measured 
liner elongation.  

(v) Continuous log of temperature at boiler in and out and at all thermistors placed 
between the host pipe and the liner at all manholes during the initial cure, cure, 
and cool down periods. 

(vi) Where specified, the Contractor shall install the CIPP liners complete with a fibre 
optic thermal sensing cable (to be left in place) that is capable of continuously 
monitor curing temperatures along the entire length of CIPP liner. The cable and 
recording equipment shall be capable of temperature readings every 450 mm in 
real time. Curing data logs shall be submitted to the Contract Administrator with 
the Quality Control records.  

(vii) Continuous temperature monitoring shall be utilized on the following installation: 

 Air/Steam installation 900mm and greater in diameter (or internal height); 

 Water installation 1200mm and greater in diameter (or internal height); 
and/or 

 As specified on the drawings. 

(viii) For UV cures, monitoring shall also include the rate of travel of the UV assembly 
and the amount of lamps in operation during the curing process.  

 CIPP Samples for Quality Assurance Purposes  

(a) The Contractor shall provide the following samples from each CIPP liner:  

(i) Confined test sample in accordance with E18.7.12(g).  

(ii) Plate sample in accordance with E18.7.12(h).  

(b) If it can be demonstrated that it is impractical to obtain confined test samples due to CIPP 
size and/or site specific conditions then results from test plate sample results modified in 
accordance with Clause E18.7.12(h)(vi) of this specification will be used to confirm flexural 
strength and flexural modulus.  

(c) Schedule the installation of liners for which confined pipe samples are impractical to obtain 
after a minimum of three (3) previous CIPP linings on the same project have been 
completed and confined pipe and test plate samples have been secured to provide 
collaborative testing. The Contract Administrator will coordinate and pay for CIPP sample 
testing to confirm the CIPP flexural strength, flexural modulus and thickness in accordance 
with the requirements of ASTM D5813, D790, and ASTM D3567. 

(d) In larger sewer sizes where it is not possible to provide a full diameter confined test 
sample and upon the request of the Contract Administrator, the Contractor shall cut a 
sample directly from the installed CIPP liner in accordance with E18.7.12(i).  

(e) Where confined test samples cannot be obtained or where confined test samples forms do 
not match the inside dimensions of the host pipe the Contractor shall obtain and provide 
the Contract Administrator with pre and post lining measurements taken in accordance 
with Clause E18.7.1 of this specification to confirm in-place liner thickness.  

(f) The Contract Administrator will review CIPP liner thickness results taken from test plates 
or unconfined samples on a case-by-case basis.  

(g) Confined Test Samples  

(i) Provide necessary forms of the same diameter as the host pipe and secure a 
minimum 200 millimetre long full diameter confined test sample from each CIPP 
and internal point repair. Large diameter CIPP liners utilizing reinforcing may 
require a longer sample length, confirm with the Contract Administrator.  

(ii) Locate the test sample from inside an intermediate manhole or at a termination 
point and invert through the form.  

(iii) Confined test sample forms shall be covered with sand bags or a similar medium 
to form a heat sink and replicate the install conditions of the CIPP liner. 
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(iv) Cut the CIPP sample to coincide with multi-piece form if used for CIPP larger than 
450 millimetres in diameter to facilitate removal from the manhole.  

 Identify the sewer where the liner sample is from on the form or sample 
itself if no form and provide to the Contract Administrator intact in the 
form.  

(h) Test Plate Samples  

(i) Produce and provide to the Contract Administrator test plate samples of each 
CIPP liner installed.  

(ii) Test plate samples shall be produced from a full thickness portion of the liner 
(where possible), shall contain the same resin and hardener ratios and volumes 
used in the CIPP liner wet-out. Ensure the test plate is clamped as close to the 
final installation thickness of the CIPP liner as possible.  

(iii) For unreinforced liners the minimum dimension of test plate sample shall be 
200mm x 200mm.  

(iv) For reinforced liners the test plate sample shall be sized to accommodate a 32:1 
span to depth (liner thickness) ratio. Circumferential reinforcing fibres shall be 
orientated in the long dimension of the test plate sample. Minimum dimensions for 
the test sample shall be as follows. Confirm the required test plate size for 
reinforced liners with the Contract Administrator prior to the CIPP installation.  

 Width: 13 times the thickness of the liner  

 Length: 35.2 times the thickness of the liner 

(v) Prepare test plate samples on-site from the actual CIPP and cure in the following 
manner:  

 In a clamped mold placed in the downtube or manhole for water-cured 
liners.  

 In a clamped mold placed in a container filled with uniformly distributed 
steam from the installation manhole for steam-cured liners.  

(vi) Flexural strength and flexural modulus results obtained from test plates will be 
reduced, if necessary, by the maximum percentage difference of the confined pipe 
and test plate samples prepared from the same CIPP system for a minimum of 
three (3) previous CIPP linings on the same project.  

(i) Direct Samples  

(i) Where directed, the Contractor shall obtain a sample of the installed CIPP liner 
from within the host pipe.  

(ii) Direct samples of the CIPP liner shall be a minimum of 200mm x 200mm for 
unreinforced liners and as follows for reinforced liners. Confirm the required 
sample size for reinforced liners with the Contract Administrator prior to obtaining 
the sample.  

 Width: 13 times the thickness of the liner  

 Length: 35.2 times the thickness of the liner  

(iii) Cut the test sample from a location where no defects were noted in Appendix A – 
Table E17.1 Site Specific Design Conditions and Repair Requirements and at the 
10:00 o’clock or 2:00 o’clock position in circular sewers. Direct samples from 
reinforced liners shall be oriented with the long dimension vertically in the 
straightest portion of the sewer or as directed by the Contract Administrator. 
Confirm sampling locations with the Contract Administrator prior to work.  

(iv) For repairs up to 25 mm in thickness, grout the area where test sample was taken 
with a resin-rich repair product such as an epoxy based repair system that is 
compatible with the liner system and specifically designed for the nature, size and 
thickness of the patch being repaired to form a smooth watertight path flush with 
the liner. 

 For repairs over 25 mm in thickness, polymer modified cementitious 
grout compatible wit the liner materials may be used. 
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(v) Ensure repairs at direct sampling locations are captured during subsequent CCTV 
inspections.  

 Infrared Spectroscopy  

(a) The Contract Administrator may arrange for testing to compare the infrared spectrum of 
the resin field samples supplied from the wet-out to the reference spectrum generated 
from the resin sample provided by the resin manufacturer to verify installed material 
acceptability at no cost to the Contractor.  

 Post Construction Design Review for Total Performance 

(a) The Contract Administrator will perform a post-construction design review to confirm that 
the completed CIPP meets the 50 year design life structural requirements prior to issuance 
of Total Performance. The design review will utilize the measured values for flexural 
strength, flexural modulus, and CIPP thickness from the confined pipe sample testing or 
the reduced strength/modulus values obtained from the test plate testing in circumstances 
where confined pipe samples are not able to be secured.  

(b) CIPP strength values will be further reduced to account for creep based on the creep 
reduction values recommended in the pre-qualification submissions to assess the 
suitability of the liner to meet the 50 year design life requirement. The use of full 
enhancement factors in this analysis will be limited to liners that are confirmed by visual 
classification to be close-fit liners based on the post-lining sewer inspection.  

(c) The Contract Administrator will advise of any discrepancies between the constructed CIPP 
and the design requirements.  

(d) Defects in CIPP liners will be reviewed on a case by case basis by the Contract 
Administrator. The Contract Administrator will consult with the Contractor and taking into 
account the condition of the host pipe prior to lining, the CIPP installation conditions, and 
the long term use of the sewer to assess the structural and performance ramifications of 
the defects.  

(e) The Contractor shall: 

(i) Perform necessary remedial measures to confirm that a CIPP deemed as 
structurally deficient will comply with the 50 year design life requirement such as 
confirmation of actual ovality, determination of a more representative groundwater 
elevation locally through monitoring, and supplemental strength testing and 
thickness measurements.  

(ii) Repair sections of CIPP removed for supplemental testing by placing a full 
circumference internal point repair of the same thickness as the full segment liner 
over and extending 300 millimetres beyond each side of the cut section. 

(iii) Install a supplemental CIPP of the required thickness to structurally enhance the 
installed CIPP if supplemental testing fails to confirm the CIPP will meet the 50 
year design life requirement.  

(iv) Review remedial action with the Contract Administrator prior to implementation.  

(v) Perform further testing, monitoring and calculations and install structural 
enhancements at own cost.  

E18.8 Measurement and Payment  

 Verification of Existing Sewer and CIPP Dimensions 

(a) Verification of existing sewer and CIPP dimensions shall be considered incidental to the 
Work and will not be measured for payment. No separate payment will be made.  

 Sewer Cleaning 

(a) Sewer cleaning will be measured and paid for in accordance with CW 2140.  

(b) Only one item of payment will be made for pre-lining cleaning.  

(c) Removal of intruding sewer services and solid debris cutting will be measured and paid for 
in accordance with CW 2140.  



The City of Winnipeg Specifications 
Tender No. 308-2023  Page 35 of 40 
 
Template Version: eC2022 12 31 - C BCivil 

 

(d) Grease and roots cutting will be measured on a unit basis and paid for at the Contract Unit 
Price for “Removal of Excessive Grease, and or Roots per Sewer Segment”. Grease and 
root removal will be measured per sewer segment where work is undertaken, accepted, 
and measured by the Contract Administrator. Only one item of payment will be made for 
grease and root removal per sewer segment.  

 Sewer Preparation and Repairs Prior to Lining 

(a) Internal sewer pipe repairs will be measured and paid for in accordance with E17 for the 
type of work done.  

 CIPP Installation 

(a) Liner installation will be measured on a length basis for each size and paid for at the 
Contract Unit Price for “Full Segment CIPP”, “Partial Full Segment CIPP” or “Internal Point 
Repair CIPP”. Length to be paid for will be the total length of CIPP supplied and installed 
in accordance with this specification, accepted and measured by the Contract 
Administrator.  

(b) Full segment CIPP measurement will be made horizontally at grade, above the centreline 
of the pipe from centre to centre of manholes.  

(c) Partial full segment CIPP measurement will be made from the centre of one manhole to 
the termination point of the CIPP as measured by the post lining video inspection. Partial 
full segment CIPP installed beyond the limits identified by the Contract Administrator 
during review of the pre-lining video shall not be measured for payment.  

(d) CIPP point repairs will be measured by the post lining video inspection. CIPP point repairs 
installed beyond the limits identified by the Contract Administrator during review of the pre-
lining video shall not be measured for payment.  

(e) Eighty (80) percent of the payment will be made upon satisfactory completion of the CIPP 
installation work. The remaining twenty (20) percent of the payment will be made upon 
confirmation of the CIPP strength and delivery and acceptance of all required submissions, 
shop drawings, and reports.  

(f) Where CIPP liners are improperly installed due to negligence on the part of the Contractor, 
payment for the CIPP liner will be withheld until the identified issues have been rectified. 

(g) Tapers in CIPP liner to be provided at noted pipe size changes identified in the 
specifications and drawings.  Cost for tapers to be included in the Contact Unit Price bid 
for  “Full Segment CIPP”, “Partial Full Segment CIPP” or “Internal Point Repair CIPP”. 

 Reinstatement of Sewer Services 

(a) Reinstatement of sewer services will be measured on a unit basis and paid for at the 
Contract Unit Price for “Reinstatement of Sewer Services”. Number of units to be paid for 
will be the total number of units reinstated in accordance with this specification, accepted 
and measured by the Contract Administrator.  

 Sewer Service and Annulus Grouting  

(a) Sewer service and annulus grouting will be measured and paid for in accordance with E17 
for the type of work done.  

 Quality Control Records  

(a) Preparation of quality control records shall be considered incidental to the CIPP installation 
and will not be measured for payment. No separate payment shall be made.  

 Test Samples 

(a) All work and materials required for the preparation, recovery, and repair of CIPP test 
samples shall be considered incidental to the CIPP installation and will not be measured 
for payment. No separate payment shall be made. 

 Styrene Management 
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(a) All work and materials required for the management of styrene will be considered 
incidental to the CIPP installation and will not be measured for payment. No separate 
payment shall be made. 

E19. CAST-IN-PLACE CONCRETE 

E19.1 Description  

(a) This Specification shall cover the construction of cast-in-place concrete trunk sewer 
closures.  

(b) All cast-in-place concrete shall be carried out in accordance with CW 2160 and CSA 
A23.1, except as amended or supplemented herein. 

E19.2 Submissions  

 Construction Method Submission  

(a) No Work shall commence until after the Contract Administrator’s review of the Contractor’s 
Construction Method submission.  

(b) The Contractor shall prepare for the Contract Administrator’s review a Construction 
Method submission detailing:  

(i) Construction sequence to be followed including all methods to be employed to 
ensure no damage occurs to existing structures or adjacent properties within or 
adjacent to excavation. 

(ii) Proposed method of construction.  

(iii) Specialized equipment to be used. 

(iv) Any design revisions proposed to accommodate the Contractor’s proposed 
construction method.  

(v) Flow control considerations including details on the Contractor’s proposed method 
of flow control.  

(vi) The Contractor shall respond to any concerns that may be raised by the Contract 
Administrator after review of the Construction Method submission.  

E19.3 Materials  

(a) Structural Concrete Mix Design  

(i) Provide concrete mixed in accordance with requirements of CW 2160 and 
CSAA23.2. Concrete shall conform to requirements of Type A concrete in 
accordance with Table CW 2160.1.  

(ii) Structural concrete design shall be in accordance with performance specification 
having the following properties: 

 Class of Exposure: S-1 

 Minimum Compressive Strength @ 28 days: 35 MPa  

(b) Polyurethane sealant for manhole construction  

(i) Shall be non sag, polyurethane sealant; Sikaflex 2C NSL, or approved equal in 
accordance with B7. Colour: Precast.  

(c) Hydrophilic Waterstop  

(i) One-part polyurethane, extrudable swelling waterstop (bentonite-free). Sikaswell 
S-2 or approved equal in accordance with  

E19.4 Construction Methods   

 Forming  

(a) The Contractor shall be responsible for the design and installation of all necessary shoring, 
bracing and formwork.  

(b) All shoring shall conform to CW 2160, CSA S269.3 and CSA C23.1.  



The City of Winnipeg Specifications 
Tender No. 308-2023  Page 37 of 40 
 
Template Version: eC2022 12 31 - C BCivil 

 

 Cast-in-Place Concrete  

(a) All cast-in-place concrete shall conform to CW 2160, and CSA A23.1.  

E19.5 Measurement and Payment 

(a) Supply and placement of cast-in-place concrete shall be considered incidental to “Pipeline 
Access” and will not be measured for payment. No separate payment will be made. 

E20. REINFORCING STEEL 

E20.1 Description  

(a) This Specification shall cover all reinforcing steel work, in accordance with Specification 
CW 2160, except as amended or supplemented herein. 

E20.2 Submittals  

(a) The Contractor shall submit reinforcing steel Shop Drawings in accordance with E12 a 
minimum of ten (10) Business Days prior to the fabrication of any reinforcing steel.  

E20.3 Materials  

 Reinforcing Steel  

(a) Further to CW 2160 Sentence 2.6 Materials: Reinforcing Steel, all reinforcing steel shall 
conform to the requirements of CSA G30.18, Grade 400.  

 Bar Accessories  

(a) Bar accessories shall be of type approved by the Contract Administrator. They shall be 
made from a non-corroding material, and they shall not stain, blemish, or spall the 
concrete surface for the life of the concrete. Bar chairs are to be PVC; galvanized bar 
chairs are not acceptable.  

(b) Bar accessories shall include bar chairs, spacers, clips, wire ties, wire (18 gauge 
minimum), or other similar devices that may be approved by the Contract Administrator. 
Bar accessories are not shown on the Contract Drawings. The supply and installation of 
bar accessories shall be considered incidental to the supply and placing of reinforcing 
steel.  

E20.4 Construction Methods  

 Placing of Reinforcing Steel  

(a) Placement of reinforcing steel shall be completed in accordance with CW 2160, CSA 
A23.1, and CSA A23.3.  

(b) Lap splices in accordance with CSA A23.3  

(c) Reinforcing steel shall be placed accurately in the positions shown on the Contract 
Drawings. Carefully adjust the location of reinforcing steel adjacent to openings to frame 
those openings in accordance with good practice, and maintain the bar spacing intent.  

(d) Splices in reinforcing steel shall be made only where indicated on the Contract Drawings. 
Prior approval of the Contract Administrator shall be obtained where, in the opinion of the 
Contractor, other splices must be made. All splices shall have laps of at least 40 bar 
diameters. Welded splices shall not be used.  

(e) A minimum of twenty-four (24) hours notice shall be given to the Contract Administrator 
prior to the pouring of any concrete to allow for inspection of reinforcing steel. 

 Quality Control  

(a) The Contractor shall provide, without charge, the samples of reinforcing steel required for 
quality control tests and provide such assistance and use of tools and construction 
equipment as is required.  

E20.5 Measurement and Payment  
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(a) Supply and placement of reinforcing steel shall be considered incidental to “Pipeline 
Access” and will not be measured for payment. No separate payment will be made. 

E21. CATCH BASIN LEAD INSPECTIONS  

E21.1 Description 

 This specification shall cover the cleaning and inspection of catch basin leads connected to 
sewers included in this contract to be lined with CIPP for the purpose of determining 
whether the catch basin lead requires repair work. The Contractor shall clean and inspect 
catch basin leads as directed by the Contract Administrator. 

E21.2 Construction Methods 

 Cleaning  

(a) Clean catch basin leads in accordance with CW 2140.  

 Video Inspections and Inspection Reports  

(a) Perform video inspection from catch basin to mainline sewer in accordance with CW 2145. 
No coding of the submission will be required.  

 Repair Work 

(a) Catch basin lead repairs identified from the inspections will be done (by others) prior to 
lining work to the corresponding sewer main.  

E21.3 Measurement and Payment  

 Provisional – Cleaning 

(a) Cleaning of catch basin leads shall be measured and paid for in accordance with CW 
2140.  

 Provisional - Video Inspections  

(a) Video Inspection of catch basin leads shall be measured and paid for in accordance with 
CW 2145.  

E22. SUSPENSION OF WORK ACTIVITIES WHEN SEWER CONTROL GATES ARE ACTIVATED 
DURING PERIODS OF HIGH RIVER LEVELS 

E22.1 The Contractor is advised that as the elevation of the Red and Assiniboine Rivers rise from the 
normal winter or summer levels due to spring runoff or periods of heavy rainfall the City is 
required to close various control gates located on sewer system outfalls. Similarly, as the 
elevation of the rivers drop to normal levels, the City is required to open the control gates that 
have been closed. Control gates begin to be closed when river levels reach elevation 224.51 
(James Avenue 9.0). As well, higher river levels can cause the level of flow in sewers to be 
higher than normal.  

E22.2 In the event the Red and Assiniboine Rivers rise to an elevation where the City has to begin 
closing control gates, the Contract Administrator will direct that work activities in any sewers 
affected by the gate closure be suspended and the risk of runoff causing flooding in the sewer 
evaluated. Work will continue to be suspended as long as there is a risk of the sewer being 
flooded while the control gate is closed unless the Contractor provides flow control measures 
approved jointly by the Contract Administrator, City of Winnipeg Collection System and Flood 
Control Branch and Local Services Branch.  

E22.3 Similarly, as river elevations drop and the City has to open control gates that have been closed, 
the Contract Administrator will direct that work activities in any sewers affected by the control 
gate opening be suspended due to the risk of the river flooding the sewer once the gate is 
opened. Work will continue to be suspended as long as the sewer is being flooded from the 
river unless the Contractor provides flow control measures approved jointly by the Contract 
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Administrator, City of Winnipeg Collection System and Flood Control Branch and Local Services 
Branch.  

E22.4 The Contractor will have no claim for extra Work or compensation as a result of suspension of 
Work due to the City closing and opening control gates during periods of rising and dropping 
river levels. If in the opinion of the Contract Administrator the suspension will cause the 
completion of the Work to occur after the specified date for Critical Stages or Substantial 
Performance and the Contractor’s schedule would have reasonably permitted completion of the 
Work before the required date, the date for Critical Stages or Substantial Performance will be 
adjusted accordingly.  

E22.5 The flood activation elevations for each site will be available upon request prior to construction.  

E23. WATER SUPPLY  

E23.1 Further to Section 3.14 of CW 2140 and Section 3.7 of CW 1120 of the General Requirements 
water supply for the Work may be taken from City of Winnipeg hydrants.  

E23.2 Charges incurred for the permits and water meters shall be paid for by the Contractor when the 
permit is taken out. The Contractor shall forward the invoice to the Contract Administrator for 
reimbursement. The billing for water usage sent to the Contractor shall be forwarded to the 
Contract Administrator for payment. The Bid Opportunity number shall be noted on each permit.  

E23.3 The Contractor shall make the following arrangements for hydrant turn on and turn off.  

(a) Contact City of Winnipeg Water Services Division (WSD) for hydrant turn on and turn off 
required between 0800 hours and 1500 hours Monday to Friday. Notice for turn on and 
turn off shall be provided on the previous business day.  

(b) Contact Emergency Services Branch (986-2626) with a minimum of 2 hours notice for 
hydrant turn on and turn off required outside of the above hours.  

(c) The Contractor shall wait at the hydrant from the requested turn on or turn off time until 
City staff arrives to turn on or turn off the hydrant.  

E23.4 Hydrants shall be considered to be “in the Contractor’s control” from the time the City has 
turned the hydrant on until the City has turned the hydrant off.  

E23.5 Between November 1 and April 30 of any year the Contractor shall take all necessary 
precautions to prevent freezing of hydrants and related appurtenances for hydrants in their 
control and shall be responsible to pump out hydrants turned off by Emergency Services.  

E23.6 If a hydrant or appurtenance is damaged due to freezing or improper turn on or turn off 
procedures while in the Contractor’s control, WSD will assess the damage and determine if 
WSD will repair the damage or if the Contractor will be responsible to repair the damage. Costs 
for repairs completed by WSD will be deducted from payments owing the Contractor. Repairs 
completed by the Contractor will be at the Contractor’s expense.  

E23.7 The Contractor shall provide a traffic ramp for hydrant connection hoses that cross roadways. 
The ramp shall be designed and constructed to not present a hazard to vehicles travelling over 
it and to ensure that no part of the hose is run over by a motor vehicle. Traffic ramps shall be 
satisfactory to the Contract Administrator.  

E24. RESTORATION 

E24.1 Description 

(a) This Specification shall cover the restoration of sites related to the installation of CIPP 
liners.  

E24.2 Further to Section 3.3 of CW 1130 of the General Requirements, permanent surface 
restorations including all sodding and pavement works for each sewer section to be lined shall 
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be completed within ten (10) Working Days from the date either an external point repair, 
manhole repair/replacement, or CIPP liner is completed on each sewer section, whichever 
occurs first. 

E24.3 Where excavations are to be restored with 24-hour early opening concrete as requested by the 
Contract Administrator, the Contractor shall make it their first priority to; backfill the excavation; 
pour the 24-hour concrete; where required, lay asphalt as soon as the 24-hour curing period is 
up and open the closed lane to traffic. 

E24.4 Restoration Works  

(a) Reconstruct concrete pavements in accordance with CW 3230, CW3310, and SD-213A.  

(b) Reconstruct asphalt pavements and overlays in accordance with CW3410 using a Type 1A 
asphaltic concrete pavement.  

(c) Sidewalks:  

(i) Reconstruct existing asphalt sidewalks with 75 mm of Type 1A asphaltic concrete 
pavement conforming to CW3410. The sidewalk shall be constructed with 50 mm 
(min) of compacted base material and 150 mm (min) of sub-base material.  

(ii) Reconstruct existing non reinforced concrete sidewalks with a 100 mm non-
reinforced concrete conforming to CW3325 and SD-228A. The sidewalk shall be 
constructed with 100 mm (min) of compacted base material.  

(iii) Reconstruct of the existing reinforced concrete sidewalks with a 150 mm reinforced 
concrete conforming to CW3235 and SD-237. The sidewalk shall be constructed 
with 100 mm (min) of compacted base material. To be used for private approaches.  

(d) Reconstruct concrete barrier curbs in accordance with CW3240 and SD-206A.  

(e) Sod all maintained grassed areas in accordance with CW3510.  

(f) In the event seasonal inclement weather does not allow for permanent restorations to 
commence immediately after Substantial Performance, the Contractor shall provide and 
maintain temporary pavement and surface restorations until seasonal conditions will allow 
for permanent restorations to begin.  Temporary pavement and surface restorations to be 
maintained in accordance with CW1130. 

E24.5 Measurement and Payment  

 Surface restoration related to damages caused by the installation of CIPP liners shall be 
measured incidental to the works in accordance with E17.5.5(a). 

 Surface restorations related to external point repairs and manhole repair works identified in 
the contract documents will be measured and paid for in accordance with this specification. 

 No measurement or payment will be made for installation or maintenance of temporary 
pavement or surface restorations if required. 
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PART F - SECURITY CLEARANCE 

F1. SECURITY CLEARANCE 

F1.1 Each individual proposed to perform the following portions of the Work: 

(a) any Work on private property; 

(b) any Work within City facilities other than: 

(i) an underground structure such as a manhole; 

(ii) in areas and at times normally open to the public; 

(c) communicating with residents and homeowners in person or by telephone; 

 Each Individual shall be required to obtain a Police Information Check from the police 
service having jurisdiction at their place of residence. Or 

(a) Sterling BackCheck – for existing account holders, log into your account to send 
individual invitations to employees requiring security clearance.  For those that do not 
have an account, click on the following link to open an account:  
https://forms.sterlingbackcheck.com/partners/platform2-
en.php?&partner=winnipegcity; or 

(b) Commissionaires (Manitoba Division), forms to be completed can be found on the 
website at: https://www.commissionaires.ca/en/manitoba/home; or . 

(c) FASTCHECK Criminal Record & Fingerprint Specialists, forms to be completed can 
be found on the website at: https://myfastcheck.com 

F1.2 Prior to the award of Contact, and during the term of the Contract if additional or replacement 
individuals are proposed to perform Work, the Contractor shall supply the Contract 
Administrator with a Police Information Check obtained not earlier than one (1) year prior to the 
Submission Deadline, or a certified true copy thereof, for each individual proposed to perform 
such Work. 

F1.3 Any individual for whom a Police Information Check is not provided, or for whom a Police 
Information Check indicates any convictions or pending charges related to property offences or 
crimes against another person will not be permitted to perform any Work specified in F1.1. 

F1.4 Any Police Information Check obtained thereby will be deemed valid for the duration of the 
Contract subject to a repeated records search as hereinafter specified. 

F1.5 Notwithstanding the foregoing, at any time during the term of the Contract, the City may, at their 
sole discretion and acting reasonably, require an updated Police Information Check.  Any 
individual who fails to provide a satisfactory Police Information Check as a result of a repeated 
Police Information Check will not be permitted to continue to perform any Work specified in 
F1.1. 

https://forms.sterlingbackcheck.com/partners/platform2-en.php?&partner=winnipegcity
https://forms.sterlingbackcheck.com/partners/platform2-en.php?&partner=winnipegcity
https://www.commissionaires.ca/en/manitoba/home
https://myfastcheck.com/

