
  

 

THE CITY OF WINNIPEG 

REQUEST FOR PROPOSAL  

RFP NO. 547-2023   

PROFESSIONAL CONSULTING SERVICES FOR 2023-2025 REGIONAL STREET 
RENEWAL PROGRAM – McGREGOR STREET AND INKSTER BOULEVARD  



The City of Winnipeg Table of Contents 
RFP No. 547-2023  Page 1 of 2 
 
Template Version: eRFP-Consulting 2023 05 10 

  

TABLE OF CONTENTS 

PART A - BID SUBMISSION 

Form A: Bid/Proposal 
Form B: Prices 

PART B - BIDDING PROCEDURES 

B1. Contract Title 1 
B2. Submission Deadline 1 
B3. Enquiries 1 
B4. Confidentiality 1 
B5. Addenda 2 
B6. Proposal Submission 2 
B7. Proposal (Section A) 3 
B8. Fees (Section B) 3 
B9. Management Proposal – Proponent and Subconsultants (Section C) 5 
B10. Management Proposal – Project Team (Section D) 5 
B11. Technical Proposal (Section E) 6 
B12. Project Schedule (Section F) 7 
B13. Disclosure 7 
B14. Conflict of Interest and Good Faith 7 
B15. Qualification 8 
B16. Opening of Proposals and Release of Information 9 
B17. Irrevocable Offer 10 
B18. Withdrawal of Offers 10 
B19. Interviews 10 
B20. Negotiations 10 
B21. Evaluation of Proposals 10 
B22. Award of Contract 11 

PART C - GENERAL CONDITIONS 

C0. General Conditions 1 

PART D - SUPPLEMENTAL CONDITIONS 

General 
D1. General Conditions 1 
D2. Consulting Contract Administrator 1 
D3. Background 1 
D4. Scope of Services 1 
D5. Preliminary Design 4 
D6. Detailed Design (Including Tender Preparation) 5 
D7. Contract Administration 6 
D8. Post Construction 8 
D9. Definitions 9 
D10. Accessible Customer Service Requirements 10 
D11. Unfair Labour Practices 10 

Submissions 
D12. Authority to Carry on Business 11 
D13. Safe Work Plan 11 
D14. Insurance 11 

Schedule of Services 
D15. Commencement 12 
D16. Critical Stages 12 
D17. Supply Chain Disruption Schedule Delays 13 
D18. Invoices 13 
D19. Payment 14 



The City of Winnipeg Table of Contents 
RFP No. 547-2023  Page 2 of 2 
 
Template Version: eRFP-Consulting 2023 05 10 

  

Dispute Resolution 
D20. Dispute Resolution 14 
D21. Funding and/or Contribution Agreement Obligations 15 

PART E - SPECIFICATIONS 

E1. As-Built Drawing Requirements 1 
E2. Sewer Condition Assessment & CCTV Guidelines 2 
E3. Site Investigation Requirements 3 

PART F - SECURITY CLEARANCE 

F1. Security Clearance 1 

APPENDIX A – DEFINITION OF PROFESSIONAL CONSULTANT SERVICES – ENGINEERING 

APPENDIX B – PROJECT LOCATIONS AND TECHNICAL SCOPING 

 



The City of Winnipeg Bidding Procedures 
RFP No. 547-2023  Page 1 of 12 
 
Template Version: eRFP-Consulting 2023 05 10 

 

PART B - BIDDING PROCEDURES 

B1. CONTRACT TITLE 

B1.1 PROFESSIONAL CONSULTING SERVICES FOR 2023-2025 REGIONAL STREET RENEWAL 
PROGRAM – MCGREGOR STREET AND INKSTER BOULEVARD  

B2. SUBMISSION DEADLINE 

B2.1 The Submission Deadline is 12:00 noon Winnipeg time, August 31, 2023. 

B2.2 The Consulting Contract Administrator or the Manager of Materials may extend the Submission 
Deadline by issuing an addendum at any time prior to the time and date specified in B2.1. 

B3. ENQUIRIES 

B3.1 All enquiries shall be directed to the Consulting Contract Administrator identified in D2. 

B3.2 If the Proponent finds errors, discrepancies or omissions in the Request for Proposal, or is 
unsure of the meaning or intent of any provision therein, the Proponent shall promptly notify the 
Consulting Contract Administrator of the error, discrepancy or omission at least five (5) 
Business Days prior to the Submission Deadline. 

B3.3 Responses to enquiries which, in the sole judgment of the Consulting Contract Administrator, 
require a correction to or a clarification of the Request for Proposal will be provided by the 
Consulting Contract Administrator to all Proponents by issuing an addendum. 

B3.4 Responses to enquiries which, in the sole judgment of the Consulting Contract Administrator, do 
not require a correction to or a clarification of the Request for Proposal will be provided by the 
Consulting Contract Administrator only to the Proponent who made the enquiry. 

B3.5 All correspondence or contact by Proponents with the City in respect of this RFP must be 
directly and only with the City’s Consulting Contract Administrator.  Failure to restrict 
correspondence and contact to the Consulting Contract Administrator may result in the rejection 
of the Proponents Proposal Submission. 

B3.6 The Proponent shall not be entitled to rely on any response or interpretation received pursuant 
to B3 unless that response or interpretation is provided by the Consulting Contract Administrator 
in writing. 

B3.7 Any enquiries concerning submitting through MERX should be addressed to: 
MERX Customer Support 
Phone: 1-800-964-6379 
Email: merx@merx.com   

B4. CONFIDENTIALITY 

B4.1 Information provided to a Proponent by the City or acquired by a Proponent by way of further 
enquiries or through investigation is confidential. Such information shall not be used or 
disclosed in any way without the prior written authorization of the Consulting Contract 
Administrator.  The use and disclosure of the Confidential Information shall not apply to 
information which: 

(a) was known to the Proponent before receipt hereof; or  

(b) becomes publicly known other than through the Proponent; or  

(c) is disclosed pursuant to the requirements of a governmental authority or judicial order. 

B4.2 The Proponent shall not make any statement of fact or opinion regarding any aspect of the 
Request for Proposals to the media or any member of the public without the prior written 
authorization of the Consulting Contract Administrator. 

mailto:merx@merx.com


The City of Winnipeg Bidding Procedures 
RFP No. 547-2023  Page 2 of 12 
 
Template Version: eRFP-Consulting 2023 05 10 

 

B5. ADDENDA 

B5.1 The Consulting Contract Administrator may, at any time prior to the Submission Deadline, issue 
addenda correcting errors, discrepancies or omissions in the Request for Proposal, or clarifying 
the meaning or intent of any provision therein. 

B5.2 The Consulting Contract Administrator will issue each addendum at least two (2) Business Days 
prior to the Submission Deadline, or provide at least two (2) Business Days by extending the 
Submission Deadline. 

B5.3 Addenda will be available on the MERX website at www.merx.com. 

B5.4 The Proponent is responsible for ensuring that they have received all addenda and is advised to 
check the MERX website for addenda regularly and shortly before the Submission Deadline, as 
may be amended by addendum. 

B5.5 The Proponent shall acknowledge receipt of each addendum in Paragraph 10 of Form A: 
Bid/Proposal.  Failure to acknowledge receipt of an addendum may render a Proposal non-
responsive. 

B5.6 Notwithstanding B3, enquiries related to an Addendum may be directed to the Consulting 
Contract Administrator indicated in D2. 

B6. PROPOSAL SUBMISSION 

B6.1 The Proposal shall consist of the following components: 

(a) Form A: Bid/Proposal (Section A) in accordance with B7; 

(b) Fees (Section B) in accordance with B8.  

B6.2 The Proposal should also consist of the following components: 

(a) Management Proposal - Proponent and Subconsultants (Section C) in accordance with B9; 

(b) Management Proposal - Project Team (Section D), in accordance B10; 

(c) Technical Proposal (Section E) in accordance with B11; and 

(d) Project Schedule (Section F) in accordance with B12. 

B6.3 Further to B6.1 all components of the Proposal shall be fully completed or provided in the order 
indicated, and submitted by the Proponent no later than the Submission Deadline, with all 
required entries made clearly and completely, to constitute a responsive Proposal.  

B6.4 Further to B6.2, all components of the Proposal should be fully completed or provided in the 
order indicated, and submitted by the Proponent no later than the Submission Deadline, with all 
required entries made clearly and completely. 

B6.5 The Proposal should be submitted in a PDF format; with a font of not less than 11 pt Arial for 
8.5”x11” pages and a font of not less than 8 pt Arial for 11”x17” pages; margins of not less than 
0.75”; linespacing of not less than single; and should be no more than sixteen (16) pages in 
length exclusive of the required form(s). Only the first sixteen (16) pages of each Proposal will 
be evaluated.  

B6.5.1 Further to B6.5, anything included as an appendix will not be evaluated.  

B6.6 Further to B6.5 and B6.5.1, a total of four (4) of the sixteen (16) total pages may be presented 
on 11” x 17” page size. The 11”x17” page size should be used only for sections B10 
Management Proposal – Project Team (Section D) and B12  Project Schedule (Section F).  

B6.7 The Proposal shall be submitted electronically through MERX at www.merx.com. 

B6.7.1 Proposals will only be accepted electronically through MERX. 

B6.8 Proponents are advised that inclusion of terms and conditions inconsistent with the Request for 
Proposal, will be evaluated in accordance with B21.1(a). 

B6.9 Any cost or expense incurred by the Proponent that is associated with the preparation of the 
Proposal shall be borne solely by the Proponent. 

http://www.merx.com/
http://www.merx.com/
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B7. PROPOSAL (SECTION A) 

B7.1 The Proponent shall complete Form A: Bid/Proposal, making all required entries. 

B7.2 Paragraph 2 of Form A: Bid/Proposal shall be completed in accordance with the following 
requirements: 

(a) if the Proponent is a sole proprietor carrying on business in their own name, their name 
shall be inserted; 

(b) if the Proponent is a partnership, the full name of the partnership shall be inserted; 

(c) if the Proponent is a corporation, the full name of the corporation shall be inserted; 

(d) if the Proponent is carrying on business under a name other than their own, the business 
name and the name of every partner or corporation who is the owner of such business 
name shall be inserted. 

B7.2.1 If a Proposal is submitted jointly by two or more persons, each and all such persons shall 
identify themselves in accordance with B7.2 

B7.3 In Paragraph 3 of Form A: Bid/Proposal, the Proponent shall identify a contact person who is 
authorized to represent the Proponent for purposes of the Proposal. 

B7.4 Paragraph 13 of Form A: Bid/Proposal shall be signed in accordance with the following 
requirements: 

(a) if the Proponent is a sole proprietor carrying on business in their own name, it shall be 
signed by the Proponent; 

(b) if the Proponent is a partnership, it shall be signed by the partner or partners who have 
authority to sign for the partnership; 

(c) if the Proponent is a corporation, it shall be signed by their duly authorized officer or 
officers; 

(d) if the Proponent is carrying on business under a name other than their own, it shall be 
signed by the registered owner of the business name, or by the registered owner's 
authorized officials if the owner is a partnership or a corporation. 

B7.4.1 The name and official capacity of all individuals signing Form A: Bid/Proposal should be 
entered below such signatures. 

B7.5 If a Proposal is submitted jointly by two or more persons, the word "Proponent" shall mean each 
and all such persons, and the undertakings, covenants and obligations of such joint Proponents 
in the Proposal and the Contract, when awarded, shall be both joint and several. 

B8. FEES (SECTION B) 

B8.1 The Proponent shall complete Form B: Fees, summarizing all applicable Fees. 

B8.2 The Proposal shall include the total Fees for all disciplines, identified and necessary, for each 
Scope of Service phase, for all disciplines and/or phase identified in D4.2 and for each location 
of the Project described in D3 and D4 , including:  

(a) Preliminary Design Services, in accordance with D5; 

(b) Detailed Design Services in accordance with D6; 

(c) Contract Administration Services, in accordance with D7; and 

(d) Post Construction Services, in accordance with D8. 

B8.3 Adjustments to Fees will only be considered based on increases to the Scope of Services. 

B8.3.1 The City will not consider an adjustment to the Fees based on changes in the Project 
budget or the Final Total Construction Cost. 

B8.4 Notwithstanding C1.1(b), Fees shall include costs for out of town travel, related meals and 
accommodations for the duration of the Project and shall not be considered an Allowable 
Disbursement. 
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B8.5 The Fees entered in each column of Form B: Fees shall also include an allowance of up to 8% 
for Allowable Disbursements as defined in C1.1(b), but shall exclude the costs of any site 
investigation services, materials testing services, geotechnical services, Underground 
Structures acquisitions, pipeline loading assessments, ground-penetrating radar inspections, 
closed circuit television (CCTV) sewer inspections, hazardous materials investigation, and/or 
those included in B8.4. No other disbursements will be permitted.  

B8.5.1 Further to B8.5, the Contract Award shall include, in addition to the proposed Fees, an 
allowance for the costs of any site investigation services, materials testing services, 
geotechnical services, Underground Structures acquisitions, pipeline loading assessments, 
ground-penetrating radar inspections, closed circuit television (CCTV) sewer inspections, 
and/or hazardous materials investigations in the amount of up to 30% of the Total Fees. 
Fees for approved Subconsultants for work described in B8.5 shall be payable as invoiced 
by the Subconsultant plus an allowed handling fee of 5%.  

B8.6 Proposal(s) shall include the Fees to be assessed for Engineering and other Services as 
defined in the Scope of Services.  

B8.6.1 Further to B8.6, Proposal(s) shall include Fees for up to three sewer external point repairs 
(EPR’s) per location identified in the project.  

B8.6.2 Further to B8.6, Proposal(s) shall include all Fees and Disbursements associated with 
traffic control for survey work for all Scope of Service Phases.  

B8.7 The Fees associated with Preliminary Design shall:  

(a) be a Fixed Fee;  

(b) include Allowable Disbursements;  

(c) be entered in column (a) for Form B: Fees.  

B8.8 The Fees associated with Detailed Design shall:  

(a) be a Fixed Fee;  

(b) include Allowable Disbursements;  

(c) be entered in column (b) of Form B: Fees.  

B8.9 The Fees associated with Contract Administration shall:  

(a) be a Total Maximum based on Hourly Rates;  

(b) be based on the number of working days identified for each project location identified in 
Appendix B;  

(c) include Allowable Disbursements;  

(d) be entered in column (c) of Form B: Fees.  

B8.9.1 Further to B8.9(b), the actual working days will be established during the Detailed 
Design phase, with the consultation and concurrence of the Consulting Contract 
Administrator. Fees can be adjusted according to the actual number of working days 
agreed upon during Detailed Design.  

B8.10 The Fees associated with Post-Construction Services shall:  

(a) be a Total Maximum based on Hourly Rates;  

(b) include Allowable Disbursements;  

(c) be entered in column (d) of Form B: Fees.  

B8.11 The Fee Proposal shall also include an allowance for Allowable Disbursements as defined in 
C1.1(b), but shall exclude the costs of any materials testing, soils and hazardous materials 
investigation during construction. 

B8.12 Notwithstanding C11.1, Fees submitted shall not include the Goods and Services Tax (GST) or 
Manitoba Retail Sales Tax (MRST, also known as PST), which shall be extra where applicable.  
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B8.13 For contracts that extend beyond three (3) calendar years of the initial award date, the City may 
apply a price adjustment to the bid prices based on the Manitoba All-items Consumer Price 
Index (CPI) as published by the Manitoba Government 
(www.gov.mb.ca/mbs/reports/504_cpi.html). The price adjustment, as a percentage, will be 
applied based on the previous calendar year’s annual CPI. 

B8.13.1 Further to B8.13, There will be no price adjustment for the first three (03) calendar years 
of the contract. For any subsequent year, the bid price for the work may be adjusted by the 
annual COI rate in the previous calendar year (not compound)  

B8.14 Payments to Non-Resident Consultants are subject to Non-Resident Withholding Tax pursuant 
to the Income Tax Act (Canada). 

B8.14.1 Fees stated shall not include any costs which may be incurred by the Consultant with 
respect to any applicable funding agreement obligations as outlined in D21.  Any such 
costs shall be determined in accordance with D21. 

B9. MANAGEMENT PROPOSAL – PROPONENT AND SUBCONSULTANTS (SECTION C)  

B9.1 Proposals should include: 

(a) details demonstrating the history and experience of the Proponent and Subconsultants in 
providing programming; design, management of the project and contract administration 
services on three  projects of similar complexity, scope and value. 

B9.2 For each project listed in B9.1(a), the Proponent should submit: 

(a) description of the project; 

(b) role of the consultant; 

(c) project’s original contracted cost and final cost; 

(d) design and schedule (anticipated Project schedule and actual project delivery schedule, 
showing design separately); 

(e) project owner; 

(f) reference information (two current names with telephone numbers and email addresses per 
project). 

B9.2.1 Where applicable, information should be separated into Proponent and Subconsultant 
project listings.  

B9.2.2 Reference information (two current names with telephone numbers per project) must be 
made available upon request of the Consulting Contract Administrator.  

B9.3 The Proposal should include general firm profile information, including years in business, 
average volume of work, number of employees and other pertinent information for the 
Proponent and all Subconsultants. 

B10. MANAGEMENT PROPOSAL – PROJECT TEAM (SECTION D)  

B10.1 The Proposal should describe your approach to overall team formation and coordination of team 
members. 

B10.2 Proposals should: 

(a) Include a methodology describing the team’s project management approach and 
organization during the performance of Services, so that the evaluation committee has a 
clear understanding of the methods the Proponent and Subconsultant(s) will use in the 
delivery of the project; 

(b) describe the job function for each individual and group of individuals identified in B10.3(a); 

(c) include an organizational chart for the project which identifies the roles of key personnel. 

B10.3 Proposals should include, in tabular form: 

https://www.gov.mb.ca/mbs/publications/mbs504_cpi_2022_a01.pdf
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(a) names of key personnel assigned to the project, who shall not be substituted without 
written permission from the Consulting Contract Administrator; 

(b) the experience and qualifications of the key personnel assigned to the project, including: 

(i) job title; 

(ii) educational background and degrees; 

(iii) professional affiliations; 

(iv) years of experience administering projects for the City of Winnipeg; 

(v) years of experience in current position; 

(vi) years of experience in design; and 

(vii) years of experience in construction administration. 

B10.4 Proposals should include time estimates and allocations including: 

(a) for each person identified in B10.3(a), list the percentage of their time to be dedicated to 
the project. Provide this information for each of the phases identified in D4 Scope of 
Services; 

(b) Time estimates by work activity and in total, including hourly rates for each person 
identified in B10.3(a), as well as survey, drafting, clerical and any other support staff. 

B10.5 For each person identified in B10.3(a), list at least three (3) projects, comparable in scope, size 
and complexity, in which the person listed did comparable work and played a comparable role. 
Prove the following: 

(a) Name (include Tender number of the other Tender information as reference) and 
description of the project; 

(b) Role of the person; and 

(c) Project Owner. 

B10.5.1 Further to B10.5, and upon request of the Consulting Contract Administrator, the 
Proponent must be able to provide, for each person identified in B10.3(a), two current 
references, including telephone numbers, for each project listed. 

B10.6 Where applicable, information should be separated into Proponent and Subconsultant project 
listings. 

(a) Proposals may also address any other relevant information that conveys the Proponent’s 
understanding of the Project requirements. 

B11. TECHNICAL PROPOSAL (SECTION E)  

B11.1 The Proposals should address the technical deliverables and associated task requirements 
required by the Scope of Services. It should clearly identify and explain work activities and 
identify all assumptions and interpretations. 

B11.2 Specifically, Proposals should describe: 

(a) The Proponent’s practical understanding of the Project, specifically: 

(i) the team’s understanding of the broad functional and technical requirements and 
urban design issues; 

(ii) the team’s understanding of the proposed Project Budget and Capital Construction 
Estimate; 

(iii) communication strategies.  

(b) the Proponent’s technical approach and methodology to complete the Services, specifically 
with reference to the key issues identified in D4; 

(c) the collaborative process/method to be used by the Proponent in all phases of the Project; 

(d) all activities and services to be provided by the City; 

(e) the deliverable(s) of the Project; 

(f) any assumptions made with respect to the Scope of Services. 
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(g) the City’s Project methodology with respect to the information provided within this RFP and 
the City’s Project Management Manual at http://winnipeg.ca/infrastructure/asset-
management-program/templates-manuals.stm#2  and templates at 
http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#4 ; 
and; 

(h) any other issue that conveys your team’s understanding of the Project requirements. 

B11.3 Methodology should be presented in accordance with the Scope of Services identified in D4 to 
D8, as well as PART E - Specifications (Site Investigation, sewer, CCTV and As built 
Requirements For Public Works Street Projects, Appendix A (Definition of Professional 
Consulting Services – Engineering)  and Appendix B (Scoping and location). 

B12. PROJECT SCHEDULE (SECTION F)  

B12.1 Proponents should provide a methodology including the key issues and criteria that will 
establish the construction schedule. The methodology should address any relevant information 
that conveys the Proponent’s understanding of the Project requirements with respect to how the 
Project schedule will be developed. 

(a) Proponents should provide a methodology for developing the yearly construction schedule. 

B12.2 The Project schedule should focus on the Preliminary Design and Detailed Design phases, 
recognizing that the Contract Administration schedule is a key part of the assignment that is to 
be established during the course of Preliminary Design. 

(a) Proponents should present a carefully considered Critical Path Method schedule using 
Microsoft Project or similar project management software, complete with resource 
assignments (key designers), durations (weekly timescale) and milestone dates or events.  
The schedule should address each requirement of the Scope of Services; 

(b) The Proponent’s schedule should include critical dates for review and approval processes 
by the City and other organizations anticipated during the design and tendering phases of 
the Project.  Reasonable times should be allowed for completion of these processes, not 
exceeding the time specified in D16. 

B13. DISCLOSURE 

B13.1 Various Persons provided information or services with respect to this RFP.  In the City’s opinion, 
this relationship or association does not create a conflict of interest because of this full 
disclosure.  Where applicable, additional material available as a result of contact with these 
Persons is listed below.  

B13.2 The Persons are: 

(a) N/A 

B14. CONFLICT OF INTEREST AND GOOD FAITH 

B14.1 Further to C3.2, Proponents, by responding to this RFP, declare that no Conflict of Interest 
currently exists, or is reasonably expected to exist in the future. 

B14.2 Conflict of Interest means any situation or circumstance where a Proponent or Key Personnel 
proposed for the Services has: 

(a) other commitments; 

(b) relationships; 

(c) financial interests; or  

(d) involvement in ongoing litigation; 

that could or would be seen to: 

(i) exercise an improper influence over the objective, unbiased and impartial exercise of 
the independent judgment of the City with respect to the evaluation of Proposals or 
award of the Contract; or 

http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#2
http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#2
http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#4
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(ii) compromise, impair or be incompatible with the effective performance of a 
Proponent’s obligations under the Contract; 

(e) has contractual or other obligations to the City that could or would be seen to have been 
compromised or impaired as a result of their participation in the RFP process or the Project; 
or 

(f) has knowledge of confidential information (other than confidential information disclosed by 
the City in the normal course of the RFP process) of strategic and/or material relevance to 
the RFP process or to the Project that is not available to other Proponents and that could or 
would be seen to give that Proponent an unfair competitive advantage. 

B14.3 In connection with their Proposal, each entity identified in B14.2 shall: 

(a) avoid any perceived, potential or actual Conflict of Interest in relation to the procurement 
process and the Project; 

(b) upon discovering any perceived, potential or actual Conflict of Interest at any time during 
the RFP process, promptly disclose a detailed description of the Conflict of Interest to the 
City in a written statement to the Consulting Contract Administrator; and 

(c) provide the City with the proposed means to avoid or mitigate, to the greatest extent 
practicable, any perceived, potential or actual Conflict of Interest and shall submit any 
additional information to the City that the City considers necessary to properly assess the 
perceived, potential or actual Conflict of Interest. 

B14.4 Without limiting B14.3, the City may, in their sole discretion, waive any and all perceived, 
potential or actual Conflicts of Interest. The City’s waiver may be based upon such terms and 
conditions as the City, in their sole discretion, requires to satisfy itself that the Conflict of Interest 
has been appropriately avoided or mitigated, including requiring the Proponent to put into place 
such policies, procedures, measures and other safeguards as may be required by and be 
acceptable to the City, in their sole discretion, to avoid or mitigate the impact of such Conflict of 
Interest. 

B14.5 Without limiting B14.3, and in addition to all contractual or other rights or rights at law or in 
equity or legislation that may be available to the City, the City may, in their sole discretion: 

(a) disqualify a Proponent that fails to disclose a perceived, potential or actual Conflict of 
Interest of the Proponent or any of their Key Personnel; 

(b) require the removal or replacement of any Key Personnel proposed for the Services that 
has a perceived, actual or potential Conflict of Interest that the City, in their sole discretion, 
determines cannot be avoided or mitigated; 

(c) disqualify a Proponent or Key Personnel proposed for the Services that fails to comply with 
any requirements prescribed by the City pursuant to B14.4 to avoid or mitigate a Conflict of 
Interest; and 

(d) disqualify a Proponent if the Proponent, or one of their Key Personnel proposed for the 
Project, has a perceived, potential or actual Conflict of Interest that, in the City’s sole 
discretion, cannot be avoided or mitigated, or otherwise resolved. 

B14.6 The final determination of whether a perceived, potential or actual Conflict of Interest exists 
shall be made by the City, in their sole discretion. 

B15. QUALIFICATION 

B15.1 The Proponent shall: 

(a) undertake to be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba, or if the 
Proponent does not carry on business in Manitoba, in the jurisdiction where the Proponent 
does carry on business; and 

(b) be financially capable of carrying out the terms of the Contract; 
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(c) have all the necessary experience, capital, organization, and equipment to perform the 
Services in strict accordance with the terms and provisions of the Contract; 

(d) have or establish and staff an office in Winnipeg for the duration of the Project. 

B15.2 The Proponent and any proposed Subconsultant (for the portion of the Services proposed to be 
subcontracted to them) shall: 

(a) be responsible and not be suspended, debarred or in default of any obligations to the City.  
A list of suspended or debarred individuals and companies is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at https://winnipeg.ca/finance/findata/matmgt/listing/debar.pdf 

B15.3 The Proponent and/or any proposed Subconsultant (for the portion of the Services proposed to 
be subcontracted to them) shall: 

(a) have successfully carried out services for the programming; design, management of 
construction and contract administration for architectural and/or engineering projects of 
similar complexity, scope and value; and to those required for this Project; and 

(b) be fully capable of performing the Services required to be in strict accordance with the 
terms and provisions of the Contract; and 

(c) have a written workplace safety and health program, if required, pursuant to The Workplace 
Safety and Health Act (Manitoba); and 

(d) have the knowledge and resources to administer the requirements of The Workplace 
Safety and Health Act (Manitoba) during the construction works associated with this 
Contract; and 

(e) undertake to meet all licensing and regulatory requirements of the appropriate governing 
authorities and associations in the Province of Manitoba; and 

(f) have completed the Accessible Customer Service online training required by the 
Accessibility for Manitobans Act (AMA) (see B15.4 and D10); and 

(g) upon request of the Consulting Contract Administrator, provide the Security Clearances as 
identified PART F - Security Clearance.  

B15.4 Further to B15.3(f), the Proponent acknowledges they and all Subconsultants have obtained 
training required by the Accessibility for Manitobans Act (AMA) available at 
http://www.accessibilitymb.ca/training.html for anyone that may have any interaction with the 
public on behalf of the City of Winnipeg. 

B15.5 The Proponent shall submit, within three (3) Business Days of a request by the Consulting 
Contract Administrator, further proof satisfactory to the Consulting Contract Administrator of the 
qualifications of the Proponent and of any proposed Subconsultant. 

B15.6 The Proponent shall provide, on the request of the Consulting Contract Administrator, full 
access to any of the Proponent's equipment and facilities to confirm, to the Consulting Contract 
Administrator’s satisfaction, that the Proponent's equipment and facilities are adequate to 
perform the Services. 

B16. OPENING OF PROPOSALS AND RELEASE OF INFORMATION 

B16.1 Proposals will not be opened publicly. 

B16.2 After award of Contract, the Contract amount and the name of the successful Proponent and 
their address will be available on the MERX website at www.merx.com. 

B16.3 The Proponent is advised any information contained in any Proposal Submission may be 
released if required by The Freedom of Information and Protection of Privacy Act (Manitoba), by 
other authorities having jurisdiction, or by law or by City policy or procedures (which may 
include access by members of City Council). 

B16.3.1 To the extent permitted, the City shall treat as confidential information, those aspects of a 
Proposal Submission identified by the Proponent as such in accordance with and by 
reference to Part 2, Section 17 or Section 18 or Section 26 of The Freedom of Information 
and Protection of Privacy Act (Manitoba), as amended. 

https://winnipeg.ca/finance/findata/matmgt/listing/debar.pdf
http://www.accessibilitymb.ca/training.html
http://www.merx.com/
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B16.4 Following the award of Contract, a Proponent will be provided with information related to the 
evaluation of their submission upon written request to the Consulting Contract Administrator. 

B17. IRREVOCABLE OFFER 

B17.1 The Proposal(s) submitted by the Proponent shall be irrevocable for the time period specified in 
Paragraph 11 of Form A: Bid/Proposal. 

B17.2 The acceptance by the City of any Proposal shall not release the Proposals of the other 
responsive Proponents and these Proponents shall be bound by their offers on such Services 
for the time period specified in Paragraph 11 of Form A: Bid/Proposal. 

B18. WITHDRAWAL OF OFFERS 

B18.1 A Proponent may withdraw their Proposal without penalty prior to the Submission Deadline. 

B19. INTERVIEWS 

B19.1 The Consulting Contract Administrator may, in their sole discretion, interview Proponents during 
the evaluation process. 

B20. NEGOTIATIONS 

B20.1 The City reserves the right to negotiate details of the Contract with any Proponent.  Proponents 
are advised to present their best offer, not a starting point for negotiations in their Proposal 
Submission. 

B20.2 The City may negotiate with the Proponents submitting, in the City’s opinion, the most 
advantageous Proposals.  The City may enter into negotiations with one or more Proponents 
without being obligated to offer the same opportunity to any other Proponents.  Negotiations 
may be concurrent and will involve each Proponent individually.  The City shall incur no liability 
to any Proponent as a result of such negotiations.  

B20.3 If, in the course of negotiations pursuant to B20.2, the Proponent amends or modifies a 
Proposal after the Submission Deadline, the City may consider the amended Proposal as an 
alternative to the Proposal already submitted without releasing the Proponent from the Proposal 
as originally submitted. 

B21. EVALUATION OF PROPOSALS 

B21.1 Award of the Contract shall be based on the following evaluation criteria: 

(a) compliance by the Proponent with the requirements of the Request for Proposal or 
acceptable deviation therefrom: (pass/fail) 

(b) qualifications of the Proponent and the Subconsultants, if any, pursuant to B15:  
 (pass/fail) 

(c) Fees; (Section B) 10% 

(d) Management Proposal – Proponent and Sub Consultant(s); (Section C) 15% 

(e) Management Proposal-Project Team; (Section D) 35% 

(f) Technical Proposal; (Section E) 35% 

(g) Project Schedule. (Section F) 5% 

B21.2 Further to B21.1(a), the Award Authority may reject a Proposal as being non-responsive if the 
Proposal Submission is incomplete, obscure or conditional, or contains additions, deletions, 
alterations or other irregularities.  The Award Authority may reject all or any part of any 
Proposal, or waive technical requirements or minor informalities or irregularities if the interests 
of the City so require. 

B21.3 Further to B21.1(b), the Award Authority shall reject any Proposal submitted by a Proponent 
who does not demonstrate, in their Proposal or in other information required to be submitted, 
that it is qualified. 
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B21.4 If, in the sole opinion of the City, a Proposal does not achieve a pass rating for B21.1(a) and 
B21.1(b), the Proposal will be determined to be non-responsive and will not be further 
evaluated. 

B21.5 Where references are requested, the reference checks to confirm information provided may not 
be restricted to only those submitted by the Proponent, and may include organizations 
representing Persons, known to have done business with the Proponent. 

B21.6 Further to B21.1(c), Fees will be evaluated based on the Fees submitted in accordance to B8 

B21.7 If there is any discrepancy between the total fees on Form B: Fees and the sum of the fees for 
the phases a), b), c) and d), the sum of the fees for the phases a), b), c) and d) shall take 
precedence 

B21.8 Further to B21.1(c), the Award Authority may reject a Proposal as being non-responsive 
if it exceeds the funds available as shown in D4.16. 

B21.9 Further to B21.1(d),Management Proposal – Proponent and Sub Consultant(s) (Section C) will 
be evaluated considering the experience of the organization on projects of similar size and 
complexity as well as other information requested, in accordance with B9. 

B21.10 Further to B21.1(e), Management Proposal – Project Team (Section D) will be evaluated 
considering the experience and qualifications of the Key Personnel and Subconsultant 
personnel on Projects of comparable size and complexity, in accordance with B10. 

B21.11 Further to B21.1(f), Technical Proposal (Section E) will be evaluated considering your firm’s 
understanding of the City’s Project, project management approach and team organization, in 
accordance with B11. 

B21.12 Further to B21.1(g), Project Schedule (Section F) will be evaluated considering the Proponent’s 
ability to comply with the requirements of the Project, in accordance B12 

B21.13 Notwithstanding B21.1(c) to B21.1(g), where Proponents fail to provide a response to B6.2(a) to 
B6.2(d), the score of zero may be assigned to the incomplete part of the response. 

B21.14 Proposals will be evaluated considering the information in the Proposal Submission and any 
interviews held in accordance with B19. 

B22. AWARD OF CONTRACT 

B22.1 The City will give notice of the award of the Contract, or will give notice that no award will be 
made. 

B22.2 The City will have no obligation to award a Contract to a Proponent, even though one or all of 
the Proponents are determined to be qualified, and the Proposals are determined to be 
responsive. 

B22.2.1 Without limiting the generality of B22.2, the City will have no obligation to award a Contract 
where: 

(a) the prices exceed the available City funds for the Services; 

(b) the prices are materially in excess of the prices received for similar services in the 
past; 

(c) the prices are materially in excess of the City’s cost to perform the Services, or a 
significant portion thereof, with their own forces; 

(d) only one Proposal is received; or 

(e) in the judgment of the Award Authority, the interests of the City would best be served 
by not awarding a Contract. 

B22.3 The Services of this Contract are contingent upon Council adoption of sufficient funding in the  
2024 and 2025 Capital Budgets. If the Capital Budget adopted by Council does not include 
sufficient funding for the Services, the City will have no obligation to continue a Contract, as per 
B22.11. 
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B22.4 Where an award is made by the City, the award shall be made to the qualified Proponent 
submitting the most advantages offer. 

B22.5 The City may, at its discretion, award the contract in phases 

B22.6 Further to B22.5 the City reserve the right to negotiate and award future phase to the successful 
proponent. 

B22.7 Further to Paragraph 7 of Form A: Bid/Proposal and C4, the City may issue an award letter to 
the successful Proponent in lieu of execution of Contract Documents 

B22.7.1 The Contract documents as defined in C1.1(o)(ii) in their entirety shall be deemed to be 
incorporated in and to form a part of the award letter notwithstanding that they are not 
necessarily attached to or accompany said award letter.  

B22.8 The form of Contract with the City of Winnipeg will be based on the Contract as defined in 
C1.1(o). 

B22.9 If funding for the Services is provided to the City of Winnipeg by the Government of Manitoba 
and/or the Government of Canada, Proponents are advised that the terms of D21 shall 
immediately take effect upon confirmation of such funding, regardless of when funding is 
confirmed.  

B22.10 Following the award of Contract, a Proponent will be provided with information related to the 
evaluation of its Proposal upon written request to the Consulting Contract Administrator. 

B22.11 If, after the award of Contract, the Project is cancelled, the City reserves the right to terminate 
the Contract. The Proponent will be paid for all Services rendered up to time of termination.  
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PART C - GENERAL CONDITIONS 

C0. GENERAL CONDITIONS 

C0.1 The General Conditions for Consultant Services (Revision 2022-09-02) are applicable to the 
Services of the Contract. 

C0.1.1 The General Conditions for Consultant Services are available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at http://www.winnipeg.ca/matmgt/gen_cond.stm. 

C0.2 A reference in the Request for Proposal to a section, clause or subclause with the prefix “C” 
designates a section, clause or subclause in the General Conditions for Consultant Services. 

http://www.winnipeg.ca/matmgt/gen_cond.stm


The City of Winnipeg Supplemental Conditions 
RFP No. 547-2023  Page 1 of 17 
 
Template Version: eRFP-Consulting 2023 05 10 

 

PART D - SUPPLEMENTAL CONDITIONS 

GENERAL 

D1. GENERAL CONDITIONS 

D1.1 In addition to the General Conditions for Consultant Services, these Supplemental Conditions 
are applicable to the Services of the Contract. 

D2. CONSULTING CONTRACT ADMINISTRATOR 

D2.1 The Consulting Contract Administrator is: 

Naveed Haider, P.Eng. 

Telephone No. 204 471-3133 

Email Address: NHaider@winnipeg.ca 

D2.2 At the pre-commencement meeting, the Consulting Contract Administrator will identify additional 
personnel representing the Consulting Contract Administrator and their respective roles and 
responsibilities for the Services. 

D3. BACKGROUND 

D3.1 The Regional and Local Street Renewal Program is the annual Capital street renewal program 
of the City of Winnipeg’s Capital Budget, as adopted by Council. 

D3.2 Project Locations and Budget is recommended by the Public Service and adopted by City 
Council. The Project Locations, Technical Scoping and Budgets are provided in Appendix B. 

D3.3 The Adopted 2023 Capital Budget and Five-Year Forecast includes the following: 

Location 
2023 

($000s) 
2024 

($000s) 
2025 

($000s) 

Total 
Budget 
($000s) 

McGregor Street –  
Church Avenue to McAdam Avenue 

$170 $3,900 $3,900 $7,970 

Inkster Boulevard –  
Sheppard Street to Main Street  
(EB & WB) various segments 

$1,300  $7,735  $7,735  $16,770 

TOTAL $1,470  $11,635  $11,635 $24,740 

D4. SCOPE OF SERVICES 

D4.1 The project consists of Regional Street Renewals on McGregor Street and Inkster Boulevard  

(a) In general, the scope of the project is to execute the Regional Street renewal project 
locations in D3.3, within the annual cash flow limitations in D3.3 

(b) For planning and bidding purpose, planned treatment, project budget, scoping notes, 
assumed working days for construction are provided in Appendix B (Project Location and 
Technical Scoping);  

D4.2 The Services required under this Contract are identified below: 

(a) Preliminary Design Services as outlined in D5; 

(b) Detailed Design Services (including Tender Preparation) as outlined in D6; 

(i) design and specification development; 

(ii) drawing preparation; 

(iii) procurement process. 

(c) Contract Administration Services as outline in D7; 

(d) Post-Construction Services as outlined in D8. 

mailto:NHaider@winnipeg.ca
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D4.2.1 The Services required shall be in accordance with the City’s Project Management Manual 
http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#2  
and templates http://winnipeg.ca/infrastructure/asset-management-program/templates-
manuals.stm#4 . Notwithstanding the foregoing, the Consultant is being engaged by the 
City for its professional expertise; the Consultant shall bring to the Consulting Contract 
Administrator’s attention any aspect of the City’s Project Management Manual or templates 
which the Consultant is of the opinion is not consistent with good industry practice. 

D4.3 Further to D4.2(a), the Consultant is expected to complete the Preliminary Design of all 
locations listed in Appendix B, including:  

(a) Class 3 estimate; 

(b) Preliminary scheduling and staging plans, minimizing impacts to the travelling public and 
local businesses, schools, and residents. 

D4.4 Further to D4.2, following Preliminary Design, Detailed Design will proceed as per the 
established schedule, approved by the Consulting Contract Administrator. 

D4.5 As part of the Preliminary design phase the Consultant is expected to prepare staging plans that 
coordinate with other projects in the area, including but not limited to the following: 

(a) Water and Waste work projects, including the Armstrong Combined Sewer Relief Project 
along Leila, 2023-2025; 

(b) Public Works multi-year Capital project on Leila Avenue, Partridge Avenue, and McGregor 
Street (northern section), Capital project (RFP No. 218-2023) 

(c) Local Streets projects adjacent to McGregor Street and Inkster Boulevard. 

D4.6 The Project Locations and technical scope of work for each are provided in Appendix B – 
Project Locations and Technical Scoping. 

D4.7 For the purposes of bidding, it can be assumed that the project will require a minimum of three 
(3) construction contracts 

D4.8 The Project Locations and Technical Scope is subject to final approval of the Consulting 
Contract Administrator. 

(a) Substitutions and/or deletions that may occur within the consulting assignment and may 
result in an adjustment in Fees as per B8.3, Work already completed for work identified in 
the consulting assignment prior to the notification of adjustment in the consulting 
assignment will be paid at hourly rates identified in the proposal for the actual time 
completed prior to notification. There will be no financial compensation if there is a 
reduction in the consulting assignment. 

D4.9 Within the Project phases in D4, the Consultant may be required – depending upon location and 
technical scope of services – to conduct site investigation services, materials testing services, 
geotechnical services, Underground Structures acquisitions, pipeline loading assessments, 
ground-penetrating radar inspections, and/or closed-circuit television (CCTV) sewer inspection 
and sewer assessment. 

D4.9.1 Notwithstanding C8, Fees for Subconsultants engaged to perform services in D4.9 shall be 
payable as invoiced by the Subconsultant, plus an allowed handling fee of 5%. 

D4.9.2 Consultant Fees for supervision of Subconsultants required to perform any services in 
D4.9 shall be included in the Consultant’s fees. 

D4.10 Further to D4.1, and without limitation to the detailed scope of services outlined throughout D4 
to D8, it is expected that key issues will include (but are not limited to): 

(a) Traffic management (section D5.7 and D6.3(n)); 

(b) Coordination with utilities; 

(c) Coordinating with individual fronting businesses and residences, in advance of and 
during construction; 

http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#2
http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#4
http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#4
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(d) Coordination required with Traffic Signals for the adjustment and renewal of the 
pedestrian corridors and traffic signals as required through out the project. Investigate 
tree trimming a pedestrian crossing to improve sight lines; 

(e) Coordination required with Transportation Division for traffic operations and geometric 
improvements; 

(f) Coordination with Transit Department, specifically to consolidate and upgrade Transit 
stops to reflect Transits long term planning; 

(g) Coordination with emergency services to confirm clearances related to equipment needs 
in this context;  

(h) Public/stakeholders information preparation/coordination during construction; and  

(i) Identification and coordination as applicable with proximal capital project, development 
projects, events, festivals. 

D4.11 The Consultant will coordinate their activities with (including but not limited to): 

(a) City of Winnipeg (various departments and branches), including but not limited to Public 
Works Engineering, Parks and Open Spaces, Traffic Signals, Traffic Services, Traffic 
Management, Street Lighting, Underground Structures, Streets Maintenance, 
Transportation Planning Division, Transit Department, Planning Property & Development 
Department, Real Estate, Urban Design, Insurance, Legal Services, and Materials 
Management; 

(b) The Water and Waste Department and/or their representative(s), for the renewal or 
abandonment of the water mains, for the televising and renewal or abandonment of the 
sewer mains, water and sewer repairs, as well as insulating water services for Concrete 
Reconstructions;  

(c) Public information preparation/coordination during construction; 

(d) Identify and coordinate as applicable with development projects, events, festivals; 

(e) Coordinating with individual fronting businesses and residences, in advance of and during 
construction; 

(f) Coordinate access with schools and daycares within the project limits, construction should 
occur while school is not in session; 

(g) The Winnipeg Parking Authority; 

(h) Winnipeg Transit regarding the impact of the Project on their operations and bus stops;  

(i) Any and all Utilities or agencies having infrastructure in the Project area, or that may be 
impacted by the Project; 

(j) City of Winnipeg Forestry Branch and the Consulting Contract Administrator for review of 
tree protection, removals and plantings for all locations. 

D4.12 Where applicable, the following shall apply to the Services: 

(a) City of Winnipeg’s Accessibility Design Standards (2015) and Universal Design Policy at: 
www.winnipeg.ca/ppd/Universal_Design.stm; 

(b) the most current edition of The City of Winnipeg Standard Construction Specifications City 
of Winnipeg Standard Construction Specifications; 

(c) City of Winnipeg’s Project Management Manual, also at LINK; 

(d) City of Winnipeg’s Tree Planting Details and Specifications Downtown Area and Regional 
Streets, also at http://winnipeg.ca/publicworks/parksOpenSpace/UrbanForestry/default.stm;  

(e) City of Winnipeg’s Tree Removal Guidelines, also at 
http://winnipeg.ca/publicworks/parksOpenSpace/UrbanForestry/default.stm; 

(f) City of Winnipeg’s 2012 Draft Updated Transportation Standards Manual (previous version 
February 1991); 

(g) Manual for the Production of Construction Drawings – City of Winnipeg (November 1984); 

http://www.winnipeg.ca/ppd/Universal_Design.stm
http://www.winnipeg.ca/matmgt/Spec/Default.stm
http://www.winnipeg.ca/matmgt/Spec/Default.stm
http://winnipeg.ca/finance/pdfs/ipd/ProjectManagementManual.pdf
https://legacy.winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm
http://winnipeg.ca/publicworks/parksOpenSpace/UrbanForestry/PDF/Principles_and_Guidelines.pdf
http://winnipeg.ca/publicworks/parksOpenSpace/UrbanForestry/PDF/Principles_and_Guidelines.pdf
http://winnipeg.ca/publicworks/parksOpenSpace/UrbanForestry/default.stm
http://winnipeg.ca/publicworks/parksopenspace/UrbanForestry/PDF/2014_Tree_Removal_Guidelines.pdf
http://winnipeg.ca/publicworks/parksOpenSpace/UrbanForestry/default.stm


The City of Winnipeg Supplemental Conditions 
RFP No. 547-2023  Page 4 of 17 
 
Template Version: eRFP-Consulting 2023 05 10 

 

(h) Winnipeg Pedestrian and Cycling Strategies (adopted July 15, 2015) Winnipeg Pedestrian 
and Cycling Strategies; 

(i) The most recent version of the Manual of Temporary Traffic Control on City Streets, at: 
https://legacy.winnipeg.ca/publicworks/trafficControl/manual-temporary-traffic-control.stm 

(j) Appropriate geometric standards set by the Transportation Association of Canada (TAC);  

(k) Current and best practices in pedestrian and cycling infrastructure design; 

(l) Street Renewal Definitions 
https://www.winnipeg.ca/publicworks/construction/roadway/roadRenewalDefinitions.stm#un
defined 

D4.13 The following documents are to be considered, where applicable: 

(a) OurWinnipeg (adopted July 20, 2011); 
https://legacy.winnipeg.ca/interhom/cityhall/ourwinnipeg/default.stm 

(b) OurWinnipeg Sustainable Transportation Strategy (adopted July 20, 2011); 
https://legacy.winnipeg.ca/interhom/cityhall/ourwinnipeg/default.stm 

(c) Winnipeg Transportation Master Plan (adopted November 16, 2011). 
https://winnipeg.ca/publicworks/transportation/transportationmasterplan.stm 

D4.14 Unless otherwise specified below, Appendix A – Definition of Professional Consultant Services 
– Engineering – Public Works shall be applicable to the provision of Professional Engineering 
services for this Project. 

D4.15 The Consultant will be responsible for project reporting and support to the City’s Consulting 
Contract Administrator for project reporting in accordance with the City of Winnipeg’s Project 
Management Manual and templates at http://winnipeg.ca/infrastructure/asset-management-
program/templates-manuals.stm#2. 

D4.16 The funds available for this contract are $1,750,000.00 

D5. PRELIMINARY DESIGN 

D5.1 Preliminary Design Services associated with the Contract are described in Appendix A – 
Definition of Professional Consultant Services – Engineering. 

D5.2 The Consultant is responsible for: 

(a) Confirm the scope of work required using professional engineering judgement; 

(b) In consultation with the Consulting Contract Administrator, and in accordance with E3 Site 
Investigation Requirements, determining the extent to with Site investigation is required; 

(c) Field surveys; 

(d) Acquiring the historical and as-built drawings within Project limits from Underground 
Structures; 

(e) Referring to E2 Sewer Condition Assessment & CCTV Guidelines, determining the extent 
to which the sewer infrastructure (a) requires inspection, and (b) in consultation with the 
Water & Waste Department, and the approval on the Consulting Contract Administrator, 
requires repairs or renewal; 

(f) Engaging the services of appropriate qualified Subconsultant personnel where additional 
services are required, including, but not limited to: site investigation services, materials 
testing services, geotechnical services, Underground Structures acquisitions, pipeline 
loading assessments, ground-penetrating radar inspections, closed circuit television 
(CCTV) sewer inspection and/or hazardous materials investigation; 

(g) Detailed examination of access and parking requirements for abutting 
residents/businesses; 

(h) Construction staging plans that minimize disruption to the public. Assumptions must be 
stated in the Proposal; 

http://www.winnipeg.ca/publicworks/MajorProjects/ActiveTransportation/WalkBikeWinnipeg/pdf/strategy.pdf
http://www.winnipeg.ca/publicworks/MajorProjects/ActiveTransportation/WalkBikeWinnipeg/pdf/strategy.pdf
https://legacy.winnipeg.ca/publicworks/trafficControl/manual-temporary-traffic-control.stm
https://www.winnipeg.ca/publicworks/construction/roadway/roadRenewalDefinitions.stm#undefined
https://www.winnipeg.ca/publicworks/construction/roadway/roadRenewalDefinitions.stm#undefined
https://legacy.winnipeg.ca/interhom/cityhall/ourwinnipeg/default.stm
https://legacy.winnipeg.ca/interhom/cityhall/ourwinnipeg/default.stm
https://winnipeg.ca/publicworks/transportation/transportationmasterplan.stm
http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#2
http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#2
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(i) Providing Project details and regular Project updates to the Accela right-of-way 
coordination system; and  

(j) Assisting with land acquisitions.  

D5.3 Review and incorporate regulatory requirements into the project plan and schedule. Obtain 
approvals from appropriate regulatory agencies as necessary. 

D5.4 Provide comprehensive management of the Project. Monitor and maintain the same in a 
manner acceptable to the Consulting Contract Administrator. Provide written weekly updates to 
the Consulting Contract Administrator during design services. Monthly status reports provided to 
the Consulting Contract Administrator, the reports should include, but not be limited to:  

(a) Progress on tasks since previous report; 

(b) Expected progress for the next period; 

(c) Project schedule update; 

(d) Project budget update; 

(e) Identify potential problems, risks and concerns; and 

(f) Key stakeholder relations update. 

D5.5 Develop a Project Risk Management Plan, identifying risks and appropriate mitigation 
recommendations, as they relate to the successful completion of the Project. Use the City of 
Winnipeg’s Project Management templates, identified in D4.15. 

D5.6 Prepare and submit a pavement design analysis and provide concrete pavement design briefs 
for all new or reconstructed pavements as identified in D4 & D6.3(b). 

D5.7 Develop construction traffic management plan and construction staging and signage drawings, 
considering vehicles, trucks, Winnipeg Transit Operations, school buses, pedestrians, cyclists, 
emergency vehicles, and access management to provide an acceptable level of service during 
construction.  

(a) Further to D5.7, if necessary, develop temporary accesses to allow for businesses to 
operate seamlessly during construction.  Propose alternatives that have minimal 
maintenance requirements. 

D5.8 Develop a construction wayfinding signage plan in consultation with Traffic management that 
will assist the public in locating affected businesses during construction. 

D6. DETAILED DESIGN (INCLUDING TENDER PREPARATION) 

D6.1 Detailed Design Services associated with the Contract are described in Appendix A – Definition 
of Professional Consultant Services – Engineering. 

D6.2 Design drawings are required for all Public Works construction projects except for Regional 
Street Mill & Fill projects and TBO projects, unless specifically declined, in writing, by the 
Consulting Contract Administrator. 

D6.3 Designs to be submitted for review must: 

(a) be sealed by a Professional Engineer, registered in the Province of Manitoba; 

(b) include a pavement design brief for new or reconstruction of Regional, Collector or 
Industrial Street Pavements and for new or reconstruction of Street Pavements that are 
Bus and/or Truck routes; 

(c) include the pavement cross section (where applicable); 

(d) include the dimensional jointing design (where applicable); 

(e) include the proposed sidewalk jointing design for full width sidewalks (where applicable); 

(f) include separate overall horizontal geometry layout drawings; 

(g) include Department drawing numbers before the works are advertised. Drawing numbers 
can be requested from Permits & Plan Approval – GIS Support Services at (204) 986-4113; 
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(h) conform to the Manual for the Production of Construction Drawings for the City of 
Winnipeg, Works and Operations Division (November 1984); 

(i) include construction staging and signage drawings/figures; 

(j) include all relevant plan and profile information; 

(k) include miscellaneous details as required to better present the scope of the work to the 
contractor; 

(l) allow six weeks for circulation to Underground Structures; 

(i) ensure that separate copies are sent to affected utilities, with specific requests made 
for estimates, where required. 

(m) preliminary Construction Contract Costs (Class 1 Estimate) including utility costs, 
Consulting Fees, internal project costs and overheads, and any associated costs identified 
in the additional comments of a project. 

(n) Include a detailed signage plan for all stages of construction for review by Traffic 
Management and the Consulting Contract Administrator, detailing temporary signage and 
traffic control devices. The drawings must show all signs (including regulatory), traffic 
control devices while detailing traffic, pedestrian and bike movements during each 
construction stage. 

D6.4 The Tender documents must be prepared: 

(a) using the current applicable template from the Materials Management Division, including 
consulting with the City insurance branch for review of the insurance clauses; 

(b) referencing the current edition of The City of Winnipeg Standard Construction 
Specifications. 

D6.5 The Consultant will be responsible for: 

(a) ongoing Project reporting and support to the City’s Consulting Contract Administrator for 
Project reporting in accordance with the City of Winnipeg’s Project Management Manual 
and templates; 

(b) ongoing comprehensive management of the Project; 

(c) provide updates to the Consulting Contract Administrator as identified in D2; 

(d) ongoing coordination of meetings with the City’s Consulting Contract Administrator; 

(e) ongoing Project details and updates to the Accela right-of-way coordination system; 

(f) ongoing consultation and coordination with all affected utilities; 

(g) allow sufficient time for review by the City’s Consulting Contract Administrator and 
additional personnel; 

(h) preparation of estimated capital costs and cash flow forecasts; 

(i) monitor and update the Project Risk Management Plan as per D5.5, where required;  

(j) any and all associated ancillary services required to successfully complete the Detailed 
Design to the satisfaction of the City of Winnipeg. 

D7. CONTRACT ADMINISTRATION 

D7.1 Contract Administration Services associated with the Contract are described in Appendix A – 
Definition of Professional Consultant Services – Engineering, and shall be conducted in 
accordance with the City of Winnipeg’s Project Management Manual (Appendix E – Contract 
Administration Procedure).  

D7.1.1 Manuals – Section 9 – Contract Administration 
https://winnipeg.ca/infrastructure/pdfs/manuals/Section9.pdf 

D7.2 The Consultant is required to provide Non-Resident Contract Administration Services including 
but not limited to: 

https://winnipeg.ca/infrastructure/pdfs/manuals/Section9.pdf


The City of Winnipeg Supplemental Conditions 
RFP No. 547-2023  Page 7 of 17 
 
Template Version: eRFP-Consulting 2023 05 10 

 

(a) ensuring persons with demonstrated experience are assigned to administer the Project for 
the duration of the Project, with personnel changes only upon approval of the Consulting 
Contract Administrator; 

(b) timely processing of accurate progress payments and invoices; 

(c) conducting pre-award and pre-construction meetings with formal notes as described in the 
City of Winnipeg’s Project Management Manual;  

(d) complete management of stakeholder relations activities; and 

(e) provision to the City of a complete current report on the Project status on a monthly basis 
advising of progress, schedule, Project costs, Change in Service, and Changes in Work. 

D7.3 The Consultant is required to provide Resident Contract Administration Services including but 
not limited to: 

(a) coordination of the day-to-day Site activities; 

(b) ensuring construction contractor conformance to the City of Winnipeg’s Manual of 
Temporary Traffic Control; 

(c) full-time inspection; 

(d) field and/or laboratory testing and verification of construction material quality; 

(e) field measurement and verification of construction material quantities in a manner so as to 
minimize contract disputes; 

(f) provision of periodic and timely updates to the Consulting Contract Administrator on 
progress and/or expenditures, through: 

(i) regular site meetings with formal minutes as described in the City of Winnipeg’s 
Project Management Manual; 

(ii) other formal and/or informal documented means. 

(g) representation of the City to the local residents and businesses in a professional manner, 
with responsible and prompt reaction to reasonable requests (minimizing impact and/or 
disruption of the Project to the extent possible); 

(h) on-going updates to the lane-closure information line as required; 

(i) coordinate traffic management and construction work; 

(j) Ensuring the Contractor’s signage is in conformance with the City of Winnipeg’s Manual of 
Temporary Traffic Control and the staging/signage plans in the Contract; 

(k) Maintain an up to date set of construction staging drawings; 

(l) On projects located adjacent to the City limits and required designated construction zones, 
temporary traffic control devices required by the Province must be procured and provided 
to Traffic Services to set up and maintain; 

(m) supervision of Subconsultants required to perform any services under D5.2(f); and 

(n) provision of Project details and regular Project updates to the Envista right-of-way 
coordination system. 

D7.4 The Consultant will be responsible for: 

(a) ongoing Project reporting and support to the City’s Consulting Contract Administrator for 
Project reporting in accordance with the City of Winnipeg’s Project Management Manual 
and templates; 

(b) ongoing comprehensive management of the Project; 

(c) ongoing coordination of meetings with the City’s Consulting Contract Administrator; 

(d) ongoing Project details and updates to the Accela right-of-way coordination system; 

(e) ongoing consultation and coordination with all affected utilities; 

(f) allow sufficient time for review by the City’s Consulting Contract Administrator and 
additional personnel; 
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(g) preparation of estimated capital costs and cash flow forecasts; 

(h) monitor and update the Project Risk Management Plan as per D5.5, where required; 

(i) ongoing communication, consultation and coordination with all affected stakeholders and 
public relations activities, where and as required; and  

(j) any and all associated ancillary services required to successfully complete the Project to 
the satisfaction of the City of Winnipeg. 

D8. POST CONSTRUCTION 

D8.1 Post-Construction Services associated with the Contract are described in Appendix A – 
Definition of Professional Consultant Services – Engineering, and shall be conducted in 
accordance with the City of Winnipeg’s Project Management Manual. 

D8.2 The Consultant is required to provide Post-Construction Services including but not limited to: 

(a) preparation of one of each of the following for every construction contract administered 
under the Project: 

(i) Certificate of Substantial Performance; 

(ii) Certificate of Total Performance; and 

(iii) Certificate of Acceptance. 

(b) additional Contract Administration for maintenance (pay) items within the warranty period of 
the construction contract; 

(c) resolution of deficiencies and/or outstanding warranty issues; 

(d) submission of a final construction report within three months of Substantial Performance of 
the construction contract, including: 

(i) summary report – a brief (three to five page) description of: 

▪ services accomplished, including initial and final scope of Project; 

▪ for new street pavements – Final pavement design; 

▪ for pavement rehabilitations and TBO’s – Amount of concrete repairs by 
percentage of surface; 

▪ for pavement rehabilitations and TBO’s – Average thickness of asphalt 
placement; 

▪ issues encountered and resolutions achieved; 

▪ any outstanding services or issue-resolutions required; 

▪ final or projected final contract cost; 

▪ stakeholders list; 

▪ daily field reports (as an appendix); 

▪ all meeting minutes (pre-award, pre-construction, construction, as an appendix); 

▪ final pavement design for new pavements; 

▪ amount of concrete repairs, by percentage for pavement rehabilitations; 

▪ average thickness of asphalt placement for pavement rehabilitations; 

▪ field test reports (as an appendix); 

▪ Certificates (as an appendix); and 

▪ progress estimates (as an appendix) 

▪ As-built drawings (pdf format as an appendix). 

(ii) Photographs – total minimum of 12, maximum of 20; good quality digital photos using 
descriptive file names (including year), provided on USB drive (notwithstanding pre-
construction Site and property condition assessment photos, as per Appendix A – 
Definition of Professional Consultant Services – Engineering – Public Works); 

▪ approximately six (6) typical pre-construction photos; 

▪ approximately six (6) typical post-construction photos; and 
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▪ approximately six (6) typical construction operation photos (e.g. concrete pour, 
paving operation). 

(iii) Final Construction Contract Costs (based on actuals), including utility costs, 
Consulting Fees, internal Project costs and overheads, and any associated costs 
identified in the additional comments of a project. 

(e) provision of record drawings in accordance with the Public Works As-Built Drawing 
requirements identified in PART E - Specifications, within three (3) months of Substantial 
Performance of the construction contract, unless waived or amended in writing by the 
Consulting Contract Administrator. 

D9. DEFINITIONS 

D9.1 When used in this Request for Proposal: 

(a) “Alley” means an open (traversable) right-of-way that has been designed, constructed and 
intended to provide access to, and service the rear of places of residence or business; 

(b) “Asphalt Reconstruction” means removal of pavement and approaches, excavation, 
construction or renewal of drainage infrastructure, construction of granular subbase and 
base course, adjustment of appurtenances in the pavement and boulevards, construction of 
asphalt pavement with curb and gutter, construction of asphalt or concrete approaches, 
and sidewalk renewal; 

(c) “Capital Construction Estimate” means the estimated value of the Construction Contract 
to be administered by the Consultant. The Capital Construction Estimate is only provided 
as an estimate of scale and scope for a Project and/or Project Package; 

(d) “Concrete Reconstruction” means removal of pavement and approaches, excavation, 
construction or renewal of drainage infrastructure, construction of granular subbase and 
base course, adjustment of appurtenances in the pavement and boulevards, construction of 
concrete pavement, construction of concrete approaches, and sidewalk renewal; 

(e) “Estimated Scope” means the scope of Services upon which the Project Estimate was 
based; 

(f) “Local Street” means an open (traversable) right-of-way that is not identified in Schedule 
E of the most recent City of Winnipeg Streets By-law No. 1481/77 (i.e. not a Regional 
Street); 

(g) “Mill and Fill” means planning of existing asphalt overlay, minimized localized joint and 
slab repairs, minimized sidewalk repairs, minimized curb renewal, placement of asphalt 
overlay; 

(h) “Project Budget” means the total available funding required for a Project or Project 
Location, including construction (Contract) costs (based on the Estimate Scope), utility 
costs, Consulting Fee, and any associated costs identified in the additional comments of a 
project; 

(i) “Project Location” means an individual Right-of-Way location (typically Street, Alley, 
Sidewalk, Intersection, or Path) identified to make up a whole Project; 

(j) “Regional Street” means those streets listed in Schedule E of the most recent City of 
Winnipeg Streets By-law No. 1481/77; 

(k) “Rehabilitation” means pavement, curb and sidewalk repairs, replacement or adjustment 
of drainage infrastructure, adjustment of appurtenances in the pavement and boulevards, 
and an asphalt overlay; 

(l) “Supply Chain Disruption” means an inability by the Contractor to obtain goods or 
services from third parties necessary to perform the Work of the Contract within the 
schedule specified therein, despite the Contractor making all reasonable commercial 
efforts to procure same. Contractors are advised that increased costs do not, in and of 
themselves, amount to a Supply Chain Disruption. 
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D10. ACCESSIBLE CUSTOMER SERVICE REQUIREMENTS 

D10.1 The Accessibility for Manitobans Act (AMA) imposes obligations on The City of Winnipeg to 
provide accessible customer service to all persons in accordance with the Customer Service 
Standard Regulation (“CSSR”) to ensure inclusive access and participation for all people who 
live, work or visit Winnipeg regardless of their abilities.   

D10.1.1 The Consultant agrees to comply with the accessible customer service obligations under 
the CSSR and further agrees that when providing the Goods or Services or otherwise 
acting on the City of Winnipeg’s behalf, shall comply with all obligations under the AMA 
applicable to public sector bodies. 

D10.1.2 The accessible customer service obligations include, but are not limited to: 

(a)  providing barrier-free access to goods and services; 

(b) providing reasonable accommodations;    

(c) reasonably accommodating assistive devices, support persons, and support animals; 

(d) providing accessibility features e.g. ramps, wide aisles, accessible washrooms, power 
doors and elevators; 

(e) inform the public when accessibility features are not available; 

(f) providing a mechanism or process for receiving and responding to public feedback on 
the accessibility of all goods and services; and 

(g) providing adequate training of staff and documentation of same. 

D11. UNFAIR LABOUR PRACTICES  

D11.1 Further to C3.2, the Consultant declares that in bidding for the Work and in entering into this 
Contract, the Consultant and any proposed Subconsultant(s) conduct their respective business 
in accordance with established international codes embodied in United Nations Universal 
Declaration of Human Rights (UDHR) https://www.un.org/en/about-us/universal-declaration-of-
human-rights International Labour Organization (ILO) https://www.ilo.org/global/lang--
en/index.htm  conventions as ratified by Canada.  

D11.2 The City of Winnipeg is committed and requires its Consultants and their Subconsultants, to be 
committed to upholding and promoting international human and labour rights, including 
fundamental principles and rights at work covered by ILO eight (8) fundamental conventions 
and the United Nations Universal Declaration of Human Rights which includes child and forced 
labour.  

D11.3 Upon request from the Consulting Contract Administrator the Consultant shall provide 
disclosure of the sources (by company and country) of the raw materials used in the Work and a 
description of the manufacturing environment or processes (labour unions, minimum wages, 
safety, etc.).  

D11.4 Failure to provide the evidence required under D11.3, may be determined to be an event of 
default in accordance with C14.  

D11.5 In the event that the City, in its sole discretion, determines the Consultant to have violated the 
requirements of this section, it will be considered a fundamental breach of the Contract and the 
Consultant shall pay to the City a sum specified by the Consulting Contract Administrator in 
writing (“Unfair Labour Practice Penalty”). Such a violation shall also be considered an Event of 
Default, and shall entitle the City to pursue all other remedies it is entitled to in connection with 
same pursuant to the Contract. 

D11.5.1 The Unfair Labour Practice Penalty shall be such a sum as determined appropriate by the 
City, having due regard to the gravity of the Consultant’s violation of the above 
requirements, any cost of obtaining replacement goods/ services or rectification of the 
breach, and the impact upon the City’s reputation in the eyes of the public as a result of 
same. 

D11.5.2 The Consultant shall pay the Unfair Labour Practice Penalty to the City within thirty (30) 
Calendar Days of receiving a demand for same in accordance with D11.5. The City may 

https://www.un.org/en/about-us/universal-declaration-of-human-rights
https://www.un.org/en/about-us/universal-declaration-of-human-rights
https://www.ilo.org/global/lang--en/index.htm
https://www.ilo.org/global/lang--en/index.htm


The City of Winnipeg Supplemental Conditions 
RFP No. 547-2023  Page 11 of 17 
 
Template Version: eRFP-Consulting 2023 05 10 

 

also hold back the amount of the Unfair Labour Practice Penalty from payment for any 
amount it owes the Consultant.    

(a) The obligations and rights conveyed by this clause survive the expiry or termination of 
this Contract, and may be exercised by the City following the performance of the 
Work, should the City determine, that a violation by the Consultant of the above 
clauses has occurred following same. In no instance shall the Unfair Labour Practice 
Penalty exceed the total of twice the Contract value. 

SUBMISSIONS 

D12. AUTHORITY TO CARRY ON BUSINESS 

D12.1 The Consultant shall be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba, or if the Consultant 
does not carry on business in Manitoba, in the jurisdiction where the Consultant does carry on 
business, throughout the term of the Contract, and shall provide the Consulting Contract 
Administrator with evidence thereof upon request. 

D13. SAFE WORK PLAN 

D13.1 The Consultant shall provide the Consulting Contract Administrator with a Safe Work Plan at 
least five (5) Business Days prior to the commencement of any Work on the Site but in no event 
later than the date specified in C4.4(a) for the return of the executed Contract. 

D13.2 The Safe Work Plan should be prepared and submitted in the format shown in the City’s 
template which is available on the Information Connection page at The City of Winnipeg, 
Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/safety/default.stm  

D14. INSURANCE 

D14.1 The Consultant shall procure and maintain, at their own expense and cost, insurance policies 
with limits no less than those shown below. 

D14.2 As a minimum, the Consultant shall, without limiting their obligations or liabilities under any 
other contract with the City, procure and maintain, at their own expense and cost, the following 
insurance policies:  

(a) Comprehensive or Commercial General Liability Insurance including: 

(i) an inclusive limit of not less than $2,000,000 for each occurrence or accident with a 
minimum $2,000,000 Products and Completed Operations aggregate and 
$5,000,000 general aggregate; 

(ii) all sums which the Consultant shall become legally obligated to pay for damages 
because of bodily injury (including death at any time resulting therefrom) sustained 
by any person or persons or because of damage to or destruction of property 
caused by an occurrence or accident arising out of or related to the Services or any 
operations carried on in connection with this Contract; 

(iii) coverage for Products/Completed Operations, Blanket Contractual, Consultant’s 
Protective, Personal Injury, Contingent Employer’s Liability, Broad Form Property 
Damage, Employees as Additional Insureds, and Non-Owned Automobile Liability; 

(iv) a Cross Liability clause and/or Severability of Interest clause providing that the 
inclusion of more than one Insured shall not in any way affect the rights of any other 
Insured hereunder in respect to any claim, demand, suit or judgment made against 
any other Insured. 

(b) if applicable, Automobile Liability Insurance covering all motor vehicles, owned and 
operated and used or to be used by the Consultant directly or indirectly in the performance 
of the Service.  The limit of liability shall not be less than $2,000,000 inclusive for loss or 
damage including personal injuries and death resulting from any one accident or 
occurrence. 

http://www.winnipeg.ca/matmgt/safety/default.stm
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(c) Professional Errors and Omissions Liability Insurance including: 

(i) an amount not less than $5,000,000 per claim and $5,000,000 in the aggregate. 

D14.2.1 The Consultant’s Professional Errors and Omissions Liability Insurance shall remain in 
force for the duration of the Project and for twelve (24) months after Total Performance. 

D14.3 The policies required in D14.2(a) shall provide that the City is named as an Additional Insured 
thereunder and that said policies are primary without any right of contribution from any 
insurance otherwise maintained by the City. 

D14.4 The Consultant shall require any Consultants hired to perform geo technical drilling and sample 
collecting or closed-circuit television to procure and maintain, at their own expense and cost, 
comparable insurance to that set forth under D14.2(a) and D14.2(b). 

D14.5 The Consultant shall require each of their Subconsultants hired for design, architectural or 
engineering services as outlined in the Scope of Services to provide comparable insurance to 
that set forth under D14.2(a) and D14.2(c). 

D14.6 The Consultant shall provide the Consulting Contract Administrator with a certificate(s) of 
insurance in a form satisfactory to the City Solicitor, at least two (2) Business Days prior to the 
commencement of any Services, but in no event later than the date specified in C4.4(a) for the 
return of the executed Contract.  Such certificates shall state the exact description of the 
Services and provide for written notice in accordance with D14.9.  

D14.7 The Consultant may take out such additional insurance as it may consider necessary and 
desirable.  All such additional insurance shall be at no expense to the City. 

D14.8 All insurance, which the Consultant is required to obtain with respect to this Contract, shall be 
with insurance companies registered in and licensed to underwrite such insurance in the 
Province of Manitoba. 

D14.9 The Consultant shall not cancel, materially alter, or cause any policy to lapse without providing 
at least thirty (30) Calendar Days prior written notice to the City. 

SCHEDULE OF SERVICES 

D15. COMMENCEMENT 

D15.1 The Consultant shall not commence any Services until it is in receipt of a notice of award from 
the City authorizing the commencement of the Services. 

D15.2 The Consultant shall not commence any Services until: 

(a) the Consulting Contract Administrator has confirmed receipt and approval of: 

(i) evidence of authority to carry on business specified in D12; 

(ii) the Safe Work Plan specified in D13; and 

(iii) evidence of the insurance specified in D14. 

(b) the Consultant has attended a meeting with the Consulting Contract Administrator, or the 
Consulting Contract Administrator has waived the requirement for a meeting; 

(c) The direct deposit application specified in D19.1 

D15.3 The City intends to award this Contract by October 17, 2023. 

D16. CRITICAL STAGES 

D16.1 The Consultant shall achieve critical stages of the Services for this Contract in accordance with 
the following requirements: 

(a) Preliminary Design Phase for 2024 construction contracts to be completed by February 1, 
2024; 

(b) Preliminary Design Phase for 2025 construction contracts to be completed by November 
30, 2024; 
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(c) Construction tenders for 2024 and 2025 construction year projects, must be ready to be 
advertised on MERX’s website by January 31, 2024 and November 30, 2024 respectively.  
The actual advertising dates, corresponding construction contract schedules, and scopes of 
work for the construction contracts in each calendar year, will be established during the 
Detailed Design, in consultation with and approved by the Consulting Contract 
Administrator; and, 

(d) Substantial Performance of 2024 construction contract by October 31, 2024. 

(e) Substantial Performance of 2025 construction contract by October 31, 2025. 

D16.1.1 Further to D16.1, for the purposes of bidding, it can be assumed that the project will 
require: 

(a) three (03) construction contracts 

(b) one of the contracts will be a two (2) year contract  

D16.2 Further to C1.1 (uu), Total Performance for this Contract will be after the issuance of the 
Certificate of Acceptance for the construction contract which is typically: 

(a) two (2) years from the Total Performance date of reconstruction and new construction 
projects; and 

(b) one (1) year from the Total Performance date for all rehabilitation & Mill & fill projects. 

D17. SUPPLY CHAIN DISRUPTION SCHEDULE DELAYS  

D17.1 The City acknowledges that the schedule for this Contract may be impacted by Supply Chain 
Disruption. Commencement and progress of the Services shall be performed by the Consultant 
with due consideration to delivery requirements and schedule identified in the Contract, in close 
consultation with the Consulting Contract Administrator.  

D17.2 If the Consultant is delayed in the performance of the Services by reason of the Supply Chain 
Disruption, the Services schedule may be adjusted by a period of time equal to the time lost due 
to such delay and costs related to such delay will be determined as identified herein.  

D17.3 A minimum of seven (7) Calendar Days prior to the commencement of Services, the Consultant 
shall declare whether a Supply Chain Disruption will affect the start date. The Consultant shall 
provide sufficient evidence that the delay is directly related to a Supply Chain Disruption, 
including but not limited to evidence related to availability of staff, ordering of Material or Goods, 
production and/or manufacturing schedules or availability of staff as appropriate.  

D17.4 For any delay related to Supply Chain Disruption and identified after Services have 
commenced, the Consultant shall within seven (7) Calendar Days of becoming aware of the 
anticipated delay declare the additional delay and shall provide sufficient evidence as indicated 
in D17.3. Failure to provide this notice will result in no additional time delays being considered 
by the City.  

D17.5 The Services schedule, including the durations identified in the Contract, will be adjusted to 
reflect delays accepted by the Consulting Contract Administrator.  

D17.6 Any time or cost implications as a result of Supply Chain Disruption and in accordance with the 
above, as confirmed by the Consulting Contract Administrator, shall be documented in 
accordance with C8. 

D18. INVOICES 

D18.1 Further to C11, the Consultant shall submit an invoice for each portion of Work performed. to: 

The City of Winnipeg 
Corporate Finance - Accounts Payable 
4th Floor, Administration Building, 510 Main Street 
Winnipeg MB  R3B 1B9 

Facsimile No.: 204-949-0864 
Send Invoices to CityWpgAP-INVOICES@winnipeg.ca 
Send Invoice Inquiries to CityWpgAP-INQUIRIES@winnipeg.ca 

mailto:CityWpgAP-INVOICES@winnipeg.ca
mailto:CityWpgAP-INQUIRIES@winnipeg.ca
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D18.2 Invoices must clearly indicate, as a minimum: 

(a) the City's purchase order number; 

(b) Project File number 

(c) date of delivery; 

(d) a breakdown by location of: 

(i) Preliminary Design Fees; 

(ii) Detailed Design Fees; 

(iii) Contract Administration Fees including hours and hourly rates for Services provided 
in the invoice period; 

▪ Allowable Disbursements shall be identified separately on each invoice. 

(iv) Post Construction Service Fees including hours and hourly rates for Services 
provided in the invoice period; 

▪ Allowable Disbursements shall be identified separately on each invoice. 

(v) other Project costs and Subconsultant Fees in accordance with D4.9 including the 
invoiced amount plus an allowed 5% handling fee. Copies of invoices must be 
attached. 

(e) the amount payable with GST and MRST (as applicable) shown as separate amounts; and 

(f) the Consultant’s GST registration number. 

D18.3 The City will bear no responsibility for delays in approval of invoices which are improperly 
submitted. 

D19. PAYMENT 

D19.1 Further to C11.14, the City shall make payments to the Consultant by direct deposit to the 
Consultant’s banking institution, and by no other means. Payments will not be made until the 
Consultant has made satisfactory direct deposit arrangements with the City. Direct deposit 

application forms are at https://winnipeg.ca/finance/files/Direct_Deposit_Form.pdf. 

DISPUTE RESOLUTION 

D20. DISPUTE RESOLUTION 

D20.1 If the Consultant disagrees with any opinion, determination, or decision of the Consulting 
Contract Administrator, the Consultant shall act in accordance with the Consulting Contract 
Administrator’s opinion, determination, or decision unless and until same is modified by the 
process followed by the parties pursuant to D20. 

D20.2 The entire text of C17.4 is deleted, and amended to read: “Intentionally Deleted” 

D20.3 The entire text of C17.5 is deleted, and amended to read: 

(a) If Legal Services has determined that the Disputed Matter may proceed in the Appeal 
Process, the Consultant must, within ten (10) Business Days of the date of the Legal 
Services Response Letter, submit their written Appeal Form, in the manner and format 
set out on the City’s Materials Management Website, to the Chief Administrative Officer, 
and to the Consulting Contract Administrator. The Consultant may not raise any other 
disputes other than the Disputed Matter in their Appeal Form. 

D20.4 Further to C17, prior to the Consulting Contract Administrator’s issuance of a Final 
Determination, the following informal dispute resolution process shall be followed where the 
Consultant disagrees with any opinion, determination, or decision of the Consulting Contract 
Administrator (“Dispute”): 

(a) In the event of a Dispute, attempts shall be made by the Consulting Contract Administrator 
and the Consultant’s equivalent representative to resolve Disputes within the normal 

https://winnipeg.ca/finance/files/Direct_Deposit_Form.pdf


The City of Winnipeg Supplemental Conditions 
RFP No. 547-2023  Page 15 of 17 
 
Template Version: eRFP-Consulting 2023 05 10 

 

course of project dealings between the Consulting Contract Administrator and the 
Consultant’s equivalent representative. 

(b) Disputes which in the reasonable opinion of the Consulting Contract Administrator or the 
Consultant’s equivalent representative cannot be resolved within the normal course of 
project dealings as described above shall be referred to a without prejudice escalating 
negotiation process consisting of, at a minimum, the position levels as shown below and 
the equivalent Consultant representative levels: 

(i) The Consulting Contract Administrator; 

(ii) Supervisory level between the Consulting Contract Administrator and 
applicable Department Head; 

(iii) Department Head. 

D20.4.1 Names and positions of Consultant representatives equivalent to the above City position 
levels shall be determined by the Consultant and communicated to the City at the pre-
commencement or kick off meeting.  

D20.4.2 As these negotiations are not an adjudicative hearing, neither party may have legal 
counsel present during the negotiations. 

D20.4.3 Both the City and the Consultant agree to make all reasonable efforts to conduct the above 
escalating negotiation process within twenty (20) Business Days, unless both parties 
agree, in writing, to extend that period of time. 

D20.4.4 If the Dispute is not resolved to the City and Consultant’s mutual satisfaction after 
discussions have occurred at the final escalated level as described above, or the time 
period set out in D20.4.3, as extended if applicable, has elapsed, the Consulting Contract 
Administrator will issue a Final Determination as defined in C1.1(dd), at which point the 
parties will be governed by the Dispute Resolution process set out in C17.Third Party 
Agreements 

D21. FUNDING AND/OR CONTRIBUTION AGREEMENT OBLIGATIONS 

D21.1 In the event that funding for the Services is provided to the City of Winnipeg by the Government 
of Manitoba and/or the Government of Canada, the following terms and conditions shall apply, 
as required by the applicable funding agreements. 

D21.2 Further to D21.1 in the event that the obligations in D21 apply, actual costs legitimately incurred 
by the Consultant as a direct result of these obligations (“Funding Costs”) shall be determined 
by the actual cost to the Consultant and not by the valuation method(s) outlined in C8.4.  In all 
other respects Funding Costs will be processed in accordance with Changes in Services under 
C8. 

D21.3 For the purposes of D21: 

(a) “Government of Canada” includes the authorized officials, auditors, and representatives 
of the Government of Canada; and 

(b) “Government of Manitoba” includes the authorized officials, auditors, and representatives 
of the Government of Manitoba. 

D21.4 Modified Insurance Requirements   

D21.4.1 If not already required under the insurance requirements identified in D14, the Consultant 
will be required to obtain and maintain professional liability insurance in an amount of no 
less than one million dollars ($1,000,000) inclusive per claim. Such policy shall be 
maintained for at least twenty-four (24) months after Total Performance. 

D21.4.2 If not already required under the insurance requirements identified in D14, the Consultant 
shall obtain and maintain third party liability insurance with minimum coverage of two 
million dollars ($2,000,000.00) per occurrence on all licensed vehicles operated at the Site.  
In the event that this requirement conflicts with another licensed vehicle insurance 
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requirement in this Contract, then the requirement that provides the higher level of 
insurance shall apply. 

D21.4.3 Further to D14.3, Insurers shall provide satisfactory Certificates of Insurance to the 
Government of Manitoba prior to commencement of Services as written evidence of the 
insurance required. The Certificates of Insurance must provide for a minimum of 30 days’ 
prior written notice to the Government of Manitoba in case of insurance cancellation.   

D21.4.4 All policies must be taken out with insurers licensed to carry on business in the Province of 
Manitoba. 

D21.5 Indemnification By Consultant 

D21.5.1 In addition to the indemnity obligations outlined in C13 of the General Conditions for 
Consultant Services, the Consultant agrees to indemnify and save harmless the 
Government of Canada and the Government of Manitoba and each of their respective 
Ministers, officers, servants, employees, and agents from and against all claims and 
demands, losses, costs, damages, actions, suit or other proceedings brought or pursued in 
any manner in respect of any matter caused by the Consultant or arising from this Contract 
or the Services, or from the goods or services provided or required to be provided by the 
Consultant, except those resulting from the negligence of any of the Government of 
Canada’s or the Government of Manitoba’s Ministers, officers, servants, employees, or 
agents, as the case may be. 

D21.5.2 The Consultant agrees that in no event will Canada or Manitoba, their respective officers, 
servants, employees or agents be held liable for any damages in contract, tort (including 
negligence) or otherwise, for: 

(a) any injury to any person, including, but not limited to, death, economic loss or 
infringement of rights; 

(b) any damage to or loss or destruction of property of any person; or   

(c) any obligation of any person, including, but not limited to, any obligation arising from a 
loan, capital lease or other long-term obligation; 

in relation to this Contract or the Work. 

D21.6 Records Retention and Audits 

D21.6.1 The Consultant shall maintain and preserve accurate and complete records in respect of 
this Contract and the Services, including all accounting records, financial documents, 
copies of contracts with other parties and other records relating to this Contract and the 
Services during the term of the Contract and for at least six (6) years after Total 
Performance. Those records bearing original signatures or professional seals or stamps 
must be preserved in paper form; other records may be retained in electronic form.  

D21.6.2 In addition to the record keeping and inspection obligations outlined in C7.16 of the 
General Conditions for Consultant Services, the Consultant shall keep available for 
inspection and audit at all reasonable times while this Contract is in effect and until at least 
six (6) years after Total Performance, all records, documents, and contracts referred to in 
D21.6.1 for inspection, copying and audit by the City of Winnipeg, the Government of 
Manitoba and/or the Government of Canada and their respective representatives and 
auditors, and to produce them on demand; to provide reasonable facilities for such 
inspections, copying and audits, to provide copies of and extracts from such records, 
documents, or contracts upon request by the City of Winnipeg, the Government of 
Manitoba, and/or the Government of Canada and their respective representatives and 
auditors, and to promptly provide such other information and explanations as may be 
reasonably requested by the City of Winnipeg, the Government of Manitoba, and/or the 
Government of Canada from time-to-time. 

D21.7 Other Obligations 

D21.7.1 The Consultant consents to the City providing a copy of the Contract to the Government of 
Manitoba and/or the Government of Canada upon request from either entity. 
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D21.7.2 If the Lobbyists Registration Act (Manitoba) applies to the Consultant, the Consultant 
represents and warrants that it has filed a return and is registered and in full compliance 
with the obligations of that Act, and covenants that it will continue to comply for the 
duration of this Contract. 

D21.7.3 The Consultant shall comply with all applicable legislation and standards, whether federal, 
provincial, or municipal, including (without limitation) labour, environmental, and human 
rights laws, in the course of providing the Services. 

D21.7.4 The Consultant shall properly account for the Services provided under this Contract and 
payment received in this respect, prepared in accordance with generally accepted 
accounting principles in effect in Canada, including those principles and standards 
approved or recommended from time-to-time by the Chartered Professional Accountants of 
Canada or the Public Sector Accounting Board, as applicable, applied on a consistent 
basis. 

D21.7.5 The Consultant represents and warrants that no current or former public servant or public 
office holder, to whom the Value and Ethics Code for the Public Sector, the Policy on 
Conflict of Interest and Post Employment, or the Conflict of Interest Act applies, shall 
derive direct benefit from this Contract, including any employment, payments, or gifts, 
unless the provision or receipt of such benefits is in compliance with such codes and the 
legislation. 

D21.7.6 The Consultant represents and warrants that no member of the House of Commons or of 
the Senate of Canada or of the Legislative Assembly of Manitoba is a shareholder, director 
or officer of the Consultant or of a Subconsultant, and that no such member is entitled to 
any benefits arising from this Contract or from a contract with the Consultant or a 
Subconsultant concerning the Services. 
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PART E - SPECIFICATIONS 

E1. AS-BUILT DRAWING REQUIREMENTS 

E1.1 As-built drawings are required for all Public Works construction projects except for Regional 
Street Mill & Fill projects and TBO projects, unless specifically declined, in writing, by the 
Consulting Contract Administrator. As-built drawing submissions are required for all Regional 
Street renewals, Local Street reconstructions, and any addition to infrastructure inventory such as 
new streets, street widening’s and/or realignments as well as new multi-use paths. 

E1.1.1 Though drawings may not be required, please note the location of any new or relocated 
sidewalks, approaches, curb inlets, or bus stops, or any other modifications, on existing 
streets or intersection improvements in the final project report. 

E1.2 Initial submission of as-built drawings must be received no later than three months after 
Substantial Performance. 

E1.2.1 If Substantial Performance will not be granted prior to year-end, contact Public Works to 
establish drawing submission requirements (i.e. for snow clearing updates). 

E1.3 The drawings are to contain the following information, and be in the format specified below. 

E1.4 Drawings are to: 

(a) be in the AutoCAD format and indicate the version used 

(b) Be AS-BUILT with dimensions corrected in both TEXT and GRAPHICS 

(c) Show pavement dimensions to the “back of curb” (edge of pavement) 

(d) Be produced in the NAD 83, UTM, ZONE 14, (Global co-ordinate system)  NOTE: 
aerial/assessment data is available at https://data.winnipeg.ca/  

(e) Indicate whether a scale factor was used, and if used the scale factor will be provided; 

(f) Show all bore holes and their UTM coordinates 

(g) Include, where applicable: 

(i) Pavement cross-section(s) 

(ii) Asphalt Supplier 

(iii) Concrete Supplier 

(iv) Geotextile used – type, manufacturer & supplier 

(v) Sub-drains used – type, manufacturer & supplier 

(vi) Other materials– type, manufacturer & supplier 

(vii) Contractor and construction date 

E1.5 In addition, included on the files will be a separate drawing in AutoCAD format with the following 
(8) basic layers (none of which are to include text) and a list describing additional layers used: 

E1.6 Layer Names: 

(a) Street Surface 

(b) Walk 

(c) Alley 

(d) Approach 

(e) Ramp Curb 

(f) Dimensions (to include all dimensions in the drawing) 

(g) Drainage Inlets 

(h) Elevations (min. all hi & low points) 

E1.7 Consultant to provide a separate AutoCAD file with AutoCAD points in the location of the bore 
holes. Label each point with the required information making sure that they match the borehole 
PDF names. Create this in basic cad and not as a Civil3d file with survey points. 
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(a) The provided CAD file will: 

(i) Show all bore holes and their UTM coordinates. 

(ii) Label attributes with simple text for each bore hole location: 

▪ NORTHING 

▪ EASTING 

▪ PDF_FILE_NAME 

▪ BH_ID 

▪ BID_OPP 

▪ CITY_FILE_KEY 

E1.8 The PDF provided will be a marked-up version of the original soil log provided in the geotechnical 
report. The mark-up will: 

(a) Be created for each borehole location 

(b) Show the original soil log unobstructed  

(c) Show the new pavement structure accurately located vertically next to the existing soil log 

(d) Show UTM coordinates of the soil log location 

(e) Be labeled with a unique bore hole identification number 

(f) Have a unique file name 

E1.9 Include a PDF copy of all as-built drawings 

E1.10 Two (2) copies of the AutoCAD Digital Drawings, borehole logs and PDF copies shall be 
submitted by either of the following ways; 

(a) USB flash drive. Both copies shall be clearly labelled identifying the Project number. 

(b) Consultant FTP site. 

E1.11 As-built hard copy on Mylar or paper not required. 

E1.12 Draft as-builts to be sent to the appropriate Consulting Contract Administrator for review and 
approval. Final copies to be sent to;  

Permits & Plan Approval – GIS Support Services 
City of Winnipeg 
Public Works Department 
106-1155 Pacific Avenue 
Winnipeg, MB R3E 3P1 

E2. SEWER CONDITION ASSESSMENT & CCTV GUIDELINES 

E2.1 Perform condition assessment on all relevant sewers and manholes in the right-of-way within the 
limits of the street renewal. Condition assessment includes, but is not limited to, the following: 

(a) Review all sewer and manhole assets in the City of Winnipeg’s Sewer Management 
System (SMS) application. Determine which assets are to be inspected using Closed-
Circuit Television (CCTV) in accordance with E2.2; 

(b) Review existing CCTV inspections shown in SMS and new CCTV inspections performed in 
accordance with E2.2; 

(c) Confirm the appropriateness of existing Backlogged and Pending rehabilitation types and 
limits shown in SMS. If required, provide revised rehabilitation recommendations; 

(d) For all inspections, recommend new rehabilitation types and limits not shown in SMS; 

(e) Recommend what rehabilitation is to be done prior to the pavement renewal project; and 

(f) Provide a rehabilitation summary and the new CCTV inspections and corresponding defect 
coding to WWD Asset Management Branch for review and approval. 

E2.2 The Closed-Circuit Television (CCTV) criteria provided below are general guidelines and are not 
intended to replace sound municipal engineering judgement specific to the individual project 
scope and/or location. 
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(a) Clean & Inspect sewers and manholes in accordance with CW 2140 Sewer and Manhole 
Cleaning, and CW 2145 Sewer and Manhole Inspection; 

(b) Where new inspections are required, provide a list of assets to qualified cleaning and 
inspection contractors; 

(c) Inspect all sewers and manholes where no previous CCTV inspections have been 
completed; 

(d) Re-inspect sewers and manholes with a Structural Performance Grade (SPG) of 3 or 
higher that have not been inspected in the previous 5 years, or sewers and manholes with 
an SPG of 1 or 2 that have not been inspected in the previous 20 years; 

(e) Inspect sewers (regardless of SPG) if the street exhibits obvious distress at/along the 
underground plant; 

(f) Inspect all CB leads to be reused as part of a street reconstruction, pavement rehabilitation, 
or mill and fill rehabilitation;  

(g) CCTV inspection of sewers and manholes is not required on mill and fill pavement 
rehabilitation method and thin bituminous overlay (TBO) projects unless the street exhibits 
obvious distress at/along the underground plant; and 

(h) Sewers and manholes located more than two metres from the work limits (i.e. not located 
under pavement) do not need to be re-inspected if previous CCTV inspection data exists. 

E2.3 For any uncertain situations and/or locations, contact the City Consulting Contract Administrator. 

E2.4 The Consultant is required to coordinate the sewer inspection contract and communicate the 
results to WWD Asset Management Branch in accordance with E2.1. Provide the sewer 
inspections and corresponding defects data to WWD Asset Management Branch. Any repairs or 
other activities deemed necessary from these inspections must be reviewed and approved by 
WWD Asset Management Branch. 

E2.5 Provide the post repair CCTV inspections and corresponding defect coding to WWD Asset 
Management Branch.  

E3. SITE INVESTIGATION REQUIREMENTS 

E3.1 This guideline provides basic principles and requirements for site investigations and testing with 
which to guide the designer in the preparation of proposals and completion of their investigations. 
Irrespective of the requirements listed in this document, it is important that the Engineer clearly 
outlines what assumptions were made in estimating the effort and resources necessary to 
complete the scope of work. A proposal should be submitted for approval to the City’s Consulting 
Contract Administrator. 

E3.2 When using this guideline, the designer remains responsible for the proposed plan in accordance 
to good engineering standards that address the specific needs and site conditions of the project.  
Without limiting that broad and general obligation, this guideline should be the minimum 
requirement. 

E3.3 Boreholes and pavement core spacing, and material testing guidelines presented in this guide are 
only applicable to pavement investigations. Site investigation and testing may also be conducted 
as per common industry practice for other road elements such as sidewalks, boulevards, and 
medians. The City’s Consulting Contract Administrator should be notified of any unusual 
conditions or difficulties encountered, and any changes made in the investigation program. 

E3.4 New Construction and Reconstruction Projects 

(a) The number of boreholes can be calculated using Table 1. 
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Table 1: Number of Boreholes and Depths 

Lanes/Locals Industrials and Collectors Arterials 

Number of boreholes = 0.1 × 

(Street area (m2))0.45 

 

A minimum of two boreholes,  

2 m  150 mm depth from the 
bottom of the proposed or the 
existing pavement per project 

location. 

Number of boreholes = 0.1 × 

(Street area (m2))0.46 

 

A minimum of three boreholes, 

2.5 m  150 mm depth from the 
bottom of the proposed or the 
existing pavement per project 

location. 

Number of boreholes = 0.1 × 

(Street area (m2))0.48 

 

A minimum of three boreholes, 

2.5 m  150 mm depth from the 
bottom of the proposed or the 
existing pavement per project 

location. 

1If previous soil information is available and relevant, the number of boreholes can be reduced - confirm with the 
City’s Consulting Contract Administrator. 
2Additional boreholes should be undertaken where adverse soil conditions are expected or encountered during 
the course of field drilling. 

(b) Offset the boreholes as appropriate to provide coverage across the full width of the 
proposed construction. Boreholes should not be advanced on utility cut patching. The 
locations of the boreholes should be shown clearly on a scaled plan map of the site under 
investigation.  

(c) The following factors should be considered while selecting borehole locations: 

(i) Visual sub-grade variability;  

(ii) Significant pavement failures (rutting, fatigue cracking, settlement and faulting) 
which are often associated with sub-grade issues to diagnose the cause of these 
conditions; and 

(iii) Exiting buried infrastructure. 

(d) Information regarding the sampler type, date and time of sampling, sample type and color, 
sample depth, ground water elevations, boreholes location, etc. should be shown in log 
form using notations and a graphical system. The log form should distinguish between 
visual evaluations of soil samples in the field versus a more precise laboratory evaluation 
supported by tests. Detailed boring logs including the results of laboratory tests should be 
included in the geotechnical report. 

(e) Measure and identify pavement materials (thickness and types of pavement structure 
materials). Photograph core samples recovered from the pavement surface (concrete, 
asphalt or composite).   

(f) Visual identification of the soil must be reported at the following depths from the bottom of 
the proposed or the existing pavement – 0.6 m, 0.9 m, 1.2 m, 1.6 m, 2.0 m, and 2.5 m (if 
required). Ensure that each soil type encountered in the boreholes is identified. The visual 
identification should describe the existing pavement structure, if any, including the materials 
encountered and the layer thicknesses. 

(g) Backfill boreholes with granular fill. Patch pavement surface with an approved cold patch 
asphalt or rapid set cementitious product to match the surface pavement type. 

(h) Where significant embankments are proposed along the roadway, specific testing and 
recommendations for the fill materials and placement should be made including expected 
settlements, load compensation requirements, and potential buoyancy of the embankment. 
The size, complexity and extent of the testing program will depend primarily on the type, 
height and size of embankment as well as the expected imported soil conditions – confirm 
with the City’s Consulting Contract Administrator.  

(i) For embankments less than 100 m in length, a minimum of two boreholes are required. For 
embankments more than 100 m in length, the spacing between boreholes along the length 
of the embankment should not exceed 75 m with a minimum of two (2) boreholes. Extend 
the boreholes depths to a minimum of 2 m  150 mm below the proposed sub-grade level. 
At critical locations and where embankment heights exceed 1.0 m, a minimum of two (2) 
boreholes are required in the transverse direction to define the existing geological 
conditions for stability analyses.  
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(j) Laboratory Testing Program 

(i) Determine the moisture content of the soils encountered in every borehole in 
accordance with ASTM D2216 Standard Test Methods for Laboratory Determination 
of Water (Moisture) Content of Soil and Rock by Mass, at the following depths from 
the bottom of the proposed or existing pavement – 0.6 m, 0.9 m, 1.2 m, 1.6 m, 2.0 
m, and 2.5 m (if required). 

(ii) Classify and test the anticipated sub-grade soil in accordance with Table 2. The sub-
grade soil is the material on which the pavement structure will be built; 0.6 m, 0.9 m, 
and 1.2 m may be used for locals, collectors, and arterials, respectively – confirm 
with the City’s Consulting Contract Administrator.  

 

Table 2: Boreholes Testing Frequency  

Lanes/Locals Collectors Arterials 

Number of boreholes = 0.1 × 
(Street area (m2))0.4 

 

A minimum of two boreholes 
should be tested per project 

location. 

Number of boreholes = 0.1 × 
(Street area (m2))0.41 

 

A minimum of three boreholes 
should be tested per project 

location. 

Number of boreholes = 0.1 × 
(Street area (m2))0.42 

 

A minimum of three boreholes 
should be tested per project 

location. 

 

(iii) The testing program should include: 

▪ Particle Size Analysis – ASTM D6913 Standard Test Methods for Particle-Size 
Distribution (Gradation) of Soils Using Sieve Analysis and ASTM D7928 
Standard Test Method for Particle-Size Distribution (Gradation) of Fine-Grained 
Soils Using the Sedimentation (Hydrometer) Analysis; 

▪ Atterberg Limits – ASTM D4318 Standard Test Methods for Liquid Limit, Plastic 
Limit, and Plasticity Index of Soils; and, 

▪ California Bearing Ratio (CBR) – ASTM D1883 Standard Test Method for 
California Bearing Ratio (CBR) of Laboratory-Compacted Soils. CBR test shall be 
performed at 95% maximum dry density and optimum water content. All samples 
shall be soaked prior to testing.  

(iv) The sub-grade classification should be in accordance with: 

▪ ASTM D3282 - Standard Practice for Classification of Soils and Soil-Aggregate 
Mixtures for Highway Construction Purposes; and, 

▪ ASTM D2487 - Standard Practice for Classification of Soils for Engineering 
Purposes. 

(k) The designer should consider the site-specific factors listed above for borehole locations 
while selecting testing location and frequency. 

(l) More advanced testing may be required depending upon site conditions including direct 
shear tests, triaxial tests, unconfined compressive tests, permeability tests, consolidation 
tests, point load tests, slaking tests, pinhole dispersion tests or other tests as deemed 
appropriate and justified by the designer – confirm with the City’s Consulting Contract 
Administrator. 

E3.5 Rehabilitation Projects 

(a) For any rehabilitation projects (Concrete, Asphalt or Composite), measure and identify 
pavement materials (thickness and types of pavement structure materials). Photograph 
core samples recovered from the pavement.   

(b) For concrete rehabilitation projects, 150 mm-diameter cores shall be taken at joints to 
identify proper rehabilitation strategies (i.e. mill/fill, partial depth repair, full depth repair). 
The number and location of cores will be determined by the designer after visiting the site – 
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confirm with the City’s Consulting Contract Administrator. A minimum of two (2) cores shall 
be collected mid-slab to determine the existing pavement thickness and concrete strength 
in accordance with CSA A23.2-14C – wet condition.  

(c) Factors that should be considered while selecting pavement core locations include but are 
not limited to: 

(i) Significant variation in joint condition; 

(ii) Pumping slabs, cracks or distress and perceived moisture issues from side 
slopes/edge cracking; and, 

(iii) Significant changes in pavement structure thickness. 

(d) Non-destructive testing (i.e. Falling Weight Deflectometer and Ground Penetrating Radar) 
can be used to identify layer thicknesses and structural adequacy, load transfer at joints, 
and appropriate rehabilitation strategies, including partial depth repairs, full depth repairs, 
slab replacement, and overlays – confirm with the City’s Consulting Contract Administrator. 
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PART F - SECURITY CLEARANCE 

F1. SECURITY CLEARANCE 

F1.1 Each individual proposed to perform the following portions of the Services: 

(a) any Services on private property; 

(b) any Services within City facilities other than: 

(i) an underground structure such as a manhole; 

(ii) in areas and at times normally open to the public. 

(c) communicating with residents and homeowners in person or by telephone; 

F1.1.1 Each Individual shall be required to obtain a Police Information Check from the police 
service having jurisdiction at their place of residence. Or 

(a) Sterling BackCheck – for existing account holders, log into your account to send 
individual invitations to employees requiring security clearance.  For those that do not 
have an account, click on the following link to open an account:  
https://forms.sterlingbackcheck.com/partners/platform2-en.php?&partner=winnipegcity 
; or 

(b) Commissionaires (Manitoba Division), forms to be completed can be found on the 
website at: https://www.commissionaires.ca/en/manitoba/home; or 

(c) FASTCHECK Criminal Record & Fingerprint Specialists, forms to be completed can 
be found on the website at: https://myfastcheck.com 

F1.2 Prior to the award of Contact, and during the term of the Contract if additional or replacement 
individuals are proposed to perform Services, the Consultant shall supply the Consulting 
Contract Administrator with a Police Information Check obtained not earlier than one (1) year 
prior to the Submission Deadline, or a certified true copy thereof, for each individual proposed to 
perform such Services. 

F1.3 Any individual for whom a Police Information Check is not provided, or for whom a Police 
Information Check indicates any convictions or pending charges related to property offences or 
crimes against another person will not be permitted to perform any Services specified in F1.1. 

F1.4 Any Police Information Check obtained thereby will be deemed valid for the duration of the 
Contract subject to a repeated records search as hereinafter specified. 

F1.5 Notwithstanding the foregoing, at any time during the term of the Contract, the City may, at their 
sole discretion and acting reasonably, require an updated Police Information Check.  Any 
individual who fails to provide a satisfactory Police Information Check as a result of a repeated 
Police Information Check will not be permitted to continue to perform any Services specified in 
F1.1. 

https://forms.sterlingbackcheck.com/partners/platform2-en.php?&partner=winnipegcity
https://www.commissionaires.ca/en/manitoba/home
https://myfastcheck.com/
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APPENDIX A – DEFINITION OF PROFESSIONAL CONSULTANT SERVICES – 
ENGINEERING 

1. DEFINITIONS 

1.1 “Consulting Engineer” means the Professional Engineer or Professional Engineering firm 
engaged by the City to perform Consulting Engineering Services as described herein and within 
the Scope of Services of a Contract. The “Consulting Engineer” will hold and maintain, for the 
duration of the Project, a Certificate of Authorization from the Association of Professional 
Engineers and Geoscientists of Manitoba in the “Practicing Entity” category. 

1.2 “Professional Engineer” means an individual engineer registered to practice in the Province of 
Manitoba by the Association of Professional Engineers and Geoscientists of Manitoba (APEGM), 
as required by the Engineering and Geoscientific Professions Act of the Province of Manitoba 
and the by-laws of the Association of Professional Engineers and Geoscientists of the Province 
of Manitoba. 

1.3 “Professional Engineering” means the practice of professional engineering in the Province of 
Manitoba, as governed by the Engineering and Geoscientific Professions Act of the Province of 
Manitoba and the by-laws of the Association of Professional Engineers and Geoscientists of the 
Province of Manitoba (APEGM). 

1.4 “Seal” means the impression of the stamp issued by APEGM to registered Professional 
Engineers, plus the signature of the registered Professional Engineer, plus the date the 
signature was applied.  

2. DEFINITIONS 

2.1 Further to the General Conditions for Consultant Services, it is the intent of this Appendix to 
clarify the City’s specific requirements of the consulting services of Professional Engineers; to 
more fully identify the services to be rendered by Consulting Engineers to the City and to other 
parties on behalf of the City; and to provide a more clearly determined basis of obligation in 
respect thereof by Consulting Engineers to the City and to third parties in the provision of such 
services. 

3. GENERAL REQUIREMENTS OF PROFESSIONAL ENGINEERS 

3.1 All services described herein shall be performed in the City of Winnipeg, unless otherwise 
authorized in writing by the Consulting Contract Administrator, and under the direct supervision 
of a Professional Engineer registered in the Province of Manitoba.  

3.2 All drawings, reports, recommendations and other documents originating therefrom involving the 
practice of Professional Engineering shall bear the Seal of a Professional Engineer. 

3.3 Reports and documents not involving the practice of Professional Engineering, such as letters of 
information, minutes of meetings, construction progress reports, may be originated and signed 
by other responsible personnel engaged by the Consulting Engineer and accepted by the 
Consulting Contract Administrator. Progress estimates, completion certificates and other reports 
related to the technical aspects of a Project, must be endorsed by the Consulting Engineer in a 
manner acceptable to the Consulting Contract Administrator. 

3.4 None of the services, tasks, actions or requirements described herein, nor any verbal instruction 
from the Consulting Contract Administrator, are intended to relieve the construction contractor of 
his contractual and/or other legal obligations in respect thereof, unless specifically indicated, in 
writing, by the Consulting Contract Administrator. 

4. PROFESSIONAL ENGINEERING SERVICES – ADVISORY SERVICES 

4.1 Advisory services have been referred to by the City of Winnipeg as “Type 1 Services”. 

4.2 Advisory services are normally not associated with or followed by preliminary design and/or 
design services. 
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4.3 Advisory services include, but are not limited to: 

(a)      Expert Testimony;  

(b)      Appraisals;  

(c)      Valuations;  

(d)      Rate structure and tariff studies;  

(e)      Management services other than construction management;  

(f)      Feasibility studies;  

(g)      Planning studies;  

(h)      Surveying and mapping;  

(i)      Geotechnical investigations;  

(j)      Hydrological investigations;  

(k)      Safety audits;  

(l)      Value engineering audits;  

(m)      Inspection, testing, research, studies, or reports concerning the collection, analysis, 
evaluation; and  

(n)      Interpretation of data and information leading to conclusions and recommendations based 
upon specialized engineering experience and knowledge. 

5. PROFESSIONAL ENGINEERING SERVICES – PRELIMINARY DESIGN  

5.1 Preliminary Design services have been referred to by the City of Winnipeg as “Type 2 Services”. 

5.2 Engineering services for preliminary design normally precede the detailed design of a Project. 

5.3 Preliminary design services include, but are not limited to: 

(a)      Preliminary engineering studies; 

(b)      Engineering investigations; 

(c)      Surface and subsurface site explorations, measurements, investigations, and surveys; 

(d)      Operational studies including drainage studies, traffic studies, and noise attenuation; 

(e)      Functional planning; 

(f)      Formal and/or informal consultations with stakeholders and/or the general public;  

(g)      Preparation of staging plans and coordinate with other projects in the area, to minimize 
the impact on the project and traffic congestion in the area. 

(h)      Physical, economical (capital and operating) and environmental studies including 
evaluation, comparison, and recommendation regarding alternative preliminary designs; 

(i)      Special applications to public agencies for necessary authorizations, preparation and 
submission of reports and drawings thereto and appearance before same in support of the 
application; 

(j)      Identification of the necessary authorizations from regulatory authorities and/or public 
agencies and determination of any related impacts and/or risks to the Project; 

(k)      Coordination with all the utilities including (but not limited to) hydro, telephone, gas, 
telecoms, fibre optics, traffic signals and other City or developer works with respect to 
location, relocation, construction and/or reconstruction; 

(l)      Preparation and submission of a report and appropriate drawings to the Consulting Contract 
Administrator, fully documenting data gathered, explaining adequately the assessment 
made, stating with clarity the resulting conclusions, and containing all recommendations 
which are relevant to this stage of Project implementation. 
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6. PROFESSIONAL ENGINEERING SERVICES – DETAILED DESIGN 

6.1 Detailed Design services have been referred to by the City of Winnipeg as “Type 3 Services”. 

6.2 Engineering services for detailed design normally involve preparation of detailed designs, 
construction contract specifications and drawings, analysis of bids and recommendations 
regarding construction contract award. 

6.3 Detailed design services include, but are not limited to: 

(a) Addressing alternative methods of accommodating; relocating; avoiding, and/or protecting 
utilities and railways; proposing alternative methods of solution, reviewing same with the 
appropriate regulatory approval agencies and stakeholders; 

(b) Application to public agencies for necessary authorizations, preparation and submission of 
reports and drawings thereto, and appearance before same in support of the application; 

(c) Formal and/or informal consultations with stakeholders and/or the general public; 

(d) Preparation and submission of detailed engineering calculations, drawings, and criteria 
employed in the design(s), securing review of and acceptance by the Consulting Contract 
Administrator; 

(e) Submission of engineering drawings and plans for circulation through the Underground 
Structures process; 

(f) Preparation of detailed engineering drawings, specifications and tender documents 
consistent with the standards and guidelines of the City, securing review of and 
acceptance by the Consulting Contract Administrator; 

(g) Preparation and provision to the Consulting Contract Administrator in written form, a fully 
detailed formal construction contract estimate; 

(h) Provision of appropriate response to bidders and advice to the Consulting Contract 
Administrator during the tender advertising period and, subject to acceptance by the 
Consulting Contract Administrator, issuing addenda to the tender documents; 

(i) Submission of a review, analysis, comparison, tabulation, calculation, and evaluation of 
the bids received, to the Consulting Contract Administrator, including a recommendation 
for construction contract award; 

(j) Arranging and attending a pre-award meeting with the recommended construction 
contractor, the Consulting Engineer and the Consulting Contract Administrator; 

(k) Preparation of a report including revised contract estimate, identifying and explaining 
variations from the earlier formal estimate. 

7. PROFESSIONAL ENGINEERING SERVICES – CONTRACT ADMINISTRATION  

7.1 Contract Administration services have been referred to by the City of Winnipeg as “Type 4 
Services”. 

7.2 Engineering services for Contract Administration are associated with the construction of a 
Project and include the office and field services required to ensure the execution of the Project in 
accordance with the intent of the City and in conformance with the particulars of the drawings 
and specifications. 

7.3 Engineering services for Contract Administration can be generally divided into NON-RESIDENT 
and RESIDENT services. 

7.4 NON-RESIDENT Contract Administration services include but are not limited to: 

(a) Consultation with and advice to the Consulting Contract Administrator during the course of 
construction; 

(b) Review and acceptance of shop drawings and other submissions supplied by the 
construction contractor or supplier to ensure conformance with the drawings and 
specifications; 
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(c) Review and report to the Consulting Contract Administrator upon laboratory, shop and 
other tests conducted upon materials and/or equipment placed or installed by the 
construction contractor to ensure conformance with the drawings and specifications; 

(d) Acceptance of and/or recommendations for alternate materials and methods, subject to 
the approval of the Consulting Contract Administrator; 

(e) Provision to the Consulting Contract Administrator of a complete, current monthly Project 
status report; 

(f) Provision to the Consulting Contract Administrator a current update of revised 
construction contract-end cost estimate on a monthly basis, or more frequently if 
necessary, with explanation and justification of any significant variation from the preceding 
construction contract-end cost projection; 

(g) Definition and justification of any changes to the construction contract for review by the 
Consulting Contract Administrator; 

(h) Supplying the Consulting Contract Administrator with a copy of all significant 
correspondence relating directly or indirectly to the Project, originating from or distributed 
to, parties external to the Consulting Engineer, immediately following receipt or dispatch; 

(i) Provision of adequate and timely direction of field personnel by senior officers of the 
Consulting Engineer; 

(j) Establishment prior to construction and submission to the Consulting Contract 
Administrator of written and photographic records of, and assessment of the physical 
condition of the project site and the properties, buildings, facilities, and structures adjacent 
to the project site sufficient to equip the Consulting Engineer to provide valid evidence and 
relevant testimony in settlement of any claim involving the City by any court of law, or by 
any other party for damages thereto arising from the Project; 

(k) Arranging and attending pre-construction meetings and on-site or off-site review meetings, 
including representatives of the construction contractor, the Consulting Contract 
Administrator, and other technical stakeholders as applicable; 

(l) The preparation and submission of: 

i. a detailed design notes package including items such as structural, geotechnical, 
hydraulic and heating, air-conditioning and ventilation design calculations; 
mechanical and electrical design calculations related to process equipment and 
building services; process design calculations; and instrumentation and process 
control design calculations; 

ii. approved related shop drawings and equipment process manuals all within one (1) 
month of completion of each separate installation construction contract required to 
complete the works. 

7.5 RESIDENT Contract Administration services include but are not limited to: 

(a) Provision of qualified resident personnel – acceptable to the Consulting Contract Administrator 
– present at the Project site to carry out the services as specified below: 

i. inspection of all pipe prior to installation; 

ii. inspection and acceptance of excavation for, and full-time inspection at the time of 
bedding placement, pipe laying and backfilling in respect of installation of watermains, 
land drainage sewers, and wastewater sewers; 

iii. inspection of installation of all connections to watermains, sewers, manholes, valves, 
hydrants or house services, and excavation and/or exposing of all underground services, 
structures, or facilities; 

iv. inspection of all excavations to determine soil adequacy prior to installation of base and 
subbase courses for sidewalks, public back lanes, and street pavements; 

(b) Further to 7.5(a), full time inspection will require assignment of qualified resident personnel – 
acceptable to the Consulting Contract Administrator – to each specific location when the 
referenced work is being undertaken by the construction contractor: 

i. full-time inspection and/or testing of watermains and sewers; 



The City of Winnipeg Appendix A 
RFP No 547-2023 Page 5 of 6 
 
Template Version: eRFP-Consulting 2023 05 10 

 

ii. full-time inspection during pavement placement; during finishing of public sidewalks and 
public lanes and/or street pavements; 

iii. full-time inspection during construction of bridge infrastructure and other structural 
works. 

(c) Conduct detailed inspection of construction sufficient to ensure that the construction carried out 
by the construction contractor conforms to the drawings and specifications; 

(d) Co-ordination and staging of all other works on the Project site including traffic signal 
installations, hydro, telephone, and gas utility work, railway work forces and/or other City or 
developer work; 

(e) With approval of the Consulting Contract Administrator, provision of notice to adjacent 
residents and businesses of those stages of construction of the Project that will interrupt public 
services or access thereto, sufficiently in advance of same to permit preparation therefore; 

(f) Enforcement of construction contractor conformance with the City of Winnipeg Manual of 
Temporary Traffic Control in Work Areas on City Streets and with reasonable standards of 
safety for motorists and pedestrians; 

(g) Provision of reference line and elevation to the construction contractor and checking upon the 
construction contractor's adherence thereto; 

(h) Representation of the City to the local residents and businesses and other inquiries in a 
professional manner, with responsible and prompt reaction to requests, minimizing impact 
and/or disruption of the Project to the extent possible; 

(i) Arranging for and carrying out of testing of materials utilized by the construction contractor to 
ensure conformance with the drawings and specifications; 

(j) Measurement, calculation, preparation, certification, and prompt submission of progress 
estimates to the Consulting Contract Administrator for payment to the construction contractor 
for construction performed in accordance with the drawings and specifications; 

(k) Arrange, attend and prepare and distribute records of and minutes for, regularly held on-site or 
offsite Project review meetings including representatives of the construction contractor and the 
City; 

(l) Promptly report any significant and unusual circumstances to the Consulting Contract 
Administrator; 

(m) Promptly arrange for and conduct a detailed final inspection of the Project with the construction 
contractor and the Consulting Contract Administrator prior to commencement of the period of 
contractor warranty specified in the construction contract for the Project, and providing to the 
Consulting Contract Administrator in written form an appropriate recommendation for 
commencement of the warranty period for the constructed or partially constructed Project; 

(n) Act as Payment Certifier and administer all construction contracts as required under the 
Builder's Liens Act of Manitoba; 

(o) Keep a continuous record of working days and days lost due to inclement weather during the 
course of construction contract works. 

8. PROFESSIONAL ENGINEERING SERVICES – POST CONSTRUCTION SERVICES 

8.1 Engineering Services in the post-construction phase of a Project are associated with the 
completion and close-out of the Project and generally considered part of Contract Administration 
(Type 4) Services. 

8.2 The Consulting Engineer is required to provide post-construction services including but not 
limited to: 

(a) Preparation of a Certificate of Substantial Performance in the standard City of 
Winnipeg format;  

(b) Preparation of a Certificate of Total Performance in the standard City of Winnipeg 
format;  
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(c) Provision of inspection services during the warranty period of the construction 
contract; 

(d) Provision of inspection services (as per 7.5a)) for maintenance (paid) items within the 
warranty period of the construction contract; 

(e) Coordination of a detailed inspection of the Project with the construction contractor 
and the Consulting Contract Administrator prior to the end of the period of 
construction contract warranty specified in the construction contract for the Project; 

(f) Prompt resolution of:  

i. deficiencies in design; 

ii. outstanding construction contract warranty issues. 

(g) Submission of a final construction report within three (3) months of the Substantial 
Performance date of the construction contract, including final or projected final 
construction contract costs;  

(h) Provision of record drawings, within three (3) months of Substantial Performance 
date; 

(i) Preparation of a Certificate of Acceptance in the standard City of Winnipeg format. 

9. PROFESSIONAL ENGINEERING SERVICES – ADDITIONAL SERVICES 

9.1 Additional Services have been referred to by the City of Winnipeg as “Type 5 Services”. 

9.2 Additional services are Consulting Engineering services that fall outside those described above 
and may or may not be associated with a construction project, but are not in place of or in 
substitution for those services elsewhere specified in the Definition of Professional Consultant 
Services – Engineering, with respect to other types or categories of Services. 

9.3 Engineering Services called Additional Services include but are not limited to: 

(a) Revision of completed, or substantially completed, drawings and/or specifications that 
were in conformance with the original intent of the City or had been accepted by the 
Consulting Contract Administrator; 

(b) Preparation of operating manuals and/or training of operating personnel; 

(c) Start-up and/or operation of operating plants; 

(d) Procurement of materials and equipment for the City; 

(e) Preparation for and appearance in litigation on behalf of the City; 

(f) Preparation of environmental studies and reports and presentation thereof in public 
hearings; 

(g) Preparation and submission to the Consulting Contract Administrator, final quantities 
and dimensional measurements which the City requires for assessment of Local 
Improvement Levies within one (1) month of Project completion. 
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APPENDIX B – PROJECT LOCATIONS AND TECHNICAL SCOPING 

General Notes: 

The “Additional Information” provided within the following tables relative to specific Project Packages and/or Project Locations 
contain specific information or issues, known to exist on Site at the time of issuance of this Request for Proposal. This information 
is not meant to be exhaustive and not meant to take the place of investigations and due diligence required from successful 
consultants. 

The specific utility and agency coordination identified below notwithstanding, the successful Consultant(s) will be required to 
investigate and coordinate any utility requirements of the Project. 

Construction adjacent to schools will be avoided during the school year where possible, and otherwise coordinated with the 
respective school division. 

Any project locations with railway crossings within or adjacent to their limits must have work coordinated with the respective rail 
authority. 

2023-2025 REGIONAL STREET RENEWAL PROGRAM – McGregor Street and Inkster Boulevard 

File 
No. 

Location Treatment 

Assumed 
Working 
Days to 

Substantial 
Performance 

Construction 
Estimate 

($) 

Project 
Budget 

($) 

McGREGOR STREET – Church Avenue to McAdam Avenue  

24-C-03 
McGREGOR STREET –  
Church Avenue to McAdam Avenue 

Concrete 
Reconstruction 

75 $5,790,000 $7,970,000 

INKSTER BOULEVARD (WEST BOUND) – Various Treatments  

24-C-02 
INKSTER BOULEVARD WB – 
McPhillips St to Landsdowne Av 

Concrete 
Rehabilitation 

50 

$424,900 $607,000 

24-C-02 
INKSTER BOULEVARD WB – 
Wiginton St to McPhillips St 

Concrete 
Reconstruction 

$1,071,700 $1,531,000 

24-C-02 
INKSTER BOULEVARD WB – 
Sinclair St to Airlies St 

Concrete Minor 
Rehabilitation 

$443,100 $633,000 

24-C-02 
INKSTER BOULEVARD WB – 
CPR Tracks to Sinclair St 

Concrete 
Rehabilitation 

$106,400 $152,000 

24-C-02 
INKSTER BOULEVARD WB – 
Par St to Arlington St 

Mill and Fill $126,700 $181,000 

24-C-02 
INKSTER BOULEVARD WB – 
McGregor St to Parr St 

Concrete Minor 
Rehabilitation 

$415,100 $593,000 

24-C-02 
INKSTER BV WB –  
Andrews St to McGregor St 

Concrete 
Rehabilitation 

$300,300 $429,000 

24-C-02 
INKSTER BOULEVARD WB – 
Aikins St to Salter St 

Concrete 
Rehabilitation 

$354,200 $506,000 

INKSTER BOULEVARD (EAST BOUND) – Various Treatments  

24-C-02 
INKSTER BOULEVARD EB – 
Sheppard St to Milner St 

Rehabilitation 

20 

$453,600 $648,000 

24-C-02 
INKSTER BOULEVARD EB – 
Fife St to McPhillips St 

Mill and Fill $293,300 $419,000 

24-C-02 
INKSTER BOULEVARD EB – 
Sinclair St to Main St 

Reconstruction 110 $7,749,700 $11,071,000 

TOTAL  255 $17,318,000 $24,740,000 

Additional Scoping 
 Information: 

MAXIMUM TOTAL FEE (See B21.8 in tender document): 
$1,750,000.00 

Assumed three (3) construction contracts, with one of the contracts 
spanning two (2) years. 
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DETAILED SCOPING NOTES 

McGREGOR STREET – Church Avenue to McAdam Avenue 

Consultation/ coordination required with Transportation Division for any geometric improvements, 

new/upgrade pedestrian crossing, curb bumpouts, parking needs etc. (as required); 

Upgrade/reconstruct pedestrian corridor at McGregor & Machray to half-signal. Consultation / 

coordination with Transportation & Signals Division required 

Feedermain at Inkster Blvd Pending 2023 liner is planned on Church Av; insulation of long side water 

services required where possible. Coordination required with Water and Waste Department (WWD)  

Consultation/coordination required with Traffic Signals for reconstruction signal at McGregor/Inkster and 

adjustment pedestrian corridors (as required) McGregor/Machray, etc, as required; 

Consultation/Coordination required with Transit on Bus Stop Locations amalgamation and connection, as 

the locations may have impact due to bump outs and crosswalk locations.  

The reconstruction streets in this package will have street lighting work (including the installation of 

bases and wiring and the replacement of lamp standards) completed under the roadworks construction 

contract. Co-ordination with Manitoba Hydro will be required. Lighting design will be completed by 

Manitoba Hydro and inspection will be provided by Manitoba Hydro after each phase of work. Layout and 

Contract Administration will be performed by the successful proponent. Quantities to be included in the 

tender and typical Manitoba Hydro specifications for all works to be included in the construction tender 

will be supplied to the successful proponent. Work will be required to insert documents into the 

construction tender. 

INKSTER BOULEVARD – West Bound (Various Treatments) 

McPhillips St to Landsdowne Av: Transit hub on McPhillips St – Coordinate/Consult staging with 

Transit. 

Sinclair St to Airlies St: Consultation required with Traffic Signals for improvements to signals at Airlies 

and Sinclair; 

Canadian Pacific Rail (CPR) Tracks to Sinclair St: 

- Rail crossing - assume safety watch required; rail pre-emption is complete, conduit along north blvd, 

assume no changes required to rail pre-emption at this time. Coordination with CPR required. 

- Coordination/Consultation required with Transit on bus stop locations, construct Transit stop to facilitate 

transfers between Inkster line and Sinclair/Arlington line; 

Par St to Arlington St: Coordination required with Traffic Signals for improvements to signals at Inkster 

and Parr; 

Aikins St to Salter St: 

- Coordination with WWD required: Feedermain on Inkster, planned liner on Salter in 2024, coordinate 

work with WWD; 

- Consultation required with Traffic Signals for reconstruction signal at Inkster and Salter 
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Wiginton St to McPhillips St 

- Coordination/consultation required with Transportation Division for any geometric improvements, 

new/upgrade pedestrian crossing, median openings, curb bumpouts, parking needs etc. (as required); 

- Coordination with WWD required: Feedermain on Inkster, long-side water service insulation required; 

- Coordination/Consultation required with Traffic Signals for reconstruction signal at Inkster and 

McPhillips and reconstruction of pedestrian corridors/traffic signals at Inkster and Wiginton; 

- Coordination/Consultation required with Transportation Division for the closure of the median opening 

to alley east of McPhillips intersection; 

- The reconstruction streets in this package will have street lighting work (including the installation of 

bases and wiring and the replacement of lamp standards) completed under the roadworks construction 

contract. Co-ordination with Manitoba Hydro will be required. Lighting design will be completed by 

Manitoba Hydro and inspection will be provided by Manitoba Hydro after each phase of work. Layout 

and Contract Administration will be performed by the successful proponent. Quantities to be included in 

the tender and typical Manitoba Hydro specifications for all works to be included in the construction 

tender will be supplied to the successful proponent. Work will be required to insert documents into the 

construction tender. 

INKSTER BOULEVARD – East Bound (Various Treatments) 

Sheppard St to Milner St: Coordination required with Traffic Signals for improvements to signals at 
Inkster and Fife; 

Sinclair St to Main St:  

- Coordination/Consultation required with Transportation Division for any geometric improvements, 
new/upgrade pedestrian crossing, curb bumpouts, parking needs etc. (as required); 

- Feedermain on Inkster; Cast-iron watermain under curb and pavement; Planned sewer liner on Salter in 
2024; long-side water service insulation required; Coordination with WWD required:  

- Coordination/Consultation required with Traffic Signals for reconstruction signal at Inkster and Salter; 

- Upgrade/reconstruction required to pedestrian corridor at Parr; Signals work expected at each 
intersection. Consultation with Traffic Signals for scope of work required 

- Coordination/Consultation required with Transit on Bus Stop Locations, construct Transit stop to 
facilitate transfers between Inkster line and Sinclair/Arlington line; 

- Coordination required with CP for construction within CP right-of-way, between 
Sinclair/Arlington 

INKSTER BOULEVARD (All) 

Feedermain on Inkster; Coordination required with WWD 

Coordination needed with Parks Division for tree assessments – to 
preserve/protect/remove/replace 

 


