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PART B - BIDDING PROCEDURES 

B1. CONTRACT TITLE 

B1.1 PROFESSIONAL CONSULTING SERVICES FOR JESSIE FLOOD PUMPING STATION (FPS) 
UPGRADES   

B2. SUBMISSION DEADLINE 

B2.1 The Submission Deadline is 12:00 noon Winnipeg time, September 11th, 2023. 

B2.2 The Consulting Contract Administrator or the Manager of Materials may extend the Submission 
Deadline by issuing an addendum at any time prior to the time and date specified in B2.1. 

B3. SITE INVESTIGATION 

B3.1 The Consulting Contract Administrator or an authorized representative will conduct a site 
investigation tour of the Jessie Flood Pumping Station located at 413 Mulvey Avenue East on: 

(a) August 31st, 2023 at 9.00 am.   

B3.2 Although attendance at the Site Investigations is not mandatory, the City strongly suggests that 
Proponents attend.   

B3.3 The Proponent shall not be entitled to rely on any information or interpretation received at the 
site investigation unless that information or interpretation is the Proponent’s direct observation, 
or is provided by the Consulting Contract Administrator in writing. 

B3.4 The Proponent is responsible for inspecting the Site, the nature of the Work to be done and all 
conditions that might affect their Proposal or their performance of the Work, and shall assume 
all risk for conditions existing or arising in the course of the Work which have been or could 
have been determined through such inspection. 

B3.5 Confined Space Entry Training will be required for investigation of any areas designated as a 
Confined Space within the Flood Pumping Station. 

B4. ENQUIRIES 

B4.1 All enquiries shall be directed to the Consulting Contract Administrator identified in D2. 

B4.2 If the Proponent finds errors, discrepancies or omissions in the Request for Proposal, or is 
unsure of the meaning or intent of any provision therein, the Proponent shall promptly notify the 
Consulting Contract Administrator of the error, discrepancy or omission at least five (5) 
Business Days prior to the Submission Deadline. 

B4.3 Responses to enquiries which, in the sole judgment of the Consulting Contract Administrator, 
require a correction to or a clarification of the Request for Proposal will be provided by the 
Consulting Contract Administrator to all Proponents by issuing an addendum. 

B4.4 Responses to enquiries which, in the sole judgment of the Consulting Contract Administrator, do 
not require a correction to or a clarification of the Request for Proposal will be provided by the 
Consulting Contract Administrator only to the Proponent who made the enquiry. 

B4.5 All correspondence or contact by Proponents with the City in respect of this RFP must be 
directly and only with the City’s Consulting Contract Administrator.  Failure to restrict 
correspondence and contact to the Consulting Contract Administrator may result in the rejection 
of the Proponents Proposal Submission. 

B4.6 The Proponent shall not be entitled to rely on any response or interpretation received pursuant 
to B4 unless that response or interpretation is provided by the Consulting Contract Administrator 
in writing. 
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B4.7 Any enquiries concerning submitting through MERX should be addressed to: 
MERX Customer Support 
Phone: 1-800-964-6379 
Email: merx@merx.com 

B5. CONFIDENTIALITY 

B5.1 Information provided to a Proponent by the City or acquired by a Proponent by way of further 
enquiries or through investigation is confidential. Such information shall not be used or 
disclosed in any way without the prior written authorization of the Consulting Contract 
Administrator.  The use and disclosure of the Confidential Information shall not apply to 
information which: 

(a) was known to the Proponent before receipt hereof; or  

(b) becomes publicly known other than through the Proponent; or  

(c) is disclosed pursuant to the requirements of a governmental authority or judicial order. 

B5.2 The Proponent shall not make any statement of fact or opinion regarding any aspect of the 
Request for Proposals to the media or any member of the public without the prior written 
authorization of the Consulting Contract Administrator. 

B6. ADDENDA 

B6.1 The Consulting Contract Administrator may, at any time prior to the Submission Deadline, issue 
addenda correcting errors, discrepancies or omissions in the Request for Proposal, or clarifying 
the meaning or intent of any provision therein. 

B6.2 The Consulting Contract Administrator will issue each addendum at least two (2) Business Days 
prior to the Submission Deadline, or provide at least two (2) Business Days by extending the 
Submission Deadline. 

B6.3 Addenda will be available on the MERX website at www.merx.com. 

B6.4 The Proponent is responsible for ensuring that they have received all addenda and is advised to 
check the MERX website for addenda regularly and shortly before the Submission Deadline, as 
may be amended by addendum. 

B6.5 The Proponent shall acknowledge receipt of each addendum in Paragraph 10 of Form A: 
Bid/Proposal.  Failure to acknowledge receipt of an addendum may render a Proposal non-
responsive. 

B6.6 Notwithstanding B4, enquiries related to an Addendum may be directed to the Consulting 
Contract Administrator indicated in D2. 

B7. PROPOSAL SUBMISSION 

B7.1 The Proposal shall consist of the following components: 

(a) Form A: Bid/Proposal (Section A) in accordance with B8; 

(b) Fees (Section B) in accordance with B9.  

B7.2 The Proposal should also consist of the following components: 

(a) Experience of Proponent and Subconsultants (Section C) in accordance with B10; 

(b) Experience of Key Personnel Assigned to the Project (Section D), in accordance with B11; 

(c) Project Understanding and Methodology (Section E) in accordance with B12; and 

(d) Project Schedule (Section F) in accordance with B13. 

mailto:merx@merx.com
http://www.merx.com/
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B7.3 Further to B7.1 all components of the Proposal shall be fully completed or provided in the order 
indicated, and submitted by the Proponent no later than the Submission Deadline, with all 
required entries made clearly and completely, to constitute a responsive Proposal.  

B7.4 Further to B7.2, all components of the Proposal should be fully completed or provided in the 
order indicated, and submitted by the Proponent no later than the Submission Deadline, with all 
required entries made clearly and completely. 

B7.5 Proposal format, including number of pages, size of pages and, font, etc., will not be regulated, 
except that the Proposal should contain a table of contents, page numbering and should be in 
the Sections identified above.  Proponents are encouraged to use their creativity to submit a 
Proposal which provides the requested information for evaluation and other information which 
illustrates the strength of their proposed solution. 

B7.6 The Proposal shall be submitted electronically through MERX at www.merx.com. 

B7.6.1 Proposals will only be accepted electronically through MERX. 

B7.7 Proponents are advised that inclusion of terms and conditions inconsistent with the Request for 
Proposal, will be evaluated in accordance with B22.1(a). 

B7.8 Any cost or expense incurred by the Proponent that is associated with the preparation of the 
Proposal shall be borne solely by the Proponent. 

B8. PROPOSAL (SECTION A) 

B8.1 The Proponent shall complete Form A: Bid/Proposal, making all required entries. 

B8.2 Paragraph 2 of Form A: Bid/Proposal shall be completed in accordance with the following 
requirements: 

(a) if the Proponent is a sole proprietor carrying on business in their own name, their name 
shall be inserted; 

(b) if the Proponent is a partnership, the full name of the partnership shall be inserted; 

(c) if the Proponent is a corporation, the full name of the corporation shall be inserted; 

(d) if the Proponent is carrying on business under a name other than their own, the business 
name and the name of every partner or corporation who is the owner of such business 
name shall be inserted. 

B8.2.1 If a Proposal is submitted jointly by two or more persons, each and all such persons shall 
identify themselves in accordance with B8.2 

B8.3 In Paragraph 3 of Form A: Bid/Proposal, the Proponent shall identify a contact person who is 
authorized to represent the Proponent for purposes of the Proposal. 

B8.4 Paragraph 13 of Form A: Bid/Proposal shall be signed in accordance with the following 
requirements: 

(a) if the Proponent is a sole proprietor carrying on business in their own name, it shall be 
signed by the Proponent; 

(b) if the Proponent is a partnership, it shall be signed by the partner or partners who have 
authority to sign for the partnership; 

(c) if the Proponent is a corporation, it shall be signed by their duly authorized officer or 
officers; 

(d) if the Proponent is carrying on business under a name other than their own, it shall be 
signed by the registered owner of the business name, or by the registered owner's 
authorized officials if the owner is a partnership or a corporation. 

B8.4.1 The name and official capacity of all individuals signing Form A: Bid/Proposal should be 
entered below such signatures. 

http://www.merx.com/
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B8.5 If a Proposal is submitted jointly by two or more persons, the word "Proponent" shall mean each 
and all such persons, and the undertakings, covenants and obligations of such joint Proponents 
in the Proposal and the Contract, when awarded, shall be both joint and several. 

B9. FEES (SECTION B) 

B9.1 The Proposal shall include a Fixed Fee for all disciplines and/or phases identified in D3 Scope 
of Services. 

B9.2 Adjustments to Fees will only be considered based on increases to the Scope of Services. 

B9.2.1 The City will not consider an adjustment to the Fees based on changes in the Project 
budget or the Final Total Construction Cost. 

B9.3 Notwithstanding C1.1(b), Fees shall include costs for out of town travel, related meals and 
accommodations for the duration of the Project and shall not be considered an Allowable 
Disbursement. 

B9.4 The Fee Proposal shall also include an allowance for Allowable Disbursements as defined in 
C1.1(b), but shall exclude the costs of any materials testing, soils and hazardous materials 
investigation during construction. 

B9.5 Notwithstanding C11.1, Fees submitted shall not include the Goods and Services Tax (GST) or 
Manitoba Retail Sales Tax (MRST, also known as PST), which shall be extra where applicable.  

B9.6 Payments to Non-Resident Consultants are subject to Non-Resident Withholding Tax pursuant 
to the Income Tax Act (Canada). 

B9.6.1 Fees stated shall not include any costs which may be incurred by the Consultant with 
respect to any applicable funding agreement obligations as outlined in D19.  Any such 
costs shall be determined in accordance with D19. 

B10. EXPERIENCE OF PROPONENT AND SUBCONSULTANTS (SECTION C)  

B10.1 Proposals should include: 

(a) details demonstrating the history and experience of the Proponent and Subconsultants in 
providing programming; design, management of the project and contract administration 
services on three projects of similar complexity, scope and value. 

B10.2 For each project listed in B10.1(a), the Proponent should submit: 

(a) description of the project; 

(b) role of the consultant; 

(c) project’s original contracted cost and final cost; 

(d) design and schedule (anticipated Project schedule and actual project delivery schedule, 
showing design separately); 

(e) project owner; 

(f) reference information (two current names with telephone numbers and email addresses 
per project). 

B10.2.1 Where applicable, information should be separated into Proponent and Subconsultant 
project listings.  

B10.3 The Proposal should include general firm profile information, including years in business, 
average volume of work, number of employees and other pertinent information for the 
Proponent and all Subconsultants. 
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B11. EXPERIENCE OF KEY PERSONNEL ASSIGNED TO THE PROJECT (SECTION D)  

B11.1 Describe your approach to overall team formation and coordination of team members. 

B11.1.1 Include an organizational chart for the Project. 

B11.2 Identify the following Key Personnel assigned to the Project: 

(a) Project Manager;  

(b) electrical lead engineer; 

(c) automation lead engineer; 

(d) mechanical/HVAC lead engineer; 

(e) structural lead engineer. 

B11.3 Submit the experience and qualifications of the Key Personnel assigned to the Project for 
projects of similar complexity, scope and value, including the principals-in-charge, the 
Consultants Representative, managers of the key disciplines and lead designers.  Include 
educational background and degrees, professional recognition, job title, years of experience in 
current position, years of experience in design and years of experience with existing employer.  
Roles of each of the Key Personnel in the Project should be identified in the organizational chart 
referred to in B11.1.1. 

B11.4 For each person identified, list at least two comparable projects in which they have played a 
primary role similar to that proposed for this Project. If a project selected for a key person is 
included in B10, provide only the project name and the role of the key person. For other projects 
provide the following: 

(a) Description of project; 

(b) Role of the person; 

(c) Project Owner; 

(d) Reference information (two current names with telephone numbers and email addresses 
per project). 

B12. PROJECT UNDERSTANDING AND METHODOLOGY (SECTION E)  

B12.1 Describe your firm’s project management approach and team organization during the 
performance of Services, so that the evaluation committee has a clear understanding of the 
methods the Proponent will use in the delivery of this Project. 

B12.2 Methodology should be presented in accordance with the Scope of Services identified in D3. 

B12.3 Describe the collaborative process/method to be used by the Key Personnel of the team in the 
various phases of the Project. 

B12.4 Proposals should address:  

(a) the team’s understanding of the broad functional and technical requirements; 

(b) the team’s understanding of the urban design issues;  

(c) the proposed Project budget; 

(d) the Project methodology with respect to the information provided within this RFP and the 
City’s Project Management Manual at http://winnipeg.ca/infrastructure/asset-management-
program/templates-manuals.stm#2  and templates at 
http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#4 ; 
and; 

(e) any other issue that conveys your team’s understanding of the Project requirements. 

http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#2
http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#2
http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#4
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B12.5 The Proposal should include Form P: Person Hours for all disciplines and or phases identified in 
D3 Scope of Services. 

B12.5.1 The total Fees on Form P: Person Hours should match Fees submitted in response to B9. 

B12.6 Proponents may use Form P: Person Hours or a table of their own design provided it includes 
all information requested in accordance with B12.5.  

B12.7 A sample of Form P: Person Hours can be found at 
https://winnipeg.ca/matmgt/templates/information.stm 

B12.8 For each person identified in B11.2, list the percent of the person’s time to be dedicated to the 
Project in accordance with the Scope of Services identified in D3. 

B13. PROJECT SCHEDULE (SECTION F)  

B13.1 Proponents should present a carefully considered Critical Path Method schedule using 
Microsoft Project or similar project management software, complete with resource assignments 
(key designers), durations (weekly timescale) and milestone dates or events.  The schedule 
should address each requirement of the Scope of Services. 

B13.2 The Proponent’s schedule should include critical dates for review and approval processes by 
the City and other organizations anticipated during the design and tendering phases of the 
Project.  Reasonable times should be allowed for completion of these processes. 

B14. DISCLOSURE 

B14.1 Various Persons provided information or services with respect to this RFP.  In the City’s opinion, 
this relationship or association does not create a conflict of interest because of this full 
disclosure.  Where applicable, additional material available as a result of contact with these 
Persons is listed below.  

B14.2 The Persons are: 

B14.3 The Persons are: 

(a) KGS Group Inc. 

(b) SNC Lavalin Inc. 

B14.4 Additional Material: 

(a) 2006 Flood Pumping Station Condition Assessment was completed by KGS in 2006 

(b) Arc Flash Studies were completed for the Jessie FPS by SNC Lavalin in 2011 

B15. CONFLICT OF INTEREST AND GOOD FAITH 

B15.1 Further to C3.2, Proponents, by responding to this RFP, declare that no Conflict of Interest 
currently exists, or is reasonably expected to exist in the future. 

B15.2 Conflict of Interest means any situation or circumstance where a Proponent or Key Personnel 
proposed for the Services has: 

(a) other commitments; 

(b) relationships; 

(c) financial interests; or  

(d) involvement in ongoing litigation; 

that could or would be seen to: 

https://winnipeg.ca/matmgt/templates/information.stm
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(i) exercise an improper influence over the objective, unbiased and impartial exercise of 
the independent judgment of the City with respect to the evaluation of Proposals or 
award of the Contract; or 

(ii) compromise, impair or be incompatible with the effective performance of a 
Proponent’s obligations under the Contract; 

(e) has contractual or other obligations to the City that could or would be seen to have been 
compromised or impaired as a result of their participation in the RFP process or the Project; 
or 

(f) has knowledge of confidential information (other than confidential information  disclosed by 
the City in the normal course of the RFP process) of strategic and/or material relevance to 
the RFP process or to the Project that is not available to other Proponents and that could 
or would be seen to give that Proponent an unfair competitive advantage. 

B15.3 In connection with their Proposal, each entity identified in B15.2 shall: 

(a) avoid any perceived, potential or actual Conflict of Interest in relation to the procurement 
process and the Project; 

(b) upon discovering any perceived, potential or actual Conflict of Interest at any time during 
the RFP process, promptly disclose a detailed description of the Conflict of Interest to the 
City in a written statement to the Consulting Contract Administrator; and 

(c) provide the City with the proposed means to avoid or mitigate, to the greatest extent 
practicable, any perceived, potential or actual Conflict of Interest and shall submit any 
additional information to the City that the City considers necessary to properly assess the 
perceived, potential or actual Conflict of Interest. 

B15.4 Without limiting B15.3, the City may, in their sole discretion, waive any and all perceived, 
potential or actual Conflicts of Interest. The City’s waiver may be based upon such terms and 
conditions as the City, in their sole discretion, requires to satisfy itself that the Conflict of Interest 
has been appropriately avoided or mitigated, including requiring the Proponent to put into place 
such policies, procedures, measures and other safeguards as may be required by and be 
acceptable to the City, in their sole discretion, to avoid or mitigate the impact of such Conflict of 
Interest. 

B15.5 Without limiting B15.3, and in addition to all contractual or other rights or rights at law or in 
equity or legislation that may be available to the City, the City may, in their sole discretion: 

(a) disqualify a Proponent that fails to disclose a perceived, potential or actual Conflict  of 
Interest of the Proponent or any of their Key Personnel; 

(b) require the removal or replacement of any Key Personnel proposed for the Services that 
has a perceived, actual or potential Conflict of Interest that the City, in their sole discretion, 
determines cannot be avoided or mitigated; 

(c) disqualify a Proponent or Key Personnel proposed for the Services that fails to comply with 
any requirements prescribed by the City pursuant to B15.4 to avoid or mitigate  a Conflict of 
Interest; and 

(d) disqualify a Proponent if the Proponent, or one of their Key Personnel proposed for the 
Project, has a perceived, potential or actual Conflict of Interest that, in the City’s sole 
discretion, cannot be avoided or mitigated, or otherwise resolved. 

B15.6 The final determination of whether a perceived, potential or actual Conflict of Interest exists 
shall be made by the City, in their sole discretion. 

B16. QUALIFICATION 

B16.1 The Proponent shall: 

(a) undertake to be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba, or if the 
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Proponent does not carry on business in Manitoba, in the jurisdiction where the Proponent 
does carry on business; and 

(b) be financially capable of carrying out the terms of the Contract; 

(c) have all the necessary experience, capital, organization, and equipment to perform the 
Services in strict accordance with the terms and provisions of the Contract; 

(d) have or establish and staff an office in Winnipeg for the duration of the Project. 

B16.2 The Proponent and any proposed Subconsultant (for the portion of the Services proposed to be 
subcontracted to them) shall: 

(a) be responsible and not be suspended, debarred or in default of any obligations to the City.  
A list of suspended or debarred individuals and companies is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at https://winnipeg.ca/finance/findata/matmgt/listing/debar.pdf 

B16.3 The Proponent and/or any proposed Subconsultant (for the portion of the Services proposed to 
be subcontracted to them) shall: 

(a) have successfully carried out services for the programming; design, management of 
construction and contract administration for architectural and/or engineering projects of 
similar complexity, scope and value; and to those required for this Project; 

(b) be fully capable of performing the Services required to be in strict accordance with the 
terms and provisions of the Contract; 

(c) have a written workplace safety and health program, if required, pursuant to The 
Workplace Safety and Health Act (Manitoba);  

(d) have the knowledge and resources to administer the requirements of The Workplace 
Safety and Health Act (Manitoba) during the construction works associated with this 
Contract; 

(e) undertake to meet all licensing and regulatory requirements of the appropriate governing 
authorities and associations in the Province of Manitoba; and 

(f)  have completed the Accessible Customer Service online training required by the 
Accessibility for Manitobans Act (AMA) (see B16.4 and D9). 

B16.4 Further to B16.3(f), the Proponent acknowledges they and all Subconsultants have obtained 
training required by the Accessibility for Manitobans Act (AMA) available at 
http://www.accessibilitymb.ca/training.html for anyone that may have any interaction with the 
public on behalf of the City of Winnipeg. 

B16.5 The Proponent shall submit, within three (3) Business Days of a request by the Consulting 
Contract Administrator, further proof satisfactory to the Consulting Contract Administrator of the 
qualifications of the Proponent and of any proposed Subconsultant. 

B16.6 The Proponent shall provide, on the request of the Consulting Contract Administrator, full 
access to any of the Proponent's equipment and facilities to confirm, to the Consulting Contract 
Administrator’s satisfaction, that the Proponent's equipment and facilities are adequate to 
perform the Services. 

B17. OPENING OF PROPOSALS AND RELEASE OF INFORMATION 

B17.1 Proposals will not be opened publicly. 

B17.2 After award of Contract, the Contract amount and the name of the successful Proponent and 
their address will be available on the MERX website at www.merx.com. 

B17.3 The Proponent is advised any information contained in any Proposal Submission may be 
released if required by The Freedom of Information and Protection of Privacy Act (Manitoba), by 
other authorities having jurisdiction, or by law or by City policy or procedures (which may 
include access by members of City Council). 

https://winnipeg.ca/finance/findata/matmgt/listing/debar.pdf
http://www.accessibilitymb.ca/training.html
http://www.merx.com/
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B17.3.1 To the extent permitted, the City shall treat as confidential information, those aspects of a 
Proposal Submission identified by the Proponent as such in accordance with and by 
reference to Part 2, Section 17 or Section 18 or Section 26 of The Freedom of Information 
and Protection of Privacy Act (Manitoba), as amended. 

B17.4 Following the award of Contract, a Proponent will be provided with information related to the 
evaluation of their submission upon written request to the Consulting Contract Administrator. 

B18. IRREVOCABLE OFFER 

B18.1 The Proposal(s) submitted by the Proponent shall be irrevocable for the time period specified in 
Paragraph 11 of Form A: Bid/Proposal. 

B18.2 The acceptance by the City of any Proposal shall not release the Proposals of the other 
responsive Proponents and these Proponents shall be bound by their offers on such Services 
for the time period specified in Paragraph 11 of Form A: Bid/Proposal. 

B19. WITHDRAWAL OF OFFERS 

B19.1 A Proponent may withdraw their Proposal without penalty prior to the Submission Deadline. 

B20. INTERVIEWS 

B20.1 The Consulting Contract Administrator may, in their sole discretion, interview Proponents during 
the evaluation process. 

B21. NEGOTIATIONS 

B21.1 The City reserves the right to negotiate details of the Contract with any Proponent.  Proponents 
are advised to present their best offer, not a starting point for negotiations in their Proposal 
Submission. 

B21.2 The City may negotiate with the Proponents submitting, in the City’s opinion, the most 
advantageous Proposals.  The City may enter into negotiations with one or more Proponents 
without being obligated to offer the same opportunity to any other Proponents.  Negotiations 
may be concurrent and will involve each Proponent individually.  The City shall incur no liability 
to any Proponent as a result of such negotiations.  

B21.3 If, in the course of negotiations pursuant to B21.2, the Proponent amends or modifies a 
Proposal after the Submission Deadline, the City may consider the amended Proposal as an 
alternative to the Proposal already submitted without releasing the Proponent from the Proposal 
as originally submitted. 

B22. EVALUATION OF PROPOSALS 

B22.1 Award of the Contract shall be based on the following evaluation criteria: 

(a) compliance by the Proponent with the requirements of the Request for Proposal or 
acceptable deviation therefrom:      (pass/fail) 

(b) qualifications of the Proponent and the Subconsultants, if any, pursuant to B16:    
          (pass/fail) 

(c) Fees; (Section B)        30% 

(d) Experience of Proponent and Subconsultant; (Section C)   25% 

(e) Experience of Key Personnel Assigned to the Project; (Section D)  25% 

(f) Project Understanding and Methodology (Section E)   15% 

(g) Project Schedule. (Section F)      5% 



The City of Winnipeg Bidding Procedures 
RFP No. 663-2023 Page 10 of 11 
 
Template Version: eRFP-Consulting 2023 05 10 

 

B22.2 Further to B22.1(a), the Award Authority may reject a Proposal as being non-responsive if the 
Proposal Submission is incomplete, obscure or conditional, or contains additions, deletions, 
alterations or other irregularities.  The Award Authority may reject all or any part of any 
Proposal, or waive technical requirements or minor informalities or irregularities if the interests 
of the City so require. 

B22.3 Further to B22.1(b), the Award Authority shall reject any Proposal submitted by a Proponent 
who does not demonstrate, in their Proposal or in other information required to be submitted, 
that it is qualified. 

B22.4 If, in the sole opinion of the City, a Proposal does not achieve a pass rating for B22.1(a) and 
B22.1(b), the Proposal will be determined to be non-responsive and will not be further 
evaluated. 

B22.5 Further to B22.1(c), Fees will be evaluated based on Fees submitted in accordance with B9. 

B22.6 Further to B22.1(c), the Award Authority may reject a Proposal as being non-responsive if it 
exceeds the funds available as shown in D3.2. 

B22.7 Further to B22.1(d), Experience of Proponent and Subconsultants will be evaluated considering 
the experience of the organization on projects of similar size and complexity as well as other 
information requested, in accordance with B10. 

B22.8 Further to B22.1(e), Experience of Key Personnel Assigned to the Project will be evaluated 
considering the experience and qualifications of the Key Personnel and Subconsultant 
personnel on Projects of comparable size and complexity, in accordance with B11. 

B22.9 Further to B22.1(f), Project Understanding and Methodology will be evaluated considering your 
firm’s understanding of the City’s Project, project management approach and team organization, 
in accordance with B12. 

B22.10 Further to B22.1(g), Project Schedule will be evaluated considering the Proponent’s ability to 
comply with the requirements of the Project, in accordance with B13.  

B22.11 Notwithstanding B22.1(d) to B22.1(g), where Proponents fail to provide a response to B7.2(a) to 
B7.2(d), the score of zero may be assigned to the incomplete part of the response. 

B22.12 Proposals will be evaluated considering the information in the Proposal Submission and any 
interviews held in accordance with B20. 

B22.13 Where references are requested, the reference checks to confirm information provided may not 
be restricted to only those submitted by the Proponent, and may include organizations 
representing Persons, known to have done business with the Proponent. 

B23. AWARD OF CONTRACT 

B23.1 The City will give notice of the award of the Contract, or will give notice that no award will be 
made. 

B23.2 The City will have no obligation to award a Contract to a Proponent, even though one or all of 
the Proponents are determined to be qualified, and the Proposals are determined to be 
responsive. 

B23.2.1 Without limiting the generality of B23.2, the City will have no obligation to award a Contract 
where: 

(a) the prices exceed the available City funds for the Services; 

(b) the prices are materially in excess of the prices received for similar services in the 
past; 

(c) the prices are materially in excess of the City’s cost to perform the Services, or a 
significant portion thereof, with their own forces; 
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(d) only one Proposal is received; or 

(e) in the judgment of the Award Authority, the interests of the City would best be served 
by not awarding a Contract. 

B23.3 Where an award of Contract is made by the City, the award shall be made to the qualified 
Proponent submitting the most advantageous offer.  

B23.4 The City may, at their discretion, award the Contract in phases.  

B23.5 Further to B23.4 the City reserves the right to negotiate and award future phases to the 
successful Proponent. 

B23.6 Further to Paragraph 7 of Form A: Bid/Proposal and C4, the City may issue an award letter to 
the successful Proponent in lieu of execution of Contract Documents 

B23.6.1 The Contract documents as defined in C1.1(u) in their entirety shall be deemed to be 
incorporated in and to form a part of the award letter notwithstanding that they are not 
necessarily attached to or accompany said award letter.  

B23.7 If funding for the Services is provided to the City of Winnipeg by the Government of Manitoba 
and/or the Government of Canada, Proponents are advised that the terms of D19 shall 
immediately take effect upon confirmation of such funding, regardless of when funding is 
confirmed. 

B23.8 Following the award of Contract, a Proponent will be provided with information related to the 
evaluation of their Proposal upon written request to the Consulting Contract Administrator. 

B23.9 If, after the award of Contract, the Project is cancelled, the City reserves the right to terminate 
the Contract. The Proponent will be paid for all Services rendered up to time of termination.  
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PART C - GENERAL CONDITIONS 

C0. GENERAL CONDITIONS 

C0.1 The General Conditions for Consultant Services (Revision 2022-09-02) are applicable to the 
Services of the Contract. 

C0.1.1 The General Conditions for Consultant Services are available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at http://www.winnipeg.ca/matmgt/gen_cond.stm. 

C0.2 A reference in the Request for Proposal to a section, clause or subclause with the prefix “C” 
designates a section, clause or subclause in the General Conditions for Consultant Services. 

http://www.winnipeg.ca/matmgt/gen_cond.stm
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PART D - SUPPLEMENTAL CONDITIONS 

GENERAL 

D1. GENERAL CONDITIONS 

D1.1 In addition to the General Conditions for Consultant Services, these Supplemental Conditions 
are applicable to the Services of the Contract. 

D2. CONSULTING CONTRACT ADMINISTRATOR 

D2.1 The Consulting Contract Administrator is: 
Mr. Jurgen Friesen, C.E.T. 
Project Coordinator 
Water and Waste Department 
Design and Construction Branch 
Telephone No. 204 986-8063 
Email Address: jfriesen@winnipeg.ca 

D2.2 At the pre-commencement meeting, the Consulting Contract Administrator will identify additional 
personnel representing the Consulting Contract Administrator and their respective roles and 
responsibilities for the Services. 

D3. SCOPE OF SERVICES 

D3.1 The Services required under this Contract shall consist of providing preliminary design, detailed 
design, tendering and contract administration services including resident and non-resident 
services for work to upgrade the Jessie Flood Pumping Station and in accordance with the 
following: 

(a) Preliminary Design;  

(i) Schematic Design/Program of Requirements completion;  

(b) Detailed Design and Specification Development; 

(i) Contract Document Preparation;  

(ii) Procurement Process;  

(c) Contract Administration; 

(i) Non -Resident Services 

(ii) Resident Services; and 

(d) Project Closeout.  

D3.1.1 The Services required under D3.1, shall be in accordance with the City’s Project 
Management Manual http://winnipeg.ca/infrastructure/asset-management-
program/templates-manuals.stm#2  and templates http://winnipeg.ca/infrastructure/asset-
management-program/templates-manuals.stm#4 . Notwithstanding the foregoing, the 
Consultant is being engaged by the City for their professional expertise; the Consultant 
shall bring to the Consulting Contract Administrator’s attention any aspect of the City’s 
Project Management Manual or templates which the Consultant is of the opinion is not 
consistent with good industry practice. 

D3.2 The funds available for this Contract are approximately $200,000.00 

D3.3 The following upgrades are required for the Jessie FPS: 

(a) Electrical and Automation/Instrumentation 

(i) Replace all existing electrical equipment including but not limited to: CSTE, service 
entrance equipment, electrical distribution panels, switchgear, circuit breakers, 
control panels and motor starters. 

http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#2
http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#2
http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#4
http://winnipeg.ca/infrastructure/asset-management-program/templates-manuals.stm#4
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(ii) Coordinate with Manitoba Hydro to review and update if required existing facility 
power supply from Manitoba Hydro for new construction including renewing service 
conduit/overheads/transformers to the Station. 

(iii) Evaluate existing condition of transformer to determine compliance to current codes. 
New switchgear upstream of Transformer to provide disconnect from Utility Power.  

(iv) Replace Remote Terminal Unit with Programmable Logic Controller (PLC) Control 
Panel.  New PLC shall be Schneider Electric M580 as standardized by the City (RFP 
756-2013).  New PLC shall be complete in a floor mounted enclosure with an HMI 
touch control screen. 

(v) Replace Level Sensors and Transmitters.  The station contains a CSO panel with 
CSO instrument signals that will be reused and are currently tied into the existing 
RTU Panel. The Consultant shall design the station upgrades such that the CSO 
panel, CSO instruments signals and RTU Panel remain operational at all times 
during construction activities so they can be monitored by SCADA.  Once the CSO 
signals have been transferred to new PLC Control Panel, the existing RTU Panel 
can be demolished. Consultant shall provide loop diagram(s) to connect CSO 
signals into new PLC Control Panel.   

(vi) Install and integrate a Motor Control Centre(s) and remove existing resistance typed 
reduced voltage starters.  New MCC(s) shall sit on housekeeping pad(s) and be 
Schneider Electric as standardized by the City (RFP 756-2013).  New Main MCC 
shall be complete with service entrance rated LSI main breaker.  

(vii) Replacement of electrical distribution system including but not limited to new cabling 
and wiring, new interior and exterior lighting, wall receptacles in the Station.  New 
outdoor lighting shall include a stand-alone control panel, operate automatically on a 
photocell, operate manually and include a 0-10V dimming controller that allows for 
manual adjustment.  Emergency lighting control circuits shall be provided such that 
any loss of power to station area lights activates the emergency lighting.  
Emergency lighting status shall be provided as an input to the PLC Control Panel for 
remote monitoring. 

(viii) Replace the CSTE with a new CSTE complete with service entrance rated LSI main 
breaker and remote metering cabinet.  Provide a minimum of three (3) ground rods 
and ground grid to ground CSTE along with new electrical equipment inside the 
station.  Note that new metering transformers will be provided by Manitoba Hydro. 

(ix) New temperature transmitters (4-20 mA) shall be installed in flood station motor 
room and dry well.  Transmitters will be required to be tied into new PLC control 
panel for remote monitoring. 

(b) Mechanical 

(i) Main floor HVAC and cooling fan system replacement. 

(ii) Drywell ventilation system upgrades. 

(iii) New 600V unit heaters on main floor and in drywell. 

(iv) All New heating loads and fans shall operate on 600V, 3-Phase, 60 Hertz. 

(v) New seal water piping, valves, solenoids and associated appurtenances.  

(c) Building and Substructure 

(i) Building and architectural modifications and changes to incorporate any required 
electrical and mechanical upgrades.  

(ii) Insulation of the main floor and ceiling/roof of Jessie FPS. 

(iii) Asses the station roof for any leaks and upgrade as required to prevent the ingress 
of water. 

(iv) Exterior and interior building and wall repairs as required. 

(v) Replacement of the stairs/ladders/railings in drywell and wet well as required. 

(vi) Insulation of thermal barrier over existing foam plastic in drywell. 

(vii) New entry door and frame. 
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(viii) New access platforms for accessing pumps shaft guide bearings, hatches, 
guardrails and handrails. 

D4. DEFINITIONS 

D4.1 When used in this Request for Proposal: 

(a) “CSO” means Combined Sewer Outfall; 

(b) “CSTE” means Customer Service Termination End; 

(c) “Department” means City of Winnipeg Water and Waste Department; 

(d) “FPS” means Flood Pumping Station; 

(e) “HVAC” means Heating, Ventilation, and Air Conditioning; 

(f) “I/O” means Input / Output; 

(g)  “MCC” means Motor Control Centre; 

(h) “O&M” means Operations & Maintenance; 

(i) “PLC” means Program Logic Controller; 

(j) “RTU” means Remote Terminal Unit; 

(k) “Supply Chain Disruption” means an inability by the Contractor to obtain goods or 
services from third parties necessary to perform the Work of the Contract within the 
schedule specified therein, despite the Contractor making all reasonable commercial 
efforts to procure same. Contractors are advised that increased costs do not, in and of 
themselves, amount to a Supply Chain Disruption; and 

(l) “TVSS” means Transient Voltage Surge Suppressor. 

D5. PRE-DESIGN ENGINEERING  

(a) Investigate the facility to collect any additional and current data regarding the electrical 
distribution, instrumentation, mechanical and process equipment, nameplate, layout, 
heating and ventilation requirements, structural modifications, architectural and civil 
context, and existing protection systems. 

(b) Review of existing Jessie FPS documents and drawings. 

(c) Test to determine if lead paint and/or asbestos is present in the FPS, and if present, 
develop procedures for working around and safe handling of these materials. 

(d) Electrical and Automation/Instrumentation  

(i) Submission of a preliminary design that addresses all major components and 
requirements necessary to design a fully functional system that meets applicable 
codes, City of Winnipeg technical standards and operational requirements.  

(ii) A preliminary electrical site plan, single line diagrams and area electrical plans 
identifying all major equipment and building service loads and requirements shall be 
developed. 

(iii) Review existing service entrance and distribution requirements to receive power 
supply from Manitoba Hydro and recommend required upgrades including renewing 
service conduit to the Station. 

(iv) Other electrical requirements such as plant light, low voltage power distribution, 
security system, telephone/communication system, HVAC power, RTU, level 
sensors, detection and alarm systems, etc. shall be identified on electrical plans. 

(v) Temporary Power might be required during construction to maintain and keep 
operational lift Station pumps. Standby power requirements for critical operations 
shall also be assessed and identified. Standby power requirements shall be based 
on a medium risk category with portable generator provision. 

(vi) Associated specifications shall be provided as required to convey quality 
information. 
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(vii) Preliminary area process and instrumentation drawings (P & ID) together with a 
preliminary process control narrative for the Project shall be provided. 

(viii) A preliminary instrument list defining all process sensing equipment including level, 
flow, pressure and on-line monitoring instrumentation shall be provided. 

(ix) Associated specifications shall be provided as required to convey quality 
information. 

(e) Mechanical 

(i) Prepare mechanical drawings sections and memos to convey preliminary design 
intent for discussion about mechanical systems to be included in FPS upgrades. 

(ii) Heating and ventilation design layouts and criteria including a schedule of 
equipment shall be prepared to convey the requirements. 

(iii) Associated specifications shall be provided as required to convey quality 
information. 

(f) Building and Site and Substructure 

(i) Based on process and operational requirements and equipment layout, the design of 
new rooms envelopes and interior details might be required to be developed. 

(ii) The drawings shall provide preliminary architectural and layout plans. The drawings 
shall show building elevations and typical wall details. 

(iii) Prepare condition assessment  of interior and exterior walls of the buildings and 
identify sections that need repair or replacement.  

(iv) Prepare condition assessment  and recommendations for the station roof along with 
building exterior walls and upgrade as required to prevent ingress of water into the 
station.  

(v) Associated specifications shall be provided as required to convey quality 
information. 

(g) Develop a clearly defined functional design based upon the Water and Waste Departments 
requirements, as defined by above the project quality, scope, budget, and schedule will 
also be confirmed and refined. A Class three (3) estimate to be prepared once the 
preliminary design has been agreed upon between the overall design team.  

(h) During the pre-design phase, the project program will be reviewed in detail and alternative 
design solutions discussed, thereby providing a reasonable basis for developing a cost 
analysis of the project. Based on a mutually agreed-upon project quality, scope, budget, 
and schedule between the Water and Waste Department, Design Consultant, and Capital 
Planning and Project Management, pre-design documents will be drafted for review.  

D6. DETAILED DESIGN AND SPECIFICATION DEVELOPMENT 

D6.1 Engineering 

(a) Detailed engineering design and preparation of drawings and specifications for the 
construction of works as per conclusions and recommendations agreed upon in the D5–
Pre–Design Engineering Services. Work to be completed as recommended in D5  Pre–
Design Engineering Services and in accordance with City of Winnipeg - Water & Waste 
Department standards.  

(b) Electrical/Automation and Instrumentation Engineering   

(i) This section identifies certain specific Consultant Service requirements associated 
with electrical, automation and instrumentation work and is not intended as a limit to 
the overall general requirements for related consultant services. 

(ii) Detailed Design will be required for the following components: 

a) Shall involve design of all new pumping station electrical distribution, including 
but not limited to: service entrance switchgear, electrical panels, control panels, 
circuit breakers, motor starters, distribution panels, transformers, CSTE, 
disconnect switchgear, uninterruptible power supplies, interior and exterior 
lighting, interior and exterior receptacles, cables and wiring and all associated 
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components.  existing CSO Panel along with existing CSO instruments will 
remain and be reused as part of the station upgrades. 

b) Replace Remote Terminal Unit with new Programmable Logic Controller (PLC) 
Control Panel. 

c) New Level Sensors and Transmitters. The wet well will require a level float 
switch(es) along with a level transmitter.  The dry well will require a level float 
switch(es).  All level instruments shall be connected into the PLC control panel.  
For the level transmitter, connect auxiliary relays into pump control circuits.  
The existing level control system shall be demolished. 

d) Provide new level float switch(es) for weir overflow alarms for chamber to flood 
wet well. Connect new weir level switches into new PLC control panel.  Reuse 
all other existing CSO transmitters and tie into new PLC control panel. 

e) New switchgear and disconnect equipment upstream of existing Transformer to 
isolate transformer from Utility power.  

f) New service entrance rated CSTE complete with remote enclosure for metering 
along with a main LSI type breaker.  The power feed to the CSTE will require 
coordination by the Consultant and Manitoba Hydro. 

g) New Motor Control Centre(s) (MCC).  Include the following: 

▪ Service entrance rated main breaker complete with adjustable Long, 
Short and Instantaneous (LSI) settings. Main breaker shall be in a 
service entrance compartment and have a kirk key interlock installed.  

▪ digital power metering and connected into PLC Control Panel. 

▪ Provide for the installation of a Transient Voltage Surge Suppressor 
(TVSS) with signal tied into the new PLC Control Panel. 

▪ Provide for the installation of a power fail relay with automatic reset and 
tie into the new PLC Control Panel. 

▪ Pump motor starters complete with soft starts, by-pass contactors and 
isolation contactors. Note that isolation contractors are required to only 
be closed when flood pumps are called to run.  Flood pump starters also 
require interval timing relay controls such that only one (1) flood pump 
can be started at nay time with a minimum of ten (10) seconds before 
another flood pump can start up.  Each flood pump shall have the 
following signals sent to the PLC control panel for remote monitoring: 
Pump Ready, Pump Running, Pump Fault, Auto mode and Manual 
mode,  An emergency stop button shall be provided for each flood pump 
on the MCC, adjacent to each flood motor and adjacent to each flood 
pump in the dry well. 

▪ Provide a breaker for a temporary generator hookup.  The breaker shall 
be 200A and be kirk key interlocked with main breaker. 

▪ Provide across-the-line starter for HVAC cooling fan along with HVAC 
fans.  Each fan shall have the following signals sent to the PLC control 
panel for remote monitoring: Fan Running, Fan Fault. 

▪ Provide a breaker for the 120/240V transformer. 

▪ Provide separate breakers for each electric heating load (unit heater, 
duct heater etc.). 

h) Provide documents for motor testing and refurbishment to be performed on all 
three (3) flood motors. 

i) New battery sourced emergency lighting system for the Station’s interior.  
There shall be one (1) central assessable battery bank that powers all the 
emergency lighting.  A new control panel with test and normal mode selector 
switch shall be designed such that emergency lights come on when in test 
mode or in normal mode and power is lost to motor room, dry well or wet well. 

j) All electrical, automation and instrumentation design must be designed to 
operate and integrate with existing components, i.e. Scada Systems, pumps, 
etc. in the respective FPS. 
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k) Provide details regarding the type and configuration of the ventilation controls, 
independent of any PLC controls and tied into PLC Control Panel for remote 
monitoring.  At this time, it is anticipated that the ventilation controls will be 
integrated with the pump controls.  Unless otherwise approved by the City, all 
ventilation dampers are required to have motorized actuators with status 
signals tied into the PLC control panel.  All motorized dampers shall be shown 
in motor connection diagrams (if connected into MCC controls) or provided as a 
loop diagram. 

l) Design the means to determine Station occupancy, such as consideration to 
integrate ventilation system with facility light switch(es). 

m) Provide a new Arc Flash Study for all new station electrical. 
▪ Arc Flash study to be completed using SKM software.  SKM library files 

and single line drawings to be submitted to the City. 
▪ Arc flash energies to be kept as low as reasonable attainable. 
▪ Provide arc flash labels for all electrical equipment based upon the Arc 

Flash study, revised to as-constructed. Arc Flash labels are to be 
consistent with City Standards and are to be submitted to the City for 
review before printing. 

▪ Provide a sealed arc flash report in Microsoft Word and digital format 
including equipment incident energy, coordination of protective devices 
with time current curves (TCCs) along with equipment short-circuit duty 
results.  

n) Concrete housekeeping pads for all required electrical equipment mounted on 
the floor.  

o) Lighting (interior and exterior) with exterior lighting to be controlled by a 0-10V 
dimming controller for manual adjustment of light output,  Lighting shall be LED 
type and be provided in motor room, dry well and wet well (explosion proof). 

p) Provide new grounding within the station to meet CEC requirements along with 
good practice. 

q) All electrical code requirements shall be satisfied. 

(iii) Automation 

a) Evaluate existing automation, controls and communications requirements, and 
design new automation, controls and communications for new PLC. 

b) The PLC shall be a Schneider M580 PLC with DNP3 capability and 
programmed using the Unity Pro software package.  The Consultant shall 
design the PLC system with NOR cards for wireless and wired (PSTN) 
communications to SCADA operators. 

c) With the exception of a 120V power source to the 24VDC power supply, all 
voltages within the PLC control panel to be restricted to 24VDC. Panel to have 
a UPS capable for supplying power to the panel for a minimum of four (4) 
hours. 

d) Control logic to conform to standard City of Winnipeg WWS Collections practice 
for pump and HVAC controls. 

e) Station to be capable of automated operation independent from PLC via the 
Level Transmitter.  On PLC mode, the PLC will control the flood pumps, on 
Local mode, the level transmitter will control the flood pumps.  The PLC system 
shall be designed such that the controls fail to Local mode if there is an issue 
with the PLC. 

f) Analog motor current signals for flood pumps shall be brought to the PLC as 
analog inputs. 

g) All HVAC fans shall include a low motor current discrete or analog signal sent 
to the PLC Control Panel for monitoring.  These signals should generate an 
alarm on the PLC for each fan to represent that there is an issue with the fan 
belt. 

h) The Consultant shall prepare and submit an Input/output (I/O) DNP3 Mapping 
List for City review including all PLC point locations and any internal PLC 
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(software) generated alarms.  DNP3 mapping lists shall include discrete 0 and 
1 states, analog ranges along with I/O type (i.e. DI – 24 VDC Wet, DO – 24 
VDC Wet, AI – 4-20 mA, AI – 0-10V). 

i) HVAC shall have its own stand-alone controller system separate from the PLC 
control.  All HVAC controls (except for cooling fan) shall tie into a stand-alone 
wall mount enclosure.  Provide details regarding the type and configuration of 
the ventilation controls.  At this time, it is anticipated that the ventilation controls 
will be integrated with the MCC controls. 

j) PLC register and DNP3 assignment table to be provided to City for acceptance. 

k) Determine wireless data connection and backup land line requirements, 
suitable for data transmission (City to supply wireless modem). 

l) Analog signal isolators and Intrinsically Safe barriers (for all instruments located 
in Hazardous areas), to be utilized in conformance with City of Winnipeg WWS 
Collections PLC practices. 

m) Prepare in the design for 600 Volt and 120 Volt power fail monitoring inputs 
with automatic reset (i.e. no manual push buttons for power fail reset will be 
allowed). 

n) Provide control narrative for the contractor to program the PLC and set up 
communication.  The Consultant will be responsible for this and will need to 
submit to the Department during the design review process. Control narrative 
shall include operation by HMI touchscreen.  The final control narrative shall be 
provided in a report format and sealed by an Engineer. 

o) The Consultant shall prepare and submit an Instrument List for City review 
referencing instrument tag, description, location, mounting type, the applicable 
specification sections along with drawings (plan, P&ID and connection diagram) 
that each instrument can be found on.  Include any existing instruments that will 
be reused such as CSO instruments. 

p) Provision for a local Human Machine Interface (HMI) touchscreen. The HMI 
touchscreen shall include the following individual windows, Operations 
(showing Wet Well level and lift pump status), HVAC Status (including all fans 
and damper statuses), Pump Details, Pump Trends along with Alarms Table. 

(iv) Engineering requirements and deliverables as per the “Engineering Design Team 
Responsibilities “ specified in  Appendix C –“The City of Winnipeg; Water and Waste 
Department – Electrical Design Guide”. 

(v) Engineering requirements and deliverables as per the “Engineering Design Team 
Responsibilities “ specified in  Appendix E –“The City of Winnipeg; Water and Waste 
Department – Automation Design Guide”. 

(vi) Engineering requirements as per the  “The City of Winnipeg; Water and Waste 
Department – Identification Standard”. 

(vii) All electrical code requirements to be satisfied. 

(c) Mechanical 

(i) Design will be required for the following components: 

a) Conduct a Schematic Design Study to determine requirements for an adequate 
ventilation system. 

b) New main floor HVAC system upgrades.  Provide heat supplied air to the main 
floor and design ducting as required.  Design dampers with electric actuators 
on the outdoor air, return and exhaust ducts. Damper status signals shall be 
designed to be sent to the PLC control panel. 

c) New drywell ventilation system upgrades.  Provide heated supplied air to the 
dry well and design ducting and relief dampers as required. 

d) New facility 600V unit heaters for main floor and drywell.  

e) Provide a cooling fan complete with ON/OFF intake and exhaust dampers to 
remove excess heat generated from motor starters and VFDs.  Dampers shall 
automatically open before cooling fan can run. Tie into fan statuses along with 
separate dampers fail to open alarms to PLC Control Panel. 
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f) All heating loads and fans shall be rated for 600V, 3-Phase, 60 Hertz. 

g) All supply ducts shall have an electric duct heater to prevent any cold outdoor 
air being supplied into each station area (motor room, dry well). 

h) Provide a P&ID diagram of the proposed ventilation system and associated 
controls for the existing building.  Airflow requirements for each room in the 
Station must be included. 

(ii) Design to meet the six (6) Air Exchanges for main floor ventilation and drywell 
ventilation. 

(iii) The HVAC system should incorporate 75% recirculated air when unoccupied and 
100% fresh air when occupied utilizing modulated 0-10V dampers. HVAC control 
shall be accomplished by standalone HVAC controllers.  Electric heat is favoured 
over gas by the Department. 

(iv) Heating and Ventilation designed to maintain 15 C when unoccupied and 20 C when 
occupied.  

(v) All building codes to be satisfied. 

(vi) Design the Station occupancy, by integrating the ventilation system with facility light 
switches.  If the dry well has a separate ventilation system, integrate dry well 
ventilation with dry well light switch.  

(vii) Design for replacement of  all piping for seal water valving ,solenoids, and 
associated appurtenances. Design  to include design for relocation of backwater 
prevention device and water meter on main floor of building. 

(viii) Replace dry well sump pump and associated piping to the wet well.  Sump pump 
shall be rated for 120V, 1-Phase, 60 Hertz. 

(d) Building and Substructure 

(i) Design will be required for the following components: 

a) Insulate main floor and ceiling/roof of building.  

b) Exterior and interior building brick repairs as required. Masonry wall repair with 
flashing and trim.  

c) Installation of a thermal barrier over existing foam plastic in drywell. 

d) Replacement of stairs, ladders and railings in drywell and wet well.  

e) New roof with associated hatches. 

f) New access platforms, handrails, guardrails and hatches.  

(ii) Structural design of all components will be done according to the latest editions of 
NBC 2015 and latest CSA design codes.  

(iii) All building codes to be satisfied. 

D6.2 General 

(a) Design services submissions: 

(i) Allow for a minimum two (2) week review of each submission for review by City 
staff. 

(ii) The Consultant shall ensure all equipment, instrument and PLC signal tags 
meet the City of Winnipeg Identification Standard. 

(iii) Prepare a preliminary design submission complete with planned drawing list 
(with drawing numbers and titles), instrument list (with instrument tags and 
locations) and high-level drawings (single-line, plans, P&IDs). 

(iv) Prepare a 66% design submission complete with drawings, specifications, 
instrument list, I/O DNP3 mapping list, control narrative and Class 2 estimate. 

(v) Prepare a 99% design submission complete with drawings, specifications, 
instrument list, I/O DNP3 mapping list, control narrative, all HVAC controllers & 
soft starter setting letters along with Class 1 estimate.  The 99% submission 
shall also include a shop drawing submittal list indicating all shop drawings that 
the Contractor will be required to submit. The shop drawing submittal list shall 
include relevant discipline (structural, mechanical, electrical, automation, 
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process, etc.), description of the shop drawing (i.e. CSTE, MCCs, unit heaters, 
etc.) along with relevant specification section.   

(b) Any new HVAC equipment, HVAC ducting, electrical cabling, instruments, etc. shall not 
interfere with future flood pump removal.  Station shall be designed such that no temporary 
disconnections of HVAC / electrical system are needed to remove flood motors along with 
flood pumps. 

(c) In the Event that the Pump Station will be required to be Shut-down for some unknown 
reason, development of temporary by-pass pumping operations specifications will be 
required. The construction tender will include a requirement for the Contractor to submit 
details regarding how they plan to bypass the Jessie FPS if required. These details will be 
used to prepare an Operational Shutdown Summary (OSS) as per below: 

(i) The Consultant will be required to submit an OSS to WWD at least ten (10) working 
days prior to the Jessie FPS being shut down or taken offline. The Consultant will 
complete the OSS using information provided by the Contractor for their construction 
activities. The Jessie FPS will not be taken offline until the OSS has been approved 
by WWD. 

(d) All required technical specifications complete with Form B: Unit Prices, to be included with 
the Tender’s documents and construction drawings package. 

(e) A pre-tender Class 1 estimate must be provided to the Department’s contact person for 
review at least fifteen (15) calendar days prior to tendering. The project shall not be 
tendered without this review. 

(f) Construction drawings are to have a Department drawing number assigned before the 
work is tendered. Drawing numbers shall be requested from the Department’s contact 
person. 

D6.3 Digital files of the construction drawings shall be provided to the Department’s contact person 
when the work is tendered 

D6.4 Procurement 

(a) Provision of appropriate response to bidders and advice to the Department during the 
period of tender call and, subject to acceptance by the Department, issuing addenda to the 
Tender documents. 

(b) Review Bid submissions for completeness and prepare Bid submission tabulation. 

(c) If required, arrange for a pre-award meeting(s) with the Department and the lowest 
qualified Bidder for which the purpose is: 

(i) To establish that the Contractor has received all addenda. 

(ii) To ascertain that the Contractor understands the scope of work in the Tender. 

(iii) To determine that the Contractor is capable of meeting the obligations of the 
detailed in the Tender. 

(iv) To secure advisement by the Contractor of intended methods, materials, stages, 
timelines or sequences of the Contract that are of interest to the Department. 

(v) To afford the opportunity for each participant to fulfil the obligation of disclosing any 
known obstacle(s) to the conduct of the Contract, or of any expectation of significant 
revision thereof, if known at that time. 

(d) Preparation of a report containing recommendation regarding award of contract and 
identifying reasons thereof, including identifying and explaining any variations in cost from 
the original engineer’s estimate to the submitted Contract cost. 

(e) Provide the Contractor with assistance in obtaining any required permits necessary for the 
commencement of construction. 

(f) Coordinate with the Contractor, the Department and other relevant parties any 
commissioning activities required before any components of the Station can be put into 
active service. 
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D6.5 Construction Drawings and Documents 

(a) All drawings are to be drawn in accordance with The City of Winnipeg Manual for 
Production of Construction Drawings and Departmental requirements. 

(b) Construction Drawings and Documents are to be prepared by the Consultant and will be 
included by the Tender Documents. Provide digital PDF’s of the Construction Drawings to 
be posted on the City of Winnipeg web site for the bidding period.  All construction 
drawings and documents shall be sealed prior to tendering. 

(c) Two (2) tenders are required to be produced by the Consultant.  One (1) tender will be for 
long lead time items (MCCs, PLC Control Panel) and one (1) tender will be for construction 
work. 

(d) The Department’s contact person will provide drawing numbers for the construction 
drawings prepared by the Consultant. 

(e) The following General Construction Drawings and Documents will be required to be 
produced by the Consultant and reviewed by the City prior to the project going to Tender: 

(i) Cover sheet showing station location. 

(ii) Drawing index. 

(iii) Shop drawing submittal list. 

(iv) Commissioning forms for HVAC, electrical and automation equipment. 

(b) The following Structural Construction Drawings will be required to be produced by the 
Consultant and reviewed by the City prior to the project going to Tender: 

(i) Structural Demolitions plans and details. 

(ii) Structural plans and details.  Include all concrete slabs to be cut for HVAC / 
electrical equipment. 

(iii) Structural / architectural details for station roof and exterior walls. 

(iv) Structural stairs / ladder system for accessing dry well along with section views.   

(v) MCC housekeeping pad details. 

(vi) Structural specification sections as required. 

(c) The following Mechanical Construction Drawings will be required to be produced by the 
Consultant and reviewed by the City prior to the project going to Tender: 

(i) Mechanical demolition plans 

(ii) Mechanical plans, elevations including mechanical ventilation design details. 

(iii) Seal water piping details. 

(iv) Mechanical schedules (dampers, louvers, heaters, fans, fire extinguishers, etc.) 
including power requirements for equipment. 

(v) Mechanical specification sections as required. 

(d) The following Electrical Construction Drawings and Documents will be required to be 
produced by the Consultant along with reviewed by the City prior to the project going to 
Tender: 

(i) Electrical demolition plan and single line 

(ii) Single line diagram complete with breaker settings table.  Single line diagram shall 
also be labelled for MCC bucket locations. 

(iii) Hazardous location plan. 

(iv) Grounding installation details 

(v) Electrical station plan layout showing all electrical instruments, lighting, receptacles, 
motors and HVAC loads. All lighting and receptacles shall show circuit numbers. 

(vi) Electrical site plan showing station location, City property lines, any underground 
utilities (gas, hydro, water, etc.), roads adjacent to the station, red river, gate 
chambers, man holes and CSO instruments. 

(vii) Motor Control Centre(s) elevation details including showing where all pilot devices 
(lights, push buttons, emergency stops, analog meters, etc.) are located, legend 
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along with lamacoid schedule.  Drawing shall also include three-line wiring for power 
meter, TVSS and power failure relay. 

(viii) Panel and luminaire schedules. 

(ix) Outdoor lighting and emergency lighting control panel arrangement and details, 
including section views, control schematics and bill of materials. 

(x) Outdoor temporary generator hookup arrangement and bill of materials. 

(xi) Separate motor schematics for each motor/pump.  All motor schematic branches 
shall be clearly labelled to indicate what the branch control does.  All signals tying 
into the PLC shall be clearly shown.  

(xii) Separate motor connection diagrams clearly showing all control field wires for 
electrical instruments and PLC control panel.  For HVAC equipment, it is acceptable 
to include cable connection details on the motor schematics. 

(xiii) Separate Setting Letters for each soft starter. 

(xiv) Electrical specification sections as required. 

(e) The following Automation Construction Drawings and Documents will be required to be 
produced by the Consultant along with reviewed by the City prior to the project going to 
Tender: 

(i) Automation plan drawing showing all automation instruments 

(ii) PLC control panel arrangement and bill of materials. 

(iii) PLC power distribution schematic. 

(iv) PLC networking block diagram. 

(v) Separate PLC card schematic drawings for each PLC card is required including 
showing terminal connection points.  All signals shall terminate on terminal blocks 
with pre-manufactured cabling connecting to the PLC cards. 

(vi) Pump control schematic clearly showing PLC and Local modes of operation.  The 
automatic pump control operation shall automatically switch to local mode when the 
PLC fails.  Local mode pump control is done directly by relays on the level controller, 
PLC mode pump control is done through the PLC discrete output card.  

(vii) HVAC control panel arrangement and bill of materials. 

(viii) HVAC control panel power distribution schematic. 

(ix) Intrinsically safe junction box arrangement and bill of materials. 

(x) Separate loop diagrams for each instrument.  For instruments that utilize common 
controls such as dampers, it is acceptable to include on the same loop diagram.  For 
each loop diagram include instrument tags, station locations where instrument is 
located (i.e. Wet Well, Dry Well, Motor Room, etc.), instrument power, setpoints, 
instrument states (energized & de-energized) along with alarm conditions shall be 
specified on loop diagrams. 

(xi) CSO Panel instrument signals tying into PLC control panel loop diagram. 

(xii) Control Narrative in report format for programming of the PLC.  Control narrative 
shall include legend, key operating parameters (elevations), information to include 
on graphics windows, trending details, constants (variables), physical alarms, 
separate pump control sections, all input points, software alarms (with timers), all 
signal statuses (energized and de-energized states). 

(xiii) Instrument List including reference to specification section and drawing(s). 

(xiv) Input / Output DNP3 List including internal PLC generated signals including terminal 
numbers and DNP3 addresses. 

(xv) Separate Setting Letters for each HVAC Controller. 

(xvi) Automation specification sections as required. 

(f) The following Process Construction Drawings will be required to be produced by the 
Consultant and reviewed by the City prior to the project going to Tender: 

(i) Mechanical HVAC Flow P&ID (including legend, temperature instruments, HVAC 
control instruments that control ventilation, heaters, thermostats, fans, dampers). 
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(ii) Flood Pumping P&ID (including legend, pump duty setpoints, key elevations, level 
instruments, flood pump signals & controls, seal water systems PLC & local mode, 
station enabled) 

(iii) Process specification sections as required. 

D7. CONTRACT ADMINISTRATION 

D7.1 Non-Resident Services 

(a) Personnel with demonstrated experience in the design and contract administration of the 
electrical, heating and ventilation, structural, mechanical, and civil components of the 
Works are to be assigned to this project. 

(b) Consultation with and advice to the Department during the course of construction. 

(c) Coordinate and conduct a pre-construction meeting with all other relevant parties in 
attendance and provide minutes of meeting to all in attendance and those to be copied. 

(d) Review and acceptance of shop drawings and manufacturers’ drawings supplied by the 
Contactor or supplier to ensure to the Department that the shop drawings are in 
conformance to the contract Drawings and Specifications, without relieving the Contractor 
of his contractual and legal obligations in respect thereof. 

(e) Review and report to the Department upon laboratory, shop and other tests conducted 
upon materials and /or equipment placed or installed by the Contractor to ensure to the 
Department conformance to the contract Drawings and Specifications, without relieving the 
Contractor of his contractual and legal obligations in respect thereof. 

(f) Acceptance of alternate materials and methods, subject to prior acceptance by the 
Department, without relieving the Contractor of his contractual and legal obligations in 
respect thereof. 

(g) Submit monthly contract progress estimates to be processed in a timely fashion in 
accordance with the General Conditions of the City of Winnipeg Standard Construction 
Specifications. 

(h) Provide a detailed monthly “Cost to Complete” report. This report is to include the actual 
costs to date, plus projected costs to complete the project including allowances for any 
unforeseen cost with explanation and justification. The report shall identify any expected 
budget overruns or surpluses. 

(i) Furnish copies to the Department of all significant correspondence relating directly or 
indirectly to the project by parties external to the Consultant’s Contract Administrator 
(Contract Administrator). 

(j) Submit to the Department, prior to construction, a report documenting written and 
photographic records of, and assessments of the physical condition of adjacent buildings, 
facilities, surface conditions and other infrastructure sufficient to equip the Contract 
Administrator to provide valid evidence and relevant testimony in settlement of any claim 
involving the City by any court of law or by any other party thereto arising from the project. 

(k) Consultant billings are to indicate the fee breakdown for the submitted invoice as well as 
the total fees to date. 

(l) Billings are to be adjusted to indicate the 2% of the actual construction value holdback until 
as-constructed drawings have been submitted. Invoices submitted without this breakdown 
will be returned. 

(m) Approved allowable disbursements and laboratory testing costs are to be shown as 
separate sub-totals from the fee charges. 

(n) Assist the Contractor in obtaining applicable building permits (including electrical, 
mechanical, structural, etc.). 

D7.2 Resident Services 
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(a) Personnel with demonstrated experience in the design and contract administration of the 
electrical, ventilation, structural, mechanical, and civil components of the Works are to be 
assigned to this project. 

(b) Ensure that Quality Assurance/Quality Control (Qa/Qc) is undertaken to Building Code 
requirements and Departmental standards. 

(c) Arrange for regular job meetings at the worksite or near the worksite throughout the 
duration of the contract work. The meetings are to be attended by the Contract 
Administrator or his/her designate as well as the on-site Inspector, the Contractor and the 
Department’s contact person.  Starting in January 2023, weekly construction meetings 
(held via Microsoft Teams) shall be arranged until end of March 2023.  All other 
construction meetings outside of January – March 2023 shall be arranged to be biweekly 
(held via Microsoft Teams). 

(d) Minutes of all site meetings shall be recorded by the Consultant and distributed to all in 
attendance and the copy list. 

(e) Without relieving the Contractor of his contractual and legal obligations in respect thereof, 
conduct detailed inspection of construction sufficient to ensure that the Work carried out by 
the Contractor is in conformance with the Drawings and Specifications. 

(f) Co-ordination and staging of other works by third parties on the site including, but not 
limited to, Hydro, Gas, Communications and other City forces. 

(g) Reports are to be promptly made the Department’s contact person regarding unusual or 
changed site conditions which may or will result in extra work to the project. 

(h) All extra work to the project must be reviewed and approved by the Department’s contact 
person prior to approval being given to the Contractor to undertake the Work. 

(i) Extra work to the project shall not exceed 20% of the awarded contract amount to a 
maximum of $250,000.00. The Contract Administrator will be responsible to project final 
construction costs throughout the duration of the project to ensure the project remains with 
the budget allowance. 

(j) Keep a continuous and accurate record of working days and days lost due to inclement 
weather or other unforeseen circumstances during the course of construction. 

(k) In conjunction with the Department, provision of advance notice to adjacent residents and 
businesses who will have public services and/or access disruptions during construction. 

(l) Arranging for and carrying out testing of materials to ensure conformance with the 
Drawings and Specifications, without relieving the Contractor of his contractual and legal 
obligations in respect thereof. 

(g) The Consultant will be required to attend commissioning site visits to ensure proper testing 
is performed.  Prepare and submit commissioning reports including general scope, work 
completed, items requiring completion and/or changes and other items. 

(m) Ensure the Contractor fills out the required commissioning forms for each commissioning 
site visit to be incorporated into the O&M manual.  City staff will be required to be on site 
during commissioning activities to witness commissioning. 

D8. PROJECT CLOSEOUT 

D8.1.1 Resident Services will be required to administer both contracts concurrently:  

D8.1.2 Final Inspections and Project Acceptance 

(i) As coordinated with the Department’s contact person and the Contractor, provide 
inspection of the completed Works to establish the project milestones of Substantial 
Performance, Total Performance, and Final Acceptance of the completed project. 

(ii) Complete and submit record drawings of the completed mechanical, electrical, 
structural, and civil works to the Department contact for review within two (2) months 
of the date of Substantial Performance of the Work. 
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(iii) Coordinate with the Installation Contractor and Equipment Supplier for all required 
site testing and commissioning services. 

(iv) Coordinate with the Installation Contractor and Equipment Supplier to provide a 
minimum of four (4) on-site training sessions to provide instruction to City staff on 
the safe operation of all new equipment including recommended maintenance tasks 
and schedules. 

(v) Coordinate with the Installation Contractor and Equipment Supplier to provide five 
(5) full sets of all Operation & Maintenance manuals to the City for all newly installed 
equipment and devices. 

(vi) Assist the Contractor in closing out the applicable building permits (electrical, 
mechanical, structural, etc.). 

(vii) Provide sealed Arc Flash Study report including SKM model, incident energy, 
protective device coordination with time current curves (TCCs) and short-circuit duty 
information. 

(viii) Prepare an asset equipment register list to include all major equipment (pumps, 
fans, MCCs, CSTE, transformers, panel boards, control panels, heaters, dampers) 
along with instruments to be incorporated into City OWAM for future maintenance.  
Manufacturer and specification information shall be filled out for all equipment.  
Refer to Appendix F for an asset equipment register template to be used. 

(ix) Attend a site visit in February 2025 to witness retesting of all three (3) flood pumps.  
Any design and construction deficiencies found during the flood pump testing 
session shall be addressed.  If all three (3) flood pumps are unable to be properly 
run, additional site visits will be required to be attended until all three (3) flood 
pumps can be successfully run. 

(x) Attend a separate warranty inspection site visit approximately eleven (11) months 
after the date of Substantial Completion has been achieved with the Contractor and 
City staff. Prepare and submit a deficiency report and arrange for the Contractor to 
have the deficient items addressed. 

D8.2 Record Drawings & Documents                                                                                                                                                                                                                                             

(a) The preliminary record drawing submission is to consist of a drawing transmittal letter to 
the Department’s Supervisor of Drafting & Graphic Services, copied to the Department’s 
contact person, and along with one (1) complete set of full-size (A1) drawings prints for the 
Works 

(b) Record drawings are to include all construction details and materials of the competed 
works, including the following: 

(i) All construction details, 

(ii) Complete materials list for each individual component installed, 

(iii) Date of installation of Works (Substantial Performance), 

(iv) Installation Contractor. 

(c) The reviewed record drawings will be returned with comments (if any) for completion. Once 
all revisions have been made, submit one (1) complete set of full size (A1) drawing mylars 
for the Works, complete with the preliminary prints with comments, and the digital file for 
each as-constructed drawing to the Department’s Supervisor of Drafting & Graphic 
Services. The digital drawing file must have the Water and Waste Department drawing 
number assigned to that drawing.  Final record drawings shall be sealed by a Professional 
Engineer licensed to practice Engineering in the Province of Manitoba. 

(d) Provide separate sealed record setting letters for all soft starters and HVAC controllers.  
The City will be required to review record setting letters prior to sealed setting letters being 
provided. 

D9. ACCESSIBLE CUSTOMER SERVICE REQUIREMENTS 

D9.1 The Accessibility for Manitobans Act (AMA) imposes obligations on The City of Winnipeg to 
provide accessible customer service to all persons in accordance with the Customer Service 
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Standard Regulation (“CSSR”) to ensure inclusive access and participation for all people who 
live, work or visit Winnipeg regardless of their abilities.   

D9.1.1 The Consultant agrees to comply with the accessible customer service obligations under 
the CSSR and further agrees that when providing the Goods or Services or otherwise 
acting on the City of Winnipeg’s behalf, shall comply with all obligations under the AMA 
applicable to public sector bodies. 

D9.1.2 The accessible customer service obligations include, but are not limited to: 

(a)  providing barrier-free access to goods and services; 

(b) providing reasonable accommodations;    

(c) reasonably accommodating assistive devices, support persons, and support animals; 

(d) providing accessibility features e.g. ramps, wide aisles, accessible washrooms, power 
doors and elevators; 

(e) inform the public when accessibility features are not available; 

(f) providing a mechanism or process for receiving and responding to public feedback on 
the accessibility of all goods and services; and 

(g) providing adequate training of staff and documentation of same. 

D10. UNFAIR LABOUR PRACTICES 

D10.1 Further to C3.2, the Consultant declares that in bidding for the Work and in entering into this 
Contract, the Consultant and any proposed Subconsultant(s) conduct their respective business 
in accordance with established international codes embodied in United Nations Universal 
Declaration of Human Rights (UDHR) https://www.un.org/en/about-us/universal-declaration-of-
human-rights International Labour Organization (ILO) https://www.ilo.org/global/lang--
en/index.htm conventions as ratified by Canada.  

D10.2 The City of Winnipeg is committed and requires its Consultants and their Subconsultants, to be 
committed to upholding and promoting international human and labour rights, including 
fundamental principles and rights at work covered by ILO eight (8) fundamental conventions 
and the United Nations Universal Declaration of Human Rights which includes child and forced 
labour.  

D10.3 Upon request from the Consulting Contract Administrator, the Consultant shall provide 
disclosure of the sources (by company and country) of the raw materials used in the Work and a 
description of the manufacturing environment or processes (labour unions, minimum wages, 
safety, etc.).  

D10.4 Failure to provide the evidence required under D10.3, may be determined to be an event of 
default in accordance with C14.  

D10.5 In the event that the City, in its sole discretion, determines the Consultant to have violated the 
requirements of this section, it will be considered a fundamental breach of the Contract and the 
Consultant shall pay to the City a sum specified by the Consulting Contract Administrator in 
writing (“Unfair Labour Practice Penalty”). Such a violation shall also be considered an Event of 
Default, and shall entitle the City to pursue all other remedies it is entitled to in connection with 
same pursuant to the Contract. 

D10.5.1 The Unfair Labour Practice Penalty shall be such a sum as determined appropriate by the 
City, having due regard to the gravity of the Consultant’s violation of the above 
requirements, any cost of obtaining replacement goods/ services or rectification of the 
breach, and the impact upon the City’s reputation in the eyes of the public as a result of 
same. 

D10.5.2 The Consultant shall pay the Unfair Labour Practice Penalty to the City within thirty (30) 
Calendar Days of receiving a demand for same in accordance with D10.5. The City may 

https://www.un.org/en/about-us/universal-declaration-of-human-rights
https://www.un.org/en/about-us/universal-declaration-of-human-rights
https://www.ilo.org/global/lang--en/index.htm
https://www.ilo.org/global/lang--en/index.htm
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also hold back the amount of the Unfair Labour Practice Penalty from payment for any 
amount it owes the Consultant.    

(a) The obligations and rights conveyed by this clause survive the expiry or termination of 
this Contract, and may be exercised by the City following the performance of the 
Work, should the City determine, that a violation by the Consultant of the above 
clauses has occurred following same. In no instance shall the Unfair Labour Practice 
Penalty exceed the total of twice the Contract value. 

SUBMISSIONS 

D11. AUTHORITY TO CARRY ON BUSINESS 

D11.1 The Consultant shall be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba, or if the Consultant 
does not carry on business in Manitoba, in the jurisdiction where the Consultant does carry on 
business, throughout the term of the Contract, and shall provide the Consulting Contract 
Administrator with evidence thereof upon request. 

D12. INSURANCE 

D12.1 The Consultant shall procure and maintain, at their own expense and cost, insurance policies 
with limits no less than those shown below. 

D12.2 As a minimum, the Consultant shall, without limiting their obligations or liabilities under any 
other contract with the City, procure and maintain, at their own expense and cost, the following 
insurance policies:  

(a) Comprehensive or Commercial General Liability Insurance including: 

(i) an inclusive limit of not less than $2,000,000 for each occurrence or accident with a 
minimum $2,000,000 Products and Completed Operations aggregate and 
$5,000,000 general aggregate; 

(ii) all sums which the Consultant shall become legally obligated to pay for damages 
because of bodily injury (including death at any time resulting therefrom) sustained 
by any person or persons or because of damage to or destruction of property 
caused by an occurrence or accident arising out of or related to the Services or any 
operations carried on in connection with this Contract; 

(iii) coverage for Products/Completed Operations, Blanket Contractual, Consultant’s 
Protective, Personal Injury, Contingent Employer’s Liability, Broad Form Property 
Damage, Employees as Additional Insureds, and Non-Owned Automobile Liability; 

(iv) a Cross Liability clause and/or Severability of Interest clause providing that the 
inclusion of more than one Insured shall not in any way affect the rights of any other 
Insured hereunder in respect to any claim, demand, suit or judgment made against 
any other Insured. 

(b) if applicable, Automobile Liability Insurance covering all motor vehicles, owned and  
operated and used or to be used by the Consultant directly or indirectly in the performance 
of the Service.  The limit of liability shall not be less than $2,000,000 inclusive for loss or 
damage including personal injuries and death resulting from any one accident or 
occurrence. 

(c) Professional Errors and Omissions Liability Insurance including: 

(d) Professional Errors and Omissions Liability Insurance including: 

(i) an amount not less than $ 1,000,000 per claim and $ 2,000,000 in the aggregate. 

D12.2.1 The Consultant’s Professional Errors and Omissions Liability Insurance shall remain in 
force for the duration of the Project and for twelve (12) months after Total Performance. 
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D12.3 The policies required in D12.2(a) shall provide that the City is named as an Additional Insured 
thereunder and that said policies are primary without any right of contribution from any 
insurance otherwise maintained by the City. 

D12.4 The Consultant shall require any Consultants hired to perform geo technical drilling and sample 
collecting or closed-circuit television to procure and maintain, at their own expense and cost, 
comparable insurance to that set forth under D12.2(a) and D12.2(b). 

D12.5 The Consultant shall require each of their Subconsultants hired for design, architectural or 
engineering services as outlined in the Scope of Services to provide comparable insurance to 
that set forth under D12.2(a) and D12.2(c). 

D12.6 The Consultant shall provide the Consulting Contract Administrator with a certificate(s) of 
insurance in a form satisfactory to the City Solicitor, at least two (2) Business Days prior to the 
commencement of any Services, but in no event later than the date specified in C4.4(a) for the 
return of the executed Contract.  Such certificates shall state the exact description of the 
Services and provide for written notice in accordance with D12.9.  

D12.7 The Consultant may take out such additional insurance as it may consider necessary and 
desirable.  All such additional insurance shall be at no expense to the City. 

D12.8 All insurance, which the Consultant is required to obtain with respect to this Contract, shall be 
with insurance companies registered in and licensed to underwrite such insurance in the 
Province of Manitoba. 

D12.9 The Consultant shall not cancel, materially alter, or cause any policy to lapse without providing 
at least thirty (30) Calendar Days prior written notice to the City. 

SCHEDULE OF SERVICES 

D13. COMMENCEMENT 

D13.1 The Consultant shall not commence any Services until it is in receipt of a notice of award from 
the City authorizing the commencement of the Services. 

D13.2 The Consultant shall not commence any Services until: 

(a) the Consulting Contract Administrator has confirmed receipt and approval of: 

(i) evidence of authority to carry on business specified in D11; and 

(ii) evidence of the insurance specified in D12. 

(b) the Consultant has attended a meeting with the Consulting Contract Administrator, or the 
Consulting Contract Administrator has waived the requirement for a meeting; 

(c) The direct deposit application specified in D17.1 

D14. CRITICAL STAGES 

(a) Final Design completed and accepted by the City by February 28th, 2024; 

(b) Construction Tender Closing by March 22, 2024; 

(c) Commencement of Construction by November 1st, 2024; 

(d) Flood Pumps Back in Service on new PLC controls and fully operational on automatic 
controls by February 28th, 2025; 

(e) Substantial Performance by March 31st, 2025; 

(f) Total Performance by April 28th, 2025; and 

(g) Submission of Sealed Record Drawings and Approved Asset Register List by June 28th, 
2025. 
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D15. SUPPLY CHAIN DISRUPTION SCHEDULE DELAYS  

D15.1 The City acknowledges that the schedule for this Contract may be impacted by Supply Chain 
Disruption. Commencement and progress of the Services shall be performed by the Consultant 
with due consideration to delivery requirements and schedule identified in the Contract, in close 
consultation with the Consulting Contract Administrator.  

D15.2 If the Consultant is delayed in the performance of the Services by reason of the Supply Chain 
Disruption, the Services schedule may be adjusted by a period of time equal to the time lost due 
to such delay and costs related to such delay will be determined as identified herein.  

D15.3 A minimum of seven (7) Calendar Days prior to the commencement of Services, the Consultant 
shall declare whether a Supply Chain Disruption will affect the start date. The Consultant shall 
provide sufficient evidence that the delay is directly related to a Supply Chain Disruption, 
including but not limited to evidence related to availability of staff, ordering of Material or Goods, 
production and/or manufacturing schedules or availability of staff as appropriate.  

D15.4 For any delay related to Supply Chain Disruption and identified after Services have 
commenced, the Consultant shall within seven (7) Calendar Days of becoming aware of the 
anticipated delay declare the additional delay and shall provide sufficient evidence as indicated 
in D15.3. Failure to provide this notice will result in no additional time delays being considered 
by the City.  

D15.5 The Services schedule, including the durations identified in the Contract, will be adjusted to 
reflect delays accepted by the Consulting Contract Administrator.  

D15.6 Any time or cost implications as a result of Supply Chain Disruption and in accordance with the 
above, as confirmed by the Consulting Contract Administrator, shall be documented in 
accordance with C8. 

MEASUREMENT AND PAYMENT 

D16. INVOICES 

D16.1 Further to C11, the Consultant shall submit an invoice for each portion of Work performed.to: 

The City of Winnipeg 
Corporate Finance - Accounts Payable 
4th Floor, Administration Building, 510 Main Street 
Winnipeg MB  R3B 1B9 

Facsimile No.: 204-949-0864 
Send Invoices to CityWpgAP-INVOICES@winnipeg.ca 
Send Invoice Inquiries to CityWpgAP-INQUIRIES@winnipeg.ca 

D16.2 Invoices must clearly indicate, as a minimum: 

(a) the City's purchase order number; 

(b) date of delivery; 

(c) delivery address; 

(d) type and quantity of work performed; 

(e) the amount payable with GST and MRST shown as separate amounts; and 

(f) the Consultant's GST registration number. 

D16.3 The City will bear no responsibility for delays in approval of invoices which are improperly 
submitted. 

mailto:CityWpgAP-INVOICES@winnipeg.ca
mailto:CityWpgAP-INQUIRIES@winnipeg.ca
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D17. PAYMENT 

D17.1 Further to C11.14, the City shall make payments to the Consultant by direct deposit to the 
Consultant’s banking institution, and by no other means. Payments will not be made until 
the Consultant has made satisfactory direct deposit arrangements with the City. Direct 
deposit application forms are at https://winnipeg.ca/finance/files/Direct_Deposit_Form.pdf. 

DISPUTE RESOLUTION 

D18. DISPUTE RESOLUTION 

D18.1 If the Consultant disagrees with any opinion, determination, or decision of the Consulting 
Contract Administrator, the Consultant shall act in accordance with the Consulting Contract 
Administrator’s opinion, determination, or decision unless and until same is modified by the 
process followed by the parties pursuant to D18. 

D18.2 The entire text of C17.4 is deleted, and amended to read: “Intentionally Deleted” 

D18.3 The entire text of C17.5 is deleted, and amended to read: 

(a) If Legal Services has determined that the Disputed Matter may proceed in the Appeal 
Process, the Consultant must, within ten (10) Business Days of the date of the Legal 
Services Response Letter, submit their written Appeal Form, in the manner and format 
set out on the City’s Materials Management Website, to the Chief Administrative Officer, 
and to the Consulting Contract Administrator. The Consultant may not raise any other 
disputes other than the Disputed Matter in their Appeal Form. 

D18.4 Further to C17, prior to the Consulting Contract Administrator’s issuance of a Final 
Determination, the following informal dispute resolution process shall be followed where the 
Consultant disagrees with any opinion, determination, or decision of the Consulting Contract 
Administrator (“Dispute”): 

(a) In the event of a Dispute, attempts shall be made by the Consulting Contract Administrator 
and the Consultant’s equivalent representative to resolve Disputes within the normal 
course of project dealings between the Consulting Contract Administrator and the 
Consultant’s equivalent representative. 

(b) Disputes which in the reasonable opinion of the Consulting Contract Administrator or the 
Consultant’s equivalent representative cannot be resolved within the normal course of 
project dealings as described above shall be referred to a without prejudice escalating 
negotiation process consisting of, at a minimum, the position levels as shown below and 
the equivalent Consultant representative levels: 

(i) The Consulting Contract Administrator; 

(ii) Supervisory level between the Consulting Contract Administrator and 
applicable Department Head; 

(iii) Department Head. 

D18.4.1 Names and positions of Consultant representatives equivalent to the above City position 
levels shall be determined by the Consultant and communicated to the City at the pre-
commencement or kick off meeting.  

D18.4.2 As these negotiations are not an adjudicative hearing, neither party may have legal 
counsel present during the negotiations. 

D18.4.3 Both the City and the Consultant agree to make all reasonable efforts to conduct the above 
escalating negotiation process within twenty (20) Business Days, unless both parties 
agree, in writing, to extend that period of time. 

D18.4.4 If the Dispute is not resolved to the City and Consultant’s mutual satisfaction after 
discussions have occurred at the final escalated level as described above, or the time 
period set out in D18.4.3, as extended if applicable, has elapsed, the Consulting Contract 

https://winnipeg.ca/finance/files/Direct_Deposit_Form.pdf
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Administrator will issue a Final Determination as defined in C1.1(dd), at which point the 
parties will be governed by the Dispute Resolution process set out in C17. 

THIRD PARTY AGREEMENTS 

D19. FUNDING AND/OR CONTRIBUTION AGREEMENT OBLIGATIONS 

D19.1 In the event that funding for the Services of the Contract is provided to the City of Winnipeg by 
the Government of Manitoba and/or the Government of Canada, the following terms and 
conditions shall apply, as required by the applicable funding agreements. 

D19.2 Further to D19.1, in the event that the obligations in D19 apply, actual costs legitimately 
incurred by the Consultant as a direct result of these obligations (“Funding Costs”) shall be 
determined by the actual cost to the Consultant and not by the valuation method(s) outlined in 
C8.4.  In all other respects Funding Costs will be processed in accordance with Changes in 
Services under C8.   

D19.3 For the purposes of D19: 

(a) “Government of Canada” includes the authorized officials, auditors, and representatives 
of the Government of Canada; and 

(b) “Government of Manitoba” includes the authorized officials, auditors, and 
representatives of the Government of Manitoba. 

D19.4 Modified Insurance Requirements   

D19.4.1 If not already required under the insurance requirements identified in D12, the Consultant 
will be required to obtain and maintain professional liability insurance in an amount of no 
less than one million dollars ($1,000,000) inclusive per claim. Such policy shall be 
maintained for at least twenty-four (24) months after Total Performance. 

D19.4.2 The Consultant shall obtain and maintain third party liability insurance with minimum 
coverage of two million dollars ($2,000,000.00) per occurrence on all licensed vehicles 
operated at the Site.  In the event that this requirement conflicts with another licensed 
vehicle insurance requirement in this Contract, then the requirement that provides the 
higher level of insurance shall apply. 

D19.4.3 Insurers shall provide satisfactory Certificates of Insurance to the Government of Manitoba 
prior to commencement of Services as written evidence of the insurance required. The 
Certificates of Insurance must provide for a minimum of thirty (30) days’ prior written notice 
to the Government of Manitoba in case of insurance cancellation.   

D19.4.4 All policies must be taken out with insurers licensed to carry on business in the Province of 
Manitoba. 

D19.5 Indemnification By Consultant 

D19.5.1 In addition to the indemnity obligations outlined in C13 of the General Conditions for 
Consultant Services, the Consultant agrees to indemnify and save harmless the 
Government of Canada and the Government of Manitoba and each of their respective 
Ministers, officers, servants, employees, and agents from and against all claims and 
demands, losses, costs, damages, actions, suit or other proceedings brought or pursued in 
any manner in respect of any matter caused by the Consultant or arising from this Contract 
or the Services, or from the goods or services provided or required to be provided by the 
Consultant, except those resulting from the negligence of any of the Government of 
Canada’s or the Government of Manitoba’s Ministers, officers, servants, employees, or 
agents, as the case may be. 

D19.5.2 The Consultant agrees that in no event will Canada or Manitoba, their respective officers, 
servants, employees or agents be held liable for any damages in contract, tort (including 
negligence) or otherwise, for: 
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(a) any injury to any person, including, but not limited to, death, economic loss or 
infringement of rights; 

(b) any damage to or loss or destruction of property of any person; or   

(c) any obligation of any person, including, but not limited to, any obligation arising from a 
loan, capital lease or other long-term obligation; 

D19.5.3 in relation to this Contract or the Work. 

D19.6 Records Retention and Audits 

D19.6.1 The Consultant shall maintain and preserve accurate and complete records in respect of 
this Contract and the Services, including all accounting records, financial documents, 
copies of contracts with other parties and other records relating to this Contract and the 
Services during the term of the Contract and for at least six (6) years after Total 
Performance. Those records bearing original signatures or professional seals or stamps 
must be preserved in paper form; other records may be retained in electronic form.  

D19.6.2 In addition to the record keeping and inspection obligations outlined in C7.16 of the 
General Conditions for Consultant Services, the Consultant shall keep available for 
inspection and audit at all reasonable times while this Contract is in effect and until at least 
six (6) years after Total Performance, all records, documents, and contracts referred to in 
D19.6.1 for inspection, copying and audit by the City of Winnipeg, the Government of 
Manitoba and/or the Government of Canada and their respective representatives and 
auditors, and to produce them on demand; to provide reasonable facilities for such 
inspections, copying and audits, to provide copies of and extracts from such records, 
documents, or contracts upon request by the City of Winnipeg, the Government of 
Manitoba, and/or the Government of Canada and their respective representatives and 
auditors, and to promptly provide such other information and explanations as may be 
reasonably requested by the City of Winnipeg, the Government of Manitoba, and/or the 
Government of Canada from time-to-time. 

D19.7 Other Obligations 

D19.7.1 The Consultant consents to the City providing a copy of the Contract Documents to the 
Government of Manitoba and/or the Government of Canada upon request from either 
entity. 

D19.7.2 If the Lobbyists Registration Act (Manitoba) applies to the Consultant, the Consultant 
represents and warrants that it has filed a return and is registered and in full compliance 
with the obligations of that Act, and covenants that it will continue to comply for the 
duration of this Contract. 

D19.7.3 The Consultant shall comply with all applicable legislation and standards, whether federal, 
provincial, or municipal, including (without limitation) labour, environmental, and human 
rights laws, in the course of providing the Services. 

D19.7.4 The Consultant shall properly account for the Services provided under this Contract and 
payment received in this respect, prepared in accordance with generally accepted 
accounting principles in effect in Canada, including those principles and standards 
approved or recommended from time-to-time by the Chartered Professional Accountants of 
Canada or the Public Sector Accounting Board, as applicable, applied on a consistent 
basis. 

D19.7.5 The Consultant represents and warrants that no current or former public servant or public 
office holder, to whom the Value and Ethics Code for the Public Sector, the Policy on 
Conflict of Interest and Post Employment, or the Conflict of Interest Act applies, shall 
derive direct benefit from this Contract, including any employment, payments, or gifts, 
unless the provision or receipt of such benefits is in compliance with such codes and the 
legislation. 

D19.7.6 The Consultant represents and warrants that no member of the House of Commons or of 
the Senate of Canada or of the Legislative Assembly of Manitoba is a shareholder, director 
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or officer of the Consultant or of a Subconsultant, and that no such member is entitled to 
any benefits arising from this Contract or from a contract with the Consultant or a 
Subconsultant concerning the Work. 
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APPENDIX A – HISTORICAL DRAWINGS 
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APPENDIX B – 2006 FLOOD PUMPING STATION CONDITION ASSESSMENT 
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APPENDIX C – THE CITY OF WINNIPEG; WATER AND WASTE DEPARTMENT – 
ELECTRICAL DESIGN GUIDE REV. 05 – APPENDIX C 
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APPENDIX D – THE CITY OF WINNIPEG; WATER AND WASTE DEPARTMENT – 
IDENTIFICATION STANDARD REV. 04 – APPENDIX D 
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APPENDIX E – THE CITY OF WINNIPEG; WATER AND WASTE DEPARTMENT – 
AUTOMATION DESIGN GUIDE R00 
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