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PART B - BIDDING PROCEDURES

B1.

Bl.1

B2.
B2.1

B2.2

B3.
B3.1

B3.2

B4.
B4.1

B4.2

B4.3

B4.4

B4.5

B4.6

B5.

B5.1

CONTRACT TITLE

2024 Sewer Renewals By CIPP Lining — Contract No. 2

SUBMISSION DEADLINE
The Submission Deadline is 12:00 noon Winnipeg time, August 21, 2024.

The Contract Administrator or the Manager of Purchasing may extend the Submission Deadline
by issuing an addendum at any time prior to the time and date specified in B2.1.

SITE INVESTIGATION
Further to C3.1, the Bidder may view the Site without making an appointment.

The Bidder/Proponent is responsible for inspecting the Site, the nature of the Work to be done
and all conditions that might affect their Bid/Proposal or their performance of the Work, and
shall assume all risk for conditions existing or arising in the course of the Work which have been
or could have been determined through such inspection.

ENQUIRIES
All enquiries shall be directed to the Contract Administrator identified in D6.1.

If the Bidder finds errors, discrepancies or omissions in the Tender, or is unsure of the meaning
or intent of any provision therein, the Bidder shall notify the Contract Administrator of the error,
discrepancy or omission, or request a clarification as to the meaning or intent of the provision at
least five (5) Business Days prior to the Submission Deadline.

Responses to enquiries which, in the sole judgment of the Contract Administrator, require a
correction to or a clarification of the Tender will be provided by the Contract Administrator to all
Bidders by issuing an addendum.

Responses to enquiries which, in the sole judgment of the Contract Administrator, do not
require a correction to or a clarification of the Tender will be provided by the Contract
Administrator only to the Bidder who made the enquiry.

The Bidder shall not be entitled to rely on any response or interpretation received pursuant to
B4 unless that response or interpretation is provided by the Contract Administrator in writing.

Any enquiries concerning submitting through MERX should be addressed to:
MERX Customer Support
Phone: 1-800-964-6379
Email: merx@merx.com

CONFIDENTIALITY

Information provided to a Bidder by the City or acquired by a Bidder by way of further enquiries
or through investigation is confidential. Such information shall not be used or disclosed in any
way without the prior written authorization of the Contract Administrator. The use and
disclosure of the confidential information shall not apply to information which:

(a) was known to the Bidder before receipt hereof; or
(b) becomes publicly known other than through the Bidder; or
(c) is disclosed pursuant to the requirements of a governmental authority or judicial order.
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B5.2

B6.

B6.1

B6.2

B6.3
B6.4

B6.5

B6.6

B7.
B7.1
B7.2

B7.3

B7.4

The Bidder shall not make any statement of fact or opinion regarding any aspect of the Tender
to the media or any member of the public without the prior written authorization of the Contract
Administrator.

ADDENDA

The Contract Administrator may, at any time prior to the Submission Deadline, issue addenda
correcting errors, discrepancies or omissions in the Tender, or clarifying the meaning or intent of
any provision therein.

The Contract Administrator will issue each addendum at least two (2) Business Days prior to the
Submission Deadline, or provide at least two (2) Business Days by extending the Submission
Deadline.

Addenda will be available on the MERX website at www.merx.com.

The Bidder is responsible for ensuring that they have received all addenda and is advised to
check the MERX website for addenda regularly and shortly before the Submission Deadline, as
may be amended by addendum.

The Bidder shall acknowledge receipt of each addendum in Paragraph 10 of Form A:
Bid/Proposal. Failure to acknowledge receipt of an addendum may render a Bid non-
responsive.

Notwithstanding B4, enquiries related to an Addendum may be directed to the Contract
Administrator indicated in D6.

SUBSTITUTES
The Work is based on the Plant, Materials and methods specified in the Tender.

Substitutions shall not be allowed unless application has been made to and prior approval has
been granted by the Contract Administrator in writing.

Requests for approval of a substitute will not be considered unless received in writing by the
Contract Administrator at least five (5) Business Days prior to the Submission Deadline.

The Bidder shall ensure that any and all requests for approval of a substitute:

(@) provide sufficient information and details to enable the Contract Administrator to determine
the acceptability of the Plant, Material or method as either an approved equal or
alternative;

(b) identify any and all changes required in the applicable Work, and all changes to any other
Work, which would become necessary to accommodate the substitute;

(c) identify any anticipated cost or time savings that may be associated with the substitute;

(d) certify that, in the case of a request for approval as an approved equal, the substitute will
fully perform the functions called for by the general design, be of equal or superior
substance to that specified, is suited to the same use and capable of performing the same
function as that specified and can be incorporated into the Work, strictly in accordance with
the proposed work schedule and the dates specified in the Supplemental Conditions for
Substantial Performance and Total Performance;

(e) certify that, in the case of a request for approval as an approved alternative, the substitute
will adequately perform the functions called for by the general design, be similar in
substance to that specified, is suited to the same use and capable of performing the same
function as that specified and can be incorporated into the Work, strictly in accordance with
the proposed work schedule and the dates specified in the Supplemental Conditions for
Substantial Performance and Total Performance.
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B7.5

B7.6

B7.6.1

B7.7

B7.8

B7.9

B8.

B8.1

B8.2

B8.3
B8.3.1

B8.4

BO.
B9.1

B9.2

B9.2.1

The Contract Administrator, after assessing the request for approval of a substitute, may in their
sole discretion grant approval for the use of a substitute as an “approved equal” or as an
“approved alternative”, or may refuse to grant approval of the substitute.

The Contract Administrator will provide a response in writing, at least two (2) Business Days
prior to the Submission Deadline, to the Bidder who requested approval of the substitute.

The Contract Administrator will issue an Addendum, disclosing the approved materials,
equipment, methods and products to all potential Bidders. The Bidder requesting and
obtaining the approval of a substitute shall be responsible for disseminating information
regarding the approval to any person or persons they wish to inform.

If the Contract Administrator approves a substitute as an “approved equal”, any Bidder may use
the approved equal in place of the specified item.

If the Contract Administrator approves a substitute as an “approved alternative”, any Bidder
bidding that approved alternative may base their Total Bid Price upon the specified item but
may also indicate an alternative price based upon the approved alternative. Such alternatives
will be evaluated in accordance with B18.

No later claim by the Contractor for an addition to the Total Bid Price because of any other
changes in the Work necessitated by the use of an approved equal or an approved alternative
will be considered.

BID COMPONENTS

The Bid shall consist of the following components:
(@) Form A: Bid/Proposal,

(b) Form B: Prices;

(c) Form G1: Bid Bond and Agreement to Bond.

All components of the Bid shall be fully completed or provided, and submitted by the Bidder no
later than the Submission Deadline, with all required entries made clearly and completely.

The Bid shall be submitted electronically through MERX at www.merx.com.

Bids will only be accepted electronically through MERX.

Bidders are advised that inclusion of terms and conditions inconsistent with the Tender
document, including the General Conditions, will be evaluated in accordance with B18.1(a).

BID
The Bidder shall complete Form A: Bid/Proposal, making all required entries.
Paragraph 2 of Form A: Bid/Proposal shall be completed in accordance with the following

requirements:

(a) if the Bidder is a sole proprietor carrying on business in their own name, their name shall
be inserted;

(b) if the Bidder is a partnership, the full name of the partnership shall be inserted;
(c) if the Bidder is a corporation, the full name of the corporation shall be inserted,;

(d) if the Bidder is carrying on business under a name other than their own, the business name
and the name of every partner or corporation who is the owner of such business name
shall be inserted.

If a Bid is submitted jointly by two or more persons, each and all such persons shall identify
themselves in accordance with B9.2.
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B9.3 In Paragraph 3 of Form A: Bid/Proposal, the Bidder shall identify a contact person who is
authorized to represent the Bidder for purposes of the Bid.

B9.4 Paragraph 13 of Form A: Bid/Proposal shall be signed in accordance with the following
requirements:

(a) if the Bidder is a sole proprietor carrying on business in their own name, it shall be signed
by the Bidder;

(b) if the Bidder is a partnership, it shall be signed by the partner or partners who have
authority to sign for the partnership;

(c) if the Bidder is a corporation, it shall be signed by their duly authorized officer or officers;

(d) if the Bidder is carrying on business under a name other than their own, it shall be signed
by the registered owner of the business name, or by the registered owner's authorized
officials if the owner is a partnership or a corporation.

B9.4.1 The name and official capacity of all individuals signing Form A: Bid/Proposal should be
entered below such signatures.

B9.5 If a Bid is submitted jointly by two or more persons, the word "Bidder" shall mean each and all
such persons, and the undertakings, covenants and obligations of such joint Bidders in the Bid
and the Contract, when awarded, shall be both joint and several.

B10. PRICES

B10.1  The Bidder shall state a price in Canadian funds for each item of the Work identified on Form B:
Prices.

B10.1.1 Notwithstanding C12.2.3(c), prices on Form B: Prices shall not include the Manitoba Retail
Sales Tax (MRST, also known as PST), which shall be extra where applicable.

B10.1.2 Prices stated on Form B: Prices shall not include any costs which may be incurred by the
Contractor with respect to any applicable funding agreement obligations as outlined in D32.
Any such costs shall be determined in accordance with D32.

B10.2  The quantities listed on Form B: Prices are to be considered approximate only. The City will
use said quantities for the purpose of comparing Bids.

B10.3  The quantities for which payment will be made to the Contractor are to be determined by the
Work actually performed and completed by the Contractor, to be measured as specified in the
applicable Specifications.

B10.4  Payments to Non-Resident Contractors are subject to Non-Resident Withholding Tax pursuant
to the Income Tax Act (Canada).

B10.5 The Bidder shall enter the Total Bid Price from Form B: Prices into the Total Bid Price field in
MERX.

B10.5.1 Bidders are advised that the calculation indicated in B18.4 will prevail over the Total Bid
Price entered in MERX.

B11. DISCLOSURE

B11.1  Various Persons provided information or services with respect to this Work. In the City’s
opinion, this relationship or association does not create a conflict of interest because of this full
disclosure. Where applicable, additional material available as a result of contact with these
Persons is listed below.

B11.2 The Persons are:
(@) N/A
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B12.

Bl12.1

B12.2

B12.3

B12.4

B12.5

CONFLICT OF INTEREST AND GOOD FAITH

Further to C3.2, Bidders, by responding to this Tender, declare that no Conflict of Interest
currently exists, or is reasonably expected to exist in the future.

Conflict of Interest means any situation or circumstance where a Bidder or employee of the
Bidder proposed for the Work has:

(@)
(b)
(©)
(d)

other commitments;
relationships;
financial interests; or

involvement inongoing litigation;

that could or would be seen to:

(e)

(f)

(i) exercise an improper influence over the objective, unbiased and impartial exercise of
the independent judgment of the City with respect to the evaluation of Bids or award
of the Contract; or

(i) compromise, impair or be incompatible with the effective performance of a Bidder’s
obligations under the Contract;

has contractual or other obligations to the City that could or would be seen to have been
compromised or impaired as a result of their participation in the Tender process or the
Work; or

has knowledge of confidential information (other than confidential information disclosed by
the City in the normal course of the Tender process) of strategic and/or material relevance
to the Tender process or to the Work that is not available to other bidders and that could or
would be seen to give that Bidder an unfair competitive advantage.

In connection with their Bid, each entity identified in B12.2 shall:

(@)
(b)

(©)

avoid any perceived, potential or actual Conflict of Interest in relation to the procurement
process and the Work;

upon discovering any perceived, potential or actual Conflict of Interest at any time during
the Tender process, promptly disclose a detailed description of the Conflict of Interest to
the City in a written statement to the Contract Administrator; and

provide the City with the proposed means to avoid or mitigate, to the greatest extent
practicable, any perceived, potential or actual Conflict of Interest and shall submit any
additional information to the City that the City considers necessary to properly assess the
perceived, potential or actual Conflict of Interest.

Without limiting B12.3, the City may, in their sole discretion, waive any and all perceived,
potential or actual Conflicts of Interest. The City’s waiver may be based upon such terms and
conditions as the City, in their sole discretion, requires to satisfy itself that the Conflict of Interest
has been appropriately avoided or mitigated, including requiring the Bidder to put into place
such policies, procedures, measures and other safeguards as may be required by and be
acceptable to the City, in their sole discretion, to avoid or mitigate the impact of such Conflict of
Interest.

Without limiting B12.3, and in addition to all contractual or other rights or rights at law or in
equity or legislation that may be available to the City, the City may, in their sole discretion:

(@)
(b)

(©

disqualify a Bidder that fails to disclose a perceived, potential or actual Conflict of Interest
of the Bidder or any of their employees proposed for the Work;

require the removal or replacement of any employees proposed for the Work that hasa
perceived, actual or potential Conflict of Interest that the City, in their sole discretion,
determines cannot be avoided or mitigated;

disqualify a Bidder or employees proposed for the Work that fails to comply with any
requirements prescribed by the City pursuant to B12.4 to avoid or mitigate a Conflict of
Interest; and
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B12.6

B13.

B13.1

B13.2

B13.3

B13.4

(d) disqualify a Bidder if the Bidder, or one of their employees proposed for the Work, has a
perceived, potential or actual Conflict of Interest that, in the City’s sole discretion, cannot be
avoided or mitigated, or otherwise resolved.

The final determination of whether a perceived, potential or actual Conflict of Interest exists
shall be made by the City, in their sole discretion.

QUALIFICATION

The Bidder shall:

(&) undertake to be in good standing under The Corporations Act (Manitoba), or properly
registered under The Business Names Registration Act (Manitoba), or otherwise properly
registered, licensed or permitted by law to carry on business in Manitoba; and

(b) be financially capable of carrying out the terms of the Contract; and

(c) have all the necessary experience, capital, organization, and equipment to perform the
Work in strict accordance with the terms and provisions of the Contract.

The Bidder and any proposed Subcontractor (for the portion of the Work proposed to be
subcontracted to them) shall:

(@) be responsible and not be suspended, debarred or in default of any obligations to the City.
A list of suspended or debarred individuals and companies is available on the Information
Connection page at The City of Winnipeg, Corporate Finance, Purchasing Division website
at https://www.winnipeg.ca/matmagt/Templates/files/debar.pdf

The Bidder and/or any proposed Subcontractor (for the portion of the Work proposed to be
subcontracted to them) shall:

(@) have successfully carried out work similar in nature, scope and value to the Work; and

(b) be fully capable of performing the Work required to be in strict accordance with the terms
and provisions of the Contract; and

(c) have a written workplace safety and health program if required pursuant to The Workplace
Safety and Health Act (Manitoba);

(d) have completed the Accessible Customer Service online training required by the
Accessibility for Manitobans Act (AMA) (see B13.5 and D8)

(e) upon request of the Contract Administrator, provide the Security Clearances in
accordance with PART F - SECURITY CLEARANCE;

(f)  Utilize only CIPP suppliers and installers pre-approved under the City of Winnipeg
“Request for Qualifications for the Supply and Installation of Cured-in-Place Pipe (CIPP),
Bid Opportunity No. 403-2007".

Further to B13.3(c), the Bidder shall, within five (5) Business Days of a request by the Contract
Administrator, provide proof satisfactory to the Contract Administrator that the
Bidder/Subcontractor has a workplace safety and health program meeting the requirements of
The Workplace Safety and Health Act (Manitoba), by providing:

(a) Written confirmation of a safety and health certification meeting SAFE Work Manitoba'’s
SAFE Work Certified Standard (e.g., COR™ and SECOR™) in the form of:

(i) a copy of their valid Manitoba COR certificate and Letter of Good Standing (or
Manitoba equivalency) as issued under the Certificate of Recognition (COR)
Program administered by the Construction Safety Association of Manitoba or by the
Manitoba Heavy Construction Association’s WORKSAFELY™ COR™ Program; or

(i) acopy of their valid Manitoba SECOR™ certificate and Letter of Good Standing (or
Manitoba equivalency) as issued under the Small Employer Certificate of
Recognition Program (SECOR™) administered by the Construction Safety
Association of Manitoba or by the Manitoba Heavy Construction Association’s
WORKSAFELY™ COR™ Program; or
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B13.5

B13.6

B13.7

B14.

B14.1

B14.2

B14.3

B14.4
B14.4.1

B14.5

B14.6

(b) areport or letter to that effect from an independent reviewer acceptable to the City. (A list
of acceptable reviewers and the review template are available on the Information
Connection page at The City of Winnipeg, Corporate Finance, Purchasing Division website
at http://www.winnipeg.ca/matmat/.

Further to B13.3(d), the Bidder acknowledges they and all Subcontractors have obtained
training required by the Accessibility for Manitobans Act (AMA) available at Accessibility
Training for anyone that may have any interaction with the public on behalf of the City of
Winnipeg.

The Bidder shall submit, within three (3) Business Days of a request by the Contract
Administrator, proof satisfactory to the Contract Administrator of the qualifications of the Bidder
and of any proposed Subcontractor.

The Bidder shall provide, on the request of the Contract Administrator, full access to any of the
Bidder's equipment and facilities to confirm, to the Contract Administrator’s satisfaction, that the
Bidder's equipment and facilities are adequate to perform the Work.

BID SECURITY

The Bidder shall include in their Bid Submission bid security in the form of a digital bid bond, in
the amount of at least ten percent (10%) of the Total Bid Price, and agreement to bond of a
company registered to conduct the business of a surety in Manitoba, in Form G1: Bid Bond and
Agreement to Bond, available on The City of Winnipeg, Corporate Finance, Purchasing Division
website at https://www.winnipeg.ca/MatMgt/templates/files/Bidsecurity.pdf.

Bid security shall be submitted in a digital format meeting the following criteria:
(@) The version submitted by the Bidder must have valid digital signatures and seals;

(b) The version submitted by the Bidder must be verifiable by the City with respect to the
totality and wholeness of the bond form, including: the content; all digital signatures and
digital seals; with the surety company, or an approved verification service provider of the
surety company;

(c) The version submitted must be viewable, printable and storable in standard electronic file
formats compatible with the City, and in a single file. Allowable formats include pdf;

(d) The verification may be conducted by the City immediately or at any time during the life of
the bond and at the discretion of the City with no requirement for passwords or fees;

(e) The results of the verification must provide a clear, immediate and printable indication of
pass or fail regarding B14.2(a).

Bonds failing the verification process will not be considered to be valid and the bid shall be
determined to be non-responsive in accordance with B18.1(a).

Bonds passing the verification process will be treated as original and authentic.

If the Bidder submits alternative bids, the bid security shall be in the amount of the
specified percentage of the highest Total Bid Price submitted.

The bid security of the successful Bidder and the next two lowest evaluated responsive and
responsible Bidders will be released by the City when a Contract for the Work has been duly
formed with the successful Bidder and the contract securities are furnished as provided herein.
The bid securities of all other Bidders will be released when a Contract is awarded.

The bid securities of all Bidders will be released by the City as soon as practicable following
notification by the Contract Administrator to the Bidders that no award of Contract will be made
pursuant to the Tender.
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B15. OPENING OF BIDS AND RELEASE OF INFORMATION

B15.1  Bids will not be opened publicly.

B15.2  Following the Submission Deadline, the names of the Bidders and their Total Bid Prices
(unevaluated and pending review and verification of conformance with requirements) will be
available on the MERX website at www.merx.com.

B15.3  After award of Contract, the name(s) of the successful Bidder(s) and their Contract amount(s)
will be available on the MERX website at www.merx.com.

B15.4  The Bidder is advised that any information contained in any Bid may be released if required by
The Freedom of Information and Protection of Privacy Act (Manitoba), by other authorities
having jurisdiction, or by law or by City policy or procedures (which may include access by
members of City Council).

B15.4.1 To the extent permitted, the City shall treat as confidential information, those aspects of a

Bid Submission identified by the Bidder as such in accordance with and by reference to
Part 2, Section 17 or Section 18 or Section 26 of The Freedom of Information and
Protection of Privacy Act (Manitoba), as amended.

B16. IRREVOCABLE BID

B16.1  The Bid(s) submitted by the Bidder shall be irrevocable for the time period specified in
Paragraph 11 of Form A: Bid/Proposal.

B16.2  The acceptance by the City of any Bid shall not release the Bids of the next two lowest
evaluated responsive Bidders and these Bidders shall be bound by their Bids on such Work
until a Contract for the Work has been duly formed and the contract securities have been
furnished as herein provided, but any Bid shall be deemed to have lapsed unless accepted
within the time period specified in Paragraph 11 of Form A: Bid/Proposal.

B17. WITHDRAWAL OF BIDS

B17.1 A Bidder may withdraw their Bid without penalty at any time prior to the Submission Deadline.

B18. EVALUATION OF BIDS

B18.1  Award of the Contract shall be based on the following bid evaluation criteria:

(@) compliance by the Bidder with the requirements of the Tender, or acceptable deviation
there from (pass/fail);

(b) qualifications of the Bidder and the Subcontractors, if any, pursuant to B13 (pass/falil);

(c) Total Bid Price;

(d) economic analysis of any approved alternative pursuant to B7.

B18.2  Further to B18.1(a), the Award Authority may reject a Bid as being non-responsive if the Bid is
incomplete, obscure or conditional, or contains additions, deletions, alterations or other
irregularities. The Award Authority may reject all or any part of any Bid, or waive technical
requirements or minor informalities or irregularities, if the interests of the City so require.

B18.3  Further to B18.1(b), the Award Authority shall reject any Bid submitted by a Bidder who does
not demonstrate, in their Bid or in other information required to be submitted, that they are
qualified.

B18.4  Further to B18.1(c), the Total Bid Price shall be the sum of the quantities multiplied by the unit
prices for each item shown on Form B: Prices.

B18.4.1 Bidders are advised that the calculation indicated in B18.4 will prevail over the Total Bid

Price entered in MERX.
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B19.1

B19.2

B19.2.1

B19.3

B19.4
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Further to B18.1(a), in the event that a unit price is not provided on Form B: Prices, the City
may determine the unit price by dividing the Amount (extended price) by the approximate
quantity, for the purposes of evaluation and payment.

AWARD OF CONTRACT

The City will give notice of the award of the Contract or will give notice that no award will be

made.

The City will have no obligation to award a Contract to a Bidder, even though one or all of the
Bidders are determined to be qualified, and the Bids are determined to be responsive.

Without limiting the generality of B19.2, the City will have no obligation to award a Contract
where:

(@)
(b)
(©)

(d)
(e)

the prices exceed the available City funds for the Work;
the prices are materially in excess of the prices received for similar work in the past;

the prices are materially in excess of the City’s cost to perform the Work, or a
significant portion thereof, with their own forces;

only one Bid is received; or

in the judgment of the Award Authority, the interests of the City would best be served
by not awarding a Contract.

If funding for the Work is provided to the City of Winnipeg by the Government of Manitoba
and/or the Government of Canada, Bidders are advised that the terms of D32 shall immediately
take effect upon confirmation of such funding, regardless of when funding is confirmed.

Where an award of Contract is made by the City, the award shall be made to the qualified
Bidder submitting the lowest evaluated responsive Bid, in accordance with B18.

Following the award of contract, a Bidder will be provided with information related to the
evaluation of their Bid upon written request to the Contract Administrator.
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PART C - GENERAL CONDITIONS

Co. GENERAL CONDITIONS

Co0.1 The General Conditions for Construction (Revision 2020-01-31) are applicable to the Work of
the Contract.

C0.1.1 The General Conditions for Construction are available on the Information Connection page
at The City of Winnipeg, Corporate Finance, Purchasing Division website at
http://www.winnipeg.ca/matmgt/gen_cond.stm

C0.2 A reference in the Tender to a section, clause or subclause with the prefix “C” designates a
section, clause or subclause in the General Conditions for Construction.


http://www.winnipeg.ca/matmgt/gen_cond.stm
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PART D - SUPPLEMENTAL CONDITIONS

GENERAL
D1. GENERAL CONDITIONS
D1.1 In addition to the General Conditions for Construction, these Supplemental Conditions are
applicable to the Work of the Contract.
D2. FORM OF CONTRACT DOCUMENTS
D2.1 Notwithstanding C4.1(c) and C4.4, the Contract Documents will be provided to the Contractor
electronically and there will be no requirement for execution and return to the City by the
Contractor. Accordingly, the provisions under C4.4(a) and C4.4(b) are no longer applicable.
D3. SCOPE OF WORK
D3.1 The Work to be done under the Contract shall consist of sewer rehabilitation by installation of
CIPP liners and related Work.
D3.2 The major components of the Work are as follows:
(&) Mobilization to the Site;
(b) Sewer cleaning and CCTV video inspection;
(c) Sewer Repairs;
(d) Manhole repairs and modifications;
(e) Flow control (sewer and sewer services);
() Full segment lining by CIPP;
(g) Surface Restorations;
(h) Site Cleanup; and
(i) Demobilization
D4. SITE INVESTIGATION DUE DILIGENCE AND RISK
D4.1 Notwithstanding C3.1, the Contractor acknowledges that the site investigation reports and other

site information included in this Tender have been provided to it and may be relied upon by the
Contractor to the extent that the Contractor uses Good Industry Practice in interpreting such
report(s) and site information and carries out the Work in accordance with Good Industry
Practice based upon such report(s) and the information contained in them and such other site
information. In the event that a site condition related to:

(@) the location of any utility which can be determined from the records or other information
available at the offices of any public authority or person, including a municipal corporation
and any board or commission thereof, having jurisdiction or control over the utility;

(b) the Site conditions, including but not limited to subsurface hazardous materials or other
concealed physical conditions;

(c) the location, nature, quality or quantity of the materials to be removed or to be employed in
the performance of the Work;

(d) the nature, quality or quantity of the Plant needed to perform the Work;

(e) all matters concerning access to the Site, power supplies, location of existing services,
utilities or materials necessary for the completion of the Work; and

(f all other matters which could in any way affect the performance of the Work;
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D5.

D5.1

D6.

D6.1

D6.2

D7.

D7.1

D8.

D8.1

D8.1.1

D8.1.2

that could not have been “properly inferable”, “readily apparent” and readily discoverable” using
Good Industry Practice by the Contractor, results in additional Work which is a direct result of
this newly discovered site condition, such additional Work will be considered by the City under
Changes in Work.

DEFINITIONS

When used in this Tender:
(&) "ASTM” means American Society for Testing and Materials;

(b) “External Point Repair (EPR)” means a localized external point repair on an existing
sewer;

(c) “Fully Deteriorated (FD)” means the host pipe is not structurally sound and cannot
support soil and live loads; or is expected to reach this condition over the design life of the
rehabilitated pipe. Liners for fully deteriorated pipes shall be designed to support all
overburden loads, including; soil, live, external hydrostatic pressure and internal pressure;

(d) “ISO” means International Organization for Standardization;

(e) “Partially Deteriorated (PD)” means the hose pipe can support soil and surcharge loads
throughout the design life of the rehabilitation pipe. Liners for partially deteriorated pipes
shall be designed to account for internal and external hydrostatic pressure only; and

() “Supply Chain Disruption” means an inability by the Contractor to obtain goods or
services from third parties necessary to perform the Work of the Contract within the
schedule specified therein, despite the Contractor making all reasonable commercial
efforts to procure same. Contractors are advised that increased costs do not, in and of
themselves, amount to a Supply Chain Disruption.

CONTRACT ADMINISTRATOR

The Contract Administrator is Stantec Consulting Ltd., represented by:

Rob Sherlock, P.Eng.
Team Lead, Conveyance

Telephone No. 204 478-8993
Email Address rob.sherlock@stantec.com

At the pre-construction meeting, Mr. Sherlock will identify additional personnel representing the
Contract Administrator and their respective roles and responsibilities for the Work.

CONTRACTOR'S SUPERVISOR

At the pre-construction meeting, the Contractor shall identify their designated supervisor and
any additional personnel representing the Contractor and their respective roles and
responsibilities for the Work.

ACCESSIBLE CUSTOMER SERVICE REQUIREMENTS

The Accessibility for Manitobans Act (AMA) imposes obligations on The City of Winnipeg to
provide accessible customer service to all persons in accordance with the Customer Service
Standard Regulation (“CSSR”) to ensure inclusive access and participation for all people who
live, work or visit Winnipeg regardless of their abilities.

The Contractor agrees to comply with the accessible customer service obligations under
the CSSR and further agrees that when providing the Goods or Services or otherwise
acting on the City of Winnipeg's behalf, shall comply with all obligations under the AMA
applicable to public sector bodies.

The accessible customer service obligations include, but are not limited to:
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Do.

Do.1

D9.2

D9.3

D9.4

D9.5

D9.5.1

D9.5.2

D9.5.3

(@) providing barrier-free access to goods and services;
(b) providing reasonable accommodations;
(c) reasonably accommodating assistive devices, support persons, and support animals;

(d) providing accessibility features e.g. ramps, wide aisles, accessible washrooms, power
doors and elevators;

(e) inform the public when accessibility features are not available;

(f) providing a mechanism or process for receiving and responding to public feedback on
the accessibility of all goods and services; and

(g) providing adequate training of staff and documentation of same.

UNFAIR LABOUR PRACTICES

Further to C3.2, the Contractor declares that in bidding for the Work and in entering into this
Contract, the Contractor and any proposed Subcontractor(s) conduct their respective business
in accordance with established international codes embodied in United Nations Universal
Declaration of Human Rights (UDHR) https://www.un.org/en/about-us/universal-declaration-of-
human-rights International Labour Organization (ILO) https://www.ilo.org/global/lang--
en/index.htm conventions as ratified by Canada.

The City of Winnipeg is committed and requires its Contractors and their Subcontractors, to be
committed to upholding and promoting international human and labour rights, including
fundamental principles and rights at work covered by ILO eight (8) fundamental conventions
and the United Nations Universal Declaration of Human Rights which includes child and forced
labour.

Upon request from the Contract Administrator, the Contractor shall provide disclosure of the
sources (by company and country) of the raw materials used in the Work and a description of
the manufacturing environment or processes (labour unions, minimum wages, safety, etc.).

Failure to provide the evidence required under D9.3, may be determined to be an event of
default in accordance with C18.

In the event that the City, in its sole discretion, determines the Contractor to have violated the
requirements of this section, it will be considered a fundamental breach of the Contract and the
Contractor shall pay to the City a sum specified by the Contract Administrator in writing (“Unfair
Labour Practice Penalty”). Such a violation shall also be considered an Event of Default, and
shall entitle the City to pursue all other remedies it is entitled to in connection with same
pursuant to the Contract.

The Unfair Labour Practice Penalty shall be such a sum as determined appropriate by the
City, having due regard to the gravity of the Contractor’s violation of the above
requirements, any cost of obtaining replacement goods/ services or rectification of the
breach, and the impact upon the City’s reputation in the eyes of the public as a result of
same.

The Contractor shall pay the Unfair Labour Practice Penalty to the City within thirty (30)
Calendar Days of receiving a demand for same in accordance with D9.5. The City may
also hold back the amount of the Unfair Labour Practice Penalty from payment for any

amount it owes the Contractor.

The obligations and rights conveyed by this clause survive the expiry or termination of this
Contract, and may be exercised by the City following the performance of the Work, should
the City determine, that a violation by the Contractor of the above clauses has occurred
following same. In no instance shall the Unfair Labour Practice Penalty exceed the total of
twice the Contract value.


https://www.un.org/en/about-us/universal-declaration-of-human-rights
https://www.un.org/en/about-us/universal-declaration-of-human-rights
https://www.ilo.org/global/lang--en/index.htm
https://www.ilo.org/global/lang--en/index.htm
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D10.

D10.1

FURNISHING OF DOCUMENTS

Upon award of the Contract, the Contractor will be provided with ‘issued for construction’
Contract Documents electronically, including Drawings in PDF formal only.

SUBMISSIONS

D11.

D11.1

D12.

D12.1

D12.2

D12.3

D13.

D13.1

D13.2
D13.3

D13.4

AUTHORITY TO CARRY ON BUSINESS

The Contractor shall be in good standing under The Corporations Act (Manitoba), or properly
registered under The Business Names Registration Act (Manitoba), or otherwise properly
registered, licensed or permitted by law to carry on business in Manitoba, or if the Contractor
does not carry on business in Manitoba, in the jurisdiction where the Contractor does carry on
business, throughout the term of the Contract, and shall provide the Contract Administrator with
evidence thereof upon request.

SAFE WORK PLAN

The Contractor shall provide the Contract Administrator with a Safe Work Plan at least five (5)
Business Days prior to the commencement of any Work on the Site but in no event later than
the date specified in C4.1 for the return of the executed Contract Documents, if applicable.

The Safe Work Plan should be prepared and submitted in the format shown in the City’s
template which is available on the Information Connection page at The City of Winnipeg,
Corporate Finance, Purchasing Division website at
http://www.winnipeq.ca/matmgt/Safety/default.stm

Notwithstanding B13.4 at any time during the term of the Contract, the City may, at their sole
discretion and acting reasonably, require an updated COR Certificate or Annual Letter of good
Standing. A Contractor, who fails to provide a satisfactory COR Certificate or Annual Letter of
good Standing, will not be permitted to continue to perform any Work.

INSURANCE

The Contractor shall provide and maintain the following insurance coverage:

(@) commercial general liability insurance, in the amount of at least two million dollars
($2,000,000.00) inclusive, with The City of Winnipeg added as an additional insured, with a
cross-liability clause, such liability policy to also contain contractual liability, unlicensed
motor vehicle liability, non-owned automobile liability, broad form property damage cover
and products and completed operations, to remain in place at all times during the
performance of the Work and throughout the warranty period;

(b) if applicable, Automobile Liability Insurance covering all motor vehicles, owned and
operated and used or to be used by the Contractor directly or indirectly in the performance
of the Work. The Limit of Liability shall not be less than $2,000,000 inclusive for loss or
damage including personal injuries and death resulting from any one accident or
occurrence.

(c) an all risks Installation Floater carrying adequate limits to cover all machinery, equipment,
supplies and/or materials intended to enter into and form part of any installation.

Deductibles shall be borne by the Contractor.

The Contractor shall provide the City Solicitor with a certificate(s) of insurance, in a form
satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of
any Work but in no event later than the date specified in C4.1 for the return of the executed
Contract Documents, as applicable.

The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing
at least thirty (30) Calendar Days prior written notice to the Contract Administrator.


http://www.winnipeg.ca/matmgt/Safety/default.stm
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D14. CONTRACT SECURITY
D14.1  The Contractor shall provide and maintain the performance bond and the labour and material

D14.1.1

D14.1.2

D14.1.3
D14.2

D14.3

D15.

D15.1

payment bond until the expiration of the warranty period in the form of:

(@)

(b)

a performance bond of a company registered to conduct the business of a surety in
Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance
Bond), in the amount of fifty percent (50%) of the Contract Price; and

a labour and material payment bond of a company registered to conduct the business of a
surety in Manitoba, in the form attached to these Supplemental Conditions (Form H2:
Labour and Material Payment Bond), in an amount equal to fifty percent (50%) of the
Contract Price.

Where the contract security is a performance bond, it may be submitted in hard copy or
digital format. If submitted in digital format the contract security must meet the following
criteria:

(a) the version submitted by the Contractor must have valid digital signatures and seals;

(b) the version submitted by the Contractor must be verifiable by the City with respect to
the totality and wholeness of the bond form, including: the content; all digital
signatures and digital seals; with the surety company, or an approved verification
service provider of the surety company.

(c) the version submitted must be viewable, printable and storable in standard electronic
file formats compatible with the City, and in a single file. Allowable formats include
pdf.

(d) the verification may be conducted by the City immediately or at any time during the
life of the bond and at the discretion of the City with no requirement for passwords or
fees.

(e) the results of the verification must provide a clear, immediate and printable indication
of pass or fail regarding D14.1(b).

Digital bonds failing the verification process will not be considered to be valid and may be
determined to be an event of default in accordance with C18.1. If a digital bond fails the
verification process, the Contractor may provide a replacement bond (in hard copy or
digital format) within seven (7) Calendar Days of the City’s request or within such greater
period of time as the City in their discretion, exercised reasonably, allows.

Digital bonds passing the verification process will be treated as original and authentic.

The Contractor shall provide the Contract Administrator identified in D6 with the required
performance and labour and material payment bonds within seven (7) Calendar Days of
notification of the award of the Contract by way of an award letter and prior to the
commencement of any Work on the Site but in no event later than the date specified in C4.1 for
the return of the executed Contract Documents, if applicable.

The Contractor shall, as soon as practicable after entering into a contract with a Subcontractor:

(@)
(b)

give the Subcontractor written notice of the existence of the labour and material payment
bond in D14.1(b); and

post a notice of the bond and/or a copy of that bond in a conspicuous location at the Site of
the Work.

SUBCONTRACTOR LIST

The Contractor shall provide the Contract Administrator with a complete list of the
Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at least
two (2) Business Days prior to the commencement of any Work on the Site but in no event later
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D16.

Di16.1

D16.2

D16.3

D16.4

D17.

D17.1

D17.2

D17.3

than the date specified in the General Conditions for the return of the executed Contract
Documents, if applicable.

DETAILED WORK SCHEDULE

The Contractor shall provide the Contract Administrator with a detailed work schedule at least
two (2) Business Days prior to the commencement of any Work on the Site but in no event later
than the date specified in C4.1 for the return of the executed Contract Documents if applicable.
The detailed work schedule shall consist of the following:

(a) acritical path method (C.P.M.) schedule for the work;

(b) a Gantt chart for the work based on the C.P.M. schedule;

all acceptable to the Contract Administrator.

Further to D16.2(a), the C.P.M. schedule shall clearly identify the start and completion dates of

all of the following activities/tasks making up the Work as well as showing those activities/tasks
on the critical path.

(@) Commencement date;

(b) Sewer Preparation Work;

(c) Sewer and Manhole Stabilization and Repairs;

(d) CIPP Liner Installation;

(e) Substantial Performance; and

(f) Total Performance.

Further to D16.2(b), the Gantt chart shall show the time on a weekly basis, required to carry out

the Work of each trade, or specification division. The time shall be on the horizontal axis, and
the type of trade shall be on the vertical axis.

REQUIREMENTS FOR SITE ACCESSIBILITY PLAN

The Contractor shall provide the Contract Administrator with an Accessibility Plan at least five
(5) Business Days prior to the commencement of any Work on the Site but in no event later
than the date specified in C4.1 for the return of the executed Contract Documents, if applicable.

The Accessibility Plan shall demonstrate how the Contractor will accommodate the safe
passage of pedestrians and cyclists in accordance with the Manual of Temporary Traffic
Control, the Contract Drawings, Staging Plans, and Streets By-Law No. 1481/77 at all times for
the duration of the Construction. Unless noted in the Contract, the Accessibility Plan must
include a written plan for the following:

(@) How the Contractor will maintain at least one crossing in each direction for each
intersection (one north/south crosswalk and one east/west crosswalk).

(b) How the Contractor will maintain access to bus stops within the site.
(c) How the Contractor will maintain access to pedestrian corridors and half signals.
(d) How the Contractor will maintain cycling facilities.

(e) How the Contractor will maintain access to residents and businesses unless otherwise
noted in the Contract.

() Any required detour signage at adjacent crossings to facilitate sidewalk or active
transportation pathway closures.

The Accessibility Plan may also include figures, sketches, or drawings to demonstrate the
proposed plan.
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D17.4  The Accessibility Plan shall include written details on how the Contractor intends to review,
maintain, and document all items related to the Accessibility Plan on-site during Construction,
including, but not limited to:

(a) Signage;

(b) Temporary Ramping;
(c) Transit Stops;

(d) Detour Signage.

D17.5 At minimum, the Contractor shall review the site conditions on a daily basis to ensure that all
features related to the Accessibility Plan are in place. The site review is intended to correct
deficiencies as a result of unforeseen events such as wind, traffic, or the general public.
Deficiencies that are direct result of the Contractors actions must be corrected immediately.

D17.6  Any changes to the Accessibility Plan must be approved by the Contract Administrator.

D17.7  Upon request from the Contract Administrator, the Contractor shall provide records
demonstrating that the site has been maintained.

D17.8  Deficiencies as a direct result of actions by the Contractor that are not immediately corrected
and/or failure to produce records that demonstrate that the site was maintained in compliance
with the Accessibility Plan may result in a pay adjustment via the monthly Progress Payment.
The rate of pay adjustment will be as per the following schedule:

() First Offence — A warning will be issued and documented in the weekly or bi-weekly site
meeting.

(b) Second Offence — A field instruction to immediately correct the site will be issued by the
Contract Administrator.

D17.9 Third and subsequent Offences — A pay reduction will be issued in the amount of $250.00 per
instance and per day.

SCHEDULE OF WORK

D18. COMMENCEMENT

D18.1  The Contractor shall not commence any Work until they are in receipt of an award letter from
the Award Authority authorizing the commencement of the Work.

D18.2  The Contractor shall not commence any Work on the Site until:

(@) the Contract Administrator has confirmed receipt and approval of:
(i) evidence of authority to carry on business specified in D11;
(i)  evidence of the workers compensation coverage specified in C6.15;
(i)  the Safe Work Plan specified in D12;
(iv)  evidence of the insurance specified in D13;
(v) the contract security specified in D14;
(vi)  the Subcontractor list specified in D15;
(viiy  the Detailed Work Schedule specified in D16;
(viii)  the Requirements for Site Accessibility Plan specified in D17; and
(ix) the direct deposit application form specified in D27.

(b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or
the Contract Administrator has waived the requirement for a pre-construction meeting.

D18.3  Further to D18.1 and D18.2, commencement of the Work shall be at the discretion of the
Contractor provided that commencement date will allow the achievement of Substantial
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Performance of the Work in accordance with D19 and Total Performance of the Work in
accordance with D20.

D109. SUBSTANTIAL PERFORMANCE
D19.1  The Contractor shall achieve Substantial Performance by June 6, 2025.

D19.2  When the Contractor considers the Work to be substantially performed, the Contractor shall
arrange, attend and assist in the inspection of the Work with the Contract Administrator for
purposes of verifying Substantial Performance. Any defects or deficiencies in the Work noted
during that inspection shall be remedied by the Contractor at the earliest possible instance and
the Contract Administrator notified so that the Work can be reinspected.

D19.3  The date on which the Work has been certified by the Contract Administrator as being
substantially performed to the requirements of the Contract through the issue of a certificate of
Substantial Performance is the date on which Substantial Performance has been achieved.

D20. TOTAL PERFORMANCE
D20.1  The Contractor shall achieve Total Performance by June 27, 2025.

D20.2  When the Contractor or the Contract Administrator considers the Work to be totally performed,
the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract
Administrator for purposes of verifying Total Performance. Any defects or deficiencies in the
Work noted during that inspection shall be remedied by the Contractor at the earliest possible
instance and the Contract Administrator notified so that the Work can be reinspected.

D20.3  The date on which the Work has been certified by the Contract Administrator as being totally
performed to the requirements of the Contract through the issue of a certificate of Total
Performance is the date on which Total Performance has been achieved.

D21. LIQUIDATED DAMAGES

D21.1 If the Contractor fails to achieve Substantial Performance or Total Performance in accordance w
ith the Contract by the days fixed herein for same, the Contractor shall pay the City the following
amounts per Working Day for each and every Working Day following the days fixed herein for
same during which such failure continues:

(@) Substantial Performance — Two thousand dollars ($2,000.00);
(b) Total Performance — Five hundred dollars ($500.00).

D21.2 The amounts specified for liquidated damages in D21.1 are based on a genuine pre-estimate of
the City's losses in the event that the Contractor does not achieve Substantial Performance or
Total Performance by the days fixed herein for same.

D21.3 The City may reduce any payment to the Contractor by the amount of any liquidated damages
assessed.

D22. SUPPLY CHAIN DISRUPTION SCHEDULE DELAYS

D22.1  The City acknowledges that the schedule for this Contract may be impacted by the Supply
Chain Disruption. Commencement and progress of the Work shall be performed by the
Contractor with due consideration to the delivery requirements and schedule identified in the
Contract in close consultation with the Contract Administrator.

D22.2  If the Contractor is delayed in the performance of the Work by reason of the Supply Chain
Disruption, the Work schedule may be adjusted by a period of time equal to the time lost due to
such delay and costs related to such delay will be determined as identified herein.
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D22.3

D22.4

D22.5

D22.6

D22.7

D23.

D23.1

D23.2

A minimum of seven (7) Calendar Days prior to the commencement of Work, the Contractor
shall declare whether a Supply Chain Disruption will affect the start date. The Contractor shall
provide sufficient evidence that the delay is directly related to a Supply Chain Disruption,
including but not limited to ordering of Material or Goods, production and/or manufacturing
schedules or availability of staff as appropriate.

For any delay related to Supply Chain Disruption and identified after Work has commenced, the
Contractor shall within seven (7) Calendar Days of becoming aware of the anticipated delay
declare the additional delay and shall provide sufficient evidence as indicated in D22.3. Failure
to provide this notice will result in no additional time delays being considered by the City.

The Work schedule, including the durations identified in D19 to D20 where applicable, will be
adjusted to reflect delays accepted by the Contract Administrator. No additional payment will be
made for adjustment of schedules except where seasonal work, not previously identified in the
Contract, is carried over to the following construction season.

Where Work not previously identified is being carried over solely as a result of delays related to
Supply Chain Disruption, as confirmed by the Contract Administrator, the cost of temporary
works to maintain the Work in a safe manner until Work recommences, will be considered by
the Contract Administrator. Where the Work is carried over only partially due to Supply Chain
Disruption, a partial consideration of the cost of temporary works will be considered by the
Contract Administrator.

Any time or cost implications as a result of Supply Chain Disruption and in accordance with the
above, as confirmed by the Contract Administrator, shall be documented in accordance with C7.

SCHEDULED MAINTENANCE

The Contractor shall perform the following scheduled maintenance in the manner and within the
time periods required by the Specifications:

(@) Landscaping as specified in CW 3510;

Determination of Substantial Performance and Total Performance shall be exclusive of
scheduled maintenance identified herein. All scheduled maintenance shall be completed prior
to the expiration of the warranty period. Where the scheduled maintenance cannot be
completed during the warranty period, the warranty period shall be extended for such period of
time as it takes the Contractor to complete the scheduled maintenance.

CONTROL OF WORK

D24.

D24.1

D24.2

D25.

D25.1

JOB MEETINGS

Regular bi-weekly job meetings will be held at the Site. These meetings shall be attended by a
minimum of one representative of the Contract Administrator, one representative of the City and
one representative of the Contractor. Each representative shall be a responsible person
capable of expressing the position of the Contract Administrator, the City and the Contractor
respectively on any matter discussed at the meeting including the Work schedule and the need
to make any revisions to the Work schedule. The progress of the Work will be reviewed at each
of these meetings.

The Contract Administrator reserves the right to cancel any job meeting or call additional job
meetings whenever they deem it necessary.

PRIME CONTRACTOR — THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA)

Further to C6.26, the Contractor shall be the Prime Contractor and shall serve as, and have the
duties of the Prime Contractor in accordance with The Workplace Safety and Health Act
(Manitoba).
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D26.

D26.1

THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) — QUALIFICATIONS

Further to B13.4, the Contractor/Subcontractor must, throughout the term of the Contract, have
a Workplace Safety and Health Program meeting the requirements of The Workplace Safety
and Health Act (Manitoba). At any time during the term of the Contract, the City may, at their
sole discretion and acting reasonably, require updated proof of compliance, as set out in B13.4.

MEASUREMENT AND PAYMENT

D27.

D27.1

D27.2

D28.

D28.1

D28.1.1
D28.1.2

D28.1.3

D28.1.4

D28.2

D28.3

D28.4

D28.5

PAYMENT

Further to C12, the City shall make payments to the Contractor by direct deposit to the
Contractor’s banking institution, and by no other means. Payments will not be made until
the Contractor has made satisfactory direct deposit arrangements with the City. Direct
deposit application forms are at https://winnipeg.ca/finance/files/Direct Deposit Form.pdf.

Further to E4, no payment will be made for Cash Allowances other than as set out in E4.4.

FUEL PRICE ADJUSTMENT

The Contract is subject to a fuel price adjustment which will be calculated monthly based on
eligible Work completed utilizing the following mathematical formulas;

(@) where the price of fuel has increased - ((CFI/BFI)-1.15) x Q x FF; and
(b) where the price of fuel has decreased - ((CFI/BFI)-0.85) x Q x FF; where
(i) BFI =base fuel index
(i)  CFI = current fuel index
(i)  FF = fuel factor
(iv) Q= monetary value of Work applied in the calculation.

Eligible Work will be determined in accordance with D28.5.

The base fuel index (BFI) will be the retail price of fuel identified on the Submission
Deadline based on latest published “Monthly average retail prices for gasoline and fuel by
geography” for Winnipeg, published by Statistics Canada, Table 18-10-0001-01. The BFI
is a blended rate based on 15% regular unleaded gasoline at self-service filling stations
and 85% diesel fuel at self-service filling stations.

The current fuel index (CFI) based on the above blended rate will be determined for each
monthly progress estimate and applied on the following progress estimate as a change
order once rates are published by Statistics Canada.

A Fuel Factor (FF) rate of the monetary value of all eligible Work completed that month
based on the Contract unit prices will be used to calculate the assumed apportioned cost of
fuel.

Fuel cost adjustments may result in additional payment to the Contractor or credit to the City
within the Contract by way of a monthly change order.

The fuel escalation or de-escalation adjustment will not be applied if the CFl is within +15% of
the BFI.

Fuel escalation adjustments will not be considered beyond Substantial Performance except
where those dates/Working Days are adjusted by change order. Fuel de-escalation
adjustments will apply for Work that extends beyond the dates/Working Days specified for
Substantial Performance.

The Fuel Factor (FF) rates will be set as follows:


https://winnipeg.ca/finance/files/Direct_Deposit_Form.pdf
https://can01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww150.statcan.gc.ca%2Ft1%2Ftbl1%2Fen%2Ftv.action%3Fpid%3D1810000101&data=05%7C01%7CCGroening%40winnipeg.ca%7C1d7b0cb159b3443bce8c08da44d870af%7C405abd592f4e4fabb403dc6c591db30c%7C0%7C0%7C637897993644842205%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=%2FYD2C7J%2BcqkKLg1V%2BSFlPU0Q0sY0KibQeOKXDGAYn%2F4%3D&reserved=0
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(8) The Fuel Factor rate will be set at 1.2% of the monetary value for all Work identified on
Form B: Prices related to Water & Waste Work.

WARRANTY

D29. WARRANTY

D29.1  Notwithstanding C13.2, the warranty period shall begin on the date of Total Performance and
shall expire one (1) years thereafter unless extended pursuant to C13.2.1 or C13.2.2, in which
case it shall expire when provided for thereunder.

D29.2  Notwithstanding C13.2 or D29.1, the Contract Administrator may permit the warranty period for
a portion or portions of the Work to begin prior to the date of Total Performance if:

(a) a portion of the Work cannot be completed because of unseasonable weather or other
conditions reasonably beyond the control of the Contractor but that portion does not
prevent the balance of the Work from being put to its intended use.

D29.2.1 In such case, the date specified by the Contract Administrator for the warranty period to
begin shall be substituted for the date specified in C13.2 for the warranty period to begin.

DISPUTE RESOLUTION

D30. DISPUTE RESOLUTION

D30.1 If the Contractor disagrees with any opinion, determination, or decision of the Contract
Administrator, the Contractor shall act in accordance with the Contract Administrator’s opinion,
determination, or decision unless and until same is modified by the process followed by the
parties pursuant to D30.

D30.2 The entire text of C21.4 is deleted, and amended to read: “Intentionally Deleted”

D30.3 The entire text of C21.5 is deleted, and amended to read:

(@) If Legal Services has determined that the Disputed Matter may proceed in the Appeal
Process, the Contractor must, within ten (10) Business Days of the date of the Legal
Services Response Letter, submit their written Appeal Form, in the manner and format
set out on the City’s Purchasing Website, to the Chief Administrative Officer, and to the
Contract Administrator. The Contractor may not raise any other disputes other than the
Disputed Matter in their Appeal Form.

D30.4  Further to C21, prior to the Contract Administrator’s issuance of a Final Determination, the
following informal dispute resolution process shall be followed where the Contractor disagrees
with any opinion, determination, or decision of the Contract Administrator (“Dispute”):

(@ Inthe event of a Dispute, attempts shall be made by the Contract Administrator and the
Contractor’s equivalent representative to resolve Disputes within the normal course of
project dealings between the Contract Administrator and the Contractor’s equivalent
representative.

(b)  Disputes which in the reasonable opinion of the Contract Administrator or the
Contractor’s equivalent representative cannot be resolved within the normal course of
project dealings as described above shall be referred to a without prejudice escalating
negotiation process consisting of, at a minimum, the position levels as shown below and
the equivalent Contractor representative levels:

(i) The Contract Administrator;

(i)  Supervisory level between the Contract Administrator and applicable
Department Head;

(i)  Department Head.
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D30.4.1

D30.4.2

D30.4.3

D30.4.4

Names and positions of Contractor representatives equivalent to the above City position
levels shall be determined by the Contractor and communicated to the City at the pre-
commencement or kick off meeting.

As these negotiations are not an adjudicative hearing, neither party may have legal
counsel present during the negotiations.

Both the City and the Contractor agree to make all reasonable efforts to conduct the above
escalating negotiation process within twenty (20) Business Days, unless both parties
agree, in writing, to extend that period of time.

If the Dispute is not resolved to the City and Contractor's mutual satisfaction after
discussions have occurred at the final escalated level as described above, or the time
period set out in D30.4.3, as extended if applicable, has elapsed, the Contract
Administrator will issue a Final Determination as defined in C1.1(v), at which point the
parties will be governed by the Dispute Resolution process set out in C21.

INDEMNITY

D31.
D31.1
D31.2

D31.3

INDEMNITY
Indemnity shall be as stated in C17.

Notwithstanding C17.1, the Contractor shall save harmless and indemnify the City in the
amount of twice the Contract Price or five million dollars ($5,000,000), whichever is greater,
against all costs, damages or expenses arising from actions, claims, demands and proceedings,
by whomsoever brought, made or taken as a result of negligent acts or negligent omissions of
the Contractor, their Subcontractors, employees or agents in the performance or purported
performance of the Work, and more particularly from:

(@) accidental injury to or death of any person whether retained by or in the employ of the
contractor or not, arising directly or indirectly by reason of the performance of the Work, or
by reason of any trespass on or damage to property;

(b) damage to any property owned in whole or in part by the City, or which the City by duty or
custom is obliged, directly or indirectly, in any way or to any degree, to construct, repair or
maintain;

(c) damage to, or trespass or encroachment upon, property owned by persons other than the
City;

(d) any claim for lien or trust claim served upon the City pursuant to The Builders’ Liens Act;

(e) failure to pay a Workers Compensation assessment, or Federal or Provincial taxes;

() unauthorized use of any design, device, material or process covered by letters patent,
copyright, trademark or trade name in connection with the Work;

(g) inaccuracies in any information provided to the City by the Contractor.

Further to C17, The City shall save harmless and indemnify the Contractor in the amount of
twice the Contract Price or five million dollars ($5,000,000), whichever is greater, against all
costs, damages or expenses arising from actions, claims, demands and proceedings, by
whomsoever brought, made or taken as a result of negligent acts or negligent omissions of the
City, their employees or agents in the performance of its obligation under the Contract.

THIRD PARTY AGREEMENTS

D32.

D32.1

FUNDING AND/OR CONTRIBUTION AGREEMENT OBLIGATIONS

In the event that funding for the Work of the Contract is provided to the City of Winnipeg by the
Government of Manitoba and/or the Government of Canada, the following terms and conditions
shall apply, as required by the applicable funding agreements.
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D32.2

D32.3

D32.4
D32.4.1

D32.4.2

D32.4.3

D32.4.4

D32.4.5

D32.5
D32.5.1

D32.5.2

Further to D32.1, in the event that the obligations in D32 apply, actual costs legitimately
incurred by the Contractor as a direct result of these obligations (“Funding Costs”) shall be
determined by the actual cost to the Contractor and not by the valuation method(s) outlined in
C7.4. In all other respects Funding Costs will be processed in accordance with Changes in
Work under C7.

For the purposes of D32:

(&) “Government of Canada” includes the authorized officials, auditors, and representatives
of the Government of Canada; and

(b) “Government of Manitoba” includes the authorized officials, auditors, and
representatives of the Government of Manitoba.

Modified Insurance Requirements

If not already required under the insurance requirements identified in D13, the Contractor
will be required to provide wrap-up liability insurance in an amount of no less than two
million dollars ($2,000,000) inclusive per occurrence. Such policy will be written in the joint
names of the City, Contractor, Consultants and all sub-contractors and sub-consultants
and include twelve (12) months completed operations. The Government of Manitoba and
their Ministers, officers, employees, and agents shall be added as additional insureds.

If not already required under the insurance requirements identified in D13, the Contractor
will be required to provide builders’ risk insurance (including boiler and machinery
insurance, as applicable) providing all risks coverage at full replacement cost, or such
lower level of insurance that the City may identify on a case-by-case basis, such as an
installation floater.

The Contractor shall obtain and maintain third party liability insurance with minimum
coverage of two million dollars ($2,000,000.00) per occurrence on all licensed vehicles
operated at the Site. In the event that this requirement conflicts with another licensed
vehicle insurance requirement in this Contract, then the requirement that provides the
higher level of insurance shall apply.

Further to D13.3, insurers shall provide satisfactory Certificates of Insurance to the
Government of Manitoba prior to commencement of Work as written evidence of the
insurance required. The Certificates of Insurance must provide for a minimum of thirty (30)
days’ prior written notice to the Government of Manitoba in case of insurance cancellation.

All policies must be taken out with insurers licensed to carry on business in the Province of
Manitoba.

Indemnification By Contractor

In addition to the indemnity obligations outlined in C17 of the General Conditions for
Construction, the Contractor agrees to indemnify and save harmless the Government of
Canada and the Government of Manitoba and each of their respective Ministers, officers,
servants, employees, and agents from and against all claims and demands, losses, costs,
damages, actions, suit or other proceedings brought or pursued in any manner in respect
of any matter caused by the Contractor or arising from this Contract or the Work, or from
the goods or services provided or required to be provided by the Contractor, except those
resulting from the negligence of any of the Government of Canada’s or the Government of
Manitoba’s Ministers, officers, servants, employees, or agents, as the case may be.

The Contractor agrees that in no event will Canada or Manitoba, their respective officers,
servants, employees or agents be held liable for any damages in contract, tort (including
negligence) or otherwise, for:

(&) any injury to any person, including, but not limited to, death, economic loss or
infringement of rights;

(b) any damage to or loss or destruction of property of any person; or
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(c) any obligation of any person, including, but not limited to, any obligation arising from a
loan, capital lease or other long term obligation;

in relation to this Contract or the Work.

D32.6 Records Retention and Audits

D32.6.1 The Contractor shall maintain and preserve accurate and complete records in respect of
this Contract and the Work, including all accounting records, financial documents, copies of
contracts with other parties and other records relating to this Contract and the Work during
the term of the Contract and for at least six (6) years after Total Performance. Those
records bearing original signatures or professional seals or stamps must be preserved in
paper form; other records may be retained in electronic form.

D32.6.2 In addition to the record keeping and inspection obligations outlined in C6 of the General
Conditions for Construction, the Contractor shall keep available for inspection and audit at
all reasonable times while this Contract is in effect and until at least six (6) years after Total
Performance, all records, documents, and contracts referred to in D32.6.1 for inspection,
copying and audit by the City of Winnipeg, the Government of Manitoba and/or the
Government of Canada and their respective representatives and auditors, and to produce
them on demand; to provide reasonable facilities for such inspections, copying and audits,
to provide copies of and extracts from such records, documents, or contracts upon request
by the City of Winnipeg, the Government of Manitoba, and/or the Government of Canada
and their respective representatives and auditors, and to promptly provide such other
information and explanations as may be reasonably requested by the City of Winnipeg, the
Government of Manitoba, and/or the Government of Canada from time-to-time.

D32.7  Other Obligations

D32.7.1 The Contractor consents to the City providing a copy of the Contract Documents to the
Government of Manitoba and/or the Government of Canada upon request from either
entity.

D32.7.2 If the Lobbyists Registration Act (Manitoba) applies to the Contractor, the Contractor

represents and warrants that it has filed a return and is registered and in full compliance
with the obligations of that Act, and covenants that it will continue to comply for the
duration of this Contract.

D32.7.3 The Contractor shall comply with all applicable legislation and standards, whether federal,
provincial, or municipal, including (without limitation) labour, environmental, and human
rights laws, in the course of providing the Work.

D32.7.4 The Contractor shall properly account for the Work provided under this Contract and
payment received in this respect, prepared in accordance with generally accepted
accounting principles in effect in Canada, including those principles and standards
approved or recommended from time-to-time by the Chartered Professional Accountants of
Canada or the Public Sector Accounting Board, as applicable, applied on a consistent
basis.

D32.7.5 The Contractor represents and warrants that no current or former public servant or public
office holder, to whom the Value and Ethics Code for the Public Sector, the Policy on
Conflict of Interest and Post Employment, or the Conflict of Interest Act applies, shall
derive direct benefit from this Contract, including any employment, payments, or gifts,
unless the provision or receipt of such benefits is in compliance with such codes and the
legislation.

D32.7.6 The Contractor represents and warrants that no member of the House of Commons or of
the Senate of Canada or of the Legislative Assembly of Manitoba is a shareholder, director
or officer of the Contractor or of a Subcontractor, and that no such member is entitled to
any benefits arising from this Contract or from a contract with the Contractor or a
Subcontractor concerning the Work.
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FORM H1: PERFORMANCE BOND
(See D14)

KNOW EVERYONE BY THESE PRESENTS THAT

(hereinafter called the "Principal"), and

(hereinafter called the "Surety"), are held and firmly bound unto THE CITY OF WINNIPEG (hereinafter called
the "Obligee"), in the sum of

dollars ($ . )

of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of which
sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and
assigns, jointly and severally, firmly by these presents.

WHEREAS the Principal has entered into a written contract with the Obligee for

TENDER NO. 470-2024
2024 Sewer Renewals By CIPP Lining — Contract No. 2
which is by reference made part hereof and is hereinafter referred to as the “Contract”.

NOW THEREFORE the condition of the above obligation is such that if the Principal shall:

€) carry out and perform the Contract and every part thereof in the manner and within the times set
forth in the Contract and in accordance with the terms and conditions specified in the Contract;

(b) perform the Work in a good, proper, workmanlike manner;

(c) make all the payments whether to the Obligee or to others as therein provided;

(d) in every other respect comply with the conditions and perform the covenants contained in the
Contract; and

(e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and

demands of every description as set forth in the Contract, and from all penalties, assessments,
claims, actions for loss, damages or compensation whether arising under "The Workers
Compensation Act", or any other Act or otherwise arising out of or in any way connected with the
performance or non-performance of the Contract or any part thereof during the term of the Contract
and the warranty period provided for therein;

THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect. The Surety
shall not, however, be liable for a greater sum than the sum specified above.

AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that nothing
of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge or release
of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary notwithstanding.
IN WITNESS WHEREOF the Principal and Surety have signed and sealed this bond the

day of , 20
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SIGNED AND SEALED
in the presence of:

(Name of Principal)

Per: (Seal)

(Witness as to Principal if no seal)
Per:

(Name of Surety)

By: (Seal)
(Attorney-in-Fact)




The City of Winnipeg Supplemental Conditions
Tender No.470-2024 Page 17 of 19

FORM H2: LABOUR AND MATERIAL PAYMENT BOND
(See D14)

KNOW EVERYONE BY THESE PRESENTS THAT

his/its heirs, executors, administrators, successors or assigns (hereinafter called the "Principal), and

his/its heirs, executors, administrators, successors or assigns (hereinafter called the "Surety"), are held and
firmly bound unto THE CITY OF WINNIPEG (hereinafter called the "Obligee"), for the use and benefit of
claimants as herein below defined, in the amount of

dollars ($ . )

of lawful money of Canada, for the payment whereof we, the Principal and the Surety jointly and severally
bind ourselves firmly by these presents.

WHEREAS the Principal has entered into a written contract with the Obligee for

TENDER NO. 470-2024
2024 Sewer Renewals By CIPP Lining — Contract No. 2
which is by reference made part hereof and is hereinafter referred to as the “Contract”.

NOW THEREFORE the condition of the above obligation is such that if the Principal shall promptly make
payment to all claimants as hereinafter defined, for all labour, service and material used or reasonably
required for use in the performance of the Contract, then this obligation shall be void, otherwise it shall remain
in full force and effect subject, however, to the following conditions:

€)] A claimant is defined as one having a direct contract with the Principal for labour, service and
material, or any of them, used or reasonably required for use in the performance of the contract,
labour, service and material being construed to include that part of water, gas, power, light, heat, oil,
gasoline, telephone service or rental of equipment (but excluding rent of equipment where the rent
pursuant to an agreement is to be applied towards the purchase price thereof) directly applicable to
the Contract;

(b) The above-named Principal and Surety hereby jointly and severally agree with the Obligee that every
claimant as herein defined, who has not been paid in full before the expiration of a period of ninety
(90) days after the date on which the last of such claimant’s work, labour or service was done or
performed, or materials were furnished by such claimant, may sue on this bond, prosecute the suit
to final judgment for such sum or sums as may be justly due claimant, and have execution thereon;

(c) No suit or action shall be commenced hereunder by any claimant

(i)  unless claimant shall have given written notice to the Principal and the Surety above-
named, within one hundred and twenty (120) days after such claimant did or
performed the last of the work, labour or service, or furnished the last of the materials
for which said claim is made, stating with substantial accuracy the amount claimed
and the name of the party to whom the materials were furnished, or for whom the
work, labour or service was done or performed. Such notice shall be served by
mailing the same by registered mail to the Principal, and Surety, at any place where
an office is regularly maintained for the transaction of business, or served in any
manner in which legal process may be served in the Province of Manitoba;
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(iii)  after the expiration of one (1) year following the date on which Principal ceased work
on said Contract; including work performed under the guarantees provided in the
Contract;

(iv)  other than in a court of competent jurisdiction in the Province of Manitoba.

(d) The amount of this bond shall be reduced by and to the extent of any payment or payments made in
good faith hereunder, inclusive of the payment by Surety of mechanics liens which may be filed of
record against said improvement, whether or not claim for the amount of such lien be presented
under and against this bond.

(e) The Surety shall not be liable for a greater sum than the specified penalty of this bond.

The Principal and Surety hereby agree that The Guarantors’ Liability Act (Manitoba) shall apply to this
Bond.

IN TESTIMONY WHEREOF, the Principal has hereunto set its hand affixed its seal, and the Surety has
caused these presents to be sealed and with its corporate seal duly attested by the authorized signature of
its signing authority this

day of , 20

SIGNED AND SEALED
in the presence of:

(Name of Principal)

Per: (Seal)

(Witness as to Principal if no seal)
Per:

(Name of Surety)

By:

: (Seal)
(Attorney-in-Fact)
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FORM J: SUBCONTRACTOR LIST
(See D15)

2024 SEWER RENEWALS BY CIPP LINING — CONTRACT NO. 2

Name Address
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PART E - SPECIFICATIONS

GENERAL

E1l. APPLICABLE SPECIFICATIONS AND DRAWINGS

El.1 These Specifications shall apply to the Work.

E1l.2 The City of Winnipeg Standard Construction Specifications in their entirety, whether or not
specifically listed on Form B: Prices, shall apply to the Work.

E1.2.1 The City of Winnipeg Standard Construction Specifications is available on the Information
Connection page at The City of Winnipeg, Corporate Finance, Purchasing Division website
at http://www.winnipeg.ca/matmgt/Spec/Default.stm

E1.2.2 The version in effect three (3) Business Days before the Submission Deadline shall apply.

E1.2.3 Further to C2.4(d), Specifications included in the Tender shall govern over The City of
Winnipeg Standard Construction Specifications.

E1.3 Bidders are reminded that requests for approval of substitutes as an approved equal or an
approved alternative shall be made in accordance with B7. In every instance where a brand
name or design specification is used, the City will also consider approved equals and/or
approved alternatives in accordance with B7.

El.4 The following are applicable to the Work:

Drawing No. Drawing Name/Title
Cover Sheet

13501 COVER PAGE

13502 INDEX PAGE

13503 AIKINS STREET - MANHOLE AT ABERDEEN AVENUE TO MANHOLE AT
REDWOOD AVENUE

13504 ALEXANDER AVENUE - MANHOLE AT MARTHA STREET TO 1ST MANHOLE E
OF MARTHA STREET

13505 ARBY BAY (N LEG) - 1ST MANHOLE E OF ARBY BAY (W LEG) TO 2ND
MANHOLE E OF ARBY BAY (W LEG)

13506 BEVERLEY STREET - 3RD MANHOLE S OF ELLICE AVENUE TO 4TH MANHOLE
S OF ELLICE AVENUE
BRONX AVENUE - MANHOLE AT ROCH STREET TO 1ST MANHOLE W OF ROCH

13507 STREET

13508 RUE CAMPEAU - 1ST MANHOLE S OF AVENUE STE. THERESE TO MANHOLE
AT AVENUE STE. THERESE

13509 CARLYLE BAY (N LEG) - 1ST MANHOLE E OF WESTWOOD DRIVE TO MANHOLE
AT WESTWOOD DRIVE

13510 CARTER AVENUE - MANHOLE AT WENTWORTH STREET TO 1ST MANHOLE E
OF WENTWORTH STREET

13511 CHATAWAY BOULEVERD - 1ST MANHOLE S OF WELLINGTON CRESCENT TO
MANHOLE AT WELLINGTON CRESCENT

13512 CLARE AVNUE - MANHOLE AT MABEL STREET (C/L) TO MANHOLE AT MABEL
STREET (W P/L)

13513 COLDSTREAM AVENUE - MANHOLE AT WAYOATA STREET TO MANHOLE AT
BLUE HERON CRESCENT

13514 COLLEGIATE STREET - MANHOLE AT SILVER AVENUE N P/L TO 1ST MANHOLE
N OF SILVER AVENUE

13515 DAKOTA STREET - 2ND MANHOLE S OF CHESTERFIELD AVENUE TO 1ST
MANHOLE N OF ABINOJII MIKANAH

13516 DARTMOUTH DRIVE N BACKLANE - 1ST MANHOLE NE OF DARTMOUTH DRIVE

TO MANHOLE AT DARTMOUTH DRIVE
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DUDLEY AVENUE - 1ST MANHOLE W OF COCKBURN STREET TO MANHOLE AT

13517 HUGO STREET N

L3518 EASEMENT (E OF OSBORNE STREET N) - 2ND MANHOLE N OF BROADWAY
TO MANHOLE AT YORK N P/L

L3510 GLASGOW AVNEUE - 1ST MANHOLE E OF OSBORNE AVENUE TO MANHOLE
AT OSBORNE AVENUE

13520 GRADUATE PATH - MANHOLE AT SPRINGFIELD ROAD TO 1ST MANHOLE S OF
SPRINGFIELD ROAD

I GUILDFORD STREET - 2ND MANHOLE N OF LODGE AVENUE TO 3RD
MANHOLE N OF LODGE AVENUE

13522 HAWTHORNE AVENUE - 3RD MANHOLE W OF ROTHESAY STREET TO
MANHOLE AT ROCH STREET

12523 HELMSDALE AVNEUE - 2ND MANHOLE E OF HENDERSON HIGHWAY TO 3RD
MANHOLE E OF HENDERSON HIGHWAY

L2500 HELMSDALE AVENUE - MANHOLE AT HENDERSON HIGHWAY W P/L TO 1ST
MANHOLE W OF HENDERSON HIGHWAY

e HENDERSON HIGHWAY (W OF CL) - 1ST MANHOLE S OF DEVON AVENUE TO
MANHOLE AT CHERITON AVENUE

L3526 HENDERSON HIGHWAY - 1ST MANHOLE S OF OAKLAND AVENUE TO
MANHOLE AT MCLEOD AVENUE

L3507 HENDERSON HIGHWAY (E OF CL) - 1ST MANHOLE N OF OAKLAND AVENUE TO
MANHOLE AT DEVON AVENUE

L2508 HOME STREET - 1ST MANHOLE S OF ELLICE AVENUE TO 2ND MANHOLE S OF
ELLICE AVENUE

L3529 LANGSIDE STREET - 1ST MANHOLE S OF CUMBERLAND AVENUE TO 2ND
MANHOLE S OF CUMBERLAND AVENUE

12530 LANSDOWNE AVENUE - 1ST MANHOLE W OF ST CROSS STREET TO
MANHOLE AT ST CROSS STREET

L2531 LANSDOWNE AVENUE - 1ST MANHOLE W OF MAIN STREET TO MANHOLE AT
MAIN STREET

12532 LILAC STREET - 1ST MANHOLE S OF MCMILLIAN AVENUE TO MANHOLE AT
CORYDON AVENUE

12533 LINCREST ROAD - MANHOLE AT WOODCREST DRIVE TO MANHOLE AT
GRANDCREST STREET

L2530 MACHRAY AVENUE - 1ST MANHOLE E OF CHARLES STREET TO MANHOLE AT
MAIN STREET

I MAIN STREET (1ST W OF E P/L) - 2ND MANHOLE N OF MARGARET AVENUE TO
1ST MANHOLE N OF MARGARET AVENUE

. MANAHAN AVENUE - 2ND MANHOLE E OF HUDSON STREET TO 3RD
MANHOLE E OF HUDSON STREET

La537 MAPLEWOOD AVENUE - MANHOLE AT FISHER STREET (E P/L) TO 1ST
MANHOLE E OF FISHER STREET

12538 MARKHAM ROAD - MANHOLE AT PEMBINA HIGHWAY (C/L) TO MANHOLE AT
PEMBINA HIGHWAY W P/L

13539 MCKAY AVENUE - 1ST MANHOLE E OF ARBY BAY TO MANHOLE AT ARBY BAY

13540 MCMILLAN AVENUE CL - 1ST MANHOLE W OF HARROW STREET TO MANHOLE
AT HARROW STREET

Laeal MULVEY AVENUE - 1ST MANHOLE W OF GUELPH STREET TO 2ND MANHOLE
W OF GUELPH STREET

12012 MUSGROVE STREET - 1ST MANHOLE W OF SHIER DRIVE TO MANHOLE AT
SHIER DRIVE

Laen3 PEARCE AVENUE - 1ST MANHOLE E OF COTTINGHAM STREET TO MANHOLE
AT COLISH DRIVE

- PRIMROSE CRESCENT (S LEG) - MANHOLE AT PRIMROSE CRESCENT (E LEG)
TO 1ST MANHOLE W OF PRIMROSE CRESCENT (E LEG)

Lanas REGENT AVENUE W - 15T MANHOLE W OF CHRISLIND STREET TO 2ND

MANHOLE W OF CHRISLIND STREET
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ROYAL AVENUE - 1ST MANHOLE E OF AIKINS STREET TO MANHOLE AT

13546 AIKINS STREET

13547 RUPERTSLAND AVENUE - 3RD MANHOLE E OF PARR STREET TO 4TH
MANHOLE E OF PARR STREET

13548 SALTER STREET - 1ST MANHOLE N OF MCADAM AVENUE TO MANHOLE AT
MCADAM AVENUE

13549 SANFORD FLEMING RD (E LEG) - 1ST MANHOLE N OF SANFORD FLEMING
ROAD (S LEG) TO MANHOLE AT MOBERLY AVENUE

13550 SEMPLE AVENUE - 1ST MANHOLE W OF SCOTIA STREET TO MANHOLE AT
SCOTIA STREET

135651 SEVEN OAKS AVENUE - 1ST MANHOLE E OF PARR STREET TO 2ND MANHOLE
E OF PARR STREET

13552 SEVEN OAKS AVENUE - 1ST MANHOLE E OF SALTER STREET TO 2ND
MANHOLE E OF SALTER STREET

13553 STAFFORD STREET - MANHOLE AT ACADEMY ROAD (S P/L) TO 1ST MANHOLE
S OF ACADEMY ROAD
TAIT AVENUE - 2ND MANHOLE E OF JONES STREET TO MANHOLE AT MAC

13554 STREET

- WARSAW AVENUE - MANHOLE AT HUGO STREET N TO 1ST MANHOLE W OF
HUGO STREET N

13556 WARSAW AVENUE - MANHOLE AT WILTON STREET TO 1ST MANHOLE E OF
WILTON STREET

13557 WEATHERDON SVENUE - 2ND MANHOLE E OF STAFFORD AVENUE TO
MANHOLE AT WENTWORTH STREET

13558 WHELLAMS LANE - MANHOLE AT TAMARIND DRIVE TO TIE IN AT CHIEF
PEGUIS TRAIL (S P/L)

13559 WILDWOOD G PARK (N LEG) - 1ST MANHOLE W OF WILDWOOD G PARK (E
LEG) TO MANHOLE AT WILDWOOD STREET

13560 WILDWOOD H PARK (E LEG) - 2ND MANHOLE N OF SOUTH DRIVE TO
MANHOLE AT SOUTH DRIVE

13561 WOODLAWN STREET - 1ST MANHOLE S OF NESS AVENUE TO 2ND MANHOLE
S OF NESS AVENUE

13562 YOUNG STREET - 1ST MANHOLE N OF PORTAGE AVENUE TO 2ND MANHOLE
N OF PORTAGE AVENUE

13563 MISCELLANEOUS DETAILS

GENERAL REQUIREMENTS

E2. PROVISIONAL ITEMS
E2.1 The Provisional Items listed in the Schedule of Prices are part of the contract.
E2.2 The Contractor shall not perform Work included in the Provisional Items without prior

authorization from the Contract Administrator. All Work included in the Provisional Items will be
carried out within the construction areas shown on the drawings.

E2.3 Notwithstanding C:7, the City reserves the right to diminish all or any portion of the items of
Work listed in the Provisional Items and no claim shall be made for damages on grounds of loss
of anticipated profit or for any other reason.

E3. MOBILIZATION AND DEMOBILIZATION PAYMENT

E3.1 Description

(&) This Specification shall govern mobilization and demobilization from site.

E3.2 Measurement and Payment

E3.2.1 Mobilization and Demobilization
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E4.

E4.1

E4.2

E4.3

E4.4

E4.5

E4.6

E4.7

(&) Mobilization and demobilization will be measured on a lump sum basis and paid for at
the Contract Lump Sum Price for “Mobilization and Demobilization”. Payment for
Mobilization and demobilization shall include all costs associated with mobilization
and demobilization, site set up, and cleanup. Payment will be made on the following
schedule:

(b) 25% payment of the Mobilization and Demobilization lump sum price will be paid once
sewer cleaning and preparation crews arrive on site and commence with cleaning and
sewer preparation works.

(c) 50% payment of the Mobilization and Demobilization lump sum price will be paid once
lining crews arrive on site and commence CIPP liner installations.

(d) 100% of the Mobilization and Demobilization lump sum price will be paid subsequent
to completion of the liner installation, liner repairs (if necessary), and site cleanup.

CASH ALLOWANCE FOR ADDITIONAL WORK

Additional Work may be necessitated due to unforeseen circumstances that may arise during
the course of the project due to:

(a) Additions to the scope of Work by the Contract Administrator, beyond that defined herein.
A cash allowance has been included on Form B: Prices.

The City reserves the right to delete any or all of the Cash Allowance from the Contract if the
Work intended to be covered by the Cash Allowance is not required, or if the Works intended
are found to be more extensive than the provisional Cash Allowance.

Cost of additional work shall be evaluated by the methods outlined in C7.4, and a Change Order
prepared by the Contract Administrator. Cost of the Change Order will be paid on the Progress
Estimate and deducted from the Cash Allowance. If the valuation of the authorized work
exceeds the Value of the Cash Allowance, the Contract Value will be adjusted by the shortfall.

Additional services and/or Work will not be initiated for:

(@) Reasons of lack of performance or errors in execution.

(b) Scheduling changes initiated by the City, where at least 24 hours’ notice is given prior to
the Contractors schedule time to be on Site.

Should it be determined that additional material or services are required, the Contract
Administrator shall approve the Work, prior to commencement of the additional Work.

Material Mark-Up Factors in accordance with C7:

(@) The base cost is to be the wholesale cost of the material, regardless of the Contractor or
Subcontractor supplying the material.

(b) In general, the party (Contractor or Subcontractor) supplying the material is the party that
purchases the material from a supplier who does not perform any work on Site, unless
otherwise determined by the Contract Administrator.

(c) Where the Contractor is supplying the material, the mark-up on the material is limited to
fifteen percent (15%).

(d) Where the Contractor's immediate Subcontractor is supplying the material the total mark-
up on the material including all Subcontractors and the Contractor is limited to twenty-five
percent (25%)

(i) The Subcontractor's mark-up on the material is limited to fifteen percent (15%);
(i)  The Contractor's mark-up on the material is limited to ten percent (10%).
(e) A Third-Level Subcontractor is a Subcontractor of a Subcontractor of the Contractor.
(i)  No Third-Level Subcontractors on this project are approved for additional mark-up.
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(i) Inthe event that a Third-Level Subcontractor is utilized, that is not approved for
additional mark-up, the Contractor is responsible for coordinating the split of the
maximum approved mark-up between the Contractor and Subcontractors.

ES. TRAFFIC CONTROL

E5.1 In accordance with the Manual of Temporary Traffic Control on City Streets (MTTC), the
Contract Administrator shall make arrangements with the Traffic Services Branch of the City of
Winnipeg to place, maintain, and remove all regulatory signs and traffic control devices
authorized and/or required by the Traffic Management Branch in the following situations:

(a) Parking restrictions,

(b) Stopping restrictions,

(c) Turn restrictions,

(d) Diamond lane removal,

(e) Full or directional closures on a Regional Street,
(f) Traffic routed across a median,

(g) Full or directional closure of a non-regional street where there is a requirement for
regulatory signs (turn restrictions, bus stop relocations, etc.) to implement the closure.

(h) Approved Designated Construction Zones with a temporary posted speed limit reduction.
Traffic Services will be responsible for placing all of the advance signs and 'Construction
Ends' (TC-4) signs. The Contractor is still responsible for all other temporary traffic control
including but not limited to barricades, barrels and tall cones.

E5.2 Further to (c), the Contractor shall make arrangement with the Traffic Services Branch of the
City of Winnipeg to supply regulatory signs as required.

E5.3 Upon request from the Contract Administrator, the Contractor shall provide records
demonstrating that the Site has been maintained.

E5.4 Further to E5.1(c) and E5.1(d) the Contractor shall make arrangements with the Traffic Services
Branch of the City of Winnipeg to reinstall the permanent regulatory signs after the Contract
Work is complete. At this time the Contractor shall make arrangements to drop off the stockpiled
materials to Traffic Services at 495 Archibald Street.

E5.5 Any changes to the approved traffic management plan must be submitted to the Contract
Administrator a minimum of (five) 5 Working Days prior to the required change for approval.

E5.6 If the Contract Administrator determines that the Contractor is not performing Traffic Control in
accordance with this specification, Traffic Services Branch may be engaged to perform the
Traffic Control. In this event the Contractor shall bear the costs associated charged to the
project by the Traffic Services Branch of the City of Winnipeg in connection with the required
Works undertaken by the Contractor.

E5.7 Further to Section 2.01 of the MTTC, the Contract Administrator will submit requests in the Lane
Closure App on behalf of the Contractor (“Construction Agency” in the manual) unless otherwise
approved by the Contract Administrator. The Contractor shall submit a detailed traffic control
plan for works occurring at each separate site. The traffic control plan(s) shall be submitted a
minimum of five (5) Business Days prior to commencement of work on each site. Where
proposed traffic control plans include a full closure, directional closure, or median crossover on
a Regional Street, the traffic control plan(s) shall be submitted a minimum of fifteen (15)
Business Days prior to commencement of work on each site. Traffic control plans shall include,
but not necessarily be limited to the following:

(a) Details of lane closures on regional and non-regional streets; detours; access
accommodations for local businesses; and access accommodations for pedestrians
throughout any and all stages of construction;
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ES5.8

E5.8.1

E5.8.2

E5.8.3

E5.9
E5.9.1

E5.9.2

E5.9.3
E5.9.4

E5.9.5

(b)
(©)

Traffic control coordination with flow bypass works, including traffic ramp locations;
Construction and flow bypass staging/schedule.

Requests for lane closures shall include all required information for submission required by the
City’s online request system. This information includes, but is not limited to:

(@)
(b)

(c)
(d)
(e)
®
(9)

Start and end dates/times of required lane closures;

Limits of required lane closures. When requesting limits, Contractor to account for space
required for advance signage, tapers, lane shifts, and any other traffic control
devices/signage in accordance with the latest version of the City of Winnipeg Manual of
Temporary Traffic Control on City Streets;

Limits for any parking restrictions;

Confirmation of number of lanes and location of lanes to be closed;
Any turning restrictions;

Any signal alterations; and

Any transit impacts, including stop ID numbers for stops impacted.
A link to the City Lane Closures request site can be found here:

https://laneclosures.winnipeg.ca/login

All submitted traffic control plans are subject to review and acceptance by City of Winnipeg
Traffic Management and Traffic Services divisions. Depending on the requested closure
requirements and street(s) being affected, the City may require proposed closures to be
completed on weekends or at night.

If the Contractor is requesting traffic control devices, signage or barricades to be installed
by the City of Winnipeg Traffic Services, or due to the complexity of the closure the City
requires City of Winnipeg Traffic Services to be used, the Contractor shall be responsible
for contacting and coordinating timelines for installation of the required traffic control
devices, signage or barricades. Note that if utilizing Traffic Services, the Contractor shall
contact in advance to verify that City staff are available to meet proposed timelines for
placement of traffic control devices, signage and barricades.

Maintenance of Traffic

Further to Section 3.7 of CW 1130 of the General Requirements the Contractor shall be
responsible to redirect and maintain traffic with appropriate signing in accordance with The
City of Winnipeg, "Manual of Temporary Traffic Control in Work Areas on City Streets” at
all times during construction.

Maintain access for approaches, driveways, public lanes and crossing streets forall
locations.

Bus traffic must be maintained at all times or as approved by the Contract Administrator.

Further to Section 3.6 of CW 1130 of the General Requirements, the Contractor shall
maintain safe pedestrian crossings at intersections at all times. If possible, only one
pedestrian crossing at an intersection is to be blocked by construction at any one time. If
more than one pedestrian crossing is blocked by construction at an intersection at the
same time the Contractor shall provide flag persons to safely escort pedestrians across the
intersection. The Contractor shall leave pedestrian crossing locations safe and free of
equipment that may hamper pedestrians when no construction activities are being
performed at a particular crossing location.

Further to Clause 3.7 of CW 1130 of the General Requirements, should the Contractor be
unable to maintain pedestrian or vehicular access to a residence or business, he/she shall
review the planned disruption with the business or residence and the Contract
Administrator, and take reasonable measures to minimize the impact. The Contractor shall
provide aminimum of 24 hours notification to the affected residence or business and the
Contract Administrator, prior to disruption of access.
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E5.9.6

E5.9.7

E5.10
E5.10.1

E5.10.2

E5.10.3

E5.10.4

The Contractor shall not park company or private vehicles inside the barricaded work zone
in a manner that will block sightlines for vehicles and pedestrians approaching and
crossing intersections.

The Contractor is responsible for maintaining safe vehicular and pedestrian traffic through
their work site as identified herein. The Contractor shall rectify any unsafe conditions
immediately upon notification. This could include but is not limited to, providing flag
persons, clearing debris and snow form sites, moving equipment, and erecting additional
signage.

Regional Street Lane Closures

(@)

(b)

Construction activities on Regional Streets shall be restricted to the approved closed lanes
between 07:00 to 09:00 hours and 15:00 to 18:00 hours Monday to Friday and other hours
as directed by the Contract Administrator.

Notwithstanding the requirements noted herein and CW 1130, the Contractor shall maintain
the following during the CIPP liner installations, any associated bypass pumping and
pavement restorations:

Regional Streets

() Redwood Avenue (Aikins Street Liner) — maintain at least one (1) lane of traffic in
both the eastbound and westbound directions on Redwood Avenue.

(i) Dakota Street (Dakota Street Liner) — maintain at least one (1) lanes of traffic in the
northbound direction on Dakota Street.

(i)  Osborne Street N (Easement east of Osborne Liner) — maintain at least two (2)
lanes of traffic in both the northbound and southbound directions on Osborne Street
N.

(iv)  Osborne Street (Glasgow Avenue Liner) — maintain at least one (1) lanes of traffic in
both the northbound and southbound directions on Osborne Street.

(v) Henderson Highway (Helmsdale Avenue and Henderson Highway Liners) —
Maintain at least two (2) lane of traffic in both the northbound and southbound
directions on Henderson Highway.

(vi)  Main Street (Lansdowne Avenue, Machray Avenue, and Main Street Liners) —
maintain at least two (2) lanes of traffic in both the northbound and southbound
directions on Main Street.

(vii)  Corydon Avenue (Lilac Street Liner) — maintain at least one (1) lane of traffic in both
the eastbound and westbound directions on Corydon Avenue.

(viii)  Pembina Highway (Markham Road Liner) — maintain at least two (2) lanes of traffic
in both the northbound and southbound directions on Pembina Highway.

(iX) Regent Avenue W (Regent Avenue W Liner) — maintain at least two (2) lanes of
traffic in both the eastbound and westbound directions on Regent Avenue W.

(x) Salter Street (Royal Avenue and Salter Street Liners) — maintain at least one (1)
lane of traffic in both the northbound and southbound directions on Salter Street.

(xi) Stafford Street (Stafford Street Liner) — maintain at least one (1) lane of traffic in
both the northbound and southbound directions on Stafford Street.

All non-Regional Streets

(i) In accordance with the Manual of Temporary Traffic Control located at:
http://www.winnipeg.ca/publicworks/transportation/pdf/2021-
ManualOfTemporaryTrafficControl.pdf

Preparation work for CIPP liner installation on Regional streets shall be done on aweekend
or on a weekday between 09:00 hours and 15:00 hours or after 18:00 hours and completed
by 07:00 hours the following day including traffic barricade removal.

Installation of adjacent full segment CIPP liners shall be scheduled to be done
consecutively without removing and replacing traffic barricades until after the last segment
is completed.
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EG6.

E6.1

E6.2
E6.3

E6.4

E6.5

E6.6

E6.7

E6.8

E6.9

PROTECTION OF EXISTING TREES

Take the following precautionary steps to prevent damage from construction activities to
existing boulevard trees within the limits of the construction area. Contact the City of Winnipeg
Forestry Branch at 986-2004 if you require further information on these specifications:

(a) For trees greater than 100 mm in diameter, attach wood strapping material having a
minimum thickness of 25 millimetres and minimum length of 2440 millimetres around tree
trunks in a manner that will not harm the trees. Do not use nails or other fasteners that
penetrate into trees. The width of strapping should suit the size of the tree being protected.
Length of strapping may be reduced to suit tree being protected as approved by the
Contract Administrator.

(b) For trees less than 100 mm in diameter, install snow fencing around the tree to a 2.0 meter
radius complete with installation hardware. The 2.0 meter radius of the snow fencing may
be reduced to suit the tree being protected as approved by the Contract Administrator.

(c) Operation of equipment within the dripline of the trees shall be kept to the minimum
required to perform the work. Equipment shall not be parked, repaired, refueled,;
construction materials shall not be stored, and earth materials shall not be stockpiled within
the driplines of the trees. The dripline of a tree shall be considered to be the ground
surface directly beneath the tips of its outermost branches. The Contractor shall ensure
that the operations do not cause flooding or sediment deposit on areas where trees are
located.

(d) Repair, replace and maintain tree protection material during construction of the Work.

(e) Remove snow fencing and strapping material without harming trees as soon as the
construction and restoration work is complete.

Obtain approval from the Contract Administrator to excavate within 2.0 meters of a tree.

Excavate in a manner to minimize damage to root systems. Keep exposed roots in excavations
and trenches moist or shaded.

Prune exposed roots with equipment such as trenchers, chain saws, root cutters or other
methods acceptable to the Contract Administrator in a manner that will leave a neat, clean root
end.

Take precautions to ensure tree limbs overhanging the Site are not damaged by construction
equipment. Consult the Forestry Branch on pruning of overhanging or damaged limbs and
branches and other unanticipated problems with trees during construction of the Works.

Elm trees are not to be pruned between April 1stand August 1stunder provisions of The Dutch
Elm Disease Act.

All damage to existing trees caused by the Contractor’s activities shall be repaired as required
by the Contract Administrator and the Forestry Branch. Damages must be repaired by an
individual with a Manitoba Arborist license or by the Forestry Branch.

The Forestry Branch will remove and replace any trees deemed to have died or that are dying
due to damage from carelessness during construction. Removal and replacement costs will be
determined by size and market price. The market price will be a comparable transplantable tree
of the same or different species or may be the appraised value of the existing tree, as
determined by an evaluation procedure presently used by Forestry Branch in conjunction with
City Claims Branch. The evaluation procedure is in accordance with current International
Society of Arboriculture evaluation procedure.

Protection of existing trees, repair of trees and pruning of damaged limbs will not be measured
for payment and will be included with Underground or Surface Works. Removal and
replacement of existing trees by the Forestry Branch deemed to have died or that are dying due
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to damage from carelessness during construction will be at the Contractor’s cost and will be
invoiced or deducted from any payments owing.

STREET CONDITION AND PERMANENT PAVEMENT RESTORATION

The Contractor shall follow the City of Winnipeg Street By-law No. 1481/77 and current revision
of the City of Winnipeg “Street Cuts Manual” found at
https://legacy.winnipeq.ca/publicworks/permitsApprovals/pdf/Street-Cuts-Manual.pdf and for all
pavement restoration unless otherwise shown on the drawings or specifications or as directed
by the Contract Administrator.

All street segments withing the work area impacted by the Work as determined by the Contract
Administrator shall be maintained and restored with the following additional requirements.

(&) Review and record the condition of each street segment with the Contract Administrator
and a City Representative from Public Works prior to the initiation of Work.

The street material and condition within the project work area where pavement removal is
anticipated are classified as follows:

Street Block Pavement Type Condition
Beverley Street St. Matthews Concrete Good
Avenue to Ellice
Avenue
Bronx Avenue Brazier Street to Asphalt Over New
Roch Street Concrete
Campeau Street St Therese Avenue Asphalt Fair
toend S
Carter Avenue Wentworth Street to Concrete Poor
Lilac Street
Chataway Boulevard | Nanton Boulevard to Asphalt Over Good
Wellington Crescent Concrete
Glasgow Avenue Osborne Street to Asphalt Over Good
end E Concrete
Springfield Road At Graduate Path Asphalt Over Poor
intersection Concrete
Guildford Street Bruce Avenue to Asphalt Over Good
Lodge Avenue Concrete
Hawthorne Avenue Roch Street to Asphalt Over Fair
Rothesay Street Concrete
Helmsdale Avenue Woodvale Street to Asphalt Over Fair
Henderson Highway Concrete
Henderson Highway McLeod Avenue to Asphalt Over Good
Oakland Avenue Concrete
Main Street Margaret Avenue to Asphalt Over Fair
Seaforth Avenue Concrete
Maplewood Avenue Fisher Street to Asphalt Good
Mabel Street
McKay Avenue Arby Bay to Arby Asphalt Over Poor
Bay Concrete
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Mulvey Avenue Wilton Street to Concrete Poor
Guelph Street
Royal Avenue Salter Street to Asphalt Over Fair
Aikins Street Concrete
Rupertsland Avenue Parr Street to Asphalt Over Fair
McGregor Street Concrete
Salter Street At Royal Avenue Asphalt Over Good
intersection Concrete
Salter McAdam to Concrete Good
Smithfield Avenue
Seven Oaks Avenue Parr Street to Concrete Fair
McGregor Street
Warsaw Avenue Wilton Street to Asphalt Over Good
Guelph Street Concrete
Wildwood G Park Wildwood Street to Asphalt Poor
South Drive
Woodlawn Bruce Avenue to Concrete Poor

Ness Avenue

If pavement removal and restoration is required at additional locations, existing pavement type
and condition can be found at Street Conditions - Maps - Public Works (winnipeg.ca).

E7.3 Measurement and Payment

(@) Partial Slab Patches

(i) Partial Slab Patches shall be measured on an area basis and paid for at the
Contract Unit Price per square meter for “Partial Slab Patches” at the applicable
thickness, as identified in Form B. Payment shall include all materials and labour
required to complete the work as specified.

(i)  All cost incurred for sub base and base course materials shall be included in the unit
price for “Partial Slab Patches”.

(i)  No separate measurement or payment will be made for Drilled Dowels or Tie Bars,
the cost for which shall be included in the prices bid for Partial Slab Patches.

(iv)  No differentiation will be made for full slab replacement, and any locations where full
slabs are removed and replaced shall be measured and paid for at the prices bid for
Partial Slab Patches.

(v) No measurement and payment for Partial Slab Patches will be made where
identified as incidental or as part of Pipeline Access as outlined in E16.
(b) Miscellaneous Concrete Slab Renewal

(i) Miscellaneous Concrete Slab Renewal shall be measured on an area basis and paid
for at the Contract Unit Price per square meter for “Miscellaneous Concrete Slab
Renewal” for the specified concrete slab type, as identified in Form B. Payment shall
include all materials and labour required to complete the work as specified.

(i)  All cost incurred for sub base and base course materials shall be included in the unit
price for “Miscellaneous Concrete Slab Renewal’.

(i) No differentiation will be made for the size of the Miscellaneous Concrete Slab
Renewal being installed.

(iv)  No measurement and payment for Miscellaneous Concrete Slab Renewal will be
made where identified as incidental or as part of Pipeline Access as outlined in E16.
(c) Concrete Curb Renewals

(i) Concrete Curb Renewals shall be measured on a linear meter basis and paid for a
the Contract Unit Price per linear meter for “Concrete Curb Renewal” for the
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ES.

E8.1

E8.2

E8.3

E8.4

E8.5

specified curb type, as identified in Form B. Payment shall include all materials and
labour required to complete the work as specified.

(i)  All cost incurred for sub base and base course materials shall be included in the unit
price for “Concrete Curb Renewal”.

(i)  No separate measurement or payment will be made for curb ramp tie bars, the cost
for which shall be included in the prices bid for Concrete Curb Renewals.

(iv)  No differentiation will be made for the length of the Concrete Curb Renewals being
installed.

(v)  No measurement and payment for Concrete Curb Renewal will be made where
identified as incidental or as part of Pipeline Access as outlined in E16.

(d) Asphaltic Concrete Patches

(i) Asphaltic Concrete Patches shall be measured on an area basis and paid for at the
Contract Unit Price per square meter for “Asphaltic Concrete Patches”. Payment
shall include all materials and labour required to complete the work as specified.

(i)  All cost incurred for sub base and base course materials shall be included in the unit
price for “Asphaltic Concrete Patches”.

(i) No differentiation will be made for the length or width of the Asphaltic Concrete
Patch being installed.

(iv)  No measurement and payment for Asphaltic Concrete Patches will be made where
identified as incidental or as part of Pipeline Access as outlined in E16.

(e) Planing of Pavement

(i) Requirement for Planing of Pavement will be determined in the field by the Contract
Administrator and Public Work Department, as per the latest version of the Street
Cuts Manual.

(i)  Further to CW 3450, when Planing of Pavement is required for road restorations,
including planing street cuts to full lane width, or planing existing pavement between
cuts for a series of road cuts, only area of existing pavement that is planed and
removed will be measured for payment. If planing equipment operates over new
road cuts required to install the works, no measurement for payment will be made
for this area, as no pavement material is being removed.

(i)  No measurement and payment for Planing of Pavement will be made where
identified as incidental or as part of Pipeline Access as outlined in E16.

WORKING IN CLOSE PROXIMITY TO A FEEDER MAIN

Proposed works have potential require excavation in proximity to existing feeder mains. If
required, prior to any construction, exploratory excavations at the existing 600mm Dakota
Extension Feeder Main, 400mm Henderson Highway Feeder Main, and 600mm Kildonan
Feeder Main on Main Street are to be completed in accordance with E9, to confirm depth and
location of the feeder main for any location where works are to be completed within close
proximity to the existing feeder main.

Close proximity will include any excavation within five (5) metres of the existing feeder main
location shown on the drawings.

Granular material, construction material, soil or other material, shall not be stockpiled on the
feeder main or within five (5) metres of centreline of the feeder main.

Stage construction such that the feeder main is not subjected to significant asymmetrical
loading at any time.

Where work is in close proximity to the feeder main, utilize construction practices and
procedures that do no impart excessive vibration loads on the feeder main or that would cause
the settlement of the subgrade below the feeder main.
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E8.6

E9.
E9.1
E9.2

E9.3

E9.4

E9.5

E9.6

Concrete demolition and removal within five (5) metres horizontally of the feeder main shall be
completed by saw cutting and removal, or use of hand held jack hammers. Use of machine
mounted concrete breakers within five (5) metres of a feeder main shall not be permitted.

EXPLORATORY EXCAVATIONS AT FEEDER MAIN
Concrete demolition and removal to be in accordance with E8.6

Excavations deeper than one (1) metre shall be done using vacuum excavation methods to
minimize the potential for any damage to the feeder main. The purpose of exploratory
excavations at feeder main is to determine the excavation method to be used to install new
water main infrastructure within close proximity, as defined in E8.2, to the existing feeder main.

Depending on the depth of the excavation required to install the works in relation to the existing
feeder main, the following excavation methods shall be implemented for any excavation
deemed close proximity in accordance with E8.2:

(&) Where the excavation elevation is higher than one (1) metre above the crown elevation of
the feeder main, excavations by normal methods with a backhoe/excavator will be
permitted.

(b) Where part of the excavation elevation is located within one (1) metre of the crown
elevation of the feeder main, excavation using a backhoe/excavator will be permitted to a
depth of one (1) metre above the crown of the feeder main. Excavation below this depth
must be soft digging / vacuum excavation methods only.

(c) Where part of the excavation elevation is located below the crown elevation of the feeder
main but higher than the invert elevation of the feeder main, a higher standard of care is
required to minimize the impact on the feeder main. Excavation using a backhoe/excavator
will be permitted to a depth of one (1) metre above the crown of the feeder main.
Excavation below this depth must be by soft digging / vacuum excavation methods only.
Shoring and bracing may be required to minimize the loss of soil or bedding material from
around the feeder main.

(d) Where part of the excavation elevation is located below the invert elevation of the feeder
main, a very high standard of care is required to minimize the impact on the feeder main or
aqueduct pipe. The excavation must be completed as described in E9.2(c), however,
engineered shoring may be required in the excavation shaft to minimize the disruption to
the feeder main. Engineered Shoring will be required if excavation is within a 1:1 slope
from the springline of the feeder main, or based on existing soil conditions found during the
exploratory excavation there is potential that excavation will impact bedding material under
the feeder main. If required, Engineered Shoring must comply with E10.

Backfill for excavations within close proximity to the feeder main to be done in accordance with
CW 2030, using Class 2 backfill. Flood tamping is not permitted in a zone within 2.5m
(horizontal offset) from the edge of the feeder main. Granular backfill shall be placed and
mechanically compacted in maximum 300mm thick lifts. Mechanical compaction equipment is
limited to walk behind vibratory compactors only. Compaction using a backhoe / excavator
bucket is not permitted due to the potential for over-compaction and vibration.

Exploratory excavations of the feeder main for excavations in close proximity shall be measured
on a unit basis per exploratory excavation required and paid for at the Contract Unit Price of
“Exploratory Excavation at Feeder Main” in Form B of the Bid Submission.

Pavement restorations for Exploratory Excavation at Feeder Main will be measured and paid for
in accordance with E7. Pavement restoration for any pavement damage as a result of
Exploratory Excavation at Feeder Main that falls within a pipeline access shaft will not be
measured for payment, and shall be included in the unit price bid for “Pipeline Access” in
accordance with E16.
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ENGINEERED SHORING

The type, strength and amount of shoring and bracing shall be such as the nature of the ground
and site conditions may require to protect the feeder main from loss of bedding material below
the pipe springline.

All material used for shoring construction shall be in a like-new condition, and shoring and
bracing shall be so space and dimensioned as to prevent caving, loss of ground, surface
settlement, or squeezing of the soil beyond the neat lines of the excavation. Shoring material
shall be free from defects that might impair its strength or suitability for the Work.

Prepare design calculations as required to facilitate review of the submission for conformance
with the Contract Documents.

Submit Shop Drawings and design calculations for the shoring/excavation system designed and
sealed by a Professional Engineer registered and licensed to practice in the Province of
Manitoba, and experienced in the structural design of shoring systems. The designer of the
shoring system shall inspect the system during construction and certify, in writing to the
Contract Administrator, that construction is in conformance with the approved design.

Shoring and bracing shall be removed in stages while backfilling the excavation.

All work associated with the design and provision of engineered shoring to protect the feeder
main shall be measured on a unit basis per excavation requiring engineered shoring and
bracing, and paid for at the Contract Unit Price of “Engineered Shoring” in Form B of the Bid
Submission. Requirement for engineered shoring will be determined by the Contract
Administrator based on the findings of the “Exploratory Excavations at Feeder Main” completed
by the Contractor in accordance with E9.

SHOP DRAWINGS

Description

(@) This Specification shall revise, amend, and supplement the requirements of CW 1110 of
the City of Winnipeg’'s Standard Construction Specifications.

(b) The term “Shop Drawings: means drawings, diagrams, illustrations, schedules,
performance charts, brochures, and other data, which are to be provided by the Contractor
to illustrate details of a portion of the Work.

Submit all Shop Drawings in accordance with CW 1110 except as modified herein.

The Contractor shall submit specified Shop Drawings to the Contract Administrator for review.
All submissions must be in metric units. Where data is in imperial units, the correct metric
equivalent shall also be shown on all submissions to be reviewed by the Contract Administrator.

Allow for a five (5) Business Days period for review by the Contract Administrator of each
individual submission and re-submission, unless noted otherwise in the Contract Documents.

Shop drawing submissions will be limited to two (2) reviews per shop drawing. This shallinclude
a review of the initial submission and a review of the revised submission. Costs associated with
subsequent reviews will be charged to the Contractor.

Measurement and Payment

(&) The provision of Shop Drawings shall be considered incidental to the Work and will not be
measured for payment. No additional payment will be made.

CONFINED SPACE ENTRY

Description
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(&) This Specification shall outline minimum requirements for confined space operations

through the course of the work.

General

The Contractor shall be aware that Hydrogen Sulphide Gas is present in all underground
structures connected to the City’s sewer systems and has been known to accumulate in
concentrations sufficient to cause serious harm or death to personnel who are not using
adequate Personal Protective Equipment.

The Contractor’s attention is drawn to the Province of Manitoba Workplace Safety and
Health Act (‘the Act”), and the Regulations and Guidelines there-under pertaining to
Confined Space Entry Work and in particular the requirements for conducting hazard/risk
assessments and providing personal protective equipment (PPE).

The Contractor is responsible for all safety and confined space support throughout the
project.

Methods

(@)

(b)

(©)

(@)

Hazard Assessment

In conjunction with securing the site and obtaining underground clearances, the Contractor
shall conduct a hazard assessment for each site requiring work within a sewer or manhole.
The assessment shall identify and evaluate the hazards, including but not be limited to
review of the following as it pertains to the work to be performed:

(i) nature of the defect;
(i) location of the defect in the sewer/manhole;
(i)  structural condition and amount of debris in the remaining sewer/manhole;
(iv)  condition of the manholes up and downstream of the required repair;
(v) atmospheric conditions in the manholes up and downstream of the required repair;
(vi)  condition of adjacent downstream sewers; and
(vii)  flow in the sewer.
The hazard assessment shall be based on the Contractors review of video for the sewer(s)
and site inspection of the manholes, sewers and external conditions. Prior to the

inspection, the Contractor shall conduct the necessary atmospheric monitoring of the
affected manholes and sewers to establish acceptable entry conditions.

Based on the results of the hazard assessment the Contractor shall determine if they can
perform the stabilization repairs in a safe manner. If the Contractor decided to proceed
with the internal repairs, they shall prepare a Safe Work Plan complete with the necessary
controls and procedures required to maintain a safe working environment for the repair.
Otherwise they shall notify the Contract Administrator and jointly the Contractor and the
Contract Administrator shall review the nature of the work and determine alternative
means of completing the work are required.

Safe Work Plan

Subsequent to performing a hazard assessment the Contractor shall develop a safe work
plan to address the potential hazards associated with each site. In addition to addressing
the potential hazards the safe work plan shall address but not be limited to the following:

(i) guidelines for confines space entry work established by The Manitoba Workplace
Safety and Health Act;

(i)  provision for emergency response;
(i)  training and duties for entry personnel;
(iv)  rescue and emergency services;

(v) requirement for purging, ingesting, flushing, and/or continuous ventilation to
eliminate or control atmospheric hazards;

(vi)  requirement for and provision of supplied air;
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(vi)  communication between members of the repair crew in the pipe and on the
ground’s surface;

(viii)  current and forecasted weather conditions;

(ix) isolating the workspace by plugging of upstream sewers and monitoring of
upstream flow levels;

(x)  provision of back-up equipment;
(xi)  method of ingress into the sewer; and
(xii)  method for egress out of the sewer — forward and backwards.
(b) The Contractor shall not enter the sewer or manholes to begin the work until they have
completed a hazard assessment and safe work plan for the specific repair and reviewed
the plans with their designated safety officer for acceptance. The safe work plan

procedures and practices shall conform to all federal, provincial and municipal codes,
regulations and guidelines including Manitoba Workplace Safety and Health Regulations.

Entry Into the Manhole and Sewer

(&) The Contractor shall enter the manhole/sewer and complete the work in accordance with
their safe work plan and requirements for the repair contained herein.

(b) If at any time during the repair the attendant and/or Contractor believes he cannot safely
perform the work, they shall immediately stop the work and evacuate the sewer and
manholes. The Contractor shall re-assess their safe work plan considering the reason for
the work stoppage. The work shall only be resumed when the Contractor has deemed it
safe to return by completing a re-assessment and safe work plan revision, where
necessary.

(c) Ifthe Contractor deems the work cannot be safely completed by internal stabilization, they
shall notify the Contract Administrator and jointly the Contractor and the Contract
Administrator shall review the nature of the defect and determine alternative means of
completing the work are required.

Measurement and Payment

Confined Space Entry

(@) Performing hazard assessments, preparing Safe Work Plans, and confined space entry
support for the Work and inspections will be considered incidental to the Work and will not
be measured for payment. No separate payment will be made.

FLOW CONTROL

Description

(@) This Specification shall cover flow control measures required for main line sewer and
sewer services required to perform the work.

Submittals

(@) Submit a written flow control plan for sewers to be lined for review by the Contract
Administrator in accordance with E11 a minimum of five (5) Business Days prior to
undertaking the work. The flow control plan shall include the following:

(i) A description and sketch detailing the arrangement of the proposed flow control
measures.

(i) A list of the key components required for the flow control measures, including but not
limited to the following:

Cofferdams

Piping or hoses (as required)

Pumps (as required)

Plugging of overflows

(i) A detailed procedure for installation and removal of the flow control measures.

* & o

*
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(b)
(©)
(d)

(iv)  Monitoring plan (if required). Plan shall include a 24-hour contact person.
(v) Means and methods for dealing with excessive flows or wet weather events.

(vi)  Means and methods for bypassing flows for apartment complexes and commercial
buildings.

(vii)  Supply of temporary washroom facilities where required.
Flow control plans are not required where no flow bypass work is to be undertaken.
A tabular flow control plan is acceptable for assets 450 mm in diameter and smaller.

Where indicated, flow control plans shall be prepared and stamped by a professional
Engineer, registered in the Province of Manitoba and experienced in the design and
implementation of temporary flow bypass works.

Methods

(@)

(b)

(©)

(d)
(e)
()
(9)

(h)

(@)

(b)

(©

Provide necessary flow control measures for the main line sewer and sewer services
required to perform the work. Diversion of wastewater flow directly or indirectly tothe
environment, land drainage sewers, or storm relief sewers will not be allowed.

Maintain existing sewer flows from upstream sewers during construction around the sewers
being lined.

Where bypass pumping combined sewer flows, the Contractor shall provide a minimum
pumping capacity of 2.75 times the estimated average day flows as provided herein or
estimated by the Contractor.

Erection of scaffolding overtop of active roadways will not be permitted for the purposes of
flow control.

Provide adequate temporary bypass pumping for live sewer services connected tothe
sewer being lined from when the service is blocked off until it is reinstated.

Provide security personnel for locations where by-pass pumping requires normally secure
or locked doors and access areas to be left open or unlocked.

Ensure all flow control components and materials are removed from the sewer system
upon completion of the work.

The Contractor shall put in place measures to prevent the spill of wastewater and styrene
laden water from the CIPP installation process to the environment. When working near
outfalls, the Contractor shall ensure flow bypass methods prevent upstream levels from
exceeding overflow levels. Where plugs and other methods are employed to prevent
overflows, the Contractor shall have contingency plans in place for unexpected flow
increases and undertake 24 hr monitoring of upstream levels while flow control measures
are in place.

Mainline Sewer Flows

The Contractor shall ensure wet weather or excessive flow conditions can be pumped or
otherwise accommodated through the work area. The Contractor shall schedule work
requiring complete blockage of the sewer when the chances of wet weather events are
minimized in accordance with E13.3.3.

The Contractor shall determine appropriate sewer bypass flows for all sewer assets
450mm and smaller except where noted otherwise. Submit flow control plans in
accordance with E13.2. Flow control plans are not required to be stamped by a
Professional Engineer, except where noted otherwise.

For sewers greater than 450mm in diameter, the following estimated Average Dry Weather
Flows (ADWF) have been provided for the purposes of sizing bypass systems. Submit flow
control plans in accordance with E13.2. Flow Control plans for sewers greater than
450mm in diameter shall be stamped by a Professional Engineer, registered in the
Province of Manitoba and experienced in the design and implementation of temporary flow
bypass works.

(i)  Not Applicable
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(d)

(@)

(b)

(©)

(d)

(e)

(f)

Notwithstanding E13.3.1 (b) and (c) the following assets may exhibit intermittent flows
resulting from the operation of upstream pump stations. The following ADWF and peak
pump station discharge flows have been provided for the purposes of sizing bypass
systems. Submit flow control plans in accordance with E13.2. Flow Control Plans shall be
stamped by a Processional Engineer, registered in the Province of Manitoba and
experience in the design and implementation of temporary flow bypass works:

(i) Not Applicable

Sewer Services

Intermittent/short term flow blockages (i.e. up to 1 day, intermittently) of live sewer services
will be permitted on the proviso that building occupants are informed of the blockage and
adequate steps are undertaken to ensure sewer service backups do not occur. The
Contractor shall be responsible for any damages occurring from sewer service blockages
in instances where inadequate or improper notice has been provided.

Provide temporary indoor portable toilets for residential homes and for each apartment in
small apartment buildings (10 or less apartments) instead of temporary sewer service
bypass pumping where feasible and approved by the building owner and the Contract
Administrator.

Provide temporary indoor or outdoor toilet facilities for smaller commercial properties such
as strip malls instead of temporary sewer service bypass pumping where feasible and
approved by the building owner and the Contract Administrator. One toilet facility to be
provided for each business in a strip mall.

Provide necessary supplies for portable toilets and clean as often as required while in use.
Remove portable toilets and outdoor toilets promptly once sewer service is reinstated.

Expose sewer services for facilities with a high volume of effluent discharge that have no
feasible means of intercepting the flow within the building or at a location outside the
building agreed upon by the Contract Administrator and drain or pump the sewer service
from that location until the sewer service is reinstated.

Excavate for sewer service exposure in accordance with CW 2030. Repair and backfill
exposed sewer services in accordance with CW 2130.

Weather

(@) Environment Canada shall be used as the baseline weather forecast for planning and

scheduling of Work.
(i) Environment Canada for Winnipeg, MB:
https://weather.gc.ca/city/pages/mb38_metric_e.html
(i)  Please note the above hyperlink to Environment Canada is correct at the time
of Tender issuance, however this may change during the course of the
Contract.

(b) The Contractor can contact to the Contract Administrator to confirm any changes as

necessary.

(c) The Contractor shall review the Environment Canada weather forecast at a minimum

once daily, and prior to Work commencing on site each day.

(d) When forecasted wet weather exceeds 5 mm, delay installation of liners and/or secure

existing work sites.

(e) Where wet weather equal to or less than 5 mm of rainfall is forecasted, Work may

proceed under the following conditions:
(i)  Mainline diameters equal to or less than 400 mm:

¢ The Contractor has reviewed the forecasted rainfall event and provides
written confirmation to the Contract Administrator that the proposed flow
control measures provided are able to accommodate anticipated flows.

(i)  Mainline diameters greater than 400 mm:


https://weather.gc.ca/city/pages/mb38_metric_e.html
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+ The Contractor demonstrates to the Contract Administrator via numerical
calculations that the proposed bypass system is capable of
accommodating anticipated flows.

+ Upon request, the Contract Administrator will provide the Contractor with
a map of the estimated catchment area to aid in the assessment.

+ Catchment area maps can be provided within 3 Business Days of a
request.

+ Estimated catchment maps, if provided, are based on readily available
information. There is no guarantee regarding accuracy of the information.

(f) The Contractor shall advise immediately of any weather-related delays.

(g) The Contractor shall schedule Work according to the weather.

(h) Delay claims due to wet weather shall be communicated to the Contract Administrator

within five (5) Business Days after the date of the wet weather event.

(i) The Contract Administrator will review all claims with regards to wet weather delays in

accordance with the General Conditions. Claims shall be reviewed within five (5)
Business Days of receipt and may include discussions with the Contractor to ascertain
the costs and reasoning associated with the work delay. A Change Order will be
processed upon approval of the delay. If further time is required for due consideration by
the Contract Administrator, a timeline will be established with the Contractor where no
additional claims shall be made outside of the agreed upon response window.

E13.4 Measurement and Payment

(@)

(b)

(©)

(d)

()

(f)
(9)

Flow control measures necessary for mainline sewers will be measured on a unit basis and
paid for at the Contract Unit Price for “Flow Control (By Sewer Segment)”. Number of units
to be paid for will be the total number of units supplied in accordance with this
specification, accepted and measured by the Contract Administrator.

Payment for “Flow Control (By Sewer Segment)”” shall include, but is not limited to the
following:

(i) Supply of flow control plans, drawings, and submissions;

(i)  Investigative works to confirm flows, manhole, and pipe configurations;

(i)  Supply, installation, and removal of cofferdams and flow diversions;

(iv)  Supply, mobilization, monitoring, operation, and demobilization of pumps and hoses;

(v) Hydrovac, hauling, and disposal of sewage where required for flow control purposes;
(vi)  Traffic signage;

(vii)  Supply, installation, and removal of all traffic ramps and associated materials;
(viii)  Any and all other plant and materials required to complete the work as specified

herein and identified on reviewed flow control plans.

Only one unit of flow control will be paid for each sewer segment and will include all
occurrences of mainline and sewer service flow control requirements for the sewer
segment.

Utilization of flow control shall constitute the deployment of pumps or hauling of sewage to
bypass flows around a sewer being lined. Flow control will not be measured where no flow
control measures are utilized.

The supply of temporary washroom facilities and flow control measures for sewer services
shall be considered incidental to installation of the liner and will not be measured for
payment. No additional payment will be made.

Where no flow control measures are undertaken, no payment will be made for this item of
work.

Where flow control is measured and paid for each sewer segment:
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(i) 25% payment for the Contract Lump Sum price for each respective segment will
be paid when flow control measures have been mobilized to that segment and are
in operation.

(i)  100% of the Contract Lump Sum price for each respective segment will be paid
subsequent to the completion of the liner installation and demobilization of flow
control measures from that segment.

SEWER INSPECTIONS

Description:

(a) This Specification describes the requirements for obtaining sewer measurements and
CCTV inspections required to facilitate the specified rehabilitation work.

(b) This specification amends and supplements Specification CW 2145.

Methods
Verification of Existing Sewer Dimensions

(@) Verify sewer dimensions and depths prior to design as follows:
(i) Length of sewer from manhole to manhole using a steel tape.

(i)  Manhole invert depths (from the manhole rim) at the upstream, downstream, and
any intermediate manhole.

(i)  Measure the diameter and cross-section of the sewer at the upstream and
downstream manholes and at a minimum distance of 500 millimetres inside the
sewer from each manhole.

(iv)  Use calibrated calipers or other suitable measuring device capable of measuring
accuracy to +/- 1mm to confirm cross section geometry at the following clock
positions:

¢ 12:00 to 6:00
¢ 2:00to 8:00
¢ 3:00to 9:00
¢ 4:00to 10:00

(v) Obtain additional measurements for large diameter (larger than 600 millimetres)
and for non-circular sewers sufficient to define the cross section to meet the design
objectives for the rehabilitation system being utilized, including but not limited to:

+ The length of the inside perimeter (circumference) of the sewer at the
upstream and downstream ends.

+ Perform a pre-design inspection in accordance with E14.2.2(b) where
specified in order to confirm the dimensions of the existing host pipe.

(b) Estimate the remainder of the sewer dimensional requirements based on dimensional
checks and the CCTV sewer inspection videos.

(c) Submit host pipe lengths, depths, and dimensional requirements based on dimensional
checks and the CCTV sewer inspection videos.

Perform the following sewer inspections in accordance with CW 2145 in the presence of
the Contract Administrator.
(&) Pre-Repair Inspection:
(i)  Preform prior to undertaking repairs or prep-work.

(i)  Pre-repair inspection is not a pay item and shall be considered incidental to the
cleaning and prep work operations.

(i)  Submission of the Pre-Repair Inspection is only required where sewer conditions
differ from those identified during tendering and additional prep work was
undertaken to complete the rehabilitation work.

(iv)  No coding of the submission will be required.
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(b) Pre-Design Inspection (where specified):
(i) Perform prior to preparing the liner design.

(i)  Intent is to confirm the continuous or discontinuous (every 5 metres minimum)
measurement of the height and width of large diameter and non-circular sewers
along the entire length of the sewer.

(i)  The following methods may be employed:
¢ Hand measurements
¢ Laser profiling

(iv)  CCTV inspections involving hand measurements shall clearly show the
dimensional measurements and distance of the measurement from the upstream
manhole on the video. Distances based on CCTV cable measurement will be
permitted.

(v) Laser profiling technology must have sufficient accuracy and replicability as per
E14.5.2.

(vi)  No coding of the submission will be required.
(c) Pre-Lining Inspection:
(i) Perform after sewer cleaning and preparation.
(i)  The Pre-Lining Inspection shall confirm:

+ Necessary cleaning and pipe preparation work, including internal and
external sewer repairs, have been satisfactorily completed

+ Condition of the sewer pipe is consistent with the design conditions and
Specifications. The Contractor shall advise the Contract Administrator of
any condition that is contrary to the design conditions or assumptions
made that may affect either long or short term performance of the liner
prior to commencing lining.

(i)  No coding of the submission will be required.
(d) Post-Lining Inspection:

() Perform immediately following installation of the liner, after completion of sewer
service reinstatement, and while flow control measures are in place.

(i)  Perform Post-Lining Inspection where Regional Street lane closures are required
within 24 hours of completing the installation of the liner.

(i) Intentis to confirm the adequacy of sewer service reinstatements and the fit and
finish of the liner.

(iv)  Post-Lining inspection shall be submitted within fifteen (15) Business Days of
completion of the liner installation.

(v)  Full coding required.
(e) Post-Design Inspection (where specified):
() Perform subsequent to installing the liner.

(i)  Intent is to confirm the continuous or discontinuous (every 5 metres minimum)
measurement of the height and width of large diameter and non-circular liners
along the entire length of the sewer to confirm that the liner is consistent with the
expected post-lining diameter or dimension.

(i)  The following methods may be employed:
¢ Hand measurements
¢ Templating
¢ Laser profiling
(iv)  Perform while flow control measures are in place.

(v) CCTV inspections involving hand measurements shall clearly show the
dimensional measurements and distance of the measurement from the upstream
manhole on the video. Distances based on CCTV cable measurement will be
permitted.
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(vi) CCTV inspections involving templating shall clearly show the passage of the
template through the sewer. For templated sewers the dimensions of the template
shall be measured visibly on the CCTV inspection and dimensions submitted for
review with the pre-design inspection.

(vii)  Laser profiling technology must have sufficient accuracy and replicability as per
E14.5.2.

(viii)  Post-Design inspection shall be submitted within fifteen (15) Business Days of
completion of the liner installation. Substantial Performance and Total
Performance for the project will not be granted prior to submission and acceptance
of the Post-Design inspection CCTV and associated reports.

(ix) No coding of the submission will be required.

()  Warranty Inspection:

(i) Perform before expiration of the warranty period and acceptance but not prior to 10
months after installation of the liner.

(i)  Intention is to confirm the fit and finish of the liner, the need for any remedial work,
and acceptance of any repair work performed during the warranty period.

(i)  Undertake sewer cleaning in accordance with CW 2140 as required to obtain a
satisfactory inspection.

(iv)  Full coding required.

Submit all inspection videos to the Contractor Administrator for review in accordance with
CW 2145 and as specified herein.

Sewer Inspection Reports
(@) Provide the Contract Administrator with the following sewer inspection reports prepared in
accordance with CW 2145.
(i) Pre-sewer repair inspection before undertaking any repairs.
(i)  Pre and post-lining inspection and reports before Total Performance of Work.
(i)  Warranty inspection report before Final Acceptance of Work.

Sewer Service Reports

(&) The Contractor is responsible to determine the usage and status of all service connections
connected to the sewer to be rehabilitated. Confirm exact location of all sewer services
connected to the sewer being lined by dye testing, tracing, or other methods. Any
additional investigative and/or remedial work resulting from improper identification of
connected services shall be borne by the Contractor.

(b) Submit a written Sewer Service Report for each liner location to the Contract Administrator
a minimum of five (5) Business Days prior to installation of liners. Provide the following
information for each sewer service including CB leads and utility manhole drains.

() Location of connection (chainage from upstream manhole and clock reference).
(i)  Diameter of sewer connection lateral.
(i)  Material type of sewer connection.
(iv)  Observed condition of connection.
(v)  Status of connection (active, inactive or unable to determine).
(vi)  Property serviced including the address.

(c) Sewer Service Reports shall be submitted in conjunction with the Pre-Lining CCTV
Inspection submission.

Sewer Inspection Equipment

Notwithstanding CW 2145, CCTV equipment meet the following requirements:
(& Minimum requirements of the in-line inspection platform include:
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(@)

(i) Independently controlled drive tracks that enable the platform to manoeuvre
around bends and climb over debris up to 300mm in height.

(i)  Operable under partially or fully submerged flow conditions, for distances up to
500m upstream or downstream from a single access point.

(i)  Operable in sewers of various cross-sections and constructed of standard pipe
materials including brick, concrete, PVC, HDPE, and steel.

(iv)  Tethered to facilitate extraction of the platform from the sewer, without causing
damage to the sewer infrastructure, in the event the equipment fails or otherwise
becomes uncontrollable within the sewer.

(v)  Equipped with sufficient high intensity lighting to illuminate the sewer for visual
inspection.

(vi)  Equipment shall be capable of continuously capturing digital video from first
generation recordings with no frame loss, regardless of the progression of the
inspection.

(vii)  Equipment shall be used to acquire continuous digital video images of the sewer
for the entire length being inspected.

Laser profiling equipment shall meet the following minimum requirements:

Three Dimensional (3D) LASER Scanning Inspection

(i) “Three Dimensional (3D) Laser Scanning” is a technique to determine the surface
profile of mainline pipes using a three dimensional (3D) laser on the entire
circumference above fluid level of the pipe.

(i)  Three Dimensional (3D) LASER scanning equipment shall provide an accurate
determination of pipe geometry (features and defects) above the fluid level.

(i)  Minimum equipment requirements are:
+ The laser shall be Class 1; eye-safe for operator safety.

+ Surface measurements accurate to 5mm at 3 metres in 1200mm pipes
and larger.

+ Precision ovality / deflection detailed range laser measurement scans
accurate to +1%.

¢ Laser scans shall produce a point cloud with a maximum distance
between points of 10 mm in the transverse direction and 40 mm in the
longitudinal direction.

(iv)  The rate of scan shall not exceed 9 m / minute.

Video Coding

(@)

(b)

(©

(d)

Perform sewer condition coding in accordance with the requirements of the National
Association of Sewer Service Companies (NASSCO) “Pipeline Assessment Certification
Program” (PACP) and to version 7.0.0 of the manual or better.

Perform condition coding using certified operators in accordance with the NASSCO PACP
and MACP. Ensure each operator is fully trained in all aspects of sewer inspection and
capable of making accurate observations and recording all conditions that may be
encountered in the sewers.

Operators failing to provide copies of their NASSCO certification and / or failing to meet the
accuracy requirements on two occasions will not be permitted to code on the remainder of
the contract until they can demonstrate to the Contract Administrator that they can code in
accordance with the requirements of the NASSCO PACP and MACP version 7.0.0 of the
manual or greater.

Incorporate a suitable distance-reading device to measure the location of the equipment in
the pipe, to an accuracy of +0.5% of the length of the inspection.

Measurement and Payment

Verification of Sewer Dimensions:
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E14.7.3

E14.7.4

E15.

E15.1

E1l6.

E16.1

E16.2

E16.3

(a) Verification of existing sewer lengths, depths, and dimensions will be considered incidental
to the Work and will not be measured for payment. No separate payment will be made.

Sewer inspections will be measured and paid for in accordance with CW 2145 except as
modified herein:

(@) The total length of inspection to be paid shall be the total length of sewer inspected to the
satisfaction of the Contract Administrator. The length to be paid will be the manhole to
manhole sewer length provided by the Contractor. Where partial or incomplete inspections
are submitted, the length of sewer inspected will be the length recorded by the Contractors
calibrated inspection equipment or as determined by the Contract Administrator.

Sewer Service Reports

(@) Sewer service reports shall be considered incidental to the CIPP installation and will not be
measured for payment. No separate payment will be made.

(b) The Contractor is responsible for rectifying any damages caused or additional inspection
work resulting from incomplete or erroneous Sewer Service Reports.
Sewer Inspection Reports

(@) Sewer inspection reports measured and paid for in accordance with CW 2145.

DIGITAL PANORAMIC MANHOLE INSPECTIONS

Manhole inspections will be required in accordance with CW 2145 for all manholes that are
removed/modified to allow for CIPP liner installation, all new manhole installations, and all
locations where new manhole risers are installed or replaced.

EXCAVATION AND PIPELINE ACCESS

Description

(@) This Specification shall cover excavations, shoring, and modifications to and construction
of new manholes as required for pipeline access to facilitate the proposed rehabilitation
work.

Submittals

(@) A work plan shall be provided for each manhole slated for disassembly and/or
reconstruction to facilitate liner installation. Work plans are not required where only the
manhole frame and cover are being removed. The work plan shall include the following:

() Limits of excavation (width, length, depth);
(i)  means of shoring the excavation;

(i)  services to be disrupted. Means of maintaining or otherwise dealing with service
flows;

(iv)  manhole work to be undertaken; and
(v) other information required to describe the work.

(b) Shop Drawings for excavation shoring (where required) shall be prepared and submitted in
accordance with E11 a minimum of five (5) Business Days prior to undertaking the
excavation and shoring installation. Where required by Workplace Safety and Health
regulation, shoring Shop Drawings shall be sealed by a Professional Engineer, registered
in the Province of Manitoba, experienced in the design of excavation shoring systems.

Shoring Design

(&) Shoring shall be provided for excavations in accordance with CW 2030.

(b) Further to CW 2030, refer to E10 for any excavations within close proximity to a feeder
main or aqueduct.

(c) Excavation shoring shall be designed to accommodate the installation of CIPP liners.
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E16.4

E16.5
E16.5.1

E16.5.2

E16.5.3

E16.5.4

(d) All shoring systems shall comply with Manitoba Workplace Safety and Health
requirements.

Materials

(@) All materials shall conform to City of Winnipeg Standard Construction Specifications.

Methods

Manhole Modifications to Facilitate Liner Installation
(b) If required to complete the work, the Contractor may choose to remove and replace the
upper portions of the existing manholes to permit access to the existing sewers.

(i) The Contractor may reuse existing pre-cast concrete manhole components when
found to be in good condition. The Contractor shall replace all other manhole
components and pre-cast concrete manhole components found to be in a
deteriorated condition.

(i)  Where manhole stacks are to be replaced and sizes are not noted on the
drawings, the new manhole stack shall be the largest practical nominal size up to
1200 mm without exceeding the existing manhole base dimensions.

(i)  Select existing manholes and chambers may not be modified or excavated as
shown on the Drawings.

(b) Al manhole works shall conform to CW2130.

Sewer Modifications to Facilitate Liner Installation

(&) If required to complete the work, the Contractor may choose to remove and repair the top
of the existing sewer pipe to permit access to the existing sewers.

(b) Pipe removal and repairs to be in accordance with details found in the drawings.
Excavation

(@) The Contractor is responsible for locating the existing sewer and all other buried utilities,
and shall take all steps to locate the existing sewer prior to excavation and installation of
shoring.

(b) Construction materials and excavation spoils shall not be stockpiled over pipelines.
(c) Carefully excavate to expose existing pipelines.

(d) Only smooth edged buckets may be utilized for excavations within 1.5 m of the existing
sewer.

(e) The existing sewer shall be located prior to proceeding with excavations within 1.0 m of
the pipe. Final excavation (within 300 mm of the pipe wall) shall be completed using soft
dig or hand excavation methods to prevent damage to the pipe.

() Excess excavation materials shall be disposed of off site.

(g) Any services severed during excavation and shoring installation must be rerouted or
otherwise bypassed in accordance with E13.3.2

Shoring Installation

(&) Piles (if used) shall be installed with a minimum of 500 mm of clear separation between
the pile and the outside of the existing sewer wall.

(b) Piles (if used) shall be pre-bored to a depth below the invert of the sewer. Pre-bored holes
shall be filled with a flowable low strength cementitious material after installation of piles to
prevent movement of existing soils around the pipe, permit excavation/installation of
shoring, and removal of piles.

(c) Excavation and shoring installation shall not initiate movement or otherwise destabilize
soils sounding brick and concrete sewers greater than 1200 mm in diameter.
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(d) Locate the extents of the existing sewer prior to pre boring and installing shoring using soft
dig methods. Please note the wall thicknesses and outside diameter of the existing trunk
sewers are unknown.

(e) Construction Vibrations

(i) The Contractor shall use means and methods that will limit vibrations at locations
adjacent to utilities and structures.
E16.5.5 Demolition

(@) Carefully remove, expose, and demolish existing manholes and sewers as required. The
use of pneumatic breakers is prohibited. Tops of sewers may be saw cut or removed using
small hand held jack hammers. Final openings in the existing sewers shall be neatly cut
square to the existing pipe.

E16.5.6 Trunk Sewer Closures

(a) Construct trunk sewer closures as shown on the drawings after completion of the liner
installation.

(b) Complete cast-in-place concrete and reinforcing steel work as shown on the Drawings and
in accordance with E19 and E20.

E16.5.7 New Manholes

(@) Construct new cast-in-place or pre-cast manhole bases as shown on the drawings after
completion of the liner installation.

(b) Complete cast-in-place concrete and reinforcing steel work as shown on the Drawings and
in accordance with E19 and E20.

(c) Manholes shall be constructed as shown on the Drawings and in accordance with
Cw2130.

E16.5.8 Shoring Removal

(@) Shoring systems shall be completely removed upon completion of the works.

(b) Care shall be taken to remove the shoring system and backfill the trench in such a way as
to not create voids. If the shoring system requires removal after backfill is in place,
resulting voids shall be filled with flowable cement slurry.

E16.5.9 Backfill

(@) Backfill within 1.0 m of existing and proposed pavements shall be completed to CW 2030,
Class 1 standards. Granular Class 2 backfill shall extend to the underside of the stabilized
fill.

(b) Backfilling with frozen materials will not be permitted.

E16.6  Measurement and Payment
E16.6.1 Pipeline Access

(@)

(b)

(©

Pipeline access, unless otherwise identified in Form B, will be considered incidental to
“Full Segment CIPP Lining” and will not be measured for payment. No additional payment
will be made.

Where identified for payment in Form B, pipeline access shall be paid on a Lump Sum
basis for each identified asset at the Contract Unit Price for “Pipeline Access” as listed in
the Form B: Prices.

Payment for “Pipeline Access” shall include all costs associated with providing access to
the pipeline to accommodate sewer rehabilitation, including but not limited to: excavations,
shoring, demolition, manhole modifications, manhole replacement, new manhole
installations, sewer pipe removal, sewer pipe repair, catch basing removal/replacement,
curb inlet removal/replacement, backfill, pavement restorations and all other materials,
labour, and equipment required to complete the work as specified. Payment will be made
on the following schedule:
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E1l7.

El7.1

E17.2
E17.2.1

E17.3
E17.31

(i) 50% payment of the Site Access lump sum price for each site or asset will be paid
upon commencement of the liner installation for each site.

(i) 100% payment of the Site Access lump sum price for each site or asset will be
paid upon completion and acceptance of backfill and manhole restoration at each
site.

(d) Al manhole modifications, pavement and boulevard restorations, and modifications to any

other utilities or structures, including but not limited to catch basins, curb inlets, sewer
pipe, traffic signage, light standards, etc., required to facilitate the identified rehabilitation
work shall be considered incidental to the pay items identified herein. Additional payment
will not be made for manhole modifications required to complete the identified
rehabilitation works where site conditions and work requirements are consistent with the
tendered scope of work.

SEWER AND MANHOLE STABILIZATION

Description

(&) Sewer and manhole stabilization shall mean the internal repair of sewers and manholes by

(b)

man entry techniques. Repairs are varied and may consist of holes in sewers with voids,
missing bricks in sewers, obstructions and manhole base or riser repairs. Sewer
stabilization repairs shall be carried out at the locations noted in Appendix A — Table E17.1
Site Specific Design Conditions and Repair Requirements prior to performing sewer lining.
The scope of work involved in sewer stabilization is as follows:

(i) Secure the site and provide temporary traffic control.

(i)  Obtain all necessary underground clearances.
(i)  Conduct a hazard assessment, including identification and evaluation.
(iv)  Develop a safe work plan.

(v) Implement the necessary procedures and controls to control hazards and maintain a
safe working environment.

(vi)  Enter the manhole/sewer and perform the required repairs.
(vii)  Clean-up the site.

Materials
Concrete

(@) Concrete for large internal repairs to concrete and brick sewers and manholes and internal
void filling shall be in conformance with Table CW 2160.1, Type B.

(b) Patching and grouting of repairs to concrete and brick sewers and manholes shall be with
a fast hardening high strength concrete repairing compound designed for underwater use

() Approved products: Duro-Crete by C C Chemicals or approved equal in
accordance with B7.
(c) Flowable cement-stabilized fill for external void filling from the ground surface shall be in

conformance with Table CW 2160.1, Type D.

Construction Methods

(@)

Hazard Assessment

In conjunction with securing the site and obtaining underground clearances, the Contractor
shall conduct a hazard assessment for each site requiring a stabilization repair. The
assessment shall identify and evaluate the hazards, including but not be limited to review
of the following as it pertains to the work to be performed:

()  nature of the defect;

(i) location of the defect in the sewer/manhole;
(i) structural condition and amount of debris in the remaining sewer/manhole;
(iv)  condition of the manholes up and downstream of the required repair;
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E17.3.2

E17.3.3

E17.3.4

(b)

(©)

(@)

(b)

(@)
(b)

(©

(v)  atmospheric conditions in the manholes up and downstream of the required
repair;
(vi)  condition of adjacent downstream sewers;
(vii)  flow in the sewer.
The hazard assessment shall be based on the Contractors review of video for the
sewer(s) and site inspection of the manholes, sewers and external conditions. Prior to the

inspection, the Contractor shall conduct the necessary atmospheric monitoring of the
affected manholes and sewers to establish acceptable entry conditions.

Based on the results of the hazard assessment the Contractor shall determine if they can
perform the stabilization repairs in a safe manner. If the Contractor decides to proceed
with the internal repairs they shall prepare a Safe Work Plan in accordance with E17.3.2
complete with the necessary controls and procedures required to maintain a safe working
environment for the repair. Otherwise they shall notify the Contract Administrator and
jointly the Contractor and the Contract Administrator shall review the nature of the defect
and determine if an external point repair shall be performed in accordance with CW 2130.

Safe Work Plan

Subsequent to performing a hazard assessment the Contractor shall develop a safe work
plan to address the potential hazards associated with each site. In addition to addressing
the potential hazards the safe work plan shall address but not be limited to the following:

(i) guidelines for confined space entry work established by The Manitoba Workplace
Safety and Health Act;

(i)  provision for emergency response;
(i)  training and duties for entry personnel;
(iv)  rescue and emergency services;

(v) requirement for purging, ingesting, flushing and/or continuous ventilation to
eliminate or control atmospheric hazards;

(vi)  requirement for and provision of supplied air;

(vii) communication between members of the repair crew in the pipe and on the
ground’s surface;

(viii)  current and forecasted weather conditions;

(ix) isolating the workspace by plugging of upstream sewers and monitoring of
upstream flow levels;

(x)  provision of back-up equipment;

(xi) method of ingress into the sewer;

(xii)  method of egress out of the sewer — forward and backwards.
The Contactor shall not enter the sewer or manholes to begin the work until they have
completed a hazard assessment and safe work plan for the specific repair and reviewed
the plans with their designated safety officer for acceptance. The safe work plan
procedures and practices shall conform to all federal, provincial and municipal codes,
regulations and guidelines including Manitoba Labour “Guidelines for Confined Space
Entry”.

Equipment Set Up

In accordance with the safe work plan for the repair, the Contractor shall set up the
required safety equipment and controls to safely perform the work.

Specialized equipment to perform the repair work, such as lights, pressure washers, drills
and chipping hammers shall in no way adversely affect the operation of the safety
equipment required to perform the work.

Subsequent to completion of the repairs the Contractor shall remove all equipment form
the sewers and manholes.

Enter the Manhole and Sewer
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E17.3.5

E17.3.6

E17.3.7

(@)

(b)

(©)

(@)

(b)

(©)

(d)

(e)

(f)

(@)

(b)

(@)
(b)

(€

(d)

The Contractor shall enter the manhole/sewer and complete the work in accordance with
their safe work plan and requirements for the repair contained herein.

If at any time during the repair the attendant and/or Contractor believes he cannot safely
perform the work they shall immediately stop the work and evacuate the sewer and
manholes. The Contractor shall re-assess their safe work plan considering the reason for
the work stoppage. The work shall only be resumed when the Contractor has deemed it
safe to return by completing a re-assessment and safe work plan revision, where
necessary.

If the Contractor deems the work cannot be safely completed by internal stabilization they
shall notify the Contract Administrator and jointly the Contractor and the Contract
Administrator shall review the nature of the defect and determine if an external point repair
shall be performed in accordance with CW 2130.

Internal Sewer Repairs

The Contractor shall repair the sewer fabric to restore the structural integrity of the sewer
and provide a smooth flow surface conforming to the adjacent sewer/manhole cross-
section and materials.

Large concrete repairs shall include a reasonable and limited level of surface preparation,
including removal of unsound material and cleaning of the edges of the repair area, and
setting of the required formwork and bracing. Concrete placement and finishing shall be
done in accordance with CW 2160. All formwork and bracing shall be removed from the
sewer/manhole at the completion of the work.

Concrete patching shall include a reasonable and limited level of surface preparation,
including removal of unsound material and cleaning of the edges of the repair area. The
Contractor shall apply the patching material in accordance with the manufacturer’s printed
instructions.

Small voids in the backfill shall be filled with concrete or other approved material from the
inside of the sewer prior to repairing the sewer fabric or by pressure grouting after
completion of the repairs. The void shall be completely filled to prevent settlement of the
backfill and provide a solid backing for the liner.

Pressure grouting shall be done in accordance with the manufacturer’s printed
instructions.

Large voids shall be filled from the ground surface after completion of the repairs. Holes
shall be cored in the pavement or the pavement shall be saw cut and removed to permit
vacuum excavation from the underside of the pavement to the void. The void shall then be
completely filled with flowable cement-stabilized fill.

Sewer Service Grouting

Sewer service grouting prior to lining shall be completed using a non-shrink, watertight
cement grout, an appropriate polyurethane grout compound, or other approved grouting
product, compatible with the existing host pipe. Grouting shall create a watertight and
smooth inner surface for the host pipe and sewer service.

Sewer service grouting post lining shall fill voids between the CIPP and the host pipe at
sewer service openings with an appropriate polyurethane or other grouting system that is
compatible with the liner system to form a smooth watertight connection.

Annulus Grouting
Complete annulus grouting where directed by the Contract Administer.

Annulus grouting post lining shall be completed using an appropriate cementitious or
polyurethane grouting system that is compatible with the liner system.

A cementitious grout shall be used were grouting is required to achieve long term
structural performance of the liner and host pipe. In all other applications, a polyurethane
grout may be used to fill voids between the liner and host pipe.

Cementitious grout shall conform to the requirements of CW 2130 and CW 2160.
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(€)

(f)

(@)

(b)

The Contractor shall ensure short term buckling pressures of the installed liner are not
exceeded during the grouting process.

A detailed grouting plan shall be submitted for all grouting operations, including the
following:
(i) Proposed grouting material complete with physical characteristics.
(i)  Grouting procedure complete with estimated grouting pressures.
(i)  Allowable grouting pressure based on the buckling capacity of the installed liner.

Manhole Repairs, Modifications, and Installations

Complete manhole repairs, modifications, and new installations identified in the
Specifications or on the Drawings in accordance with CW 2130. Manhole repairs repairs
shall be carried out at the locations noted in Appendix A — Table E17.2 Site Specific
Manhole Conditions and Repair Requirements.

Manhole rungs removed to facilitate installation of CIPP liner must be replaced with new
manhole rungs meeting the requirements of CW 2130.

Quiality Control

(@)

(b)

(@)

Repair Acceptance

Upon completion of the designated repair the Contractor shall clean and perform the pre-
lining inspection.

The Contractor shall not be responsible for defects in existing un-repaired sewer lines
unless those defects are a direct result of the Contractor’s operation.

Correction of Deficiencies

The Contractor shall correct deficiencies found in the sewer repair at their own cost
including the cost of re-cleaning and re-inspection to confirm that the deficiencies are
rectified in accordance with these specifications.

Measurement and Payment

(@)

(@)

(b)

(©

(d)

Hazard Assessment and Safe Work Plan

Performing a hazard assessment and preparing a Safe Work Plan will not be measured for
payment and shall be considered incidental to the Work. No separate payment shall be
made.

Internal Sewer Repairs

Large concrete repairs requiring formwork will be measured on a unit basis and paid for at
the Contract Unit Price for “Large Concrete Repairs”. Number of units to be paid for will be
the total number of large concrete repairs made in accordance with this specification,
accepted and measured by the Contract Administrator.

Concrete patching of sewer walls and invert up to 1.0 metre in length will be measured and
paid for on a unit basis and paid for at the Contract Unit Price for “Concrete Patching — Up
to 1.0 metre long”. Number of units to be to be paid for will be total number of concrete
patch repairs up to 1.0 metre long completed in accordance with this specification,
accepted and measured by the Contract Administrator.

Concrete patching of sewer walls and inverts in excess of 1.0 metre in length will be
measured and paid for on a length basis for “Concrete Patching — In Excess of 1.0 metre
long”. Length to be paid for will be total linear metres of concrete patch repairs in addition
to the initial 1.0 metre length, completed in accordance with this specification, accepted
and measured by the Contract Administrator.

Filling small voids internally will be measured and paid for on a unit basis and paid for at
the Contract Unit Price for “Filling Small Voids Internally”. Number of units to be to be paid
for will be total number of small voids filled internally in accordance with this specification,
accepted and measured by the Contract Administrator.
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(@)

(b)

(©)

(@)

(b)

(©)

(@)

(b)

(©)

(d)

()

Filling large voids externally with flowable cement-stabilized fill will be measured and paid
for on a volume basis and paid for at the Contract Unit Price for “Filling Large Voids
Externally — With Cement-Stabilized Fill”. Volume to be to be paid for will be total number
of cubic metres of void filled externally in accordance with this specification, accepted and
measured by the Contract Administrator.

Sewer Service Grouting

Sewer service grouting will be measured on a unit basis and paid for at the Contract Unit
Price for “Sewer Service Grouting — Prior To Lining” and “Sewer Service Grouting — Post
Lining”. Number of units to be paid for will be the total number of units reinstated in
accordance with this specification, accepted and measured by the Contract Administrator.

If the voids are due to the condition of the existing sewer service and host pipe, sewer
service grouting shall be measured and paid for under sewer service grouting — after
lining. If the voids are due to the Contractor’'s method of reinstatement, deficiencies in the
CIPP installation, or any other reason related to the Contractor’s workmanship or method
of operations, they shall be filled at the Contractor’s expense.

Repair of defective or incomplete sewer service grouting shall be at the Contractors own
expense.

Annulus Grouting

Annulus grouting will be measured on a unit basis and paid for at the Contract Unit Price
for “Annulus Grouting”. Payment for annulus grouting shall include all required materials
and labour to grout the resulting post lining annulus on the sewer segments and distances
listed in Form B. Number of units to be paid for will be the total number of units grouted in
accordance with this specification, accepted and measured by the Contract Administrator.
No payment will be made with annulus grouting was not undertaken.

If the voids are due to the condition of the existing host pipe, annulus grouting shall be
measured and paid for as stated herein. If the voids are due to the Contractor’s method of
lining, deficiencies in the CIPP installation, or any other reason related to the Contractor’s
workmanship or method of operations, they shall be filled at the Contractor’s expense.

Repair of defective or incomplete annulus grouting shall be at the Contractors own
expense.

Provisional - Manhole Repairs

Manhole frames, covers, rungs and risers removed and replaced to facilitate the CIPP
installation, shall be considered incidental to the CIPP installation and are to be included
for payment in accordance with E16.6 “Pipeline Access”.

All other manhole repairs will be measured and paid for in accordance with CW 2130
except as modified herein.

Repair of concrete manhole benching will be measured on a unit basis and paid for at the
Contract Unit Price for “Repair of Concrete Benching (up to 0.5 m3)”. Payment for concrete
manhole benching repair shall include all required materials and labour to complete the
repair of the manhole benching identified by the Contract Administrator up to 0.5 m? of
grout. Number of units to be paid for will be the total number of repairs completed in
accordance with this specification, accepted and measured by the Contract Administrator.

Patching of existing manholes with grout will be measured for payment on a vertical metre
basis and paid for at the Contract Unit Price for “Patching Existing Manhole”. Payment for
each vertical metre shall include grouting the full diameter of the manhole base or risers to
the limits described in the Contract Documents. Vertical metres to be paid for will be total
number of vertical metres supplied and installed in accordance with this specification,
accepted and measured by the Contract Administrator. “Patching Existing Manholes”
outside of limits identified in Contract Documents to be approved by Contract Administrator
prior to placement of grout to be considered for payment.

Install manhole on existing monolithic concrete sewer will be measured for payment on a
vertical meter basis and paid for at the Contract Unit Price for “Install manhole on existing
monolithic concrete sewer”. Payment shall include excavation, breaking into the existing
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(@)

sewer pipe, reconstruction of existing sewer crown to facilitate installation of manhole
risers, steel reinforcement, cast in place concrete, precast manhole riser sections,
manhole frame & cover, and backfill in accordance with the details found in the design
drawings. Vertical metres to be paid for will be the measurement from the bottom of the
lowest manhole riser section to the finished manhole rim elevation supplied and installed in
accordance with this specification, accepted and measured by the Contract Administrator.

Provisional — New Manhole Installations

New manhole installations shall be paid in accordance with CW 2130. Notwithstanding CW
2130, payment for new manhole installations shall include excavation and removal of
existing manholes where required.

CURED-IN-PLACE-PIPE (CIPP)

Description

(@)

This specification covers the supply and installation of full segment, partial full segment
(blind shot), and point repairs using cured-in-place pipe (CIPP).

Definitions

(@)

(b)

(©)

(d)

(e)

(f)

Cured-in-place-pipe (CIPP) means trenchless sewer rehabilitation by installing a resin-felt
composite structure which when cured will form a continuous-close fit liner within an
existing sewer.

Approved CIPP Suppliers and Installers means suppliers and installers pre-approved
under City of Winnipeg “Request for Qualifications for the Supply and Installation of Cured
in Pipe (CIPP)”. A list of pre-approved CIPP suppliers and installers for 2010 is included in
the Specifications.

Full segment CIPP means CIPP extending from manhole to manhole or manhole to node
(wye or tee connection to another sewer).

Partial full segment CIPP means CIPP extending from a manhole to an intermediate point
within the sewer and shall generally be longer than ten metres in length.

Minimum material requirements for CIPP shall conform to ASTM D5813 “Standard
Specification for Cured-In-Place Thermosetting Resin Sewer Pipe” and the supplemental
requirements noted herein.

Reinforced CIPP liners shall be considered any CIPP liner constructed from either a
carbon fibre or glass fibre reinforced felt.

Pre-Approved CIPP Suppliers, Installers, and Materials

(@)

The following is a list of sewer lining systems — suppliers, installers and materials that have
been pre-approved under the City of Winnipeg “Request for Qualifications for the Supply
and Installation of Cured in Pipe (CIPP)” Bid Opportunity No. 253-2006 and Bid
Opportunity 403-2007 for City of Winnipeg sewer rehabilitation projects.

Table E18.3a): Pre-Approved CIPP Suppliers and Installers
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Applicant Insituform Capital Nelson River Clean Water
Technologies Commercial Pipe | Construction Inc. Works Inc.
Limited Services
Contact Andrew Foster Brian Ratchford Mike Huard Jeff Pappin
780-413-0200 905-522-0522 204-949-8700 613-745-2444
Supplier Insituform Capital C.I.P.P. Clean Water
Technologies Commercial Pipe Corporation Works Inc.
Inc. Services
Installer Insituform Capital Nelson River Clean Water
Technologies Commercial Pipe | Construction Inc. Works Inc.
Limited Services
Liner Name Standard ITL Capital Lining C.I.P.P. Corp CWW CIPP
CIpP System (CIPP) Liner Design
&
Standard ITL
CIPP AISC
E18.4  Submittals
E18.4.1 Provide the required submittals for review by the Contract Administrator in accordance with

E11 and a minimum of ten (10) Business Days prior to starting lining operations.

(@) CIPP designs and shop drawings: CIPP shop drawings shall including the following
information and shall be sealed and signed by a Professional Engineer licensed to practice
in the Province of Manitoba.

(i)

(ii)
(iif)
(iv)
v)

CIPP thickness computations including all specified design checks identified in
E18.5. Identify design assumptions based on a review of the Sewer Maintenance
Inspection that differ from the information provided in the Specifications for the
existing sewer design conditions.

+ Tabular design summaries are acceptable as a design submission for all
small diameter liners (considered less than 600 mm in diameter),
provided they meet all other requirements outlined herein.

+ Notwithstanding, design submissions for all large diameter sewers
(considered equal to or greater than 600 mm in diameter) shall include
all calculations and be submitted on individual calculation sheets.

Name and manufacturer of the resin and felt tube proposed for each CIPP.
Means of liner installation and curing method (e.g. air/steam, water, air/UV).
CIPP material properties used for design.

Other information that may reasonably be required by the Contract Administrator to
confirm the CIPP design proposed conforms to the specified requirements and
design intent.

(b) Provide resin samples as follows:

(i)

(ii)

(i)

Arrange for the manufacturer of the resin to forward a reference sample of each
type of resin proposed for use on the works to a test laboratory designated by the
Contract Administrator to be used as a comparative reference sample for infrared
spectrum testing.

When requested by the Contract Administrator, deliver a representative sample
from each resin batch to be used on the project before adding the catalyst from the
wet-out facility to a test laboratory designated by the Contract Administrator.

The Contract Administrator will arrange and pay for an infrared analysis of the
samples, if required for the project.

(c) Submit a liner impregnation protocol that provides information on the following:

(i)
(ii)

Resin impregnation method.
Designated location of the wet out facility.
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E18.5
E18.5.1

(d)

(i)  Documentation that the resin to be used has not exceeded its shelf life as
recommended by the manufacturer of the resin.

(iv)  Volume and weight of resin to be impregnated into each liner and repair section
including the proposed excess allowance for polymerization and migration
(typically 7%) into cracks and joints of the host pipe.

(v) Roller gap setting required to provide the final installed CIPP thickness based on
the proposed volume of resin.

(vi) Details of the wet-out procedure for internal point repair CIPP.
(vii)  Any on site wet-out (“over-the-hole”) shall be identified for the segment(s) and
include full details of the procedure including environmental conditions control,

resin temperature control, quality assurance procedures, etc. Submittal to be in
accordance with E11.

Submit a liner installation protocol that provides information on the following:

(i) Proposed main line and sewer service flow control arrangements in accordance
with E13.

(i)  Installation and curing method complete with proposed equipment.

(iiiy A full curing protocol; time, temperature and pressures (minimum and maximum) in
the case of hot water or steam cures and time, rate of travel of the UV light train,
pressures (minimum and maximum), and amount of lamps in operation in the case
of UV cures.

(iv)  Provide the maximum allowable axial and longitudinal tensile stress for the fabric
tube and the arrangement for monitoring pull-in forces during installation if liner
insertion is to be by pull-in methods.

(v)  Number and location of heat source monitor gauges.

(vi)  Number and location of thermistors to be used for monitoring the temperature of
the liner during the curing process.

(vii)  Estimated length of time required to reinstate the main line sewer and sewer
services.

Design of CIPP Liners

(@)
(b)

(©)
(d)
(e)

®
(9)
(h)
0]
0]
(k)

()

Design Objectives
Maximizing the structural enhancement of the sewer by installing a close-fit CIPP.

Maximise the internal diameter of the rehabilitated sewer with as little impact on the
hydraulic capacity of the sewer as possible.

Reducing infiltration and exfiltration.
Preventing root intrusion.

Providing sufficient chemical resistance to prevent further sewer pipe degradation related
to the conveyance of sewage.

Minimizing sewer service disruption during rehabilitation.

Minimizing the time required to complete the sewer rehabilitation.

Minimizing disturbance to pavements and boulevards.

Minimizing disruption to vehicular and pedestrian traffic.

Minimizing the impact of construction on commercial, industrial, and institutional facilities.

Additional design objectives for internal point repair CIPP include.

(i)  Providing a smooth transition between the internal point repair CIPP and the host
pipe to prevent the build-up of solids and minimize wear on the repair due to
routine sewer cleaning and other maintenance activities.

(i)  Filling any existing voids outside the sewer at the point of repair.

Select a CIPP product and construction approach for rehabilitation with the intent towards
maximizing the achievement of these design objectives.
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E18.5.2 General
(@) Chemical and mechanical properties of the liner based on the waste stream to establish

E18.5.3

E18.5.4

E18.5.5

(b)

(©)

(d)

(e)

(@)

(b)
(©)

(d)

(@)

and minimum design life of 50 years.

Size CIPP in accordance with the design objectives to provide a close-fit to the host pipe
with no annulus except for the maximum allowable diametric shrinkage due to curing
permitted in ASTM D5813. Provide tapers as required to accommodate host pipe
diameter changes where identified in Appendix A - Table E17.1: Site Specific Design
Conditions and Repair Requirements Prior to Performing Sewer Lining.

Design features of internal point repair CIPP shall include:

(i) Design internal point repair CIPP as a gravity pipe in a fully deteriorated pipe
condition and the depth of cover calculated based on the specific location of the
repair in the sewer or sewer service.

(i) Tapered end sections to promote a smooth transition from the repair to the host
pipe.

(i) A means to facilitate flow through by-pass of existing dry weather flow during the
course of the repair.

Long-term values for flexural modulus of elasticity and flexural strength will be considered
to be the projected value at 50 years of a continuous application of the design load based
on the specific resin and felt composite as established by ASTM D2990 based on an
applied stress level of 25% of the yield strength of the liner and approved for use in the
pre-qualification process. The Contractor shall provide supporting long term test data
conforming to ASTM D2990 for any resin and felt composites not approved for use in the
prequalification process.

The Contractor shall also provide short term test data on the modulus of elasticity and
flexural strength of the in place composite structure conforming to ASTM D790 for any
resin and felt composites not approved for use in the prequalification process.

Minimum Loading Assumptions:

Unless otherwise specified, the groundwater table shall be assumed to be 2.0 m below the
existing ground surface.

Calculate soil loads based on saturated soil unit weight of 18.85 kN/m?® (1922 kg/m3).

The following live loads shall be included in the design:

(i) Sewers crossing beneath rail lines: Where identified, applied soil pressures from a
Cooper E80 rail load shall be estimated and utilized in the design of the CIPP liner.
Rail loads shall include a track allowance dead load of 297 kg/m. Applied rail loads
at depth shall be calculated using the Boussinesq solution for distribution of soil
stresses from surface point loads. Impact factors for rail loads shall be calculated
in accordance with the AREMA Manual for Railway Engineering.

(i)  All other sewers: The applied soil pressures from an AASHTO HS 25 design truck
unless a higher or lower value is indicated in the contract specifications shall be
estimated and utilized in the design of the CIPP liner. Applied soil pressures from
AASHTO design truck loads shall be estimated in accordance with AASHTO LRFD
Bridge Design Specifications, Seventh Edition (2014).

Unless otherwise specified, applied soil pressures at depth caused by superimposed
surface loads shall be calculated using the Boussinesq solution for distribution of stresses
from surface point loads.

Hydraulic Design Checks
Perform a design check to confirm that the full flow hydraulic capacity of the CIPP will be

equal to or greater than the existing sewer. Use “Manning’s” formula with assumed ‘n’
value of 0.012 for the CIPP and 0.014 for the existing sewer. Report any sewers showing a

decrease in post lining flow capacity from existing conditions.

Circular CIPP Design — Minimum Design Assumptions
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(@ An enhancement factor (K) of 7, assuming a close fit with the host pipe.
(b) Minimum factor of safety (N) of 2 for restrained buckling analysis.
(c) Modulus of soil reaction (E’s) will be assumed to be 6900 kPa unless otherwise specified.

(d) The following minimum values for ovality of the existing sewer shall be used unless
otherwise specified or as determined from observation of the maintenance inspection:
(i) Partially deteriorated design — 3%
(i)  Fully deteriorated design — 2%

E18.5.6 Circular CIPP Design - Partially Deteriorated Condition
(@) Design CIPP for partially deteriorated pipe condition in accordance with Appendix X1 of
ASTM F1216 and the following minimum design checks:
(i) Determine wall thickness by restrained buckling analysis.
(i)  Determine whether wall thickness will be governed by long-term flexural stress.

(i)  Determine whether any localized thickening is required for missing segments or
holes in the host pipe.

(iv)  Perform supplemental design checks where the host pipe has invert “flats” to
determine whether wall thickness will be governed by one of the following:

¢ Buckling by assuming the flat functions as a pin-ended strut.

+ Stress, by assuming the flat functions as a pinned member, subjected to
axial and transverse loads.

¢ Deflection by assuming that allowable deflection is limited to 3% of the
length of the flat.
E18.5.7 Circular Design — Fully Deteriorated Condition

(@) Design CIPP for fully deteriorated pipe condition in accordance with Appendix X1 of ASTM
F1216 and the following minimum design checks (except where noted otherwise):

(i) Determine wall thickness by restrained buckling analysis.
(i)  Check minimum wall thickness requirements.

(b) Applied external loads shall be estimated in accordance with Appendix X1 of ASTM
F1216.

E18.5.8 Non-Circular CIPP Design — General

(@ All non-circular CIPP designs shall be undertaken in accordance with Section 5 of Volume
Il — Sewer Renovation, WRc Sewerage Rehabilitation Manual, 4" Edition as a Type Il non-
circular liner using the following equations and as modified herein:

()  Check for long term permissible flexural stress: Hi = (340*SL*(t/L)?)/N

(i)  Where:

Hi = Permissible external pressure applied to critical section (m of water)
SL = Maximum long-term flexural stress (MPa)

t =Wall thickness (mm)

L =Length of critical section (mm)

N =Safety Factor

(i)  Check for long term permissible deflection: Hz= R*236*EL*(t/L)®

(iv)  Where:

¢
¢
¢
¢

*

+ H2=Permissible external pressure applied to critical section (m of water)
¢ R =Shape Factor

¢ EL= Maximum long-term flexural modulus (MPa)

+ t=Wall thickness (mm)

¢ L = Length of critical section (mm)
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(b)

(©)

(d)
(e)

(f)
E18.5.9
(@)

(b)

E18.5.10
(@)

(b)

(©)

E18.5.11

(@)

(b)

(©

Design checks shall be undertaken with applied loads on the following critical sections
where h = the internal height of the liner and w = the internal width of the liner.

(i) Egg shaped sewers:
¢ Length = 2h/3
+ Orientation = Vertical
¢ Centroid location = h/3 from invert

A minimum safety factor (N) of 2 shall be applied to long term flexural stress design
checks for CIPP liners.

A shape factor (R) of 0.5 shall be used for all long term deflection checks on CIPP liners.

A lateral earth pressure coefficient (K) of 0.33 shall be used to calculate pressures applied
to vertical critical sections.

Assume the liner to be flexible with no bond to the host pipe.

Non-Circular CIPP Design - Partially Deteriorated Condition

Liners designated as partially deteriorated shall be designed to accommodate hydrostatic
groundwater conditions only. External groundwater pressure acting on the CIPP liner shall
be that acting on the invert of the host pipe. External soil (dead) and live loads need not be
considered.

The following minimum design checks shall be undertaken:

(i) Short term flexural stress and deformation checks (only required if secondary
grouting is contemplated).

(i)  Long term flexural stress and deformation checks due to external hydrostatic
pressure.

CIPP Non-Circular Design - Fully Deteriorated Condition

Liners designated as fully deteriorated shall be designed to accommodate full overburden
(dead and live loads) and hydrostatic pressures.

The following minimum design checks shall be undertaken:

(i) Short term flexural stress and deformation checks (only required if secondary
grouting is contemplated).

(i)  Long term flexural stress and deformation checks due to external hydrostatic
pressure;

(i)  Long term flexural stress and deformation checks due to external dead and live
loading as noted below.

Applied external soil loads shall be estimated using the total vertical and horizontal soil
stresses applied at the centroid of the CIPP liners critical section. Soil pressures shall be
estimated using the depth of soil at the centroid of the critical section and the saturated
unit weight of the backfill soils.

Existing Sewer Design Conditions

The assessment of the liner system design conditions and site-specific repairs required to
accommodate lining were based on the conditions observed from sewer inspections that
were performed as part of the City of Winnipeg’s Sewer Inspection Program. Copies of
these video inspections are available to the Contractor upon request by providing a 2.5
inch portable hard disk drive (HDD) to the Contract Administrator. The Contract
Administrator will copy the inspections onto the HDD and make available to the Contractor
for review purposes.

The Contractor shall be aware the video inspections provided were completed immediately
after sewer cleaning and the amount of sediment and debris present at the time of this Bid
Opportunity may not be the same. The Contractor shall be responsible to determine the
actual amount of sediment and debris in the sewers included in this Work.

The site specific repair requirements applicable to each CIPP lining location is shown in
Appendix A — Table E17.1 Site Specific Design Conditions and Repair Requirements.
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E18.6 Materials
E18.6.1 Non-Reinforced CIPP Products

E18.6.2

E18.7
E18.7.1

E18.7.2

E18.7.3

E18.7.4

E18.7.5

E18.7.6

(@)

(@)

Non-Reinforced CIPP products shall conform to the requirements of ASTM F1216 and
D5813.

Reinforced CIPP Products

Reinforced CIPP products shall conform to the requirements of ASTM F2019 and D5813.
Notwithstanding ATSM F2019, the fabric tube may be reinforced with either glass or
carbon fibres, as required to achieve the desired short and long term material properties.

Construction Methods

(@)

(@)

(@)
(b)

(@)

(@)

(@)
(b)

(©
(d)

()

(f)

Verification of Existing Sewer Dimensions

Verify dimensional requirements of each sewer to be rehabilitated prior to manufacture of
the CIPP tube in accordance with E14.2.1.

Sewer Cleaning

Remove loose debris, solid debris, roots, and grease in accordance with CW 2140 in order
to adequately prepare the sewer for lining.

Sewer Preparation and Repairs Prior to Lining
Perform sewer preparation and repairs as indicated in the specification and drawings.

Complete the following internal host pipe repairs as indicated in Appendix A — Table E17.1
Site Specific Design Conditions and Repair Requirements in accordance with E17 of this
specification.

(i) Fillin holes and patch deteriorated sections of the host sewer pipe wall.
(i)  Fill voids in the surrounding backfill flush with the inside surface of the sewer pipe.

(i)  Reshape host sewer pipe invert to the original dimension and cross section at
locations where the invert has completely deteriorated.

(iv) Remove intruding sewer services in accordance with CW 2140.
(v) Sewer service grouting in accordance with E17.
Sewer Repairs

Sewer repairs shown on the Drawings, or identified prior to sewer lining, shall be
completed before lining work starts in accordance with CW 2130.

Manhole and Catch Basin Modifications

Remove and replace manhole frames, covers, rungs and risers required to facilitate the
CIPP installation in accordance with E17 and CW 2130.

Installation of CIPP

Install liners by inversion methods in accordance with ASTM F1216 or by pull-in methods
in accordance with ASTM F1743 or ASTM F2019.

Full segment and partial full segment CIPP shall be cured by hot water, steam, or UV light
sources.

Carry out workmanship in accordance with ASTM D5813.

Trim ends of CIPP neatly to fit flush with interior vertical surface and manhole benching
and seal to make watertight.

Fill annular spaces where the CIPP does not make an adequate seal with the host pipe at
manholes, termination points and sewer services due to broken or misaligned pipe with a
resin-rich mixture compatible with the CIPP.

Extend limits for internal point repairs a minimum of 300 millimetres in each direction
beyond the limits of the defect to be repaired. Extend internal point repairs that terminate
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at sewer service services a minimum distance of 300 millimetres beyond the limit of the

service.

Ensure termination points of internal point repairs provide a smooth and uniform flow
transition to the host pipe for the full circumference of the repair.

Site Specific Installation Requirements:
(&) S-MA60021983 — Campeau Street

@0

Due to upstream EPR and debris in existing pipe, approximately 35m of
existing pipe was not televised by CCTV inspection prior to design. Initial
inspection of S-MA60021983 to be completed following completion of planned
EPR to verify any additional sewer preparation or repair requirements in this
section of pipe that was previously not reviewed.

(b) S-MA60009096 — Dudley Avenue

@

Upstream sewer section is to be renewed as part of 2024 Sewer Renewals and
External Point Repairs — Contract 1 (by others). Renewal will include
installation of new upstream manhole on S-M60009096 approximately 18.3m
downstream of the existing S-MH60007498 location. Proposed CIPP liner to
be installed after installation of this new upstream manhole (by others).
Proposed new manhole is planned to be installed prior to March 31, 2025. New
upstream manhole (by others) is scheduled to be tendered in September 2024,
and is being designed and administered by Stantec Consulting.

(c) S-MA70147214 — Easement (E of Osborne Street N)

@i

(ii)

(i)
(iv)

Upstream sewer section is to be renewed as part of 2024 Sewer Renewals and
External Point Repairs — Contract 1 (by others). Renewal will include
installation of new upstream manhole on S-MA70147214 approximately 17.5m
downstream of the existing S-MH70073416 location. Proposed CIPP liner to
be installed after installation of this new upstream manhole (by others).
Proposed new manhole is planned to be installed prior to March 31, 2025. New
upstream manhole (by others) is scheduled to be tendered in September 2024,
and is being designed and administered by Stantec Consulting.

Planned events in Memorial Park are scheduled in September 2024 by the
Province of Manitoba. No works, including preparation works, are permitted in
the Memorial Park area prior to October 1, 2024.

Any landscape damages caused by the contractor to facilitate the work in
Memorial Park shall be restored in accordance with the City Specifications.

Any materials or modifications necessary to facilitate equipment or personnel
access into Memorial Park will not be measured for payment and will be
incidental to the Works.

(d) S-MA00012582 — Salter Street

(i)

Approximately 30m of existing pipe was not televised by CCTV inspection prior
to design. Initial inspection of S-MA00012582 to be completed following
removal of existing encrustation, and additional sewer preparation or repair
requirements in this section of pipe that was previously not reviewed.

(e) S-MA40000649 — Whellams Lane

(i)

(if)
(i)

Proposed new manhole location is approximate only and to be confirmed in the
field based on actual interceptor and connection location of the exiting 300
wastewater sewer. New manhole risers to be offset from existing sewer
connection and shall not be on any existing joints on the interceptor pipe.

Any landscape damages caused by the contractor to facilitate the work in shall
be restored in accordance with the City Specifications.

Any materials or modifications necessary to facilitate equipment or personnel
access to install the proposed new manhole on the 1800 interceptor will not be
measured for payment and will be incidental to the Works.

Reinstatement of Sewer Services
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(8) Reinstate all active and unable to determine sewer services including CB leads and utility
drains to 100% of the original cross sectional area.
(b) Cut out openings for sewer services from inside the lined sewer by manual means or with
a television camera and a remote controlled cutting device.
(c) Remove sharp edges from opening cut outs and provide a smooth rounded lip.
(d) Sewer Service Grouting

(i) Locations for sewer service grouting shall be identified by the Contract
Administrator during review of Post Lining Video Inspection.

(i) Complete sewer service grouting in accordance with E17.

(e) Ensure that all cut-outs for sewer connections are removed from the sewer and are
prevented from being washed into the sewer system downstream of the repair location.
E18.7.9 Annulus Grouting
(&) Complete annulus grouting in accordance with E17 where identified by the Contract
Administrator during the Post Lining Video inspection.
E18.7.10 Quality Control Records
(&) Maintain the following Quality Control records of the work and provide to the Contract
Administrator after completion of the work.
(i) Summary of the resin impregnation process including:
¢ Volume of resin supplied.
¢ Excess quantity of resin added during the wet out to account for
polymerization and migration into the host pipe.
+ Roller gap setting.
+ Resin catalyst(s) used.
¢ Time and location of the wet out.
+ Means taken to store and transport the resin impregnated CIPP from the
wet out facility to the job site.

(i)  Means of curing liners.

(i)  Continuous log of pressure maintained in the liner during the curing period.

(iv)  Pulling force used to pull or winch CIPP into place in the host sewer and measured
liner elongation.

(v) Continuous log of temperature at boiler in and out and at all thermistors placed
between the host pipe and the liner at all manholes during the initial cure, cure,
and cool down periods.

(vi)  Where specified, the Contractor shall install the CIPP liners complete with a fibre
optic thermal sensing cable (to be left in place) that is capable of continuously
monitor curing temperatures along the entire length of CIPP liner. The cable and
recording equipment shall be capable of temperature readings every 450 mm in
real time. Curing data logs shall be submitted to the Contract Administrator with
the Quality Control records.

(vii)  Continuous temperature monitoring shall be utilized on the following installation:

¢ Air/Steam installation 900mm and greater in diameter (or internal height);
+ Water installation 1200mm and greater in diameter (or internal height);
and/or
¢ As specified on the drawings.
(viii)  For UV cures, monitoring shall also include the rate of travel of the UV assembly
and the amount of lamps in operation during the curing process.
E18.7.11 CIPP Samples for Quality Assurance Purposes

(@)

The Contractor shall provide the following samples from each CIPP liner:
(i) Confined test sample in accordance with E18.7.11(g).
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(b)

(©)

(d)

(€)

(f)

(@)

(h)

(i) Plate sample in accordance with E18.7.11(h).

If it can be demonstrated that it is impractical to obtain confined test samples due to CIPP
size and/or site specific conditions then results from test plate sample results modified in
accordance with Clause E18.7.11(h)(vi) of this specification will be used to confirm flexural
strength and flexural modulus.

Schedule the installation of liners for which confined pipe samples are impractical to obtain
after a minimum of three (3) previous CIPP linings on the same project have been
completed and confined pipe and test plate samples have been secured to provide
collaborative testing. The Contract Administrator will coordinate and pay for CIPP sample
testing to confirm the CIPP flexural strength, flexural modulus and thickness in accordance
with the requirements of ASTM D5813, D790, and ASTM D3567.

In larger sewer sizes where it is not possible to provide a full diameter confined test
sample and upon the request of the Contract Administrator, the Contractor shall cut a
sample directly from the installed CIPP liner in accordance with E18.7.11(i).

Where confined test samples cannot be obtained or where confined test samples forms do
not match the inside dimensions of the host pipe the Contractor shall obtain and provide
the Contract Administrator with pre and post lining measurements taken in accordance
with Clause E18.7.1 of this specification to confirm in-place liner thickness.

The Contract Administrator will review CIPP liner thickness results taken from test plates
or unconfined samples on a case-by-case basis.

Confined Test Samples

(i) Provide necessary forms of the same diameter as the host pipe and secure a
minimum 200 millimetre long full diameter confined test sample from each CIPP
and internal point repair. Large diameter CIPP liners utilizing reinforcing may
require a longer sample length, confirm with the Contract Administrator.

(i)  Locate the test sample from inside an intermediate manhole or at a termination
point and invert through the form.

(i)  Confined test sample forms shall be covered with sand bags or a similar medium
to form a heat sink and replicate the install conditions of the CIPP liner.

(iv)  Cut the CIPP sample to coincide with multi-piece form if used for CIPP larger than
450 millimetres in diameter to facilitate removal from the manhole.

+ ldentify the sewer where the liner sample is from on the form or sample
itself if no form and provide to the Contract Administrator intact in the
form.

Test Plate Samples

() Produce and provide to the Contract Administrator test plate samples of each
CIPP liner installed.

(i)  Test plate samples shall be produced from a full thickness portion of the liner
(where possible), shall contain the same resin and hardener ratios and volumes
used in the CIPP liner wet-out. Ensure the test plate is clamped as close to the
final installation thickness of the CIPP liner as possible.

(i) For unreinforced liners, the minimum dimension of test plate sample shall be sized
such that a minimum of 5 test specimens can be cut, with a minimum 16:1 span to
depth (liner thickness) ratio in accordance with ASTM D790. Test plate sample
size provided shall account for requirement to remove any damaged or untestable
edge from the plate sample

(iv)  For reinforced liners, the minimum dimension of test plate sample shall be sized
such that a minimum of 5 test specimens can be cut, with a minimum 40:1 span to
depth (liner thickness) ratio in as recommended in ASTM D790. Test plate sample
size provided shall account for requirement to remove any damaged or untestable
edge from the plate sample. Circumferential reinforcing fibres shall be orientated
in the long dimension of the test plate sample and shall be clearly marked by the
Contractor. Confirm the required test plate size for reinforced liners with the
Contract Administrator prior to the CIPP installation.
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(i)

(@)

(@)

(b)

(©
(d)

v)

(vi)
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Prepare test plate samples on-site from the actual CIPP and cure in the following
manner:

¢ In a clamped mold placed in the downtube or manhole for water-cured
liners.

¢ In a clamped mold placed in a container filled with uniformly distributed
steam from the installation manhole for steam-cured liners.

Flexural strength and flexural modulus results obtained from test plates will be
reduced, if necessary, by the maximum percentage difference of the confined pipe
and test plate samples prepared from the same CIPP system for a minimum of
three (3) previous CIPP linings on the same project.

Direct Samples

0]
(ii)
(iii)

(iv)

v)

Where directed, the Contractor shall obtain a sample of the installed CIPP liner
from within the host pipe.

Confirm the required sample size for reinforced liners with the Contract
Administrator prior to obtaining the sample.

Cut the test sample from a location where no defects were noted in Appendix A —
Table E17.1 Site Specific Design Conditions and Repair Requirements and at the
10:00 o’clock or 2:00 o’clock position in circular sewers. Direct samples from
reinforced liners shall be oriented with the long dimension vertically in the
straightest portion of the sewer or as directed by the Contract Administrator.
Confirm sampling locations with the Contract Administrator prior to work.

For repairs up to 25 mm in thickness, grout the area where test sample was taken
with a resin-rich repair product such as an epoxy based repair system that is
compatible with the liner system and specifically designed for the nature, size and
thickness of the patch being repaired to form a smooth watertight path flush with
the liner.

+ For repairs over 25 mm in thickness, polymer modified cementitious
grout compatible with the liner materials may be used.

Ensure repairs at direct sampling locations are captured during subsequent CCTV
inspections.

Infrared Spectroscopy

The Contract Administrator may arrange for testing to compare the infrared spectrum of
the resin field samples supplied from the wet-out to the reference spectrum generated
from the resin sample provided by the resin manufacturer to verify installed material
acceptability at no cost to the Contractor.

Post Construction Design Review for Total Performance

The Contract Administrator will perform a post-construction design review to confirm that
the completed CIPP meets the 50 year design life structural requirements prior to issuance
of Total Performance. The design review will utilize the measured values for flexural
strength, flexural modulus, and CIPP thickness from the confined pipe sample testing or
the reduced strength/modulus values obtained from the test plate testing in circumstances
where confined pipe samples are not able to be secured.

CIPP strength values will be further reduced to account for creep based on the creep
reduction values recommended in the pre-qualification submissions to assess the
suitability of the liner to meet the 50 year design life requirement. The use of full
enhancement factors in this analysis will be limited to liners that are confirmed by visual
classification to be close-fit liners based on the post-lining sewer inspection.

The Contract Administrator will advise of any discrepancies between the constructed CIPP
and the design requirements.

Defects in CIPP liners will be reviewed on a case by case basis by the Contract
Administrator. The Contract Administrator will consult with the Contractor and taking into
account the condition of the host pipe prior to lining, the CIPP installation conditions, and
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E18.8
E18.8.1

E18.8.2

E18.8.3

E18.8.4

(€)

the long term use of the sewer to assess the structural and performance ramifications of
the defects.

The Contractor shall:

(i) Perform necessary remedial measures to confirm that a CIPP deemed as
structurally deficient will comply with the 50 year design life requirement such as
confirmation of actual ovality, determination of a more representative groundwater
elevation locally through monitoring, and supplemental strength testing and
thickness measurements.

(i)  Repair sections of CIPP removed for supplemental testing by placing a full
circumference internal point repair of the same thickness as the full segment liner
over and extending 300 millimetres beyond each side of the cut section.

(i)  Install a supplemental CIPP of the required thickness to structurally enhance the
installed CIPP if supplemental testing fails to confirm the CIPP will meet the 50
year design life requirement.

(iv)  Review remedial action with the Contract Administrator prior to implementation.

(v)  Perform further testing, monitoring and calculations and install structural
enhancements at own cost.

Measurement and Payment

(@)

(@)
(b)
(©)

(d)

(@)

(@)

(b)
(©

(d)

Verification of Existing Sewer and CIPP Dimensions

Verification of existing sewer and CIPP dimensions shall be considered incidental to the
Work and will not be measured for payment. No separate payment will be made.

Sewer Cleaning
Sewer cleaning will be measured and paid for in accordance with CW 2140.
Only one item of payment will be made for pre-lining cleaning.

Removal of intruding sewer services and solid debris cutting will be measured and paid for
in accordance with CW 2140.

Grease and roots cutting will be measured on a unit basis and paid for at the Contract Unit
Price for “Removal of Excessive Grease, and or Roots per Sewer Segment”. Grease and
root removal will be measured per sewer segment where work is undertaken, accepted,
and measured by the Contract Administrator. Only one item of payment will be made for
grease and root removal per sewer segment.

Sewer Preparation and Repairs Prior to Lining

Internal sewer pipe repairs will be measured and paid for in accordance with E17 for the
type of work done.

CIPP Installation

Liner installation will be measured on a length basis for each size and paid for at the
Contract Unit Price for “Full Segment CIPP”, “Partial Full Segment CIPP” or “Internal Point
Repair CIPP”. Length to be paid for will be the total length of CIPP supplied and installed
in accordance with this specification, accepted and measured by the Contract
Administrator.

Full segment CIPP measurement will be made horizontally at grade, above the centreline
of the pipe from centre to centre of manholes.

Where potential diameter changes are identified in Appendix A - Table E17.1: Site Specific
Design Conditions and Repair Requirements Prior to Performing Sewer Lining, tapers
required to accommodate diameter change of host pipe will not be measured for payment,
and shall be included in the Contract Unit Price bid for “Full Segment CIPP”, “Partial Full
Segment CIPP” or “Internal Point Repair CIPP”.

Partial full segment CIPP measurement will be made from the centre of one manhole to
the termination point of the CIPP as measured by the post lining video inspection. Partial
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E18.8.5

E18.8.6

E18.8.7

E18.8.8

E18.8.9

E19.

E19.1

E19.2
E19.21

(€)

(f)

(¢)]

(@)

(@)

(@)

(@)

(@)

full segment CIPP installed beyond the limits identified by the Contract Administrator
during review of the pre-lining video shall not be measured for payment.

CIPP point repairs will be measured by the post lining video inspection. CIPP point repairs
installed beyond the limits identified by the Contract Administrator during review of the pre-
lining video shall not be measured for payment.

Eighty (80) percent of the payment will be made upon satisfactory completion of the CIPP
installation work. The remaining twenty (20) percent of the payment will be made upon
confirmation of the CIPP strength and delivery and acceptance of all required submissions,
shop drawings, and reports.

Where CIPP liners are improperly installed due to negligence on the part of the Contractor,
payment for the CIPP liner will be withheld until the identified issues have been rectified.

Reinstatement of Sewer Services

Reinstatement of sewer services will be measured on a unit basis and paid for at the
Contract Unit Price for “Reinstatement of Sewer Services”. Number of units to be paid for
will be the total number of units reinstated in accordance with this specification, accepted
and measured by the Contract Administrator.

Sewer Service and Annulus Grouting

Sewer service and annulus grouting will be measured and paid for in accordance with E17
for the type of work done.

Quiality Control Records

Preparation of quality control records shall be considered incidental to the CIPP installation
and will not be measured for payment. No separate payment shall be made.

Test Samples

All work and materials required for the preparation, recovery, and repair of CIPP test
samples shall be considered incidental to the CIPP installation and will not be measured
for payment. No separate payment shall be made.

Styrene Management

All work and materials required for the management of styrene will be considered
incidental to the CIPP installation and will not be measured for payment. No separate
payment shall be made.

CAST-IN-PLACE CONCRETE

Description

(@)

(b)

This Specification shall cover the construction of cast-in-place concrete trunk sewer
closures.

All cast-in-place concrete shall be carried out in accordance with CW 2160 and CSA
A23.1, except as amended or supplemented herein.

Submissions

(@)
(b)

Construction Method Submission

No Work shall commence until after the Contract Administrator’s review of the Contractor’s
Construction Method submission.

The Contractor shall prepare for the Contract Administrator’s review a Construction
Method submission detailing:

(i) Construction sequence to be followed including all methods to be employed to
ensure no damage occurs to existing structures or adjacent properties within or
adjacent to excavation.

(i)  Proposed method of construction.
(i)  Specialized equipment to be used.
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E19.3

E19.4
E19.4.1

E19.4.2

E19.5

E20.

E20.1

E20.2

E20.3
E20.3.1

E20.3.2

(iv)  Any design revisions proposed to accommodate the Contractor’s proposed
construction method.

(v)  Flow control considerations including details on the Contractor’s proposed method
of flow control.

(vi)  The Contractor shall respond to any concerns that may be raised by the Contract
Administrator after review of the Construction Method submission.
Materials

(@) Structural Concrete Mix Design

(i) Provide concrete mixed in accordance with requirements of CW 2160 and
CSAAZ23.2. Concrete shall conform to requirements of Type A concrete in
accordance with Table CW 2160.1.

(i)  Structural concrete design shall be in accordance with performance specification
having the following properties:

¢ Class of Exposure: S-1
+ Minimum Compressive Strength @ 28 days: 35 MPa

(b) Polyurethane sealant for manhole construction

(i) Shall be non sag, polyurethane sealant; Sikaflex 2C NSL, or approved equal in
accordance with B7. Colour: Precast.

(c) Hydrophilic Waterstop

(i) One-part polyurethane, extrudable swelling waterstop (bentonite-free). Sikaswell
S-2 or approved equal in accordance with

Construction Methods

Forming

(@) The Contractor shall be responsible for the design and installation of all necessary shoring,
bracing and formwork.

(b) All shoring shall conform to CW 2160, CSA S269.3 and CSA C23.1.
Cast-in-Place Concrete
(@) All cast-in-place concrete shall conform to CW 2160, and CSA A23.1.

Measurement and Payment

(@) Supply and placement of cast-in-place concrete shall be considered incidental to “Pipeline
Access” and will not be measured for payment. No separate payment will be made.

REINFORCING STEEL

Description

(@) This Specification shall cover all reinforcing steel work, in accordance with Specification
CW 2160, except as amended or supplemented herein.

Submittals

(&) The Contractor shall submit reinforcing steel Shop Drawings in accordance with E11 a
minimum of ten (10) Business Days prior to the fabrication of any reinforcing steel.

Materials

Reinforcing Steel

(@) Further to CW 2160 Sentence 2.6 Materials: Reinforcing Steel, all reinforcing steel shall
conform to the requirements of CSA G30.18, Grade 400.

Bar Accessories
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E20.4
E20.4.1

E20.4.2

E20.5

E21.

E21.1
E21.1.1

E21.2
E21.2.1

E21.2.2

E21.2.3

(@)

(b)

Bar accessories shall be of type approved by the Contract Administrator. They shall be
made from a non-corroding material, and they shall not stain, blemish, or spall the
concrete surface for the life of the concrete. Bar chairs are to be PVC; galvanized bar
chairs are not acceptable.

Bar accessories shall include bar chairs, spacers, clips, wire ties, wire (18 gauge
minimum), or other similar devices that may be approved by the Contract Administrator.
Bar accessories are not shown on the Contract Drawings. The supply and installation of
bar accessories shall be considered incidental to the supply and placing of reinforcing
steel.

Construction Methods

(@)

(b)
(©)

(d)

(e)

(@)

Placing of Reinforcing Steel

Placement of reinforcing steel shall be completed in accordance with CW 2160, CSA
A23.1, and CSA A23.3.

Lap splices in accordance with CSA A23.3

Reinforcing steel shall be placed accurately in the positions shown on the Contract
Drawings. Carefully adjust the location of reinforcing steel adjacent to openings to frame
those openings in accordance with good practice, and maintain the bar spacing intent.

Splices in reinforcing steel shall be made only where indicated on the Contract Drawings.
Prior approval of the Contract Administrator shall be obtained where, in the opinion of the
Contractor, other splices must be made. All splices shall have laps of at least 40 bar
diameters. Welded splices shall not be used.

A minimum of twenty-four (24) hours notice shall be given to the Contract Administrator
prior to the pouring of any concrete to allow for inspection of reinforcing steel.

Quiality Control

The Contractor shall provide, without charge, the samples of reinforcing steel required for
quality control tests and provide such assistance and use of tools and construction
equipment as is required.

Measurement and Payment

(@)

Supply and placement of reinforcing steel shall be considered incidental to “Pipeline
Access” and will not be measured for payment. No separate payment will be made.

CATCH BASIN LEAD INSPECTIONS

Description

This specification shall cover the cleaning and inspection of catch basin leads connected to
sewers included in this contract to be lined with CIPP for the purpose of determining
whether the catch basin lead requires repair work. The Contractor shall clean and inspect
catch basin leads as directed by the Contract Administrator.

Construction Methods

(@)

(@)

(@)

Cleaning
Clean catch basin leads in accordance with CW 2140.

Video Inspections and Inspection Reports

Perform video inspection from catch basin to mainline sewer in accordance with CW 2145.
No coding of the submission will be required.

Repair Work

Catch basin lead repairs identified from the inspections will be done (by others) prior to
lining work to the corresponding sewer main.



The City of Winnipeg Specifications
Tender No.470-2024 Page 46 of 48

E21.3
E21.3.1

E21.3.2

E22.

E22.1

E22.2

E22.3

E22.4

E22.5

E23.

E23.1

E23.2

E23.3

Measurement and Payment

Provisional — Cleaning

(@) Cleaning of catch basin leads shall be measured and paid for in accordance with CW
2140.

Provisional - Video Inspections

(@) Video Inspection of catch basin leads shall be measured and paid for in accordance with
CW 2145.

SUSPENSION OF WORK ACTIVITIES WHEN SEWER CONTROL GATES ARE ACTIVATED
DURING PERIODS OF HIGH RIVER LEVELS

The Contractor is advised that as the elevation of the Red and Assiniboine Rivers rise from the
normal winter or summer levels due to spring runoff or periods of heavy rainfall the City is
required to close various control gates located on sewer system outfalls. Similarly, as the
elevation of the rivers drop to normal levels, the City is required to open the control gates that
have been closed. Control gates begin to be closed when river levels reach elevation 224.51
(James Avenue 9.0). As well, higher river levels can cause the level of flow in sewers to be
higher than normal.

In the event the Red and Assiniboine Rivers rise to an elevation where the City has to begin
closing control gates, the Contract Administrator will direct that work activities in any sewers
affected by the gate closure be suspended and the risk of runoff causing flooding in the sewer
evaluated. Work will continue to be suspended as long as there is a risk of the sewer being
flooded while the control gate is closed unless the Contractor provides flow control measures
approved jointly by the Contract Administrator, City of Winnipeg Collection System and Flood
Control Branch and Local Services Branch.

Similarly, as river elevations drop and the City has to open control gates that have been closed,
the Contract Administrator will direct that work activities in any sewers affected by the control
gate opening be suspended due to the risk of the river flooding the sewer once the gate is
opened. Work will continue to be suspended as long as the sewer is being flooded from the
river unless the Contractor provides flow control measures approved jointly by the Contract
Administrator, City of Winnipeg Collection System and Flood Control Branch and Local Services
Branch.

The Contractor will have no claim for extra Work or compensation as a result of suspension of
Work due to the City closing and opening control gates during periods of rising and dropping
river levels. If in the opinion of the Contract Administrator the suspension will cause the
completion of the Work to occur after the specified date for Critical Stages or Substantial
Performance and the Contractor’s schedule would have reasonably permitted completion of the
Work before the required date, the date for Critical Stages or Substantial Performance will be
adjusted accordingly.

The flood activation elevations for each site will be available upon request prior to construction.

WATER SUPPLY

Further to Section 3.14 of CW 2140 and Section 3.7 of CW 1120 of the General Requirements
water supply for the Work may be taken from City of Winnipeg hydrants.

Charges incurred for the permits and water meters shall be paid for by the Contractor when the
permit is taken out. The Contractor shall forward the invoice to the Contract Administrator for
reimbursement. The billing for water usage sent to the Contractor shall be forwarded to the
Contract Administrator for payment. The Bid Opportunity number shall be noted on each permit.

The Contractor shall make the following arrangements for hydrant turn on and turn off.
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E23.4

E23.5

E23.6

E23.7

E24.

E24.1

E24.2

E24.3

E24.4

(a) Contact City of Winnipeg Water Services Division (WSD) for hydrant turn on and turn off
required between 0800 hours and 1500 hours Monday to Friday. Notice for turn on and
turn off shall be provided on the previous business day.

(b) Contact Emergency Services Branch (986-2626) with a minimum of 2 hours notice for
hydrant turn on and turn off required outside of the above hours.

(c) The Contractor shall wait at the hydrant from the requested turn on or turn off time until
City staff arrives to turn on or turn off the hydrant.

Hydrants shall be considered to be “in the Contractor’s control” from the time the City has
turned the hydrant on until the City has turned the hydrant off.

Between November 1 and April 30 of any year the Contractor shall take all necessary
precautions to prevent freezing of hydrants and related appurtenances for hydrants in their
control and shall be responsible to pump out hydrants turned off by Emergency Services.

If a hydrant or appurtenance is damaged due to freezing or improper turn on or turn off
procedures while in the Contractor’s control, WSD will assess the damage and determine if
WSD will repair the damage or if the Contractor will be responsible to repair the damage. Costs
for repairs completed by WSD will be deducted from payments owing the Contractor. Repairs
completed by the Contractor will be at the Contractor’s expense.

The Contractor shall provide a traffic ramp for hydrant connection hoses that cross roadways.
The ramp shall be designed and constructed to not present a hazard to vehicles travelling over
it and to ensure that no part of the hose is run over by a motor vehicle. Traffic ramps shall be
satisfactory to the Contract Administrator.

RESTORATION

Description

(&) This Specification shall cover the restoration of sites related to the installation of CIPP
liners.

Further to Section 3.3 of CW 1130 of the General Requirements, permanent surface
restorations including all sodding and pavement works for each sewer section to be lined shall
be completed within ten (10) Working Days from the date either an external point repair,
manhole repair/replacement, or CIPP liner is completed on each sewer section, whichever
occurs first.

Where excavations are to be restored with 24-hour early opening concrete as requested by the
Contract Administrator, the Contractor shall make it their first priority to; backfill the excavation;
pour the 24-hour concrete; where required, lay asphalt as soon as the 24-hour curing period is
up and open the closed lane to traffic.

Restoration Works
(@) Reconstruct concrete pavements in accordance with CW 3230, CW3310, and SD-213A.

(b) Reconstruct asphalt pavements and overlays in accordance with CW3410 using a Type 1A
asphaltic concrete pavement.

(c) Sidewalks:

(i) Reconstruct existing asphalt sidewalks with 75 mm of Type 1A asphaltic concrete
pavement conforming to CW3410. The sidewalk shall be constructed with 50 mm
(min) of compacted base material and 150 mm (min) of sub-base material.

(i)  Reconstruct existing non reinforced concrete sidewalks with a 100 mm non-
reinforced concrete conforming to CW3325 and SD-228A. The sidewalk shall be
constructed with 200 mm (min) of compacted base material.

(i)  Reconstruct of the existing reinforced concrete sidewalks with a 150 mm reinforced
concrete conforming to CW3235 and SD-237. The sidewalk shall be constructed
with 200 mm (min) of compacted base material. To be used for private approaches.
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(d) Reconstruct concrete barrier curbs in accordance with CW3240 and SD-206A.
(e) Sod all maintained grassed areas in accordance with CW3510.

() In the event seasonal inclement weather does not allow for permanent restorations to
commence immediately after Substantial Performance, the Contractor shall provide and
maintain temporary pavement and surface restorations until seasonal conditions will allow
for permanent restorations to begin. Temporary pavement and surface restorations to be
maintained in accordance with CW1130.

E24.5 Measurement and Payment

E24.5.1 Surface restoration related to damages caused by the installation of CIPP liners, or for
“Pipeline Access” shall be incidental to the work and no measurement for payment will be
made.

E24.5.2 Surface restorations related to external point repairs and manhole repair works identified in

the contract documents will be measured and paid for in accordance with this specification.

E24.5.3 No measurement or payment will be made for installation or maintenance of temporary
pavement or surface restorations if required.
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PART F - SECURITY CLEARANCE

F1. SECURITY CLEARANCE

F1.1 Each individual proposed to perform the following portions of the Work:
(&) any Work on private property;
(b) any Work within City facilities other than:
(i) an underground structure such as a manhole;
(i) in areas and at times normally open to the public;

(c) communicating with residents and homeowners in person or by telephone;

F1.1.1 Each Individual shall be required to obtain a Police Information Check from the police
service having jurisdiction at their place of residence. Or

(a) Sterling BackCheck — for existing account holders, log into your account to send
individual invitations to employees requiring security clearance. For those that do not
have an account, click on the following link to open an account:
https://forms.sterlingbackcheck.com/partners/platform2-
en.php?&partner=winnipegcity; or

(b) Commissionaires (Manitoba Division), forms to be completed can be found on the
website at: https://www.commissionaires.ca/en/manitoba/home; or .

(c) FASTCHECK Criminal Record & Fingerprint Specialists, forms to be completed can
be found on the website at: https://myfastcheck.com

F1.2 Prior to the award of Contact, and during the term of the Contract if additional or replacement
individuals are proposed to perform Work, the Contractor shall supply the Contract
Administrator with a Police Information Check obtained not earlier than one (1) year prior to the
Submission Deadline, or a certified true copy thereof, for each individual proposed to perform
such Work.

F1.3 Any individual for whom a Police Information Check is not provided, or for whom a Police
Information Check indicates any convictions or pending charges related to property offences or
crimes against another person will not be permitted to perform any Work specified in F1.1.

F1.4 Any Police Information Check obtained thereby will be deemed valid for the duration of the
Contract subject to a repeated records search as hereinafter specified.

F1.5 Notwithstanding the foregoing, at any time during the term of the Contract, the City may, at their
sole discretion and acting reasonably, require an updated Police Information Check. Any
individual who fails to provide a satisfactory Police Information Check as a result of a repeated
Police Information Check will not be permitted to continue to perform any Work specified in
F1.1.
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