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PART B - BIDDING PROCEDURES 

B1. CONTRACT TITLE 

B1.1 Residential Street Renewal Program – Cromwell Street and Various Other Locations 

B2. SUBMISSION DEADLINE 

B2.1 The Submission Deadline is 12:00 noon Winnipeg time, April 10, 2025. 

B2.2 The Contract Administrator or the Manager of Purchasing may extend the Submission Deadline 
by issuing an addendum at any time prior to the time and date specified in B2.1. 

B3. ENQUIRIES 

B3.1 All enquiries shall be directed to the Contract Administrator identified in D6.1. 

B3.2 If the Bidder finds errors, discrepancies or omissions in the Tender, or is unsure of the meaning 
or intent of any provision therein, the Bidder shall notify the Contract Administrator of the error, 
discrepancy or omission, or request a clarification as to the meaning or intent of the provision at 
least five (5) Business Days prior to the Submission Deadline. 

B3.3 Responses to enquiries which, in the sole judgment of the Contract Administrator, require a 
correction to or a clarification of the Tender will be provided by the Contract Administrator to all 
Bidders by issuing an addendum. 

B3.4 Responses to enquiries which, in the sole judgment of the Contract Administrator, do not 
require a correction to or a clarification of the Tender will be provided by the Contract 
Administrator only to the Bidder who made the enquiry. 

B3.5 The Bidder shall not be entitled to rely on any response or interpretation received pursuant to 
B3 unless that response or interpretation is provided by the Contract Administrator in writing. 

B3.6 Any enquiries concerning submitting through MERX should be addressed to: 
MERX Customer Support 
Phone: 1-800-964-6379 
Email: merx@merx.com  

B4. CONFIDENTIALITY 

B4.1 Information provided to a Bidder by the City or acquired by a Bidder by way of further enquiries 
or through investigation is confidential. Such information shall not be used or disclosed in any 
way without the prior written authorization of the Contract Administrator.  The use and 
disclosure of the confidential information shall not apply to information which: 

(a) was known to the Bidder before receipt hereof;  

(b) becomes publicly known other than through the Bidder; or  

(c) is disclosed pursuant to the requirements of a governmental authority or judicial order. 

B4.2 The Bidder shall not make any statement of fact or opinion regarding any aspect of the Tender 
to the media or any member of the public without the prior written authorization of the Contract 
Administrator. 

B5. ADDENDA 

B5.1 The Contract Administrator may, at any time prior to the Submission deadline, issue addenda 
correcting errors, discrepancies or omissions in the Tender, or clarifying the meaning or intent of 
any provision therein. 

mailto:merx@merx.com
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B5.2 The Contract Administrator will issue each addendum at least two (2) Business Days prior to the 
Submission Deadline, or provide at least two (2) Business Days by extending the Submission 
Deadline. 

B5.3 Addenda will be available on the MERX website at www.merx.com. 

B5.4 The Bidder is responsible for ensuring that they have received all addenda and is advised to 
check the MERX website for addenda regularly and shortly before the Submission Deadline, as 
may be amended by addendum. 

B5.5 The Bidder shall acknowledge receipt of each addendum in Paragraph 10 of Form A: 
Bid/Proposal.  Failure to acknowledge receipt of an addendum may render a Bid non-
responsive. 

B5.6 Notwithstanding B3, enquiries related to an Addendum may be directed to the Contract 
Administrator indicated in D6. 

B6. SUBSTITUTES 

B6.1 The Work is based on the Plant, Materials and methods specified in the Tender. 

B6.2 Substitutions shall not be allowed unless application has been made to and prior approval has 
been granted by the Contract Administrator in writing. 

B6.3 Requests for approval of a substitute will not be considered unless received in writing by the 
Contract Administrator at least five (5) Business Days prior to the Submission Deadline. 

B6.4 The Bidder shall ensure that any and all requests for approval of a substitute: 

(a) provide sufficient information and details to enable the Contract Administrator to determine 
the acceptability of the Plant, Material or method as either an approved equal or 
alternative; 

(b) identify any and all changes required in the applicable Work, and all changes to any other 
Work, which would become necessary to accommodate the substitute; 

(c) identify any anticipated cost or time savings that may be associated with the substitute; 

(d) certify that, in the case of a request for approval as an approved equal, the substitute will 
fully perform the functions called for by the general design, be of equal or superior 
substance to that specified, is suited to the same use and capable of performing the same 
function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed Work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance; and 

(e) certify that, in the case of a request for approval as an approved alternative, the substitute 
will adequately perform the functions called for by the general design, be similar in 
substance to that specified, is suited to the same use and capable of performing the same 
function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed Work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance. 

B6.5 The Contract Administrator, after assessing the request for approval of a substitute, may in their 
sole discretion grant approval for the use of a substitute as an “approved equal” or as an 
“approved alternative”, or may refuse to grant approval of the substitute. 

B6.6 The Contract Administrator will provide a response in writing, at least two (2) Business Days 
prior to the Submission Deadline, to the Bidder who requested approval of the substitute. 

B6.6.1 The Contract Administrator will issue an addendum, disclosing the approved materials, 
equipment, methods and products to all potential Bidders.  The Bidder requesting and 
obtaining the approval of a substitute shall be responsible for disseminating information 
regarding the approval to any person or persons they wish to inform. 

http://www.merx.com/
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B6.7 If the Contract Administrator approves a substitute as an “approved equal”, any Bidder may use 
the approved equal in place of the specified item. 

B6.8 If the Contract Administrator approves a substitute as an “approved alternative”, any Bidder 
bidding that approved alternative may base their Total Bid Price upon the specified item but 
may also indicate an alternative price based upon the approved alternative.  Such alternatives 
will be evaluated in accordance with B17. 

B6.9 No later claim by the Contractor for an addition to the Total Bid Price because of any other 
changes in the Work necessitated by the use of an approved equal or an approved alternative 
will be considered. 

B7. BID COMPONENTS 

B7.1 The Bid shall consist of the following components: 

(a) Form A: Bid; 

(b) Form B: Prices; and 

(c) Form G1: Bid Bond and Agreement to Bond.  

B7.2 All components of the Bid shall be fully completed or provided, and submitted by the Bidder no 
later than the Submission Deadline, with all required entries made clearly and completely. 

B7.3 The Bid shall be submitted electronically through MERX at www.merx.com. 

B7.3.1 Bids will only be accepted electronically through MERX. 

B7.4 Bidders are advised that inclusion of terms and conditions inconsistent with the Tender 
document, including the General Conditions, will be evaluated in accordance with B17.1(a). 

B8. BID 

B8.1 The Bidder shall complete Form A: Bid/Proposal, making all required entries. 

B8.2 Paragraph 2 of Form A: Bid/Proposal shall be completed in accordance with the following 
requirements: 

(a) if the Bidder is a sole proprietor carrying on business in their own name, their name shall 
be inserted; 

(b) if the Bidder is a partnership, the full name of the partnership shall be inserted;  

(c) if the Bidder is a corporation, the full name of the corporation shall be inserted; or 

(d) if the Bidder is carrying on business under a name other than their own, the business name 
and the name of every partner or corporation who is the owner of such business name 
shall be inserted. 

B8.2.1 If a Bid is submitted jointly by two (2) or more persons, each and all such persons shall 
identify themselves in accordance with B8.2. 

B8.3 In Paragraph 3 of Form A: Bid/Proposal, the Bidder shall identify a contact person who is 
authorized to represent the Bidder for purposes of the Bid. 

B8.4 Paragraph 13 of Form A: Bid/Proposal shall be signed in accordance with the following 
requirements: 

(a) if the Bidder is a sole proprietor carrying on business in their own name, it shall be signed 
by the Bidder; 

(b) if the Bidder is a partnership, it shall be signed by the partner or partners who have 
authority to sign for the partnership;  

(c) if the Bidder is a corporation, it shall be signed by their duly authorized officer or officers; or 

http://www.merx.com/
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(d) if the Bidder is carrying on business under a name other than their own, it shall be signed 
by the registered owner of the business name, or by the registered owner's authorized 
officials if the owner is a partnership or a corporation. 

B8.4.1 The name and official capacity of all individuals signing Form A: Bid/Proposal should be 
entered below such signatures. 

B8.5 If a Bid is submitted jointly by two (2) or more persons, the word "Bidder" shall mean each and 
all such persons, and the undertakings, covenants and obligations of such joint Bidders in the 
Bid and the Contract, when awarded, shall be both joint and several. 

B9. PRICES 

B9.1 The Bidder shall state a price in Canadian funds for each item of the Work identified on  
Form B: Prices. 

B9.2 The quantities listed on Form B: Prices are to be considered approximate only. The City will use 
said quantities for the purpose of comparing Bids. 

B9.3 The quantities for which payment will be made to the Contractor are to be determined by the 
Work actually performed and completed by the Contractor, to be measured as specified in the 
applicable Specifications. 

B9.4 Payments to Non-Resident Contractors are subject to Non-Resident Withholding Tax pursuant 
to the Income Tax Act (Canada). 

B9.5 The Bidder shall enter the Total Bid Price from Form B: Prices into the Total Bid Price field in 
MERX. 

B9.5.1 Bidders are advised that the calculation indicated in B17.4 will prevail over the Total Bid 
Price entered in MERX. 

B9.6 Form B: Prices is organized into Parts: Part 1 of the Work and Part 2 of the Work.  Bidders shall p
rovide a total price for each Part and, on the summary sheet, a Total Bid Price consisting of the 
sum of prices for Part 1 and Part 2.  

B10. DISCLOSURE 

B10.1 Various Persons provided information or services with respect to this Work.  In the City’s 
opinion, this relationship or association does not create a conflict of interest because of this full 
disclosure.  Where applicable, additional material available as a result of contact with these 
Persons is listed below.  

B10.2 The Persons are: 

(a) N/A. 

B11. CONFLICT OF INTEREST AND GOOD FAITH 

B11.1 Further to C3.2, Bidders, by responding to this Tender, declare that no Conflict of Interest 
currently exists, or is reasonably expected to exist in the future. 

B11.2 Conflict of Interest means any situation or circumstance where a Bidder or employee of the 
Bidder proposed for the Work has: 

(a) other commitments; 

(b) relationships; 

(c) financial interests; or  

(d) involvement in ongoing litigation; 

that could or would be seen to: 
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(i) exercise an improper influence over the objective, unbiased and impartial exercise of 
the independent judgment of the City with respect to the evaluation of Bids or award 
of the Contract; or 

(ii) compromise, impair or be incompatible with the effective performance of a Bidder’s 
obligations under the Contract; 

(e) has contractual or other obligations to the City that could or would be seen to have been 
compromised or impaired as a result of their participation in the Tender process or the 
Work; or 

(f) has knowledge of confidential information (other than confidential information  disclosed by 
the City in the normal course of the Tender process) of strategic and/or material relevance 
to the Tender process or to the Work that is not available to other Bidders and that could or 
would be seen to give that Bidder an unfair competitive advantage. 

B11.3 In connection with their Bid, each entity identified in B11.2 shall: 

(a) avoid any perceived, potential or actual Conflict of Interest in relation to the procurement 
process and the Work; 

(b) upon discovering any perceived, potential or actual Conflict of Interest at any time during 
the Tender process, promptly disclose a detailed description of the Conflict of Interest to 
the City in a written statement to the Contract Administrator; and 

(c) provide the City with the proposed means to avoid or mitigate, to the greatest extent 
practicable, any perceived, potential or actual Conflict of Interest and shall submit any 
additional information to the City that the City considers necessary to properly assess the 
perceived, potential or actual Conflict of Interest. 

B11.4 Without limiting B11.3, the City may, in their sole discretion, waive any and all perceived, 
potential or actual Conflicts of Interest. The City’s waiver may be based upon such terms and 
conditions as the City, in their sole discretion, requires to satisfy itself that the Conflict of Interest 
has been appropriately avoided or mitigated, including requiring the Bidder to put into place 
such policies, procedures, measures and other safeguards as may be required by and be 
acceptable to the City, in their sole discretion, to avoid or mitigate the impact of such Conflict of 
Interest. 

B11.5 Without limiting B11.3, and in addition to all contractual or other rights or rights at law or in 
equity or legislation that may be available to the City, the City may, in their sole discretion: 

(a) disqualify a Bidder that fails to disclose a perceived, potential or actual Conflict  of Interest 
of the Bidder or any of their employees proposed for the Work; 

(b) require the removal or replacement of any employees proposed for the Work that has a 
perceived, actual or potential Conflict of Interest that the City, in their sole discretion, 
determines cannot be avoided or mitigated; 

(c) disqualify a Bidder or employees proposed for the Work that fails to comply with any 
requirements prescribed by the City pursuant to B11.4 to avoid or mitigate  a Conflict of 
Interest; and 

(d) disqualify a Bidder if the Bidder, or one of their employees proposed for the Work, has a 
perceived, potential or actual Conflict of Interest that, in the City’s sole discretion, cannot be 
avoided or mitigated, or otherwise resolved. 

B11.6 The final determination of whether a perceived, potential or actual Conflict of Interest exists 
shall be made by the City, in their sole discretion. 

B12. QUALIFICATION 

B12.1 The Bidder shall: 

(a) undertake to be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba; 
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(b) be financially capable of carrying out the terms of the Contract; and 

(c) have all the necessary experience, capital, organization, and equipment to perform the 
Work in strict accordance with the terms and provisions of the Contract. 

B12.2 The Bidder and any proposed Subcontractor (for the portion of the Work proposed to be 
subcontracted to them) shall: 

(a) be responsible and not be suspended, debarred or in default of any obligations to the City.  
A list of suspended or debarred individuals and companies is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Purchasing Division website 
at https://www.winnipeg.ca/matmgt/Templates/files/debar.pdf. 

B12.3 The Bidder and/or any proposed Subcontractor (for the portion of the Work proposed to be 
subcontracted to them) shall: 

(a) have successfully carried out work similar in nature, scope and value to the Work;  

(b) be fully capable of performing the Work required to be in strict accordance with the terms 
and provisions of the Contract;  

(c) have a written workplace safety and health program if required pursuant to The Workplace 
Safety and Health Act (Manitoba); and 

(d) have completed the Accessible Customer Service online training required by the 
Accessibility for Manitobans Act (AMA) (see B12.5 and D8). 

B12.4 Further to B12.3(c), the Bidder shall, within five (5) Business Days of a request by the Contract 
Administrator, provide proof satisfactory to the Contract Administrator that the Bidder/ 
Subcontractor has a workplace safety and health program meeting the requirements of The 
Workplace Safety and Health Act (Manitoba), by providing: 

(a) written confirmation of a safety and health certification meeting SAFE Work Manitoba’s 
SAFE Work Certified Standard (e.g., COR™ and SECOR™) in the form of: 

(i) a copy of their valid Manitoba COR certificate and Letter of Good Standing (or 
Manitoba equivalency) as issued under the Certificate of Recognition (COR) 
Program administered by the Construction Safety Association of Manitoba or by the 
Manitoba Heavy Construction Association’s WORKSAFELY™ COR™ Program; or 

(ii) a copy of their valid Manitoba SECOR™ certificate and Letter of Good Standing (or 
Manitoba equivalency) as issued under the Small Employer Certificate of 
Recognition Program (SECOR™) administered by the Construction Safety 
Association of Manitoba or by the Manitoba Heavy Construction Association’s 
WORKSAFELY™ COR™ Program;  

(b) a report or letter to that effect from an independent reviewer acceptable to the City.  A list 
of acceptable reviewers and the review template are available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Purchasing Division website 
at  http://www.winnipeg.ca/matmgt/.  

B12.5 Further to B12.3(d), the Bidder acknowledges they and all Subcontractors have obtained 
training required by the AMA available at Accessibility Training for anyone that may have any 
interaction with the public on behalf of the City of Winnipeg.  

B12.6 The Bidder shall submit, within three (3) Business Days of a request by the Contract 
Administrator, proof satisfactory to the Contract Administrator of the qualifications of the Bidder 
and of any proposed Subcontractor. 

B12.7 The Bidder shall provide, on the request of the Contract Administrator, full access to any of the 
Bidder's equipment and facilities to confirm, to the Contract Administrator’s satisfaction, that the 
Bidder's equipment and facilities are adequate to perform the Work. 

https://www.winnipeg.ca/matmgt/Templates/files/debar.pdf
http://www.winnipeg.ca/matmgt/
https://accessibilitymb.ca/resources-events-and-training/online-training.html


The City of Winnipeg Bidding Procedures 
Tender No.29-2025 Page 7 of 9 
 
Template Version: 2025 01 01- Const Road Works 

 

B13. BID SECURITY 

B13.1 The Bidder shall include in their Bid Submission Bid security in the form of a digital Bid bond, in 
the amount of at least ten percent (10%) of the Total Bid Price, and agreement to bond of a 
company registered to conduct the business of a surety in Manitoba, in Form G1: Bid Bond and 
Agreement to Bond, available at Form_G1_Bid_Bond_&_Agreement_to_Bond. 

B13.2 Bid security shall be submitted in a digital format meeting the following criteria: 

(a) the version submitted by the Bidder must have valid digital signatures and seals; 

(b) the version submitted by the Bidder must be verifiable by the City with respect to the 
totality and wholeness of the bond form, including: the content; all digital signatures and 
digital seals; with the surety company, or an approved verification service provider of the 
surety company; 

(c) the version submitted must be viewable, printable and storable in standard electronic file 
formats compatible with the City, and in a single file. Allowable formats include pdf;  

(d) the verification may be conducted by the City immediately or at any time during the life of 
the bond and at the discretion of the City with no requirement for passwords or fees; and 

(e) the results of the verification must provide a clear, immediate and printable indication of 
pass or fail regarding B13.2(a). 

B13.3 Bonds failing the verification process will not be considered to be valid and the Bid shall be 
determined to be non-responsive in accordance with B17.1(a). 

B13.4 Bonds passing the verification process will be treated as original and authentic. 

B13.4.1 If the Bidder submits alternative Bids, the Bid security shall be in the amount of the 
specified percentage of the highest Total Bid Price submitted. 

B13.5 The Bid security of the successful Bidder and the next two (2) lowest evaluated responsive and 
responsible Bidders will be released by the City when a Contract for the Work has been duly 
formed with the successful Bidder and the Contract securities are furnished as provided herein.  
The Bid securities of all other Bidders will be released when a Contract is awarded. 

B13.6 The Bid securities of all Bidders will be released by the City as soon as practicable following 
notification by the Contract Administrator to the Bidders that no award of Contract will be made 
pursuant to the Tender. 

B14. OPENING OF BIDS AND RELEASE OF INFORMATION 

B14.1 Bids will not be opened publicly. 

B14.2 Following the submission deadline, the names of the Bidders and their Total Bid Prices 
(unevaluated, and pending review and verification of conformance with requirements) will be 
available on the MERX website at www.merx.com. 

B14.3 After award of Contract, the name(s) of the successful Bidder(s) and their Contract amount(s) 
will be available on the MERX website at www.merx.com. 

B14.4 The Bidder is advised that any information contained in any Bid may be released if required by 
The Freedom of Information and Protection of Privacy Act (Manitoba), by other authorities 
having jurisdiction, or by law or by City policy or procedures (which may include access by 
members of City Council). 

B14.4.1 To the extent permitted, the City shall treat as confidential information, those aspects of a 
Bid Submission identified by the Bidder as such in accordance with and by reference to 
Part 2, Section 17 or Section 18 or Section 26 of The Freedom of Information and 
Protection of Privacy Act (Manitoba), as amended. 

https://legacy.winnipeg.ca/matmgt/Templates/files/Form_G1_Bid_Bond_&_Agreement_to_Bond.pdf
http://www.merx.com/
http://www.merx.com/
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B15. IRREVOCABLE BID 

B15.1 The Bid(s) submitted by the Bidder shall be irrevocable for the time period specified in 
Paragraph 11 of Form A: Bid/Proposal. 

B15.2 The acceptance by the City of any Bid shall not release the Bids of the next two (2) lowest 
evaluated responsive Bidders and these Bidders shall be bound by their Bids on such Work 
until a Contract for the Work has been duly formed and the Contract securities have been 
furnished as herein provided, but any Bid shall be deemed to have lapsed unless accepted 
within the time period specified in Paragraph 11 of Form A: Bid/Proposal. 

B16. WITHDRAWAL OF BIDS 

B16.1 A Bidder may withdraw their Bid without penalty prior to the Submission Deadline. 

B17. EVALUATION OF BIDS 

B17.1 Award of the Contract shall be based on the following Bid evaluation criteria: 

(a) compliance by the Bidder with the requirements of the Tender, or acceptable deviation 
therefrom (pass/fail); 

(b) qualifications of the Bidder and the Subcontractors, if any, pursuant to B12 (pass/fail); 

(c) Total Bid Price; and 

(d) economic analysis of any approved alternative pursuant to B6. 

B17.2 Further to B17.1(a), the Award Authority may reject a Bid as being non-responsive if the Bid is 
incomplete, obscure or conditional, or contains additions, deletions, alterations or other 
irregularities.  The Award Authority may reject all or any part of any Bid, or waive technical 
requirements or minor informalities or irregularities, if the interests of the City so require. 

B17.2.1 Any Bid with an apparent imbalance between the unit prices in Part 1 and Part 2 may be d
etermined to be non-responsive and rejected by the Award Authority in their sole 
discretion, acting reasonably. 

B17.3 Further to B17.1(b), the Award Authority shall reject any Bid submitted by a Bidder who does 
not demonstrate, in their Bid or in other information required to be submitted, that they are 
qualified. 

B17.4 Further to B17.1(c), the Total Bid Price shall be the sum of the quantities multiplied by the unit 
prices for each item shown on Form B: Prices. 

B17.4.1 Further to B17.1(a), in the event that a unit price is not provided on Form B: Prices, the City 
may determine the unit price by dividing the Amount (extended price) by the approximate 
quantity, for the purposes of evaluation and payment. 

B17.4.2 Bidders are advised that the calculation indicated in B17.4 will prevail over the Total Bid 
Price entered in MERX. 

B18. AWARD OF CONTRACT 

B18.1 The City will give notice of the award of the Contract or will give notice that no award will be 
made. 

B18.2 The City will have no obligation to award a Contract to a Bidder, even though one (1) or all of 
the Bidders are determined to be qualified, and the Bids are determined to be responsive. 

B18.2.1 Without limiting the generality of B18.2, the City will have no obligation to award a Contract 
where: 

(a) the prices exceed the available City funds for the Work; 
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(b) the prices are materially in excess of the prices received for similar work in the past; 

(c) the prices are materially in excess of the City’s cost to perform the Work, or a 
significant portion thereof, with their own forces; 

(d) only one (1) Bid is received; or 

(e) in the judgment of the Award Authority, the interests of the City would best be served 
by not awarding a Contract. 

B18.3 The Work of this Contract is contingent upon Council approval of sufficient funding in the 2025 
Capital Budget.  If the Capital Budget approved by Council does not include sufficient funding 
for the Work, the City will have no obligation to award a Contract. 

B18.4 If funding for the Work is provided to the City of Winnipeg by the Government of Manitoba 
and/or the Government of Canada, Bidders are advised that the terms of D38 shall immediately 
take effect upon confirmation of such funding, regardless of when funding is confirmed. 

B18.5 Where an award of Contract is made by the City, the award shall be made to the qualified 
Bidder submitting the lowest evaluated responsive Bid, in accordance with B17. 

B18.5.1 Following the award of Contract, a Bidder will be provided with information related to the 
evaluation of their Bid upon written request to the Contract Administrator. 

B18.6 As noted in D3 and identified in Form B: Prices, the Work of Part 2 will be contingent upon the 
Manitoba Hydro approving funding for the Work. If sufficient funding for Part 2 Work is not 
approved by the Manitoba Hydro the City shall have the right to eliminate all or any portion of 
Part 2 Work in accordance with D2. 
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PART C - GENERAL CONDITIONS 

C0. GENERAL CONDITIONS  

C0.1 The General Conditions for Construction (Revision 2020-01-31) are applicable to the Work of 
the Contract. 

C0.1.1 The General Conditions for Construction are available on the Information Connection page 
at The City of Winnipeg, Corporate Finance, Purchasing Division website at 
http://www.winnipeg.ca/matmgt/gen_cond.stm  

C0.2 A reference in the Tender to a section, clause or subclause with the prefix “C” designates a 
section, clause or subclause in the General Conditions for Construction. 

 

http://www.winnipeg.ca/matmgt/gen_cond.stm
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PART D - SUPPLEMENTAL CONDITIONS 

GENERAL 

D1. GENERAL CONDITIONS 

D1.1 In addition to the General Conditions for Construction, these Supplemental Conditions are 
applicable to the Work of the Contract. 

D2. FORM OF CONTRACT DOCUMENTS 

D2.1 Notwithstanding C4.1(c) and C4.4, the Contract Documents will be provided to the Contractor 
electronically and there will be no requirement for execution and return to the City by the 
Contractor. Accordingly, the provisions under C4.4(a) and C4.4(b) are no longer applicable. 

D3. SCOPE OF WORK 

D3.1 The Work to be done under the Contract shall consist of two (2) parts: 

(a) Part 1 – City Funded Work; and 

(b) Part 2 – Manitoba Hydro Funded Work. 

Part 1 – City Funded Work 

D3.2 Part 1 – City Funded Work shall consist of: 

(a) Asphalt Reconstruction:  

(i) Cromwell Street from St Mary’s Road to Lyndale Drive;  

(b) Asphalt Rehabilitation: 

(i) Paterson Street from Lochmoor Avenue to East End; 

(c) Pavement Rehabilitation:  

(i) Desjardins Drive Frontage from #127 Desjardins Drive to #167 Desjardins Drive;  

(ii) Lomond Boulevard from Paterson Street to Paterson Street; 

(iii) Surfside Crescent from Desjardins Drive to De la Seigneurie Boulevard; 

(iv) Huppe Bay from Island Shore Boulevard to Island Shore Boulevard; 

(v) Jubinville Bay from Betournay Street to Betournay Street; 

(vi) Westmount Bay from Cottonwood Road to Cottonwood Road; and 

(vii) Willow Point Road from Pebble Beach Roda to Willowlake Crescent; 

(d) Thin Bituminous Overlay: 

(i) Heather Road from Winakwa Road to Harper Avenue; and 

(ii) Maywood Road from Cottonwood Road to Cottonwood Road; 

(e) Resurfacing: 

(i) Ashdale Avenue from Lyndale Drive to Highfield Street; 

(f) Winnipeg Transit Funded Work: 

(i) Elizabeth Road at De Bourmont Avenue; 

(ii) Niakwa Road at St Anne’s Road; and 

(iii) Lakewood Boulevard at Abinojii Mikanah; 

(g) Traffic Signals Funded Work: 

(i) Lakewood Boulevard at Abinojii Mikanah; 

(h) Water and Waste Funded Work. 
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Part 2 – Manitoba Hydro Funded Work  

D3.3 Part 2 – Manitoba Hydro Funded Work shall consist of: 

(a) Street Lighting and Associated Works:  

(i) Cromwell Street from St Mary’s Road to Lyndale Drive.  

D3.4 The City currently has no approved funding in the Capital Budget for Part 2 of the Work, but is 
anticipating receiving notification about funding from Manitoba Hydro by late May.  Part 2 of the 
Work is contingent upon Manitoba Hydro approving sufficient funding. 

D3.4.1 Further to C7.1, if notice of sufficient funding is not received, the City shall have the right to 
eliminate all or any portion of Part 2, and the Contract Price will be reduced accordingly. 

D3.4.2 Further to C7.5, C7.5.1, and C7.6, a reduction in the Contract Price pursuant to D3.4.1 
shall not be considered in calculating the aggregate reduction in the Contract Price for 
purposes of C7.5. 

D3.4.3 If all or any portion of Part 2 is eliminated pursuant to D3.4.1, the time periods stipulated in 
D25 for Substantial Performance of the Work and in D26 for Total Performance of the 
Work will be reduced proportionally by the Contract Administrator acting reasonably. 

D3.5 The major components of the Work are as follows: 

(a) Asphalt Reconstruction:  

(i) remove existing pavement; 

(ii) excavation;  

(iii) installation of subdrains;  

(iv) compaction of existing subgrade; 

(v) installation of streetlights and associated infrastructure; 

(vi) install watermain insulation as required; 

(vii) installation of manhole; 

(viii) installation of streetlights and associated infrastructure;  

(ix) installation of catch basins and connecting pipe; 

(x) placement of geotextile fabric and geogrid; 

(xi) placement of sub-base and base course materials; 

(xii) construct one hundred eighty (180) millimetres (mm) curb and reversed gutter for 
asphalt pavements (utilizing slip-form paving equipment) as required; 

(xiii) adjustment of existing drainage inlets, valves and manholes as required; 

(xiv) renewal of existing sidewalk; 

(xv) construction of one hundred (100) mm concrete sidewalk; 

(xvi) installation of detectable warning tiles; 

(xvii) placement of MS2 asphalt pavement utilizing grade control equipment (average 
thickness of sixty (60) mm); 

(xviii) placement of MS1 asphalt pavement utilizing grade control equipment (average 
thickness of fifty (50) mm); 

(xix) reflective crack maintenance for new asphalt as required and along all new curb and 
gutter; 

(xx) cleaning of all catch basins and catch pits in the project area; and 

(xxi) boulevard grading and sodding;  

(b) Asphalt Rehabilitation: 

(i) planing of existing asphalt overlay as required;  

(ii) installation and repairs to catch basin and catch basin lead;  

(iii) repairs to existing manholes and sewers; 

(iv) adjustment of existing pavement appurtenances; 
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(v) full depth (one hundred fifty (150) mm reinforced) concrete repairs of existing slabs 
and joints; 

(vi) construction of curb and miscellaneous concrete slabs as required; 

(vii) removal of existing aluminum guardrail; 

(viii) construction of three hundred thirty (330) mm concrete safety curb; 

(ix) completion of boulevard grading; 

(x) installation of topsoil and sod; 

(xi) placement of mainline asphalt overlay (average thickness fifty to one hundred  
(50-100) mm) utilizing automatic grade control for final lift; and 

(xii) reflective crack maintenance for new asphalt as required; 

(c) Pavement Rehabilitation, Thin Bituminous Overlay and Resurfacing:  

(i) planing of existing asphalt overlay as required;  

(ii) installation and repairs to catch basin and catch basin lead;  

(iii) repairs to existing manholes and sewers; 

(iv) adjustment of existing pavement appurtenances; 

(v) full depth (one hundred fifty (150) mm reinforced) concrete repairs of existing slabs 
and joints; 

(vi) construction of curbs, curb ramps, bullnoses and miscellaneous concrete slabs as 
required; 

(vii) construction of one hundred (100) mm concrete sidewalk; 

(viii) installation of detectable warning tiles; 

(ix) completion of boulevard grading; 

(x) installation of topsoil and sod; 

(xi) construction of asphalt speed humps; 

(xii) placement of mainline asphalt overlay (average thickness fifty to eighty (50-80) mm) 
utilizing automatic grade control for final lift; 

(xiii) pavement repair fabric reinforcement installation as required; and 

(xiv) reflective crack maintenance for new asphalt as required. 

(d) Winnipeg Transit Funded Work: 

(i) remove existing pavement; 

(ii) excavation; 

(iii) placement of base course materials; 

(iv) construction of curbs, curb ramps, bullnoses and miscellaneous concrete slabs as 
required; 

(v) construction of two hundred (200) mm reinforced concrete pavements; 

(vi) construction of one hundred (100) mm sidewalk; 

(vii) construction of monolithic curb and one hundred (100) mm sidewalk; 

(viii) construction of monolithic curb and one hundred (100) mm sidewalk with blockouts 
and indicator surfaces; 

(ix) installation of detectable warning tiles; 

(x) installation of paving stone indicator surfaces; 

(xi) construction of reinforced transit shelter foundations; 

(xii) removal of existing transit shelter foundations; 

(xiii) installation of rectangular rapid flashing beacon (RRFB) underground conduit, bases 
and pits; 

(xiv) construction of asphalt patching; and 

(xv) boulevard grading and sodding. 
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D4. SITE INVESTIGATION DUE DILIGENCE AND RISK 

D4.1 Notwithstanding C3.1, the Contractor acknowledges that the Site investigation reports and other 
Site information included in this Tender have been provided to it and may be relied upon by the 
Contractor to the extent that the Contractor uses Good Industry Practice in interpreting such 
report(s) and Site information and carries out the Work in accordance with Good Industry 
Practice based upon such report(s) and the information contained in them and such other Site 
information. In the event that a Site condition related to: 

(a) the location of any utility which can be determined from the records or other information 
available at the offices of any public authority or person, including a municipal corporation 
and any board or commission thereof, having jurisdiction or control over the utility; 

(b) the Site conditions, including but not limited to subsurface hazardous materials or other 
concealed physical conditions; 

(c) the location, nature, quality or quantity of the materials to be removed or to be employed in 
the performance of the Work; 

(d) the nature, quality or quantity of the Plant needed to perform the Work; 

(e) all matters concerning access to the Site, power supplies, location of existing services, 
utilities or materials necessary for the completion of the Work; and 

(f) all other matters which could in any way affect the performance of the Work; 

that could not have been “properly inferable”, “readily apparent” and “readily discoverable” using 
Good Industry Practice by the Contractor, results in additional Work which is a direct result of 
this newly discovered Site condition, such additional Work will be considered by the City under 
Changes in Work. 

D5. DEFINITIONS 

D5.1 When used in this Tender: 

(a) “Supply Chain Disruption” means an inability by the Contractor to obtain goods or 
services from third parties necessary to perform the Work of the Contract within the 
schedule specified therein, despite the Contractor making all reasonable commercial 
efforts to procure same. Contractors are advised that increased costs do not, in and of 
themselves, amount to a Supply Chain Disruption; 

D6. CONTRACT ADMINISTRATOR 

D6.1 The Contract Administrator is: 

Taran J Peters, P.Eng. 
Project Manager 

Telephone No. (204) 226-7429 
Email Address tpeters@dillon.ca 

D6.2 At the pre-construction meeting, the Contract Administrator will identify additional personnel 
representing the Contract Administrator and their respective roles and responsibilities for the 
Work.  

D7. CONTRACTOR'S SUPERVISOR 

D7.1 At the pre-construction meeting, the Contractor shall identify their designated supervisor and 
any additional personnel representing the Contractor and their respective roles and 
responsibilities for the Work. 

D7.2 At least two (2) Business Days prior to the commencement of any Work on the Site, the 
Contractor shall provide the Contract Administrator with a phone number where the supervisor 
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identified in D7.1 or an alternate can be contacted twenty-four (24) hours a day to respond to an 
emergency. 

D8. ACCESSIBLE CUSTOMER SERVICE REQUIREMENTS 

D8.1 The AMA imposes obligations on The City of Winnipeg to provide accessible customer service 
to all persons in accordance with the Customer Service Standard Regulation (“CSSR”) to 
ensure inclusive access and participation for all people who live, work or visit Winnipeg 
regardless of their abilities.   

D8.1.1 The Contractor agrees to comply with the accessible customer service obligations under 
the CSSR and further agrees that when providing the Goods or Services or otherwise 
acting on the City of Winnipeg’s behalf, shall comply with all obligations under the AMA 
applicable to public sector bodies. 

D8.1.2 The accessible customer service obligations include, but are not limited to: 

(a)  providing barrier-free access to goods and services; 

(b) providing reasonable accommodations;    

(c) reasonably accommodating assistive devices, support persons, and support animals; 

(d) providing accessibility features e.g., ramps, wide aisles, accessible washrooms, 
power doors and elevators; 

(e) inform the public when accessibility features are not available; 

(f) providing a mechanism or process for receiving and responding to public feedback on 
the accessibility of all goods and services; and 

(g) providing adequate training of staff and documentation of same. 

D9. UNFAIR LABOUR PRACTICES 

D9.1 Further to C3.2, the Contractor declares that in bidding for the Work and in entering into this 
Contract, the Contractor and any proposed Subcontractor(s) conduct their respective business 
in accordance with established international codes embodied in United Nations Universal 
Declaration of Human Rights (UDHR) https://www.un.org/en/about-us/universal-declaration-of-
human-rights International Labour Organization (ILO) https://www.ilo.org/global/lang--
en/index.htm conventions as ratified by Canada.  

D9.2 The City of Winnipeg is committed and requires its Contractors and their Subcontractors, to be 
committed to upholding and promoting international human and labour rights, including 
fundamental principles and rights at work covered by ILO eight (8) fundamental conventions 
and the United Nations UDHR which includes child and forced labour.  

D9.3 Upon request from the Contract Administrator, the Contractor shall provide disclosure of the 
sources (by company and country) of the raw materials used in the Work and a description of 
the manufacturing environment or processes (labour unions, minimum wages, safety, etc.).  

D9.4 Failure to provide the evidence required under D9.3, may be determined to be an event of 
default in accordance with C18.  

D9.5 In the event that the City, in its sole discretion, determines the Contractor to have violated the 
requirements of this section, it will be considered a fundamental breach of the Contract and the 
Contractor shall pay to the City a sum specified by the Contract Administrator in writing (“Unfair 
Labour Practice Penalty”). Such a violation shall also be considered an Event of Default, and 
shall entitle the City to pursue all other remedies it is entitled to in connection with same 
pursuant to the Contract. 

D9.5.1 The Unfair Labour Practice Penalty shall be such a sum as determined appropriate by the 
City, having due regard to the gravity of the Contractor’s violation of the above 
requirements, any cost of obtaining replacement goods/services or rectification of the 

https://www.un.org/en/about-us/universal-declaration-of-human-rights
https://www.un.org/en/about-us/universal-declaration-of-human-rights
https://www.ilo.org/global/lang--en/index.htm
https://www.ilo.org/global/lang--en/index.htm
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breach, and the impact upon the City’s reputation in the eyes of the public as a result of 
same. 

D9.5.2 The Contractor shall pay the Unfair Labour Practice Penalty to the City within thirty (30) 
Calendar Days of receiving a demand for same in accordance with D9.5. The City may 
also hold back the amount of the Unfair Labour Practice Penalty from payment for any 
amount it owes the Contractor. 

D9.5.3 The obligations and rights conveyed by this clause survive the expiry or termination of this 
Contract, and may be exercised by the City following the performance of the Work, should 
the City determine, that a violation by the Contractor of the above clauses has occurred 
following same. In no instance shall the Unfair Labour Practice Penalty exceed the total of 
twice the Contract value.   

D10. FURNISHING OF DOCUMENTS 

D10.1 Upon award of the Contract, the Contractor will be provided with ‘issued for construction’ 
Contract Documents electronically, including Drawings in PDF formal only. 

SUBMISSIONS 

D11. AUTHORITY TO CARRY ON BUSINESS 

D11.1 The Contractor shall be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba, or if the Contractor 
does not carry on business in Manitoba, in the jurisdiction where the Contractor does carry on 
business, throughout the term of the Contract, and shall provide the Contract Administrator with 
evidence thereof upon request. 

D12. SAFE WORK PLAN 

D12.1 The Contractor shall provide the Contract Administrator with a Safe Work Plan at least five (5) 
Business Days prior to the commencement of any Work on the Site but in no event later than 
the date specified in C4.1 for the return of the executed Contract Documents, if applicable. 

D12.2 The Safe Work Plan shall be prepared and submitted in the format shown in the City’s template 
which is available on the Information Connection page at The City of Winnipeg, Corporate 
Finance, Purchasing Division website at http://www.winnipeg.ca/matmgt/safety/default.stm. 

D12.3 Notwithstanding B12.4 at any time during the term of the Contract, the City may, at their sole 
discretion and acting reasonably, require an updated COR Certificate or Annual Letter of good 
Standing.  A Contractor, who fails to provide a satisfactory COR Certificate or Annual Letter of 
good Standing, will not be permitted to continue to perform any Work. 

D13. INSURANCE 

D13.1 The Contractor shall provide and maintain the following insurance coverage: 

(a) commercial general liability insurance, in the amount of at least two million dollars 
($2,000,000.00) inclusive, with The City of Winnipeg added as an additional insured, with a 
cross-liability clause, such liability policy to also contain contractual liability, unlicensed 
motor vehicle liability, non-owned automobile liability, broad form property damage cover 
and products and completed operations, to remain in place at all times during the 
performance of the Work and throughout the warranty period; 

(b) automobile liability insurance covering all motor vehicles, owned and operated and used or 
to be used by the Contractor directly or indirectly in the performance of the Work.  The 
Limit of Liability shall not be less than two million dollars ($2,000,000.00) inclusive for loss 

http://www.winnipeg.ca/matmgt/safety/default.stm
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or damage including personal injuries and death resulting from any one accident or 
occurrence; 

(c) an all risks Installation Floater carrying adequate limits to cover all supplies and/or 
materials intended to enter into and form part of any installation; 

(d) property insurance for all mobile offices, portable toilets, machinery and equipment; and  

(e) Contractors pollution liability insurance in the amount of at least one million dollars 
($1,000,000.00) per occurrence and two million dollars ($2,000,000.00) aggregate insuring 
against claims for bodily injury, property damage, clean up costs and transported cargo as 
a result of pollution conditions arising suddenly or gradually from the Contractors 
operations and completed operations.  Policy to name the City as an additional insured and 
remain in place throughout the warranty period.  

D13.2 Deductibles shall be borne by the Contractor. 

D13.3 All subcontractors performing work on the Project shall provide the Contractor with evidence of 
insurance as outlined in D13.1(a) and (b) above and be registered with Workers Compensation 
Board of Manitoba and maintain insurance and workers compensation coverage throughout the 
performance of the Work, the Contractor shall provide the Contract Administrator with evidence 
of same prior to the commencement of any Work by the subcontractor. 

D13.4 The Contractor shall provide the City Solicitor with a certificate(s) of insurance, in a form 
satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of 
any Work but in no event later than the date specified in the C4.1 for the return of the executed 
Contract Documents, as applicable. 

D13.5 The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing 
at least thirty (30) Calendar Days prior written notice to the Contract Administrator. 

D14. CONTRACT SECURITY 

D14.1 The Contractor shall provide and maintain the performance bond and the labour and material 
payment bond until the expiration of the warranty period in the form of: 

(a) a performance bond of a company registered to conduct the business of a surety in 
Manitoba, Form_H1_Performance_Bond, in the amount of fifty percent (50%) of the 
Contract Price; and 

(b) a labour and material payment bond of a company registered to conduct the business of a 
surety in Manitoba, Form_H2_Labour_and_Material_Bond, in an amount equal to fifty 
percent (50%) of the Contract Price. 

D14.1.1 Where the Contract security is a performance bond, it may be submitted in hard copy or 
digital format.  If submitted in digital format the Contract security must meet the following 
criteria: 

(a) the version submitted by the Contractor must have valid digital signatures and seals; 

(b) the version submitted by the Contractor must be verifiable by the City with respect to 
the totality and wholeness of the bond form, including: the content; all digital 
signatures and digital seals; with the surety company, or an approved verification 
service provider of the surety company; 

(c) the version submitted must be viewable, printable and storable in standard electronic 
file formats compatible with the City, and in a single file. Allowable formats include pdf;  

(d) the verification may be conducted by the City immediately or at any time during the life 
of the bond and at the discretion of the City with no requirement for passwords or 
fees; and 

(e) the results of the verification must provide a clear, immediate and printable indication 
of pass or fail regarding D14.1.1(b). 

https://legacy.winnipeg.ca/matmgt/Templates/files/Form_H1_Performance_Bond.pdf
https://legacy.winnipeg.ca/matmgt/Templates/files/Form_H2_Labour_and_Material_Bond.pdf
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D14.1.2 Digital bonds failing the verification process will not be considered to be valid and may be 
determined to be an event of default in accordance with C18.1.  If a digital bond fails the 
verification process, the Contractor may provide a replacement bond (in hard copy or 
digital format) within seven (7) Calendar Days of the City’s request or within such greater 
period of time as the City in their discretion, exercised reasonably, allows. 

D14.1.3 Digital bonds passing the verification process will be treated as original and authentic. 

D14.2 The Contractor shall provide the Contract Administrator identified in D6 with the required 
performance and labour and material payment bonds within seven (7) Calendar Days of 
notification of the award of the Contract by way of an award letter and prior to the 
commencement of any Work on the Site but in no event later than the date specified in C4.1 for 
the return of the executed Contract Documents, if applicable. 

D14.3 The Contractor shall, as soon as practicable after entering into a contract with a Subcontractor: 

(a) give the Subcontractor written notice of the existence of the labour and material payment 
bond in D14.1(b); and 

(b) post a notice of the bond and/or a copy of that bond in a conspicuous location at the Site of 
the Work. 

D15. SUBCONTRACTOR LIST 

D15.1 The Contractor shall provide the Contract Administrator with a complete list of the 
Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at or 
prior to a pre-construction meeting, or at least two (2) Business Days prior to the 
commencement of any Work on the Site but in no event later than the date specified in the C4.1 
for the return of the executed Contract Documents, if applicable. 

D16. EQUIPMENT LIST 

D16.1 The Contractor shall provide the Contract Administrator with a complete list of the equipment 
which the Contractor proposes to utilize (Form K: Equipment List) at or prior to a pre-
construction meeting, or at least two (2) Business Days prior to the commencement of any Work 
on the Site but in no event later than the date specified in the C4.1 for the return of the executed 
Contract Documents, if applicable. 

D17. DETAILED WORK SCHEDULE 

D17.1 The Contractor shall provide the Contract Administrator with a Detailed Work Schedule at least two
 (2) Business Days prior to the commencement of any Work on the Site but in no event later 
than the date specified in the General Conditions for the return of the executed Contract 
Documents, as applicable. 

D17.2 If, prior to submitting the Detailed Work Schedule, the Contractor does not receive notification 
pursuant to D19.5 that all or some portion of Part 2 of the Work may be commenced, they shall 
complete the Detailed Work Schedule for only Part 1 of the Work assuming that, if all of Part 2 
is eliminated, the time periods stipulated in D25 for Substantial Performance of the Work and in 
D26 for Total Performance of the Work will be reduced by one (1) Working Day. 

D17.3 If, after submitting the Detailed Work Schedule, the Contractor receives notification that all or 
any portion of Part 2 of the Work may be commenced, they shall submit a revised Detailed 
Work Schedule no later than two (2) Business Days from receipt of the notification. 

D17.4 The Detailed Work Schedule shall consist of the following: 

(a) a Gantt chart for the Work based on the C.P.M. schedule;  

all acceptable to the Contract Administrator. 
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D17.5 Further to D17.4(a), the Gantt chart shall show the time on a weekly basis, required to carry out 
the Work of each trade, or Specification division.  The time shall be on the horizontal axis, and 
the type of trade shall be on the vertical axis. 

D18. REQUIREMENTS FOR SITE ACCESSIBILITY PLAN 

D18.1 The Contractor shall provide the Contract Administrator with an Accessibility Plan at least 
five (5) Business Days prior to the commencement of any Work on the Site but in no event later 
than the date specified in C4.1 for the return of the executed Contract Documents, if applicable. 

D18.2 The Accessibility Plan shall demonstrate how the Contractor will accommodate the safe 
passage of pedestrians and cyclists in accordance with the Manual of Temporary Traffic 
Control, the Contract Drawings, Staging Plans, and Streets By-Law No. 1481/77 at all times for 
the duration of the Construction. Unless noted in the Contract, the Accessibility Plan must 
include a written plan for the following: 

(a) how the Contractor will maintain at least one (1) crossing in each direction for each 
intersection (one (1) north/south crosswalk and one (1) east/west crosswalk); 

(b) how the Contractor will maintain access to bus stops within the Site; 

(c) how the Contractor will maintain access to pedestrian corridors and half signals; 

(d) how the Contractor will maintain cycling facilities; 

(e) how the Contractor will maintain access to residents and businesses unless otherwise 
noted in the Contract; and 

(f) any required detour signage at adjacent crossings to facilitate sidewalk or active 
transportation pathway closures. 

D18.3 The Accessibility Plan may also include figures, sketches, or Drawings to demonstrate the 
proposed plan. 

D18.4 The Accessibility Plan shall include written details on how the Contractor intends to review, 
maintain, and document all items related to the Accessibility Plan on-Site during Construction, 
including, but not limited to: 

(a) Signage; 

(b) Temporary Ramping; 

(c) Transit Stops; and 

(d) Detour Signage. 

D18.5 At minimum, the Contractor shall review the Site conditions on a daily basis to ensure that all 
features related to the Accessibility Plan are in place. The Site review is intended to correct 
deficiencies as a result of unforeseen events such as wind, traffic, or the general public. 
Deficiencies that are direct result of the Contractors actions must be corrected immediately. 

D18.6 Any changes to the Accessibility Plan must be approved by the Contract Administrator. 

D18.7 Upon request from the Contract Administrator, the Contractor shall provide records 
demonstrating that the Site has been maintained.  

D18.8 Deficiencies as a direct result of actions by the Contractor that are not immediately corrected 
and/or failure to produce records that demonstrate that the Site was maintained in compliance 
with the Accessibility Plan may result in a pay adjustment via the monthly Progress Payment. 
The rate of pay adjustment will be as per the following schedule: 

(a) First Offence – A warning will be issued and documented in the weekly or bi-weekly Site 
meeting; 

(b) Second Offence – A field instruction to immediately correct the Site will be issued by the 
Contract Administrator; and 
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(c) Third and subsequent Offences – A pay reduction will be issued in the amount of two 
hundred fifty dollars ($250.00) per instance and per day. 

SCHEDULE OF WORK  

D19. COMMENCEMENT 

D19.1 The Contractor shall not commence any Work until they are in receipt of an award letter from 
the Award Authority authorizing the commencement of the Work. 

D19.2 The Contractor shall not commence any Work on the Site until: 

(a) the Contract Administrator has confirmed receipt and approval of: 

(i) evidence of authority to carry on business specified in D11; 

(ii) evidence of the workers compensation coverage specified in C6.15; 

(iii) the twenty-four (24) hour emergency response phone number specified in D7.2; 

(iv) the Safe Work Plan specified in D12; 

(v) evidence of the insurance specified in D13; 

(vi) the Contract security specified in D13.1; 

(vii) the Subcontractor list specified in D15; 

(viii) the equipment list specified in D16; 

(ix) the Detailed Work Schedule specified in D17;  

(x) the Requirements for Site Accessibility Plan specified in D18; and 

(xi) the direct deposit application form specified in D33; 

(b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or 
the Contract Administrator has waived the requirement for a pre-construction meeting. 

D19.3 The Contractor shall not commence the Work on the Site before May 26, 2025, and shall 
commence the Work on Site no later than May 30, 2025, as directed by the Contract 
Administrator and weather permitting. 

D19.4 The Contractor shall not commence work on: 

(a) Lomond Boulevard before July 1, 2025, due to a school being in the immediate vicinity. 

(b) Willow Point Road before July 1, 2025, due to a school being in the immediate vicinity. 

D19.5 The Contractor shall not commence Part 2 of the Work as described in D3 and identified in 
Form B: Prices, unless they have received notification from the Contract Administrator that the 
City has received notice of sufficient funding from Manitoba Hydro. 

D19.6 The City intends to award this Contract by May 16, 2025 

D19.6.1 If the actual date of award is later than the intended date, the dates specified for Critical 
Stages, Substantial Performance, and Total Performance will be adjusted by the difference 
between the aforementioned intended and actual dates. 

D20. WORKING DAYS 

D20.1 Further to C1.1(tt);  

D20.1.1 The Contract Administrator will determine daily if a Working Day has elapsed and will 
record their assessment.  On a weekly basis the Contract Administrator will provide the 
Contractor with a record of the Working Days assessed for the preceding week.  The 
Contractor shall sign each report signifying that they agree with the Contract 
Administrator’s determination of the Working Days assessed for the report period.  

D20.1.2 Work done to restore the Site to a condition suitable for Work, shall not be considered 
“work” as defined in the definition of a Working Day. 
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D20.1.3 When the Work includes two (2) or more major types of Work that can be performed under 
different atmospheric conditions, the Contract Administrator shall consider all major types 
of Work in determining whether the Contractor was able to work in assessing Working 
Days. 

D21. RESTRICTED WORK HOURS 

D21.1 Further to 3.10 of CW 1130, the Contractor shall require written permission forty-eight (48) 
hours in advance from the Contract Administrator for any work to be performed between  
2000 hours and 0700 hours, or on Saturdays, Sundays, Statutory Holidays and or Civic 
Holidays. 

D21.2 Further to D21.1 if a Contractor receives permission from the Contract Administrator for Work to 
be performed on Saturdays and Sundays, these days will be considered Working Days if the 
Contract Administrator deems that they are also required on Site. 

D22. WORK BY OTHERS 

D22.1 Further to C6.25, the Contractor’s attention is directed to the fact that other Contractors, the p
ersonnel of Utilities and the staff of the City may be working within the project limit, approach 
roadway, adjacent roadways or right-of-way. The activities of these agencies may coincide with 
the Contractors execution of Work and it will be the Contractor’s responsibility to cooperate to 
the fullest extent with other personnel working in the area, and such cooperation is an obligation 
of the Contractor under the terms of Contract. 

D22.2 Work by others on or near the Site will include but not necessarily be limited to: 

(a) City of Winnipeg Traffic Services – Instructions for installation of traffic signage locations 
(in accordance with E6) and required line painting; 

(b) City of Winnipeg Transit – Transit will remove and reinstall shelters, benches and signage 
as required; 

(c) City of Winnipeg Traffic Signals – Traffic Signals Branch will be responsible for the final 
inspection and commissioning of the new overhead pedestrian signal crossing installed by 
the Contractor along Lakewood Boulevard; 

(d) City of Winnipeg Water and Waste: 

(i) potential emergency repairs to Water and Waste infrastructure; 

(e) City of Winnipeg Geomatics Branch – Various works on survey monuments; 

(f) Manitoba Hydro: 

(i) oversee the pole stabilization during excavation operations near Manitoba Hydro 
poles; 

(ii) supply and inspection of new street lighting hardware (to be installed by the 
Contractor) and the de-energizing of the new straight light plant; and 

(iii) adjustment of infrastructure boxes and manholes as needed; 

(g) Manitoba Hydro Gas: 

(i) replace insulated gas flange fitting on Willow Point Road; and 

(ii) evaluate the feasibility of lowering existing small gas services during roadway 
excavation. May be required to rock wrap existing gas mains and/or services during 
roadway excavation; 

(h) BellMTS, Shaw, Telus – Adjustment of infrastructure boxes as necessary as well as 
overseeing of excavation around their specific infrastructure. 
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D22.3 Further to D22.1 the Contractor shall cooperate and coordinate all activities with all parties 
performing required Work by Others. The Contractor must include and accommodate Work by 
Others identified in D22.2 or additional parties, in their construction schedule as per D17 and 
accommodate the necessary area on Site required for the Work by Others to complete the 
Work. 

D23. SEQUENCE OF WORK 

D23.1 Further to C6.1, the sequence of Work shall comply with the following: 

D23.1.1 Providing that the Work on each street is completed in a similar order to the order that the 
Work was commenced in, the Contractor will be permitted to have a maximum of three (3) 
streets under construction at any one (1) time.  Completion of a street means that all of the 
necessary concrete, asphalt including approaches and landscaping Work is completed to 
the satisfaction of the Contract Administrator. 

(a) Streets closed due to Winnipeg Transit Funded Work does not count towards the 
maximum number of streets under construction at any one (1) time. 

D23.1.2 Where the Contractor utilizes two (2) or more crews that work independently on the same 
major component of the Work as identified in D3, the Contract Administrator may approve 
an increase to the maximum number of streets under construction at any time. 

D23.1.3 Placing the topsoil and finished grading of all boulevard and median areas shall be 
completed prior to commencing construction of asphaltic concrete overlays, including 
scratch courses. 

D23.1.4 The Contractor will not be permitted to plane the road surface, and then open to traffic 
without approval by the Contract Administrator. In general, planing should be limited to only 
those lanes under construction. 

D24. CRITICAL STAGES 

D24.1 The Contractor shall achieve critical stages of the Work in accordance with the following 
requirements: 

(a) Critical Stage 1 – Completion of all Winnipeg Transit Funded Works and Traffic Signals 
Funded Works by June 20, 2025; and 

(b) Critical Stage 2 – Complete all work on Lomond Boulevard and Willow Point Road by 
August 29, 2025. 

D24.2 When the Contractor considers the Work associated with Critical Stage 1 and 2 to be 
completed, the Contractor shall arrange, attend and assist in the inspection of the Work with the 
Contract Administrator for purposes of verifying Completion.  Any defects or deficiencies in the 
Work noted during that inspection shall be remedied by the Contractor at the earliest possible 
instance and the Contract Administrator notified so that the Work can be re-inspected. 

D24.3 The date on which the Critical Stage 1 and 2 Work has been accepted by the Contract 
Administrator as being completed to the requirements of the Contract is the date on which 
completion of Critical Stage 1 and 2 has been achieved. 

D25. SUBSTANTIAL PERFORMANCE 

D25.1 The Contractor shall achieve Substantial Performance within ninety (90) consecutive Working 
Days of the commencement of the Work as specified in D19. 

D25.2 When the Contractor considers the Work to be substantially performed, the Contractor shall 
arrange, attend and assist in the inspection of the Work with the Contract Administrator for 
purposes of verifying Substantial Performance.  Any defects or deficiencies in the Work noted 
during that inspection shall be remedied by the Contractor at the earliest possible instance and 
the Contract Administrator notified so that the Work can be re-inspected. 
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D25.3 The date on which the Work has been certified by the Contract Administrator as being 
substantially performed to the requirements of the Contract through the issue of a certificate of 
Substantial Performance is the date on which Substantial Performance has been achieved. 

D26. TOTAL PERFORMANCE 

D26.1 The Contractor shall achieve Total Performance within ninety-five (95) consecutive Working 
Days of the commencement of the Work as specified in D19. 

D26.2 When the Contractor or the Contract Administrator considers the Work to be totally performed, 
the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract 
Administrator for purposes of verifying Total Performance.  Any defects or deficiencies in the 
Work noted during that inspection shall be remedied by the Contractor at the earliest possible 
instance and the Contract Administrator notified so that the Work can be re-inspected. 

D26.3 The date on which the Work has been certified by the Contract Administrator as being totally 
performed to the requirements of the Contract through the issue of a certificate of Total 
Performance is the date on which Total Performance has been achieved. 

D27. LIQUIDATED DAMAGES 

D27.1 If the Contractor fails to achieve Critical Stages, Substantial Performance or Total Performance 
in accordance with the Contract by the days fixed herein for same, the Contractor shall pay the 
City the following amounts per Working Day for each and every Working Day following the days 
fixed herein for same during which such failure continues: 

(a) Critical Stage 1 – Five thousand dollars ($5,000.00); 

(b) Critical Stage 2 – Two thousand five hundred dollars ($2,5000.00); 

(c) Substantial Performance – Three thousand five hundred dollars ($3,500.00); and 

(d) Total Performance – One thousand five hundred dollars ($1,500.00). 

D27.2 The amounts specified for liquidated damages in D27.1 are based on a genuine pre-estimate of 
the City's losses in the event that the Contractor does not achieve Critical Stages, Substantial 
Performance or Total Performance by the days fixed herein for same. 

D27.3 The City may reduce any payment to the Contractor by the amount of any liquidated damages 
assessed. 

D28. SUPPLY CHAIN DISRUPTION SCHEDULE DELAYS 

D28.1 The City acknowledges that the schedule for this Contract may be impacted by the Supply 
Chain Disruption. Commencement and progress of the Work shall be performed by the 
Contractor with due consideration to the delivery requirements and schedule identified in the 
Contract, in close consultation with the Contract Administrator. 

D28.2 If the Contractor is delayed in the performance of the Work by reason of the Supply Chain 
Disruption, the Work schedule may be adjusted by a period of time equal to the time lost due to 
such delay and costs related to such delay will be determined as identified herein. 

D28.3 A minimum of seven (7) Calendar Days prior to the commencement of Work, the Contractor 
shall declare whether a Supply Chain Disruption will affect the start date. The Contractor shall 
provide sufficient evidence that the delay is directly related to ordering of Material or Goods, 
production and/or manufacturing schedules or availability of staff as appropriate. 

D28.4 For any delay related to Supply Chain Disruption and identified after Work has commenced, the 
Contractor shall within seven (7) Calendar Days of becoming aware of the anticipated delay 
declare the additional delay and shall provide sufficient evidence as indicated in D28.3. Failure 
to provide this notice will result in no additional time delays being considered by the City. 
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D28.5 The Work schedule, including the durations identified in D21 to D26 where applicable, will be 
adjusted to reflect delays accepted by the Contract Administrator. No additional payment will be 
made for adjustment of schedules except where seasonal work, not previously identified in the 
Contract, is carried over to the following construction season. 

D28.6 Where Work not previously identified is being carried over solely as a result of delays related to 
Supply Chain Disruption, as confirmed by the Contract Administrator, the cost of temporary 
works to maintain the Work in a safe manner until Work recommences, will be considered by 
the Contract Administrator. Where the Work is carried over only partially due to Supply Chain 
Disruption, a partial consideration of the cost of temporary works will be considered by the 
Contract Administrator. 

D28.7 Any time or cost implications as a result of Supply Chain Disruption and in accordance with the 
above, as confirmed by the Contract Administrator, shall be documented in accordance with C7. 

D29. SCHEDULED MAINTENANCE 

D29.1 The Contractor shall perform the following scheduled maintenance in the manner and within the 
time periods required by the Specifications: 

(a) reflective crack maintenance (during one (1) year warranty period) as specified in 
CW 3250-R7; and 

(b) sodding and seeding (maintenance period) as specified in CW 3510-R9. 

D29.2 Determination of Substantial Performance and Total Performance shall be exclusive of 
scheduled maintenance identified herein.  All scheduled maintenance shall be completed prior 
to the expiration of the warranty period.  Where the scheduled maintenance cannot be 
completed during the warranty period, the warranty period shall be extended for such period of 
time as it takes the Contractor to complete the scheduled maintenance. 

CONTROL OF WORK 

D30. JOB MEETINGS 

D30.1 Regular weekly job meetings will be held at the Site.  These meetings shall be attended by a 
minimum of one (1) representative of the Contract Administrator, one (1) representative of the 
City and one (1) representative of the Contractor.  Each representative shall be a responsible 
person capable of expressing the position of the Contract Administrator, the City and the 
Contractor respectively on any matter discussed at the meeting including the Work schedule 
and the need to make any revisions to the Work schedule.  The progress of the Work will be 
reviewed at each of these meetings. 

D30.2 The Contract Administrator reserves the right to cancel any job meeting or call additional job 
meetings whenever they deem it necessary. 

D31. PRIME CONTRACTOR – THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) 

D31.1 Further to C6.26, the Contractor shall be the Prime Contractor and shall serve as, and have the 
duties of the Prime Contractor in accordance with The Workplace Safety and Health Act 
(Manitoba). 

D32. THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) – QUALIFICATIONS 

D32.1 Further to B12.4, the Contractor/Subcontractor must, throughout the term of the Contract, have 
a Workplace Safety and Health Program meeting the requirements of The Workplace Safety 
and Health Act (Manitoba). At any time during the term of the Contract, the City may, at their 
sole discretion and acting reasonably, require updated proof of compliance, as set out in B12.4.  
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MEASUREMENT AND PAYMENT 

D33. PAYMENT 

D33.1 Further to C12, the City shall make payments to the Contractor by direct deposit to the 
Contractor’s banking institution, and by no other means. Payments will not be made until the 
Contractor has made satisfactory direct deposit arrangements with the City. Direct deposit 
application forms are at https://winnipeg.ca/finance/files/Direct_Deposit_Form.pdf. 

D34. FUEL PRICE ADJUSTMENT 

D34.1 The Contract is subject to a fuel price adjustment which will be calculated monthly based on 
eligible Work completed utilizing the following mathematical formulas; 

(a) where the price of fuel has increased – ((CFI/BFI)-1.15) x Q x FF; and 

(b) where the price of fuel has decreased – ((CFI/BFI)-0.85) x Q x FF; where 

(i) BFI = base fuel index 

(ii) CFI = current fuel index 

(iii) FF = fuel factor 

(iv) Q = monetary value of Work applied in the calculation. 

D34.1.1 Eligible Work will be determined in accordance with D34.5.  

D34.1.2 The base fuel index (BFI) will be the retail price of fuel identified on the Submission 
Deadline based on latest published “Monthly average retail prices for gasoline and fuel by 
geography” for Winnipeg, published by Statistics Canada, Table 18-10-0001-01.  The BFI 
is a blended rate based on fifteen percent (15%) regular unleaded gasoline at self-service 
filling stations and eighty-five percent (85%) diesel fuel at self-service filling stations. 

D34.1.3 The current fuel index (CFI) based on the above blended rate will be determined for each 
monthly progress estimate and applied on the following progress estimate as a change 
order once rates are published by Statistics Canada. 

D34.1.4 A Fuel Factor (FF) rate of the monetary value of all eligible Work completed that month 
based on the Contract unit prices will be used to calculate the assumed apportioned cost of 
fuel. 

D34.2 Fuel cost adjustments may result in additional payment to the Contractor or credit to the City 
within the Contract by way of a monthly change order. 

D34.3 The fuel escalation or de-escalation adjustment will not be applied if the CFI is within plus or 
minus fifteen percent (±15%) of the BFI. 

D34.4 Fuel escalation adjustments will not be considered beyond the Substantial Performance/Critical 
Stages except where those dates/Working Days are adjusted by change order. Fuel de-
escalation adjustments will apply for Work that extends beyond the dates/Working Days 
specified for Substantial Performance/Critical Stages. 

D34.5 The Fuel Factor (FF) rates will be set as follows: 

(a) The Fuel Factor rate shall be set at 2.7% of the monetary value of all Work based on unit 
prices except for the portions of the Contract identified below; and 

(b) The Fuel Factor will not apply to Water and Waste Funded Work  identified on Form B: P
rices related to Water & Waste Work. 

https://winnipeg.ca/finance/files/Direct_Deposit_Form.pdf
https://can01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww150.statcan.gc.ca%2Ft1%2Ftbl1%2Fen%2Ftv.action%3Fpid%3D1810000101&data=05%7C01%7CCGroening%40winnipeg.ca%7C1d7b0cb159b3443bce8c08da44d870af%7C405abd592f4e4fabb403dc6c591db30c%7C0%7C0%7C637897993644842205%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=%2FYD2C7J%2BcqkKLg1V%2BSFlPU0Q0sY0KibQeOKXDGAYn%2F4%3D&reserved=0
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WARRANTY 

D35. WARRANTY 

D35.1 Notwithstanding C13.2, the warranty period shall begin on the date of Substantial Performance a
nd shall expire one (1) year thereafter for pavement and asphalt rehabilitations/thin bituminous 
overlays/resurfacing, and two (2) years thereafter for pavement reconstruction works, unless 
extended pursuant to C13.2.1 or C13.2.2, in which case it shall expire when provided for 
thereunder. 

DISPUTE RESOLUTION 

D36. DISPUTE RESOLUTION 

D36.1 If the Contractor disagrees with any opinion, determination, or decision of the Contract 
Administrator, the Contractor shall act in accordance with the Contract Administrator’s opinion, 
determination, or decision unless and until same is modified by the process followed by the 
parties pursuant to D36. 

D36.2 The entire text of C21.4 is deleted, and amended to read: “Intentionally Deleted”. 

D36.3 The entire text of C21.5 is deleted, and amended to read: 

(a) If Legal Services has determined that the Disputed Matter may proceed in the Appeal 
Process, the Contractor must, within ten (10) Business Days of the date of the Legal 
Services Response Letter, submit their written Appeal Form, in the manner and format set 
out on the City’s Purchasing Website, to the Chief Administrative Officer, and to the 
Contract Administrator. The Contractor may not raise any other disputes other than the 
Disputed Matter in their Appeal Form. 

D36.4 Further to C21, prior to the Contract Administrator’s issuance of a Final Determination, the 
following informal dispute resolution process shall be followed where the Contractor disagrees 
with any opinion, determination, or decision of the Contract Administrator (“Dispute”): 

(a) in the event of a Dispute, attempts shall be made by the Contract Administrator and the 
Contractor’s equivalent representative to resolve Disputes within the normal course of 
project dealings between the Contract Administrator and the Contractor’s equivalent 
representative; and 

(b) Disputes which in the reasonable opinion of the Contract Administrator or the Contractor’s 
equivalent representative cannot be resolved within the normal course of project dealings 
as described above shall be referred to a without prejudice escalating negotiation process 
consisting of, at a minimum, the position levels as shown below and the equivalent 
Contractor representative levels: 

(i) the Contract Administrator; 

(ii) supervisory level between the Contract Administrator and applicable Department 
Head; and 

(iii) Department Head. 

D36.4.1 Names and positions of Contractor representatives equivalent to the above City position 
levels shall be determined by the Contractor and communicated to the City at the pre-
commencement or kick-off meeting.  

D36.4.2 As these negotiations are not an adjudicative hearing, neither party may have legal 
counsel present during the negotiations. 

D36.4.3 Both the City and the Contractor agree to make all reasonable efforts to conduct the above 
escalating negotiation process within twenty (20) Business Days, unless both parties 
agree, in writing, to extend that period of time. 
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D36.4.4 If the Dispute is not resolved to the City and Contractor’s mutual satisfaction after 
discussions have occurred at the final escalated level as described above, or the time 
period set out in D36.4.3, as extended if applicable, has elapsed, the Contract 
Administrator will issue a Final Determination as defined in C1.1(v), at which point the 
parties will be governed by the Dispute Resolution process set out in C21. 

INDEMNITY 

D37. INDEMNITY 

D37.1 Indemnity shall be as stated in C17. 

D37.2 Notwithstanding C17.1, the Contractor shall save harmless and indemnify the City in the 
amount of twice the Contract Price or five million dollars ($5,000,000.00), whichever is greater, 
against all costs, damages or expenses arising from actions, claims, demands and proceedings, 
by whomsoever brought, made or taken as a result of negligent acts or negligent omissions of 
the Contractor, their Subcontractors, employees or agents in the performance or purported 
performance of the Work, and more particularly from: 

(a) accidental injury to or death of any person whether retained by or in the employ of the 
Contractor or not, arising directly or indirectly by reason of the performance of the Work, or 
by reason of any trespass on or damage to property; 

(b) damage to any property owned in whole or in part by the City, or which the City by duty or 
custom is obliged, directly or indirectly, in any way or to any degree, to construct, repair or 
maintain; 

(c) damage to, or trespass or encroachment upon, property owned by persons other than the 
City; 

(d) any claim for lien or trust claim served upon the City pursuant to The Builders’ Liens Act; 

(e) failure to pay a Workers Compensation assessment, or Federal or Provincial taxes; 

(f) unauthorized use of any design, device, material or process covered by letters patent, 
copyright, trademark or trade name in connection with the Work; and 

(g) inaccuracies in any information provided to the City by the Contractor. 

D37.3 Further to C17, The City shall save harmless and indemnify the Contractor in the amount of 
twice the Contract Price or five million dollars ($5,000,000.00), whichever is greater, against all 
costs, damages or expenses arising from actions, claims, demands and proceedings, by 
whomsoever brought, made or taken as a result of negligent acts or negligent omissions of the 
City, their employees or agents in the performance of its obligation under the Contract. 

THIRD PARTY AGREEMENTS 

D38. FUNDING AND/OR CONTRIBUTION AGREEMENT OBLIGATIONS 

D38.1 Funding for the Work of the Contract is being provided to the City of Winnipeg by the 
Government of Manitoba and/or the Government of Canada and accordingly, as required by the 
applicable funding agreements, the following terms and conditions shall apply. 

D38.2 For the purposes of D38: 

(a) “Government of Canada” includes the authorized officials, auditors, and representatives 
of the Government of Canada; and 

(b) “Government of Manitoba” includes the authorized officials, auditors, and 
representatives of the Government of Manitoba. 

D38.3 Indemnification By Contractor 
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D38.3.1 In addition to the indemnity obligations outlined in C17 of the General Conditions for 
Construction, the Contractor agrees to indemnify and save harmless the Government of 
Canada and the Government of Manitoba and each of their respective Ministers, officers, 
servants, employees, and agents from and against all claims and demands, losses, costs, 
damages, actions, suit or other proceedings brought or pursued in any manner in respect 
of any matter caused by the Contractor or arising from this Contract or the Work, or from 
the goods or services provided or required to be provided by the Contractor, except those 
resulting from the negligence of any of the Government of Canada’s or the Government of 
Manitoba’s Ministers, officers, servants, employees, or agents, as the case may be. 

D38.3.2 The Contractor agrees that in no event will Canada or Manitoba, their respective officers, 
servants, employees or agents be held liable for any damages in contract, tort (including 
negligence) or otherwise, for: 

(a) any injury to any person, including, but not limited to, death, economic loss or 
infringement of rights; 

(b) any damage to or loss or destruction of property of any person; or   

(c) any obligation of any person, including, but not limited to, any obligation arising from a 
loan, capital lease or other long term obligation; 

in relation to this Contract or the Work. 

D38.4 Records Retention and Audits 

D38.4.1 The Contractor shall maintain and preserve accurate and complete records in respect of 
this Contract and the Work, including all accounting records, financial documents, copies of 
contracts with other parties and other records relating to this Contract and the Work during 
the term of the Contract and for at least six (6) years after Total Performance. Those 
records bearing original signatures or professional seals or stamps must be preserved in 
paper form; other records may be retained in electronic form.  

D38.4.2 In addition to the record keeping and inspection obligations outlined in C6 of the General 
Conditions for Construction, the Contractor shall keep available for inspection and audit at 
all reasonable times while this Contract is in effect and until at least six (6) years after Total 
Performance, all records, documents, and contracts referred to in D38.4.1 for inspection, 
copying and audit by the City of Winnipeg, the Government of Manitoba and/or the 
Government of Canada and their respective representatives and auditors, and to produce 
them on demand; to provide reasonable facilities for such inspections, copying and audits, 
to provide copies of and extracts from such records, documents, or contracts upon request 
by the City of Winnipeg, the Government of Manitoba, and/or the Government of Canada 
and their respective representatives and auditors, and to promptly provide such other 
information and explanations as may be reasonably requested by the City of Winnipeg, the 
Government of Manitoba, and/or the Government of Canada from time-to-time. 

D38.5 Other Obligations 

D38.5.1 The Contractor consents to the City providing a copy of the Contract Documents to the 
Government of Manitoba and/or the Government of Canada upon request from either 
entity. 

D38.5.2 If the Lobbyists Registration Act (Manitoba) applies to the Contractor, the Contractor 
represents and warrants that it has filed a return and is registered and in full compliance 
with the obligations of that Act, and covenants that it will continue to comply for the 
duration of this Contract. 

D38.5.3 The Contractor shall comply with all applicable legislation and standards, whether federal, 
provincial, or municipal, including (without limitation) labour, environmental, and human 
rights laws, in the course of providing the Work. 

D38.5.4 The Contractor shall properly account for the Work provided under this Contract and 
payment received in this respect, prepared in accordance with generally accepted 
accounting principles in effect in Canada, including those principles and standards 
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approved or recommended from time-to-time by the Chartered Professional Accountants of 
Canada or the Public Sector Accounting Board, as applicable, applied on a consistent 
basis. 

D38.5.5 The Contractor represents and warrants that no current or former public servant or public 
office holder, to whom the Value and Ethics Code for the Public Sector, the Policy on 
Conflict of Interest and Post Employment, or the Conflict of Interest Act applies, shall 
derive direct benefit from this Contract, including any employment, payments, or gifts, 
unless the provision or receipt of such benefits is in compliance with such codes and the 
legislation. 

D38.5.6 The Contractor represents and warrants that no member of the House of Commons or of 
the Senate of Canada or of the Legislative Assembly of Manitoba is a shareholder, director 
or officer of the Contractor or of a Subcontractor, and that no such member is entitled to 
any benefits arising from this Contract or from a contract with the Contractor or a 
Subcontractor concerning the Work. 

D39. ADJUSTMENTS FOR CHANGES IN LAWS, TAXES, OR TARIFFS 

D39.1 Further to C12.4 and subject to C6.13, the Contract Price shall be adjusted if any change in a 
law or tax imposed under the Excise Act, the Excise Tax Act, the Customs Act, the Customs 
Tariff, The Mining Tax Act (Manitoba), or The Retail Sales Tax Act (Manitoba), by an act of the 
Congress of the United States of America, or by Executive Order by the President of the United 
States under the International Emergency Economic Powers Act of the United States of 
America or similar legislation: 

(a) occurs after the Submission Deadline; 

(b) applies to Material; and 

(c) affects the cost of that Material to the Contractor. 

D39.2 Further to C12.5, if a change referred to in C12.4 occurs, the Contract Price shall be increased 
or decreased by an amount equal to the amount that is established, by an examination of the 
relevant records of the Contractor, to be the increase or decrease in the cost incurred that is 
directly attributable to that change, and which the Contractor has proven to the Contract 
Administrator represents the minimum amount of increase necessary in order to obtain 
necessary Material or Plant. For the avoidance of doubt, the Contractor shall be required to 
provide satisfactory proof that it has investigated alternative options for obtaining equivalent 
Material or Plant and reducing or eliminating the increase in Contract Price, up to and including 
entering into purchase agreements with vendors located in other jurisdictions, in order for 
Contractor to be able to avail itself of the increase in Contract Price permitted. 
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FORM J: SUBCONTRACTOR LIST 
(See D15) 

RESIDENTIAL STREET RENEWAL PROGRAM – CROMWELL STREET AND VARIOUS OTHER 
LOCATIONS 

Portion of the Work Name Address 

SURFACE WORKS: 

Supply of Materials: 

Base course and Sub-Base 

Geotextile Fabric 

Concrete 

Asphalt 

Sod and Topsoil 

Installation/Placement: 

Asphalt Planing 

Base Course and Sub-Base 

Geotextile Fabric 

Concrete 

Asphalt 

Sod and Topsoil 

UNDERGROUND WORKS: 

Supply of Materials: 

Catch Basins/Manholes 

Connecting Pipe 

Subdrains 

Installation/Placement: 

Catch Basins/Manholes 

Connecting Pipe 

Subdrains 

STREET LIGHT WORKS: 

Removal of Poles: 

Installation of Conduit/Cables: 

Installation of Bases and Poles: 
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FORM K: EQUIPMENT 
(See D16) 

RESIDENTIAL STREET RENEWAL PROGRAM – CROMWELL STREET AND VARIOUS OTHER 
LOCATIONS 

1. Category/type: Slip Form Curb Machine  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 

2. Category/type: Asphalt Paving Machine  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 

3. Category/type:  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
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FORM K: EQUIPMENT 
(See D16) 

RESIDENTIAL STREET RENEWAL PROGRAM – CROMWELL STREET AND VARIOUS OTHER 
LOCATIONS 

4. Category/type:  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 

5. Category/type:  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 

6. Category/type:  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
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PART E - SPECIFICATIONS 

GENERAL 

E1. APPLICABLE SPECIFICATIONS AND DRAWINGS 

E1.1 These Specifications shall apply to the Work. 

E1.2 The City of Winnipeg Standard Construction Specifications in their entirety, whether or not 
specifically listed on Form B: Prices, shall apply to the Work. 

E1.2.1 The City of Winnipeg Standard Construction Specifications is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Purchasing Division website 
at http://www.winnipeg.ca/matmgt/Spec/Default.stm. 

E1.2.2 The version in effect three (3) Business Days before the Submission Deadline shall apply. 

E1.2.3 Further to C2.4(d), Specifications included in the Tender shall govern over The City of 
Winnipeg Standard Construction Specifications. 

E1.3 Bidders are reminded that requests for approval of substitutes as an approved equal or an 
approved alternative shall be made in accordance with B6. In every instance where a brand 
name or design specification is used, the City will also consider approved equals and/or 
approved alternatives in accordance with B6. 

E1.4 The following are applicable to the Work: 
 
 

Drawing 
No. 

Drawing Name/Title Drawing 
(Original) Sheet 

Size 
 Cover Sheet  A1 
   
 PAVEMENT RECONSTRUCTION AND REHABILITATION  
01 CROMWELL STREET (START TO STA. 1+130) A1 
02 CROMWELL STREET (STA. 1+130 TO END) A1 
03 DESJARDINS FRONTAGE ROAD (START TO STA. 1+095) A1 
04 DESJARDINS FRONTAGE ROAD (STA. 1+095 TO END) A1 
05 HUPPE BAY (START TO STA.1+135) A1 
06 HUPPE BAY (STA.1+135 TO 1+250) A1 
07 HUPPE BAY (STA.1+250 TO END) A1 
08 JUBINVILLE BAY (START TO STA.1+135) A1 
09 JUBINVILLE BAY (STA.1+135 TO 1+270) A1 
10 JUBINVILLE BAY (STA.1+270 TO END) A1 
11 LOMOND BOULEVARD (START TO STA. 1+090) A1 
12 LOMOND BOULEVARD (STA. 1+090 TO 1+185) A1 
13 LOMOND BOULEVARD (STA. 1+185 TO 1+290) A1 
14 LOMOND BOULEVARD (STA. 1+290 TO 1+390) A1 
15 LOMOND BOULEVARD (STA. 1+390 TO 1+490) A1 
16 LOMOND BOULEVARD (STA. 1+490 TO 1+590) A1 
17 LOMOND BOULEVARD (STA. 1+590 TO END) A1 
18 SURFSIDE CRESCENT (START TO STA. 1+110) A1 
19 SURFSIDE CRESCENT (STA. 1+110 TO STA. 1+175) A1 
20 SURFSIDE CRESCENT (STA. 1+175 TO STA. 1+300) A1 
21 SURFSIDE CRESCENT (STA. 1+300 TO STA. 1+400) A1 
22 SURFSIDE CRESCENT (STA. 1+400 TO END) A1 
23 SURFSIDE CRESCENT (FRONTAGE BAY) A1 
24 WESMOUNT BAY (START TO STA. 1+130) A1 
25 WESMOUNT BAY (STA. 1+130 TO 1+230) A1 
26 WESMOUNT BAY (STA. 1+230 TO 1+345) A1 

http://www.winnipeg.ca/matmgt/Spec/Default.stm
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Drawing 
No. 

Drawing Name/Title Drawing 
(Original) Sheet 

Size 
27 WESMOUNT BAY (STA. 1+345 TO 1+460) A1 
28 WESMOUNT BAY (STA. 1+460 TO END) A1 
29 WILLOW POINT ROAD (START TO STA. 1+115) A1 
30 WILLOW POINT ROAD (STA. 1+115 TO 1+235) A1 
31 WILLOW POINT ROAD (STA. 1+235 TO 1+335) A1 
32 WILLOW POINT ROAD (STA. 1+335 TO 1+460) A1 
33 WILLOW POINT ROAD (STA. 1+460 TO END) A1 
   
 STREET LIGHTING  
 1-04707-DE-50000-0667 - CROMWELL STREET A1 
   
 RESURFACING (SEE APPENDIX ‘B’)  
 ASHDALE AVENUE A1 
 MAYWOOD ROAD A1 
 HEATHER ROAD (1 OF 3) A1 
 HEATHER ROAD (2 OF 3) A1 
 HEATHER ROAD (3 OF 3) A1 
 PATERSON STREET A1 
   
 TRANSIT STOP IMPROVEMENTS (SEE APPENDIX ‘C’)  
 ELIZABETH ROAD TRANSIT STOP IMPROVEMENT A1 
 LAKEWOOD BOULEVARD TRANSIT STOP IMPROVEMENT A1 
 LAKEWOOD BOULEVARD – DETAIL TRANSIT STOP IMPROVEMENT A1 
 NIAKWA ROAD TRANSIT STOP IMPROVEMENT A1 
 NIAKWA ROAD – DETAIL TRANSIT STOP IMPROVEMENT A1 

E2. MOBILIZATION AND DEMOBILIZATION PAYMENT 

DESCRIPTION 

E2.1 This Specification shall cover all operations relating to the mobilization and demobilization of the 
Contractor to the project location(s). 

E2.2 The Work to be done by the Contractor under this Specification shall include the furnishing of all 
superintendence, overhead, labour, materials, equipment, tools, supplies, and all things 
necessary for and incidental to the satisfactory performance and completion of all Works as 
hereinafter specified. 

E2.3 The inclusion of a payment item for the Work under this Specification shall not release or 
reduce the responsibilities of the Contractor under any other Specification in this Contract. 

SCOPE OF WORK 

E2.4 Further to C12 of the General Conditions, where Mobilization and Demobilization is included as 
a Bid item, it shall consist of the following, as applicable: 

(a) Mobilization shall include, but not be limited to:  

(i) all activities and associated costs for transportation of the Contractor's personnel, 
equipment, and operating supplies to the Site, and/or Sites, and/or between Sites;  

(ii) establishment of offices, buildings, other necessary general facilities and equipment 
parking/staging areas for the Contractor's operations at the Site or Sites;  

(iii) premiums paid for performance and payment bonds including coinsurance and 
reinsurance agreements as applicable; 

(iv) general cleanup and housekeeping needed maintain a neat and orderly project 
Site(s); and 

(v) other job related items; 
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(b) Demobilization shall include, but not be limited to:  

(i) all activities and costs for transportation of personnel, equipment, and supplies not 
used in the project from the Site, and/or Sites, and/or between Sites;  

(ii) disassembly, removal, and Site cleanup and restoration of offices, buildings, and 
other facilities assembled on the Site and/or Sites; 

(iii) repair of access roads, temporary haul roads, and equipment parking areas leaving 
the project Site in the same or better condition than at the start of the project; 

(iv) general cleanup and housekeeping needed to restore a neat and orderly project 
Site. 

E2.5 Access to the Site, equipment parking, and staging areas are limited to that shown on the 
Drawings or as approved by the Contract Administrator. 

MEASUREMENT AND PAYMENT 

E2.6 The lump-sum price for the Mobilization and Demobilization Bid item shall not exceed  
five percent (5.00%) of the total Bid price for the Contract. 

E2.6.1 Further to B9, B17, C12 and E2.6, should the lump sum price exceed five percent (5%) of 
the Total Bid Price the lump sum price will be reduced to five percent (5%) of the Total Bid 
Price, the Total Bid Price will be determined using the reduced lump sum price and 
payment will be based on the reduced lump sum price.  

E2.7 Payment for Mobilization:  

(a) sixty percent (60%) of the lump-sum price will be paid to the Contractor for Mobilization on 
the first Progress Estimate for the Contract. 

E2.8 Payment for Demobilization:  

(a) the remaining forty percent (40%) of the lump-sum price will be paid upon: 

(i) restoration of the Site and/or Sites to the satisfaction of the Contract Administrator; 
and 

(ii) distribution of the Declaration of Total Performance.  

E2.9 Pay Reduction for Accessibility Plan  

(a) The Demobilization payment will be reduced by the number of pay adjustments incurred in 
accordance with D18 and as determined by the Contract Administrator. 

E2.10 Mobilization and Demobilization will be paid only once (to a maximum of one hundred percent 
(100%)), regardless of the number of times the Contractor mobilizes to the Site and/or Sites. 

E3. GEOTECHNICAL REPORT 

E3.1 Further to C3.1, the geotechnical report is provided to aid the Contractor’s evaluation of the 
pavement structure and/or existing soil conditions.  The geotechnical report is contained in 
Appendix ‘A’.  

E4. OFFICE FACILITIES 

E4.1 The Contractor shall supply office facilities meeting the following requirements: 

(a) the field office shall be for the exclusive use of the Contract Administrator; 

(b) the building shall be conveniently located near the Site of the Work; 

(c) the building shall have a minimum floor area of twenty (20) square metres, a height of 
2.4 metres (m) with two (2) windows for cross ventilation and a door entrance with a 
suitable lock;  
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(d) the building shall be suitable for all weather use. It shall be equipped with an electric heater 
and air conditioner so that the room temperature can be maintained between either sixteen 
(16) to eighteen (18) degrees Celsius or twenty-four (24) to twenty-five (25) degrees 
Celsius; 

(e) the building shall be adequately lighted with fluorescent fixtures and have a minimum of 
three (3) wall outlets; 

(f) the building shall be furnished with one (1) desk, one (1) drafting table, table three (3) m by 
1.2 m, one (1) stool, one (1) four (4) drawer legal size filing cabinet and a minimum of 
twelve (12) chairs; 

(g) a portable toilet shall be located near the field office building.  The toilet shall have a 
locking door and be for the exclusive use of the Contract Administrator and other personnel 
from the City; and 

(h) the field office building and the portable toilet shall be cleaned on a weekly basis 
immediately prior to each Site meeting. The Contract Administrator may request additional 
cleaning when they deem it necessary. 

E4.2 The Contractor shall be responsible for all installation and removal costs, all operating costs, 
and the general maintenance of the office facilities. 

E4.3 The office facilities will be provided from the date of the commencement of the Work to the date 
of Total Performance. 

E4.4 On a one (1) time basis, where directed by the Contract Administrator, the Contractor shall 
relocate the office facilities to a location more convenient for the remaining Work. 

E5. PROTECTION OF EXISTING TREES 

E5.1 The Contractor shall take the following precautionary steps to prevent damage from 
construction activities to existing boulevard trees within the limits of the construction area: 

(a) the Contractor shall not stockpile materials and soil or park vehicles and equipment on 
boulevards within two (2) m of trees; 

(b) trees identified to be at risk by the Contract Administrator are to be strapped with twenty-
five (25) by one hundred (100) by two thousand four hundred (2,400) mm wood planks, or 
suitably protected as approved by the Contract Administrator; 

(c) excavation shall be performed in a manner that minimizes damage to the existing root 
systems.  Where possible, excavation shall be carried out such that the edge of the 
excavation shall be a minimum of 1.5 times the diameter (measured in inches), with the 
outcome read in feet, from the closest edge of the trunk.  Where roots must be cut to 
facilitate excavation, they shall be pruned neatly at the face of excavation; 

(d) operation of equipment within the dripline of the trees shall be kept to the minimum 
required to perform the Work required.  Equipment shall not be parked, repaired, refuelled; 
construction materials shall not be stored, and earth materials shall not be stockpiled within 
the driplines of trees.  The dripline of a tree shall be considered to be the ground surface 
directly beneath the tips of its outermost branches.  The Contractor shall ensure that the 
operations do not cause flooding or sediment deposition on areas where trees are located; 
and 

(e) Work on-Site shall be carried out in such a manner so as to minimize damage to existing 
tree branches.  Where damage to branches does occur, they shall be neatly pruned. 

E5.2 All damage to existing trees caused by the Contractor’s activities shall be repaired to the 
requirements and satisfaction of the Contract Administrator and the City Forester or their 
designate. 

E5.3 No separate measurement or payment will be made for the protection of trees. 
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E5.4 Except as required in E5.1(c) and E5.1(e), Elm trees shall not be pruned at any time between 
April 1 and July 31. 

E6. TRAFFIC CONTROL 

E6.1 Further to 3.6, 3.7 and 3.8 of CW 1130: 

(a) Where directed by the Contract Administrator, the Contractor shall construct and maintain 
temporary asphalt ramps to alleviate vertical pavement obstructions such as manholes and 
planing drop-offs to the satisfaction of the Contract Administrator. Payment shall be in 
accordance with CW3410. 

(b) In accordance with the Manual of Temporary Traffic Control on City Streets (MTTC), the 
Contractor (“Construction Agency” in the Manual) shall be responsible for placing, 
maintaining and removing the appropriate temporary traffic control devices as specified by 
the MTTC, the Contract Drawings, Staging Plans and Traffic Management Plans or by the 
Traffic Management Branch of the City of Winnipeg Public Works Department. The 
Contractor shall bear all costs associated with the placement of temporary traffic control 
devices by their own forces or Subcontractor. 

(c) In addition, the Contractor shall be responsible for supplying, removing, placing and 
maintaining all regulatory signing including but not limited to: 

(i) parking restrictions; 

(ii) stopping restrictions; 

(iii) turn restrictions; 

(iv) diamond lane removal; 

(v) full or directional closures on a Regional Street; 

(vi) traffic routed across a median; and 

(vii) full or directional closure of a non-regional street where there is a requirement for 
regulatory signs (turn restrictions, bus stop relocations, etc.) to implement the 
closure. 

(d) The Contractor shall remove and stockpile any regulatory signage not required during 
construction such as, but not limited to, parking restrictions, turn restrictions and loading 
restrictions. 

E6.2 Upon request from the Contract Administrator, the Contractor shall provide records 
demonstrating that the Site has been maintained. 

E6.3 Further to E6.1(c) and E6.1(d) the Contractor shall make arrangements with the Traffic Services 
Branch of the City of Winnipeg to reinstall the permanent regulatory signs after the Contract 
Work is complete. The Contractor shall make arrangements to drop off the stockpiled materials 
to Traffic Services at 495 Archibald Street. 

E6.4 Any changes to the approved Traffic Management Plan must be submitted to the Contract 
Administrator a minimum of five (5) Working Days prior to the required change for approval. 

E6.5 If the Contract Administrator determines that the Contractor is not performing Traffic Control in 
accordance with this Specification, Traffic Services may be engaged to perform the Traffic 
Control.  In this event the Contractor shall bear costs charged to the project by the Traffic 
Services Branch of the City of Winnipeg in connection with the required Works. 

E7. TRAFFIC MANAGEMENT 

E7.1 Further to 3.7 of CW 1130: 

E7.1.1 The Contractor shall schedule construction activities to meet the following: 

(a) Cromwell Street from Lyndale Drive to St. Mary’s Road: 

(i) Closed to all traffic in accordance with the Manual of Temporary Traffic Control 
(MTTC) (Figure 29); and 
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(ii) The Contractor shall sign the street “Road Closed – No Exit” at St. Mary’s and 
“Road Closed” at the project limit, approximately 30 m west of St. Mary’s; 

(b) Desjardins Frontage Road – 127/167 Desjardins Drive: 

(i) At least one (1) lane for local access traffic shall be maintained along this street 
during construction in accordance with the MTTC (Figure 27); 

(c) Huppe Bay – Island Shore Boulevard to Island Shore Boulevard: 

(i) Maintain one (1) lane of one-way traffic in accordance with the MTTC  
(Figure 27). Traffic direction to match existing traffic direction depending on 
whether the outer or inner lane is closed;  

(d) Jubinville Bay – Betournay Street to Betournay Street: 

(i) Maintain one (1) lane of one-way traffic in accordance with the MTTC  
(Figure 27). Traffic direction to match existing traffic direction depending on 
whether the outer or inner lane is closed; 

(e) Lomond Boulevard – Paterson Street to Paterson Street: 

(i) Maintain one (1) lane of one-way traffic in accordance with the MTTC  
(Figure 27). Traffic direction to match existing traffic direction depending on 
whether the outer or inner lane is closed; 

(f) Surfside Crescent – Desjardins Drive to De La Seignuerie Boulevard: 

(i) Maintain one (1) lane of one-way traffic (Eastbound) during Westbound 
construction (Figure 27); and 

(ii) Maintain one (1) lane of one-way traffic (Westbound) during Eastbound 
construction (Figure 27); 

(g) Westmount Bay – Cottonwood Road to Cottonwood Road: 

(i) Maintain one (1) lane of one-way traffic in accordance with the MTTC  
(Figure 27). Traffic direction to match existing vehicle direction depending on 
whether the outer or inner lane is closed; 

(h) Willow Point Road – Pebble Beach Road to Willowlake Crescent: 

(i) Maintain one (1) lane of one-way traffic (Eastbound/Northbound) during 
Westbound/Southbound construction (Figure 27); and 

(ii) Maintain one (1) lane of one-way traffic (Westbound/Southbound) during 
Eastbound/Westbound construction (Figure 27); 

(i) Ashdale Avenue – Lyndale Drive to Highfield Street: 

(i) Maintain one (1) lane of one-way traffic (Northbound) during Southbound 
construction (Figure 27); and 

(ii) Maintain one (1) lane of one-way traffic (Southbound) during Northbound 
construction (Figure 27); 

(j) Maywood Road – Cottonwood Road to Westmount Drive: 

(i) Maintain one (1) lane of one-way traffic (Northbound) during Southbound 
construction (Figure 27); and 

(ii) Maintain one (1) lane of one-way traffic (Southbound) during Northbound 
construction (Figure 27); 

(k) Heather Road – Harper Avenue to Winakwa Road: 

(i) Maintain one (1) lane of one-way traffic (Northbound) during Southbound 
construction (Figure 27); and 

(ii) Maintain one (1) lane of one-way traffic (Southbound) during Northbound 
construction (Figure 27); 

(l) Paterson Street – Lochmoor Avenue to End: 

(i) At least one (1) lane for local and bus access traffic shall be maintained along 
this street during construction in accordance with the MTTC (Figure 27); 

(m) Elizabeth Road, Lakewood Boulevard, Niakwa Road (Transit Stop Improvements): 
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(i) At least one (1) lane for local and bus access traffic shall be maintained along 
this street during construction in accordance with the MTTC (Figure 28). 

E7.1.2 Intersecting street and private approach access shall be maintained at all times. 

E7.1.3 Should the Contractor be unable to maintain an existing access to a residence or business, 
they shall review the planned disruption with the business or residence and the Contract 
Administrator, and take reasonable measures to minimize the impact.  The Contractor shall 
provide a minimum of twenty-four (24) hours notification to the affected residence or 
business and the Contract Administrator, prior to disruption of access. 

E7.1.4 Any proposed modifications to the construction staging and/or traffic management plans 
outlined in the Contract Documents must be approved by the Contract Administrator. 

E7.1.5 Pedestrian and ambulance/emergency vehicle access must be maintained at all times. 

E8. REFUSE AND RECYCLING COLLECTION 

E8.1 While access to refuse and/or recycling collection vehicles is restricted, on collection day(s) the 
Contractor shall move all of the affected property owners refuse and/or recycling materials to a 
nearby common area, prior to an established time, in accordance with E8.2 to permit the normal 
collection vehicles to collect the materials.  Immediately following recycling collection the 
Contractor shall return recycling receptacles to the addresses marked on the receptacles.   

E8.2 Collection Schedule: 

Cromwell Street from St. Mary’s Road to Lyndale Drive  

 Collection Day(s): Tuesday  

 Collection Time:  7:00 a.m. 

 Common Collection Area: 
Refuse and recycling along Paterson Street to be relocated to a common 
collection area as directed by the Contract Administrator.  

Paterson Street from Lochmoor Avenue to East End 

 Collection Day(s): Tuesday 

 Collection Time: 7:00 a.m. 

 Common Collection Area: 
Refuse and recycling along Paterson Street to be relocated to a common 
collection area as directed by the Contract Administrator. 

Desjardins Drive Frontage from #127 Desjardins Drive to #167 Desjardins Drive 

 Collection Day(s): Tuesday 

 Collection Time: 7:00 a.m. 

 Common Collection Area: 

Refuse and recycling along Desjardins Drive Frontage to be relocated to a 
common collection area as directed by the Contract Administrator. 

Lomond Boulevard from Paterson Street to Paterson Street 

 Collection Day(s): Tuesday 

 Collection Time: 7:00 a.m. 

 Common Collection Area: 
Refuse and recycling along Lomond Boulevard to be relocated to a common 
collection area as directed by the Contract Administrator. 
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Surfside Crescent from Desjardins Drive to De La Seigneurie Boulevard 

 Collection Day(s): Tuesday 

 Collection Time: 7:00 a.m. 

 Common Collection Area: 

Refuse and recycling along Surfside Crescent to be relocated to a common 
collection area as directed by the Contract Administrator. 

Huppe Bay from Island Shore Boulevard to Island Shore Boulevard 

 Collection Day(s): Tuesday 

 Collection Time: 7:00 a.m. 

 Common Collection Area: 
Refuse and recycling along Huppe Bay to be relocated to a common collection 
area as directed by the Contract Administrator. 

Jubinville Bay from Betournay Street to Betournay Street 

 Collection Day(s): Tuesday 

 Collection Time: 7:00 a.m. 

 Common Collection Area: 

Refuse and recycling along Jubinville Bay to be relocated to a common 
collection area as directed by the Contract Administrator. 

Westmount Bay from Cottonwood Road to Cottonwood Road 

 Collection Day(s): Tuesday 

 Collection Time: 7:00 a.m. 

 Common Collection Area: 
Refuse and recycling along Westmount Bay to be relocated to a common 
collection area as directed by the Contract Administrator. 

Willow Point Road from Pebble Beach Road to Willowlake Crescent 

 Collection Day(s): Tuesday and Friday 

 Collection Time: 7:00 a.m. 

 Common Collection Area: 
Refuse and recycling along Willow Point Road to be relocated to a common 
collection area as directed by the Contract Administrator. 

Heather Road from Winakwa Road to Harper Avenue. 

 Collection Day(s): Tuesday 

 Collection Time: 7:00 a.m. 

 Common Collection Area: 
Refuse and recycling along Heather Road to be relocated to a common 
collection area as directed by the Contract Administrator. 

Maywood Road from Cottonwood Road to Westmount Drive 

 Collection Day(s): Tuesday 

 Collection Time: 7:00 a.m. 

 Common Collection Area: 
Refuse and recycling along Maywood Road to be relocated to a common 
collection area as directed by the Contract Administrator. 
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Ashdale Avenue from Lyndale Drive to Highfield Street. 

 Collection Day(s): Tuesday 

 Collection Time: 7:00 a.m. 

 Common Collection Area: Not Applicable 

E8.3 No measurement or payment will be made for the work associated with this Specification. 

E9. PEDESTRIAN SAFETY 

E9.1 During the project, a temporary snow fence shall be installed in locations such as open 
excavations that are adjacent to pedestrian facilities. The Contractor shall be responsible for 
maintaining the snow fence in a proper working condition.  No measurement for payment shall 
be made for this work. 

E10. WATER OBTAINED FROM THE CITY 

E10.1 Further to 3.7 of CW 1120, the Contractor shall pay for all costs, including sewer charges, 
associated with obtaining water from the City in accordance with the Waterworks and Sewer By-
laws. 

E11. SURFACE RESTORATIONS 

E11.1 Further to 3.3 of CW 1130, when Total Performance is not achieved in the year the Contract is 
commenced, the Contractor shall temporarily repair any Work commenced and not completed 
to the satisfaction of the Contract Administrator.  The Contractor shall maintain the temporary 
repairs in a safe condition as determined by the Contract Administrator until permanent repairs 
are completed.  The Contractor shall bear all costs associated with temporary repairs and their 
maintenance. 

E12. INFRASTRUCTURE SIGNS 

E12.1 The Contractor shall obtain infrastructure signs from the Traffic Services Sign Shop at 
421 Osborne Street.  The Contractor shall mount each sign securely to a rigid backing material 
approved by the Contract Administrator.  The Contractor shall fasten each sign to a suitable 
support and erect and maintain one (1) sign at each street as directed by the Contract 
Administrator.  When the Contract Administrator considers the Work on the street complete, the 
Contractor shall remove and dispose of the signs and supports.   No measurement for payment 
will be made for performing all operations herein described and all other items incidental to the 
work described. 

E13. SUPPLY AND INSTALLATION OF PAVEMENT REPAIR FABRIC 

DESCRIPTION 

E13.1 General 

E13.1.1 This Specification covers the supply and installation of pavement repair fabric.    

E13.1.2 Referenced Standard Construction:  

(a) CW 3130 – Supply and Installation of Geotextile Fabrics. 

MATERIALS 

E13.2 Storage and Handling 

E13.2.1 Store and handle material in accordance with Section 2 of CW 3130.   
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E13.3 Pavement Repair Fabric 

E13.3.1 Pavement repair fabric will be Glas Grid Road Reinforcement Mesh – Style 8501. 

CONSTRUCTION METHODS 

E13.4 General 

E13.4.1 Install pavement repair fabric at random locations as directed by the Contract 
Administrator. 

E13.4.2 The extent of the placement limits and quantities required will be determined by the 
Contract Administrator and provided forty-eight (48) hours prior to the placement of 
asphalt. 

E13.4.3 Proceed with installation upon completion and acceptance of the asphalt levelling course. 

E13.4.4 Install fabric in accordance with the manufacturer’s Specifications and recommendations. 

E13.4.5 Only construction equipment required to place the final asphalt surface course will be 
allowed to travel on the exposed fabric.   

E13.4.6 Replace damaged or improperly placed fabric. 

E13.4.7 Ensure temperature of the asphalt material does not exceed the melting point of the fabric. 

MEASUREMENT AND PAYMENT 

E13.5 Pavement Repair Fabric 

E13.5.1 The supply and installation of the pavement repair fabric will be measured on an area basis 
and paid for at the Contract Unit Price per square metre for “Pavement Repair Fabric”.  
The area to be paid for will be the total number of square metres of pavement repair fabric 
supplied and installed in accordance with this Specification, accepted and measured by the 
Contract Administrator. 

E14. PORTLAND CEMENT CONCRETE SIDEWALK WITH BLOCK OUTS FOR INDICATOR 
SURFACES 

DESCRIPTION 

E14.1 This Specification shall supplement CW 3325-R5 “Portland Cement Concrete Sidewalks”. 

CONSTRUCTION METHODS 

E14.2 Add the following to section 9: 

E14.2.1 As shown on the Drawings and as directed by the Contract Administrator, construct 
sidewalk with block outs and/or monolithic curb and sidewalk with block outs, to allow for 
the installation of indicator surfaces.  

E14.2.2 Verify dimensions of paving stones (indicator surface) prior to construction of the block-
outs. Gaps between paving stones and concrete pavement shall not exceed five (5) mm. 

E14.2.3 Concrete curbs for monolithic curb and sidewalk with block outs shall be constructed in 
accordance with CW 3240.  

MEASUREMENT AND PAYMENT 

E14.3 Add the following to section 12: 

E14.3.1 Construction of concrete sidewalks with block outs for indicator surfaces will be measured 
on surface area basis.  The surface area to be paid for shall be the number of square 
metres constructed in accordance with this Specification and accepted by the Contract 
Administrator, as computed by measurements made by the Contract Administrator. 
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BASIS OF PAYMENT 

E14.4 Add the following to section 13: 

E14.4.1 Construction of concrete sidewalks with block outs for indicator surfaces will be paid for at 
the Contract Unit Price per square meter for the “Items of Work” listed here below, 
measured as specified herein, which price shall be payment in full for supplying all 
materials and for performing all operations herein described and all other items incidental 
to the work included in this Specification. 

E14.4.2 Items of Work: 

(a) Monolithic Curb and one hundred (100) mm Sidewalk with Block Outs. 

E14.4.3 Concrete thickness greater than the specified sidewalk thickness as a result of shaping the 
base material to accommodate the block outs is incidental to the listed Items of Work.  

E15. PAVING STONES FOR INDICATOR SURFACES 

DESCRIPTION 

E15.1 This Specification shall supplement CW 3330-R5 “Installation of Interlocking Paving Stones”. 

MATERIALS 

E15.2 Add the following to section 5: 

E15.2.1 Paving Stones for indicator surfaces shall be as shown on the Drawings. 

E15.2.2 Paving Stones for indicator surfaces shall be: 
 
Barkman Concrete paving stones -  
Charcoal Holland Paver (sixty (60) mm by two hundred ten (210) mm by two hundred 
ten (210) mm) 
https://www.barkmanconcrete.com/ 

CONSTRUCTION METHODS 

E15.3 Add the following to section 9.2 “Preparation of Sub-grade, Sub-base and Sand-base”: 

E15.3.1 Preparation of Sand-Base for Paving Stones in Sidewalk Block Outs. 

E15.3.2 Place a fifteen (15) mm layer of bedding sand in the blocked out sidewalk areas.  

E15.3.3 The bedding sand shall be spread and levelled so that the paving stones when installed 
are five (5) mm higher than the finished grade.  

E15.3.4 No more sand shall be spread than can be covered in with paving stone on the same day.  

E15.3.5 The bedding sand shall not be compacted or disturbed prior to laying the paving stones. 

E15.4 Add the following to section 9.3 “Installation of Paving Stones”: 

E15.4.1 For indicator surface paving stones, commence installation of paving stones against the 
long edge of the block out to obtain the straightest possible course of installation.  

MEASUREMENT AND PAYMENT 

E15.5 Add the following to section 12: 

E15.5.1 Supply and Installation of Paving Stones for Indicator Surfaces:  

(a) Paving stones for indicator surfaces will be measured on surface area basis.  The 
surface area to be paid for shall be the number of square metres constructed in 
accordance with this Specification and accepted by the Contract Administrator, as 
computed by measurements made by the Contract Administrator. 

https://www.barkmanconcrete.com/
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BASIS OF PAYMENT 

E15.6 Add the following to section 13: 

E15.6.1 The supply and installation of paving stones for indicator surfaces will be paid for at the 
Contract Unit Price per square meter for “Paving Stone Indicator Surface”, measured as 
specified herein, which price shall be payment in full for supplying all materials and for 
performing all operations herein described and all other items incidental to the work 
included in this Specification. 

E15.6.2 Concrete thickness greater than the specified sidewalk thickness as a result of shaping the 
base material to accommodate the block outs is incidental to the listed Items of Work.  

E16. SUPPLY AND INSTALL WATERMAIN AND WATER SERVICE INSULATION 

DESCRIPTION 

E16.1 Notwithstanding 3.12 of CW 2110, this Specification covers the supply and installation of 
insulation in roadway excavations over watermains and water services.  

E16.2 Referenced Standard Construction Specifications: 

(a) CW 2030 – Excavation Bedding and Backfill; and  

(b) CW 3110 – Sub-grade, Sub-base and Base Course Construction. 

E16.3 Referenced Standard Details:  

(a) SD-018 – Watermain and Water Service Insulation. 

MATERIALS 

E16.4 Acceptable insulation is: 

(a) Extruded Polystyrene rigid foam insulation – Type 4, 101.6 mm (four (4) inches) in 
thickness.  

DOW – Roofmate or Highload 40  

Owen’s Corning – Foamular 350 or Foamular 400. 

50.8 mm (two (2) inches) by 1,219.2 mm (forty-eight (48) inches) by 2,438.4 mm  
(ninety-six (96) inches), 50.8 mm (two (2) inches) by 609.6 mm (twenty-four (24) inches) by 
2,438.4 mm (ninety-six (96) inches), 101.6 mm (four (4) inches) by 609.6 mm (twenty-four 
(24) inches) by 2,438.4 mm (ninety-six (96) inches) 

E16.5 Sand Bedding:  

(a) In accordance with CW 2030.  

CONSTRUCTION METHODS 

E16.6 Prior to the installation of any sub-base material or geotextile material, locate all existing water 
services.   Further to SD-018, where directed by the Contract Administrator, excavate the sub-
grade to allow the top of the insulation to be installed flush with the surrounding sub-grade.  
Install the insulation on a level surface centered over the located watermain or water service for 
the full width of the roadway excavation.  Install sand bedding if required to level the surface. 
Stockpile and dispose of excavated material in accordance with CW 3110.  

E16.7 Thickness of insulation is one hundred (100) mm (four (4) inches).  If using fifty (50) mm  
(two (2) inch) panels two (2) layers are required.  Total width of insulation to be as directed by 
the Contract Administrator.  Place sufficient full width panels to meet or exceed the specified 
width. 

E16.8 Place insulation panels adjacent to each other over the specified area with no gaps between 
panels and less than fifteen (15) mm of elevation difference along the adjoined edges. Where 
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50.8 mm (two (2) inch) thick panels are being used, offset the top layer to prevent the panel 
joints from aligning with the joints in the lower layer.  

E16.9 Use full panels of insulation where possible. Where necessary cut insulation panels to obtain 
coverage to specified lengths.  Insulation pieces shall be a minimum of dimension of three 
hundred (300) mm in width or length.  

E16.10 Take appropriate measures to ensure panels are not displaced when installing geotextiles and 
during backfilling operations.  

MEASUREMENT AND PAYMENT 

E16.11 Watermain and Water Service Insulation shall be measured on an area basis and paid for at the 
Contract Unit Price per square metre of “Watermain and Water Service Insulation”. The area to 
be paid for shall be the total square metres of watermain and water service insulation supplied 
and installed in accordance with this Specification, accepted and measured by the Contract 
Administrator. 

(a) Excavation of the roadway subgrade in accordance with E16.6 will not be measured for 
payment and will be included in the payment for “Watermain and Water Service Insulation”. 

E17. CONSTRUCTION OF VARIOUS CURBS FOR ASPHALT PAVEMENT 

DESCRIPTION 

E17.1 This Specification covers the construction of various curb types for asphalt pavements.  

GENERAL  

E17.2 Referenced Standard Construction Specifications and Standard Detail Drawings:  

(a) CW 3110 – Sub-grade, Sub-base and Base Course Construction; 

(b) CW 3310 – Portland Cement Concrete Pavement Works;  

(c) CW 3240 – Renewal of Existing Curbs; and  

(d) Standard Detail Drawings SD-200A, SD-200B, SD-202B, SD-202C, SD-203C, SD-203D, 
SD-200AA, SD-200BA, SD-202CA, SD-203CA, SD-203DA, SD-229F, SD-229FA 
(Appendix ‘D’). 

CONSTRUCTION METHODS  

E17.3 Further to CW 3310, the Contractor shall construct the various curb types for asphalt 
pavements as per Standard Detail Drawings in Appendix ‘D’.  

E17.4 Place and compact sub-base and base course material for roadway in accordance with the 
Standard Detail Drawings and Specification CW 3110. 

E17.5 Drill holes into the sub-base material with a drilling diameter of two (2) mm greater than the 
diameter of the tie bar.  

E17.6 Supply and install reinforcing steel in accordance with the Standard Detail Drawings and 
Specification CW 3310. 

E17.7 Place concrete utilizing slip-form paving equipment in accordance with the Standard Detail 
Drawings and Specification CW 3310. 

E17.8 Provide a minimum of forty (40) mm cover between reinforcing steel and the finished concrete 
surface.  
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E17.9 Place and compact fifty (50) mm sub-base material as backfill behind curb for asphalt pavement 
within excavated area in accordance with the Standard Detail Drawings.  Place and compact 
suitable Site material as backfill behind curb for asphalt pavement to allow for one hundred 
(100) mm of topsoil and sod where applicable.  Care must be taken so as to not disturb the new 
curb for asphalt pavement during placing and compaction of fifty (50) mm sub-base material 
and suitable Site material.  

MEASUREMENT AND PAYMENT  

E17.10 Construction of barrier curb for asphalt pavement shall be measured on a length basis and paid 
for at the Contract Unit Price per metre of to “Construction of Various Curbs for Asphalt 
Pavement” items below. The length to be paid for shall be the total number of metres supplied 
and installed in accordance with this Specification, accepted and measured by the Contract 
Administrator.   

(a) Construction of Various Curbs for Asphalt Pavement: 

(i) Construction of Type 2 Barrier Curb and Reversed Gutter for Asphalt Pavement 
(SD-200AA); 

(ii) Construction of Type 2 Modified Barrier Curb for Asphalt Pavement (SD-203C); and 

(iii) Construction of Type 2 Curb Ramp for Asphalt Pavement (SD-229F). 

E17.11 The supply and installation of reinforcing steel, base course for backfill, and suitable Site 
material is incidental to “Construction of Various Curbs for Asphalt Pavement”.  No 
measurement or payment will be made.  

E18. SIDEWALK EXPANSION JOINTS 

DESCRIPTION 

E18.1 Further to CW 3325-R5, CW 3235-R9 and CW 3310-R19, this Specification covers the supply 
and installation of expansion joints to be constructed within concrete sidewalk. 

E18.2 Referenced Standard Details:  

(a) SD-228AA Sidewalk Expansion Joints (Appendix ‘D’). 

MATERIALS 

E18.3 Use only those materials listed as Approved Products for Surface Works. The Approved 
Products are available in Adobe Acrobat (.pdf) format at the City of Winnipeg, Corporate 
Finance, Material Management Internet site at: 
https://legacy.winnipeg.ca/finance/findata/matmgt/std_const_spec/current/Docs/Approved_Prod
uct_Surface_Works.pdf. 

E18.4 Expansion Joint Filler 

(a) Sidewalk expansion joints shall be a closed-cell expansion joint filler. 

E18.5 Reinforcing Steel 

(a) Three hundred (300) mm long 10M dowels. Dowel bars shall be plain round bars of grade 
300 or better in accordance with CSA G40.21. Epoxy coating shall meet the requirements 
of ASTM Standard A934/A934M, Standard Specification for Epoxy-Coated Prefabricated 
Steel Reinforcing Bars. 

(b) The dowels shall be placed half depth of the sidewalk and aligned parallel to the centreline 
and surface of the slab with a maximum allowable tolerance of plus or minus five (± 5) mm.  
The dowels shall be positioned sufficiently rigid so the dowels are held in alignment within 
the specified tolerance, both horizontally and vertically, until the concrete placing and 
setting cycle is complete.  

(c) All areas of the dowel bar with damaged epoxy coating shall be cleaned and painted to the 
satisfaction of the Contract Administrator.  

https://legacy.winnipeg.ca/finance/findata/matmgt/std_const_spec/current/Docs/Approved_Product_Surface_Works.pdf
https://legacy.winnipeg.ca/finance/findata/matmgt/std_const_spec/current/Docs/Approved_Product_Surface_Works.pdf
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(d) All dowels shall be thoroughly coated with a thin uniform coating of bond breaker or 
lubricant such as oil, grease, or synthetic materials to prevent bonding with the concrete for 
the length of the dowel.  The bond breaker coating shall be smooth and free of voids.  

CONSTRUCTION METHODS 

E18.6 Install sidewalk expansion joints as detailed in SD-228AA Sidewalk Expansion Joints. 

E18.7 Expansion joints shall be constructed and installed as indicated in the Contract Documents or 
directed by the Contract Administrator. 

E18.8 The fiber joint filler shall extend the full width and depth of the sidewalk. Any excess material 
shall be trimmed to match the surface of the concrete. 

E18.9 Dowels shall be placed at 0.45 m O/C spacing. Three dowels shall be installed at each 
expansion joint no closer than 0.15 m from edge of concrete. If dowels are displaced during 
concrete placing operations, concrete placement shall cease and shall not resume until the 
displaced dowels have been reset to the true design position. 

E18.10 Once dowels are in position, they shall be inspected and approved by the Contract 
Administrator before any concrete is placed.  Otherwise the concrete will be rejected by the 
Contract Administrator and shall be removed by the Contractor at his own expense. 

E18.11 Expansion joints shall be installed every fifteen (15) metres when constructing new or renewing 
existing sidewalk. If sidewalk is constructed during cold weather concreting period, expansion 
joints shall be installed every twelve (12) metres. Expansion joints shall not be installed when 
renewing less than fifteen (15) m of sidewalk.  

E18.12 Where the Drawings call for a new slab to be tied into an existing slab along a transverse joint, 
the Contractor shall construct an expansion joint and install dowels into the existing slab in 
accordance with Clause 6.3.2, CW 3310. Following installation of dowels, the ends of the 
dowels that extend into the new area shall be completely coated with a thin uniform coating of 
approved bond breaker or lubricant. 

E18.13 When replacing heaved panels in an existing sidewalk, expansion joints shall be installed on 
both ends of the replaced panels. 

E18.14 Expansion joints shall not be installed when constructing monolithic curb and sidewalk. 

E18.15 Expansion joints shall be installed when installing separate concrete splash strip.  

MEASUREMENT AND PAYMENT 

E18.16 No payment shall be made for supplying all materials and for performing all operations herein 
described and all other items incidental to the Work included in this Specification. 

E19. 2025 UPDATED STANDARD DRAWING DETAILS 

DESCRIPTION 

E19.1 This Specification covers the construction of various items of work using updated Standard 
Drawing Details in Appendix ‘D’.  

GENERAL  

E19.2 Referenced Standard Construction Specifications and Standard Detail Drawings:  

(a) CW 3110 – Sub-grade, Sub-base and Base Course Construction; 

(b) CW 3120 – Installation of Sub Drains; 

(c) CW 3130 – Supply and Installation of Geotextile Fabrics; 
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(d) CW 3230 – Full-Depth Patching of Existing Slabs and Joints; 

(e) CW 3235 – Renewal of Miscellaneous Concrete Slabs; 

(f) CW 3240 – Renewal of Existing Curbs; 

(g) CW 3310 – Portland Cement Concrete Pavement Works;  

(h) CW 3325 – Portland Cement Concrete Sidewalk; and 

(i) Standard Detail Drawings SD-220D, SD-228A, SD-235, SD-245 (Appendix ‘D’). 

CONSTRUCTION METHODS  

E19.3 Further to E19.2, the Contractor shall construct the following various items of work as per the 
new Standard Detail Drawings in Appendix ‘D’: 

(a) Curb and Gutter Inlet Isolation Details for Asphalt Pavements (SD-220D); 

(b) Concrete Sidewalk (SD-228A); 

(c) Residential Approach – Concrete (With Existing Barrier Curb) (SD-235); and 

(d) Subdrain Installation Detail (SD-245). 

E20. INSTALLATION OF ASPHALT SPEED HUMP 

DESCRIPTION 

E20.1 General 

E20.1.1 Further to CW 3410, this Specification covers the placement of asphalt speed humps. 

E20.1.2 Referenced City of Winnipeg Standard Construction Specifications: 

(a) CW 3410 – Asphaltic Concrete Pavement Works. 

MATERIAL AND EQUIPMENT 

E20.2 Asphalt materials 

E20.2.1 Asphalt material supplied shall be in accordance with CW 3410 Type 1A Asphalt Material. 

E20.3 Equipment 

E20.3.1 Equipment shall be in accordance with CW 3410 Clause 8. 

CONSTRUCTION METHODS 

E20.4 Asphalt Speed Hump 

E20.4.1 Place asphalt speed hump in location as directed by the Contract Administrator. 

E20.4.2 Ensure surface is dry and clean prior to placement of asphaltic concrete material. 

E20.4.3 Prepare the speed hump surface with a uniform application of tack coat applied in small 
quantities sufficient to wet the concrete surface. 

E20.4.4 Place and compact asphaltic concrete in accordance with CW 3410 Clause 9.3 and to the 
satisfaction of the Contract Administrator. Asphalt ramps maybe be placed in one (1) lift. 

E20.4.5 Construct asphalt speed hump including sinusoidal profile as detailed in Appendix ‘E’. 

E20.4.6 Traffic is not permitted on the speed table area until the asphalt has cooled to ambient 
temperature. 

MEASUREMENT AND PAYMENT 

E20.5 Installation of Asphalt Speed Hump will be measured on a unit basis and will be paid for at the 
Contract Lump Sum Price per speed hump for “Installation of Asphalt Speed Hump”, which 
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prices shall be payment in full for supplying all materials and for completing all operations herein 
described and all other items incidental to the Work included in this Specification, accepted and 
measured by the Contract Administrator. 

E21. WORKING IN CLOSE PROXIMITY TO GAS INFRASTRUCTURE 

DESCRIPTION 

E21.1 While working in close proximity to gas infrastructure, all procedures and precautions outlined in 
the Appendix ‘F’ – Safe Excavation and Safety Watch Guideline manual, as well as any 
supplemental direction from Manitoba Hydro contained in Appendix ‘G’, must be adhered to. 
Ensure that all locates and clearances are current and have been received and understood prior 
to construction. 

MEASUREMENT AND PAYMENT 

E21.2 Hydro excavation to locate and verify gas infrastructure as typically required by Manitoba Hydro 
will be considered incidental to the Work. 

E21.3 Any costs associated performing Safety Watches will be considered incidental to the Work. 

E22. WORKING IN CLOSE PROXIMITY TO FEEDERMAIN AND AQUEDUCT 

DESCRIPTION 

E22.1 While working in close proximity to a feedermain, all procedures and precautions outlined in the 
Appendix ‘H’ – Roadworks in Close Proximity to a Feedermain, must be adhered to. Ensure that 
all locates and clearances are current and have been received and understood prior to 
construction. 

E22.2 While working in close proximity to an aqueduct, all procedures and precautions outlined in the 
Appendix ‘H’ – Roadworks in Close Proximity to a Feedermain, are applicable and must be 
adhered to. Ensure that all locates and clearances are current and have been received and 
understood prior to construction. 

E23. HAULING AND PLACEMENT OF FIFTY (50) MM GRANULAR B RECYCLED CONCRETE 
AGGREGATE  

DESCRIPTION 

E23.1 General 

E23.1.1 This Specification covers the hauling from a designated supplier and installation of 
fifty (50) mm Granular B Recycled Concrete Aggregate.        

E23.1.2 Referenced Standard Construction Specifications:  

(a) CW 3110 – Sub-Grade, Sub-Base and Base Course Construction. 

MATERIALS 

E23.2 Materials will be provided to the Contractor by the supplier awarded the contract in accordance 
with Tender 103-2025.   

E23.3 The Contractor shall obtain the fifty (50) mm Granular B Recycled Concrete Aggregate by the 
supplier awarded the contract in accordance with Tender 103-2025.   

E23.4 The Contractor shall place orders for material by calling the supplier awarded the contract in 
accordance with Tender 103-2025.   
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E23.5 The material will be available for pick up between the following hours:  

(a) 7:00 a.m. to 6:00 p.m. from Monday to Friday; and 

(b) 7:00 a.m. to 2:00 p.m. on Saturday. 

E23.6 Further to E23.5, material will not be available for pick up on general holidays in Manitoba. 

E23.7 Requests for pick-up outside of these hours must be made a minimum of four (4) Calendar 
Days in advance to the Contract Administrator. 

E23.8 The Contractor will be provided use of the scale at the pick-up site to facilitate tare and gross 
vehicles weights.  A printed ticket will be provided for each load. 

E23.9 The supplier shall load the material into the Contractors truck/truck trailer and shall facilitate 
unloading when a truck has been overloaded. 

CONSTRUCTION METHODS 

E23.10 Construction methods will be in accordance with CW 3110. 

QUALITY ASSURANCE TESTING 

E23.11 Quality Assurance Testing for physical properties as per CW 3110 will not be required. Field 
Density Testing will be required as per CW 3110. 

MEASUREMENT AND PAYMENT 

E23.12 The hauling, placing and compaction of sub-base material will be measured on a weight basis 
and paid for at the Contract Unit Price per tonne for the “Hauling and Placing Sub-base 
Material” listed here below. The weight to be paid for will be the total number of tonnes of sub-
base material supplied and placed in accordance with this Specification, accepted and 
measured by the Contract Administrator. 

E23.13 Items of Work: 

(a) Fifty (50) mm Granular B Recycled Concrete Aggregate. 

E23.14 The weight to be paid for will the total number of tonnes of sub-base material as measured on a 
certified weight scale. 

E23.15 Only material placed within the limits of excavation will be included in the payment for the “Items 
of Work listed for sub-base material”. 

E23.16 No measurement or payment will be made for materials rejected by the Contract Administrator. 

E24. ASPHALT PAVEMENT WORKS SPECIAL PROVISIONS 

E24.1 Supplemental to CW 3410-R12, all Asphalt Pavement Works shall be in accordance with the 
special provision provided in Appendix ‘I’. 

E25. TRANSIT SHELTER FOUNDATIONS 

DESCRIPTION 

E25.1 This Specification shall cover the installation of concrete bus shelter pad foundations as 
identified on the Drawings. 

E25.2 The Work to be done by the Contractor under this Specification shall include the furnishing of all 
superintendence, overhead, labour, materials, equipment, tools, supplies, and all things 
necessary for and incidental to the satisfactory performance and completion of all Works as 
hereinafter specified. 
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REFERENCES 

E25.3 Referenced Specifications and Drawings 

(a) The latest version of the City of Winnipeg Standard Construction Specifications: 

(i) CW 3310 – Portland Cement Concrete Pavement Works; and 

(ii) CW 3325 – Portland Cement Concrete Sidewalk. 

MATERIALS AND EQUIPMENT 

E25.4 General 

(a) All materials supplied under this Specification shall be of a type approved by the Contract 
Administrator and shall be subject to inspection and testing by the Contract Administrator. 

(b) The Contractor shall be responsible of the supply, safe storage and handling of all 
materials set forth in this Specification. All materials shall be handled in a careful and 
workmanlike manner, to the satisfaction of the Contract Administrator. 

E25.5 Concrete and Reinforcing Steel 

(a) Concrete mix design shall comply with Clause 3.3 – Type 1 of the latest version of the 
CW 3310 Specification. 

(b) All other materials as per Clause 2 of the latest version of the CW 3310 Specification. 

CONSTRUCTION METHODS 

E25.6 Construction shall take place in accordance with the Drawings, CW 3310, and CW 3325. 

E25.7 All forming is incidental to the unit price Bid for the Specification. 

E25.8 Verify dimensions of bus shelter pads prior to construction. 

E25.9 Meet existing grades and slopes unless otherwise indicated on the Drawings. Notify the 
Contract Administrator where this requirement will not result in positive drainage. 

E25.10 Removal of an existing concrete bus shelter pad shall be incidental to the Work. 

MEASUREMENT AND PAYMENT 

E25.11 Transit Shelter Foundations 

E25.11.1 Construction of the Transit Shelter Foundations shall be paid for at the Contract Unit Price 
per square metre for “Transit Shelter Foundations”, measured as specified herein, 
performed in accordance with this Specification ad accepted by the Contract Administrator, 
which price shall be payment in full for supplying all materials and performing all operations 
herein described and all other items incidental to the Work. The area to be paid for shall be 
the total number of square metres of Transit Shelter Foundations constructed in 
accordance with this Specification and as measured and accepted by the Contract 
Administrator. 

E26. WORKING AROUND MANITOBA HYDRO POLES 

DESCRIPTION 

E26.1 When excavation for the road is within three (3.0) m of a Manitoba Hydro wood pole, a Safety 
Watch will be required. The Contractor shall provide a digger truck capable of holding the pole 
in place while excavation and granular subbase backfill is completed. 

(a) The digger truck to be provided by the Contractor shall be to the satisfaction of the 
Contract Administrator and Manitoba Hydro Safety Watch personnel. 

(b) See Appendix ‘J’ for detail showing allowable excavations around existing poles. 
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CONSTRUCTION METHOD 

E26.2 The pole rigging sling to be provided by the Contractor shall be to the satisfaction of the 
Contract Administrator and Manitoba Hydro Safety Watch personnel. 

E26.3 The sling is to be wrapped around the pole and connected it to the winch line of the digger 
truck. The sling is to be situated just above the halfway mark of the pole between ground level 
and the top of the pole. 

E26.4 Manitoba Hydro Safety Watch personnel will provide instructions to the Contractor for attaching 
and detaching the pole sling. 

MEASUREMENT AND PAYMENT 

E26.5 The Work described in this Specification will be considered incidental to “Excavation” and no 
measurement or payment will be made. 

E27. DOWELS AND TIE BARS 

E27.1 Further to Section 9.2.3 of CW 3310, no measurement of payment will be made for dowels or tie 
bars that are drilled along a joint between new sections of concrete constructed as part of this 
Contract. Dowels or tie bars that are drilled into new concrete pavement will be considered 
incidental to the construction of the concrete pavement. 

E28. INSTALLATION OF TRAFFIC SERVICES SIGN CLAMPS 

DESCRIPTION 

E28.1 General 

E28.1.1 This Specification covers all operations relating to the Installation of Traffic Services Sign 
Clamps. 

E28.1.2 The Contractor shall install all new sign support clamps at the locations shown on the 
Drawings or as directed by the Contract Administrator. 

E28.1.3 The Work to be done by the Contractor under this Specification shall include the furnishing 
of all superintendence, overhead, labour, equipment, tolls, supplies and all things 
necessary for and incidental to the satisfactory performance and completion of all Works 
as hereinafter specified. 

MATERIALS 

E28.2 Traffic Services Sign Clamps 

E28.2.1 The Contract Administrator will arrange for Traffic Service to have the sign clamps 
delivered to Site. The Contractor is to store the sign clamps in a secure location until the 
Material is ready for installation. 

CONSTRUCTION METHODS 

E28.3 Installation 

E28.3.1 Installation of Traffic Services Sign Clamps is to be done in conjunction with the concrete 
sidewalk and placed into the fresh concrete at locations determined by the City or the 
Contract Administrator. The Base Course Material is to be prepared at each location to 
accommodate the Installation of Traffic Services Sign Clamps. 

MEASUREMENT AND PAYMENT 

E28.4 All costs in connection with the installation of sign support clamps are incidental to the Contract. 
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E29. STREET LIGHTING AND ASSOCIATED WORKS 

E29.1 DEFINITIONS 

(a) “Limits of Approach” means the shortest distance that is permissible between live high 
voltage (greater than seven hundred fifty (>750) volts) conductors or apparatus and any 
part of a worker’s body, material or tools being handled, or equipment operated. 

(b) “Manitoba Hydro Central Stores” means Manitoba Hydro's Waverley Service and Reclaim 
Centre – 1840 Chevrier Boulevard – Winnipeg, Manitoba. 

(c) “Overhead Feed” means an electrical supply via an overhead conductor connected 
between streetlight standards. Typically strung between standards on a temporary basis. 

(d) “Overhead Source” means an electrical supply from Manitoba Hydro’s system. (Typically, 
an overhead conductor from a wooden distribution pole or a DIP/RISER located on a 
wooden distribution pole.) 

(e) “Reclaim” material means existing material that has been removed from Manitoba Hydro’s 
system and to be returned to Manitoba Hydro. 

(f) “Scrap” material means existing material that has been removed from Manitoba Hydro’s 
system and to be recycled/disposed of by the Contractor.  

(g) “Surplus” material means new material that has been requisitioned by the Contractor and 
not incorporated into the work at the end of the Contract. 

(h) “Work Clearance” means an “Electrical and/or Natural Gas Facilities Locate” form (see 
SAMPLE ONLY included as Appendix ‘K’) issued by each of Manitoba Hydro’s Customer 
Service Centre (CSC) affected to permit work to commence (Permit to work). 

E29.2 DESCRIPTION 

E29.2.1 The work shall consist of the supply of all supervision, labour, materials (except as 
indicated under MATERIAL SUPPLIED BY MANITOBA HYDRO below) insurance, tools, 
backfill and equipment (and their maintenance), transportation, fuel, oil, meals and lodging, 
mobilization and de-mobilization, and warranty of workmanship as required to install and 
remove temporary Overhead Feeds, remove existing street light poles as required, install 
new street light poles and associated underground cables/conduits, all in accordance with 
the requirements specified in the Tender documents. 

E29.3 WORK LOCATIONS 

E29.3.1 The proposed street light installation and removals are shown on construction Drawings 
and are as follows: 

(a) Cromwell Street from St. Mary’s Road to Lyndale Drive. 

E29.4 COORDINATION OF WORK 

E29.4.1 The Contractor shall provide a minimum of ten (10) Working Days notice to Manitoba 
Hydro prior to the start of construction. The work shall be conducted and coordinated with 
Manitoba Hydro in a manner to ensure street lighting is maintained at all times for the 
duration of the Work.  The construction Drawings provide the Proposed Sequence of 
Construction. 

E29.4.2 The Contractor shall obtain Work Clearance from Manitoba Hydro’s CSC affected prior to 
the work commencing. No additional compensation shall be paid to the Contractor for 
delays obtaining Work Clearance for any reason. 

E29.4.3 Manitoba Hydro’s CSC will provide the Limits of Approach applicable to the Contractor on 
the Work Clearance form. 

E29.5 ORIENTATION 

E29.5.1 Prior to the commencement of the proposed work, the Contractor's crew foremen, 
electricians, and other key personnel shall attend one (1) day of orientation provided by 
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Manitoba Hydro for various operations such as cable handling, cable splicing/termination, 
installation of street light poles, concrete bases, luminaires and various other construction 
standards and procedures.  The Contractor will be responsible for all costs associated with 
personnel salaries, travel, sustenance and overheads, etc., during training. 

E29.6 PRE-CONSTRUCTION MEETING 

E29.6.1 Prior to the commencement of the work, the Contractor shall attend a pre-construction 
meeting with Manitoba Hydro. The agenda for this meeting shall include but not be limited 
to the following: 

(a) reference the Contractor’s Safe Work Procedures; 

(b) Prime Contractor; 

(c) materials; 

(d) sequence of construction; 

(e) communication plan; 

(f) any training requirements and qualifications; 

(g) Drawing and project review; 

(h) a review of the Contractor’s proposed Work schedule; and  

(i) any and all other topics of clarification that the Contractor and the Contract 
Administrator may wish to discuss. 

E29.6.2 The Contractor’s cost to attend this pre-construction meeting shall be incorporated into the 
unit prices for the work. 

E29.7 QUALIFICATIONS AND CERTIFICATION 

E29.7.1 The Contractor’s Crew Foreman, installers and other key Contractor’s Personnel shall 
possess the necessary certification, licensing, training, experience and familiarity with 
safety rules, procedures and hazards relating to the work. Journeyman Power Line 
Technician (PLT), Journeyman Lineman, Journeyman Cableman or Journeyman 
Electricians shall be required to perform portions of this work. 

E29.7.2 Journeyman PLT, Journeyman Cableman and Journeyman Lineman are also required to 
possess a “Limited Specialized Trade Licence – ‘M-P’ Licence – Power Line” issued by the 
Province of Manitoba.  

E29.7.3 Office of the Fire Commissioner Bulletin OFC 18 – 002 dated May 23, 2018 regarding 
Electrician Licenses discusses the requirements for a “Limited Specialized Trade Licence – 
‘M-P’ Licence – Power Line”. 

 
For more information contact: 
Office of the Fire Commissioner 
500-401 York Avenue 
Winnipeg, Manitoba R3C 0P8 
Tel. (204) 945-3373 
Fax (204) 948-2089 
Toll Free: 1-800-282-8069 
firecomm@gov.mb.ca 

E29.7.4 Licensed Journeyman Electricians or Journeyman PLT or Journeyman Cableman or 
Journeyman Lineman ARE REQUIRED for all cable handling operations included but not 
limited to disconnecting cables in the handhole, installation and removal of temporary 
overhead feeds, installation and connection of ground rods, streetlight cable splices, 
termination of streetlight cables in handholds and at luminaires. The Contractor shall 
employ sufficient qualified personnel on its crews to conform to the Electrician’s Licensing 
Act. The Contractor shall be prepared to provide proof of licences to Manitoba Hydro upon 
request. 

mailto:firecomm@gov.mb.ca
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E29.7.5 The Contractor shall assess the hazards associated with the work and have documented 
Safe Work Procedures to perform the work. It is the Contractor’s responsibility to train 
employees on these procedures. The Contractor shall be prepared to provide proof of 
training to Manitoba Hydro upon request. 

E29.8 REFERENCED STANDARD CONSTRUCTION SPECIFICATIONS 

E29.8.1 In addition to these Specifications, the work to be performed by the Contractor relative to 
the installation and/or replacement of street lighting poles, concrete bases and associated 
cabling shall be in accordance with the following: 

(a) Manitoba Hydro 66kV and Below Standards; 

(b) CSA C22.3 No. 7 (latest edition); 

(c) Canadian Electrical Code (CEC) Part 1 (latest edition); and 

(d) Any other applicable codes; 

(collectively, the “Standards”) 

E29.8.2 Revisions and updates to the Manitoba Hydro 66kV and Below Standards are issued 
periodically and the latest issued version of the Standard will apply. For the convenience of 
the Contractor for bidding purposes, excerpts of the Manitoba Hydro 66kV and Below 
Standards have been included as Appendix ‘L’. 

E29.8.3 In some cases, Municipal, Provincial or Federal laws or this Technical Specification may be 
more stringent than the CSA Standards. Whenever conflict exists, the Contractor shall 
comply with the most stringent requirements applicable at the place of the work. 

E29.9 TOOLS, EQUIPMENT AND MATERIALS 

E29.9.1 The Contractor shall be required to provide all tools and equipment required for performing 
the specified tasks. Equipment shall be in good operating condition, shall be properly 
maintained using original equipment manufacturer replacement parts and shall be provided 
with letters of testing/inspection from the manufacturer when requested. Where the 
equipment is provided as a kit with multiple parts and tools, the kit shall be complete with 
all parts required to perform the designed task. Contractor fabricated tools or equipment 
will not be accepted for use. 

E29.9.2 The Contractor shall obtain the following specific Electrical Equipment including but not 
limited to: 

(a) compression tool or tools and associated dies to perform compressions to a maximum 
size of 1/0 Al (MD-6 compression tools shall not be used); and 

(b) approved compression tools are: 
 
Manufacture Type Model No. Range 
    
Burndy In-line, battery PATMD68-14V 350 Kcmil AL 
Cembre In-line, battery B54Y (06V081E) 4/0 AWG AL 
Burndy Pistol, battery BUR PAT60018V 350 Kcmil AL 

E29.9.3 Dies shall be of the type shown in Standard CD210-21 and CD 210-24 only, must have 
identical markings, and compression tool die must match die number stamped on 
connector. 

(a) Modiewark Model #4444 or Fluke 1AC-II Volt Alert potential Indicator. 

(b) Voltage meter – Fluke model #T3C. 

(c) Insulated wire cutters – used for cutting cable ends square. 

E29.9.4 Alternative equipment manufacturers may be considered upon request by the Contractor 
and shall be approved for use by Manitoba Hydro prior to use. 
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E29.9.5 Manitoba Hydro may reject any tools or equipment that do not appear to be in good 
condition or fail to successfully provide the required function. 

E29.10 MATERIAL SUPPLIED BY MANITOBA HYDRO 

E29.10.1 Manitoba Hydro shall supply all street light poles, concrete bases, breakaway bases, 
luminaires, street light arms, ground rods, compression sleeves, grommets, nuts, electrical 
cables, conduits, relays, cable guards, Gel-caps and all other materials noted in the 
Standards.  The Contractor shall sign receipts indicating the location on which the 
materials are to be used. The material shall be picked up by the Contractor from the 
following locations: 

(a) Manitoba Hydro Central Stores (contact personnel will be provided to the successful 
Contractor). 

E29.10.2 Materials requested will be supplied to the Contractor by Manitoba Hydro upon 
presentation of Manitoba Hydro's Stores Material Order Form.  The Contractor shall 
assume all responsibilities for the loading, unloading, transportation, proper handling, 
secure storage and working of the materials and shall make replacements at its own 
expense in case any material is damaged, stolen or lost due to improper handling, storage 
or poor workmanship. 

E29.10.3 The Contractor shall, at the time of materials release, check and confirm the quantity of 
materials. Shortages, discrepancies, or damages to materials shall be immediately 
reported in writing to Manitoba Hydro. 

E29.10.4 After commencing performance of the work, the Contractor shall continually monitor all 
material required for the timely completion of the work and shall report additional material 
requirements to Manitoba Hydro a minimum of seventy-two (72) hours prior to materials 
being required to perform the work. No additional compensation shall be paid as a result of 
delays due to material shortages where additional material requirements were not reported 
a minimum of seventy-two (72) hours prior to being required for the work on an active 
project. 

E29.11 MATERIAL SUPPLIED BY CONTRACTOR 

E29.11.1 The Contractor shall be responsible to furnish gravel, sand, 19.05 mm (¾ inch) down 
limestone, 6.35 mm (¼ inch) down limestone, protective hose (i.e., typically 50.8 mm 
(two (2) inch) fire hose), duct seal and pit-run material for backfilling around street light 
poles and around cables as per the Standards.  The cost of furnishing the above listed 
materials shall be incorporated into the unit prices for the work. 

E29.12 SURPLUS, RECLAIM AND SCRAP MATERIAL 

E29.12.1 Upon completion of the work, the Contractor shall, at its own expense, deliver to Manitoba 
Hydro Central Stores, all Surplus materials furnished by Manitoba Hydro and not used in 
the work, regardless of the location of said material at that time. 

E29.12.2 In addition, the Contractor shall, at its own expense, deliver to Manitoba Hydro Central 
Stores all Reclaim materials from the work specifically HPS luminaires. Manitoba Hydro 
shall be responsible for the proper disposal of Reclaim HPS luminaires. The HPS bulb 
shall remain installed and unbroken in the Reclaim luminaire. The Contractor shall handle 
the Reclaim luminaires with care and shall avoid breaking the bulb or refractor. 

E29.12.3 Manitoba Hydro’s preference is to recycle as much Scrap Material as practicable. The 
Contractor is responsible to remove the Scrap Material, transport to the recycler or 
Manitoba Hydro approved disposal site, pay for any disposal fees and may retain any 
recycling value. 

E29.13 DE-ENERGIZATION AND LOCKOUT 

E29.13.1 Manitoba Hydro – Where a standard is supplied from an Overhead Source, Manitoba 
Hydro's staff shall be responsible to disconnect and isolate the street light standard or 
standards between the standard and Overhead Source. Some street light standards may 
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be temporarily fed from an Overhead Source. This Overhead Source shall be disconnected 
and removed by Manitoba Hydro staff prior to commencing with the work. The streetlight 
circuits will not be Locked Out by Manitoba Hydro. 

E29.13.2 The Contractor – The Contractor shall assess the hazards associated with the work and 
employ its own Safe Work Procedure for the work to be performed. The Contractor’s Safe 
Work Procedure shall include provisions that the street light circuits will not be Locked Out 
by Manitoba Hydro. The Contractor’s Safe Work Procedure shall achieve Lock Out or 
techniques equivalent to Lock Out. 

E29.13.3 The Contractor shall complete a job planning form (an example is included as 
Appendix ‘M’) on a daily basis before any work commences and provide Manitoba Hydro 
with copies of the job plans if requested. 

E29.14 TEMPORARY OVERHEAD FEEDS  

E29.14.1 Manitoba Hydro in consultation with the Contractor will determine if temporary lighting will 
be provided by the existing street lights or from the new street lights. 

E29.14.2 When using the existing poles for temporary lighting, Manitoba Hydro shall remove an 
Overhead Source in accordance with DE-ENERGIZATION AND LOCKOUT section above, 
prior to the Contractor installing a #4 duplex overhead conductor between the existing 
poles. The #4 duplex overhead conductor will normally be attached to the tenon of the 
davit arm near the luminaire with a pre-form grip. Older poles may require a spool insulator 
be attached to the pole using a pre-form grip to support the #4 duplex overhead conductor. 
A short length of 2C/#12 copper conductor is connected to the terminals of the luminaire 
brought out and connected to the #4 duplex overhead conductor. The final span to the 
Overhead Source shall be installed by Manitoba Hydro. 

E29.14.3 When using the new poles for temporary lighting, the Contractor shall install the new 
bases, poles and #4 duplex overhead conductor.  The #4 duplex overhead conductor will 
be attached to the tenon of the davit arm near the luminaire with a pre-form grip. A short 
length of 2C/#12 copper conductor is connected to the terminals of the luminaire brought 
out and connected to the #4 duplex overhead conductor. The final span to the Overhead 
Source shall be installed by Manitoba Hydro. 

E29.14.4 All material used to provide the temporary overhead feed shall be returned to Manitoba 
Hydro. Care shall be taken to coil and tag Reclaim conductor for reuse. If used, insulators 
shall be handled carefully to prevent breakage. 

E29.15 SAFE EXCAVATION 

E29.15.1 The work shall be performed in accordance with the requirements of Manitoba Hydro’s 
Safe Excavation and Safety Watch Guidelines (latest revision) included as Appendix ‘F’ 
and Manitoba Workplace Safety and Health Regulation 217 latest revision. 

E29.16 SAFE HANDLING 

E29.16.1 The Contractor shall apply handling techniques in accordance with Manitoba Workplace 
Health and Safety Regulation 217 (latest revision). 

E29.17 ELECTRIC CABLES AND CONDUITS 

(a) The Contractor shall use diligent care and proper equipment in handling of all cables, so as 
not to injure the jacket and avoid gouging, kinking, scratching or abrading the cables. If any 
material is damaged to any extent, the Contractor shall repair the damages at its own 
expense, in a manner approved by Manitoba Hydro or will be charged the full cost of the 
damaged items. 

(b) Cable reels shall not be dropped and must be handled and placed/stored in an upright 
position at all times and shall not be laid flat for any purpose or reason. Cable reels shall 
be adequately supported on hard surface to prevent the reel from sinking into the ground 
that can cause undue stress on the cables. Cable reels should be inspected for damages 
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prior to use. If a cable reel is found to be defective, such defect shall be reported 
immediately to Manitoba Hydro. 

(c) The Contractor shall place all material and string the cables in such a manner as to cause 
the least interference with normal use of the land, street or roadway.  All material shall be 
unloaded in a manner to preserve its condition, prevent loss and/or theft and permit easy 
access for Manitoba Hydro’s inspection. 

(d) The Contractor shall provide Manitoba Hydro’s inspector sufficient opportunity, in the sole 
discretion of Manitoba Hydro, to inspect the work. 

E29.18 PRECAST CONCRETE BASES 

E29.18.1 The Contractor shall handle, store, transport and unload the precast concrete bases in a 
manner to prevent damage to the threaded bolts and conduit casing. 

E29.18.2 Precast Concrete Bases are extremely heavy. Approximate weight of pre-cast concrete 
bases are found in the Standards. The Contractor shall only use equipment rated for such 
weight. 

E29.19 STREET LIGHT POLES AND ARMS 

E29.19.1 The Contractor shall handle, store, transport, and provide proper load securement for the 
poles and arms in a manner to prevent damage. 

E29.20 LUMINAIRES 

E29.20.1 The Contractor shall handle, store, transport and unload the luminaires in their original 
packaging and in a manner to prevent damage. 

E29.21 SMALL MATERIAL 

E29.21.1 Photo electric cells, shorting caps, shims, nut covers and associated supplies shall be kept 
in a suitable warehouse provided by the Contractor at its own expense. Photo electric cells 
shall be transported and stored in such a manner as to prevent breakage. 

E29.22 CARE OF MATERIALS 

E29.22.1 The Contractor shall assume all responsibilities of all the materials and shall replace, at its 
own expense, any materials damaged, stolen or lost due to improper handling or poor 
workmanship. 

E29.23 WIRE AND CABLE REEL STORAGE 

E29.23.1 Cable reels shall be stored with the flanges upright and resting on a hard surface. At 
temporary storage sites where the soil may be soft, preservative-treated plywood sheets 
may be used to keep the flanges from sinking into the ground. 

E29.23.2 If cable reels must be pancaked or stored on their side in vertical racks, do not lift the reel 
by the top flange. Spacers (two 2 X 4s placed wide side up) should be placed under the 
bottom flange and between the reels in order to create a space to insert the forks and lift 
the reels without damaging the cable. 

E29.24 REEL HANDLING 

E29.24.1 When off-loading reels from a truck, reels shall be lowered using a hydraulic gate, hoist or 
forklift truck. When a reel is rolled from one point to another, care must be taken to see that 
the reel does not straddle objects such as rocks, pipes, curbs or wooden blocks which 
could damage the cable or protective covering. A reel should always be rolled on hard 
surfaces to avoid sinkage and in the opposite direction to the cable wraps to ensure that 
the reel is rolled in such a direction as to tighten the cable on the reel. 

E29.24.2 When using a hoist, install a mandrel through the reel arbour hole and attach a sling. Use a 
spreader bar approximately 152.4 mm (six (6) inches) longer than the overall reel width 
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placed between the sling ends just above the reel flanges. This will prevent bending of the 
reel flanges and damage to the cable. 

E29.24.3 If a forklift is used to move a reel, the reel is to be approached from the flange side. 
Position the forks such that the reel is lifted by both reel flanges. The lift forks shall not 
contact the cable. 

E29.24.4 Returnable reels shall be returned promptly to Manitoba Hydro Central Stores and in no 
case later than three (3) days after the completion of the work unless otherwise mutually 
agreed between the Contractor and Manitoba Hydro. 

E29.25 PRESSURIZED WATER/VACUUM EXCAVATION 

E29.25.1 Pressurized water/vacuum excavation (PW/VE) shall be used to daylight all buried utilities 
and structures where excavation by other mechanical means would be expected to provide 
a physical risk to that utility or structure. 

E29.25.2 The work shall be performed in accordance with the requirements of Manitoba Hydro’s 
Safe Excavation and Safety Watch Guidelines (latest revision) included as Appendix ‘F’. 

E29.26 REMOVAL STREET LIGHT POLE FROM EXISTING BASE 

E29.26.1 This shall include all work required to remove a street light pole from an existing base as 
set forth in this Technical Specification. The pole may be on an existing precast concrete 
base, steel power installed screw base or poured in place concrete base. 

E29.26.2 The Contractor shall furnish all labour, supplies and materials (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary for the removal of 
the street light pole from the existing base. Care shall be taken to preserve the luminaire. 
The luminaire shall be reinstalled on the new street light pole or returned to Manitoba 
Hydro's stores as instructed by the Manitoba Hydro. 

E29.26.3 The Contractor shall be responsible to transport all Surplus and Reclaim materials to 
Manitoba Hydro Central Stores and transport and dispose of all Scrap material as set forth 
in this Specification. 

E29.27 REMOVAL OF BASE AND DIRECT BURIED STREET LIGHT POLE 

E29.27.1 This shall include all excavation, whether by auger, PW/VE, by hand, or by other methods 
which may be necessary to remove a base or direct buried street light pole. The base may 
be poured in place concrete, steel power installed or precast concrete.  

E29.27.2 The Contractor shall be responsible to transport all Surplus and Reclaim materials to 
Manitoba Hydro Central Stores and transport and dispose of all Scrap material as set forth 
in this Specification. 

E29.27.3 The Contractor is responsible to supply all backfill material as specified in the Standards 
and carry out all backfill, compacting and leveling of all excavations and voids for removed 
bases and direct buried street light poles so as to be ready for top soil and seed or sod or 
as directed by Manitoba Hydro. 

E29.28 INSTALLATION OF FOUNDATION – CONCRETE BASE 

E29.28.1 This shall include all excavation, whether by auger, PW/VE, by hand, or by other methods 
which may be necessary to replace or install a concrete base as set forth in this 
Specification.  

E29.28.2 The Contractor shall furnish all labour, supplies and material (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary to install a new or 
replace a concrete base. Excavation for the precast concrete base shall be to a diameter 
and depth specified in Standard CD 300-6.  All excess material is to be removed by the 
Contractor. 
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E29.28.3 The concrete base shall be set on a bed of 19.05 mm (¾ inch) down limestone. The 
concrete base backfill material shall be compacted in lifts no more than one hundred fifty 
(150) mm. Backfill material shall be 19.05 mm (¾ inch) down limestone. Compacting of 
backfill material shall be done using a hydraulic tamper. Alternative tamping methods shall 
be approved by Manitoba Hydro. Underground cables entering the concrete base shall be 
protected by a length of protective hose supplied by the Contractor and a layer of sand 
surrounding the cables to protect it from the limestone. The concrete base shall be 
installed level in all four (4) directions. Final grade must be established prior to installing 
the concrete bases. 

E29.28.4 The completed backfill shall be at least equal in compaction to undisturbed soil, as required 
by the Municipal authorities or elsewhere in this Specification. The Contractor shall level all 
excavations. 

E29.28.5 Should settlement occur in the excavation and cause a depression in the surface, the 
Contractor shall repair the surface. Placing of additional backfill material due to settlement 
shall be at the Contractor’s expense. 

E29.28.6 The concrete base shall be oriented in the proper direction to allow the easy entrance of 
the underground cables into the plastic pipe preinstalled in the concrete base. Care shall 
be taken to prevent damage to the insulation or jacket of the conductors. The cable shall 
be left long enough to extend one (1) m beyond the top of the hand hole. 

E29.29 BASE MOUNTED STREET LIGHT POLES 

E29.29.1 This shall include all work required to install the street light pole on the concrete base as 
set forth in this Specification. 

E29.29.2 The Contractor shall furnish all labour, supplies and material (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary for the installation of 
the pole (straight shaft or davit) on the concrete base. 

E29.29.3 Unless otherwise specified on the construction Drawings, the Contractor shall orient the 
poles so that the hand hole is on the left side of the pole when viewed from the road. A 
worker should be able to see oncoming traffic when working in the hand hole. 

E29.29.4 The Contractor shall level the street light pole in all four (4) directions. Leveling shims may 
be used. 

E29.29.5 Tightening of bolts shall be performed in a manner that brings the surfaces up evenly. All 
nuts shall be tightened and torqued in accordance with Standard CD 300-9.  The 
Contractor shall install the nut covers included with the pole. 

E29.29.6 Unless otherwise specified, excess underground cable and 2C-12 wire shall be left inside 
the hand hole with the hand hole cover loosely installed. 

E29.29.7 Existing street light poles may have street signs attached. The Contractor shall remove the 
signs from the existing pole and temporarily reattach the signs to the new pole. The 
Contractor shall notify Manitoba Hydro of the location where the signs have been removed.  

E29.30 LUMINAIRES AND ASSOCIATED WIRING 

E29.30.1 The Contractor shall furnish labour, supplies and material (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary to install the 
luminaire and associated wiring. Unless otherwise specified, the luminaire shall be installed 
with a tilt of zero (0) degrees. The Contractor shall install a length of two (2) conductor 
No. 12 gauge (2C-12) wire from the terminals of the luminaire, through the arm (if 
applicable), down the pole to the hand hole. One (1) m of 2C-12 wire shall be left at the 
hand hole. Impact equipment (air or electric) shall not be used to tighten luminaire 
mounting bolts. The Contractor shall be liable for damage due to over tightening. 

E29.30.2 The Contractor shall verify the luminaire voltage matches the source voltage as shown on 
the construction Drawings.  If luminaire voltage does not match the source voltage, the 
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Contractor shall re-wire the luminaire in accordance with the wiring diagram provided. 
NOTE: Not applicable for LED luminaires. 

E29.30.3 As specified on the construction Drawings, the luminaire will require either a photo electric 
cell (PEC) or shorting cap installed. When installing the PEC the eye shall be oriented 
north. The Contractor shall also install the appropriate wattage bulb in the luminaire. 
NOTE: Bulb installation not applicable for LED luminaires. 

E29.31 BREAK AWAY BASES 

E29.31.1 Break away bases shall be installed in accordance with Standard CD 300-10. The height of 
the concrete base above grade shall not exceed fifty (50) mm. The surface of the concrete 
base shall be flat and level. A reaction plate shall be installed between the concrete base 
and the break-away base. 

E29.31.2 The Contractor shall torque the couplers in accordance with Standard CD 300-10. Impact 
tools shall not be used to tighten or torque couplers or nuts associated with a break away 
base.  

E29.32 SPLICING/CONNECTING CABLES 

E29.32.1 The electric cable shall be spliced/terminated as per Standards CD 215-12, CD 215-13, 
CD 310-1, CD 310-4, CD 310-9 and CD 310-10 with the exception that the Contractor will 
use a GELCAP-SL-2/0 splice kit (See Appendix ‘N’). Termination in the hand hole may 
include the installation of an inline fuse holder. 

E29.32.2 The Contractor shall furnish all labour, supplies and material (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary to splice/terminate 
the street light conductor(s). 

E29.33 EXCAVATION 

E29.33.1 The Contractor shall furnish all labour, supplies and material (except as indicated in the 
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary for the completion 
and maintenance of grade and line of the street light cables and conduit including water 
control if found to be necessary. The trench shall be graded to conform to the street light 
cables and conduit so that the street light cables and conduit rest firmly on a smooth 
surface throughout its length. All stones or other objects which, in the opinion of Manitoba 
Hydro might damage the street light cable jacket and conduit shall be removed. Where the 
presence of rock or other condition prevent a satisfactory bed for the cables, one hundred 
fifty (150) mm of well-tamped, clean soil or 6.35 mm (¼ inch) down crushed limestone shall 
be placed in the bottom of the trench. In this case, the spoil bank from trenching operations 
shall not be allowed to fall into the trench or mix with the soil to be used in backfilling the 
trench. Loose debris or foreign matter and the spoil bank shall be placed so as not to 
hinder drainage, damage property, or obstruct traffic. 

E29.33.2 Trenches shall be dug to such a depth that will provide a minimum cover of  
six hundred (600) mm from final grade in sodded areas and one thousand (1,000) mm in 
roadways in accordance with Standard CD 305-1. 

E29.34 LAYING CABLES 

E29.34.1 Cables are to be lowered in the trench in an orderly fashion so as to maintain a consistent 
path and straight alignment. All cables shall be lowered in a continuous run (NO 
SPLICING) and in accordance with the construction Drawings; and shall maintain the 
necessary separation, where required. All cables shall be of continuous runs and capped 
and sealed if they are not being installed in the pole at that time. Cables shall not be 
dragged over paved surfaces. 

E29.34.2 Once a cable is cut its ends must be sealed immediately with an approved and 
appropriately sized, heat shrink or cold shrink sealing cap to prevent moisture ingress 
unless the cable is being installed in the pole at that time. 
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E29.34.3 During the removal of the cable, the reels shall be placed on jacks, stands or trailers with a 
bar through the arbour holes which will allow the reel to be turned easily, and the cable to 
be paid out. Cables can be paid out from the bottom or the top of the reel. Cable in coils 
shall be handled in a similar manner. This can be achieved by supporting the coil in a 
vertical plane and rotating it by hand as the cable is carefully uncoiled. The cable shall 
never be pulled over the flange of a reel, or pulled off the side of a coil, since this will 
introduce a twist in the cable. 

E29.34.4 During installation, under no circumstance is the cable to be subjected to a bending radius 
tighter than that detailed in the Standards. 

E29.34.5 Where specified in the Standards or on the construction Drawings, the Contractor shall 
install the street light cable in a conduit. 

E29.35 INSTALLING CONDUIT AND CABLE BY BORING (HORIZONTAL DIRECTIONAL DRILLING) 

E29.35.1 The Contractor shall dig the approaches and openings necessary to install boring 
equipment, and the boring equipment used shall be of such a nature as to minimize the 
opening size required. The boring equipment shall produce a straight hole without 
unnecessary dips or bends. The bore hole shall be only slightly larger than the outside 
diameter of the conduits or cables to minimize possible settlement. Cables and conduits 
shall be pulled in with pulling eyes or using a kellum grip in a manner so as to guard 
against damage. 

E29.35.2 During construction as the drill bit crosses each existing facility a lookout shall be assigned 
by the Contractor to visually confirm the drill bit is maintaining a minimum three hundred 
(300) mm clearance from the existing facility all in accordance with Manitoba Hydro Safe 
Excavation and Safety Watch Guidelines (latest revision) included as Appendix ‘F’. 
Maximum pulling tensions on any streetlight cable shall be limited to 2.9 kN/0.65 kips.  

E29.35.3 Drilling fluids and associated waste materials shall be disposed of in a manner that 
minimizes environmental effects. 

E29.35.4 The Contractor shall properly compact the backfill material and will be responsible for 
placing additional material should settlement occur for the duration of the warranty period. 

E29.36 BURIED UTILITY CROSSINGS 

E29.36.1 All buried obstructions are not necessarily shown on the reference Drawings and the 
locations of those indicated are approximate only.   

E29.36.2 The Contractor shall determine the location of all buried obstructions and shall notify the 
appropriate authorities and obtain all necessary permits prior to excavation, trenching and 
directional drilling near or across such obstructions. All buried obstructions where the new 
buried cable route crosses other utilities including but not limited to gas, water, sewer, 
telephone and electric lines shall be exposed as per each utilities guidelines by the 
Contractor, including the use of PW/VE where necessary.  Should any damage occur to 
such lines during the course of the work, the Contractor shall be responsible for the 
damage and the costs of repairs to buried obstructions caused by its operations and shall 
fully indemnify the City of Winnipeg and Manitoba Hydro from and against all claims arising 
out of such damage.  Manitoba Hydro Safe Excavation and Safety Watch Guidelines 
(latest revision) included as Appendix ‘F’ shall be followed when crossing natural gas 
pipelines and electrical cables by the directional boring method. 

E29.36.3 The PW/VE technique, used to expose underground plant in certain conditions, must be 
performed in accordance with each utility's requirements, including but not limited to 
Manitoba Hydro, Manitoba Telecom Services, Shaw Cable, etc.  PW/VE costs that the 
Contractor will incur during the work must be factored into the Contractor’s Bid prices.  The 
Contractor shall not be entitled to extra compensation for the use of PW/VE on the work.  

E29.36.4 The Contractor shall be responsible to supply all backfill material and carry out all backfill, 
compacting and leveling of all excavations so as to be ready for topsoil and seed or sod or 
as directed by Manitoba Hydro. 
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E29.37 BENDING CABLES/CONDUITS AND INSTALLATION INTO STANDARDS 

E29.37.1 It is desired to reduce to a minimum the required number of bends and to lay the 
cables/conduits to conform to the contour of the ground and maintain a normal covering. 
This shall be accomplished by cutting the trench slightly deeper in approaches to road 
crossings and drainage ditches. It is intended that the Contractor shall eliminate 
unnecessary bending by operating the trenching machine at various depths rather than by 
finishing grading the trench by hand whenever practical. 

E29.37.2 Sharp bends of the cables/conduits shall be avoided at all times.  All bends shall meet the 
requirements set out in this Specification. If excessive bending was exerted on any cable, 
the cable shall be replaced at the Contractor’s cost.  During installation, under no 
circumstance is the cable to be subjected to a bending radius tighter than that detailed in 
the Standards.  At street light poles the Contractor shall install the ends of the cables into 
the plastic pipe preinstalled in the concrete base.  Care shall be taken to prevent damage 
to the insulation or jacket of the conductors.  Underground cables entering the concrete 
base shall be protected by a length of protective hose supplied by the Contractor and by a 
layer of sand surrounding the cables to protect it from the limestone.  The cable shall be 
left long enough to extend one (1) m beyond the hand hole. The street light cable in the 
trench shall be installed in conduit for mechanical protection and the ends sealed with duct 
seal supplied by the Contractor. Care shall be taken to prevent damaging the cable where 
it exits the conduit. The conduit shall only be installed into the concrete base if conduit 
sizes make it practicable.  

E29.37.3 Unless otherwise directed, excess underground cable and 2C-12 wire shall be left inside 
the hand hole with the hand hole cover loosely installed. 

E29.38 BACKFILL 

E29.38.1 All backfilling material within three hundred (300) mm of the cables/conduits shall be clean, 
free of sod, vegetation, organic material, stones or other debris, and of a consistency as to 
not create significant voids or air spaces around the cables/conduits. Other backfilling 
material shall be free of stones greater than one hundred fifty (150) mm on their maximum 
dimension. Where cinders or very acid soil are encountered or where gravel or 
incompressible fill is required by Municipal authorities, 6.35 mm (¼ inch) down crushed 
limestone shall be placed all around the cables for a depth of at least three hundred (300) 
mm. The completed backfill shall be at least equal in compaction to undisturbed soil or as 
directed by Manitoba Hydro. Backfill material is to be placed and compacted in lifts not 
exceeding three hundred (300) mm.  All excess material is to be removed by the 
Contractor. 

E29.38.2 Tamping or flushing methods must be used where necessary to give the required 
compaction. Where tamping is used, hand tampers shall be used to at least three hundred 
(300) mm above the cable before machine tamping may be used.  The Contractor shall 
level all excavations so as to be ready for topsoil and seed or sod or as directed by the 
Manitoba Hydro. Should settlement occur in the excavation and cause a depression in the 
surface, the Contractor shall repair the surface to the satisfaction of the Manitoba Hydro at 
the Contractor’s cost. 

E29.38.3 Excavations remaining where poles have been removed shall be backfilled with spoil, pit 
run gravel or 19.05 mm (¾ inch) down limestone and compacted in lifts of one hundred fifty 
(150) mm as directed by Manitoba Hydro.  The top three hundred (300) mm of the 
excavation shall be backfilled with topsoil. 

E29.38.4 Excavations remaining where utility crossings have been exposed shall be backfilled with 
sand or clean spoil and compacted in lifts of one hundred fifty (150) mm.  The top three 
hundred (300) mm of the excavation shall be backfilled with topsoil. 

E29.38.5 Backfill of all excavations shall be in accordance with City of Winnipeg Standard 
Construction Specification CW 2030 (latest revision), to the satisfaction of the authority 
having jurisdiction and Manitoba Hydro. 
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E29.39 DEFECTIVE WORK & WARRANTY 

E29.39.1 If any portion of the work fails to comply with the requirements of this Specification, fails 
within the Warranty period, or if the final tests prove or indicate the existence of any fault or 
defect in the work, or any part thereof, Manitoba Hydro may forthwith re-execute or make 
good the faulty or defective work or alter the same to make it comply with requirements of 
the Specification at the Contractor’s expense. Manitoba Hydro shall give the Contractor 
notice together with particulars of such failure, fault or defect, Manitoba Hydro’s cost to re-
execute or make good the faulty or defective work and the Cost shall be deducted from the 
Contract. 

E29.39.2 At the completion of the work for each location, Manitoba Hydro shall prepare and issue a 
Network Commissioning Report, a sample of which is included as Appendix ‘O’, to the 
Contractor. The Network Commissioning Report shall be dated indicating the 
commencement of the Warranty period for the work performed at the location. 

E29.40 AS-BUILT DRAWING 

E29.40.1 The Contractor shall provide an as-built Drawing or mark-up Drawing to Manitoba Hydro 
which accurately displays the “as-built” location of the buried street light cables, conduits 
and street light davits. Any changes of these items shall be clearly dimensioned to property 
line, and/or the original proposed location.  

E29.40.2 Additional information to be included on the Drawing, at each davit location: luminaire 
manufacturer, manufacturing date, wattage and serial number, along with the 
corresponding serial number of the davit upon which it is installed. As-built Drawing 
submissions shall include the date the Drawing was completed, name of the drafter and 
Drawing reviewer. 

E29.41 MEASUREMENT AND PAYMENT 

E29.41.1 Removal of 7.62 m (twenty-five (25) foot) to 10.668 m (thirty-five (35) foot) street light pole 
and precast, poured in place concrete, steel power installed base or direct buried including 
davit arm, luminaire and appurtenances. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Removal of 7.62 m (twenty-five (25) foot) to 10.668 m (thirty-five (35) foot) 
street light pole and precast, poured in place concrete, steel power installed base or 
direct buried including davit arm, luminaire and appurtenances”.  The number of units 
to be paid for at the Contract Unit Price shall be verified and accepted by Manitoba 
Hydro. The Price shall be payment in full for performing all operations herein 
described including removal of the pole, base, luminaire, appurtenances, use of 
PW/VE, transportation of Reclaim, Surplus and Scrap material, payment of associated 
disposal fees and all other items incidental to the work included in the Specification. 

E29.41.2 Removal of 13.716 m (forty-five (45) foot) street light pole and precast, poured in place 
concrete, steel power installed base or direct buried including davit arm, luminaire and 
appurtenances. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Removal of 13.716 m (forty-five (45) foot) street light pole and precast, 
poured in place concrete, steel power installed base or direct buried including davit 
arm, luminaire and appurtenances”.  The number of units to be paid for at the 
Contract Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall 
be payment in full for performing all operations herein described including removal of 
the pole, base, luminaire, appurtenances, use of PW/VE, transportation of Reclaim, 
Surplus and Scrap material, payment of associated disposal fees and all other items 
incidental to the work included in the Specification.  

E29.41.3 Installation of Conduit and #4 AL C/N or 1/0 AL Triplex Streetlight Cable in Conduit by 
Open Trench Method. 

(a) This pay item will be measured on a linear metre basis and paid for at the Contract 
Unit Price per linear metre for “Installation of Conduit and #4 AL C/N or 1/0 AL Triplex 
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streetlight cable in Conduit by open trench method.” The number of metres to be paid 
for at the Contract Unit Price shall be measured and accepted by Manitoba Hydro.  
The Price shall be payment in full for performing all operations herein described 
including installation of the conduit, pulling cable into the conduit, backfilling the 
trench, buried utility crossings, use of PW/VE and all other items incidental to the work 
included in the Specification. 

E29.41.4 Installation of fifty (50) mm Conduit by Boring Method complete with Cable Insertion  
(#4 AL C/N or 1/0 AL Triplex). 

(a) This pay item will be measured on a linear metre basis and paid for at the Contract 
Unit Price per linear metre for “Installation of fifty (50) mm conduit or conduits by 
boring method complete with cable insertion (#4 AL C/N or 1/0 AL Triplex).” The 
number of metres to be paid for at the Contract Unit Price shall be measured and 
accepted by Manitoba Hydro. The Price shall be payment in full for performing all 
operations herein described including installation of fifty (50) mm conduit or conduits 
by boring method, inserting the #4 AL C/N or 1/0 AL Triplex streetlight cable into the 
conduit(s), buried utility crossings, use of PW/VE and all other items incidental to the 
work included in the Specification. 

E29.41.5 Installation of cable (#4 AL C/N or 1/0 AL Triplex) by boring method. 

(a) This pay item will be measured on a linear metre basis and paid for at the Contract 
Unit Price per linear metre for “Installation of cable(s) (#4 AL C/N or 1/0 AL Triplex) by 
boring method.” The number of metres to be paid for at the Contract Unit Price shall 
be measured and accepted by Manitoba Hydro. The Price shall be payment in full for 
performing all operations herein described including installation of the cable or cables 
by boring method, buried utility crossings, use of PW/VE and all other items incidental 
to the work included in the Specification. 

E29.41.6 Installation of 7.62 m (twenty-five (25) foot)/10.668 m (thirty-five (35) foot) Pole, Davit Arm 
and Precast Concrete Base Including Luminaire and Appurtenances. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Installation of 7.62 m (twenty-five (25) foot)/10.668 m (thirty-five (35) foot) 
pole, davit arm and precast concrete base including luminaire and appurtenances.”  
The number of units to be paid for at the Contract Unit Price shall be verified and 
accepted by Manitoba Hydro. The Price shall be payment in full for performing all 
operations herein described including installation of the pole, davit arm, base, 
luminaire, appurtenances, placing the cable(s) into the base, use of PW/VE and all 
other items incidental to the work included in the Specification.  

E29.41.7 Installation of 13.716 m (forty-five (45) foot) Pole, Davit Arm and Precast Concrete Base 
Including Luminaire and Appurtenances. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Installation of 13.716 m (forty-five (45) foot) pole, davit arm and precast 
concrete base including luminaire and appurtenances.”  The number of units to be 
paid for at the Contract Unit Price shall be verified and accepted by Manitoba Hydro. 
The Price shall be payment in full for performing all operations herein described 
including installation of the pole, davit arm, base, luminaire, appurtenances, placing 
the cable(s) into the base, use of PW/VE and all other items incidental to the work 
included in the Specification.  

E29.41.8 Installation of One (1) 3.048 m (ten (10) foot) Ground Rod at Every Third Street Light, at 
the End of a Street Light Circuit or Anywhere Else as Shown on the Design Drawings. 
Trench #4 Ground Wire up to one (1) m From Rod Location to New Street Light and 
Connect (Hammerlock) to Top of Ground Rod. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Installation of one (1) 3.048 m (ten (10) foot) ground rod at every third 
streetlight, at the end of a street light circuit or anywhere else as shown on the design 
Drawings. Trench #4 ground wire up to one (1) m from rod location to new streetlight 
and connect (hammerlock) to top of the ground rod.”  The number of units to be paid 
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for at the Contract Unit Price shall be verified and accepted by Manitoba Hydro. The 
Price shall be payment in full for performing all operations herein described including 
install one (1) 3.048 m (ten (10) foot) ground rod, trench the #4 ground wire to the new 
streetlight pole, connect (hammerlock) ground wire to rod and all other items 
incidental to the work included in the Specification.  

E29.41.9 Installation of Lower three (3) m of Cable Guard, Ground Lug, Cable Up Pole, and First 
three (3) m Section of Ground Rod Per Standard CD 315-5. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Install/lower three (3) m of Cable Guard, ground lug, cable up pole, and 
first three (3) m section of ground rod per Standard CD 315-5”.  The number of units 
to be paid for at the Contract Unit Price shall be verified and accepted by Manitoba 
Hydro. The Price shall be payment in full for performing all operations herein 
described including installing the lower section of cable guard, ground lug, ground rod, 
coiling cable(s) up the pole and all other items incidental to the work included in the 
Specification. 

E29.41.10 Installation and Connection of Externally-Mounted Relay and PEC Per Standards  
CD 315-12 and CD 315-13. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Installation and connection of externally-mounted relay and PEC per 
Standards CD 315-12 and CD 315-13”. The number of units to be paid for at the 
Contract Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall 
be payment in full for performing all operations herein described including mounting 
the relay, PEC, wiring as per the schematic and all other items incidental to the work 
included in the Specification. 

E29.41.11 Termination of 2/C #12 Copper Conductor to Street Light Cables Per Standard CD310-4, 
CD310-9 or CD310-10. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Terminate 2/C #12 copper conductor to street light cables per Standard 
CD310-4, CD310-9 or CD310-10”. The number of units to be paid for at the Contract 
Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall be 
payment in full for performing all operations herein described including connection of 
the 2/C # 12 copper conductor to the #4 C/N or 1/0 Al Triplex cable(s) using a 
GELCAP-SL-2/0 splice kit and all other items incidental to the work included in the 
Specification. 

E29.41.12 Splicing #4 AL C/N or two (2) Single Conductor Street Light Cables. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Splicing #4 Al C/N or two (2) single conductor street light cables”. The 
number of units to be paid for at the Contract Unit Price shall be verified and accepted 
by Manitoba Hydro. The Price shall be payment in full for performing all operations 
herein described including splicing the #4 AL C/N or two (2) single conductor cables in 
accordance with Standard CD 215-12 and CD 215-13 and all other items incidental to 
the work included in the Specification. 

E29.41.13 Splicing 1/0 AL Triplex Cable or three (3) Single Conductor Street Light Cables. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Splicing 1/0 AL triplex cable or three (3) single conductor street light 
cables”. The number of units to be paid for at the Contract Unit Price shall be verified 
and accepted by Manitoba Hydro. The Price shall be payment in full for performing all 
operations herein described including splicing the 1/0 Al triplex cable or set of 
three (3) single conductor cables in accordance with Standard CD 215-12 and  
CD 215-13 and all other items incidental to the work included in the Specification. 

E29.41.14 Installation of Break-Away Base and Reaction Plate on Base-Mounted Poles up to  
10.668 m (thirty-five (35) foot). 
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(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Installation of break-away base and reaction plate on base mounted poles 
up to 10.668 m (thirty-five (35) foot)”. The number of units to be paid for at the 
Contract Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall 
be payment in full for performing all operations herein described including installation 
of the reaction plate, break-away base and all other items incidental to the work 
included in the Specification.  

E29.41.15 Installation of Overhead Span of #4 Duplex Between New or Existing Streetlight Poles and 
Connect Luminaire to Provide Temporary Overhead Feed. 

(a) This pay item will be measured on per span basis and paid for at the Contract Unit 
Price per span for “Installation of Overhead Span of #4 duplex Between New or 
Existing Streetlight Poles and Connect Luminaire to Provide Temporary Overhead 
Feed”. The number of units to be paid for at the Contract Unit Price shall be verified 
and accepted by Manitoba Hydro. The Price shall be payment in full for performing all 
operations herein described including attachment of the #4 duplex overhead 
conductor using a perform grip (c/w spool insulator(s) to davit arm if necessary), 
sagging conductor, connection of luminaire using 2C#12 copper conductor and all 
other items incidental to the work included in the Specification. 

E29.41.16 Removal of Overhead Span of #4 Duplex Between New or Existing Streetlight Poles to 
Remove Temporary Overhead Feed.  

(a) This pay item will be measured on a per span basis and paid for at the Contract Unit 
Price per span for “Removal of Overhead Span of #4 duplex Between New or Existing 
Streetlight Poles to Remove Temporary Overhead Feed”. The number of units to be 
paid for at the Contract Unit Price shall be verified and accepted by the Manitoba 
Hydro. The Price shall be payment in full for performing all operations herein 
described including removal of the #4 duplex overhead conductor, spool insulator(s) 
and all other items incidental to the work included in the Specification. 

E29.41.17 Expose Underground Cable Entrance of Existing Streetlight Pole and Install New 
Streetlight Cable(s). 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Expose Underground Cable Entrance of Existing Streetlight Pole and 
Install New Streetlight Cable(s)”. The number of units to be paid for at the Contract 
Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall be 
payment in full for performing all operations herein described including excavation and 
exposure of the underground cable entrance by any means necessary including use 
of PW/VE, installation of the new streetlight cables(s), backfill, compaction and all 
other items incidental to the work included in the Specification. 

E30. REPLACE MANHOLE BENCHING 

DESCRIPTION 

E30.1 This Specification covers the placement of benching in existing manholes. 

CONSTRUCTION METHODS 

E30.2 Replace Manhole Benching: 

(a) the Contractor shall remove and dispose of existing loose or crumbling benching mortar to 
the satisfaction of the Contract Administrator; and 

(b) the Contractor shall bench and channel the manhole floor with mortar or concrete in 
accordance with CW 2130, SD-010 and SD-011. Flow channels shall curve smoothly and 
provide a smooth transition between inlet and outlet pipes. 
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MEASUREMENT AND PAYMENT 

E30.3 Replacement of manhole benching will be measured on a unit basis and paid for at the Contract 
Unit Price for “Replace Manhole Benching”. The number to be paid for shall be the total number 
of manholes that have been repaired in accordance with this Specification, accepted and 
measured by the Contract Administrator.


