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1. Assiniboine District 

1.1 District Description 

Assiniboine district is located in the centre of the combined sewer (CS) area north of the Assiniboine 
River. Assiniboine is approximately bounded by Osborne Street, Memorial Boulevard, and Vaughan 
Street to the west; Graham Avenue to the north; Garry Street and Main Street to the east; and the 
Assiniboine River to the south. 

Land use within Assiniboine district is comprised mostly of the downtown living and multiple-use sectors. 
Broadway is the approximate dividing line between the two sectors with the downtown living sector to the 
south and the multiple-use sector to the north. This includes a mix of high-rise office buildings, 
commercial businesses, apartment blocks, and hotel complexes. A character sector is located in the west 
which includes the Manitoba Legislative Building and grounds. Overall, this district includes the majority of 
the downtown area and includes major buildings such as the RBC Winnipeg Convention Centre, City 
Place, and the Manitoba Courts. 

All roadways in the downtown area are considered regional transportation routes. Aside from the 
Legislative grounds, greenspace is limited to Bonnycastle Park located south of Assiniboine Avenue 
along the Assiniboine River. Approximately 8 ha of the district is classified as greenspace. 

1.2 Development 

Assiniboine district includes a significant portion of the downtown area and the potential for 
redevelopment in the future is high. The OurWinnipeg development plan has prioritized the Downtown for 
opportunities to create complete, mixed-use, higher density communities. Redevelopment within this area 
could impact the combined sewer and would be investigated on a case-by-case basis for potential 
impacts to the combined sewer overflow (CSO) Master Plan. All developments within the CS districts are 
mandated to offset any peak combined sewage discharge by adding localized storage and flow 
restrictions, in order to comply with Clause 8 of the Environment Act Licence 3042. 

1.3 Existing Sewer System 

Assiniboine district encompasses an approximate area of 86 ha
1
 based on the GIS district boundary 

information. The district includes a CS system and a storm relief sewer (SRS) system. This district does 
not include any areas that may be identified as land drainage sewer-separated or separation ready. The CS 
system drains toward the Assiniboine outfall, located at the corner of Assiniboine Avenue and Main Street 
where CS is diverted to the Main Interceptor.  

Two main sewer trunks collect the sewage that flows to the Assiniboine primary CS outfall. A 1350 mm 
CS captures flow from the southeastern section of the Bannatyne district and a 1200 mm CS trunk sewer 
collects flow representing the Assiniboine district proper. The 1200 mm CS trunk sewer extends along 
Assiniboine Avenue with collector pipes along Carlton Street and Smith Street. The southeastern section 
of the Bannatyne district serviced by the Assiniboine primary outfall collects flow along Main Street south 
of Graham Avenue within the Bannatyne district boundary, and also includes a separate 600 mm CS that 
services the area of The Forks south of Graham Avenue. These two CSs connect into a 1350 mm CS 
trunk sewer which flows by gravity south towards the Assiniboine diversion chamber. 

During dry weather flow (DWF), the SRS is not required, and sanitary sewage flows to the diversion 
chamber upstream of the Assiniboine CS outfall and is diverted by the primary weir to a 1120 mm 

                                                      
1
 City of Winnipeg GIS information relied upon for area statistics. The GIS records may vary slightly from the city representation in the 

InfoWorks sewer model. Therefore, minor discrepancies in the area values reported in Section 1.3 Existing Sewer System and in Section 
1.8 Performance Estimate may occur. 
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interceptor pipe.  From here the intercepted DWF flows by gravity north to the Main Interceptor and 
eventually to the North End Sewage Treatment Plant (NEWPCC) for treatment. During wet weather flow 
(WWF), flow that exceeds the diversion capacity overtops the primary weir and is discharged to the river. 
Sluice and flap gates are installed on the Assiniboine CS outfall to prevent river water from backing up 
into the CS system. When the river level is high along the Assiniboine River, the flap gate remains closed 
and gravity discharge is not possible. In this situation the build-up of CS within the Assiniboine outfall is 
pumped by the Assiniboine flood pump station (FPS) through the Assiniboine CS outfall downstream of 
the flap gate, allowing it to discharge to the river.  

As well during WWF events, an SRS system provides relief to the CS system in Assiniboine district. The 
SRS system extends throughout the district and has multiple interconnections with the CS system. Most 
catch basins are still connected to the CS system, so no partial separation has been completed utilizing 
this SRS system. Combined sewage relieved from the CS system and entering the SRS system is 
ultimately collected in a SRS trunk sewer running along Donald Street. This SRS trunk is drained by 
gravity to a dedicated SRS outfall at Donald Street and Assiniboine Avenue, immediately east of the Mid-
Town Bridge.  A sluice gate is located in the outfall pipe to prevent river water from backing up into the 
SRS system under high river level conditions along the Assiniboine River. A new flap gate is also planned 
to be constructed at this SRS outfall. 

There are also two secondary CS outfalls within the Assiniboine district, which provide relieve to the CS in 
the district under WWF events and allow direct discharge to the Assiniboine River at different points, 
thereby relieving the system and reducing the possibility of basement flooding. The Kennedy CS outfall is 
located at Kennedy Street and Assiniboine Avenue, within the far upstream portion of the main trunk 
sewer for the Assiniboine district. If the WWF exceeds the capacity of this portion of the trunk sewer, then 
it will spill over a weir connecting to the Kennedy outfall and will overflow to the Assiniboine River. The 
Hargrave outfall is located immediately west of the Mid-Town Bridge. The secondary outfall is located 
within the main trunk sewer for the Assiniboine district, after it has received CS from approximately one-
third of the district. If the WWF exceeds the capacity of this portion of the trunk sewer, it will spill over a 
weir connecting to the Hargrave outfall and will overflow to the Assiniboine River. Both sluice and flap 
gate protection are provided on both the Kennedy and Hargrave secondary outfall, to prevent river water 
from backing up into the CSsystem under high river level conditions along the Assiniboine River. 

The four outfalls to the Assiniboine River (three CSs and one SRS) are as follows: 

 ID71 (S-MA70008123) – Assiniboine CS Outfall 

 ID68 (S-MA20014087) – Hargrave Secondary CS Outfall 

 ID66 (S-MA70068974) – Kennedy Secondary CS Outfall 

 ID69 (S-MA20014095) – Donald SRS Outfall 

1.3.1 District-to-District Interconnections 

There are several district-to-district interconnections between Assiniboine and the surrounding districts. 
Each interconnection is shown on Figure 04 and shows locations where gravity flow can cross from one 
district to another. Each interconnection is listed as follows: 

1.3.1.1 Interceptor Connections – Downstream of Primary Weir 

Bannatyne 

 The 1650 mm Main Interceptor pipe flows by gravity eastbound on Broadway from Assiniboine district 
into Bannatyne district: 

– Main Interceptor on Broadway Invert at District Boundary – 223.16 m (S-MH20012896) 

 The 450 mm diversion CS from the Assiniboine CS outfall connects to the 1120 mm interceptor that 
flows by gravity north on Main Street to the Main Interceptor at Broadway into Bannatyne district: 

– Main Street – 224.28 m (S-MA70008109) 
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1.3.1.2 Interceptor Connections – Upstream of Primary Weir 

Colony 

 The 1500 mm Main interceptor pipe flows by gravity eastbound on Broadway from Colony district into 
Assiniboine district: 

– Main Interceptor Along Broadway Avenue – Invert at District Boundary – 223.16 m 
(S-MH20012896) 

1.3.1.3 District Interconnections 

Colony 

CS to CS 

 High sewer overflow from Assiniboine district north into Colony district: 

– Carlton Street and Portage Avenue Overflow Invert – 229.11 m (S-MH20014164) 

SRS to SRS 

 A 1350 mm SRS extends into Colony district, servicing Portage Place Shopping Centre, and flows by 
gravity from Colony district southbound into Assiniboine district on Kennedy Street: 

– Kennedy Street Invert at District Boundary – 225.64 m (S-MA20015634) 

SRS to CS 

 A 1050 mm SRS flows diverts flow from the Colony CS system and flows by gravity southbound on 
Donald Street and connects to the SRS network in the Assiniboine district: 

– Portage Ave and Donald Street Overflow (Top of Overflow Weir) Into 1050 mm SRS – 228.09 m 
(S-MH20014250) 

 A 450 mm overflow SRS diverts flow from the Colony CS system and flows by gravity into the 
Assiniboine SRS system along St. Mary Avenue: 

– St. Mary Avenue Overflow (Top of Overflow Weir) Into 450 mm SRS – 228.32 m (S-
MH20013465) 

 Three separate high sewer overflows SRS pipes connect at manhole at the intersection of Graham 
Avenue and Edmonton Street within Assiniboine district. A 450 mm SRS overflow pipe collects SRS 
from this manhole northbound on Edmonton Street into Colony district and connects to the CS 
system in Colony district: 

– Edmonton Street and Graham Avenue 450 mm Overflow Invert – 227.83 m (S-MA20015704) 

Bannatyne 

CS to CS 

 A 1350 mm CS flowing by gravity connects to the diversion chamber at the Assiniboine CS outfall 
from servicing southeastern portion of Bannatyne district into Assiniboine district: 

– Main Street CS Pipe Invert at District Boundary – 225.75 m (S-MA70008114) 

SRS to CS 

 A 525 mm SRS diverts flow from Bannatyne CS System, and then flows by gravity westbound along 
Graham Avenue into the SRS system in Assiniboine district: 

– Graham Avenue and Garry Street SRS Overflow (Top of Overflow Weir) Into 525 SRS – 
228.85 m (S-MH20014497) 
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 A 300 mm SRS diverts flow from Bannatyne CS System, and then flows by gravity southbound on 
Fort Street into the CS system in Assiniboine district: 

– York Avenue and Fort Street SRS Overflow (Top of Overflow Weir) Into 300 SRS – 229.31 m 
(S-MH20014456) 

 A 300 mm diversion SRS with two overflow connections diverts flow from the Bannatyne CS System, 
and then flows by gravity south on Smith Street and connects to the Assiniboine SRS system at the 
intersection of Smith Street and Graham Avenue: 

– Smith Street and Graham Avenue SRS Overflow #1 (Top of Overflow Weir) Into 300 SRS – 
228.67 m (S-MH20014271) 

– Smith Street and Graham Avenue SRS Overflow #2 (Top of Overflow Weir) Into 300 SRS – 
229.08 m (S-MH20014178) 

A district interconnection schematic is included as Figure 1-1. The drawing illustrates the collection areas, 
interconnections, pumping systems, and discharge points for the existing district.   

 

Figure 1-1. District Interconnection Schematic 

1.3.2 Asset Information  

The main sewer system features for the district are shown on Figure 04 and listed in Table 1-1 

Table 1-1. Sewer District Existing Asset Information 

Asset 
Asset ID 
(Model) 

Asset ID 
(GIS) Characteristics Comments 

Combined Sewer Outfall (ID71) S-RE70003466.1 S-MA70008123 1400 mm Assiniboine River 
Invert: 222.04 m 

Flood Pumping Outfall (ID71) S-RE70003466.1 S-MA70008123 1400 mm Assiniboine River 
Invert: 222.04 m 

Other Overflows (ID66 & ID68) S-AC70028554.1 S-MA70068974 750 mm Invert: 222.43 m 
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S-AC20004773.1 S-MA20014087 750 mm Invert: 222.03 m 

Main Trunk S-MH20011932.1 S-MA70008096 1200 mm Circular 
Invert: 225.83 m 

SRS Outfalls (ID69) S-CO70003060.1 S-MA20014095 1900 mm Invert: 221.80 m 

SRS Interconnections N/A N/A N/A 41 SRS - CS 

Main Trunk Flap Gate S-AC70008475.1 S-CG00000720 1525 mm Invert: 223.97 m 

Main Trunk Sluice Gate ASSINIBOINE_GC.1 S-CG00000721 1721 x 1721 mm Invert: 223.70 m 

Off-Take ASSINIBOINE_WEIR
.2 

S-MA70008109 450 mm Invert: 225.94 m 

Dry Well N/A N/A N/A  

Lift Station Total Capacity ASSINIBOINE_WEIR
.2 

(1)
 

S-MA70008109 
(1)

 450 mm 
(1)

 1.236 m3/s 
(1)

 

ADWF N/A N/A 0.031 m3/s  

Lift Station Force Main N/A N/A N/A  

Flood Pump Station Total 
Capacity 

N/A N/A 1.4 m3/s 1 x 1.4 m3/s 

Pass Forward Flow – First 
Overflow 

N/A N/A 0.841 m3/s 1-year design event 

Notes: 

ADWF = average dry-weather flow 
GIS = geographic information system 
ID = identification 
N/A = not applicable 
(1)

 – Gravity pipe replacing Lift Station as Assiniboine is a gravity discharge district 

The critical system elevations for the existing system relevant to the development of the CSO control 
options are listed in Table 1-2. Critical elevation reference points are identified on the district overview 
and detailed maps. 

Table 1-2. Critical Elevations 

Reference Point Item Elevationa 

1 Normal Summer River Level  Assiniboine – 223.828  
Donald – 223.83 
Hargrave – 223.831  
Kennedy – 223.833  

2 Trunk Invert at Off-Take 225.94 

3 Top of Weir 226.41  

4 Relief Outfall Invert at Flap Gate Donald – 222.44  

5 Low Relief Interconnection (S-MH20012805) 227.378  

6 Sewer District Interconnection (Colony) 225.38 

7 Low Basement  228.90  

8 Flood Protection Level (Assiniboine) 229.91  

a City of Winnipeg Data, 2013 

1.4 Previous Investment Work 

Table 1-3 provides a summary of the district status in terms of data capture and study. The most recent 
study completed in Assiniboine was the Conceptual Design of Combined Sewer Relief for Assiniboine 
Sewer District (Comeau, 1989). The study’s purpose was to assess the level of protection against 
basement flooding and to provide appropriate methods for providing relief to the district. No other work 
has been completed on the district sewer system since that time. 
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Between 2009 and 2015, the City invested $12 million in the CSO Outfall Monitoring Program. The 
program was initiated to permanently install instruments in the primary CSO outfalls. The outfall from the 
Assiniboine CS district was included as part of this program. Instruments installed at each of the 39 
primary CSO outfall locations have a combination of inflow and overflow level meters and flap gate 
inclinometers if available.  

Table 1-3. District Status 

District 
Most Recent 

Study Flow Monitoring 
Hydraulic 

Model Status 
Planned 

Completion 

4 – Assiniboine 1989 Future Work 2013 Study Complete N/A 

 

1.5 Ongoing Investment Work 

There is ongoing maintenance and calibration of permanent instruments installed within the primary 
outfall within the Assiniboine district. This consists of monthly site visits in confined entry spaces to verify 
that physical readings concur with displayed transmitted readings and replacing desiccants where 
necessary. 

Upgrades to the Donald SRS outfall are under design at the time of writing, to be implemented in the near 
future.  This work will include the addition of a flap gate to existing gate chamber at this outfall, which 
includes only a positive sluice gate at this time. This work will be critical to allow for latent storage 
implementation. 

1.6 Control Option 1 Projects 

1.6.1 Project Selection 

The proposed projects selected to meet Control Option 1 – 85 Percent Capture in a Representative Year 
for the Assiniboine district are listed in Table 1-4. The proposed CSO control projects will include latent 
storage, and floatables management via screening.  Program opportunities including green infrastructure 
(GI) and real time control (RTC) will also be included as applicable. 

Table 1-4. District Control Option
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85 Percent Capture in a 
Representative Year 

 -  - - - - -    

Notes: 

- = not included 
 = included 

The height of the existing weir is sufficient that it negates the need to add a control gate to provide in-line 
storage. The existing height of the weir provides an existing storage of 143 m3. Since this district already 
has an existing high level weir, this has been taken as acceptable for basement flooding protection.  
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The existing SRS system is suitable for use as latent storage. These control options will take advantage 
of the existing SRS pipe network for additional storage volume.  

The Assiniboine district discharges to the interceptor by gravity; therefore, a gravity flow controller is 
proposed on the CS system to optimize the dewatering rate from the district back into the Main Street 
interceptor.  

Floatable control will be necessary to capture any undesirable floatables in the sewage. Floatables will be 
captured with all implemented control options to some extent, but screening may be added as required to 
reach the desired capture level. 

GI and RTC will be applied within each district on a system wide basis with consideration of the entire CS 
area. The level of implementation for each district will be determined through evaluations completed 
through district level preliminary design. 

1.6.2 Latent Storage 

Latent storage is proposed as a control option for Assiniboine district. The latent storage level in the 
system is controlled by the river level on the Assiniboine River, and the resulting backpressure of the river 
level on the SRS outfall flap gate, as explained in Part 3C. The latent storage design criteria are identified 
in Table 1-5. The storage volumes indicated in Table 1-5are based on the NSWL for the 1992 
representative year. 

Table 1-5. Latent Storage Conceptual Design Criteria 

Item Elevation/Dimension Comment 

Invert Elevation Donald – 222.44 m Flap gate invert 

NSWL 223.83 m  

Trunk Diameter 1950 mm  

Design Depth in Trunk 1390 mm  

Maximum Storage Volume 420 m3  

Force Main 150 mm  

Flap Gate Control N/A Flap gate control was established as not 
required for this work. 

Lift Station Yes  

Nominal Dewatering Rate 0.03 m3/s Based on 24 hour emptying requirement 

RTC Operational Rate  TBD Future RTC / dewatering review on 
performance 

Note: 

NSWL – normal summer water level RTC – Real Time Control 
 

The addition of a pump and force main that connect to the CS system are necessary for the latent storage 
to be emptied. A conceptual layout for the latent storage pump station (LSPS) and force main is shown on 
Figure 04-02. The LSPS will be located to the east of the existing SRS outfall chamber to avoid 
interference with nearby residential lands and disruption to existing sewers. The latent force main will flow 
north and connect to the Assiniboine CS system and into the manhole (S-MH20012737) on Assiniboine 
Avenue.  

The LSPS would connect to the SRS outfall chamber and discharge back to the CS system once capacity 
allows.   This SRS outfall chamber is currently being upgraded to include a flap gate to allow latent 
storage to be utilized, see Section 1.5 above.  Figure 04 identifies the extent of the SRS system within 
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Assiniboine district that would be used for latent storage. The maximum storage level is directly related to 
the 1992 representative year NSWL and the size and depth of the SRS system. Once pressure from the 
level in the SRS exceeds the river level backpressure, the flap gate opens, and the combined sewage is 
discharged to the river.  

As part of the evaluation of the latent storage volume using the continuous NSWL river conditions during 
the 1992 representative year, it was found that additional flap gate control will not be required to meet 
Control Option 1. In situations where non modelled assessments are to be completed, the actual river 
levels will be both lower and higher than the NSWL level at various points throughout an annual year. 
Where the level is below NSWL, the latent volume will be less than predicted during the MP assessment, 
while conversely when the level is above the NSWL, the latent volume will be more than predicted. The 
continuous assessment is seen as a conservative approach since the majority of the representative year 
rainfall events occur when the river levels are higher than the NSWL. 

It should also be noted that the lowest interconnection between the combined sewer and SRS relief pipe 
network is higher than the proposed latent and existing in-line storage control levels, meaning that the two 
systems would function independently. 

As described in the standard details in Part 3C wet well sizing will be determined based on the final pump 
selection, operation and dewatering capacity required. The interconnecting piping between the SRS gate 
chamber and the pump station would be sized to provide sufficient flow to the pumps while all pumps are 
operating.  

1.6.3 Gravity Flow Control 

Assiniboine district does not include a LS and discharges to the Main Interceptor by gravity, and only 
restricted by the off-take pipe flow capacity. A flow control device will be required to control and monitor 
this diversion rate for future RTC and dewatering assessments. A standard flow control device was 
selected as described in Part 3C.  

The flow controller will include flow measurement and a gate to control the discharge flow rate.  This has 
been taken as part of the City’s future vision to develop a fully integrated CS system network and will be 
needed to review flows during spatial rainfall WWF scenarios. The CSO Master Plan assessment utilized 
a uniform rainfall event, and no further investigative work has been completed within the CSO Master 
Plan.  The operation and configuration of the gravity flow controller will have to be further reviewed for 
additional flow and rainfall scenarios. 

The flow control would be installed at an optimal location on the connecting off-take sewer between the 
Main Interceptor and existing diversion chamber. Figure 04-01 identifies a conceptual location for flow 
controller installation. The location proposed would be constructed within the right of way of Main Street, 
a major arterial roadway. Additional modelling assessment would also be needed to reconfirm the flows 
within the off-take at this point, and to investigate if the existing off-take pipe may need to be resized as a 
result of this work.  Survey work would be involved to confirm levels in area as part of model maintenance 
and improvement.  The construction is expected to be significant from a traffic aspect due to the location 
proposed, although construction traffic will be of a short term nature, and will not require the same 
closures as that for construction of new sewers with separation projects. A small chamber or manhole 
with access for cleaning and maintenance will be required. The flow controller will operate independently 
and require minimal operation interaction.  

1.6.4 Floatables Management 

Floatables management will require installation of a screening system to capture floatable materials; 
in-line screens will be proposed to maintain the current level of basement flooding protection.  

The type and size of screens depend on the specific station configuration and the head available for 
operation. A standard design was assumed for screening and is described in Part 3C. The design criteria 
for screening, with an in-line control gate implemented, are listed in Table 1-6.  
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Table 1-6. Floatables Management Conceptual Design Criteria 

Item Elevation/Dimension/Rate Comment 

Top of Gate 226.42 m Existing weir level 

Bypass Weir Crest  N/A In-line screening 

NSWL 223.83 m  

Maximum Screen Head 2.59 m  

Peak Screening Rate 0.91 m3/s  

Screen Size 1.5 m wide x 1 m high Modelled Screen Size 

 

The proposed screening chamber will be located in-line to the existing weir and existing CS trunk, as 
shown on Figure 04-01. The flow to the screens located in the new screening chamber, with screened 
flow discharged to the downstream side of the screening chamber to the river. The screening chamber 
will include screenings pumps with a discharge returning the screened material to the main interceptor for 
routing to the NEWPCC for removal. 

1.6.5 Green Infrastructure 

The approach to GI is described in Section 5.2.1 of Part 2 of the CSO Master Plan. Opportunities for the 
application of GI will be evaluated and applied with any projects completed in the district. Opportunistic GI 
will be evaluated for the entire district during any preliminary design completed. The land use, topography 
and soil classification for the district was reviewed to identify the most applicable GI controls.  

Assiniboine has been classified as a medium GI potential district. Land use in Assiniboine is downtown 
living and multiple-use sectors, the south end of the district is bounded by the Assiniboine River. This 
means the district would be an ideal location for bioswales, and green roofs. There are a few parking lot 
areas which would be ideal for paved porous pavement.   

1.6.6 Real Time Control  

The approach to RTC is described in Section 5.2.2 of Part 2 of the CSO Master Plan. The application of 
RTC will be evaluated and applied on a district by district basis through the CSO Master Plan projects 
with long term consideration for implementation on a system wide basis.  

1.7 Systems Operations and Maintenance 

System operations and maintenance (O&M) changes will be required to address the proposed control 
options. This section identifies general O&M requirements for each control option proposed for the 
district. More specific details on the assumptions used for quantifying the O&M requirements are 
described in Part 3C of the CSO Master Plan. 

The latent storage will take advantage of the SRS infrastructure already in place; therefore, minimal 
additional maintenance will be required for the sewers. The proposed LSPS will require regular 
maintenance that would depend on the frequency of operation. Additional system monitoring, and level 
controls will be installed which will require regular scheduled maintenance.  

The gravity flow controller will require the installation of a chamber and flow control equipment. Monitoring 
and control instrumentation will be required. The gravity flow controller will operate independently and 
require minimal operation interaction. Regular maintenance of the flow controller chamber and 
appurtenances will be required, which are further elaborated in Part 3C of the CSO Master Plan. 
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Floatable control with outfall screening will require the addition of another chamber with screening 
equipment installed. Screening operation will occur during WWF events that surpass the existing in-line 
storage control level. WWF would be directed from the main outfall trunk, over the existing primary weir 
and through the screens to discharge into the river. The screens will operate intermittently during wet 
weather events based on actual overflows and will likely require operations review and maintenance after 
each event. The frequency of a screened event would correlate to the number overflows identified for the 
district. The collected screenings will be transferred back to the main trunk via a small bespoke pump 
station and force main. Additional maintenance for the screening pumps will be required at regular 
intervals and after screening events.   

1.8 Performance Estimate 

An InfoWorks CS hydraulic model was created as part of the CSO Master Plan development. An 
individual model was created to represent the sewer system baseline as represented in the year 2013, 
and a second model was created for the CSO Master Plan evaluation purposes, with all the control 
options recommended for the district to meet Control Option 1 implemented in the year 2037. A summary 
of relevant model data is summarized in Table 1-7. 

Table 1-7. InfoWorks CS District Model Data 

Model Version 
Total Area 

(ha) 
Contributing 

Area (ha) Population % Impervious 
Control Options 
Added To Model 

2013 Baseline 102 102 7,325 65 N/A 

2037 Master Plan – Control 
Option 1 

102 102 7,325 65 Lat St, SC,  

Notes: 

 
Lat St = Latent Storage 
SC = Screening 

No change to the future population was completed as from a wastewater generation perspective from the update to the 2013 
Baseline Model to the 2037 Master Plan Model. The population generating all future wastewater will be the same due to Clause 8 of 
Environment Act Licence 3042 being in effect for the CS district 

City of Winnipeg hydraulic model relied upon for area statistics.  The hydraulic model representation may vary slightly from the City 
of Winnipeg GIS Records. Therefore, minor discrepancies in the area values reported in Section 1.3 Existing Sewer System, and in 
Section 1.8 Performance Estimate may occur. 

The performance results listed in Table 1-8 are for the hydraulic model simulations using the year-round 
1992 representative year. This table lists the results for the Baseline, for each individual control option 
and for the proposed CSO Master Plan - Control Option 1.  The Baseline and Control Option 1 
performance numbers represent the comparison between the existing system and the proposed control 
options. Table 1-8also includes overflow volumes specific to each individual control option; these are 
listed to provide an indication of benefit gained only and are independent volume reductions.  

Table 1-8. Performance Summary – Control Option 1 

Control Option 
Preliminary 

Proposal  Master Plan 

 

Annual Overflow 
Volume 

(m3) 

Master Plan 
Annual Overflow 

Volume 
(m3) 

Overflow 
Reduction 

(m3) Number of Overflows 

Pass Forward Flow 

at First Overflow 
b
 

Baseline (2013) 11,244 13,005 - 16 0.841 m3/s 

Latent Storage 9,734 11,549 1,457 11 0.653 m3/s 

Off-line Storage 
Tank 

5,302 a N/A N/A N/A N/A 

Control Option 1 5,302 a 11,549 1,457 11 0.653 m3/s 
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a
 Preliminary Proposal included offline storage tank which was not proposed for the CO1MP assessment 

b
 Pass forward flows assessed on the 1-year (Baseline) and 5-year (Latent & CO1) design rainfall events at main Assiniboine CS 

outfall. No overflow for 1-year event.  

The selection of an off-line tank during the Preliminary Proposal has been reevaluated during the CSO 
Master Plan phase as not appropriate. It was found that the performance provided by the other more cost 
effective control options in all other CS districts achieved the 85 percent capture prior to the requirement 
for off-line storage tanks in specific districts. The updated cost considerations have also resulted in the 
removal of this solution from the Assiniboine district.  

The percent capture performance measure is not included in Table 1-8, as it is applicable to the entire CS 
system and not for each district individually. 

1.9 Cost Estimates 

Cost estimates were prepared during the development of the Preliminary Proposal and have been 
updated for the CSO Master Plan. The CSO Master Plan cost estimates have been prepared for each 
control option, with overall program costs summarized and described in Section 3.4 of Part 3A. The cost 
estimate for each control option relevant to the district as determined in the Preliminary Proposal and 
updated for the CSO Master Plan are identified in Table 1-9. The cost estimates are AACE Class 5 
planning level estimates with a level of accuracy of minus 50 percent to plus 100 percent. 

Table 1-9. Cost Estimates – Control Option 1 

Control Option 

2014 
Preliminary Proposal 

Capital Cost 

2019 
CSO Master 

Plan 
Capital Cost 

2019  

Annual 
Operations and 

Maintenance 
Cost 

2019 

Total Operations and Maintenance 

(Over 35-year period) 

Latent Storage $1,790,000 $2,580,000 $74,000 $1,600,000 

Off-line Storage 
Tank 

- 
a N/A 

c
 

N/A 
N/A 

Screening - 
a 

$2,910,000 
d
 $34,000 

d
 $740,000  

Gravity Flow 
Control 

N/A 
b
 $1,300,000  

$34,000 
$740,000  

Subtotal $1,790,000 $6,790,000  $143,000 $3,080,000  

Opportunities N/A $680,000  $14,000 $310,000  

District Total $1,790,000 $7,470,000  $158,000 $3,390,000  

a
 Solution developed as refinement to Preliminary Proposal work following submission of Preliminary Proposal costs. Costs for Off-

line storage item of work found to be $2,980,000 and Screening item of work found to be $450,000 both in 2014 dollars 
b
 Gravity flow control not included in the Preliminary Proposal 2015 costing 

c
 Off-line storage not taken forward as a Master Plan Control Option 1 solution. 

d Cost for bespoke screenings return pump/force main not included in Master Plan as will depend on selection of screen and type of 
screening return system selected 

The estimates include changes to the control option selection since the Preliminary Proposal, updated 
construction costs, and the addition of GI opportunities. The calculations for the CSO Master Plan cost 
estimate includes the following:  

 Capital costs and O&M costs are reported in terms of present value.  
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 A fixed allowance of 10 percent has been included for GI, with no additional costs for RTC. This has 
been listed as part of the Opportunities costs. 

 The Preliminary Proposal capital cost is in 2014 dollar values. 

 The CSO Master Plan capital cost is based on the control options presented in this plan and in 2019 
dollar values. 

 The 2019 Total Annual Operations and Maintenance (over 35-year period) cost component is the 
present value costs of each annual O&M cost under the assumption that each control option was 
initiated in 2019.  

 The 2019 Annual Operations and Maintenance Costs were based on the estimated additional O&M 
costs annually for each control option in 2019 dollars. 

 Future costs will be inflated to the year of construction. 

Cost estimates were prepared during the development of the Preliminary Proposal and updated for 
Phase 3 during the CSO Master Plan development. The differences identified between the Preliminary 
Proposal and the CSO Master Plan are accounting for the progression from an initial estimate used to 
compare a series of alternative plans, to an estimate focusing on a specific level of control for each 
district. Any significant differences between the Preliminary Proposal and CSO Master Plan estimates are 
identified in Table. 

Table 1-10. Cost Estimate Tracking Table 

Changed Item Change Reason Comments 

Control Options  Latent Storage Unit cost updates  

Screening Screening was not included in 
the preliminary estimate 

 

Removal Of Off-line Storage Tank Off-line storage not taken 
forward as a Master Plan 
Control Option 1 solution, not 
considered cost effective to 
meet CO1 target. 

 

Gravity Flow Control A flow controller was not 
included in the preliminary 
estimate 

Added for the Master Plan 
to optimize existing static 
in-line performance. 

Opportunities A fixed allowance of 10 percent 
has been included for program 
opportunities 

Preliminary Proposal estimate 
did not include a cost for GI 
opportunities 

 

Lifecycle Cost The lifecycle costs have been 
adjusted to 35 years 

City of Winnipeg Asset 
Management Approach 

 

Cost escalation from 2014 
to 2019 

Capital Costs have been inflated 
to 2019 values based on an 
assumed value of 3 percent per 
for construction inflation. 

Preliminary Proposal estimates 
were based on 2014-dollar 
values. 

 

 

1.10 Meeting Future Performance Targets 

The regulatory process requires consideration for upgrading Control Option 1 to another higher-level 
performance target. For the purposes of this CSO Master Plan, a future performance target of 98 percent 
capture for the representative year measured on a system-wide basis was evaluated. This target will 
permit the number of overflows and percent capture to vary by district to meet 98 percent capture. 
Table 1-11 provides a description of how the regulatory target adjustment could be met by building off the 
proposed work identified for Control Option 1.  
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Overall the Assiniboine district would be classified as low potential for implementation of complete sewer 
separation as the only feasible approach to achieve the 98 percent capture in the representative year 
future performance target. The increased volume capture via the inclusion of a flap gate on the latent 
storage infrastructure could potentially be achieved. In addition, green infrastructure and off-line storage 
tank or tunnel storage may be utilized in key locations to provide additional storage and increase capture 
volume. Opportunistic separation of portions of the district may be achieved with synergies with other 
major infrastructure work to address future performance targets.  

Table 1-11. Upgrade to 98 Percent Capture in a Representative Year Summary 

Upgrade Option Viable Migration Options 

98 Percent Capture in a 
Representative Year 

 Increased use of latent storage (Flap Gate Control) 

 Increased use of GI Off-line Storage (Tank/Tunnel) 

 Opportunistic Separation 

 

The Assiniboine district control options have been aligned to the primary outfall being screened under the 
proposed 85 percent capture control plan. This may limit the expandability nature to achieve the 98 
percent capture but would require to be based on the system wide assessment.   

The cost for upgrading to meet an enhanced performance target depends on the summation of all 
changes made to control options in individual districts and has not been fully estimated at this stage of 
master planning. The Phase In approach is to be presented in detail in a second submission for 
98 percent capture in a representative year, due on or before April 30, 2030. 

1.11 Risks and Opportunities 

The CSO Master Plan and implementation program are large and complex, with many risks having both 
negative and positive effects. The objective of this section is to identify significant risks and opportunities 
for each control option within a district.  

The CSO Master Plan has considered risks and opportunities on a program and project delivery level, as 
described in Section 5 of Part 2 of the CSO Master Plan. A Risk And Opportunity Control Option Matrix 
covering the district control options has been developed and is included as part of Appendix D in Part 3B. 
The identification of the most significant risks and opportunities relevant to this district are provided in 
Table 1-12.  

Table 1-12. Control Option 1 Significant Risks and Opportunities 
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1 Basement Flooding Protection R - - - - - - - 

2 Existing Lift Station - - - - - - - - 

3 Flood Pumping Station - - - - - - - - 

4 Construction Disruption - - - - - - - - 

5 Implementation Schedule - - - - - - - - 
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Table 1-12. Control Option 1 Significant Risks and Opportunities 
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6 Sewer Condition R - - - - - - - 

7 Sewer Conflicts R - - - - - - - 

8 Program Cost - - - - - - - O 

9 Approvals and Permits - - - - - - - - 

10 Land Acquisition - - - - - - - - 

11 Technology Assumptions R - - - - O O - 

12 Operations and Maintenance R - - - - R O R 

13 Volume Capture Performance O - - - - O O - 

14 Treatment - - - - - - O R 

Risks and opportunities will require further review and actions at the time of project implementation. 

1.12 References 

Comeau, J.E. 1989. Conceptual Design of Combined Sewer Relief for Assiniboine Sewer District. 
Prepared for the Water and Waste Department. 
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