

**St. James Recreation
Improvement funding
approved**
January 2018

PHASE 1: ASSESSING NEEDS

Stakeholder meetings
Summer 2019

Promotion and survey
Summer 2019

Analyze feedback
Late summer 2019

**Develop options and
cost estimates**
Late summer 2019

PHASE 2: EVALUATING OPTIONS

Community workshops
Fall 2019

Analyze feedback
Fall 2019

Report on feedback
Winter 2019

**Select recommended
options**
Winter 2019

**Council budget
consideration**
Winter 2020

**Additional planning,
design and
construction**
2020 - 2021