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B2 Submittal Schedule Yes
Prior to the start of the Submittal Review 
Procedure

D Comment Resolution Sheet responses No Prior to proceeding with applicable Work Comment Resolution Sheet is first provided by the City to the Design Builder

C3.1 Estimate No

15 Business Days from receipt of Change 
Order Enquiry or Change Order Directive 
from the City

G1 Change Order No
As soon as practicable after receipt of 
Change Order Confirmation Signed by both Design Builder and the City

A.3.4.4.1(a) Notification prior to application for Permits, Licences and Approvals No 5 Business Days before application
A.3.4.4.1(c) Copies of documentation related to application for Permits, Licences and Approvals No as needed

A.3.5.4 Copies of each permit No upon receipt from Governmental Authority Provide updated list in Monthly Report

A.3.6.1(b) Copies of Reports to Governmental Authorities No 10 Business Days before filing
Alternately, submit concurrently with the filing in the event that Applicable Law require an 
immediate filing with the Governmental Authority

A.4.2.1 Non‐Conformance Register No Within 1 Business Day upon request Made available through Design Builder's DMS and updated on real‐time basis
A.4.2.2 Non‐Conformance Reports (NCR) No Within 2 Business Days of occurrence
A.4.2.4 NCR Plan Yes Within 10 Business Days of occurrence
A.5.1.3 RFI No As needed Normally, City to respond within 10 Business Days

A.5.2.5 RFS No As needed
Also includes a request to substitute a manufacturer in A.5.2.6. Normally, City to respond 
within 10 Business Days

B.2.1 Project Management Plan Yes Milestone 1 Part of Schedule 4. First version in Proposal. Updated annually
B.3.1 Scope Management Plan Yes Milestone 1 Part of Schedule 4. Updated annually
B.4.1 Schedule Management Plan Yes Milestone 1 Part of Schedule 4. Updated annually

B.4.2.9 Project Schedule No With Monthly Report

First version in Proposal as Part of Schedule 2, includes Scheduled Substantial Completion 
Date and Scheduled Final Completion Date. These dates cannot be changed except by 
Change Order.

B.4.3 Schedule Remediation Plan Yes When Works have fallen behind schedule

B.4.4.1 Time Impact Analysis No
Within 5 Business Days after delay occurs 
or is recognized Normally, City to respond within 10 Business Days

B.5.1 Cost Management Plan Yes Milestone 1 Part of Schedule 4. Updated annually
B.5.2 Lifecycle Cost Management Plan Yes Milestone 2 Part of Schedule 4. Updated annually
B.6.1.3 Design Quality Management Plan Yes Milestone 1 Part of Schedule 4. Updated annually
B.6.1.4 Construction Quality Management Plan Yes Milestone 2 Part of Schedule 4. First version in Proposal. Updated annually
B.6.1.4.1(g) Inspection and Testing Plan Yes Milestone 2 Part of the Construction Quality Management Plan

B.6.1.5 Commissioning Quality Management Plan Yes Milestone 2 Part of Schedule 4. Updated annually. Also a Construction Commencement Condition
B.6.2.1.5 Quality records No As requested by the City Further explained in B.6.2.1.9
B.6.2.6.1 Monthly QMS reporting No With Monthly Report

B.6.2.6.2 Annual QMS Report No
1 year after Effective Date and annually 
thereafter

B.6.5.1.4(a) Annual Internal QMS Audit Results No 14 Calendar Days after audit  First audit is 1 year after Effective Date and then annually thereafter
B.6.5.1.4(c) Annual QMS Audit report on implementation of corrective measures No 60 Calendar Days after audit  First audit is 1 year after Effective Date and then annually thereafter
B.6.5.2.4 External Audit Report No 14 Calendar Days after audit  External audits undertaken as required

SCHEDULE 18 ‐ TECHNICAL REQUIREMENTS

SCHEDULE 5 ‐ REVIEW PROCEDURE

SCHEDULE 17 ‐ CHANGE ORDERS
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B.6.5.3.2(b) City‐Directed External  Audit report on implementation of corrective measures No 60 Calendar Days after audit  Audit at discretion of the City
B.7.1 Resource Management Plan Yes Milestone 1 Part of Schedule 4. Updated annually
B.7.4.4.1 Asset Criticality Team Yes 30% Design Submittal
B.8.1 Communication Management Plan Yes Milestone 1 Part of Schedule 4. Updated annually
B.8.2 Document Management Plan Yes Milestone 1 Part of Schedule 4. First version in Proposal. Updated annually
B.8.3.1 Team Building Workshop agenda No 14 Calendar Days prior to meeting
B.8.3.2 Kickoff Meeting agenda No 14 Calendar Days prior to meeting
B.8.4.1 Project meeting agendas No 14 Calendar Days prior to meeting
B.8.4.1 Project meeting minutes and action items No 3 Business Days after meeting

B.8.4.2 Revised meeting minutes and action items No 3 Business Days after receipt from the City
The City may provide comments on minutes and action items within 3 Business Days from 
receipt of the minutes

B.8.5.1 Monthly Project Report No Monthly
No specific date provided; to be mutually agreed. Payment Adjustment for inadequate 
report

B.8.6. Incident Logging Centre records No Throughout Provide the City access via Design Builder's DMS
B.8.8 Other Project Information No As requested by the City
B.9.1 Risk Management Plan Yes Milestone 1 Part of Schedule 4. Updated annually
B.10.1 Procurement Management Plan Yes Milestone 1 Part of Schedule 4. Updated annually
C.1.1.9.1 Area Code modification No If needed Submit through RFS procedure

C.1.3.11 Design report table of contents No
10 Business Days before starting design 
report for each Design Submittal

C.1.3.15 Design calculations Yes
As requested by the City for inclusion with 
Design Submittal

Specific submission requirements for design calculations are provided in the technical 
requirements for each discipline

C.1.3.16 30% Design Submittal Yes Milestone 2
Submitted as single complete package. See Appendix 18N ‐ Design Submittal 
Requirements for details

C.1.3.17 60% Design Submittal Yes Milestone 3
Can be submitted in multiple design packages, however payment of Milestone is for 
complete package. See Appendix 18N ‐ Design Submittal Requirements for details

C.1.3.18 90% Design Submittal Yes Milestone 4
Can be submitted in multiple design packages, however payment of Milestone is for 
complete package. See Appendix 18N ‐ Design Submittal Requirements for details

C.1.3.19 IFC Submittal Yes Milestone 4
Can be submitted in multiple design packages, however payment of Milestone is for 
complete package. See Appendix 18N ‐ Design Submittal Requirements for details

C.1.3.21.1 Change log for revisions from previous Design Submittals Yes Part of each Design Submittal (except 30%)
C.1.3.22.1 Post IFC Revision Yes As needed Treated as an IFC Submittal with respect to review times
C.1.5.3 Additional information with respect t design meetings No As requested by the City
C.2.2 Design Management Plan Yes Milestone 1 Part of Schedule 4. First version in Proposal. Updated annually
C.2.3.1 Permitting Management Plan ‐ 1 Yes Milestone 1 Part of Schedule 4. Updated annually

C.2.3.2 Permitting Management Plan ‐ 2 Yes
90 Calendar Days prior to anticipated 
Substantial Completion Condition of Substantial Completion

C.2.4.1 Decommissioning Plan ‐ 1 Yes Milestone 2 Part of Schedule 4. Updated annually

C.2.4.2 Decommissioning Plan ‐ 2 Yes
180 Calendar Days prior to anticipated 
Performance Testing Completion Condition of Performance Testing Completion

C.2.5 Prevention Through Design Plan Yes Milestone 2 Part of Schedule 4. Updated annually
C.3.2 Noise Control Plan Yes 60% Design Submittal
C.3.3 Equipment Lifting and Replacement Plan Yes 60% Design Submittal
C.3.4 Subsurface Investigation Plan Yes 30% Design Submittal
C.3.5 Excavation, Shoring and Dewatering Plan Yes 30% Design Submittal Also a Construction Commencement Condition
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C.3.6 Land Drainage Management Plan Yes 30% Design Submittal
C.3.7 Tie‐Ins Plan Yes 60% Design Submittal
C.3.8 Alarm Management Plan Yes 90% Design Submittal
C.4.2.3.1 Fire Protection Study approach brief Yes Prior to starting study See Appendix 18K ‐ Special Studies and Models for full requirements
C.4.2.3.1 Corrosion Study approach brief Yes Prior to starting study See Appendix 18K ‐ Special Studies and Models for full requirements
C.4.2.3.1 CFD Modeling approach brief Yes Prior to starting study See Appendix 18K ‐ Special Studies and Models for full requirements
C.4.2.3.1 Physical Modeling approach brief Yes Prior to starting study See Appendix 18K ‐ Special Studies and Models for full requirements
C.4.2.3.1 Air Dispersion Modeling approach brief Yes Prior to starting study See Appendix 18K ‐ Special Studies and Models for full requirements
C.4.2.3.1 Power Study Model approach brief Yes Prior to starting study See Appendix 18K ‐ Special Studies and Models for full requirements
C.4.2.3.1 Ground Modeling approach brief Yes Prior to starting study See Appendix 18K ‐ Special Studies and Models for full requirements
C.4.2.3.1 Lighting Design Model approach brief Yes Prior to starting study See Appendix 18K ‐ Special Studies and Models for full requirements
C.4.3.3 Master Equipment Schedule Yes As part of Design Submittals
C.5.3.3.2 Alternate safety risk rating No If needed Submit through RFS procedure
C.5.3.10.1 HIRA 30% Design Yes 30% Design Submittal
C.5.3.10.6 HIRA 60% Design Yes 60% Design Submittal
C.5.3.10.6 HIRA 90% Design Yes 90% Design Submittal
C.5.3.10.6 HIRA IFC Yes IFC Submittal

C.5.3.11.1(c) HIRA Workshop minutes No 5 Business Days after workshop
HIRA Workshop to take place at least 60 Calendar Days before anticipated Substantial 
Completion

C.5.3.11.1(c) HIRA Workshop Report No 45 Business Days after workshop
HIRA Workshop to take place at least 60 Calendar Days before anticipated Substantial 
Completion

C.5.4.2.1(b) HAZOP methodology Yes 30% Design Submittal
C.5.4.3.1(c)  HAZOP agenda and documentation, workshop #1 No 14 Calendar Days before workshop Workshop to be scheduled no later than 60 CD after 30% Design Submittal

C.5.4.3.1(c)  HAZOP agenda and documentation, workshop #2 No 14 Calendar Days before workshop Workshop to be scheduled no later than 60 CD after 90% Design Submittal (complete)
C.5.4.5.1(a) HAZOP minutes, workshop #1 No 14 Calendar Days after workshop
C.5.4.5.1(a) HAZOP minutes, workshop #2 No 14 Calendar Days after workshop

C.5.4.5.1(b) HAZOP report, workshop #1 Yes
60 Calendar Days after workshop. Part of 
60% Design Submittal

C.5.4.5.1(b) HAZOP report, workshop #2 Yes
60 Calendar Days after workshop. Part of 
IFC Submittal

C.5.4.5.1(e) HAZOP close‐out meeting minutes, workshop #1 No 14 Calendar Days after close‐out meeting Close‐out meeting to be scheduled within 30 Calendar Days of the HAZOP report

C.5.4.5.1(e) HAZOP close‐out meeting minutes, workshop #2 No 14 Calendar Days after close‐out meeting Close‐out meeting to be scheduled within 30 Calendar Days of the HAZOP report

C.5.5.4(c) Asset Criticality Workshop agenda No
prior to workshop and after complete 90% 
Design Submittal

C.7.4.2 Geotechnical and Hydrogeological Design Report Yes 60% Design Submittal
If additional subsurface investigations are done, then it shall be submitted no later than 90 
Calendar Days after investigations. Also a Construction Commencement Condition

C.7.4.6 Updated Geotechnical and Hydrogeological Design Report Yes As‐Built Submittal

C.7.6.1(i)(iii)(P) PDA testing results No
Within 20 Business Days of completing 
testing

C.7.6.1(j)(i) static load tests No
Within 20 Business Days of completing 
testing

C.7.8.2.1(b) Reports required by Governmental Authorities No As needed

C.8.7.7.1 CCTV inspection video and report No
Within 30 Calendar Days of sewer 
installation Also includes a re‐inspection after a repair

C.10.3.1 Process Mechanical design calculations Yes As part of Design Submittals
C.11.3.6 Building Mechanical design calculations No As requested by the City
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C.11.5.3 Building Mechanical design calculations ‐ plumbing and fire protection No As requested by the City
C.12.3.3 Documentation for Manitoba Hydro's review No Prior to submission to Manitoba Hydro

C.13.4.2 Itemized list of monitoring and control data from ancillary systems No None stated
Expected to be submitted with Design Submittals. The City will provide Design Builder with 
list to be integrated into PCS.

C.13.5.2 Itemized list of each piece of controlled equipment No None stated Expected to be submitted with Design Submittals
C.13.11.6 Pictorial representation of the proposed HMI system Yes As part of Design Submittals
C.13.12.5 List of alarms Yes As part of Design Submittals
C.13.15.2 Layout plan for network jacks Yes As part of Design Submittals Needs to meet the City's IT requirements
C.14.5.11.1(e)  Sampling locations Yes As part of Design Submittals Also covered in Appendix 18L, Section B.1.2
C.14.6.14(a) Consolidated list of spare parts, special tools, consumables, expendables, etc. No Prior to Substantial Completion In accordance with Appendix 18F ‐ O&M Information

D.2.2 Construction Management Plan Yes Milestone 2
Part of Schedule 4. First version in Proposal. Updated annually. Also a Construction 
Commencement Condition

D.2.3 Community Impact Mitigation Management Plan Yes Condition of Mobilization Part of Schedule 4. First version in Proposal. Updated annually
D.2.4 Environmental Management Plan Yes Condition of Mobilization Part of Schedule 4. Updated annually
D.2.5 Remediation Management Plan Yes Milestone 2 Part of Schedule 4. Updated annually
D.2.6.2 Health, Safety and Security Management Plan ‐ 1 Yes Milestone 1 Part of Schedule 4. Updated annually

D.2.6.3 Health, Safety and Security Management Plan ‐ 2 Yes Within 180 Calendar Days of Effective Date Condition of Mobilization
D.2.7 Emergency Response Plan Management Plan Yes Condition of Mobilization Part of Schedule 4. Updated annually
D.2.8 Design Builder's Maintenance Management Plan Yes Milestone 2 Part of Schedule 4. Updated annually
D.3.1 Construction Mitigation Plans Yes 30 Business Days before construction Construction Commencement Condition
D.3.2 NEWPCC Fire Safety Plan update No Substantial Completion Design Builder supports the City in updating the document
D.6.1.1 Weekly construction reports No Weekly

D.6.2.3 Pre‐Construction Condition Assessment Report No
20 Business Days before activity affecting 
Existing Condition Construction Commencement Condition

D.6.2.4.1(c)  Assessment During Construction report No
Within 5 Business Days of completion of 
assessment

D.6.2.6.1 Post‐Construction Condition Assessment Report No
30 Business Days before application for 
Substantial Completion Condition of Substantial Completion

D.6.4.3 Photographs No Monthly 10th day of the month (encompassing previous month)

D.6.5.2 Time Lapse No
60 Calendar Days after Substantial 
Completion

D.6.6.2 Drone Use No As requested by the City
D.7.8.2 Monthly Health and Safety Reporting No With Monthly Report
D.8.1.3(e)  Temporary alternative utility connections Yes As part of Design Submittals

D.8.6.4 Damage reports No Within 30 Calendar Days of observation

D.8.7.2(a) Design of cofferdams/bulkheads for temporary flow isolation No 21 Calendar Days before fabrication
Special requirement for the Tie‐in or Shutdown Work Plan described in Appendix 18P ‐ 
Coordination Protocol

D.9.2.1(d) Copy of Control Points Survey data No Final Completion

E.2.2 Commissioning Plan Yes Milestone 2
Part of Schedule 4. Updated annually. Any revision prior to Equipment Checkout must be 
submitted at least 60 Calendar Days before start of Equipment Checkout

E.2.3 Water Management Plan Yes Milestone 2 Part of Schedule 4. Updated annually

E.3.2.1(d) Analytical test results No
Within 7 Calendar Days of sample 
collection

E.3.3.2.1 Equipment Checkout Completion documentation No Required to proceed to Functional Testing

E.3.4.5.1 Functional Testing Completion documentation No
Required to proceed to Systems 
Operational Testing
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E.3.5.9 Systems Operational Testing Completion documentation No
Required to achieve Certificate of Systems 
Operational Testing Completion

E.3.5.10 Application for Certificate of Systems Operational Testing Completion No
Required to proceed to Performance 
Testing

E.3.6.5.1 Performance Testing Completion documentation No
Required to achieve Certificate of 
Performance Testing Completion

E.3.6.6 Application for Certificate of Performance Testing Completion No Substantial Completion
F.1.1.1(g) Certificate of substantial performance under Builder's Lien Act No Substantial Completion
F.1.1.1(h) Certificate of Compliance from Sustainable Development No Substantial Completion
F.1.1.1(l) Preliminary As‐Built Submittal Yes Substantial Completion Only "Observations" needed
F.1.1.1(q) Declaration by Engineer of Record regarding Works No Substantial Completion
F.1.1.1(r) Written confirmation by Engineer of Record regarding closure of items No Substantial Completion
F.1.1.1(t) Declaration by Engineer of Record regarding Change Orders, Disputes and Relief Events No Substantial Completion

G.1.1 Project Close‐Out Plan Yes
180 Calendar Days prior to expected 
Substantial Completion Date

G.1.2 As‐Built Submittal Yes Final Completion
Can be submitted in multiple packages, however payment of Milestone is for complete 
package. See Appendix 18N ‐ Design Submittal Requirements for details

G.2.1 As‐Built Construction Reports Yes As‐Built Submittal
G.2.2 As‐Built Construction Drawings and Record Drawings Yes As‐Built Submittal
G.2.3 As‐Built Construction Specifications Yes As‐Built Submittal
G.2.4 As‐Built Project Schedule Yes As‐Built Submittal
G.3.3.1 Operations Advisory Reports No After each visit

G.3.4.1 Operations Advisory Completion documentation No
Required to achieve Certificate of 
Operations Advisory Services Completion

G.3.4.2 Application for Certificate of Operations Advisory Completion No Certificate of Acceptance
G.5.1.1(e)  Mylar set of final As‐Built Construction Drawings and Record Drawings No Final Completion
G.5.1.1(i)  Declaration by Engineer of Record regarding Works No Final Completion

B.4.4.1(b)(ii) Space for expansion for fine screen system Yes As part of Design Submittals
B.6.4.1(c)(ii) Space for expansion for screenings washing and compaction system Yes As part of Design Submittals
B.8.4.1(c)(ii) Space for expansion for grit removal system Yes As part of Design Submittals
B.10.4.1(d)(ii) Space for expansion for grit washing and dewatering system Yes As part of Design Submittals
B.10.5.1(a) Design calculations for grit loading Yes As part of Design Submittals
E.4.4.2(d) Space for expansion for generator system Yes As part of Design Submittals

C.2.5 Drawing Index Yes Prior to each Design Submittal

SCHEDULE 18 ‐ TECHNICAL REQUIREMENTS ‐ APPENDIX 18A ‐ PROCESS FUNCTIONAL REQUIREMENTS

SCHEDULE 18 ‐ TECHNICAL REQUIREMENTS ‐ APPENDIX 18C ‐ DRAFTING REQUIREMENTS
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B.3.2(a) Phase 1 O&M Information Yes 60 Calendar Days prior to start of training Condition of Substantial Completion
B.3.3(b) Phase 2 O&M Information Yes As‐Built Submittal
C.5.4 Copy of records from the FMECA Yes None stated Part of O&M Information, Phase 1 or Phase 2 as appropriate
C.9.1 Shop drawings Yes None stated Part of O&M Information, Phase 1 or Phase 2 as appropriate

D.2.2 SWP, SOP and LOTO listing  Yes
30 Calendar Days prior to submission of 
Phase 1 O&M Information

D.4.1 Safety management documents Yes None stated Part of O&M Information, Phase 1 or Phase 2 as appropriate
E.1.1 Operations Manuals Yes None stated Part of O&M Information, Phase 1 or Phase 2 as appropriate
E.7.1 Area Manuals Yes None stated Part of O&M Information, Phase 1 or Phase 2 as appropriate
F.1.1 Maintenance Manuals Yes None stated Part of O&M Information, Phase 1 or Phase 2 as appropriate
G.1.1 Drawing Manuals Yes None stated Part of O&M Information, Phase 1 or Phase 2 as appropriate
G.4.1 As‐Built Construction Drawings and Record Drawings No None stated Provide for use by City Operations

B.2.3 Training Plan Yes

365 Calendar Days prior to Substantial 
Completion of 180 Calendar Days prior to 
Functional Testing Whichever is earlier

B.3.3 Course Lesson Plans Yes 60 Calendar Days prior to start of training One Plan for each training course
B.4.1 Training Schedule Yes With the Training Plan
B.15.2 Training Material No None stated Condition of achieving Certificate of Training Completion

B.17.6 Training Records No
60 Calendar Days prior to Substantial 
Completion Condition of Substantial Completion

B.3.2(a) Phase 1 Asset Registry Yes
60 Calendar Days prior to Substantial 
Completion Condition of Substantial Completion

B.3.3(a) Phase 2 Asset Registry Yes As‐Built Submittal

B.4.1(a) Draft hydraulic model and report for Fire Protection Study Yes 60% Design Submittal
B.4.1(b) Final hydraulic model and report for Fire Protection Study Yes 90% Design Submittal
B.4.1(c) Validated Fire Protection Study Yes Substantial Completion
C.4.1 Draft Corrosion Study Yes 30% Design Submittal
C.4.1 Final Corrosion Study Yes 60% Design Submittal
D.4.1(a) Draft CFD Model and Report Yes 30% Design Submittal
D.4.1(b) Final CFD Model and Report Yes 60% Design Submittal
E.5.1(a) Draft Physical Model Report Yes 60% Design Submittal
E.5.1(b) Final Physical Model Report Yes 90% Design Submittal
E.5.1(c) Physical modeling video Yes 90% Design Submittal
F.6.1(a) Qualifications of independent firm performing odour sampling Yes 60% Design Submittal
F.6.1(b) Qualifications of independent firm performing odour panel testing Yes 60% Design Submittal
F.6.1(c) Air dispersion model and dispersion modeling results during the design phase Yes 90% Design Submittal
F.6.1(d) Validation test sampling methods and procedures Yes Substantial Completion
F.6.1(e) Validation test sampling results Yes Certificate of Acceptance
F.6.1(f) Validated Air Dispersion Model Yes Certificate of Acceptance
G.6.1(a) Draft Power Study Model and Report Yes 30% Design Submittal
G.6.1(b) Final Power Study Model and Report Yes 60% Design Submittal
G.6.1(b) Validated Power Study Model Yes Substantial Completion

SCHEDULE 18 ‐ TECHNICAL REQUIREMENTS ‐ APPENDIX 18F ‐ OPERATION AND MAINTENANCE INFORMATION

SCHEDULE 18 ‐ TECHNICAL REQUIREMENTS ‐ APPENDIX 18G ‐ TRAINING REQUIREMENTS

SCHEDULE 18 ‐ TECHNICAL REQUIREMENTS ‐ APPENDIX 18H ‐ ASSET REGISTRY

SCHEDULE 18 ‐ TECHNICAL REQUIREMENTS ‐ APPENDIX 18K ‐ SPECIAL STUDIES AND MODELS
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H.5.1(a) Draft Ground Model and Report Yes 60% Design Submittal
H.5.1(b) Final Ground Model and Report Yes 90% Design Submittal
H.5.1(c) Validated Ground Model Yes Final Completion
I.5.1(a) Draft Lighting Design Model and Report Yes 60% Design Submittal
I.5.1(b) Final Lighting Design Model and Report Yes 90% Design Submittal
I.5.1(c) Validated Lighting Design Model Yes Substantial Completion

B.1.2 Sampling locations Yes As part of Design Submittals Also covered in Schedule 18, Section C.14.5.11.1(e) 

C.1 30% Design Report Yes 30% Design Submittal
C.2 30% Drawings Yes 30% Design Submittal

C.3 30% Supporting Technical Submissions Yes 30% Design Submittal Typically, individual requirements outlined elsewhere in Schedule 18 and its Appendices
D.1 60% Design Report Yes 60% Design Submittal
D.2 60% Drawings Yes 60% Design Submittal

D.3 60% Supporting Technical Submissions Yes 60% Design Submittal Typically, individual requirements outlined elsewhere in Schedule 18 and its Appendices
E.1 90% Design Report Yes 90% Design Submittal
E.2 90% Drawings Yes 90% Design Submittal

E.3 90% Supporting Technical Submissions Yes 90% Design Submittal Typically, individual requirements outlined elsewhere in Schedule 18 and its Appendices
F.1 IFC Design Report Yes IFC Submittal
F.2 IFC Drawings Yes IFC Submittal

F.3 IFC Supporting Technical Submissions Yes IFC Submittal Typically, individual requirements outlined elsewhere in Schedule 18 and its Appendices
G.1 As‐Built Construction Reports Yes As‐Built Submittal
G.2 As‐Built Construction Drawings and Record Drawings Yes As‐Built Submittal
G.3 As‐Built Construction Specifications Yes As‐Built Submittal
G.4 As‐Built Project Schedule Yes As‐Built Submittal

G.5 As‐Built Supporting Technical Submissions Yes As‐Built Submittal Typically, individual requirements outlined elsewhere in Schedule 18 and its Appendices

C.1.3 NEWPCC Facility Inspection Request No
Between 5 Business Days and 1 Business 
Day before access

D.1.3 NEWPCC Facility Work Request  No
Between 30 Calendar Days and 21 Calendar 
Day before access

E.1.2 Renewal of NEWPCC Work Authorization No

Between 14 Calendar Days and 7 Calendar 
Day before end of current NEWPCC Work 
Authorization For use to extend NEWPCC Work Authorization beyond 90 days

F.1.3 Request for Tie‐in or Shutdown Meeting Form No 10 Business Days before meeting
G.1.1 Tie‐in or Shutdown Work Plan  Yes 10 Business Days before meeting

SCHEDULE 18 ‐ TECHNICAL REQUIREMENTS ‐ APPENDIX 18N ‐ DESIGN SUBMITTAL REQUIREMENTS

SCHEDULE 18 ‐ TECHNICAL REQUIREMENTS ‐ APPENDIX 18P ‐ COORDINATION PROTOCOL

SCHEDULE 18 ‐ TECHNICAL REQUIREMENTS ‐ APPENDIX 18L ‐ SAMPLING AND ANALYTICAL PLAN
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D.1.2(b) Space for expansion for Main Control Suite Yes As part of Design Submittals

B.3.2 Sampling and analysis reports from third‐party No None stated Expected to be submitted as soon as practicable

B.1.1(b) Security Clearance Check No None stated Expected to be submitted prior necessary work
B.1.2(a) Security Clearance Check – Basic Form No None stated Expected to be submitted prior necessary work

SCHEDULE 19 ‐ SECURITY CLEARANCE REQUIREMENTS

SCHEDULE 18 ‐ TECHNICAL REQUIREMENTS ‐ APPENDIX 18Q ‐ CONTROL ROOM REQUIREMENTS

SCHEDULE 18 ‐ TECHNICAL REQUIREMENTS ‐ APPENDIX 18R ‐ PROCESS PERFORMANCE GUARANTEES


