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1. MAINTAIN A MINIMUM OF ONE LANE OF TRAFFIC AT ALL TIMES DURING CONSTRUCTION. LEGEND
2. INTERSECTING STREETS AND PRIVATE APPROACH ACCESS SHALL BE MAINTAINED AT ALL TIMES (UNLESS APPROVED BY CONTRACT ADMINISTRATOR). STAGE 10 - TRAFFIC 4 t} 40 } STAGE 11 - TRAFFIC 4'} ar {
3. CONSTRUCTION STAGING IN ACCORDANCE WITH THE LATEST EDITION OF THE CITY OF WINNIPEG "MANUAL OF TEMPORARY TRAFFIC CONTROL ON CITY STREETS". STAGE 11 - CURB SEE FIGURE ST-05 FOR STAGING CROSS SECTIONS
4. MAINTAIN EXISTING DRAINAGE AND INSTALL PROPOSED DRAINAGE APPURTENANCES AS REQUIRED DURING THE APPROPRIATE STAGES AND AS DIRECTED BY THE CONTRACT ADMINISTRATOR. STAGE 10 - CURB - <
5. CONSTRUCT TEMPORARY ASPHALT PAVEMENT AND RAMPS AS REQUIRED TO FACILITATE THE CONSTRUCTION STAGING. THE TEMPORARY ASPHALT PAVEMENT SHALL CONSIST OF 75 mm - TYPE 1A STAGE 10 - BASE II_ STAGE 11 - BASE AN
ASPHALTIC CONCRETE PAVEMENT, TEMPORARY APPROACHES SHALL CONSIST OF 300mm BASE COURSE. STAGE 10 - CONCRETE — STAGE 11 - CONCRETE |
6. PARTIALLY EXCAVATE AND PERMANENT SUB-BASE / BASE STRUCTURE TO BE INSTALLED, WHILE MAINTAINING REQUIRED TRAFFIC (TO AVOID UNDERMINING OF PAVEMENT IN SUBSEQUENT STAGES). STAGE 11 - TYPE Il ASPHALT C ITY O F WI N N I P EG
STAGE 10 - LAND DRAINAGE ~ 6——
7. SAWCUT EXISTING PAVEMENT FULL DEPTH PRIOR TO REMOVAL TO ENSURE INTEGRITY OF REMAINING PAVEMENT LEFT OPEN TO TRAFFIC.
STAGE 10 - TYPE Il ASPHALT STAGE 11 - MILL AND OVERLAY WALL STREET RECONSTRUCTION
STAGE 10 - MILL AND OVERLAY 2022 PHASE 2
STAGE 12 - TRAFFIC
e 1 oo WELLINGTON AVE TO NOTRE DAME AVE
STAGE 12. BASE (INCLUDING INTERSECTIONS)
[ SCALE: 1:500 STAGE 12 - CONCRETE STAGES 10, 11 & 12
P —— STAGE 12 - MILL AND OVERLAY
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