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DESIGNATED CONSTRUCTION ZONE AND
REDUCED SPEED ZONE (50 km/hr) SIGNAGE
REQUIRED AS PER PAGE 19 OF THE MTTC.

CONSTRUCTION ENDS (TC-4) AND SPEED
LIMIT (RB-1) SIGNAGE REQUIRED AS PER
PAGE 19 OF THE MTTC.
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20-2434

2021-2023 REGIONAL PAVEMENT RENEWAL PROJECT
DUNKIRK DRIVE REHABILITATION

ST MARY'S ROAD TO FERMOR AVENUE 28

UGS APPROVED - NOVEMBER 20, 2020

20/12/03

P-3537-2021-

TENDER
DRAWING

NOT TO BE
USED FOR

CONSTRUCTION

GENERAL CONSTRUCTION STAGING NOTES:

1. THE CONSTRUCTION SCHEDULE SHALL BE IN ACCORDANCE
WITH THE CONTRACT SUPPLEMENTAL PROVISIONS AND
SPECIFICATIONS.

2. NOT ALL SUB-STAGES ILLUSTRATED FOR LANE AT A TIME
CONSTRUCTION AREAS.

3. LISTS OF MAJOR CONSTRUCTION ACTIVITIES IN EACH STAGE
ARE NOT NECESSARILY THE SUGGESTED ORDER OF
COMPLETION.

4. WORK IN SOME STAGES MAY OVERLAP. FOR EXAMPLE, SOME
STAGE 2 TEMPORARY CROSSOVER WORK CAN BE
CONSTRUCTED DURING STAGE 1.

5. ALTERATIONS TO THE STAGING SHOWN HEREIN TO BE
PRESENTED AND APPROVED IN WRITING BY THE CONTRACT
ADMINISTRATOR AT LEAST TWO DAYS PRIOR TO
IMPLEMENTING CHANGE.

6. DO NOT PLACE TOP LIFT OF ASPHALT FOR ANY SOUTHBOUND
LANES BETWEEN ST. VITAL ROAD AND FERMOR AVENUE
(LANE AT A TIME SECTION) UNTIL BOTH LANES HAVE HAD
INITIAL LIFT PLACED.

7. LANDSCAPING OCCURS THROUGHOUT PROJECT AS AREAS
ARE FINAL GRADED AND BEFORE ADJACENT
ROAD/MULTI-USE PATH ASPHALT FINAL LIFT IS PLACED.

8. UTILIZE TEMPORARY PUMPING OR OTHER METHODS TO
DRAIN DITCHES AND EXCAVATIONS AS NECESSARY DURING
STAGING. DISCHARGE LOCATIONS SHALL BE APPROVED BY
THE CONTRACT ADMINISTRATOR.

GENERAL TRAFFIC CONTROL NOTES:

1. TRAFFIC CONTROL SHALL BE IN ACCORDANCE WITH THE
SPECIFICATIONS AND THE MANUAL OF TEMPORARY TRAFFIC
CONTROL ON CITY STREETS (MTTC).

2. THE CONTRACTOR MAY NOT CLOSE LANES OR SIDEWALKS
UNLESS WORK WILL COMMENCE WITHIN 24 HOURS. WORK
MUST THEN PROCEED IN THE AREA CONTINUOUSLY UNLESS
PAUSED DUE TO WORK BY OTHERS.

3. WHEN NO WORK IS BEING PERFORMED ON A PARTICULAR
ROADWAY/ACTIVE TRANSPORTATION FACILITY AND
PROVIDING IT IS SAFE FOR VEHICLES OR
PEDESTRIANS/CYCLISTS, LANE CLOSURES WILL NOT BE
PERMITTED.

4. WHERE LEFT TURN LANES EXIST, AN ADDITIONAL LANE TO
ACCOMMODATE THE LEFT TURN STORAGE SHALL BE
MAINTAINED (A MINIMUM 15 m LONG) , UNLESS OTHERWISE
APPROVED BY THE CONTRACT ADMINISTRATOR.

5. INTERSECTING LOCAL STREET, MEDIAN OPENING AND
PRIVATE APPROACH ACCESS SHALL BE MAINTAINED AT ALL
TIMES UNLESS JOINT/SLAB REPAIRS OR PLANING/PAVING
OPERATIONS REQUIRE TEMPORARY CLOSURE. TEMPORARY
CLOSURES ARE TO BE STAGGERED SUCH THAT
CONSECUTIVE APPROACHES/INTERSECTIONS ARE NOT
CLOSED AT THE SAME TIME. TEMPORARY COMPLETE
CLOSURES SHALL BE NO LONGER THAN 10 MINUTES DURING
ASPHALT PLANING/PAVING OPERATIONS AND SHALL BE
COMPLETED DURING OFF PEAK HOURS.

6. FLAG PERSONS MAY BE NECESSARY TO MAINTAIN THE FLOW
OF TRAFFIC DURING CERTAIN WORK OPERATIONS.

7. SHOULD THE CONTRACTOR BE UNABLE TO MAINTAIN
PEDESTRIAN OR VEHICULAR ACCESS TO A RESIDENCE OR
BUSINESS, HE/SHE SHALL REVIEW THE PLANNED DISRUPTION
WITH THE BUSINESS OR RESIDENCE AND THE CONTRACT
ADMINISTRATOR AND TAKE REASONABLE MEASURES TO
MINIMIZE THE IMPACT. THE CONTRACTOR SHALL PROVIDE A
MINIMUM OF 24 HOURS NOTIFICATION TO THE AFFECTED
RESIDENCE OR BUSINESS AND THE CONTRACT
ADMINISTRATOR, PRIOR TO DISRUPTION OF ACCESS.

8. PEDESTRIAN ACCESS MUST BE MAINTAINED ON ONE SIDE OF
DUNKIRK DRIVE AT ALL TIMES WAY UNLESS APPROVED BY
THE CONTRACT ADMINISTRATOR OR UNLESS NOTED IN THE
STAGING DRAWINGS. ANY SIGNALIZED CROSS-STREETS
MUST HAVE AT LEAST ONE CROSSING AVAILABLE AT ALL
TIMES. SEE STAGING DRAWINGS FOR SUGGESTED
PEDESTRIAN ROUTES.

9. CYCLIST ACCESS MUST BE MAINTAINED ON THE EAST SIDE
OF DUNKIRK DRIVE AT ALL TIMES UNLESS APPROVED BY THE
CONTRACT ADMINISTRATOR OR UNLESS SPECIFICALLY
NOTED IN THE STAGING DRAWINGS.

10. INSTALL TEMPORARY SNOW FENCE AS NECESSARY IN
LOCATIONS SUCH AS OPEN EXCAVATIONS THAT ARE
ADJACENT TO PEDESTRIAN FACILITIES. THE CONTRACTOR
SHALL BE RESPONSIBLE TO MAINTAIN THE SNOW FENCE IN A
PROPER WORKING CONDITION.

11. TALL CONES DELINEATE TEMPORARY MEDIANS, LANE EDGES
AND MULTI-USE PATHS.

12. MAINTAIN ACCESS FOR EMERGENCY VEHICLES.
13. REFER TO E8 OF THE BID OPPORTUNITY DOCUMENT

REGARDING BLOCKING CROSS-STREETS DURING
RECYCLING/GARGABE COLLECTION DATES.

14. WINNIPEG TRANSIT ACCESS TO BE MAINTAINED BY UTILIZING
TEMPORARY BUS STOPS. SHOULD THE CONTRACTOR BE
UNABLE TO MAINTAIN BUS STOPS OR SIDE STREET BUS
ROUTES, IT SHALL BE REVIEWED WITH THE CONTRACT
ADMINISTRATOR AT LEAST 48 HOURS IN ADVANCE TO SEE IF
MODIFICATIONS CAN BE MADE.

15. LEFT TURNS ARE GENERALLY PROHIBITED IN CONSTRUCTION
ZONE UNLESS NOTED OTHERWISE.

16. REFER TO THE MANUAL OF TEMPORARY TRAFFIC CONTROL
(MTTC) FOR DETAILS REGARDING PLACEMENT OF SIGNAGE.

STAGE 1 NOTES:

MAJOR CONSTRUCTION ACTIVITIES
· CROSS-OVERS AND TEMPORARY MULTI-USE PATH

(MUP)
· NORTHBOUND LAND DRAINAGE/SEWER REPAIRS
· NORTHBOUND ROAD REHABILITATION
· EAST BOULEVARD MUP REHABILITATION

TRAFFIC AND PEDESTRIAN CONTROL
· NORTHBOUND TRAFFIC CROSSOVER TO SOUTHBOUND

MEDIAN LANE. TWO-WAY TRAFFIC USING SOUTHBOUND
LANES.

· LANE AT A TIME CLOSURES AT PROJECT EXTREMITIES
(NOT ALL SUB-STAGES SHOWN ON DRAWINGS).

· NORTHBOUND LEFT TURNS PERMITTED AT PRIVATE
APPROACHES.

· PEDESTRIANS USE SIDEWALK ON WEST BOULEVARD
BETWEEN ST MARY'S ROAD AND ST. VITAL ROAD.

· CYCLISTS USE EAST BOULEVARD MUP BETWEEN ST
MARY'S ROAD AND ST. VITAL ROAD EXCEPT DURING
CRITICAL STAGE NOTED IN D20 AT WHICH TIME
CYCLISTS ARE ON-STREET.

· PEDESTRIANS/CYCLISTS USE TEMPORARY DETOUR
MUP ON EAST BOULEVARD BETWEEN ST. VITAL ROAD
AND FERMOR AVENUE.
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TRAFFIC STAGING - STAGE 1 (1 OF 4)
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TEMPORARY ROADWAY CONSTRUCTION

PERMANENT ROADWAY CONSTRUCTION

TEMPORARY SIDEWALK/MUP CONSTRUCTION

PERMANENT SIDEWALK/MUP CONSTRUCTION

TALL CONES

CHANNELIZATION BARRELS (TC-63)

LEGEND - CONSTRUCTION STAGING

VEHICULAR TRAFFIC

PEDESTRIAN/CYCLIST TRAFFIC

LANE CLOSED (REFLECTORIZED BARRICADES)

SIDEWALK CLOSED (REFLECTORIZED BARRICADES
WITH SIDEWALK CLOSED TAB)

SIGNALIZED INTERSECTION
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