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LEGEND - CONSTRUCTION STAGING

TEMPORARY ROADWAY CONSTRUCTION =  REFLECTORIZED LIGHT BARRICADE (TC-64A)
PERMANENT ROADWAY CONSTRUCTION —>  VEHICULAR TRAFFIC
PERMANENT SIDEWALK/MUP CONSTRUCTION &—5  PEDESTRIAN TRAFFIC
TALL CONE
0 <  ONE-WAY CYCLIST TRAFFIC

CHANNELIZATION BARREL (TC-63)
SIGNALIZED
INTERSECTION

S

PEMBINA HWY

LANE AT A TIME

GENERAL CONSTRUCTION STAGING NOTES:

THE CONSTRUCTION SCHEDULE SHALL BE IN ACCORDANCE WITH
THE CONTRACT SUPPLEMENTAL PROVISIONS AND
SPECIFICATIONS.

NOT ALL SUB-STAGES ILLUSTRATED FOR LANE AT A TIME
CONSTRUCTION AREAS.

LISTS OF MAJOR CONSTRUCTION ACTIVITIES IN EACH STAGE ARE
NOT NECESSARILY THE SUGGESTED ORDER OF COMPLETION.
ALTERATIONS TO THE STAGING SHOWN HEREIN TO BE
PRESENTED AND APPROVED IN WRITING BY THE CONTRACT
ADMINISTRATOR AT LEAST TWO DAYS PRIOR TO IMPLEMENTING
CHANGE.

CONTRACTOR RESPONSIBLE TO REMOVE STANDING WATER
FROM OPEN TRAFFIC LANES DURING STAGING (ie. TEMPORARY
PUMPING OR DRAIN HOLES INTO CATCH BASIN RISERS WHEN
PAVEMENT NOT AT FINAL ELEVATION)

" GENERAL TRAFFIC CONTROL NOTES:

PHASE 1 - STAGE 1 NOTES:

APPROXIMATE SCHEDULE:
SPRING/SUMMER 2022

MAJOR CONSTRUCTION ACTIVITIES:
SOUTHBOUND MEDIAN LANE AND LEFT TURN LANES
REHABILITATION (JOINT AND SLAB REPAIRS)

PAVEMENT WIDENING INTO MEDIAN
NEW CURBS
FINAL MEDIAN BOULEVARD GRADING
FIRST LIFT (SCRATCH) OF ASPHALT

TRAFFIC AND PEDESTRIAN CONTROL:

NO MAJOR CLOSURES OF NORTHBOUND LANES

MAINTAIN TWO SOUTHBOUND LANES ON WEEKDAY

PEAK PERIODS FROM 15:30 - 17:30 AND AT LEAST ONE
SOUTHBOUND LANE AT ALL OTHER TIMES
MAINTAIN EAST AND WEST BOULEVARD SIDEWALK
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TRAFFIC CONTROL SHALL BE IN ACCORDANCE WITH THE
SPECIFICATIONS AND THE MANUAL OF TEMPORARY TRAFFIC
CONTROL ON CITY STREETS (MTTC).

THE CONTRACTOR MAY NOT CLOSE LANES OR SIDEWALKS
UNLESS WORK WILL COMMENCE WITHIN 24 HOURS. WORK MUST
THEN PROCEED IN THE AREA CONTINUOUSLY UNLESS PAUSED
DUE TO WORK BY OTHERS.

WHEN NO WORK IS BEING PERFORMED ON A PARTICULAR
ROADWAY/ACTIVE TRANSPORTATION FACILITY AND PROVIDING IT
IS SAFE FOR VEHICLES OR PEDESTRIANS/CYCLISTS, LANE
CLOSURES WILL NOT BE PERMITTED.

WHERE LEFT TURN LANES EXIST, AN ADDITIONAL LANE TO
ACCOMMODATE THE LEFT TURN STORAGE SHALL BE MAINTAINED
(A MINIMUM 15 m LONG) , UNLESS OTHERWISE APPROVED BY THE
CONTRACT ADMINISTRATOR.

INTERSECTING LOCAL STREET, MEDIAN OPENING AND PRIVATE
APPROACH ACCESS SHALL BE MAINTAINED AT ALL TIMES UNLESS
JOINT/SLAB REPAIRS OR PLANING/PAVING OPERATIONS REQUIRE
TEMPORARY CLOSURE. TEMPORARY CLOSURES ARE TO BE
STAGGERED SUCH THAT CONSECUTIVE
APPROACHES/INTERSECTIONS ARE NOT CLOSED AT THE SAME
TIME. TEMPORARY COMPLETE CLOSURES SHALL BE NO LONGER
THAN 10 MINUTES DURING ASPHALT PLANING/PAVING
OPERATIONS AND SHALL BE COMPLETED DURING OFF PEAK
HOURS.

FLAG PERSONS MAY BE NECESSARY TO MAINTAIN THE FLOW OF
TRAFFIC DURING CERTAIN WORK OPERATIONS.

SHOULD THE CONTRACTOR BE UNABLE TO MAINTAIN
PEDESTRIAN OR VEHICULAR ACCESS TO A RESIDENCE OR
BUSINESS, HE/SHE SHALL REVIEW THE PLANNED DISRUPTION
WITH THE BUSINESS OR RESIDENCE AND THE CONTRACT
ADMINISTRATOR AND TAKE REASONABLE MEASURES TO MINIMIZE
THE IMPACT. THE CONTRACTOR SHALL PROVIDE A MINIMUM OF 24
HOURS NOTIFICATION TO THE AFFECTED RESIDENCE OR
BUSINESS AND THE CONTRACT ADMINISTRATOR, PRIOR TO
DISRUPTION OF ACCESS.

PEDESTRIAN ACCESS MUST BE MAINTAINED ON ONE SIDE OF
PEMBINA AT ALL TIMES. PEDESTRIAN CROSSINGS AT SIGNALIZED
SIDE STREETS MUST BE MAINTAINED ON ONE SIDE AT ALL TIMES.
INSTALL TEMPORARY SNOW FENCE AS NECESSARY IN
LOCATIONS SUCH AS OPEN EXCAVATIONS THAT ARE ADJACENT
TO PEDESTRIAN FACILITIES. THE CONTRACTOR SHALL BE
RESPONSIBLE TO MAINTAIN THE SNOW FENCE IN A PROPER
WORKING CONDITION.

TALL CONES DELINEATE TEMPORARY MEDIANS, LANE EDGES AND
MULTI-USE PATHS.

MAINTAIN ACCESS FOR EMERGENCY VEHICLES.

REFER TO E9 OF THE TENDER DOCUMENT REGARDING BLOCKING
CROSS-STREETS DURING RECYCLING/GARBAGE COLLECTION
DATES.

WINNIPEG TRANSIT ACCESS TO BE MAINTAINED BY UTILIZING
TEMPORARY BUS STOPS. SHOULD THE CONTRACTOR BE UNABLE
TO MAINTAIN BUS STOPS OR SIDE STREET BUS ROUTES, IT SHALL
BE REVIEWED WITH THE CONTRACT ADMINISTRATOR AT LEAST 48
HOURS IN ADVANCE TO SEE IF MODIFICATIONS CAN BE MADE.
BETWEEN THE 2022 AND 2023 CONSTRUCTION SEASONS,
CONTRACTOR TO MAINTAIN BARRICADES IN MEDIAN OPENINGS
PROTECTING VEHICLES FROM BLUNT CURB ENDS AND PAVEMENT
DROP OFFS DUE TO UPDATED GEOMETRY. ALTERNATIVELY,
CONTRACTOR MAY CONSTRUCT TEMPORARY ASPHALT CURBS TO
SATISFACTION OF CONTRACT ADMINISTRATOR.

REFER TO THE MANUAL OF TEMPORARY TRAFFIC CONTROL
(MTTC) FOR DETAILS REGARDING PLACEMENT OF SIGNAGE.
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