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ASSINIBOINE AVENUE TRAFFIC STAGING - STAGE 3A

STAGE 3A NOTES:

« COMPLETE THE ASPHALT PAVING OF APPROXIMATELY
50m OF THE BI-DIRECTIONAL BIKE LANES AT THE WEST
END OF THE PROJECT LIMITS WHILE CYCLISTS ARE STILL
TRAVELING ON THE RE-ROUTED ASSINIBOINE AVENUE AS
PER STAGE 2, FOLLOWED BY A SWITCH IN USES WITH THE
CYCLISTS USING THE COMPLETED BI-DIRECTIONAL BIKE
LANES WHILE THE ASSINIBOINE AVENUE TRAVEL LANES
ARE BEING PAVED.
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