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GENERAL CONSTRUCTION STAGING NOTES:

1. THE CONSTRUCTION SCHEDULE SHALL BE IN ACCORDANCE
WITH THE CONTRACT SUPPLEMENTAL PROVISIONS AND
SPECIFICATIONS.

2. NOT ALL SUB-STAGES ILLUSTRATED FOR LANE AT A TIME
CONSTRUCTION AREAS.

3. LISTS OF MAJOR CONSTRUCTION ACTIVITIES IN EACH STAGE
ARE NOT NECESSARILY THE SUGGESTED ORDER OF
COMPLETION.

4. ALTERATIONS TO THE STAGING SHOWN HEREIN TO BE
PRESENTED AND APPROVED IN WRITING BY THE CONTRACT
ADMINISTRATOR AT LEAST FIVE DAYS PRIOR TO IMPLEMENTING

I CHANGE.

. 5. CONTRACTOR RESPONSIBLE TO REMOVE STANDING WATER

FROM OPEN TRAFFIC LANES DURING STAGING (ie. TEMPORARY

PUMPING OR DRAIN HOLES INTO CATCH BASIN RISERS WHEN

. PAVEMENT IS NOT AT FINAL ELEVATION)
| GOULET ST ‘ '

GOULET ST / | \ | ‘ ; \ GENERAL TRAFFIC CONTROL NOTES:

1.  TRAFFIC CONTROL SHALL BE IN ACCORDANCE WITH THE
SPECIFICATIONS AND THE MANUAL OF TEMPORARY TRAFFIC
CONTROL ON CITY STREETS (MTTC).

2. REFER TO THE MTTC FOR DETAILS REGARDING PLACEMENT OF
SIGNAGE.

3. THE CONTRACTOR MAY NOT CLOSE LANES OR SIDEWALKS
UNLESS WORK WILL COMMENCE WITHIN 24 HOURS. WORK MUST
THEN PROCEED IN THE AREA CONTINUOUSLY UNLESS PAUSED
DUE TO WORK BY OTHERS.

4.  WHEN NO WORK IS BEING PERFORMED ON A PARTICULAR
ROADWAY/ACTIVE TRANSPORTATION FACILITY AND PROVIDING
IT IS SAFE FOR VEHICLES OR PEDESTRIANS/CYCLISTS, LANE
CLOSURES WILL NOT BE PERMITTED.

5. INTERSECTING LOCAL STREET, MEDIAN OPENING AND PRIVATE

| INSTALL BARRICADES ' APPROACH ACCESS SHALL BE MAINTAINED AT ALL TIMES

| ON EITHER SIDE OF . UNLESS CONSTRUCTION OPERATIONS REQUIRE TEMPORARY

\ ACCESSIBLE CLOSURE. TEMPORARY CLOSURES ARE TO BE STAGGERED

APPROACHES (TYP.) SUCH THAT CONSECUTIVE APPROACHES/INTERSECTIONS ARE

. NOT CLOSED AT THE SAME TIME.

f \ I 6. FLAG PERSONS MAY BE NECESSARY TO MAINTAIN THE FLOW OF

12.14 TRAFFIC DURING CERTAIN WORK OPERATIONS.

UNDER CONSTRUCTION 7. SHOULD THE CONTRACTOR BE UNABLE TO MAINTAIN

35+ 1.00 6,55 4.09 1.50 | PEDESTRIAN OR VEHICULAR ACCESS TO A RESIDENCE OR
WB LANE ‘ SDW BUSINESS, THEY SHALL REVIEW THE PLANNED DISRUPTION
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WITH THE BUSINESS OR RESIDENCE AND THE CONTRACT
EXISTING ADMINISTRATOR AND TAKE REASONABLE MEASURES TO
'\ GROUND MINIMIZE THE IMPACT. THE CONTRACTOR SHALL PROVIDE A
MINIMUM OF 24 HOURS NOTIFICATION TO THE AFFECTED
- RESIDENCE OR BUSINESS AND THE CONTRACT
i~ _ _ ————— ADMINISTRATOR, PRIOR TO DISRUPTION OF ACCESS. NOTICES
T TS — T —=———= . TO THE PROPERTY OWNER SHALL INCLUDE: LIMITS OF WORK,
I T —— ] DESCRIPTION OF WORK, TIMELINE OF WORK, AND CONTACT
| / INFORMATION.
| 8. PEDESTRIAN ACCESS MUST BE MAINTAINED ON ONE SIDE OF
| ALL ROADS AT ALL TIMES. PEDESTRIAN CROSSINGS AT SIDE
STREETS MUST BE MAINTAINED ON ONE SIDE AT ALL TIMES.
9. IF PEDESTRIAN MOVEMENTS OF A CERTAIN DIRECTION ARE
CLOSED AT AT INTERSECTION, INSTALL "SIDEWALK CLOSED
AHEAD, CROSS HERE" SIGNAGE AT SURROUNDING
INTERSECTIONS.
10. INSTALL TEMPORARY SNOW FENCE AS NECESSARY IN
LOCATIONS SUCH AS OPEN EXCAVATIONS THAT ARE ADJACENT
TO PEDESTRIAN FACILITIES. THE CONTRACTOR SHALL BE
RESPONSIBLE TO MAINTAIN THE SNOW FENCE IN A PROPER
WORKING CONDITION.
11. TALL CONES DELINEATE TEMPORARY MEDIANS AND LANE
EDGES.
12. MAINTAIN ACCESS FOR EMERGENCY VEHICLES.
13. REFER TO THE TENDER REGARDING BLOCKING
[ CROSS-STREETS DURING RECYCLING/GARGABE COLLECTION
. DATES.
\ " 14 WINNIPEG TRANSIT ACCESS TO BE MAINTAINED BY UTILIZING
‘ | TEMPORARY BUS STOPS. SHOULD THE CONTRACTOR BE

PEDESTRIANS
USE SIDEWALK '
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/A TYPICAL SECTION - STAGE 1 - GOULET ST.

13(13 / SCALE: H=1:100, V=1:50

‘ UNABLE TO MAINTAIN BUS STOPS OR SIDE STREET BUS

‘ 1 ROUTES, IT SHALL BE REVIEWED WITH THE CONTRACT

B ADMINISTRATOR AT LEAST 48 HOURS IN ADVANCE TO SEE IF
MODIFICATIONS CAN BE MADE.
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STAGE 1 NOTES:
APPROXIMATE SCHEDULE:
e MAY 2023 TO JULY 2023

MAJOR CONSTRUCTION ACTIVITIES:

GOULET ST

e INSTALL WATER MAIN.

e REHABILITATE LEFT MOST LANE AND CENTER LANE (SOUTHSIDE
LANES).

e CONSTRUCT PARKING BAY WITHIN THE SOUTH BOULEVARD
BETWEEN ENFEILD CR. AND BRAEMAR AVE

‘ I e RECONSTRUCT SOUTH SIDEWALK, INCLUDING STRUCTURAL
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SIDEWALK BETWEEN DES MEURONS ST AND ENFIELD CR.

| / . o INSTALL LANDSCAPING FEATURES ALONG SOUTH BOULEVARD
INSTALL CANE . DES MEURONS ST
DETECTABLE LOWER \ I o INSTALL WATER MAIN.
BARRIER WITH SIGN o RECONSTRUCT WEST HALF OF ROAD (SOUTHBOUND LANES)

¢ RECONSTRUCT WEST SIDEWALK

\ \N I YOUVILLE ST
\ __ STAGE INTERSECTION CONSTRUCTION « MILL AND FILL LEFT LANE

\ SIGNAGE AS PER MTTC « REPAIR CURBS AS IDENTIFIED BY CONTRACT ADMINISTRATOR
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|
STAGE INTERSECTION CONSTRUCTION __A l ﬁ
SIGNAGE AS PER MTTC ‘
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SIDEWALK

CLOSED
TROTTOIR
FERME

J
SIDEWALK
CLOSED

TROTTOIR
FERME

INSTALL CANE
DETECTABLE LOWER
BARRIER WITH SIGN

\ TRAFFIC AND PEDESTRIAN CONTROL:
\ o MAINTAIN ONE NORTHBOUND LANE ON YOUVILLE AND ONE
\ WESTBOUND LANE ON GOULET.
\ o MAINTAIN ONE LANE IN EACH DIRECTION ON DES MEURONS.
\ o MAINTAIN NORTH SIDEWALK ON GOULET AND EAST SIDEWALK
\ ON DES MEURONS.

\ PRELIMINARY ONLY
| NOT FOR CONSTRUCTION

BRAEMER AVE |

LEGEND - CONSTRUCTION STAGING BM. v TYH/MRD ENGINEER'S_SEA

UNDERGROUND STRUCTURES ‘\\\
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ﬂ TALL CONE APPROVED CONSULTING 2023 GOULET STREET REHABILITATION AND
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BEFORE PROCEEDING WITH CONSTRUCTION. 22-4677 STAGE 1 (1 OF 3)

NO. [ REVISIONS DATE BY DATE DATE

- CHANNELIZATION BARREL (TC-63) AVAILABLE. BT NS, GHARARNTEE S GIVEN 13 30
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