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Appendix B — Submittal List



Tender No. 805-2019 RDS System SCADA System Upgrade, PLC Replacement and Power Reliability Upgrades

APPENDIX B - SUBMITTAL LIST

SUBMITTALS FOR NOTES

H SUBMITTAL TYPE FOR REVIEW INFORMATION REFERENCE(S)
Change in Insurance D11.6 30 _Calendar Days written
notice.
COVID-19 Schedule 7 Calendar Days from
. D20.4 .
Notices Delays becoming aware of delay.
Hazardous Material E2.1 Immediately.
S!_AIF Ground E14.2 2 weeks prior.
Disturbances
Workers Compensation C6.17 Prior to commencement of
Coverage D15.2(a)(ii) Work.
Authority to Carry on D9.1 Prior to commencement of
Business D15.2(a)(i) Work.
Safe Work Plan D10.2 5 Business Days prior to
commencement of Work.
GWWD Railway Waiver D11.2(e) Pnpr to use of GWWD
E4.3.2(d) Railway.
Forms and Personal
Information E4'4‘2.(C)
Appendix N
Project Experience and D11.4 3 Business Days after
Project Claim History ) notice of award.
Certificate of Insurance D11.5 2 [BUSINEES DIV e 1
commencement of Work.
. 7 Calendar Day after
Contract Security D12.2 notice of award.
Subcontractor List D13.1 2 IESIESS [DEVS (AL (19
commencement of Work.
. 2 Business Days prior to
Detailed Work Schedule D14.1 commencement of Work.
. D14.7 2 Business Days prior to
SWamiE] Senselis 013300 commencement of Work.
. D15.2(a) (ix) Prior to undertaking Work
Security Clearance F11 on Site.
Commencement . 7 Calendar Days prior to
CovibgdlSchedule D20.3 the commencement of
Delays
Work.
. 4 weeks prior to
GWWD Railway and
Staffhouse Schedule E4.3.2(b) g(l)jﬂlencement of Work at
Functional Requirement E8.1.5 Prior to commencement of
Specification E8.2.2 programming.
01 013300 Prior to commencement of
07 84 00 Work at each Facility.
09 91 00.08
26 05 00
26 0521
26 05 28
Shop Drawings gg 82 g?
Product Data Certificates
Product Data Sheets 2D,
Samples 260 5
26 09 23.01
WHIMIS SDS 26 18 39.01
262219
26 24 17
262821
26 29 03
29 05 00
291001




SUBMITTAL TYPE

SUBMITTALS

FOR REVIEW

Mobilization and Site Conditions Report Yes
Demobilization Site Laydown Plan Yes

Upcoming and Yes

Outstanding Submittals

Updated Detailed Work

Schedule and Submittal Yes

Schedule

Upcoming City Forces Yes

Upcoming Coordination Yes

with Work by Others

Revision of GWWD Yes

Railway Schedule

Planned FAT Yes

Planned Shutdowns Yes
Work Plan and/or Commissioning
(weekly) Planned Training Yes

Upcoming Ground SLAIF Yes

Disturbances

Detailed Description of Yes

Select Work

Design Revisions Yes

Demolition Schedule Yes

Asbestos Removal / Yes

Disposal Plan

FAT Plan by Facility Yes
EAT Complgfuon Certificates Yes

by Facility

Facility Simulation Yes

System Software

Air Monitoring Results Yes

Field Quality Test Yes

Reports

Manufacturer’s Field

Reports Ve
Installation tia;rtnacmd NETEDIELE Yes

Site Acceptance Reports Yes

Manufacturer’'s Test

Certificates

Loop Tests Yes

Testing and Calibration

FOR
INFORMATION

Yes

REFERENCE(S) NOTES
291501
293011
294001
294051
29 40 52
295001
Appendix A
E3.1.2 Upon demobilization.
E3.2.2
10 Business Days prior to
E3.2.3 mobilization.
E6.2(a) Provide weekly.
D14.9 Provide weekly.
E6.2(b)
013300
E6.2 (c) Within the next 4 weeks.
D21 Within the next 4 weeks.
E6.2(d)
E4.3.2(c) Within the next 4 weeks
E6.2(e)
E6.2(f) Within the next 4 weeks.
E9
E6.2(g) Within the next 4 weeks.
E10
E6.2(h) Within the next 4 weeks.
E1l
E6.2(i) Within the next 2 weeks.
E14
£6.2() Upon request.
E6.2(k) As required
E6.2(]) 2 weeks prior to scheduled
01 73 00 demolition.
26 05 05
E2 2 weeks prior to scheduled
E6.2(m) asbestos removal and
02 82 00.01 disposal.
02 82 00.02
E9.2.2 6 weeks prior to scheduled
E9.3 FAT.
£923 Within 2 weeks of _
E94 successful conclusion of
) FAT.
E9.2.4 Within 2 weeks of
E9.6 Substantial Performance
02 82 00.01 Provide daily during
02 82 00.02 asbestos abatement.
26 05 00 During installation of Work.
29 05 00
291501
26 05 00 During installation of Work.
26 05 00 Prior to installation of
29 05 00 Work.
26 05 43.01 During installation of Work.
26 18 39.01 During installation of Work.
2905 00 During installation of Work.
294051
29 40 52
29 05 00 During installation of Work.




Commissioning

SUBMITTAL TYPE

Commissioning Plan by
Facility

SUBMITTALS
FOR REVIEW

Start-up Checklists by
Facility

Completed Start-up
Checklists by Facility

Commissioning Records
by Facility

Request for City Certified
Operator (off hours)

Training

Draft Training Plan by
Facility

Final Training Plan by
Facility

Training Instructor
Qualifications by
Training Component

Training Session Video
by Facility

Warranty Services

Contact Information

Warranty Register

Facility Closeout

Revised Draft Functional
Requirement
Specification by Facility

Commissioning Records
by Facility

Draft As-Built Drawings
by Facility

Permits by Facility

Digital files of the PLC
and SCADA
Programming by Facility

Draft O&M Manuals by
Facility

Shop Drawings
Product Data -
Manufacturers’
Instructions/WHIMIS
SDS by Facility

FOR
INFORMATION ‘ MEAFRENCHE)

E10.2.2 4 weeks prior to schedule

E10.3 commissioning.

E10.2.3 4 weeks prior to start-up at

E10.5 facility.

E10.2.4 5 Calendar Days prior to

E10.5 commissioning.

E10.2.5 Inclusion in the draft facility

E10.6.6 closeout O&M Manuals.

E10.6.7
E13.1.3(e)

£10.4.3 1 week prior.

E11.2.2 6 weeks prior to delivery of

E11.4 training.

E11.2.3 2 weeks prior to delivery of

E11.4 training

8 weeks prior to delivery of

E11.2.4 training.

E11.2.5 3 weeks following the

E11.5 training session.

Prior to commissioning for
El12.1(e) the first the facility.

E12.2.1 Provide monthly and upon

request.

E8.1.5 Inclusion in the draft facility
E8.2.3(a) closeout O&M Manuals.
E13.1.3(d)

E10.2.5 Inclusion in the draft facility

E10.6.6 closeout O&M Manuals.

E10.6.7
E13.1.3(e)

E13.1.3(a) 2 weeks after facility
01 78 00 closeout.

E13.1.3(b) Inclusion in the draft facility
01 78 00 closeout O&M Manuals
26 05 00
29 05 00

E13.1.3(c) Prior to final inspection of

Division 29 the facility.

Appendix C
E13.1.3 (f) 2 weeks prior to facility
01 78 00 closeout.
26 05 00
26 05 43.01
26 18 39.01
26 22 19
26 29 03
29 05 00
294001
294051
29 40 52
29 50 01
01 78 00 Inclusion in the draft facility
07 84 00 closeout O&M Manuals.
09 91 00.08
26 05 00
26 0521
26 05 28
26 05 29
26 05 31
26 05 34

26 05 36




H SUBMITTAL TYPE

SUBMITTALS

FOR REVIEW

Final O&M Manuals Yes
(with all Facilities)

Project Closeout
Final Functional
Requirement Yes
Specification
Final As-Built Drawings Yes
Digital files of the PLC
and SCADA Yes

Programming

Notes:

FOR
INFORMATION

REFERENCE(S)

26 09 23.01
26 18 39.01
262219
2624 17
2628 21
26 29 03
29 05 00
291001
291501
293011
294001
2940 51
29 40 52
295001
Appendix A

NOTES

E13.2.1(c)(i)
017800
26 05 00

26 05 43.01

26 09 23.01

26 18 39.01
262219
2624 17
26 29 03
29 05 00
293011
29 40 01
29 40 51
29 40 52
29 50 01

4 weeks prior to
Substantial Performance.

E8.15
E8.2.3(b)
E13.2.1(c)(ii)

Inclusion in the final O&M
Manuals.

E13.2.2(b)(i)
01 78 00

prior to Total Performance

E13.2.2(b)(ii)

prior to Total Performance

e This Appendix B — Submittal List is intended to provide a summary of the Contract submittals noted throughout
the Contract Documents. However, this Appendix B — Submittal List is for informational purposes only and the
Contractor shall be responsible to conform to the requirements of the Contract Documents. In the case of a
discrepancy between this Appendix B — Submittal List and the Contract Documents, the Contract Documents

shall govern.

e For clarity, this Appendix B — Submittal List does not capture any documentation or submittals required to be
submitted by the Bidder in accordance with Part B — Bidding Procedures of the Tender.
e Some capitalization included in this Appendix B — Submittal List is not in agreement with the defined terms as
set out in the Tender. Refer to D4 for the list of defined terms.




