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STAGE 1 NOTES:

MAJOR CONSTRUCTION ACTIVITIES
CROSS-OVERS AND TEMPORARY MULTI-USE PATH

CONSTRUCTION ENDS (TC-4) AND SPEED
LIMIT (RB-1) SIGNAGE REQUIRED AS PER
PAGE 19 OF THE MTTC.

DESIGNATED CONSTRUCTION ZONE AND

TRAFFIC AND PEDESTRIAN CONTROL
NORTHBOUND TRAFFIC CROSSOVER TO SOUTHBOUND
MEDIAN LANE. TWO-WAY TRAFFIC USING SOUTHBOUND

REDUCED SPEED ZONE (50 km/hr) SIGNAGE
REQUIRED AS PER PAGE 19 OF THE MTTC.
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WOODBURY | DR

DUNKIRK DR
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OUSTIC AVE W
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NORTHBOUND LAND DRAINAGE/SEWER REPAIRS
NORTHBOUND ROAD REHABILITATION 5.
EAST BOULEVARD MUP REHABILITATION

LANES.

LANE AT A TIME CLOSURES AT PROJECT EXTREMITIES
(NOT ALL SUB-STAGES SHOWN ON DRAWINGS).
NORTHBOUND LEFT TURNS PERMITTED AT PRIVATE 6.

APPROACHES.

PEDESTRIANS USE SIDEWALK ON WEST BOULEVARD 7.
BETWEEN ST MARY'S ROAD AND ST. VITAL ROAD.

CYCLISTS USE EAST BOULEVARD MUP BETWEEN ST

MARY'S ROAD AND ST. VITAL ROAD EXCEPT DURING

CRITICAL STAGE NOTED IN D20 AT WHICH TIME

CYCLISTS ARE ON-STREET.

PEDESTRIANS/CYCLISTS USE TEMPORARY DETOUR
MUP ON EAST BOULEVARD BETWEEN ST. VITAL ROAD

AND FERMOR AVENUE.

GENERAL CONSTRUCTION STAGING NOTES:

1. THE CONSTRUCTION SCHEDULE SHALL BE IN ACCORDANCE
WITH THE CONTRACT SUPPLEMENTAL PROVISIONS AND
SPECIFICATIONS.

NOT ALL SUB-STAGES ILLUSTRATED FOR LANE AT A TIME

CONSTRUCTION AREAS.

3. LISTS OF MAJOR CONSTRUCTION ACTIVITIES IN EACH STAGE
ARE NOT NECESSARILY THE SUGGESTED ORDER OF
COMPLETION.

4. WORK IN SOME STAGES MAY OVERLAP. FOR EXAMPLE, SOME
STAGE 2 TEMPORARY CROSSOVER WORK CAN BE
CONSTRUCTED DURING STAGE 1.

5. ALTERATIONS TO THE STAGING SHOWN HEREIN TO BE
PRESENTED AND APPROVED IN WRITING BY THE CONTRACT
ADMINISTRATOR AT LEAST TWO DAYS PRIOR TO
IMPLEMENTING CHANGE.

6. DO NOT PLACE TOP LIFT OF ASPHALT FOR ANY SOUTHBOUND
LANES BETWEEN ST. VITAL ROAD AND FERMOR AVENUE
(LANE AT A TIME SECTION) UNTIL BOTH LANES HAVE HAD
INITIAL LIFT PLACED.

7. LANDSCAPING OCCURS THROUGHOUT PROJECT AS AREAS
ARE FINAL GRADED AND BEFORE ADJACENT
ROAD/MULTI-USE PATH ASPHALT FINAL LIFT IS PLACED.

8. UTILIZE TEMPORARY PUMPING OR OTHER METHODS TO
DRAIN DITCHES AND EXCAVATIONS AS NECESSARY DURING
STAGING. DISCHARGE LOCATIONS SHALL BE APPROVED BY
THE CONTRACT ADMINISTRATOR.
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GENERAL TRAFFIC CONTROL NOTES:

TRAFFIC CONTROL SHALL BE IN ACCORDANCE WITH THE
SPECIFICATIONS AND THE MANUAL OF TEMPORARY TRAFFIC
CONTROL ON CITY STREETS (MTTC).

2. THE CONTRACTOR MAY NOT CLOSE LANES OR SIDEWALKS
UNLESS WORK WILL COMMENCE WITHIN 24 HOURS. WORK
MUST THEN PROCEED IN THE AREA CONTINUOUSLY UNLESS
PAUSED DUE TO WORK BY OTHERS.

3.  WHEN NO WORK IS BEING PERFORMED ON A PARTICULAR
ROADWAY/ACTIVE TRANSPORTATION FACILITY AND
PROVIDING IT IS SAFE FOR VEHICLES OR
PEDESTRIANS/CYCLISTS, LANE CLOSURES WILL NOT BE
PERMITTED.

4. WHERE LEFT TURN LANES EXIST, AN ADDITIONAL LANE TO

ACCOMMODATE THE LEFT TURN STORAGE SHALL BE

MAINTAINED (A MINIMUM 15 m LONG) , UNLESS OTHERWISE

APPROVED BY THE CONTRACT ADMINISTRATOR.

INTERSECTING LOCAL STREET, MEDIAN OPENING AND

PRIVATE APPROACH ACCESS SHALL BE MAINTAINED AT ALL

TIMES UNLESS JOINT/SLAB REPAIRS OR PLANING/PAVING

OPERATIONS REQUIRE TEMPORARY CLOSURE. TEMPORARY

CLOSURES ARE TO BE STAGGERED SUCH THAT

CONSECUTIVE APPROACHES/INTERSECTIONS ARE NOT

CLOSED AT THE SAME TIME. TEMPORARY COMPLETE

CLOSURES SHALL BE NO LONGER THAN 10 MINUTES DURING

ASPHALT PLANING/PAVING OPERATIONS AND SHALL BE

COMPLETED DURING OFF PEAK HOURS.

FLAG PERSONS MAY BE NECESSARY TO MAINTAIN THE FLOW

OF TRAFFIC DURING CERTAIN WORK OPERATIONS.

SHOULD THE CONTRACTOR BE UNABLE TO MAINTAIN

PEDESTRIAN OR VEHICULAR ACCESS TO A RESIDENCE OR

BUSINESS, HE/SHE SHALL REVIEW THE PLANNED DISRUPTION

WITH THE BUSINESS OR RESIDENCE AND THE CONTRACT

ADMINISTRATOR AND TAKE REASONABLE MEASURES TO

MINIMIZE THE IMPACT. THE CONTRACTOR SHALL PROVIDE A

MINIMUM OF 24 HOURS NOTIFICATION TO THE AFFECTED

RESIDENCE OR BUSINESS AND THE CONTRACT

ADMINISTRATOR, PRIOR TO DISRUPTION OF ACCESS.

8. PEDESTRIAN ACCESS MUST BE MAINTAINED ON ONE SIDE OF

DUNKIRK DRIVE AT ALL TIMES WAY UNLESS APPROVED BY

THE CONTRACT ADMINISTRATOR OR UNLESS NOTED IN THE

STAGING DRAWINGS. ANY SIGNALIZED CROSS-STREETS

MUST HAVE AT LEAST ONE CROSSING AVAILABLE AT ALL

TIMES. SEE STAGING DRAWINGS FOR SUGGESTED

PEDESTRIAN ROUTES.

| BARRINGTON AVE

9. CYCLIST ACCESS MUST BE MAINTAINED ON THE EAST SIDE
OF DUNKIRK DRIVE AT ALL TIMES UNLESS APPROVED BY THE
CONTRACT ADMINISTRATOR OR UNLESS SPECIFICALLY

] NOTED IN THE STAGING DRAWINGS.

10. INSTALL TEMPORARY SNOW FENCE AS NECESSARY IN
LOCATIONS SUCH AS OPEN EXCAVATIONS THAT ARE

: ADJACENT TO PEDESTRIAN FACILITIES. THE CONTRACTOR
SHALL BE RESPONSIBLE TO MAINTAIN THE SNOW FENCE IN A
PROPER WORKING CONDITION.

TALL CONES DELINEATE TEMPORARY MEDIANS, LANE EDGES

& . 11.

AND MULTI-USE PATHS.

—> 12. MAINTAIN ACCESS FOR EMERGENCY VEHICLES.

13. REFER TO E8 OF THE BID OPPORTUNITY DOCUMENT
REGARDING BLOCKING CROSS-STREETS DURING
RECYCLING/GARGABE COLLECTION DATES.

14. WINNIPEG TRANSIT ACCESS TO BE MAINTAINED BY UTILIZING
TEMPORARY BUS STOPS. SHOULD THE CONTRACTOR BE
UNABLE TO MAINTAIN BUS STOPS OR SIDE STREET BUS
ROUTES, IT SHALL BE REVIEWED WITH THE CONTRACT
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L g ADMINISTRATOR AT LEAST 48 HOURS IN ADVANCE TO SEE IF

y MODIFICATIONS CAN BE MADE.

15. LEFT TURNS ARE GENERALLY PROHIBITED IN CONSTRUCTION
ZONE UNLESS NOTED OTHERWISE.

REFER TO THE MANUAL OF TEMPORARY TRAFFIC CONTROL
(MTTC) FOR DETAILS REGARDING PLACEMENT OF SIGNAGE.
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AVAILABLE. BUT NO _GUARANTEE IS GIVEN

CONFIRMATION OF EXISTENCE AND EXACT
SIGNALIZED INTERSECTION LOCATION OF ALL SERVICES MUST BE 1 VERTICAL _
OBTAINED FROM THE INDIVIDUAL UTILITIES

CHANNELIZATION BARRELS (TC-63)

SHOWN ARE BASED ON THE BEST INFORMATION
THAT ALL EXISTING UTILITIES ARE SHOWN OR
THAT THE GIVEN LOCATIONS ARE EXACT.

ISSUED FOR 90% REVIEW 20/10/23| DBW
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BEFORE PROCEEDING WITH CONSTRUCTION.
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