GENERAL CONSTRUCTION STAGING NOTES:

1. THE CONSTRUCTION SCHEDULE SHALL BE IN ACCORDANCE
WITH THE CONTRACT SUPPLEMENTAL PROVISIONS AND
SPECIFICATIONS.

2. NOT ALL SUB-STAGES ILLUSTRATED FOR LANE AT A TIME
CONSTRUCTION AREAS.

3. LISTS OF MAJOR CONSTRUCTION ACTIVITIES IN EACH STAGE
ARE NOT NECESSARILY THE SUGGESTED ORDER OF
COMPLETION.

4. WORK IN SOME STAGES MAY OVERLAP. FOR EXAMPLE, SOME
STAGE 2 TEMPORARY CROSSOVER WORK CAN BE
CONSTRUCTED DURING STAGE 1.

5. ALTERATIONS TO THE STAGING SHOWN HEREIN TO BE
PRESENTED AND APPROVED IN WRITING BY THE CONTRACT
ADMINISTRATOR AT LEAST TWO DAYS PRIOR TO
IMPLEMENTING CHANGE.

6. DO NOT PLACE TOP LIFT OF ASPHALT FOR ANY SOUTHBOUND
LANES BETWEEN ST. VITAL ROAD AND FERMOR AVENUE
(LANE AT A TIME SECTION) UNTIL BOTH LANES HAVE HAD
INITIAL LIFT PLACED.

7. LANDSCAPING OCCURS THROUGHOUT PROJECT AS AREAS
ARE FINAL GRADED AND BEFORE ADJACENT
ROAD/MULTI-USE PATH ASPHALT FINAL LIFT IS PLACED.

8. UTILIZE TEMPORARY PUMPING OR OTHER METHODS TO
DRAIN DITCHES AND EXCAVATIONS AS NECESSARY DURING
STAGING. DISCHARGE LOCATIONS SHALL BE APPROVED BY
THE CONTRACT ADMINISTRATOR.

DESIGNATED CONSTRUCTION ZONE AND
REDUCED SPEED ZONE (50 km/hr) SIGNAGE
REQUIRED AS PER PAGE 19 OF THE MTTC

INSTALL TEMPORARY -
200 mm @ CSP

GENERAL TRAFFIC CONTROL NOTES:

1. TRAFFIC CONTROL SHALL BE IN ACCORDANCE WITH THE
SPECIFICATIONS AND THE MANUAL OF TEMPORARY TRAFFIC
CONTROL ON CITY STREETS (MTTC).

2. THE CONTRACTOR MAY NOT CLOSE LANES OR SIDEWALKS
UNLESS WORK WILL COMMENCE WITHIN 24 HOURS. WORK
MUST THEN PROCEED IN THE AREA CONTINUOUSLY UNLESS
PAUSED DUE TO WORK BY OTHERS.

3.  WHEN NO WORK IS BEING PERFORMED ON A PARTICULAR
AND SPEED LIMIT (RB-1) ROADWAY/ACTIVE TRANSPORTATION FACILITY AND

SIGNAGE REQUIRED AS PER PROVIDING IT IS SAFE FOR VEHICLES OR

PAGE 19 OF THE MTTC PEDESTRIANS/CYCLISTS, LANE CLOSURES WILL NOT BE
PERMITTED.

4. WHERE LEFT TURN LANES EXIST, AN ADDITIONAL LANE TO
ACCOMMODATE THE LEFT TURN STORAGE SHALL BE
MAINTAINED (A MINIMUM 15 m LONG) , UNLESS OTHERWISE
APPROVED BY THE CONTRACT ADMINISTRATOR.

5. INTERSECTING LOCAL STREET, MEDIAN OPENING AND
PRIVATE APPROACH ACCESS SHALL BE MAINTAINED AT ALL
TIMES UNLESS JOINT/SLAB REPAIRS OR PLANING/PAVING
OPERATIONS REQUIRE TEMPORARY CLOSURE. TEMPORARY
CLOSURES ARE TO BE STAGGERED SUCH THAT
CONSECUTIVE APPROACHES/INTERSECTIONS ARE NOT
CLOSED AT THE SAME TIME. TEMPORARY COMPLETE
CLOSURES SHALL BE NO LONGER THAN 10 MINUTES DURING
ASPHALT PLANING/PAVING OPERATIONS AND SHALL BE
COMPLETED DURING OFF PEAK HOURS.

6. FLAG PERSONS MAY BE NECESSARY TO MAINTAIN THE FLOW
OF TRAFFIC DURING CERTAIN WORK OPERATIONS.

7. SHOULD THE CONTRACTOR BE UNABLE TO MAINTAIN
PEDESTRIAN OR VEHICULAR ACCESS TO A RESIDENCE OR
BUSINESS, HE/SHE SHALL REVIEW THE PLANNED DISRUPTION
WITH THE BUSINESS OR RESIDENCE AND THE CONTRACT
ADMINISTRATOR AND TAKE REASONABLE MEASURES TO
MINIMIZE THE IMPACT. THE CONTRACTOR SHALL PROVIDE A
MINIMUM OF 24 HOURS NOTIFICATION TO THE AFFECTED
RESIDENCE OR BUSINESS AND THE CONTRACT
ADMINISTRATOR, PRIOR TO DISRUPTION OF ACCESS.

CONSTRUCTION ENDS (TC-4)
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EX WEST EX EAST 8. PEDESTRIAN ACCESS MUST BE MAINTAINED ON ONE SIDE OF
ROW ROW DUNKIRK DRIVE AT ALL TIMES WAY UNLESS APPROVED BY
SOUTHBOUND . NORTHBOUND | AREA UNDER CONSTRUCTION THE CONTRACT ADMINISTRATOR OR UNLESS NOTED IN THE
‘ CANE ‘ CANE STAGING DRAWINGS. ANY SIGNALIZED CROSS-STREETS
MUST HAVE AT LEAST ONE CROSSING AVAILABLE AT ALL
| EXISTING | TIMES. SEE STAGING DRAWINGS FOR SUGGESTED
@ ﬁ GROUND PEDESTRIAN ROUTES.
L 9. CYCLIST ACCESS MUST BE MAINTAINED ON THE EAST SIDE
NOTE: TEMPORARY MEDIAN OPENINGS FOR PRIVATE T T T T — TALL CONE = OF DUNKIRK DRIVE AT ALL TIMES UNLESS APPROVED BY THE
DRIVEWAY ACCESS DO NOT REQUIRE ASPHALT T — —— [ i Rl B . - CONTRACT ADMINISTRATOR OR UNLESS SPECIFICALLY
R ’/{ jf —— NOTED IN THE STAGING DRAWINGS.
WIDTH VARIES - —— = — = = “‘*\“——“R‘f‘j 10. INSTALL TEMPORARY SNOW FENCE AS NECESSARY IN
STAGE 1 NOTES: LOCATIONS SUCH AS OPEN EXCAVATIONS THAT ARE
REMOVE EXISTING ADJACENT TO PEDESTRIAN FACILITIES. THE CONTRACTOR
CURBS AND MEDIAN TYPICAL STAGE 1 SECTION MAJOR CONSTRUCTION ACTIVITIES SHALL BE RESPONSIBLE TO MAINTAIN THE SNOW FENCE IN A
SCALE 1100 e CROSS-OVERS AND TEMPORARY MULTI-USE PATH PROPER WORKING CONDITION.
o (MUP) 11. TALL CONES DELINEATE TEMPORARY MEDIANS, LANE EDGES
e NORTHBOUND LAND DRAINAGE/SEWER REPAIRS AND MULTILUSE PATHS.
I ] e NORTHBOUND ROAD REHABILITATION 12. MAINTAIN ACCESS FOR EMERGENCY VEHICLES.
L _ . — * EAST BOULEVARD MUP REHABILITATION 13. REFER TO E8 OF THE BID OPPORTUNITY DOCUMENT
R R REGARDING BLOCKING CROSS-STREETS DURING
I RECYCLING/GARGABE COLLECTION DATES.
L e e TRAFFIC AND PEDESTRIAN CONTROL 14. WINNIPEG TRANSIT ACCESS TO BE MAINTAINED BY UTILIZING
ASPHALT MIN T ASPHALT MUP MEDIAN LANE. TWO-WAY TRAFFIC USING SOUTHBOUND UNABLE TO MAINTAIN BUS STOPS OR SIDE STREET BUS
REHAB”—'TAT'ON\ TALL CONE LANES. ROUTES, IT SHALL BE REVIEWED WITH THE CONTRACT
75 TYPE 1A ASPHALT — * LANE AT ATIME CLOSURES AT PROJECT EXTREMITIES ADMINISTRATOR AT LEAST 48 HOURS IN ADVANCE TO SEE IF
300 BASE COURSE MATERIAL - GRANULAR C - e (NOT ALL SUB-STAGES SHOWN ON DRAWINGS). MODIFICATIONS CAN BE MADE.
- o e NORTHBOUND LEFT TURNS PERMITTED AT PRIVATE 15. LEFT TURNS ARE GENERALLY PROHIBITED IN CONSTRUCTION
/ gg;;gﬁ;iEEIUSE SIDEWALK ON WEST BOULEVARD ZONE UNLESS NOTED OTHERWISE.
. 16. REFER TO THE MANUAL OF TEMPORARY TRAFFIC CONTROL
TYPICAL TEMPORARY CROSSOVER SECTION 75 BASE COURSE MATERIAL - GRANULAR C BETWEEN ST MARY'S ROAD AND ST. VITAL ROAD. (MTTC) FOR DETAILS REGARDING PLACEMENT OF SIGNAGE.
SCALE: 1:20 e  CYCLISTS USE EAST BOULEVARD MUP BETWEEN ST
MARY'S ROAD AND ST. VITAL ROAD EXCEPT DURING
T CRITICAL STAGE NOTED IN D20 AT WHICH TIME —— —
/ B\ TEMPORARY GRANULAR MUP - CYCLISTS ARE ON-STREET. =AreChl
— — e PEDESTRIANS/CYCLISTS USE TEMPORARY DETOUR
w SCALE: 1:100 MUP ON EAST BOULEVARD BETWEEN ST. VITAL ROAD Certificate of Authorization
AND FERMOR AVENUE. Dillon Consulting Limited (MB)
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