
TS

X

X

X

X

X

X

X

X

X

X

X

X

X

X

TS

THIS QUADRANT TO BE COMPLETED PRIOR

SWITCHING TRAFFIC TO SOUTH LANES ON

TAYLOR (  TAYLOR STAGE 2).

XX

X
X X

X
X

X X X

TS

X

X

X

X

X

X

X

X

XX

X

X

TS

COMPLETE

NORTHWEST

QUADRANT.

X

X
X

X

X

X

X
X

X

X

X

X

2019-2023 STAFFORD/TAYLOR/CORYDON

TENDER 2

53

08020c-727-932.dwg

REVISIONSNO.

SUPV. U/G STRUCTURES

UNDERGROUND STRUCTURES

LOCATION APPROVED

BEFORE  PROCEEDING  WITH  CONSTRUCTION.

OBTAINED  FROM  THE  INDIVIDUAL  UTILITIES

LOCATION  OF  ALL  SERVICES  MUST  BE

CONFIRMATION  OF  EXISTENCE  AND  EXACT

THAT  THE  GIVEN  LOCATIONS  ARE  EXACT.

THAT  ALL  EXISTING  UTILITIES  ARE  SHOWN  OR

AVAILABLE  BUT  NO  GUARANTEE  IS  GIVEN

SHOWN  ARE  BASED  ON  THE  BEST  INFORMATION

LOCATION  OF  UNDERGROUND  STRUCTURES  AS

COMMITTEE

NOTE:

DATE

ELEV.

B.M.

Winnipeg

BYDATE DATE

VERTICAL:

HOR. SCALE:

BY

DRAWN

DESIGNED

BY

DATE

CONSULTANT DRAWING N0.

ENGINEER'S SEAL

CONSTRUCTION:

RELEASED FOR

BY

APPROVED

BY

CHECKED

CAD FILE DRAWING NUMBER

SHEET                  OF

CITY DRAWING NUMBER

www.stantec.com
500 - 311 Portage Avenue, Winnipeg MB Canada

0 ISSUED FOR TENDER 22.01.06 K.W.R.

U:
\1

13
70

80
20

\0
30

0_
d

ra
w

in
g\

03
02

_s
he

et
_f

ile
s\

02
_c

iv
il\

Te
nd

er
2\

08
02

0c
-7

27
-9

32
.d

w
g

20
22

/0
1/

04
 1

1:
25

 A
M

 B
y:

 K
om

le
no

vi
c,

 V
as

ko

T.G.

V.K.
K.W.R.

1:500

2021/02/16

K.W.R.

2023 CONSTRUCTION

52

P-3526-39

C-727

INTERSECTION STAGING

STAFFORD STREET AND TAYLOR AVENUE

PROPOSEDEXISTING LEGEND-PLAN EXISTING

WASTE WATER SEWER

LAND DRAINAGE SEWER

250 WWS

300 LDS

CURB INLET/CATCH PIT

CULVERT

GAS

CATCH BASIN

MANHOLE

150 WM

WATERMAIN

HYDRANT

VALVE

250 WWS

300 LDS

(31.334)

150 WM

LEGEND-PROFILEEXISTINGLEGEND-PLAN PROPOSED

32.231

SURVEY BAR

PROPERTY LINE

DITCH

ELEVATION

SIDEWALK

ASPHALT

HYDRO

CONCRETE

M.T.S.

PROPOSED

SIDEWALK RAMP

MILL JOINT

TRANSIT STOP

Stantec Consulting Ltd.
Certificate of Authorization

No. 1301

MANITOBA

GEOSCIENTISTS

ENGINEERS

STAFFORD STREET

LEGEND

2023 CONSTRUCTION STAFFORD  STAGE 3

                     2023 CONSTRUCTION STAFFORD STAGE 2

2023 CONSTRUCTION TAYLOR STAGE 2

                     2023 CONSTRUCTION TAYLOR STAGE 1

TEMPORARILY CLOSED TRANSIT STOP

TEMPORARY TRANSIT STOP

TRAFFIC FLOW

LANE CLOSED TO TRAFFIC

                     PEDESTRIAN AND CYCLIST FLOW (AS APPLICABLE)

X

T

T
A

Y
L
O

R
 
A

V
E

2023 CONSTRUCTION - STAFFORD STREET STAGE 2 - TAYLOR AVENUE STAGE 1

SCALE 1:250

STAFFORD STREET

T
A

Y
L
O

R
 
A

V
E

2023 CONSTRUCTION - STAFFORD STREET STAGE 3 -  TAYLOR AVE STAGE 1

SCALE 1:250

STAFFORD STREET

T
A

Y
L
O

R
 
A

V
E

2023 CONSTRUCTION - STAFFORD STREET STAGE 3 -  TAYLOR AVE STAGE 2

SCALE 1:250

STAFFORD STREET

T
A

Y
L
O

R
 
A

V
E

2023 CONSTRUCTION - STAFFORD STREET STAGE 3 COMPLETED -  TAYLOR AVE STAGE 2

SCALE 1:250

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
PUBLIC WORKS DEPARTMENT

AutoCAD SHX Text
ENGINEERING DIVISION

AutoCAD SHX Text
THE CITY OF WINNIPEG

AutoCAD SHX Text
WHOLE NUMBERS INDICATE MILLIMETRES

AutoCAD SHX Text
DECIMALIZED NUMBERS INDICATE METRES

AutoCAD SHX Text
METRIC

AutoCAD SHX Text
WARNING

AutoCAD SHX Text
SEE PROVINCIAL REGULATION 140/92 FOR DETAILS

AutoCAD SHX Text
2) TAKE PRECAUTION TO AVOID DAMAGE TO GAS COMPANY

AutoCAD SHX Text
1) NOTIFY THE GAS COMPANY OF THE PROPOSED LOCATION

AutoCAD SHX Text
FOR EXCAVATION ON THIS PROJECT THE CONTRACTOR

AutoCAD SHX Text
IF POWER EQUIPMENT OR EXPLOSIVES ARE TO BE USED

AutoCAD SHX Text
OF EXCAVATION.

AutoCAD SHX Text
INSTALLATIONS.

AutoCAD SHX Text
MUST:


	Sheets and Views
	C727


