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150 SUBDRAIN (SD-245) AT—
LOCATIONS SHOWN IN PLAN

2022 PHASE 1 (STAGE 1,2 & 3) AND
2023 PHASE 1 (STAGE 7,8 & 9)

SCALE: 1:100H
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TOP LIFT ASPHALT (TYPE 1A) TO BE
COMPLETED ONCE ALL CONCRETE AND
TYPE Il ASPHALT INSTALLED (ONE LANE
TO REMAIN OPEN AT ALL TIMES)

2022 PHASE 2 (STAGE 4, 5 & 6) AND

2023 PHASE 2 (STAGE 10, 11 & 12)

SCALE: 1:100H
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NOTES
1. MAINTAIN A MINIMUM OF ONE LANE OF TRAFFIC AT ALL TIMES DURING CONSTRUCTION.
2. MAINTAIN AT LEAST ONE SIDEWALK CROSSING AT EACH INTERSECTION (ONE NORTH/SOUTH AND ONE EAST/WEST) AT ALL TIMES.
3. SIDEWALK TO BE CONSTRUCTED WITH APPROPRIATE CONSTRUCTION STAGE. EAST OR WEST SIDE SIDEWALK MUST BE OPEN TO PEDESTRIANS AT ALL TIMES.
4. INTERSECTING STREETS AND PRIVATE APPROACH ACCESS SHALL BE MAINTAINED AT ALL TIMES (UNLESS APPROVED BY CONTRACT ADMINISTRATOR).
5. CONSTRUCTION STAGING IN ACCORDANCE WITH THE LATEST EDITION OF THE CITY OF WINNIPEG "MANUAL OF TEMPORARY TRAFFIC CONTROL ON CITY STREETS".
6. MAINTAIN EXISTING DRAINAGE AND INSTALL PROPOSED DRAINAGE APPURTENANCES AS REQUIRED DURING THE APPROPRIATE STAGES AND AS DIRECTED BY THE CONTRACT ADMINISTRATOR.
7. CONSTRUCT TEMPORARY ASPHALT PAVEMENT AND RAMPS AS REQUIRED TO FACILITATE THE CONSTRUCTION STAGING. THE TEMPORARY ASPHALT PAVEMENT SHALL CONSIST OF 75 mm - TYPE 1A

ASPHALTIC CONCRETE PAVEMENT, TEMPORARY APPROACHES SHALL CONSIST OF 300mm BASE COURSE.

PARTIALLY EXCAVATE AND PERMANENT SUB-BASE / BASE STRUCTURE TO BE INSTALLED, WHILE MAINTAINING REQUIRED TRAFFIC (TO AVOID UNDERMINING OF PAVEMENT IN SUBSEQUENT STAGES).

9. SAWCUT EXISTING PAVEMENT FULL DEPTH PRIOR TO REMOVAL TO ENSURE INTEGRITY OF REMAINING PAVEMENT LEFT OPEN TO TRAFFIC.
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CITY OF WINNIPEG
ERIN STREET RECONSTRUCTION

2022 PHASE 1 & 2023 PHASE 2
WOLEVER AVE TO NOTRE DAME AVE
(INCLUDING INTERSECTIONS)
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