MATCHLINE STATION 0+430

PLACE BIKE LANE AND

\ SIDEWALK CLOSED SIGNAGE

LEAVE SECTION OF CURB OUT TO
ALLOW FOR CONSTRUCTION OF
MEDIAN DETOUR IN STAGE 2A

MAINTAIN LEFT TURN
FOR TRANSIT BUSES
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DAFOE ROAD INTERSECTION TO REMAIN SIGNALIZED I

DAFOE ROAD
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CONTRACTOR TO REMOVE EXISTING LANE DESIGNATION —
SIGNS AND REINSTALL AT COMPLETION OF CONSTRUCTION

CONTRACTOR TO INSTALL AND —
MAINTAIN PROPER ADVANCE
WARNING AND LANE CLOSURE FOR
EACH STAGE UPSTREAM OF
CHANCELLOR MATHESON

EASTBOUND RIGHT TURN LANE TO BE —
CLOSED DURING STAGE 1A AND 1B

PLACE CONSTRUCTION FENCING ALONG
PROPOSED CONSTRUCTION LIMITS

I

I

| DURING STAGE 1A AND 1B DURING STAGE 1B, PLACE SIGN —\|
| TRAFFIC SIGNALS TO ADJUST HEADS AS REQUIRED TO 'PEDESTRIAN CROSSINGS CLOSED
I
I
I

MAINTAIN 2-WAY TRAFFIC ON EAST SIDE OF UNIVERSITY CRESCENT USE DAFOE ROAD' —\
I ,
MAINTAIN EAST-WEST PEDESTRIAN PROVIDE CHANNELIZED NORTH-SOUTH PEDESTRIAN

/ &1[ I CROSSING AT DAFOE ROAD CROSSING DURING STAGE 1 FOR EVENTS AT IG FIELD
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=

ROAD CLOSED SIGNS BY U OF M CONTRACTOR FOR 7 - UNIVERSITY CRESCENT TO BE CLOSED TO NORTHBOUND TRAFFIC FROM NORTH SIDE
UNIVERSITY CRESCENT SOUTH OF DAFOE ROAD } OF CHANCELLOR MATHESON ROAD TO SOUTH SIDE OF
/ s DYSART ROAD DURING WINNIPEG BLUE BOMBER FOOTBALL GAMES
/ ~ e

75mm ASPHALT PAVEMENT TYPE 1A C/W

REMOVE EXISTING MONOLITHIC SPLASH STRIP
/ PLACE 300mm - 50mm GRANULAR B SUB BASE &
SEPARATION/FILTRATION FABRIC

HANCELLOR MATHESON ROAD

USE PEDESTRIAN CORRIDOR TO NORTH'

[/

UNIVERSITY CRESCENT

I~
DURING STAGE 1A, PLACE SIGN PLACE CONSTRUCTION FENCING ALONG
'PEDESTRIAN CROSSINGS CLOSED PROPOSED CONSTRUCTION LIMITS

MATCHLINE STATION 0+430

PLACE 300mm - 50mm GRANULAR B SUB BASE & 76mm ASPHALT
=~ PAVEMENT TYPE 1A C/W SEPARATION/FILTRATION FABRIC
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REMOVE EXISTING CONCRETE BARRIER CURB AND SIDEWALK
PLACE 300mm - 50mm GRANULAR B SUB BASE & 75mm ASPHALT
PAVEMENT TYPE 1A C/W SEPARATION/FILTRATION FABRIC

ASPHALT RAMP TO EXISTING PAVEMENT PRIOR TO STAGE 2

OVER EXCAVATE PAST STAGE 1A AND 1B LIMITS AND CONSTRUCT TEMPORARY

MEDIAN DETOUR TO PINNACLE LOT
TO BE OPEN FOR IG FIELD EVENTS
PROVIDE ACCESS THROUGH SOUTHBOUND CONSTRUCTION
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\\ / CONTRACTOR TO INSTALL AND DURING STAGE 1B, PLACE SIGN DURING STAGE 1A, PLACE SIGN | | |
\ l r /o~ MAINTAIN PROPER ADVANCE ‘PEDESTRIAN CROSSING CLOSED 'PEDESTRIAN CROSSING CLOSED MAINTAIN PEDESTRIAN CORRIDOR AT ALL TIMES EXCEPT WHE TRAFFIC SIGNALS TO INSTALL FLASHING LIGHTS ON
\ / WARNING SIGNAGE FOR EACH USE DAFOE ROAD USE PEDESTRIAN CORRIDOR TO NORTH REQUIRED FOR EXCAVATION/PAVING/SIDEWALK CONSTRUCTION NORTH SIDE OF PEDESTRIAN CORRIDOR HEADS
\ | STAGE IN ADVANCE OF EAST AND MAINTAIN NORTH-SOUTH NEW TRAFFIC SIGNALS TO BE INSTALLED AND MAINTAIN PEDESTRIAN CORRIDOR WHEN NORTHWEST QUADRANT
\ I WEST SIDES OF DAFOE ROAD PEDESTRIAN ACCESS AT ALL TIMES OPERATIONAL FOR START OF STAGE 2A OF CHANCELLOR MATHESON INTERSECTION IS CLOSED DURING STAGE 1A.
o PLAN - TRAFFIC DETOUR STAGE 1
Scale 1:750
~— SIFTON INTERSECTION TO REMAIN SIGNALIZED

DURING STAGE 1A AND 1B
TRAFFIC SIGNALS TO ADJUST HEADS AS REQUIRED TO

MAINTAIN 2-WAY TRAFFIC ON ONE SIDE OF UNIVERSITY CRESCENT

MAINTAIN PEDESTRIAN/CYCLIST ACCESS AT ALL TIMES
PLACE BIKE LANE AND SIDEWALK CLOSED SIGNAGE

CONSTRUCT ASPHALT RAMP FOLLOWING COMPLETION
OF STAGE 1 TO ALLOW FOR STAGE 2 TRAFFIC

—_— _— B— -
\
PLACE CONSTRUCTION FENCING ALONG —_ : i

PROPOSED CONSTRUCTION LIMITS
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REMOVE EXISTING CONCRETE BARRIER CURB
PLACE 300mm - 50mm GRANULAR B SUB BASE &

75mm ASPHALT PAVEMENT TYPE 1A
C/W SEPARATION/FILTRATION FABRIC

MAINTAIN WESTBOUND TRANSIT BUS ACCESS TO STADIUM STATION AT ALL TIMES
EXCEPT DURING EXCAVATION, PLACEMENT OF SUB-BASE/BASE MATERIALS

AND CONCRETE PAVING AT THIS LOCATION.

PROVIDE TEMPORARY GRAVEL RAMPS TO MAINTAIN TRANSIT BUS ACCESS.
EASTBOUND TRANSIT BUSES ON BOHEMIER TRAIL TO BE REROUTED

DURING STAGE 1A AND 1B.

UNIVERSATY CRESCENT

PLAN - TRAFFIC DETOUR STAGE 1A

SOUTHBOUND TRAFFIC)

PROVIDE ONE LANE ON SIFTON ROAD TO TURN RIGHT FROM
1.5 HOURS PRIOR TO GAME TO END OF GAME
PROVIDE TWO LANES ON SIFTON ROAD TO TURN RIGHT

UPON COMPLETION OF GAME

RESTORE ALL TRAFFIC CONTROL DEVICES 1 HOUR

FOLLOWING GAME

NORTHBOUND AND SOUTHBOUND TRANSIT SERVICE TO
BE MAINTAINED BY OTHERS FROM CHANCELLOR
MATHESON ROAD TO SIFTON ROAD FROM 1.5 HOURS
PRIOR TO GAME TO 1 HOUR FOLLOWING GAME

— CONTRACTOR TO PROVIDE STAFF TO RELOCATE TRAFFIC
CONTROL DEVICES TO ALLOW FOR TWO LANES OF
SOUTHBOUND TRAFFIC TO DYSART ROAD FOR 1.5 HOURS
PRIOR TO WINNIPEG BLUE BOMBER GAMES TO 1 HOUR
AFTER KICKOFF (REMOVE CURB AND CONSTRUCT
TEMPORARY GRAVEL DETOUR IMMEDIATELY SOUTH OF
SIFTON ROAD TO ACCOMMODATE SECOND LANE OF

MAINTAIN TRANSIT STOP —

PRELIMINARY

NOT FOR CONSTRUCTION
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Certificate of Authorization

AECOM Canada Ltd. METRIC
Scale 1:750 \ Date: 2021/05/28 y No. 4671 Date: WHOLE NUMBERS INDICATE MILLIMETRES
DECIMALIZED NUMBERS INDICATE METRES
NOTES: B.M. 74M574 - Thit. in W. wall of Conc. parking garage of ENGINEER'S SEAL
1. ALL TEMPORARY SIGNAGE AND TRAFFIC CONTROL TO BE IN ACCORDANCE WITH THE ELEV. No. 77 University Cres. E. of Pembina Hwy., 0.9 m N. f— @ T H E C I T Y O F W I N N I P E G
STAGE 1A LATEST EDITION OF THE MANUAL OF TEMPORARY TRAFFIC CONTROL ON CITY STREETS. of SW. cor.of garage, & 26 m below recreation s /_—\
2. CONTRACTOR TO MAINTAIN VEHICLE ACCESS TO ALL SIDE STREETS, PRIVATE ELEVATION: 234.128 PUBLIC WORKS DEPARTMENT
APPROACHES AT ALL TIMES. ANY DISRUPTION TO BE APPROVED BY THE CONTRACT ne W Innipeg ENGINEERING DIVISION
ADMINISTRATOR AND CONTRACTOR TO ADVISE OWNER. CUNNINGHAM
3. PROPERLY EQUIPPED FLAG PERSONS ARE REQUIRED WHEN MOVING ANY CHECKED - o CITY DRAWING NUMBER
CONSTRUCTION VEHICLES INTO OR OUT OF TRAFFIC. By o BC BY BC > Member ] & 2021 REGIONAL STREET RENEWAL PROGRAM P-3547-01
4. CONTRACTOR TO INSTALL AND MAINTAIN TRAFFIC CONTROL SIGNAGE, INCLUDING —— ——— ‘&@) S UNIVERSITY CRESCENT
SHEET OF
STAGE 1B REGULATORY SIGNAGE. JT RC % o1 10
5. CONTRACTOR TO SUPPLY FLAGPERSONS BETWEEN THE HOURS OF 8:00am - 9:15am AND BY BY
3:30pm - 4:45pm AT CHANCELLOR MATHESON ROAD AND DYSART ROAD INTERSECTIONS HOR. SCALE: AS SHOWN | ORIGINAL SIGNED BY:
TO MAINTAIN CONSISTENT FLOW OF TRAFFIC FOR MINI UNIVERSITY DROPOFF AND 0 | ISSUED FOR TENDER 05/28/21] RC | \eron.. \A CONCRETE PAVEMENT RECONSTRUCTION
PICKUP (JULY AND AUGUST). A | ISSUED FOR REVIEW 05/17/21] BC ‘ CONSULTANT DRAWING NO. TRAFFIC DETOUR STAGES 1A & 1B
NO.| REVISIONS DATE BY DATE 05/17/2021 DATE CT-01
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