CONTRACTOR TO INSTALL AND
MAINTAIN PROPER ADVANCE
WARNING AND LANE CLOSURE
FOR EACH STAGE UPSTREAM OF
CHANCELLOR MATHESON
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STAGE 2A WORKS TO E;‘E COMPLETE BEFORE
EXISTING PAVEMENT IN STAGE 2B IS REMOVED

DAFOE ROAD

PROVIDE GRAVEL PATH AND LOADING/UNLOADING SURFACE AND ASPHALT RAMPS AT CURBS
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DAFOE ROAD INTERSECTION TO REMAIN SIGNALIZED
DURING STAGE 2A AND 2B
TRAFFIC SIGNALS TO ADJUST HEADS AS REQUIRED TO
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SIGNS AND REINSTALL AT COMPLETION OF CONSTRUCTION

MAINTAIN 2-WAY TRAFFIC ON WEST SIDE OF UNIVERSITY CRESCENT '\

RELOCATE EAST SIDE TRANSIT STOP TO SOUTHBOUND MEDIAN j\
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CONTRACTOR FOR UNIVERSITY
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/ SOUTHBOUND LEFT TURNS TO DYSART ROAD
/ PERMITTED DURING STAGE 2B

SIFTON INTERSECTION TO REMAIN SIGNALIZED

— MAINTAIN EAST-WEST PEDESTRIAN
~ CROSSING AT DAFOE ROAD
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/‘//— CONTRACTOR TO INSTALL AND
MAINTAIN PROPER ADVANCE WARNING
SIGNAGE FOR EACH STAGE IN
ADVANCE OF EAST AND WEST SIDES

OF DAFOE ROAD
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PLAN - TRAFFIC DETOUR STAGE 2

UNIVERSI

DURING STAGE 2A AND 2B

TRAFFIC SIGNALS TO ADJUST HEADS AS REQUIRED TO

MAINTAIN 2-WAY TRAFFIC ON ONE SIDE OF THE STREET

CONTRACTOR TO PLACE BASE COURSE AND 75mm ASPHALT PAVEMENT

IN PROPOSED MEDIAN AREA UP TO NORTH PAVEMENT RECONSTRUCTION LIMIT.
MEDIAN TO BE CONSTRUCTED UNDER FUTURE CONTRACT.
PLACE CONSTRUCTION FENCING ALONG
PROPOSED CONSTRUCTION LIMITS

PROVIDE TEMPORARY GRAVEL SIDEWALK CROSSING EAST OF
THE CONSTRUCTION AND THROUGH THE ISLAND.
RESTORE AREA FOLLOWING COMPLETION OF STAGE 2B.

CONSTRUCT ASPHALT RAMP TO EXISTING
PAVEMENT FOLLOWING COMPLETION OF STAGE 2

PLAN - TRAFFIC DETOUR STAGE 2A
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/ CONSTRUCT SIDEWALK AND ASPHALT BIKE LANES IN MEDIANS
FOLLOWING STAGE 2A CONCRETE PAVEMENT
[ /) TRAFFIC SIGNALS TO INSTALL FLASHING LIGHTS ON RELOCATE NORTHBOUND DYSART TRANSIT STOP TO SOUTHBOUND MEDIAN
SOUTH SIDE OF PEDESTRIAN CORRIDOR HEADS PROVIDE GRAVEL LOADING/UNLOADING SURFACE
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& MAINTAIN ONE EAST-WEST PEDESTRIAN MAINTAIN PEDESTRIAN CORRIDOR AT ALL TIMES EXCEPT WHEN PLACE CONSTRUCTION FENCING ALONG
UNIVERSITY CRESCENT TO BE CLOSED TO NORTHBOUND TRAFFIC FROM NORTH SIDE CROSSING AT ALL TIMES REQUIRED FOR EXCAVATION/PAVING/SIDEWALK CONSTRUCTION PROPOSED CONSTRUCTION LIMITS
OF CHANCELLOR MATHESON ROAD TO SOUTH SIDE OF NEW TRAFFIC SIGNALS T0 BE INSTALLED AND
WINNIPEG BLUE BOMBER FOOTBALL GAMES
DYSART ROAD DURING OPERATIONAL PRIOR TO STAGE 2A AND 2B
Scale 1:750
TY CR ES CE NT MAINTAIN PEDESTRIAN CORRIDOR AT ALL TIMES
MAINTAIN TRANSIT STOP
CONTRACTOR TO PROVIDE STAFF TO RELOCATE TRAFFIC CONTROL DEVICES TO ALLOW
FOR TWO LANES OF SOUTHBOUND TRAFFIC TO DYSART ROAD FOR 1.5 HOURS PRIOR TO
WINNIPEG BLUE BOMBER GAMES TO 1 HOUR AFTER KICKOFF
PROVIDE ONE LANE ON SIFTON ROAD TO TURN RIGHT FROM 1.5 HOURS PRIOR TO GAME TO END OF GAME
PROVIDE TWO LANES ON SIFTON ROAD TO TURN RIGHT UPON COMPLETION OF GAME
RESTORE ALL TRAFFIC CONTROL DEVICES 1 HOUR FOLLOWING GAME
PROVIDE TEMPORARY RAMPING AS NECESSARY TO MAINTAIN 2 SOUTHBOUND LANES TO DYSART ROAD
NORTHBOUND AND SOUTHBOUND TRANSIT SERVICE TO
BE MAINTAINED BY OTHERS FROM CHANCELLOR
MATHESON ROAD TO SIFTON ROAD FROM 1.5 HOURS
PRIOR TO GAME TO 1 HOUR FOLLOWING GAME
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