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PHASE 2 - STAGE 1 NOTES:

APPROXIMATE SCHEDULE:
e SPRING/SUMMER 2023
e CONCRETE PAVING OF MEDIAN LANE - ONE WEEKEND (17:30
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I / . | MAJOR CONSTRUCTION ACTIVITIES
VAN 7 | e CONSTRUCTION AREA GENERALLY BETWEEN PEMBINA AND
/ /l‘// A | || COCKBURN
S / S TEMPORARY CROSS-OVERS
LANE AT A TIME
I/ / / /o) \ Y WESTBOUND LANES RECONSTRUCTION

NORTH BOULEVARD REHABILITATION
NORTH BOULEVARD STREET LIGHTING (BY OTHERS)

TRAFFIC AND PEDESTRIAN CONTROL

e NO MAJOR CLOSURES BETWEEN COCKBURN AND OSBORNE

e  MAINTAIN ONE EASTBOUND AND WESTBOUND LANE
BETWEEN PEMBINA AND COCKBURN

e UTILIZE LANE AT A TIME CONSTRUCTION AT PEMBINA/JUBILEE
INTERCHANGE AREAS TO MAINTAIN ONE LANE OF TRAFFIC IN
EACH DIRECTION, INCLUDING THE RAMP INTERSECTION

e EBLEFT TURN RESTRICTED AT JUBILEE RAMP FOR THREE
WEEKS TO PERMIT INTERSECTION RECONSTRUCTION.

JUBILEE AVE AFTER THREE WEEKS, LEFT TURNS FOR TRANSIT BUSES
; | = ONLY MUST BE ACCOMMODATED.
- ‘ ¢ MAINTAIN SOUTH BOULEVARD MULTI-USE PATH
N\ = ' < « CLOSE WESTBOUND LANE FOR ONE WEEKEND TO
- " FACILITATE CONCRETE PAVING OF MAJORITY OF MEDIAN
— _ Z LANE. UTILIZE ACTIVE TRAFFIC CONTROL (ie. FLAGPERSONS)
————————————————————— = OUTSIDE OF THIS PERIOD TO MAINTAIN TWO-WAY TRAFFIC
S DURING REMAINDER OF MEDIAN LANE CONCRETE PAVING.
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UNDERGROUND STRUCTURES N THE CITY OF WINNIPEG
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LOCATION OF UNDERGROUND STRUCTURES AS BY DBW OSBORNE STREET TO PEMBINA HIGHWAY 31 73
%. CHANNELIZATION BARREL (TC-63) SIGNALIZED INTERSECTION AVAILABLE. BUT NO GUARANTEE IS GIVEN
THAT ALL_EXISTING UTILITIES ARE SHOWN OR HOR. SCALE  1:400 RELEASED FOR CONSTRUCTION CONSULTANT DRAWING NUMBER
THAT THE GIVEN LOCATIONS ARE EXACT.
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