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PHASE 2 - STAGE 2 NOTES:

APPROXIMATE SCHEDULE:

e SUMMER/FALL 2023

e CONCRETE PAVING OF MEDIAN LANE - ONE WEEKEND
(17:30 - 04:00 MONDAY)

MAJOR CONSTRUCTION ACTIVITIES

e CONSTRUCTION AREA GENERALLY BETWEEN PEMBINA
AND COCKBURN

e EASTBOUND LANES RECONSTRUCTION

e SOUTH BOULEVARD MULTI-USE PATH
RECONSTRUCTION

e SOUTH BOULEVARD STREET LIGHTING (BY OTHERS)

e RECONSTRUCTION OF COCKBURN/CHURCHILL

TRAFFIC AND PEDESTRIAN CONTROL

e NO MAJOR CLOSURES BETWEEN COCKBURN AND
OSBORNE

e  MAINTAIN ONE EASTBOUND AND WESTBOUND LANE
BETWEEN PEMBINA AND COCKBURN

e  UTILIZE LANE AT A TIME CONSTRUCTION AT
PEMBINA/JUBILEE INTERCHANGE AREAS TO MAINTAIN
ONE LANE OF TRAFFIC IN EACH DIRECTION, INCLUDING
THE RAMP INTERSECTION

e  MAINTAIN NORTH BOULEVARD SIDEWALK

e CLOSE EASTBOUND LANE FOR ONE WEEKEND TO
FACILITATE CONCRETE PAVING OF MAJORITY OF
MEDIAN LANE. UTILIZE ACTIVE TRAFFIC CONTROL (ie.
FLAGPERSONS) OUTSIDE OF THIS PERIOD TO MAINTAIN
TWO-WAY TRAFFIC DURING REMAINDER OF MEDIAN
LANE CONCRETE PAVING.

_ a e FULL CLOSURE OF COCKBURN/CHURCHILL SOUTH OF

. \\7L ————————————————— . JUBILEE. MAINTAIN LOCAL ACCESS ONLY TO CITY LIFT

/ STATION AND ADJACENT PRIVATE PROPERTIES.

e EASTBOUND LEFT TURN RESTRICTED AT JUBILEE RAMP

EXCEPT FOR BUSES.
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