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PHASE 1 - STAGE 3 NOTES:

APPROXIMATE SCHEDULE:
e SUMMER/FALL 2022

MAJOR CONSTRUCTION ACTIVITIES:
e SOUTHBOUND CURB LANE, BIKE LANE AND SIDEWALK
REHABILITATION

e PAVEMENT REHABILITATION (JOINT AND SLAB REPAIRS)
e BUSSTOPS
. . e  BIKE MEDIANS AND CURBS
\\ . e  FIRSTLIFT (SCRATCH) OF ASPHALT
AN
N N ' TRAFFIC AND PEDESTRIAN CONTROL:
N e NO MAJOR CLOSURES OF NORTHBOUND LANES
| ’ AN N\ e MAINTAIN TWO SOUTHBOUND LANES ON WEEKDAY
T~ El,\ N N PEAK PERIODS FROM 15:30 - 17:30 AND AT LEAST ONE
= 0 . SOUTHBOUND LANE AT ALL OTHER TIMES
‘ i f e MAINTAIN EAST BOULEVARD SIDEWALK
e MAINTAIN TWO McGILLIVRAY WESTBOUND LEFT TURN
; LANES ON WEEKDAY PEAK PERIODS FROM 07:00 - 09:00

' AND AT LEAST ONE LEFT TURN LANE AT ALL OTHER
TIMES

e MAINTAIN PEDESTRIAN ACCESS BETWEEN MULTI-USE
PATH ALONG SOUTH BOULEVARD OF McGILLIVRAY AND
WALLER AVENUE CROSSING OF PEMBINA HIGHWAY AT
ALL TIMES (STAGE SIDEWALK AND ROAD WORKS TO
PROVIDE DELINEATED PATH)

e STAGGER CLOSURE OF WEST BOULEVARD SIDEWALK
SUCH THAT STRETCHES BETWEEN SIGNALIZED
INTERSECTIONS ARE NOT CONTINUOUS (ie. CHEVRIER

1 TO CLARENCE CAN NOT BE CLOSED SIMULTANEOUSLY

WITH CLARENCE TO WALLER)
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