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MAJOR ITEMS OF WORK: LEGEND:
CULVERT REHABILITATION - SUMMER/FALL 2022: STAGE 1:
1. SOFT DIG UTILITIES WITHIN CULVERT AND STRUCTURE FOOTPRINT TO STAGE 2:
CONFIRM LOCATION AND ELEVATION. IMPLEMENT UTILITY PROTECTION
MEASURES. STAGE 3:
2. IMPLEMENT ENVIRONMENTAL PROTECTION PLAN MEASURES,

CONSTRUCTION STAGE 1:

3.
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6
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10.
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IMPLEMENT STAGE 1 OF TRAFFIC STAGING / CONTROL FOR CULVERT WORK
AND MOBILIZE (REFER TO SHEET 25)

STAGE 1 DEMOLITION OF EXISTING NORTH AND SOUTH APPROACH SLABS.
STAGE 1 REMOVAL OF TOP 70 mm OF CONCRETE ON CULVERT ROOF SLAB.
LOCAL REMOVALS OF CHAIN LINK FENCE IN WINGWALLS FOR SIDEWALK
WIDENING (FIRST PANELS ONLY).

STAGE 1 DEMOLITION OF EXISTING SIDEWALK AND CURB.

INSTALL NEW 762 mm DIA. CAST-IN-PLACE CONCRETE PILES AND PILE CAP.
RECONSTRUCT SIDEWALK OVER CULVERT AND ON DUBLIN AVENUE, AND
TRAFFIC BARRIER OVER CULVERT.

RECONNECT CHAIN LINK FENCE ON WINGWALLS.

CONSTRUCT NEW STAGE 1, 300 mm THICK APPROACH SLABS.

PLACE NEW CONCRETE OVERLAY ON CULVERT ROOF SLAB.

MILL EXISTING TRANSITION SLABS AND ASPHALT OVERLAY.

RELOCATE / REINSTALL TRAFFIC SIGNALS (BY OTHERS).

CONSTRUCTION STAGE 2:
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IMPLEMENT STAGE 2 OF TRAFFIC STAGING / CONTROL FOR CULVERT WORK
(REFER TO SHEET 26).

STAGE 2 DEMOLITION OF EXISTING NORTH AND SOUTH APPROACH SLABS.
CONSTRUCT NEW STAGE 2, 300 mm THICK APPROACH SLABS.

STAGE 2 REMOVAL OF TOP 70 mm OF CONCRETE ON CULVERT ROOF SLAB.
PLACE NEW CONCRETE OVERLAY ON CULVERT ROOF SLAB.

MEDIAN SLAB RENEWAL.

MILL EXISTING TRANSITION SLABS AND AND ASPHALT OVERLAY.

RELOCATE / REINSTALL TRAFFIC SIGNALS (BY OTHERS).

CONSTRUCTION STAGE 3:

300 AC WM

CONCRETE MEDIAN—"
TO REMAIN

EXISTING UTILITY /
'POLETO REMAIN_\ !
) /

1

APPROX. LOCATION OF

~_+ EXISTING 300 @ CAISSONS

5
. . 5
. . .
. . .
.
5
.
5 o A . B
- o 5 B - . .
7| B v [ 2 . . . . .
4 . . . .
\e . .
o o ¥ A— . . - - - - -
— 5 . 5 . 5
¥ . . . .

NB KING EDWARD STREET

-+ 33.
R 34.
I 35.

23.

31.
32.

36.
******************************************************************** 37.
R ————— 38.
39.

40.

41.
77777777777777777777777777 42.

IMPLEMENT STAGE 3 OF TRAFFIC STAGING / CONTROL FOR CULVERT WORK
(REFER TO SHEET 27).

STAGE 3 DEMOLITION OF EXISTING SOUTH APPROACH SLAB.

STAGE 3 REMOVAL OF TOP 70 mm OF CONCRETE ON CULVERT ROOF SLAB.
LOCAL REMOVALS OF CHAIN LINK FENCE IN WINGWALLS FOR SIDEWALK
WIDENING (FIRST PANELS ONLY).

STAGE 3 DEMOLITION OF EXISTING SIDEWALK AND CURB.

INSTALL NEW 762 mm DIA. CAST-IN-PLACE CONCRETE PILES AND PILE CAP.
RECONSTRUCT SIDEWALK AND TRAFFIC BARRIER OVER CULVERT.
REMOVE REMAINING CHAIN LINK FENCE PANELS ON WINGWALLS AND
INSTALL NEW CHAIN LINK FENCE ON ALL CULVERT WINGWALLS.
CONSTRUCT NEW STAGE 3, 300 mm THICK APPROACH SLAB.

PLACE NEW CONCRETE OVERLAY ON CULVERT ROOF SLAB.

MILL EXISITING TRANSITION SLABS AND ASPHALT OVERLAY.

COMPLETE LANE WIDENING ON DUBLIN AVENUE.

RELOCATE / REINSTALL TRAFFIC SIGNALS (BY OTHERS).

CONSTRUCT COFFERDAMS ON OMAND'S CREEK

CONSTRUCT ROCKFILL SHEAR KEY.

PLACE CLASS 350 RIP RAP

COMPLETE LOCALIZED CONCRETE PATCHING REPAIRS AND CRACK
INJECTION IN CULVERT BARREL AND HEADWALLS.

REMOVE AND REPLACE CHAIN LINK FENCING ON CULVERT HEADWALLS
(POSTS AND MESH).

INSTALL TOPSOIL AND SEED.

DEMOBILIZE CULVERT WORKS.

NOTE:

LAYDOWN AREA IS TO BE CLOSED PORTION OF KING EDWARD STREET NORTH
OF WORK AREA.
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