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BRIDGE REPLACEMENT AND ROADWORK:

CoNOOr~WN S

IMPLEMENT TRAFFIC CONTROL FOR BRIDGE WORK AND MOBILIZE
IMPLEMENT ENVIRONMENTAL CONTROL MEASURES

GIRDER FABRICATION
RELOCATE STREET LIGHTS

DEMOLISH AND DISPOSE OF EXISTING BRIDGE
PERFORM EXCAVATION FOR NEW BRIDGE

SITE GRADING WORKS
PIER PILE DRIVING

PIER PILE CAP PLACEMENT
ABUTMENT PILE DRIVING

ABUTMENT PILE CAP PLACEMENT

ABUTMENT PRECAST PANEL PLACEMENT

SUPPLY AND INSTALL SUBDRAINS

PLACE ABUTMENT BACKEFILL

INSTALL RIP RAP ON GEOTEXTILE FABRIC

INSTALL ELASTOMERIC BEARINGS
GIRDER ERECTION (MIDDLE SPAN)
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SCOPE OF WORK PLAN
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SCALE: 1:450
GIRDER ERECTION (END SPANS)
FORM AND POUR COMPOSITE BRIDGE DECK
FORM AND POUR DECK BARRIERS
FORM AND POUR APPROACH SLABS AND BARRIERS
INSTALL WATERPROOFING MEMBRANE
BRIDGE AND APPROACH SLAB ASPHALT
IMPLEMENT TRAFFIC CONTROL FOR ROADWORKS AND PATHWORKS
CONSTRUCTION OF GABION RETAINING WALL AND STRUCTURAL CURB
CONSTRUCTION OF 3.5m WIDE MULTI-USE PATHWAY
CONSTRUCTION OF 1.5m WIDE CONCRETE SIDEWALK (SOUTH OF STRUCTURE)
CONSTRUCTION OF CONCRETE PAVEMENT WITH 180mm MODIFIED BARRIER
CURB (SOUTH OF STRUCTURE)
CONSTRUCTION OF ASPHALT PAVEMENT (NORTH OF STRUCTURE)
FULLY OPEN SITE TO TRAFFIC
SEATING NODE
LANDSCAPING AND SITE RESTORATION
CLEANUP / END OF CONSTRUCTION
CONSTRUCTION COMPLETION
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