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TRAFFIC STAGING -
STAGE 2 (1 OF 3)
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STAGE 2 NOTES:

APPROXIMATE SCHEDULE:
· AUGUST 2023 TO OCTOBER 2023

MAJOR CONSTRUCTION ACTIVITIES:
GOULET  ST
· REHABILITATE PAVEMENT WITHIN RIGHT MOST LANE.
· CONSTRUCT ACTIVE TRANSPORTATION LANE CURB AND

BUMPOUTS.
·  RECONSTRUCT NORTH SIDEWALK, INCLUDING STRUCTURAL

SIDEWALK BETWEEN DES MEURONS ST AND ENFIELD CR.
· INSTALL LANDSCAPING FEATURES ALONG NORTH

BOULEVARD

DES MEURONS ST
· RECONSTRUCT EAST HALF OF ROAD (NORTHBOUND LANES)
· RECONSTRUCT EAST SIDEWALK

YOUVILLE ST
· MILL AND FILL RIGHT LANE
· REPAIR CURBS AS IDENTIFIED BY CONTRACT

ADMINISTRATOR

TRAFFIC AND PEDESTRIAN CONTROL:
· MAINTAIN ONE NORTHBOUND LANE ON YOUVILLE AND ONE

WESTBOUND LANE ON GOULET.
· MAINTAIN ONE LANE IN EACH DIRECTION ON DES MEURONS.
· MAINTAIN SOUTH SIDEWALK ON GOULET AND WEST

SIDEWALK ON DES MEURONS.
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